



Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)   | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                   |                   | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|--|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-------------------|-------------------|--------------------|---------------------|------|------------------|----------------------------------|
|  |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award   | Contract Signing  |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0001</b><br>300226102427000<br>300226102428000<br>300226102430000<br>300226102431000<br>300226102489000   | Cluster I –Convergence and Special Support Program-<br>Basic Infrastructure Program (BIP) Multi-Purpose<br>Buildings/Facilities of Support Social Services <b>1.)</b> Const of<br>Multi-Purpose Bldg. in Donsol East Central School, Brgy.<br>Poso Poblacion, DOnsol, <b>2.)</b> Const. of Multi-Purpose<br>Bldg. in Pilar National Comprehensive High School, Brgy.<br>Marifosque, Pilar, <b>3.)</b> Const. of Multi-Purpose Bldg in<br>Brgy. Cabarubhan, Bacon District, Sorsogon City, <b>4.)</b><br>Const. of Multi-Purpose Bldg. in Brgy. Mayon, Castilla &<br><b>5.)</b> Const. of Multi-Purpose Bldg. in Brgy. Pili, Magallanes  | Construction          | Yes  | Competitive<br>Bidding | October 1-7, 2021                     | Oct. 20, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Multi Purpose Building |
| <b>22FK0002</b><br>300221101339000<br>300221101340000<br>300221101341000<br>300221101342000<br>300221101343000<br>300221101344000<br>300221101345000<br>300221101346000<br>300221101384000 | Cluster II – Convergence and Special Support Program-<br>Basic Infrastructure Program (BIP)-Access Roads and/or<br>Bridges from the National Road/s leading to<br>Major/Strategic Public Building/Facilities <b>1.)</b> Const. of<br>Bacalon Road w/Box Culvert, Brgy. Bacalon, Magall, <b>2.)</b><br>Const. of Burabod Circumferential Road, Brgy. Burabod,<br>Castilla, <b>3.)</b> Const. of Inapugan-San Rafael Road, Brgy.<br>Inapugan to Brgy. San Rafael, Pilar, <b>4.)</b> Const. of San<br>Isidro Toad, Brgy. San Isidro West District Sor. City, <b>5.)</b><br>Const. of Sitio Bacolod Road, Brgy. Esperanza, Pilar <b>6.)</b><br>Const. of Sitio Gogon Road, Brgy. Poblacion, Bacon<br>District, Sor. City <b>7.)</b> Const. of Sta. Fe-Lumbang Road,<br>Brgy. Sta. Fe to Brgy. Lumbang, Pilar, <b>8.)</b> Const. of Sto.<br>Domingo Road, Brgy. Sto. Domingo, Bacon District, Sor.<br>City & <b>9.)</b> Const. of Tomalaytay Road, Brgy.<br>Tomalaytay, Castilla, First District of Sorsogon | Construction          | Yes  | Competitive<br>Bidding | October 1-7, 2021                     | Oct. 20, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 60,000.00           |      | 60,000.00        | Const. of Roads                  |
| <b>22FK0003</b><br>320101107531000   | Flood Management Program-Construction/Maintenance of<br>Flood Mitigation Structures and Drainage System-<br>Construction of Bacon Boulevard Breakwater(Package3)<br>Bacon District, Sorsogon City   | Construction          | Yes  | Competitive<br>Bidding | October 1-7, 2021                     | Oct. 21, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Construction of Breakwater       |
| <b>22FK0004</b><br>320101107532000   | Flood Management Program-Construction/Maintenance of<br>Flood Mitigation Structures and Drainage System-<br>Construction of Bacon Boulevard Breakwater(Package 4)<br>Bacon District, Sorsogon City  | Construction          | Yes  | Competitive<br>Bidding | October 6-12, 2021                    | Oct. 25, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Construction of Breakwater       |





Republic of the Philippines  
Department of Public Works and Highways  
Sorsogon First District Engineering Office  
Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)   | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                   |                   | Source of<br>Funds | Estimated Budget    |      |                  | Remarks   |
|--|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-------------------|-------------------|--------------------|---------------------|------|------------------|---|
|  |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award   | Contract Signing  |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |   |
| <b>22FK0005</b><br>310204101766000<br>310207100213000<br>310209100373000<br>310209100374000<br>310209100375000 | Cluster III – <b>1.)</b> Network Development-Const. of By-pass and Diversion Roads-Castilla Bypass Road, <b>2.)</b> Network Development-Off-Carriageway Improvement-Primary Roads- Daang Maharlika (LZ) K0565+691-K0565+750, K0566+662-K0567+230, K0599+920-K0599+998, <b>3.)</b> Network Development Program-Off-Carriageway Improvement-Tertiary Roads-Banuag Gurang-Albay Bdry Rd-K0591+(-079)-K0591+252 <b>4.)</b> Network Development-Off-Carriageway Improvement-Tertiary Roads-Cumadcad-San Isidro Rd- ko563+242-ko563+485 <b>5.)</b> Network Development-Off Carriageway Improvement-Tertiary Roads-Jct-Donsol-Banuag Gurang Rd.- K0580+685-K0580+844 First District of Sorsogon City | Construction          | Yes  | Competitive Bidding    | October 22-28, 2021                   | Nov. 11, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 32,043.00           |      | 32,043.00        | Off Carriageway Ipmv't. of Roads                    |
| <b>22FK0006</b><br>310305101634000<br>310305101635000<br>310305101636000                                       | Cluster IV – Bridge Program-Widening of Permanent Bridges <b>1.)</b> Liday Bridge (BO4704LZ) along Jct. Sorsogon-Bacon-Manito Road, <b>2.)</b> Mati Bridge (BO0356LZ) along Jct. Sorsogon-Bacon-Manito Road and <b>3.)</b> Milabiga Bridge (BO0358LZ) along Jct. Sorsogon-Bacon-Manito Road Bacon District, Sorsogon City   | Construction          | Yes  | Competitive Bidding    | Oct. 26-Nov. 1, 2021                  | Nov. 15, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 70,000.00           |      | 70,000.00        | Widening of Permanent Bridge                        |
| <b>22FK0007</b><br>300215101817000<br>300215101816000  | Cluster V – Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities- <b>1.)</b> Construction of Cabugao-Pinamanaan Road, Donsol & <b>2.)</b> Construction of Barangay Orange Road, Donsol  | Construction          | Yes  | Competitive Bidding    | Nov.2-8, 2021                         | Nov. 22, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 40,000.00           |      | 40,000.00        | Const. of Roads                                     |
| <b>22FK0008</b><br>320101108279000   | Construction of Flood Mitigation Structure and Embankment of Lungib Seawall, Casiguran, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Nov.5-11, 2021                        | Nov. 24, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 40,000.00           |      | 40,000.00        | Const. of Seawall                                   |
| <b>22FK0009</b><br>320101107562000   | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Suji River Control Phase II, Casiguran   | Construction          | Yes  | Competitive Bidding    | Nov. 12-18, 2021                      | Dec. 3, 2021                   | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 80,000.00           |      | 80,000.00        | Const. of River Control                             |
| <b>22FK0010</b><br>310305101639000<br>310305101640000<br>310305101637000<br>310305101638000                    | Cluster VI – Bridge Program-Widening of Permanent Bridges <b>1.)</b> San Roque Bridge (BO4279LZ) along Jct. Sorsogon-Bacon-Manito Road <b>2.)</b> Tiris Bridge (BO4705LZ) along Jct. Sorsogon-Bacon-Manito Road, <b>3.)</b> Otoc Bridge (BO0355LZ) along Jct. Sorsogon-Bacon-Manito Road and <b>4.)</b> Rangas Bridge (BO0354LZ) Jct. Sorsogon-Bacon-Manito Road Bacon District, Sorsogon City  | Construction          | Yes  | Competitive Bidding    | Nov. 19-25, 2021                      | Dec. 9, 2021                   | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 74,000.00           |      | 74,000.00        | Widening of Permanent Bridge                        |
| <b>22FK0011</b><br>320101108282000   | Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Putiao River Control Pilar, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Nov. 19-25, 2021                      | Dec. 9, 2021                   | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const./Maint. Of Flood Mitigation & Drainage System |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID) | Procurement Project (Contract Name)  | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                   |                   | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                       |
|--|--|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-------------------|-------------------|--------------------|---------------------|------|------------------|-------------------------------|
|  |  |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award   | Contract Signing  |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                               |
| <b>22FK0012</b><br>310204101551000                 | Network Development-Construction of By-Pass and Diversion Roads-Sorsogon City Coastal Bypass Road, Package 10, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Nov. 19-25, 2021                      | Dec. 10, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Coastal Bypass Road |
| <b>22FK0013</b><br>310204101552000                 | Network Development-Construction of By-Pass and Diversion Roads-Sorsogon City Coastal Bypass Road, Package 11, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Nov. 22-28, 2021                      | Dec. 13, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Coastal Bypass Road |
| <b>22FK0014</b><br>300105200778000                 | Convergence and Special Support Program (CSSP)-Local Program (LP)-Buildings and Other Structures-Multipurpose/Facilities-National Building Program-Construction of Evacuation Center, Brgy. Inapugan, Pilar, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Nov. 24-30, 2021                      | Dec. 14, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 7,000.00            |      | 7,000.00         | Const. of Evacuation Center   |
| <b>22FK0015</b><br>310106100777000                 | Cluster VII- <b>1.)</b> Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Bacon-Sawanga-Pto. Diaz Rd-KO592+296-KO592+510, KO592+523-KO592+797, KO595+762-KO596+000, KO596+508-KO596+618, KO602+469-KO602+672, KO605+000-KO605+395, KO609+537-KO609+600 <b>2.)</b> Asset Preservation-Preventive Maintenance-Primary Roads- Daang Maharlika (LZ) KO582+537-KO583+000 Bacon District, Sorsogon City | Construction          | Yes  | Competitive Bidding    | Nov. 26-Dec. 2, 2021                  | Dec. 15, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 71,942.00           |      | 71,942.00        | Const. of Roads               |
| <b>22FK0016</b><br>310101100675000                 | Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gap-Flood Mitigation Structures Protecting Public Infrastructure/Facilities-Construction of Manlato River Control, Donsol, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Nov. 26-Dec. 2, 2021                  | Dec. 15, 2021                  | March 24, 2022    | April 01, 2022    | GAA CY 2022        | 70,000.00           |      | 70,000.00        | Const. of River Control       |
| <b>22FK0017</b><br>300219100166000                 | Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gap-Flood Mitigation Structures Protecting Public Infrastructure/Facilities-Construction of Flood Control Protection Against Flooding along Macabog River, Sorsogon City   | Construction          | Yes  | Competitive Bidding    | Nov. 26-Dec. 2, 2021                  | Dec. 16, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 70,000.00           |      | 70,000.00        | Const. of River Control       |
| <b>22FK0018</b><br>320101107551000                 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Gimaloto River Control, Sorsogon City   | Construction          | Yes  | Competitive Bidding    | Dec. 2-8, 2021                        | Dec. 21, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 80,000.00           |      | 80,000.00        | Const. of River Control       |
| <b>22FK0019</b><br>320101107555000                 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Pamurayan River Control, Sorsogon City  | Construction          | Yes  | Competitive Bidding    | Dec. 2-8, 2021                        | Dec. 21, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 80,000.00           |      | 80,000.00        | Const. of River Control       |
| <b>22FK0020</b><br>310204101553000                 | Network Development-Construction of By-Pass and Diversion Roads-Sorsogon City Coastal Bypass Road, Package 9, Sorsogon   | Construction          | Yes  | Competitive Bidding    | Dec. 3-9, 2021                        | Dec. 22, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Bypass Road         |
| <b>22FK0021</b><br>300219100175000                 | Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Flood Mitigation Structure along Rawis River (Downstream) and Gatbo River, Bacon District, Sorsogon City   | Construction          | Yes  | Competitive Bidding    | Dec. 3-9, 2021                        | Dec. 22, 2021                  | February 11, 2022 | February 15, 2022 | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of River Control       |





Republic of the Philippines  
Department of Public Works and Highways  
Sorsogon First District Engineering Office  
Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)

| Standard Coding<br>(Procurement<br>ID/Contract ID)    | Procurement Project (Contract Name)  | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                   |                   | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                              |
|---|--|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-------------------|-------------------|--------------------|---------------------|------|------------------|--------------------------------------|
|   |  |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award   | Contract Signing  |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                      |
| <b>22FK0022</b><br>300218100054000                    | Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Coastal Roads/Causeway for Environmental protection/conservation-Construction of Casiguran Coastal Bypass Road, Sorsogon Casiguran, Sorsogon   | Construction          | Yes  | Competitive Bidding    | Dec. 3-9, 2021                        | Dec. 23, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Coastal Bypass Road        |
| <b>22FK0023</b><br>310209100372000                    | Network Development-Off-Carriageway Improvement-Tertiary Roads-Bacon-Sawanga-Pto. Diaz Roa-KO594+216-KO595+000, KO597+460-KO598+000, KO598+717-KO599+000, KO600+226-KO600+534, KO600+681-KO601+005 Bacon District, Sorsogon City   | Construction          | Yes  | Competitive Bidding    | Dec. 3-9, 2021                        | Dec. 23, 2021                  | January 31, 2022  | February 09, 2022 | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Off Carriageway Impv't. of Roads     |
| <b>22FK0024</b><br>300207100642000<br>300207100638000 | Cluster VIII-Convergence and Special Support Program (CSSP)-Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program (TIKAS) 1.) Construction of Pilar Municipal Police Station, Pilar and 2.) Construction of Bacon District Police Station, Sorsogon City | Construction          | Yes  | Competitive Bidding    | Dec. 7-13, 2021                       | Dec. 27, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Building                   |
| <b>22FK0025</b><br>310101100563000                    | Asset Preservation-Preventive Maintenance-Primary Roads-Daang Maharlika (LZ) KO583+000-KO585+000, KO590+840-KO591+000 Sorsogon City  | Construction          | Yes  | Competitive Bidding    | Dec. 9-15, 2021                       | Dec. 28, 2021                  | February 10, 2022 | February 14, 2022 | GAA CY 2022        | 105,000.00          |      | 105,000.00       | Asset Preservation-Preventive Maint. |
| <b>22FK0026</b><br>300203101403000                    | Convergence and Special Support Program (CSSP)-Construction/Improvement of Access Roads leading to Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Matnog-Bulan-Magallanes West Coast Highway, Sorsogon Package I, Magallanes, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Dec. 10-17, 2021                      | Dec. 29, 2021                  | February 23, 2022 | February 28, 2022 | GAA CY 2022        | 112,077.00          |      | 112,077.00       | Const. of Roads                      |
| <b>22FK0027</b><br>300203101678000                    | Convergence and Special Support Program (CSSP)-Construction/Improvement of Access Roads leading to Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Matnog-Bulan-Magallanes West Coast Highway, Sorsogon Package II Magallanes, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Dec. 10-17, 2021                      | Dec. 31, 2021                  | February 23, 2022 | February 28, 2022 | GAA CY 2022        | 110,000.00          |      | 110,000.00       | Const. of Roads                      |
| <b>22FK0028</b><br>300203102052000                    | Convergence and Special Support Program (CSSP)-Construction/Improvement of Access Roads leading to Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Matnog-Bulan-Magallanes West Coast Highway, Sorsogon Package III Magallanes, Sorsogon   | Construction          | Yes  | Competitive Bidding    | January 7-13, 2022                    | Jan. 26, 2022                  | February 23, 2022 | February 28, 2022 | GAA CY 2022        | 110,000.00          |      | 110,000.00       | Const. of Roads                      |
| <b>22FK0029</b><br>300214100255000                    | Convergence and Special Support Program (CSSP)-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Installation of Street Lights along Daang Maharlika (LZ)-KO540+(-547) - KO544+902 Pilar, Sorsogon  | Construction          | Yes  | Competitive Bidding    | January 7-13, 2022                    | Jan. 27, 2022                  | March 22, 2022    | March 31, 2022    | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Street Lights              |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement ID/Contract ID)                          | Procurement Project (Contract Name)   | PMO/End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                   |                   | Source of Funds | Estimated Budget |      |               | Remarks                     |
|--|---|-------------------|---|---------------------|---------------------------------------|-----------------------------|-------------------|-------------------|-----------------|------------------|------|---------------|-----------------------------|
|  |   |                   |   |                     | Advt/Posting of IB/REOI               | Submission/ Opening of Bids | Notice of Award   | Contract Signing  |                 | Total (Php '000) | MOOE | CO (Php '000) |                             |
| <b>22FK0030</b><br>300219100167000<br>300219101053000                    | Cluster IX-Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps-Flood Mitigation structures protecting Public Infrastructure/Facilities <b>1.)</b> Construction of Flood Control Protection Against Flooding at Brgy. San Juan Roro-Burabod River, Sorsogon City <b>2.)</b> Construction of Flood Control Structure along Gomihan River, Sorsogon City  | Construction      | Yes   | Competitive Bidding | January 7-13, 2022                    | Jan. 27, 2022               | February 18, 2022 | February 21, 2022 | GAA CY 2022     | 90,000.00        |      | 90,000.00     | Const. of River Control     |
| <b>22FK0031</b><br>300228100125000                                       | Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Evacuation Centers/Quarantine Facilities/Public Health Facilities-Construction of Evacuation Center, Brgy. Macalaya, Castilla   | Construction      | Yes   | Competitive Bidding | January 7-13, 2022                    | Jan. 28, 2022               | March 22, 2022    | March 31, 2022    | GAA CY 2022     | 7,000.00         |      | 7,000.00      | Const. of Evacuation Center |
| <b>22FK0032</b><br>300220100833000<br>300220100832000                    | Cluster X-Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services- <b>1.)</b> Construction of Brgy. Hall at Barangay Panlayaan, Rizal Salvacion, Talisay and Sawanga, Sorsogon City <b>2.)</b> Construction of Brgy. Hall at Barangay Bayasong, Salvacion and San Rafael, Pilar, Pilar & Sorsogon City   | Construction      | Yes   | Competitive Bidding | January 11-17, 2022                   | Jan. 31, 2022               | March 22, 2022    | March 31, 2022    | GAA CY 2022     | 40,000.00        |      | 40,000.00     | Const. of Barangay Hall     |
| <b>22FK0033</b><br>300220100831000<br>300220100830000<br>300220100829000 | Cluster XI-Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services- <b>1.)</b> Construction of Brgy. Hall at Barangay Bacolod, Biga and Tagas, Magallanes, <b>2.)</b> Construction of Barangay Hall at Brgy. Ogod and Tinanogan, Donsol, <b>3.)</b> Construction of Barangay Hall at Brgy. Dinapa, Milagrosa and San Rafael, Castilla, Magallanes, Donsol & Castilla | Construction      | Yes   | Competitive Bidding | January 11-17, 2022                   | Jan. 31, 2022               | March 22, 2022    | March 31, 2022    | GAA CY 2022     | 40,000.00        |      | 40,000.00     | Const. of Barangay Hall     |
| <b>22FK0034</b><br>320101108281000                                       | Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure of Malbog River Control Downstream, Castilla, Sorsogon   | Construction      | Yes   | Competitive Bidding | January 12-18, 2022                   | Feb. 1, 2022                | March 01, 2022    | March 07, 2022    | GAA CY 2022     | 40,000.00        |      | 40,000.00     | Const. of River Control     |
| <b>22FK0035</b><br>300219100157000                                       | Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of River Control Structure at Brgy. Osiao, Bacon District, Sorsogon City   | Construction      | Yes   | Competitive Bidding | January 12-18, 2022                   | Feb. 1, 2022                | March 24, 2022    | April 01, 2022    | GAA CY 2022     | 60,000.00        |      | 60,000.00     | Const. of River Control     |
| <b>22FK0036</b><br>300219100191000                                       | Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Milagrosa River Control, Castilla   | Construction      | Yes   | Competitive Bidding | January 13-19, 2022                   | Feb. 2, 2022                | March 24, 2022    | April 01, 2022    | GAA CY 2022     | 70,000.00        |      | 70,000.00     | Const. of River Control     |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)   | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|--|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|  |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0037</b><br>300226102477000<br>300226102485000<br>300226102478000<br>300226102479000<br>300226102480000<br>300226102481000<br>300226102482000<br>300226102483000<br>300226102484000 | Cluster XII-Convergence and Special Support Program<br>(CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose<br>Buildings/Facilities to support Social Services- <b>1.)</b><br>Construction of Multi-Purpose Bldg., Brgy. Binisalahan<br>Sur, Magallanes <b>2.)</b> Const. of Multi-Purpose Bldg. Brgy.<br>Buenavista, Castilla <b>3.)</b> Const. of Multi-Purpose Bldg.,<br>Brgy. Libtong, Castilla <b>4.)</b> Const. of Multi-Purpose Bldg.,<br>Brgy. Milagrosa, Castilla <b>5.)</b> Const. of Multi-Purpose<br>Bldg., Brgy. Miluya, Castilla <b>6.)</b> Const. of Multi-Purpose<br>Bldg., Brgy. Oras, Castilla <b>7.)</b> Const. of Multi-Purpose<br>Bldg., Brgy. Salvacion, Magallanes <b>8.)</b> Const. of Multi-<br>Purpose Bldg., Brgy. San Antonio, Donsol <b>9.)</b> Const. of<br>Multi-Purpose Bldg., Brgy. Sevilla, Donsol | Construction          | Yes  | Competitive<br>Bidding | January 14-20,<br>2022                | Feb. 2, 2022                   | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 67,500.00           |      | 67,500.00        | Const. of Multi Purpose Building |
| <b>22FK0038</b><br>300226102457000<br>300226102459000<br>300226102461000<br>300226102462000<br>300226102464000   | Cluster XIII-Convergence and Special Support Program<br>(CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose<br>Buildings/Facilities to support Social Services- <b>1.)</b><br>Construction of Multi-Purpose Bldg., Brgy. Abuyog, East<br>District, Sorsogon City <b>2.)</b> Constructio of Multi-Purpose<br>Bldg., Brgy. Barayong West District, Sorsogo City <b>3.)</b><br>Construction of Multi-Purpose Bldg., Brgy. Buenavista,<br>West District, Sorsogon City <b>4.)</b> Construction of Multi<br>Purpose Bldg., Brgy. Capuy, West District, Sorsogon City<br><b>5.)</b> Construction of Multi-Purpose Bldg., Brgy. Gimaloto,<br>West District, Sorsogon City  | Construction          | Yes  | Competitive<br>Bidding | January 18-24,<br>2022                | Feb. 7, 2022                   | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 40,000.00           |      | 40,000.00        | Const. of Multi Purpose Building |
| <b>22FK0039</b><br>300226102463000<br>300226102465000<br>300226102466000<br>300226102467000<br>300226102473000   | Cluster XIV-Convergence and Special Support Program<br>(CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose<br>Buildings/Facilities to support Social Services- <b>1.)</b><br>Construction of Multi-Purpose Bldg., Brgy. Casay,<br>Casiguran, <b>2.)</b> Construction of Multi-Purpose Bldg., Brgy.<br>Gogon, Casiguran <b>3.)</b> Construction of Multi-Purpose<br>Bldg., Brgy. Lungib, Casiguran, <b>4.)</b> Construction of Multi-<br>Purpose Bldg., Brgy. Mabini, Casiguran & <b>5.)</b><br>Construction of Multi-Purpose Bldg., Brgy. San Isidro,<br>Casiguran  | Construction          | Yes  | Competitive<br>Bidding | January 18-24,<br>2022                | Feb. 7, 2022                   | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 37,500.00           |      | 37,500.00        | Const. of Multi Purpose Building |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)   | Procurement Project (Contract Name)  | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|--|--|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|  |  |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0040</b><br>300226102469000<br>300226102470000<br>300226102471000<br>300226102474000<br>300226102476000   | Cluster XV-Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services- <b>1.)</b> Construction of Multi-Purpose Bldg., Brgy. Roro San Juan, East District, Sorsogon City, <b>2.)</b> Construction of Multi-Purpose Bldg. Brgy. Salog East District, Sorsogon City <b>3.)</b> Construction of Multi-Purpose Bldg., Brgy. Salvacion, West District, Sorsogon City <b>4.)</b> Construction of Multi-Purpose Bldg. Brgy. San Isidro West District, Sorsogon City <b>5.)</b> Construction of Multi-Purpose Bldg., Brgy. Ticol, West District, Sorsogon City  | Construction          | Yes  | Competitive Bidding    | January 18-24, 2022                   | Feb. 7, 2022                   | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 40,000.00           |      | 40,000.00        | Const. of Multi Purpose Building |
| <b>22FK0041</b><br>320101108278000<br>320101108280000  | Cluster XVI-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems <b>1.)</b> Construction of Balogo Bacon Seawall, Bacon District, Sorsogon City <b>2.)</b> Construction of Flood Mitigation Structure of Madarag River, Sorsogon City   | Construction          | Yes  | Competitive Bidding    | January 19-25, 2022                   | Feb. 8, 2022                   | March 01, 2022  | March 07, 2022   | GAA CY 2022        | 37,195.00           |      | 37,195.00        | Const. of River Control/Seawall  |
| <b>22FK0042</b><br>300226100034000   | Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Sorsogon City Hall, Phase 4), Sorsogon City  | Construction          | Yes  | Competitive Bidding    | January 20-26, 2022                   | Feb. 9, 2022                   | March 24, 2022  | April 01, 2022   | GAA CY 2022        | 90,000.00           |      | 90,000.00        | Const. of Multi Purpose Building |
| <b>22FK0043</b><br>300226102440000<br>300226102441000<br>300226102442000<br>300226102443000<br>300226102445000<br>300226102447000<br>300226102449000<br>300226102451000<br>300226102452000 | Cluster XVII-Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services- <b>1.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. San Isidro, Bacon District, Sor. City <b>2.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Bato, Bacon District, Sor. City <b>3.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Cabaruhan, Bacon District, Sor. City <b>4.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Gatbo, Bacon District, Sor. City <b>5.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Rawis, Bacon District, Sor. City <b>6.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. San Jose, Bacon District, Sor. City <b>7.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Sta. Cruz, Bacon District, Sor. City <b>8.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Sto. Domingo, Bacon District, Sor. City <b>9.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Sugod, Bacon District, Sor. City | Construction          | Yes  | Competitive Bidding    | January 21-27, 2022                   | Feb. 10, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 45,000.00           |      | 45,000.00        | Const. of Multi Purpose Building |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlañon, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)  | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|---|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|   |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0044</b><br>300221101373000<br>300221101376000<br>300221101377000<br>300221101378000   | Cluster XVIII-Convergence and Special Support Program (CCSP)-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Road leading to the National Highway <b>1.)</b> (Double Lane) at brgy. Pudo, Pilar, <b>2.)</b> BRgy. San Rafael, Pilar, <b>3.)</b> BRgy. Dapdap, Pilar, <b>4.)</b> BRgy. Bonga, Castilla   | Construction          | Yes  | Competitive Bidding    | January 21-27, 2022                   | Feb. 10, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 40,000.00           |      | 40,000.00        | Const. of Roads                  |
| <b>22FK0045</b><br>300220100059000  | Multi-Purpose Buildings/Facilities to Support Social Services-Construction/Completion of Cultural Center, Sorsogon City   | Construction          | Yes  | Competitive Bidding    | January 21-27, 2022                   | Feb. 11, 2022                  | March 24, 2022  | April 01, 2022   | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Multi Purpose Building |
| <b>22FK0046</b><br>300226102444000<br>300226102446000<br>300226102448000<br>300226102450000<br>300226102472000<br>300226102475000<br>300226102458000<br>300226102460000 | Cluster XIX-Convergence and Special Support Program (CCSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services- <b>1.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Jamislagan, Bacon District, Sor. City <b>2.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Salvacion, Bacon District, Sor. City <b>3.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. San Ramon, Bacon District, Sor. City <b>4.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Sta. Lucia, Bacon District, Sor. City <b>5.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Sampaloc East District, Sor. City <b>6.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. San Juan, Bacon District, Sor. City <b>7.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Balogo, Bacon District, Sor. City <b>8.)</b> Construction of Multi-Purpose Building (near Barangay Hall), Brgy. Bonot, Bacon District, Sor. City | Construction          | Yes  | Competitive Bidding    | January 25-31, 2022                   | Feb. 14, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 96,000.00           |      | 96,000.00        | Const. of Multi Purpose Building |
| <b>22FK0047</b><br>300221101379000<br>300221101374000<br>300221101375000  | Cluster XX-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities <b>1.)</b> Improvement of Road leading to the National Highway, Brgy. Cristo, Donsol, Sorsogon <b>2.)</b> Improvement of Road Leading to National Highway at Brgy. Banuyo, Pilar, Sorsogon <b>3.)</b> Improvement of Road leading to National Highway at Brgy. Bayawas, Pilar, Sorsogon  | Construction          | Yes  | Competitive Bidding    | January 28-Feb. 3, 2022               | Feb. 16, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 45,000.00           |      | 45,000.00        | Const. of Roads                  |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)  | Procurement Project (Contract Name)  | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                                   |
|---|--|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|---|
|   |  |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |   |
| <b>22FK0048</b><br>300219101048000<br>300219101051000<br>300219101052000<br>300219101054000<br>300225100497000<br>300225100510000 | Cluster XXI-Convergence and Special Support Program (CCSP) Flood Mitigation Structures protecting Public Infrastructure/Facilities <b>1.)</b> Construction of Flood Control Project along Malbog River at Purok Rosal, Brgy. Cumadcad, Castilla, Sorsogon <b>2.)</b> Construction of Flood Control Project along Sinalot Creek at Purok Sunflower, Brgy. Cumadcad, Castilla, Sorsogon <b>3.)</b> Construction of Flood Control Project Cumadcad River at Sogoy Boundary, Brgy. Cumadcad, Castilla, Sorsogon <b>4.)</b> Rehabilitation of Revetment along Tublijon River, Sorsogon City <b>5.)</b> Construction of Drainage System, Barangay Del Rosario, Bacon District, Sorsogon City, Sorsogon <b>6.)</b> Construction of Drainage System, Barangay Market Site Barangay 3, Donsol, Sorsogon | Construction          | Yes  | Competitive Bidding    | Feb. 2-8, 2022                        | Feb. 21, 2022                  | March 08, 2022  | March 14, 2022   | GAA CY 2022        | 60,000.00           |      | 60,000.00        | Const. of Flood Control                   |
| 22FK0049  | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Multi-Purposes/Facilities to support Social Services-Construction of Multi-Purpose Building (Including roadways), Sorsogon Capitol Compound, Sorsogon City   | Construction          | Yes  | Competitive Bidding    | Feb. 2-8, 2022                        | Feb. 21, 2022                  |                 |                  | GAA CY 2022        |                     |      |                  | CANCELLED Due to Disapproved MODIFICATION |
| <b>22FK0050</b><br>300226100037000  | Convergence and Special Support Program (CCSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Sampaloc, Sorsogon City, Sorsogon   | Construction          | Yes  | Competitive Bidding    | Feb. 4-10, 2022                       | Feb. 23, 2022                  | March 24, 2022  | April 01, 2022   | GAA CY 2022        | 76,500.00           |      | 76,500.00        | Const. of Multi Purpose Building          |
| <b>22FK0051</b><br>300226100038000  | Convergence and Special Support Program (CCSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Sirangan, Sorsogon City, Sorsogon   | Construction          | Yes  | Competitive Bidding    | Feb. 4-10, 2022                       | Feb. 24, 2022                  | March 24, 2022  | April 01, 2022   | GAA CY 2022        | 150,000.00          |      | 150,000.00       | Const. of Multi Purpose Building          |
| <b>22FK0052</b><br>300226100036000  | Convergence and Special Support Program (CCSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Bitan-o, Sorsogon City, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Feb. 4-10, 2022                       | Feb. 24, 2022                  | March 24, 2022  | April 01, 2022   | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Multi Purpose Building          |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlaon, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)                       | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|--|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|  |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0053</b><br>300225100502000<br>300225100503000                    | Cluster XXIII-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Flood Mitigation Structures protecting Public Infrastructure/Facilities <b>1.)</b> Construction of Poblacion Seawall, Castilla, Sorsogon <b>2.)</b> Construction of Quirapi Seawall, Castilla, Sorsogon   | Construction          | Yes  | Competitive Bidding    | Jan 28-Feb. 3, 2022                   | Feb. 16, 2022                  | March 24, 2022  | April 01, 2022   | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Seawall                |
| <b>22FK0054</b><br>300225100506000<br>300225100509000<br>300225100508000 | Cluster XXIV-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Flood Mitigation Structures protecting Public Infrastructure/Facilities <b>1.)</b> Construction of Seawall at Brgy. Aguada Norte, Magallanes, Sorsogon <b>2.)</b> Construction of Seawall at Brgy. Pantalan, Magallanes, Sorsogon <b>3.)</b> Construction of Seawall at Brgy. Biga, Magallanes, Sorsogon | Construction          | Yes  | Competitive Bidding    | Jan 28-Feb. 3, 2022                   | Feb. 17, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 68,400.00           |      | 68,400.00        | Const. of Seawall                |
| <b>22FK0055</b><br>300219101050000<br>300219101049000                    | Cluster XXII-Convergence and Special Support Program (CCSP)-Sustainable Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructure/Facilities <b>1.)</b> Construction of Seawall along Brgy. Dao, Pilar, Sorsogon <b>2.)</b> Construction of Seawall along Brgy. Banuyo, Pilar, Sorsogon   | Construction          | Yes  | Competitive Bidding    | Feb.8-14, 2022                        | Feb. 28, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 60,000.00           |      | 60,000.00        | Const. of Seawall                |
| <b>22FK0056</b><br>300226100035000                                       | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Multi-Purposes/Facilities to support Social Services-Construction of Multi-Purpose Building (Sorsogon City Hall, Phase 5), Sorsogon City, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Feb.10-16, 2022                       | Mar. 1, 2022                   | March 24, 2022  | April 01, 2022   | GAA CY 2022        | 90,000.00           |      | 90,000.00        | Const. of Multi Purpose Building |
| <b>22FK0057</b><br>300225100505000<br>300225100507000                    | Cluster XXVII-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Flood Mitigation Structures protecting Public Infrastructure/Facilities <b>1.)</b> Construction of Seawall (PWWD -Rawis), Donsol, Sorsogon <b>2.)</b> Construction of Seawall at Brgy. Behia, Magallanes, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Jan. 28-Feb. 3, 2022                  | Feb. 18, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 60,000.00           |      | 60,000.00        | Const. of Seawall                |
| <b>22FK0058</b><br>300221101371000<br>300221101370000                    | Cluster XXV-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities <b>1.)</b> Improvement of Road at Brgy. Malapoc, Donsol, Sorsogon <b>2.)</b> Improvement of Road at Brgy. Gura, Donsol, Sorsogon  | Construction          | Yes  | Competitive Bidding    | Feb.11-17, 2022                       | Mar. 2, 2022                   | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Roads                  |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)                       | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|--|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|  |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0059</b><br>320101107547000                                       | Flood Management Program-<br>Construction/Maintenance of Flood Mitigation<br>Structures and Drainage Systems-Construction of<br>Flood Control Structure, Caditaa River,<br>Magallanes, Sorsogon   | Construction          | Yes  | Competitive<br>Bidding | Feb.11-17, 2022                       | Mar. 2, 2022                   | March 14, 2022  | March 16, 2022   | GAA CY 2022        | 60,000.00           |      | 60,000.00        | Const. of Flood Control          |
| <b>22FK0060</b><br>300203102243000                                       | Convergence and Special Support Program (CSSP)-<br>Construction/Improvement of Access Roads<br>leading to Declared Tourism Destinations (Tourism<br>Road Infrastructure Program-TRIP) Donsol-Pilar-<br>Castilla-Sorsogon City (DonPiCaSo) Tourism<br>Highway, Sorsogon, Package II Castilla, Sorsogon   | Construction          | Yes  | Competitive<br>Bidding | Feb. 17-23, 2022                      | Mar. 8, 2022                   | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Roads                  |
| <b>22FK0061</b><br>300202100182000                                       | Convergence and Special Support Program (CSSP)-<br>Construction/Improvement of Access Roads<br>leading to Seaports (Kalsada Tungo sa Paliparan,<br>Riles at Daungan Program-KATUPARAN)-Cumadcad<br>Macalaya Port Road, Castilla, Sorsogon   | Construction          | Yes  | Competitive<br>Bidding | Feb. 17-23, 2022                      | Mar. 9, 2022                   | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Roads                  |
| <b>22FK0062</b><br>300225100498000<br>300225100499000<br>300225100500000 | Cluster XXVIII-Convergence and Special Support<br>Program (CCSP)-Basic Infrastructure Project (BIP)-<br>Flood Mitigation Structures protecting Public<br>Infrastructure/Facilities <b>1.)</b> Construction of<br>Bagalayag Seawall, Castilla, Sorsogon <b>2.)</b><br>Construction of Bagong Sirang Seawall, Castilla,<br>Sorsogon <b>3.)</b> Construction of Box Culvert (Aling<br>going to Banban ), Donsol, Sorsogon    | Construction          | Yes  | Competitive<br>Bidding | Jan 28-Feb. 3, 2022                   | Feb. 17, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Seawall                |
| <b>22FK0063</b><br>310205100577000                                       | Network Development Program-Construction of<br>Missing Links/New Roads-Bacon-Manito Road,<br>Package 2, Bacon District, Sorsogon City   | Construction          | Yes  | Competitive<br>Bidding | Feb. 18-24, 2022                      | Mar. 11, 2022                  | March 24, 2022  | April 01, 2022   | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Roads                  |
| <b>22FK0064</b><br>300207100644000<br>300207100789000                    | Cluster XXVI-Convergence and Special Support<br>Program (CCSP)-Const./Improvement of Various<br>Infrastructure in Support of National Security<br>(Tatag ng Imprastruktura para sa Kapayapaan at<br>Seguridad Program (TIKAS) <b>1.)</b> Construction of<br>Sorsogon City Police Station, Sorsogon City <b>2.)</b><br>Construction of Dental and Quarters Building,<br>903rd Headquarters, San Rafael, Castilla, Sorsogon | Construction          | Yes  | Competitive<br>Bidding | Feb. 18-24, 2022                      | Mar. 11, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 90,000.00           |      | 90,000.00        | Const. of Multi Purpose Building |
| <b>22FK0065</b><br>310205100576000                                       | Network Development Program-Construction of<br>Missing Links/New Roads-Bacon-Manito Road,<br>Package 1, Bacon District, Sorsogon City   | Construction          | Yes  | Competitive<br>Bidding | Feb. 22-28, 2022                      | Mar. 14, 2022                  | March 24, 2022  | April 01, 2022   | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Roads                  |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID) | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|--|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|  |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0066</b><br>300203102244000                 | Convergence and Special Support Program (CSSP)-<br>Construction/Improvement of Access Roads<br>leading to Declared Tourism Destinations (Tourism<br>Road Infrastructure Program-TRIP) Donsol-Pilar-<br>Castilla-Sorsogon City (DonPiCaSo) Tourism<br>Highway, Sorsogon, Package III Sorsogon City | Construction          | Yes  | Competitive<br>Bidding | Feb. 24-Mar. 2,<br>2022               | Mar. 15, 2022                  | March 22, 2022  | March 31, 2022   | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Roads                  |
| <b>22FK0067</b><br>300203102242000                 | Convergence and Special Support Program (CSSP)-<br>Construction/Improvement of Access Roads<br>leading to Declared Tourism Destinations (Tourism<br>Road Infrastructure Program-TRIP) Donsol-Pilar-<br>Castilla-Sorsogon City (DonPiCaSo) Tourism<br>Highway, Sorsogon, Package I Pilar, Sorsogon | Construction          | Yes  | Competitive<br>Bidding | Mar. 2-8, 2022                        | Mar. 21, 2022                  | May 11, 2022    | May 20, 2022     | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Roads                  |
| <b>22FK0068</b><br>300226100040000                 | Convergence and Special Support Program (CSSP)-<br>Basic Infrastructure Program (BIP)-Multi-Purpose<br>Buildings/Facilities to support Social Services-<br>Construction (Completion) Sorsogon Provincial<br>Capitol Building, Sorsogon  | Construction          | Yes  | Competitive<br>Bidding | Mar. 9-15, 2022                       | Mar. 28, 2022                  | May 11, 2022    | May 20, 2022     | GAA CY 2022        | 150,000.00          |      | 150,000.00       | Const. of Multi Purpose Building |
| <b>22FK0069</b><br>300226102429000                 | Convergence and Special Support Program (CSSP)-<br>Basic Infrastructure Project (BIP)-Multi-<br>Purposes/Facilities to support Social Services-<br>Construction of Multi-Purpose Building, Barangay<br>Banacud, Magallanes, Sorsogon  | Construction          | Yes  | Competitive<br>Bidding | Mar. 9-15, 2022                       | Mar. 29, 2022                  | May 11, 2022    | May 20, 2022     | GAA CY 2022        | 5,000.00            |      | 5,000.00         | Const. of Multi Purpose Building |
| <b>22FK0070</b>                                    | Repair/Maintenance of Bituminous Pavements<br>along Daang Maharlika (LZ) Pilar & Castilla,<br>Sorsogon  | Maintenance           | No   | Competitive<br>Bidding | Mar 31-Apr. 6, 2022                   | Apr. 19, 2022                  | May 11, 2022    | May 19, 2022     | <b>EAO-2022</b>    | 5,000.00            |      | 5,000.00         | Bituminous Pavement              |
| <b>22FK0071</b><br>300226100033000                 | Convergence and Special Support Program (CCSP)-<br>Basic Infrastructure Project (BIP)-Multi-<br>Purposes/Facilities to support Social Services-<br>Construction of Multi-Purpose Building (including<br>roadways), Sorsogon Capitol Compound, Sorsogon<br>City                                    | Construction          | Yes  | Competitive<br>Bidding | Apr. 20-26, 2022                      | May 10, 2022                   | May 24, 2022    | June 02, 2022    | GAA CY 2022        | 80,000.00           |      | 80,000.00        | Const. of Roads                  |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)  | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                       |
|---|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|-------------------------------|
|   |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                               |
| <b>22FK0072</b><br>300221101369000<br>300221101366000<br>300221101359000<br>300221101367000                                       | Cluster XXIX-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities <b>1.)</b> Improvement of Magsaysay-Busay Road, Magallanes <b>2.)</b> Improvement of Cagtalaba Circumferential Road, Magallanes <b>3.)</b> Const. of Marabaac-Mayon Road leading to the Nat'l. Highway, Castilla <b>4.)</b> Improvement of Cumadcad-San Roque-Canjela Road leading to the Nat'l. Highway, Castilla   | Construction          | Yes  | Competitive Bidding    | Apr. 22-28, 2022                      | May 11, 2022                   | May 24, 2022    | June 02, 2022    | GAA CY 2022        | 45,000.00           |      | 45,000.00        | Const. of Roads               |
| <b>22FK0073</b><br>300221101363000  | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Anibong Circumferential Road leading to National Highway, Magallanes, Sorsogon   | Construction          | Yes  | Competitive Bidding    | Apr. 22-28, 2022                      | May 11, 2022                   | May 24, 2022    | June 02, 2022    | GAA CY 2022        | 40,000.00           |      | 40,000.00        | Const. of Roads               |
| <b>22FK0074</b><br>300219100179000  | Convergence and Special Support Program (CCSP)-Flood Mitigation Structures protecting Public Infrastructure/Facilities-Construction of Flood Mitigation Structure and Drainage System at Barangay Dancalan, Donsol, Sorsogon  | Construction          | Yes  | Competitive Bidding    | May. 2-8, 2022                        | May. 23, 2022                  | June 07, 2022   | June 13, 2022    | GAA CY 2022        | 70,000.00           |      | 70,000.00        | Const. of Flood Control       |
| <b>22FK0075</b><br>300226102434000<br>300226102437000<br>300226102453000<br>300226102456000<br>300226102436000<br>300226102455000 | Cluster XXX-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services <b>1.)</b> Const. (Completion) of Multi-Purpose Bldg., Brgy. Gimagaan, Donsol <b>2.)</b> Const. of Multi-Purpose Bldg., Brgy. Tupas, Donsol <b>3.)</b> Const. of Multi-Purpose Bldg. Brgy. BASud, West District, Sor. City <b>4.)</b> Const. of Multi-Purpose Bldg., Brgy. Pamurayan, West Dist, Sor. City <b>5.)</b> Const. (Completion) Multi-Purpose Bldg., Brgy. Putiao, Pilar <b>6.)</b> Const. of Multi-Purpose Bldg., Brgy. Guinlajan, Sor. City | Construction          | Yes  | Competitive Bidding    | May. 2-8, 2022                        | May. 23, 2022                  | May 30, 2022    | June 06, 2022    | GAA CY 2022        | 36,500.00           |      | 36,500.00        | Const. of Multi Purpose Bldg. |
| <b>22FK0076</b><br>300219100191000  | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Construction of Revetment Wall, Milagrosa River, Castilla, Sorsogon   | Construction          | Yes  | Competitive Bidding    | May. 4-10, 2022                       | May. 24, 2022                  | June 13, 2022   | June 17, 2022    | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of River Control       |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)   | Procurement Project (Contract Name)  | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks         |
|--|--|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|-----------------|
|  |  |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                 |
| <b>22FK0077</b><br>300221100033000   | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Monte Carmelo-Milyua-Amumunting Road, Castilla, Sorsogon   | Construction          | Yes  | Competitive Bidding    | May. 4-10, 2022                       | May. 24, 2022                  | June 09, 2022   | June 15, 2022    | GAA CY 2022        | 99,000.00           |      | 99,000.00        | Const. of Roads |
| 22FK0078   | Cluster XXXI- <b>1.)</b> Concreting of Brgy. Amomonting to Purok Sampaguita, Brgy. Oras FMR, Brgy. Amomonting and Brgy. Oras, Castilla <b>2.)</b> Concreting of Brgy. Sacnangan FMR, Brgy. Sacnangan, Pilar <b>3.)</b> Concreting of Brgy. Tagas FMR, Brgy. Tagas, Magallanes  | Construction          | No   | Competitive Bidding    | May. 10-16, 2022                      | May. 30, 2022                  | June 13, 2022   | June 17, 2022    | DA-2022            | 54,000.00           |      | 54,000.00        | Const. of Roads |
| 22FK0079   | Concreting of Brgy. Biton FMR, Brgy. Biton, Magallanes   | Construction          | No   | Competitive Bidding    | May. 10-16, 2022                      | May. 30, 2022                  | June 13, 2022   | June 17, 2022    | DA-2022            | 12,000.00           |      | 12,000.00        | Const. of Roads |
| <b>22FK0080</b><br>300226102468000<br>300226102433000  | Cluster XXXII-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services- <b>1.)</b> Construction of Multi-Purpose Bldg., Brgy. Poblacion, Bacon District, Sor. City <b>2.)</b> Construction (Completion) of Multi-Purpose Bldg., (Casiguran Grandstand), Casiguran   | Construction          | Yes  | Competitive Bidding    | May. 11-17, 2022                      | May. 31, 2022                  | June 15, 2022   | June 21, 2022    | GAA CY 2022        | 70,000.00           |      | 70,000.00        | Const. of Roads |
| <b>22FK0081</b><br>300221101383000<br>300221101382000<br>300221101372000<br>300221101354000<br>300221101358000 | Cluster XXXIII-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- <b>1.)</b> Improvement of Timbayog-San Isidro Road leading to National Highway, Sor. City <b>2.)</b> Improvement of Sta Cruz-San Pascual Road leading to National Highway, Casiguran <b>3.)</b> Improvement of Rizal-Tiris, Casiguran <b>4.)</b> Construction of Boton-Marinas-Fabrica Road, Casiguran <b>5.)</b> Construction of Casay-Burgos-San Pascual Road, Casiguran | Construction          | Yes  | Competitive Bidding    | May. 24-30, 2022                      | June 13, 2022                  | June 23, 2022   | July 01, 2022    | GAA CY 2022        | 70,000.00           |      | 70,000.00        | Const. of Roads |
| <b>22FK0082</b><br>300221101348000<br>300221101351000<br>300221101347000                                       | Cluster XXXIV-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- <b>1.)</b> Construction of Abas Circumferential Road, Brgy. Abas, Pilar <b>2.)</b> Construction of Bonga Road, Brgy. Bonga, Castilla <b>3.)</b> Construction of Osiao Circumferential Road, Brgy. Osiao, Bacon Dist., Sor. City   | Construction          | Yes  | Competitive Bidding    | May. 24-30, 2022                      | June 13, 2022                  | June 21, 2022   | June 30, 2022    | GAA CY 2022        | 15,000.00           |      | 15,000.00        | Const. of Roads |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)  | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|---|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|   |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0083</b><br>300221101381000<br>300221101380000                                       | Cluster XXXV-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- <b>1.)</b> Improvement of Road leading to the National Highway, Brgy. Tuba, Donsol, <b>2.)</b> Improvement of Road leading to the National Highway, Brgy. Orange-San Jose, Donsol   | Construction          | Yes  | Competitive Bidding    | May. 27-June 2, 2022                  | June 15, 2022                  | June 24, 2022   | July 01, 2022    | GAA CY 2022        | 60,000.00           |      | 60,000.00        | Const. of Roads                  |
| <b>22FK0084</b><br>300225100504000  | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Flood Mitigation Structures protecting Public Infrastructure/Facilities-Construction of River Control (Downstream) Brgy. Bulabog, West District, Sorsogon City  | Construction          | Yes  | Competitive Bidding    | May. 31-June 6, 2022                  | June 20, 2022                  | June 27, 2022   | July 06, 2022    | GAA CY 2022        | 37,500.00           |      | 37,500.00        | Const. of Multi Purpose Building |
| <b>22FK0085</b><br>300228100126000<br>300226102432000<br>300226102454000<br>300226102435000 | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP) Evacuation Centers/Quarantine Facilities/Public Health Facilities <b>1.)</b> Construction (Completion) of Castilla District Hospital, Convergence and Special Support Program (CCSP)-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services- <b>2.)</b> Construction of Multi-Purpose Bldg. Brgy. Busay, Magallanes <b>3.)</b> Construction of Multi-Purpose Bldg., Brgy. Cawit Extension, Magallanes <b>4.)</b> Construction of Multi-Purpose Bldg., Brgy. Tagas, Magallanes | Construction          | Yes  | Competitive Bidding    | May. 31-June 6, 2022                  | June 20, 2022                  | June 27, 2022   | July 06, 2022    | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Multi Purpose Building |
| <b>22FK0086</b><br>300221101352000<br>300221101362000<br>300221101365000                    | Cluster XXXVII-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP) Access Roads and/or Bridges from the National Roads/leading to Major/Strategic Public Buildings/Facilities- <b>1.)</b> Construction of Access road leading to Juvenile Building, Sor. City <b>2.)</b> Construction of SSU Engineering Access Road, Sor. City <b>3.)</b> Improvement of Buhatan-San Isidro Road leading to National Highway, Casiguran  | Construction          | Yes  | Competitive Bidding    | May. 31-June 6, 2022                  | June 20, 2022                  | July 04, 2022   | July 12, 2022    | GAA CY 2022        | 70,000.00           |      | 70,000.00        | Const. of Roads                  |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)   | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|--|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|  |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0087</b><br>300207100791000<br>300207100790000<br>300105200779000<br>300105200780000<br>300105200781000 | Cluster XXXVIII-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Multi Purpose Buildings/Facilities to support Social Services- <b>1.)</b> Improvement of (Camp Pabilane), Sor. City <b>2.)</b> Convergence and Special Support Program (CCSP)Const./Impvt. of Various Infrastructure in Support of National Security (Tatak ng Imprastruktura para sa Kapayapan at Seguridad -TIKAS)Const. of Multi-Purpose Bldg., Camp Salvador Escudero Sr., Sor. City <b>3.)</b> Local-National Buildings and Other Structures-Multi Purpose/Facilities- Construction of COA Building, Sor. City <b>4.)</b> Construction of DENR Building Phase 2, Sor. City <b>5.)</b> Construction of DILG building Phase 2, Sorsogon City Hall Complex, Sor. City | Construction          | Yes  | Competitive Bidding    | May. 31-June 6, 2022                  | June 20, 2022                  | June 28, 2022   | July 07, 2022    | GAA CY 2022        | 70,000.00           |      | 70,000.00        | Const. of Multi Purpose Building |
| <b>22FK0088</b><br>300221101368000<br>300223100059000  | Cluster XXXIX-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- <b>1.)</b> Improvement of Mabini-San Isidro Road leading to National Highway, Casiguran, <b>2.)</b> Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Interjurisdictional Roads and/or Bridges (or rods that traverse multiple LGU jurisdictions)-Construction of Mabini-Tigbao Road, Casiguran  | Construction          | Yes  | Competitive Bidding    | June 1-7, 2022                        | June 21, 2022                  | June 28, 2022   | July 07, 2022    | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Roads                  |
| <b>22FK0089</b><br>300221100040000   | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of San Rafael-Bonga Road, Phase 1 Castilla, Sorsogon   | Construction          | Yes  | Competitive Bidding    | June 1-7, 2022                        | June 21, 2022                  | June 28, 2022   | July 07, 2022    | GAA CY 2022        | 75,000.00           |      | 75,000.00        | Const. of Roads                  |
| <b>22FK0090</b><br>300223100058000   | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Interjurisdictional Roads and/or Bridges (or roads that traverse Multiple LGU Jurisdictions)-Construction of Buhatan-President Quirino Road, Sorsogon City  | Construction          | Yes  | Competitive Bidding    | June 1-7, 2022                        | June 21, 2022                  | June 28, 2022   | July 07, 2022    | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Roads                  |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)    | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks          |
|---|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|------------------|
|   |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                  |
| <b>22FK0091</b><br>300221100036000                    | Convergence and Special Support Program (CCSP)-<br>Basic Infrastructure Project (BIP)-Access Roads<br>and/or Bridges from the National Road/s leading to<br>Major/Strategic Public Buildings/Facilities-<br>Construction of Rizal-Tiris-Gogon-Escuela Road,<br>Casiguran  | Construction          | Yes  | Competitive<br>Bidding | June 1-7, 2022                        | June 21, 2022                  | June 28, 2022   | July 07, 2022    | GAA CY 2022        | 75,000.00           |      | 75,000.00        | Const. of Roads  |
| <b>22FK0092</b><br>300221101350000<br>300221101356000 | Cluster XL-Convergence and Special Support<br>Program (CCSP)-Basic Infrastructure Project (BIP)-<br>Access Roads and/or Bridges from the National<br>Road/s leading to Major/Strategic Public<br>Buildings/Facilities- <b>1.)</b> Construction of Bayawas<br>Bridge, Brgy. Bayawas, Donsol, <b>2.)</b> Construction of<br>Bridge Brgy. Pawik, Magallanes    | Construction          | Yes  | Competitive<br>Bidding | June 1-7, 2022                        | June 21, 2022                  | June 28, 2022   | July 07, 2022    | GAA CY 2022        | 40,000.00           |      | 40,000.00        | Const. of Bridge |
| <b>22FK0093</b><br>300223100008000                    | Convergence and Special Support Program (CCSP)-<br>Basic Infrastructure Project (BIP)-Interjurisdictional<br>Roads and/or Bridges (or, roads that traverse<br>multiple LGU jurisdictions)-Construction of Buhatan-<br>Sugod Road, Sorsogon City   | Construction          | Yes  | Competitive<br>Bidding | June 2-8, 2022                        | June 22, 2022                  | July 05, 2022   | July 13, 2022    | GAA CY 2022        | 80,000.00           |      | 80,000.00        | Const. of Roads  |
| <b>22FK0094</b><br>300221100041000                    | Convergence and Special Support Program (CCSP)-<br>Basic Infrastructure Project (BIP)-Access Roads<br>and/or Bridges from the National Road/s leading to<br>Major/Strategic Public Buildings/Facilities-<br>Construction of San Rafael-Bonga Road, Phase 2<br>Castilla, Sorsogon  | Construction          | Yes  | Competitive<br>Bidding | June 2-8, 2022                        | June 22, 2022                  | July 05, 2022   | July 13, 2022    | GAA CY 2022        | 75,000.00           |      | 75,000.00        | Const. of Roads  |
| <b>22FK0095</b><br>300221100037000                    | Convergence and Special Support Program (CCSP)-<br>Basic Infrastructure Project (BIP)-Access Roads<br>and/or Bridges from the National Road/s leading to<br>Major/Strategic Public Buildings/Facilities-<br>Construction of Road Network with Drainage, Pilar   | Construction          | Yes  | Competitive<br>Bidding | June 2-8, 2022                        | June 22, 2022                  | June 28, 2022   | July 07, 2022    | GAA CY 2022        | 75,000.00           |      | 75,000.00        | Const. of Roads  |
| <b>22FK0096</b><br>300221101361000                    | Convergence and Special Support Program (CCSP)-<br>Basic Infrastructure Project (BIP)-Access Roads<br>and/or Bridges from the National Road/s leading to<br>Major/Strategic Public Buildings/Facilities-<br>Construction of San Rafael-Bantayan Road, Pilar   | Construction          | Yes  | Competitive<br>Bidding | June 3-9, 2022                        | June 23, 2022                  | June 28, 2022   | July 07, 2022    | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Roads  |
| <b>22FK0097</b><br>300221101349000<br>300221101353000 | Cluster XLI-Convergence and Special Support<br>Program (CCSP)-Basic Infrastructure Project (BIP)-<br>Access Roads and/or Bridges from the National<br>Road/s leading to Major/Strategic Public<br>Buildings/Facilities- <b>1.)</b> Construction of Hubo<br>Bridge, Brgy. Hubo, Magallanes, <b>2.)</b> Construction<br>of Bridge Brgy. Balagting, Magallanes | Construction          | Yes  | Competitive<br>Bidding | June 3-9, 2022                        | June 23, 2022                  | July 06, 2022   | July 14, 2022    | GAA CY 2022        | 60,000.00           |      | 60,000.00        | Const. of Bridge |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)    | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|---|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|   |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0098</b><br>300226102486000                    | Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Sorsogon Water District (Phase 2), City Hall Complex, Sorsogon City, Sorsogon   | Construction          | Yes  | Competitive Bidding    | June. 8-14, 2022                      | June 27, 2022                  | July 11, 2022   | July 19, 2022    | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Multi Purpose Building |
| <b>22FK0099</b><br>300229100110000                    | Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III)Construction of Water System at Brgy. Abas, Brgy. Bayawas, Brgy. Lipason, Brgy. Malbog, Brgy. Pampang and Brgy. Pudo, Pilar, Sorsogon   | Construction          | Yes  | Competitive Bidding    | June. 8-14, 2022                      | June 27, 2022                  | July 08, 2022   | July 15, 2022    | GAA CY 2022        | 18,100.00           |      | 18,100.00        | Water System Level II/III        |
| <b>22FK0100</b><br>300221101355000<br>300221101357000 | Cluster XLII-Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- <b>1.)</b> Construction of Bridge at Brgy. Caditaan, Magallanes, <b>2.)</b> Construction of Bridge at Brgy. Sta. Elena, Magallanes                            | Construction          | Yes  | Competitive Bidding    | June. 9-15, 2022                      | June 28, 2022                  | July 12, 2022   | July 20, 2022    | GAA CY 2022        | 25,000.00           |      | 25,000.00        | Const. of Bridge                 |
| <b>22FK0101</b><br>300225100501000                    | Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Repair and Maintenance of Road Safety Facilities along various National Road of Sorsogon 1st District Engineering Office   | Maintenance           | No   | Competitive Bidding    | June 17-23, 2022                      | 06 July, 2022                  | -               | -                | <b>AMWP-2022</b>   | 2,637.00            |      | 2,637.00         | Const. of Coastal Road           |
| <b>22FK0102</b><br>300226102438000<br>300226102439000 | Cluster XLV-Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services- <b>1.)</b> Construction of Multi-Purpose Building (Balay Na Daku), Barangay Sampaloc, Sorsogon City <b>2.)</b> Construction of Multi-Purpose Building (Balay na Daku), Barangay Somalot, Casiguran, Sorsogon | Construction          | Yes  | Competitive Bidding    | June 24-30, 2022                      | 13 July, 2022                  | -               | -                | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Multi Purpose Building |
| <b>22FK0103</b><br>300226100039000                    | Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Facilities, SSU, Sorsogon City, Sorsogon  | Construction          | Yes  | Competitive Bidding    | June 24-30, 2022                      | 14 July, 2022                  | -               | -                | GAA CY 2022        | 100,000.00          |      | 100,000.00       | Const. of Multi Purpose Building |





Republic of the Philippines  
**Department of Public Works and Highways**  
 Sorsogon First District Engineering Office  
 Guinlajan, Sorsogon City

**ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (UPDATED 1st Semester)**

| Standard Coding<br>(Procurement<br>ID/Contract ID)    | Procurement Project (Contract Name)   | PMO/End-<br>User (IU) | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget    |      |                  | Remarks                          |
|---|---|-----------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|--------------------|---------------------|------|------------------|----------------------------------|
|   |   |                       |  |                        | Advt/Posting of<br>IB/REOI            | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                    | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |                                  |
| <b>22FK0104</b><br>300221101360000<br>300221101364000 | Cluster XLIV- Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - <b>1.)</b> Const. of Road at Brgy. Tiris, Casiguran, Sorsogon <b>2.)</b> Improvement of Barangay Cabid-An Road Network at Sorsogon City, Sorsogon                          | Construction          | Yes  | Competitive Bidding    | June 30-July 6, 2022                  | 20 July, 2022                  | -               | -                | GAA CY 2022        | 35,000.00           |      | 35,000.00        | Const. of Roads                  |
| <b>22FK0105</b><br>300221100035000                    | Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Pinamana-an, Donsol Road and Bridge, Sorsogon   | Construction          | Yes  | Competitive Bidding    | July 1-7, 2022                        | 20 July, 2022                  | -               | -                | GAA CY 2022        | 70,000.00           |      | 70,000.00        | Const. of Roads                  |
| <b>22FK0106</b><br>300226102488000<br>300226102487000 | Cluster XLVI-Convergence and Special Support Program (CCSP)-Basic Infrastructure Project (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- <b>1.)</b> Construction of Multi-Purpose Facilities, Sorsogon National High School, Sorsogon <b>2.)</b> Construction of Multi-Purpose Building, SSU, Sorsogon City, Sorsogon | Construction          | Yes  | Competitive Bidding    | July 4-10, 2022                       | 25 July, 2022                  | -               | -                | GAA CY 2022        | 20,000.00           |      | 20,000.00        | Const. of Building               |
| <b>22FK0107</b><br>300225100501000                    | Construction of Casiguran Coastal Road, Casiguran, Sorsogon   | Construction          | Yes  | Competitive Bidding    | July 4-10, 2022                       | 25 July, 2022                  | -               | -                | GAA CY 2022        | 50,000.00           |      | 50,000.00        | Const. of Coastal Road           |
| <b>22FK0108</b><br>300226100032000                    | Convergence and Special Support Program (CCSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building (Balogo Sports Complex), Sorsogon Olympic Village, Balogo, Sorsogon City   | Construction          | Yes  | Competitive Bidding    | July 7-13, 2022                       | 26 July, 2022                  | -               | -                | GAA CY 2022        | 300,000.00          |      | 300,000.00       | Const. of Multi Purpose Building |

7,128,257.00 218

Prepared By:

*Angelie D. Remolacio*  
**ANGELIE D. REMOLACIO**  
 Procurement Engineer

Recommended By:

*Nida D. Rellama*  
**NIDA D. RELLAMA**  
 Chief, Quality Assurance Section  
 BAC-Chairman

Approved By:

*Merla A. Reveche*  
**MERLA A. REVECHE**  
 District Engineer






Republic of the Philippines  
Department of Public Works and Highways  
Sorsogon First District Engineering Office  
Guinlajan, Sorsogon City


ANNUAL PROCUREMENT PLAN FOR CY 2022 -GOODS (UPDATE 1st Semester)

| Code (PAP)<br>w/UACS Code | Procurement Project (Contract Name)  | PMO/End-<br>User (IU)     | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                |                 |                     | Source of Funds          | Estimated Budget    |      |                  | REMARKS<br>(brief description of Projects) |
|---------------------------|--|---------------------------|--|------------------------|---------------------------------------|--------------------------------|-----------------|---------------------|--------------------------|---------------------|------|------------------|--|
|                           |  |                           |  |                        | Advt/Posting of<br>IB/REOI            | Submission/<br>Opening of Bids | Notice of Award | Contract<br>Signing |                          | Total<br>(Php '000) | MOOE | CO<br>(Php '000) |  |
| 22GFK0001                 | Supply & Delivery of Diesel Fuel, 11,550 ltrs, Fully Synthetic Oil, Collant, ATF Fluid (1st Quarter)   | DPWH Sor 1st DEO          | NO   | Competitive Bidding    | February 15-21, 2022                  | 07-Mar-22                      | -               | -                   | EAO-2022                 |                     |      | -                | CANCELLED                                  |
| 22GFK0002                 | Supply & Delivery of Construction Materials for use in the Patching of Potholes, raveling, sealing of cracks and joint along National Primary and Secondary Roads (1st & 2nd Quarter), DPWH Sor. 1st DEO | Maintenance Section       | NO   | Competitive Bidding    | March 15-21, 2022                     | 04-Apr-22                      | 10-May-22       | 19-May-22           | SR2022-02-004570 RM MOOE | 1,010,000           |      | 1,010,000        |  |
| 22GFK0003                 | Supply & Delivery of PAVEMENT MARKINGS along National Primary and Secondary Road (1st Quarter), Maintenance Section, DPWH Sor. 1st DEO   | Maintenance Section       | NO   | Competitive Bidding    | March 15-21, 2022                     | 04-Apr-22                      | 10-May-22       | 19-May-22           | SR2022-02-004570 RM MOOE | 1,065,000           |      | 1,065,000        |  |
| 22GFK0004                 | Supply & Delivery of Unleaded 5,000 ltrs & Diesel Fuel, 10,000 ltrs (1st & 2nd Quarter)  | Maintenance Section       | NO   | Competitive Bidding    | March 16-22, 2022                     | 04-Apr-22                      | 10-May-22       | 12-May-22           | SR2022-02-004570 RM MOOE | 1,550,000           |      | 1,550,000        |  |
| 22GFK0005                 | Supply & Delivery of Laboratory Equipment, (QAS) DPWH Sorsogon 1st DEO, Guinlajan, Sorsogon City   | Quality Assurance Section | NO   | Competitive Bidding    | March 31-Apr. 6, 2022                 | 19-Apr-22                      | 10-May-22       | 19-May-22           | EAO-2022                 | 1,689,382           |      | 1,689,382        |  |
| 22GFK0006                 | Supply & Delivery of Diesel Fuel, 18,300 ltrs (1st & 2nd Quarter)  | DPWH Sor 1st DEO          | NO   | Competitive Bidding    | June 3-9, 2021                        | 23-Jun-22                      | 30-Jun-22       | 01-Jul-22           | EAO-2022                 | 1,830,000           |      | 1,830,000        |  |
| 22GFK0007                 | Supply & Delivery of Spare Parts of DPWH Service Vehicles, DPWH Sorsogon 1st DEO, Guinlajan, Sorsogon City   | DPWH Sor 1st DEO          | NO   | Competitive Bidding    | June 9-15, 2022                       | 28-Jun-22                      | -               | -                   | EAO-2022                 | 747,460             |      | 747,460          |  |
| 22GFK0008                 | Supply and Delivery of 3-units Service Vehicle, (Pick-up) 4 x 2 Manual Transmission for DPWH Sorsogon 1st DEO  | DPWH Sor 1st DEO          | NO   | Competitive Bidding    | July 8-14, 2022                       | 15-Jul-22                      | -               | -                   | EAO-2022                 | 4,500,000           |      | 4,500,000        |  |
|                           | x-x-x-x-x-x-x-x-x-x-   |                           |  |                        |                                       |                                |                 |                     |                          |                     |      |                  |  |

Prepared By:

  
ANGELIE D. REMOLACIO  
Procurement Unit/Secretariat

Recommended By:

  
NIDA D. RELLEMA  
Chief, Quality Assurance Section  
BAC-Chairman

Approved By:

  
MERLA A. REVECHE  
District Engineer