

**Department of Public Works and Highways - Capiz 1st District Engineering Office Updated Final Annual Procurement Plan for FY 2020 (Civil Works)**

| Code (PAP)      | Procurement Project                                                                                                                               | PMO/<br>End-User     | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of Funds | Estimated Budget (Php) |            |               | Remarks<br>(brief<br>description<br>of Project) |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------------|---------------|-------------------------------------------------|
|                 |                                                                                                                                                   |                      |                                                             |                        | Advertisement/<br>Posting of<br>IB/REI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total                  | MOOE       | CO            |                                                 |
| 300117206843000 | 20GD0001 - Construction of Road, Brgy. Calapawan, Panay, Capiz                                                                                    | Construction Section | YES                                                         | Competitive Bidding    | 11/1/2019                              | 11/21/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 5,000,000.00           | 50,000.00  | 4,950,000.00  | For Current Release                             |
| 300117206831000 | 20GD0002 - Concreting of Local Roads, Brgy. Alasaging, Maayon, Capiz                                                                              | Construction Section | YES                                                         | Competitive Bidding    | 11/1/2019                              | 11/21/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 3,000,000.00           | 30,000.00  | 2,970,000.00  | -do-                                            |
| 300117206840000 | 20GD0003 - Concreting of Local Roads, Brgy. Salgan, Maayon, Capiz                                                                                 | Construction Section | YES                                                         | Competitive Bidding    | 11/1/2019                              | 11/21/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 3,000,000.00           | 30,000.00  | 2,970,000.00  | -do-                                            |
| 300117206832000 | 20GD0004 - Concreting of Local Roads, Brgy. Alayunan, Maayon, Capiz                                                                               | Construction Section | YES                                                         | Competitive Bidding    | 11/1/2019                              | 11/21/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 3,000,000.00           | 30,000.00  | 2,970,000.00  | -do-                                            |
| 300117206834000 | 20GD0005 - Concreting of Local Roads, Brgy. Bato, Panay, Capiz                                                                                    | Construction Section | YES                                                         | Competitive Bidding    | 11/1/2019                              | 11/21/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 2,000,000.00           | 20,000.00  | 1,980,000.00  | -do-                                            |
| 300117206838000 | 20GD0006 - Concreting of Local Roads, Brgy. New Guia, Maayon, Capiz                                                                               | Construction Section | YES                                                         | Competitive Bidding    | 11/1/2019                              | 11/21/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 3,000,000.00           | 30,000.00  | 2,970,000.00  | -do-                                            |
| 300117206839000 | 20GD0007 - Concreting of Local Roads, Brgy. Pantalan, Pres. Roxas, Capiz                                                                          | Construction Section | YES                                                         | Competitive Bidding    | 11/1/2019                              | 11/21/2019                        | 1/15/2020          | 1/20/2020           | GoP                | 3,000,000.00           | 30,000.00  | 2,970,000.00  | For Late Release                                |
| 310305100992000 | 20GD0008 - Concreting of Local Roads, Brgy. Malag-it, Pontevedra, Capiz                                                                           | Construction Section | YES                                                         | Competitive Bidding    | 11/1/2019                              | 11/21/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 3,000,000.00           | 30,000.00  | 2,970,000.00  | For Current Release                             |
| 310108100412000 | 20GD0009 - Construction of Road Slope Protection Structures - at Specific Locations along Jct Natl Rd Cuartero-Tapulung-Maayon Rd (S00463PN) -    | Construction Section | YES                                                         | Competitive Bidding    | 11/6/2019                              | 11/26/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 3,800,000.00           | 76,000.00  | 3,724,000.00  | -do-                                            |
| 310202100625000 | 20GD0010 - Construction of Road Slope Protection Structures - at Specific Locations along Maayon-Jct Bailan Rd (S00290PN) - K0124+700 - K0127+860 | Construction Section | YES                                                         | Competitive Bidding    | 11/6/2019                              | 11/26/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 8,000,000.00           | 160,000.00 | 7,840,000.00  | -do-                                            |
| 320102101328000 | 20GD0011 - Construction of Flood Mitigation Structure - Construction of River Control/Flood Control along Panay River Phase I, Panay, Capiz       | Construction Section | YES                                                         | Competitive Bidding    | 11/6/2019                              | 11/26/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 30,000,000.00          | 600,000.00 | 29,400,000.00 | -do-                                            |
| 300204100521000 | 20GD0012 - Construction of Concrete Road Sitio Uyapad-Cabungahan Road NRJ in Support of Coco Sugar Processing Brgy. Binuntucan, Pontevedra, Capiz | Construction Section | YES                                                         | Competitive Bidding    | 11/6/2019                              | 11/26/2019                        | 1/28/2020          | 2/4/2020            | GoP                | 27,500,000.00          | 550,000.00 | 26,950,000.00 | -do-                                            |

|                 |                                                                                                                                                                  |                      |     |                     |            |            |           |           |     |               |              |               |                     |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|-----------|-----------|-----|---------------|--------------|---------------|---------------------|
| 310108100411000 | 20GD0014 - Construction of Road Slope Protection Structures - at Specific Locations along Iloilo East Coast-Capiz Rd (S00273PN) - KO142+000 - KO169+874          | Construction Section | YES | Competitive Bidding | 11/6/2019  | 11/26/2019 | 1/28/2020 | 2/4/2020  | GoP | 12,200,000.00 | 244,000.00   | 11,956,000.00 | For Current Release |
| 310106100471000 | 20GD0015 - Reconstruction to Concrete Pavement – along San Roque – Baybay – Culasi Rd (S00274PN) KO017+(-)712 – KO017+(-)115                                     | Construction Section | YES | Competitive Bidding | 11/6/2019  | 11/26/2019 | 1/28/2020 | 2/4/2020  | GoP | 17,242,000.00 | 344,840.00   | 16,897,160.00 | -do-                |
| 320102101329000 | 20GD0016 - Construction of Slope Protection Structure – Construction of Slope Protection at Roxas City Circumferential Road along Panay River, Roxas City, Capiz | Construction Section | YES | Competitive Bidding | 11/6/2019  | 11/26/2019 | 1/28/2020 | 2/4/2020  | GoP | 30,000,000.00 | 600,000.00   | 29,400,000.00 | -do-                |
| 310203100276000 | 20GD0017 - Road Widening - at Specific Locations along Roxas City Bdry – Panitan – Bailan Rd (S00312PN) KO118+998 – KO123+013                                    | Construction Section | YES | Competitive Bidding | 11/6/2019  | 11/26/2019 | 2/26/2020 | 3/4/2020  | GoP | 75,000,000.00 | 2,625,000.00 | 72,375,000.00 | -do-                |
| 310105100422000 | 20GD0018 - Reconstruction to Concrete Pavement – along Iloilo East Coast-Capiz Rd (S00273PN) KO116+400 – KO117+000                                               | Construction Section | YES | Competitive Bidding | 11/6/2019  | 11/26/2019 | 1/15/2020 | 1/20/2020 | GoP | 11,580,000.00 | 231,600.00   | 11,348,400.00 | For Late Release    |
| 310202100495000 | 20GD0019 - Road Widening – at Specific Locations along Iloilo East Coast-Capiz Rd (S00273PN) KO147+000 – KO151+587                                               | Construction Section | YES | Competitive Bidding | 11/14/2019 | 12/4/2019  | 2/17/2020 | 2/21/2020 | GoP | 75,000,000.00 | 2,625,000.00 | 72,375,000.00 | For Current Release |
| 310202100625000 | 20GD0020 - Road Widening - along Maayon Jct. Bailan Rd (S00290PN) KO122+558 – KO123+284.5                                                                        | Construction Section | YES | Competitive Bidding | 11/14/2019 | 12/4/2019  | 1/28/2020 | 2/4/2020  | GoP | 23,461,000.00 | 469,220.00   | 22,991,780.00 | -do-                |
| 320102101327000 | 20D0021 - Construction of Flood Mitigation Structure – Construction of Panay River Control (Downstream of Punta Tabuc Bridge), Roxas City, Capiz                 | Construction Section | YES | Competitive Bidding | 11/14/2019 | 12/4/2019  | 1/28/2020 | 2/4/2020  | GoP | 30,000,000.00 | 600,000.00   | 29,400,000.00 | -do-                |
| 310305100990000 | 20GD0022 - Widening of Bridge – Calitan Bridge (B00243PN) along Iloilo East Coast-Capiz Road                                                                     | Construction Section | YES | Competitive Bidding | 11/14/2019 | 12/4/2019  | 1/28/2020 | 2/4/2020  | GoP | 11,000,000.00 | 220,000.00   | 10,780,000.00 | -do-                |
| 310305100992000 | 20GD0023 - Widening of Bridge – Malag-it Br. (B00525PN) along Iloilo East Coast-Capiz Road at Brgy. Malag-it, Pontevedra, Capiz                                  | Construction Section | YES | Competitive Bidding | 11/21/2019 | 12/11/2019 | 2/17/2020 | 2/21/2020 | GoP | 32,000,000.00 | 640,000.00   | 31,360,000.00 | -do-                |
| 310305100989000 | 20GD0024 - Widening of Bridge – Cabugao Br. (B00497PN) along Iloilo East Coast-Capiz Road, Brgy. Cabugao, Panay, Capiz                                           | Construction Section | YES | Competitive Bidding | 11/21/2019 | 12/11/2019 | 2/3/2020  | 2/10/2020 | GoP | 18,496,000.00 | 369,920.00   | 18,126,080.00 | -do-                |
| 310202100624000 | 20GD0025 - Road Widening along Jct. Nat'l. Rd Cuartero-Tapulang-Maayon Rd KO119+636 – KO120+200                                                                  | Construction Section | YES | Competitive Bidding | 11/21/2019 | 12/11/2019 | 2/3/2020  | 2/10/2020 | GoP | 16,969,000.00 | 339,380.00   | 16,629,620.00 | -do-                |
| 300104216135000 | 20GD0026 - Construction of a Multi-Purpose Building, Brgy. Dinginan, Roxas                                                                                       | Construction Section | YES | Competitive Bidding | 11/21/2019 | 12/11/2019 | 2/3/2020  | 2/10/2020 | GoP | 3,000,000.00  | 30,000.00    | 2,970,000.00  | -do-                |

|                 |                                                                                                                                                   |                      |     |                     |            |            |           |           |     |               |            |               |                     |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|-----------|-----------|-----|---------------|------------|---------------|---------------------|
| 300104216138000 | 20GD0027 - Construction of Multi-Purpose Building, Brgy. Binangig, Panay, Capiz                                                                   | Construction Section | YES | Competitive Bidding | 11/21/2019 | 12/11/2019 | 2/3/2020  | 2/10/2020 | GoP | 2,500,000.00  | 25,000.00  | 2,475,000.00  | -do-                |
| 300104216132000 | 20GD0028 - Construction of a Multi-Purpose Building, Brgy. Agkilo, Panitan,                                                                       | Construction Section | YES | Competitive Bidding | 11/21/2019 | 12/11/2019 | 2/3/2020  | 2/10/2020 | GoP | 3,000,000.00  | 30,000.00  | 2,970,000.00  | -do-                |
| 300104216142000 | 20GD0029 - Construction of Multi-Purpose Building, Brgy. Lat-asan, Panay, Capiz                                                                   | Construction Section | YES | Competitive Bidding | 11/21/2019 | 12/11/2019 | 2/3/2020  | 2/10/2020 | GoP | 2,525,510.20  | 50,510.20  | 2,475,000.00  | -do-                |
| 310109100435000 | 20GD0030 - Construction of Road Slope Protection Structure – Along Jct. Nat'l Rd-Mi-anay-Dayuc-Calaan-Panitan Rd (S00310PN) KO104+460 – KO104+760 | Construction Section | YES | Competitive Bidding | 11/22/2019 | 12/12/2019 | 2/3/2020  | 2/10/2020 | GoP | 28,952,040.82 | 579,040.82 | 28,373,000.00 | -do-                |
| 310204100954000 | 20GD0031 - Construction of Concrete Road – Roxas City Airport Bypass Road, Capiz                                                                  | Construction Section | YES | Competitive Bidding | 11/22/2019 | 12/12/2019 | 2/24/2020 | 2/28/2020 | GoP | 40,000,000.00 | 492,000.00 | 24,108,000.00 | -do-                |
| 300117206836000 | 20GD0032 - Concreting of Local Roads, Brgy. Inzo Amaldo, Roxas City, Capiz                                                                        | Construction Section | YES | Competitive Bidding | 11/22/2019 | 12/12/2019 | 2/3/2020  | 2/10/2020 | GoP | 2,000,000.00  | 20,000.00  | 1,980,000.00  | -do-                |
| 300117206835000 | 20GD0033 - Concreting of Local Roads, Brgy. Dayao (Sitio Cabral), Roxas City, Capiz                                                               | Construction Section | YES | Competitive Bidding | 11/22/2019 | 12/12/2019 | 2/3/2020  | 2/10/2020 | GoP | 2,000,000.00  | 20,000.00  | 1,980,000.00  | -do-                |
| 300104216141000 | 20GD0035 - Construction of a Multi-Purpose Building, Brgy. Lanot, Roxas City, Capiz                                                               | Construction Section | YES | Competitive Bidding | 11/22/2019 | 12/12/2019 | 2/3/2020  | 2/10/2020 | GoP | 2,500,000.00  | 25,000.00  | 2,475,000.00  | For Current Release |
| 300104216144000 | 20GD0036 - Construction of Multi-Purpose Building, Brgy. Pili, Panay, Capiz                                                                       | Construction Section | YES | Competitive Bidding | 11/22/2019 | 12/12/2019 | 2/3/2020  | 2/10/2020 | GoP | 2,500,000.00  | 25,000.00  | 2,475,000.00  | -do-                |
| 300104216140000 | 20GD0037 - Construction of Multi-Purpose Building, Brgy. Jamul-awon, Panay, Capiz                                                                 | Construction Section | YES | Competitive Bidding | 11/22/2019 | 12/12/2019 | 5/28/2020 | 6/3/2020  | GoP | 2,500,000.00  | 25,000.00  | 2,475,000.00  | -do-                |
| 300104216139000 | 20GD0038 - Construction of Multi-Purpose Building, Brgy. Cogon, Panay, Capiz                                                                      | Construction Section | YES | Competitive Bidding | 11/30/2019 | 12/20/2019 | 2/3/2020  | 2/10/2020 | GoP | 2,500,000.00  | 25,000.00  | 2,475,000.00  | -do-                |
| 300104216133000 | 20GD0039 - Construction of a Multi-Purpose Building, Brgy. Balogo, Pilar, Capiz                                                                   | Construction Section | YES | Competitive Bidding | 11/30/2019 | 12/20/2019 | 2/3/2020  | 2/10/2020 | GoP | 2,500,000.00  | 25,000.00  | 2,475,000.00  | -do-                |
| 300104216137000 | 20GD0040 - Construction of a Multi-Purpose Building, Brgy. Tapulang, Maayon, Capiz                                                                | Construction Section | YES | Competitive Bidding | 11/30/2019 | 12/20/2019 | 2/3/2020  | 2/10/2020 | GoP | 3,000,000.00  | 30,000.00  | 2,970,000.00  | -do-                |
| 300104216143000 | 20GD0041 - Construction of Multi-Purpose Building, Brgy. Linao, Panay, Capiz                                                                      | Construction Section | YES | Competitive Bidding | 11/30/2019 | 12/20/2019 | 2/3/2020  | 2/10/2020 | GoP | 2,500,000.00  | 25,000.00  | 2,475,000.00  | -do-                |
| 310105100423000 | 20GD0042 - Reconstruction to Concrete Pavement – at Specific Locations along Iloilo East Coast – Capiz Rd. (S00273PN) KO134+458 – KO143+090       | Construction Section | YES | Competitive Bidding | 11/30/2019 | 12/20/2019 | 2/3/2020  | 2/10/2020 | GoP | 26,634,000.00 | 532,680.00 | 26,101,320.00 | -do-                |
| 300104216134000 | 20GD0043 - Construction of a Multi-Purpose Building, Brgy. Cogon, Panitan, Capiz                                                                  | Construction Section | YES | Competitive Bidding | 12/6/2019  | 12/26/2019 | 2/3/2020  | 2/10/2020 | GoP | 3,000,000.00  | 30,000.00  | 2,970,000.00  | -do-                |

|                 |                                                                                                                                                                                           |                      |     |                     |           |            |           |           |     |               |              |               |                     |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------|------------|-----------|-----------|-----|---------------|--------------|---------------|---------------------|
| 310201100574000 | 20GD0044 - Road Widening – along Iloilo – Capiz Road (New Route) KO113+042 – KO113+313; KO109+261 – KO109+303                                                                             | Construction Section | YES | Competitive Bidding | 12/6/2019 | 12/26/2019 | 2/3/2020  | 2/10/2020 | GoP | 6,405,000.00  | 128,100.00   | 6,276,900.00  | -do-                |
| 320101105087000 | 20GD0045 - Construction of Flood Mitigation Structures – Construction of Panitan River Control (Downstream), Panitan, Capiz                                                               | Construction Section | YES | Competitive Bidding | 12/6/2019 | 12/26/2019 | 2/3/2020  | 2/10/2020 | GoP | 30,000,000.00 | 600,000.00   | 29,400,000.00 | -do-                |
| 320101105089000 | 20GD0046 - Construction of Flood Mitigation Structures – Construction of Pontevedra River Control (Upstream of Agbalo Bridge) including Esplanade, Pontevedra, Capiz                      | Construction Section | YES | Competitive Bidding | 12/6/2019 | 12/26/2019 | 2/3/2020  | 2/10/2020 | GoP | 30,000,000.00 | 600,000.00   | 29,400,000.00 | -do-                |
| 300104216136000 | 20GD0047 - Construction of a Multi-Purpose Building, Brgy. Ilaya (Poblacion), Pontevedra, Capiz                                                                                           | Construction Section | YES | Competitive Bidding | 12/7/2019 | 12/27/2019 | 2/24/2020 | 2/28/2020 | GoP | 3,000,000.00  | 30,000.00    | 2,970,000.00  | -do-                |
| 300203101233000 | 20GD0048 - Construction of Concrete Road – Access Road leading to Hinulugan Falls, Brgy. Tabun-acan, Pilar, Capiz                                                                         | Construction Section | YES | Competitive Bidding | 12/7/2019 | 12/27/2019 | 2/3/2020  | 2/10/2020 | GoP | 20,000,000.00 | 400,000.00   | 19,600,000.00 | -do-                |
| 300104216130000 | 20GD0049 - Construction (Completion) of Multi-Purpose Building, Brgy. San Fernando, Pilar, Capiz                                                                                          | Construction Section | YES | Competitive Bidding | 12/7/2019 | 12/27/2019 | 2/24/2020 | 2/28/2020 | GoP | 2,500,000.00  | 25,000.00    | 2,475,000.00  | -do-                |
| 320101105088000 | 20GD0050 - Construction of Flood Mitigation Structure – Construction of Pontevedra Flood Control including Esplanade, Pontevedra, Capiz                                                   | Construction Section | YES | Competitive Bidding | 12/7/2019 | 12/27/2019 | 2/3/2020  | 2/10/2020 | GoP | 50,000,000.00 | 1,000,000.00 | 49,000,000.00 | -do-                |
| 310204100953000 | 20GD0051 - Construction of Concrete Road - Pontevedra Bypass Road, Capiz                                                                                                                  | Construction Section | YES | Competitive Bidding | 1/1/2020  | 1/24/2020  | 7/8/2020  | 7/13/2020 | GoP | 45,000,000.00 | 900,000.00   | 44,100,000.00 | -do-                |
| 300105200294000 | 20GD0052 - Construction (Completion) of Capiz 1st District Engineering Office Planning and Construction Building, Roxas City, Capiz                                                       | Construction Section | YES | Competitive Bidding | 1/1/2020  | 1/24/2020  | 2/3/2020  | 2/10/2020 | GoP | 10,500,000.00 | 210,000.00   | 10,290,000.00 | -do-                |
| 310207100080000 | 20GD0053 - Off-Carriageway Improvement: Shoulder Paving/Construction on Specific Location along Iloilo-Capiz Road (New Route) (S00253PN) KO106+(-610) – KO107+838), KO108+620 – KO111+800 | Construction Section | YES | Competitive Bidding | 1/1/2020  | 1/24/2020  | 1/29/2020 | 1/30/2020 | GoP | 50,164,000.00 | 1,254,100.00 | 48,909,900.00 | For Late Release    |
| 310204100951000 | 20GD0054 - Construction of Concrete Road – Ilaya – Sublangon - Agbabadiang Diversion Road, Capiz                                                                                          | Construction Section | YES | Competitive Bidding | 1/1/2020  | 1/24/2020  | 2/3/2020  | 2/10/2020 | GoP | 45,000,000.00 | 900,000.00   | 44,100,000.00 | For Current Release |

|                 |                                                                                                                         |                      |     |                     |            |            |           |           |     |               |              |               |                     |
|-----------------|-------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|-----------|-----------|-----|---------------|--------------|---------------|---------------------|
| 300202100120000 | 20GD0055 - Reconstruction of Concrete Road, Dayao-Libas-Culasi Road leading to Culasi Port, Roxas City, Capiz           | Construction Section | YES | Competitive Bidding | 1/10/2020  | 1/31/2020  | 2/17/2020 | 2/21/2020 | GoP | 6,187,858.59  | 61,878.59    | 6,125,980.00  | For Current Release |
| 310305100991000 | 20GD0056 - Widening of Bridge-Catipayan Br. (B00495PN) along Iloilo East Coast – Capiz Rd.                              | Construction Section | YES | Competitive Bidding | 1/10/2020  | 1/30/2020  | 2/17/2020 | 2/21/2020 | GoP | 8,000,000.00  | 160,000.00   | 7,840,000.00  | -do-                |
| 300104216178000 | 20GD0057 - Rehabilitation of Multi-Purpose Building, Brgy. VII, Roxas City, Capiz                                       | Construction Section | YES | Competitive Bidding | 1/10/2020  | 1/30/2020  | 2/17/2020 | 2/21/2020 | GoP | 1,000,000.00  | 10,000.00    | 990,000.00    | -do-                |
| 320101105086000 | 20GD0058 - Construction of Flood Mitigation Structure - Construction of Magubilan River Control, Panay, Capiz           | Construction Section | YES | Competitive Bidding | 1/10/2020  | 1/30/2020  | 5/28/2020 | 6/3/2020  | GoP | 30,000,000.00 | 600,000.00   | 29,400,000.00 | -do-                |
| 320101104194000 | 20GD0059 - Construction of Flood Mitigation Structure - Reconstruction of Tico River Control (Downstream), Panay, Capiz | Construction Section | YES | Competitive Bidding | 1/10/2020  | 1/30/2020  | 2/4/2020  | 2/5/2020  | GoP | 65,975,000.00 | 1,649,375.00 | 64,325,625.00 | For Late Release    |
| 300203101231000 | 20GD0060 - Construction of Concrete Road - Access Road leading to Agtalin Shrine, Brgy. Dulangan, Pilar, Capiz          | Construction Section | YES | Competitive Bidding | 1/10/2020  | 1/30/2020  | 2/4/2020  | 2/5/2020  | GoP | 17,000,000.00 | 340,000.00   | 16,660,000.00 | -do-                |
| 310204100952000 | 20GD0061 - Construction of Concrete Road - Maayon By-Pass Road, Capiz                                                   | Construction Section | YES | Competitive Bidding | 1/10/2020  | 1/30/2020  | 5/28/2020 | 6/3/2020  | GoP | 50,000,000.00 | 1,000,000.00 | 49,000,000.00 | For Current Release |
| 300104216148000 | 20GD0062 - Rehabilitation of Multi-Purpose Building, Brgy. IV, Roxas City, Capiz                                        | Construction Section | YES | Competitive Bidding | 1/10/2020  | 1/30/2020  | 5/28/2020 | 6/3/2020  | GoP | 1,000,000.00  | 10,000.00    | 990,000.00    | -do-                |
| 300111200264000 | 20GD0063 - Road Widening along Iloilo East Coast-Capiz Road, K0154+173 - K0155+173                                      | Construction Section | No  | Competitive Bidding | 1/28/2020  | 2/18/2020  | 2/25/2020 | 2/1/26/20 | GoP | 20,000,000.00 | 400,000.00   | 19,600,000.00 | For Late Release    |
| 300111200266000 | 20GD0064 - Road Widening along Roxas City Boundary Panitan-Baitan Road, K0112+(-251) -K0112+500                         | Construction Section | No  | Competitive Bidding | 1/28/2020  | 2/18/2020  | 2/25/2020 | 2/1/26/20 | GoP | 15,000,000.00 | 300,000.00   | 14,700,000.00 | For Late Release    |
| 300104216172000 | 20GD0065 Construction of Multi-Purpose Building (Evacuation Center), Brgy. Capagao, Panitan, Capiz                      | Construction Section | No  | Competitive Bidding | 2/6/2020   | 2/27/2020  | 3/5/2020  | 3/6/28/20 | GoP | 5,000,000.00  | 50,000.00    | 4,950,000.00  | -do-                |
| 300104216146000 | 20GD0066 - Construction of Multi-Purpose Building, Brgy. Tanque, Roxas City, Capiz                                      | Construction Section | YES | Competitive Bidding | 11/22/2019 | 12/12/2019 | 3/3/2020  | 4/6/2020  | GoP | 3,000,000.00  | 30,000.00    | 2,970,000.00  | For Current Release |
| 300111200265000 | 20GD0067 - Road Widening along Iloilo East Coast-Capiz Road, K0161+300 - K0162+362                                      | Construction Section | No  | Competitive Bidding | 1/28/2020  | 2/18/2020  | 2/25/2020 | 2/1/26/20 | GoP | 20,000,000.00 | 400,000.00   | 19,600,000.00 | For Late Release    |

|                 |                                                                                                                                         |                      |     |                     |           |            |           |            |     |               |            |               |                     |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------|------------|-----------|------------|-----|---------------|------------|---------------|---------------------|
| 300104216150000 | 20GD0068 - Construction of Multi-Purpose Hall & Evacuation Center, Casanayan National High School, Pilar, Capiz                         | Construction Section | No  | Competitive Bidding | 1/30/2020 | 2/20/2020  | 2/27/2020 | 2/1/28/20  | GoP | 4,965,000.00  | 49,650.00  | 4,915,350.00  | -do-                |
| 300104216163000 | 20GD0069 - Construction of Multi-Purpose Building (Covered Gym), Milibili National High School, Milibili, Roxas City, Capiz             | Construction Section | No  | Competitive Bidding | 2/4/2020  | 2/25/2020  | 3/3/2020  | 3/4/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do-                |
| 300104216164000 | 20GD0070 - Construction of Multi-Purpose Building/Covered Gym, Tabunacan, Pilar, Capiz                                                  | Construction Section | No  | Competitive Bidding | 2/4/2020  | 2/25/2020  | 3/3/2020  | 3/4/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do-                |
| 300104216151000 | 20GD0071 - Construction of Multi-Purpose Hall & Evacuation Center, Pawa National High School, Panay, Capiz                              | Construction Section | No  | Competitive Bidding | 1/30/2020 | 2/20/2020  | 2/27/2020 | 2/1/28/20  | GoP | 4,965,000.00  | 49,650.00  | 4,915,350.00  | -do-                |
| 300104216175000 | 20GD0072 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Goce, President Roxas, Capiz                      | Construction Section | No  | Competitive Bidding | 2/6/2020  | 2/27/2020  | 3/5/2020  | 3/6/28/20  | GoP | 3,030,303.03  | 30,303.03  | 3,000,000.00  | -do-                |
| 300104216171000 | 20GD0073 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Ameligan, Pontevedra, Capiz                                | Construction Section | No  | Competitive Bidding | 2/6/2020  | 2/27/2020  | 3/5/2020  | 3/6/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do-                |
| 300203101232000 | 20GD0074 - Construction of Concrete Road - Access Road leading to Ayagao Beach and Talon Adventure Park, Brgy. Talon, Roxas City, Capiz | Construction Section | YES | Competitive Bidding | 11/6/2019 | 11/26/2019 | 5/28/2020 | 6/3/2020   | GoP | 15,000,000.00 | 300,000.00 | 14,700,000.00 | For Current Release |
| 300104216177000 | 20GD0075 - Construction of Multi-Purpose Building, Brgy. Linampongan, Pontevedra, Capiz                                                 | Construction Section | No  | Competitive Bidding | 2/6/2020  | 2/27/2020  | 3/5/2020  | 3/6/28/20  | GoP | 2,000,000.00  | 20,000.00  | 1,980,000.00  | For Late Release    |
| 300104216169000 | 20GD0076 - Construction/Rehabilitation of Multi-Purpose Hall/ Evacuation Center at Brgy. San Pedro, Pontevedra, Capiz,                  | Construction Section | No  | Competitive Bidding | 2/6/2020  | 2/27/2020  | 3/5/2020  | 3/6/28/20  | GoP | 2,500,000.00  | 25,000.00  | 2,475,000.00  | -do-                |
| 300104216155000 | 20GD0077 - Construction/Completion of Brgy. Multi-Purpose Building, Phase 2, Brgy. Baybay, Roxas City, Capiz                            | Construction Section | No  | Competitive Bidding | 1/30/2020 | 2/20/2020  | 2/27/2020 | 2/1/28/20  | GoP | 3,000,000.00  | 30,000.00  | 2,970,000.00  | -do-                |
| 300117206841000 | 20GD0078 - Concreting of Candual-Agbanban Rd. FMR, Panay, Capiz                                                                         | Construction Section | No  | Competitive Bidding | 2/11/2020 | 3/3/2020   | 3/10/2020 | 3/11/28/20 | GoP | 25,000,000.00 | 250,000.00 | 24,750,000.00 | -do-                |


|                 |                                                                                                                                                     |                      |     |                     |           |           |           |            |     |               |            |               |      |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------|-----------|-----------|------------|-----|---------------|------------|---------------|------|
| 300117206839000 | 20GD0079 - Concreting of Brgy. Pawa to Brgy. Buntod FMR, Brdy. Pawa and Brgy. Buntod, Panay, Capiz                                                  | Construction Section | No  | Competitive Bidding | 5/5/2020  | 5/26/2020 | 5/29/2020 | 6/1/2020   | GoP | 12,437,500.00 | 124,375.00 | 12,313,125.00 | -do- |
| 300117206842000 | 20GD0080 - Construction/ Improvement/ Rehabilitation of Local Road at Brgy. Dayhagan, Pilar, Capiz                                                  | Construction Section | No  | Competitive Bidding | 2/11/2020 | 3/3/2020  | 3/10/2020 | 3/11/28/20 | GoP | 7,000,000.00  | 70,000.00  | 6,930,000.00  | -do- |
| 300104216174000 | 20GD0081 - Construction/rehabilitation of Multi-Purpose Building, Brgy. Cabugao, Roxas City, Capiz                                                  | Construction Section | No  | Competitive Bidding | 2/6/2020  | 2/27/2020 | 3/5/2020  | 3/6/28/20  | GoP | 3,000,000.00  | 30,000.00  | 2,970,000.00  | -do- |
| 300117206839000 | 20GD0082 - Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Pantalan, Pres. Roxas, Capiz                                             | Construction Section | No  | Competitive Bidding | 2/4/2020  | 2/25/2020 | 3/3/2020  | 3/4/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do- |
| 300104216160000 | 20GD0083 - Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Población, Pilar, Capiz                                                  | Construction Section | No  | Competitive Bidding | 2/4/2020  | 2/25/2020 | 3/3/2020  | 3/4/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do- |
| 300104216153000 | 20GD0084 - Construction of Multi-Purpose Building/Covered Gym, Brgy. XI, Roxas City, Capiz                                                          | Construction Section | No  | Competitive Bidding | 1/30/2020 | 2/20/2020 | 2/27/2020 | 2/1/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do- |
| 300104216168000 | 20GD0085 - Construction/Rehabilitation of Multi-Purpose Hall /Evacuation Center at Brgy. Tacas, Pontevedra, Capiz, Roxas City                       | Construction Section | No  | Competitive Bidding | 2/4/2020  | 2/25/2020 | 3/3/2020  | 3/4/28/20  | GoP | 2,500,000.00  | 25,000.00  | 2,475,000.00  | -do- |
| 300104216167000 | 20GD0086 - Construction of Multi-Purpose Building / evacuation center with CR and kitchen at Dinginan Centro, Roxas City, Capiz                     | Construction Section | No  | Competitive Bidding | 2/4/2020  | 2/25/2020 | 3/3/2020  | 3/4/28/20  | GoP | 3,310,000.00  | 33,100.00  | 3,276,900.00  | -do- |
| 300104216166000 | 20GD0087 - Construction of Multi-Purpose Building / evacuation center at Renato P. Hontiveros Elementary School, Brgy. Lantangan, Pontevedra, Capiz | Construction Section | No  | Competitive Bidding | 2/4/2020  | 2/25/2020 | 3/3/2020  | 3/4/28/20  | GoP | 3,310,000.00  | 33,100.00  | 3,276,900.00  | -do- |
| 300104216157000 | 20GD0088 - Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Punta Cogon, Roxas City, Capiz                                           | Construction Section | No  | Competitive Bidding | 1/30/2020 | 2/20/2020 | 2/27/2020 | 2/1/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do- |
| 300104216173000 | 20GD0089 - Construction/rehabilitation of Multi-Purpose Building, Brgy. Dumolog, Roxas City, Capiz                                                  | Construction Section | No  | Competitive Bidding | 2/6/2020  | 2/27/2020 | 3/5/2020  | 3/6/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do- |
| 300104216149000 | 20GD0090 - Construction of Multi-Purpose Building, Madulano, President Roxas City, Capiz                                                            | Construction Section | YES | Competitive Bidding | 1/10/2020 | 1/30/2020 | 2/4/2020  | 2/5/2020   | GoP | 3,000,000.00  | 30,000.00  | 2,970,000.00  | -do- |

|                 |                                                                                                                   |                      |     |                     |           |           |           |            |     |               |            |               |                     |
|-----------------|-------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------|-----------|-----------|------------|-----|---------------|------------|---------------|---------------------|
| 300104216147000 | 20GD0091 - Rehabilitation of Multi-Purpose Building, Brgy. Blasco, Pilar, Capiz                                   | Construction Section | YES | Competitive Bidding | 1/10/2020 | 1/30/2020 | 6/15/2020 | 6/18/2020  | GoP | 1,000,000.00  | 10,000.00  | 990,000.00    | For Current Release |
| 300117206833000 | 20GD0092 - Construction/Improvement of Access Road in Barangays Cayus-Olalo-San Silvestre-Tabunacan, Pilar, Capiz | Construction Section | No  | Competitive Bidding | 2/11/2020 | 3/3/2020  | 3/10/2020 | 3/11/28/20 | GoP | 35,000,000.00 | 350,000.00 | 34,650,000.00 | For Late Release    |
| 300104216158000 | 20GD0093 - Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Timpas, Panitan, Capiz                 | Construction Section | No  | Competitive Bidding | 1/30/2020 | 2/20/2020 | 2/27/2020 | 2/1/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do-                |
| 300104216166000 | 20GD0094 - Construction of Multi-Purpose Building, Municipality of Maayon                                         | Construction Section | YES | Competitive Bidding | 1/10/2020 | 1/30/2020 | 2/4/2020  | 2/5/2020   | GoP | 3,030,612.24  | 60,612.24  | 2,970,000.00  | -do-                |
| 300104216137000 | 20GD0095 - Construction of Multi-Purpose Building, Brgy. Tapulang, Ma-ayon, Capiz                                 | Construction Section | No  | Competitive Bidding | 2/6/2020  | 2/27/2020 | 3/5/2020  | 3/6/28/20  | GoP | 4,000,000.00  | 40,000.00  | 3,960,000.00  | -do-                |
| 300104216156000 | 20GD0096 - Construction of Multi-Purpose Building, Phase 2, Brgy. Olotayan, Roxas City, Capiz                     | Construction Section | No  | Competitive Bidding | 1/30/2020 | 2/20/2020 | 2/27/2020 | 2/1/28/20  | GoP | 3,000,000.00  | 30,000.00  | 2,970,000.00  | -do-                |
| 300104216162000 | 20GD0097 - Construction of Multi-Purpose Building, TESDA Provincial Building, Roxas City, Capiz                   | Construction Section | No  | Competitive Bidding | 2/4/2020  | 2/25/2020 | 3/3/2020  | 3/4/28/20  | GoP | 20,000,000.00 | 200,000.00 | 19,800,000.00 | -do-                |
| 300104216154000 | 20GD0098 - Construction of Multi-Purpose Building (Baywatch beach front) Brgy. Baybay, Roxas City, Capiz          | Construction Section | No  | Competitive Bidding | 1/30/2020 | 2/20/2020 | 2/27/2020 | 2/1/28/20  | GoP | 2,000,000.00  | 20,000.00  | 1,980,000.00  | -do-                |
| 300104216170000 | 20GD0099 - Construction of Multi-Purpose Hall/Evacuation Center at Brgy. Población Ilaya, Ma-ayon, Capiz          | Construction Section | No  | Competitive Bidding | 2/6/2020  | 2/27/2020 | 3/5/2020  | 3/6/28/20  | GoP | 5,000,000.00  | 50,000.00  | 4,950,000.00  | -do-                |
| 300106200470000 | 20GD0100 - Construction/Rehabilitation of Seawall along Visayan Sea, Brgy. Punta Cogon, Roxas City                | Construction Section | No  | Competitive Bidding | 2/11/2020 | 3/3/2020  | 3/10/2020 | 3/11/28/20 | GoP | 20,000,000.00 | 200,000.00 | 19,800,000.00 | -do-                |
| 300107200891000 | 20GD0101 - Construction of Flood Control Structures, Sitio SWA, Brgy. Poblacion, President Roxas, Capiz           | Construction Section | No  | Competitive Bidding | 2/11/2020 | 3/3/2020  | 3/10/2020 | 3/11/28/20 | GoP | 20,000,000.00 | 200,000.00 | 19,800,000.00 | -do-                |
| 300104216152000 | 20GD0102 - Improvement of Municipal Plaza of the Ma-ayon, Capiz                                                   | Construction Section | No  | Competitive Bidding | 1/30/2020 | 2/20/2020 | 2/27/2020 | 2/1/28/20  | GoP | 30,000,000.00 | 300,000.00 | 29,700,000.00 | -do-                |
| 300104216165000 | 20GD0103 - Construction/Improvement of Multi-Purpose Building, Panay Civic Center, Panay, Capiz                   | Construction Section | No  | Competitive Bidding | 2/4/2020  | 2/25/2020 | 3/3/2020  | 3/4/28/20  | GoP | 10,000,000.00 | 100,000.00 | 9,900,000.00  | -do-                |


|                  |                                                                                                                                                                                                                                                                |                      |    |                     |           |           |           |           |     |               |           |               |      |
|------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|-----------|---------------|------|
| 300104216161000  | Construction of Multi-Purpose Building, Brgy. Lonoy, Capiz                                                                                                                                                                                                     | Construction Section | No | Competitive Bidding | 4/30/2020 | 5/21/2020 | 5/22/2020 | 5/22/2020 | GoP | 2,500,000.00  | 25,000.00 | 2,475,000.00  | -do- |
| 300104216161000  | 20GD0105 - Completion/Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Libas, Roxas City, Capiz                                                                                                                                                 | Construction Section | No | Competitive Bidding | 2/4/2020  | 2/25/2020 | 3/3/2020  | 3/4/28/20 | GoP | 3,000,000.00  | 30,000.00 | 2,970,000.00  | -do- |
| 200000100017000  | 20GD0106 - REBLOCKING OF CONCRETE PAVEMENT ALONG ROXAS CITY BDRY – PANITAN – BAILAN ROAD (S00312PN) KO117+644 – KO121+554                                                                                                                                      | Maintenance Section  | No | Competitive Bidding | 4/28/2020 | 5/19/2020 | 5/20/2020 | 5/22/2020 | GoP | 600,804.00    |           | 600,804.00    | -do- |
| 300205100010000  | 20GD0107 - CONSRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWRAGE/RAIN WATER COLLECTORS                                                                                                                                                              | Construction Section | No | Competitive Bidding | 5/28/2020 | 6/18/2020 | 6/19/2020 | 6/22/2020 | GoP | 4,086,775.00  |           | 4,086,775.00  |      |
| 30020500010000   | 20GD0108 - CONCRETING OF SUGARCANE FARM-TO-MILL ROAD, SITIO ESPERANZA, BRGY. BINUNTUCAN TO BRGY. CABUNGAHAN ROAD                                                                                                                                               | Construction Section | No | Competitive Bidding | 7/28/2020 | 8/18/2020 | 8/1/2020  | 8/21/2020 | GoP | 13,112,534.65 | 65,562.67 | 13,046,971.98 | .    |
| 300106200470000  | 20GD0109 - CONCRETING OF BRGY. VIZCAYA FMR, PRESIDENT ROXAS, CAPIZ                                                                                                                                                                                             | Construction Section | No | Competitive Bidding | 7/28/2020 | 8/18/2020 | 8/1/2020  | 8/21/2020 | GoP | 12,500,000.00 | 62,500.00 | 12,437,500.00 | .    |
| 31020320599400   | 20GD0110 - CONCRETING OF SITIO KATAN-AGAN-PROPER, BRGY. EAST VILLAFLORES, MAAYON, CAPIZ                                                                                                                                                                        | Construction Section | No | Competitive Bidding | 7/28/2020 | 8/18/2020 | 8/1/2020  | 8/21/2020 | GoP | 12,500,000.00 | 62,500.00 | 12,437,500.00 | .    |
| 200000100020000  | 20GD0111 - REPAIR/MAINTENANCE OF DRAINAGE (CLUSTERED) 1. Repair/Maintenance of Drainage along Iloilo East Coast – Capiz Road KO106+558 (B/S) 2. Repair/Maintenance of Drainage along Roxas City-Sibaguan-Cudian-Ivisan Road KO106+558 – KO106+770 (B/S), Capiz | Maintenance Section  | No | Competitive Bidding | 8/6/2020  | 8/27/2020 | 8/28/2020 | 8/31/2020 | GoP | 3,000,000.00  |           | 3,000,000.00  | .    |
| 3001012000010000 | 20GD0112 - BASIC EDUCATIONAL FACILITIES FUND (BEFF) CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS – CONSTRUCTION OF 2STY4CL, WEST VILLAFLORES ES, MA-AYON, CAPIZ                                                                                         | Construction Section | No | Competitive Bidding | 8/6/2020  | 8/27/2020 | 8/28/2020 | 8/31/2020 | GoP | 16,982,710.27 | 84,913.55 | 16,897,796.72 | .    |
| 300101200001000  | 20GD0113 - BASIC EDUCATIONAL FACILITIES FUND (BEFF) CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS – CONSTRUCTION OF 2STY4CL, TANZA ES, ROXAS CITY, CAPIZ                                                                                                 | Construction Section | No | Competitive Bidding | 8/6/2020  | 8/27/2020 | 8/28/2020 | 8/31/2020 | GoP | 14,120,227.70 | 70,601.14 | 14,049,626.56 | .    |

|                 |                                                                                                                                                                                                                                    |                      |    |                     |           |          |           |           |     |               |           |               |  |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|-----------|----------|-----------|-----------|-----|---------------|-----------|---------------|--|
| 310203205996000 | 20GD0014 - CONCRETING OF BRGY. IBACA AND BRGY. ARANGUEL FMR, BRGY. IBACA AND BRGY. ARANGUEL, PRESIDENT ROXAS, CAPIZ                                                                                                                | Construction Section | No | Competitive Bidding | 8/18/2020 | 9/8/2020 | 8/20/2020 | 8/21/2020 | GoP | 12,500,000.00 | 62,500.00 | 12,437,500.00 |  |
| 300116202139000 | 20GD0115 - CONCRETING OF FARM-TO-MILL ROAD, SITIO ESPERANZA, BRGY. BINUNTUCAN TO BRGY. CABUNGAHAN ROAD, PONTEVEDRA, CAPIZ                                                                                                          | Construction Section | No | Competitive Bidding | 8/18/2020 | 9/8/2020 | 8/20/2020 | 8/21/2020 | GoP | 8,321,764.83  | 41,608.82 | 8,280,156.01  |  |
| 200000100020000 | 20GD0116 - CONSTRUCTION/ REHABILITATION/ IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES/SENIOR CITIZENS, INCLUDING GENDER-RESPONSIVE FACILITIES: 1. BRGY. RIZAL, RIZAL ELEMENTARY SCHOOL, PONTEVEDRA. | Construction Section | No | Competitive Bidding | 2/12/2020 | 21/12/20 | 23/12/20  | 29/12/20  | GoP | 1,809,375.00  | 90,468.75 | 1,718,906.25  |  |
|                 |                                                                                                                                                                                                                                    |                      |    |                     |           |          |           |           |     |               |           |               |  |

Prepared by:

  
JONATHAN S. ORO  
Head, BAC Secretariat

Recommending Approval:

  
CORAZON A. PERLA  
BAC Chairperson

Approved:

  
ETHEL B. MORALES  
OIC-District Engineer