



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
District Engineering Office
Regional Office IV-B
Roxas, Palawan

July 23, 2019

MEMORANDUM:


FOR : Ma. VICTORIA S. GREGORIO
OIC- Chief, Procurement Service
DPWH-Bonifacio Drive
Port Area, Manila

THRU : WILFREDO S. MALLARI
OIC-Regional Director
DPWH, Region IV-B
Edsa, Quezon City

SUBJECT : Submission of Updated Final Annual Procurement Plan (APP)
FY 2019

In compliance to Department Memorandum of Undersecretary Ardeliza R. Medenilla, MNSA CESO I, dated July 2, 2019, submitted herewith for your information and guidance is our Updated and Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, Consulting Services and Goods and Services, accomplished in the prescribed format.


AMELIA B. FAJARDO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST
DISTRICT ENGINEERING OFFICE
Roxas, Palawan

July 23, 2019

CERTIFICATION

This is to certify that this office has no updated proposed procurement for Goods and Services for second quarter of CY 2019.

This certification is being issued for whatever legal purpose this may serve.

Issued this 23rd day of July 2019, Roxas, Palawan.


AMELIA B. FAJARDO
District Engineer 



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST
DISTRICT ENGINEERING OFFICE
Roxas, Palawan

Updated Final Annual Procurement Plan for FY 2019

No.	Project Procurement Name and ID	Procurement Description	Implementing Unit/End User	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	19EE0061	Construction of Multi-Purpose Building (Evacuation Center/Covered Court) Brgy. Pobacion (LSU Compound), Agutaya, Palawan	Construction Section	Competitive Bidding	17-Oct-18	5-Nov-18	20-May-19	3-Jun-19	GoP	9,840,852.42	(-)	P10,000,000.00	Construction of Multi-Purpose Building
2	19EE0079	Construction of Multi-Purpose Building, PSU El Nido El Nido, Palawan	Construction Section	Competitive Bidding	17-Oct-18	5-Nov-18	20-May-19	3-Jun-19	GoP	2,989,998.47	(-)	P3,000,000.00	Construction of Multi-Purpose Building
3	19EE0080	Construction of Multi-Purpose Building, PSU Taytay Brgy. Pobacion, Taytay, Palawan	Construction Section	Competitive Bidding	17-Oct-18	5-Nov-18	20-May-19	3-Jun-19	GoP	2,989,998.67	(-)	P3,000,000.00	Construction of Multi-Purpose Building
4	19EE0059	Construction of Multi-Purpose Building (Birthing Clinic) Sitio Caripio, Brgy. Bulalacao, Coron, Palawan	Construction Section	Competitive Bidding	19-Oct-18	7-Nov-18	20-May-19	3-Jun-19	GoP	2,989,831.09	(-)	P3,000,000.00	Construction of Multi-Purpose Building
5	19EE0060	Construction of Multi-Purpose Building (Day Care Center) Brgy. Catbaran, Taytay, Palawan	Construction Section	Competitive Bidding	19-Oct-18	7-Nov-18	20-May-19	3-Jun-19	GoP	1,979,998.48	(-)	P2,000,000.00	Construction of Multi-Purpose Building
6	19EE0064	Construction of Multi-Purpose Building, Brgy. Alcalaian Taytay, Palawan	Construction Section	Competitive Bidding	19-Oct-18	7-Nov-18	20-May-19	3-Jun-19	GoP	1,979,999.83	(-)	P2,000,000.00	Construction of Multi-Purpose Building

ANNEX A

No.	Project Procurement ID	Procurement Description	Implementing Unit/End User	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	19EE0067	Construction of Multi-Purpose Building, Brgy. Libertad Taytay, Palawan	Construction Section	Competitive Bidding	18-Oct-18	7-Nov-18	20-May-19	3-Jun-19	GoP	1,979,999.93	(-)	P2,000,000.00	Construction of Multi-Purpose Building
8	19EE0069	Construction of Multi-Purpose Building, Brgy. Paglaum Taytay, Palawan	Construction Section	Competitive Bidding	18-Oct-18	7-Nov-18	20-May-19	3-Jun-19	GoP	1,979,999.93	(-)	P2,000,000.00	Construction of Multi-Purpose Building
9	19EE0070	Construction of Multi-Purpose Building, Brgy. Port Barton San Vicente, Palawan	Construction Section	Competitive Bidding	19-Oct-18	7-Nov-18	20-May-19	3-Jun-19	GoP	1,979,999.93	(-)	P2,000,000.00	Construction of Multi-Purpose Building
10	19EE0074	Construction of Multi-Purpose Building, Brgy. Taradungan Roxas, Palawan	Construction Section	Competitive Bidding	19-Oct-18	7-Nov-18	20-May-19	3-Jun-19	GoP	1,979,999.93	(-)	P2,000,000.00	Construction of Multi-Purpose Building
11	19EE0066	Construction of Multi-Purpose Building Brgy. Lacaren, Maguysay, Palawan	Construction Section	Competitive Bidding	8-Nov-18	27-Nov-18	20-May-19	3-Jun-19	GoP	1,979,999.93	(-)	P2,000,000.00	Construction of Multi-Purpose Building
12	19EE0058	Construction of Multi-Purpose Building (Birthing Clinic) Brgy. Alcob, Maguysay, Palawan	Construction Section	Competitive Bidding	9-Nov-18	28-Nov-18	20-May-19	3-Jun-19	GoP	2,999,801.94	(-)	P3,000,000.00	Construction of Multi-Purpose Building
13	19EE0081	Construction of Multi-Purpose Building, PSU/PCAT, Cuyo Brgy. Poblacion, Cuyo, Palawan	Construction Section	Competitive Bidding	9-Nov-18	28-Nov-18	20-May-19	3-Jun-19	GoP	2,999,999.93	(-)	P3,000,000.00	Construction of Multi-Purpose Building

No.	Project Procurement ID	Procurement Description	Implementing Unit/End User	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	19EE0065	Construction of Multi-Purpose Building Brgy. Busay Bees, Taytay, Palawan	Construction Section	Competitive Bidding	12-Nov-18	3-Dec-18	20-May-19	3-Jun-19	GoP	1,979,993.29	(-)	P2,000,000.00	Construction of Multi-Purpose Building
15	19EE0071	Construction of Multi-Purpose Building Brgy. San Fernando, El Nido, Palawan	Construction Section	Competitive Bidding	12-Nov-18	3-Dec-18	20-May-19	3-Jun-19	GoP	1,979,993.29	(-)	P2,000,000.00	Construction of Multi-Purpose Building
16	19EE0073	Construction of Multi-Purpose Building Brgy. Sibaltan, El Nido, Palawan	Construction Section	Competitive Bidding	12-Nov-18	3-Dec-18	20-May-19	3-Jun-19	GoP	1,979,997.25	(-)	P2,000,000.00	Construction of Multi-Purpose Building
17	19EE0076	Construction of Multi-Purpose Building Brgy. Villa Paz, El Nido, Palawan	Construction Section	Competitive Bidding	12-Nov-17	3-Dec-18	20-May-19	3-Jun-19	GoP	1,979,993.29	(-)	P2,000,000.00	Construction of Multi-Purpose Building
18	19EE0062	Construction of Multi-Purpose Building (Indigenous People's Building) Brgy. Poblacion, Roxas, Palawan	Construction Section	Competitive Bidding	15-Nov-18	4-Dec-18	20-May-19	3-Jun-19	GoP	1,979,991.61	(-)	P2,000,000.00	Construction of Multi-Purpose Building
19	19EE0068	Construction of Multi-Purpose Building Brgy. Mendoza, Roxas, Palawan	Construction Section	Competitive Bidding	15-Nov-18	4-Dec-18	20-May-19	3-Jun-19	GoP	1,979,991.61	(-)	P2,000,000.00	Construction of Multi-Purpose Building
20	19EE0072	Construction of Multi-Purpose Building Brgy. San Nicolas, Coron, Palawan	Construction Section	Competitive Bidding	6-Dec-18	27-Dec-18	20-May-19	3-Jun-19	GoP	1,979,997.00	(-)	P2,000,000.00	Construction of Multi-Purpose Building

No.	Project Procurement Item ID	Procurement Description	Implementing Unit/End User	Procurement Method	Procurement Activities Schedule					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21	19EE0075	Construction of Multi-Purpose Building Brgy. Turda, Coron, Palawan	Construction Section	Competitive Bidding	6-Dec-18	27-Dec-18	20-May-19	3-Jun-19		GoP	1,979,985.61	(-)	P2,000,000.00	Construction of Multi-Purpose Building
22	19EE0077	Construction of Multi-Purpose Building Sitio Sta. Monica Brgy. Guadalupe, Coron, Palawan	Construction Section	Competitive Bidding	6-Dec-18	27-Dec-18	20-May-19	3-Jun-19		GoP	1,979,987.90	(-)	P2,000,000.00	Construction of Multi-Purpose Building
23	19EE0076	Construction of Multi-Purpose Building, Debangin Elementary School Brgy. Debangin, Taytay, Palawan	Construction Section	Competitive Bidding	6-Dec-18	27-Dec-18	20-May-19	3-Jun-19		GoP	2,989,995.67	(-)	P3,000,000.00	Construction of Multi-Purpose Building
24	19EE0091	Construction/Improvement of Cuyo-Magsaysay Circumferential Road, Sta. O+000-Sta. 1+720 Cuyo and Magsaysay, Palawan	Construction Section	Competitive Bidding	6-Dec-18	27-Dec-18	20-May-19	3-Jun-19		GoP	37,239,952.56	(-)	P38,000,000.00	Construction/Improvement of roads
25	19EE0103	Construction of Lamoro-New Ibayay Provincial Road, Sta. 283+000-Sta. 286+620 El Nido, Palawan	Construction Section	Competitive Bidding	7-Dec-18	27-Dec-18	20-May-19	3-Jun-19		GoP	98,521,362.50	(-)	P100,000,000.00	Construction of Roads
26	19EE0094	Rehabilitation/Improvement of Sto. Lamoro, Villa Libertad-New Ibayay Road, Sta.289+000-Sta.290+320 El Nido, Palawan	Construction Section	Competitive Bidding	6-Dec-18	27-Dec-18	20-May-19	3-Jun-19		GoP	34,299,932.79	(-)	P35,000,000.00	Rehabilitation/Improvement of Roads
27	19EE0093	Rehabilitation/Improvement of Barangay Poblacion -Barangay Lucac Road, Culion, Palawan	Construction Section	Competitive Bidding	20-Dec-18	8-Jan-19	20-May-19	3-Jun-19		GoP	P36,105,279.41	(-)	P38,000,000.00	Rehabilitation/Improvement of Roads

No.	Project Procurement ID	Procurement Description	Implementing Unit/End User	Procurement Method	Procurement Activities Schedule					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of TB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
28	19EE0131	Construction/Improvement of Araceli-Dumaran Road, Dumaran, Palawan	Construction Section	Competitive Bidding	6-Jul-19	20-Jul-19	14-Aug-19	28-Aug-19		GoP	P36,672,193.37	(-)	P38,000,000.00	Construction/Improvement of Roads
29	19EE0092	Construction/Improvement of Labungay-Sta. Teresita Road, Sta.0+000- Sta.1+720 Dumaran, Palawan	Construction Section	Competitive Bidding	10-Jun-19	29-Jun-19	20-May-19	3-Jun-19		GoP	37,239,897.37	(-)	P38,000,000.00	Construction/Improvement of Roads
30	19EE0012	Recounting/strengthening of Permanent Bridges Labangan Bridge (B00033CR) Along Coron-Busuinga Road, KO010+172-KO010+223 Coran, Palawan	Construction Section	Competitive Bidding	25-Jan-19	13-Feb-19	20-May-19	3-Jun-19		GoP	25,479,991.87	(-)	P26,000,000.00	Retrofitting/Strengthening of Permanent Bridges
31	19EE0024	Permanent Bridges Tabuan Bridge (B00237PW) Along Puerto Princesa North Road, KO191+654 KO191+654 Taytay, Palawan	Construction Section	Competitive Bidding	26-Jan-19	13-Feb-19	20-May-19	3-Jun-19		GoP	17,839,986.64	(-)	P18,000,000.00	Retrofitting/Strengthening of Permanent Bridges
32	19EE0004	Widening of Permanent Bridges Arutayan Bridge (B00211PW) Along Puerto Princesa North Road, KO147+900.8 Roxas, Palawan	Construction Section	Competitive Bidding	8-Feb-19	27-Feb-19	20-May-19	3-Jun-19		GoP	23,519,881.40	(-)	P24,000,000.00	Widening of Permanent Bridges
33	19EE0009	Widening of Permanent Bridges-Catban Br.2 (B00266PW) Along Puerto Princesa North Road, KO231+304-KO231+335.55 Taytay, Palawan	Construction Section	Competitive Bidding	8-Feb-19	27-Feb-19	20-May-19	3-Jun-19		GoP	30,379,932.17	(-)	P31,000,000.00	Widening of Permanent Bridges
34	19EE0113	Widening of Permanent Bridge-Minara Bridge (B00210PW) Along Puerto Princesa North Road, KO142+825-KO142+840 Roxas, Palawan	Construction Section	Competitive Bidding	8-Feb-19	27-Feb-19	20-May-19	3-Jun-19		GoP	14,899,936.06	(-)	P15,000,000.00	Widening of Permanent Bridges

No.	Project Procurement ID	Procurement Description	Implementing Unit/End User	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	19EE0097	Construction of Carregman Bridge (Temporary-Permanent) Sta. 005+000.00 Cullion, Palawan	Construction Section	Competitive Bidding	8-Feb-19	27-Feb-19	20-May-19	3-Jun-19	GoP	29,399,928.64	(-)	P30,000,000.00	Construction of Bridge
36	19EE0107	Construction of Chikang Bridge 1 (Temporary-Permanent), Sta. 026+254 Busuanga, Palawan	Construction Section	Competitive Bidding	8-Feb-19	27-Feb-19	20-May-19	3-Jun-19	GoP	19,599,929.67	(-)	P20,000,000.00	Construction of Bridge
37	19EE0109	Construction of Binlayan Bridge (Temporary-Permanent), KCO45+920-KCO45+951 Busuanga, Palawan	Construction Section	Competitive Bidding	8-Feb-19	27-Feb-19	20-May-19	3-Jun-19	GoP	29,399,787.39	(-)	P30,000,000.00	Construction of Bridge
38	19EE0110	Construction of Chinabayan Bridge (Temporary-Permanent) Busuanga, Palawan	Construction Section	Competitive Bidding	8-Feb-19	27-Feb-19	20-May-19	3-Jun-19	GoP	29,399,930.79	(-)	P30,000,000.00	Construction of Bridge
39	19EE0111	Road Concreting, Catahan-Lunlhangcong Road, Sta. 0+000.00-Sta. 1+9600.00 Taytay, Palawan	Construction Section	Competitive Bidding	8-Feb-19	27-Feb-19	20-May-19	3-Jun-19	GoP	48,999,920.13	(-)	P50,000,000.00	Road Concreting
40	19EE0112	Widening of Permanent Bridge Along Puerto Princesa North Road, KO114+51.3-KO114+543.40 Roxas, Palawan	Construction Section	Competitive Bidding	8-Feb-19	27-Feb-19	20-May-19	3-Jun-19	GoP	30,379,928.14	(-)	P31,000,000.00	Widening of Permanent Bridge
41	19EE0005	Permanent Bridges Barbacan Bridge (B00226PV) Along Puerto Princesa North Road, KO170+215-KO170+246 Roxas, Palawan	Construction Section	Competitive Bidding	27-Feb-19	03/18/19	20-May-19	3-Jun-19	GoP	19,679,936.63	(-)	P16,000,000.00	Retrofitting/Strengthening of Permanent Bridges

No.	Project Procurement Name and ID	Procurement Description	Implementing Unit/End User	Procurement Method	Procurement Activities Schedule					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RFT	Submission /Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
42	19EE0006	Retrofitting/Strengthening of Permanent Bridges Barok Bridge (B00267PW) Along Puerto Princesa North Road, KO234+520-KO234+551 Taytay, Palawan	Construction Section	Competitive Bidding	27-Feb-19	03/18/19	20-May-19	3-Jun-19		GoP	17,639,987.12	(-)	P18,000,000.00	Retrofitting/Strengthening of Permanent Bridges
43	19EE0013	Retrofitting/Strengthening of Permanent Bridges Lamoro Bridge II (B00339PW) Along Puerto Princesa North Road, KO283+019-KO283+063 El Nido, Palawan	Construction Section	Competitive Bidding	27-Feb-19	03/18/19	20-May-19	3-Jun-19		GoP	21,669,969.10	(-)	P22,000,000.00	Retrofitting/Strengthening of Permanent Bridges
44	19EE0020	Retrofitting/Strengthening of Permanent Bridges Malinao Bridge I (B00194PW) Along Jct. Paglaun-Bato Road, KO192+381-KO192+406	Construction Section	Competitive Bidding	27-Feb-19	03/18/19	20-May-19	3-Jun-19		GoP	12,739,940.91	(-)	P13,000,000.00	Retrofitting/Strengthening of Permanent Bridges
45	19EE0022	Retrofitting/Strengthening of Permanent Bridges Mantale Bridge II (B00273PW) Along Puerto Princesa North Road, KO253+646-KO253+676 El Nido, Palawan	Construction Section	Competitive Bidding	27-Feb-19	03/18/19	20-May-19	3-Jun-19		GoP	14,699,952.61	(-)	P15,000,000.00	Retrofitting/Strengthening of Permanent Bridges
46	19EE0129	Access Road Leading to Roxas Diving Spots, Sta. 132+216.50-Sta.133+396.00 Roxas, Palawan	Construction Section	Competitive Bidding	31-May-19	06/19/19	9-Jul-19	18-Jul-19		GoP	36,269,643.85	(-)	P37,000,000.00	Construction of Access Road
47	19EE0096	Construction of Little Caramay Bridge (Temporary-Permanent) Roxas, Palawan	Construction Section	Competitive Bidding	2-May-19	05/21/19	10-Jun-19	20-Jun-19		GoP	P11,759,965.40	(-)	P12,000,000.00	Construction of Bridge
48	19EE0124	Construction of Chikang Bridge II (Temporary-Permanent), Sta. 026+655 Busuanga, Palawan	Construction Section	Competitive Bidding	7-Mar-19	03/26/19	20-May-19	3-Jun-19		GoP	21,669,987.03	(-)	P22,000,000.00	Construction of Bridge


No.	Project Procurement Item ID	Procurement Description	Implementing Unit/End User	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	19EE0119	Construction of Multi Purpose Building(Covered Court) Calawag, Taytay, Palawan	Construction Section	Competitive Bidding	2-May-19	05/21/19	10-Jun-19	20-Jun-19	GoP	2,474,010.15	(-)	P2,500,000.00	Construction of Multi Purpose Building
60	19EE0063	Construction of Multi-Purpose Building at Poblacion, Cullion, Palawan	Construction Section	Competitive Bidding	08/30/19	09/22/19	10/06/19	10/17/19	GoP	9,899,997.67	(-)	P10,000,000.00	Construction of Multi Purpose Building
51	19EE0125	Construction of Multi-Purpose Building at Poblacion, Coron, Palawan	Construction Section	Competitive Bidding	06/13/18	07/02/19	07/22/19	07/31/19	GoP	9,899,996.00	(-)	P10,000,000.00	Construction of Multi Purpose Building
52	19EE0126	Construction of Multi-Purpose Building at Poblacion, Roxas, Palawan	Construction Section	Competitive Bidding	08/30/19	09/22/19	10/06/19	10/17/19	GoP	9,899,997.00	(-)	P10,000,000.00	Construction of Multi Purpose Building
53	19EE0127	Construction of Multi-Purpose Building at Poblacion, Taytay, Palawan	Construction Section	Competitive Bidding	05/30/18	06/20/19	07/09/19	07/18/19	GoP	9,899,997.67	(-)	P10,000,000.00	Construction of Multi Purpose Building
54	19EE0128	Rehabilitation/ Improvement (Asphalt Overlay)Jct. Paglaum-Bato Road, KO187+(-697) - KO191+026, KO194+749-KO197+059, KO200+827-KO201+019,Taytay, Palawan	Construction Section	Competitive Bidding	07/12/18	07/31/19	08/19/19	08/30/19	GoP	57,899,999.35	(-)	P60,000,000.00	Rehabilitation/ Improvement (Asphalt Overlay)

Prepared By:

Recommending Approval:

Approved:


RHODORA F. ARTICO
 Engineer II
 BAC Secretariat


EDDIE R. UY
 Asst. District Engineer
 BAC Chairperson


AMELIA B. PAJARDO
 District Engineer