

(Department of Public Works & Highways Isabela First District Engineering Office) Annual Procurement Plan for FY 2020 (UPDATED FINAL)

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting or Bidding (DATE)	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20BE0001	CONSTRUCTION OF STA. MARIA CAGAYAN RIVER BASIN FLOOD CONTROL PROJECT (MOZDOZIN, SAN RAFAEL, CALABAGUI AND SAN ISIDRO), STA. MARIA, ISABELA	Isabela 1st DEO	Competitive Bidding	10/11-10/17/2020	10/30/2020	1/29/2020	2/6/2020	Gap	47,526,753.83			REVEITEMENT = 245.00 LN.M.
20BE0002	NETWORK DEVELOPMENT - ROADS WIDENING - PRIMARY ROADS - DAMANG MAHARUKA (L2), TUMAUN, ISABELA, KM25+101-KM26+754	Isabela 1st DEO	Competitive Bidding	10/11-10/17/2020	10/30/2020	1/29/2020	2/6/2020	Gap	13,183,748.98			ROADS L=1,056 LN.M. THK.=0.30M. OTHERS: DRAINAGE W/ CURB & GUTTER, L=35 LN.M.
20BE0003	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ALIBAGUI, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	Competitive Bidding	10/11-10/17/2020	10/30/2020	1/29/2020	2/6/2020	Gap	2,821,331.69			2020 PROJECTS TO CONSTRUCTIVE WORKS TO IMPROVE SYSTEM INCLUDING INSULATION, FINISHING WORKS (MASONRY WORKS, PLASTERING, PAINTING, RAILINGS, PLUMBING (DOWNSPOUTS) AND ELECTRICAL, MASONRY, COATINGS, ETC.)
20BE0004	CONSTRUCTION OF FLOOD CONTROL PROJECT SYSTEM ALONG CAGAYAN RIVER, UJAWANG CALICA SECTION, STO. TOMAS, ISABELA	Isabela 1st DEO	Competitive Bidding	10/21-10/27/2020	11/12/2020	1/29/2020	2/6/2020	Gap	46,489,940.60			GABION = 778.00 LN.M.
20BE0005	ROAD CONCRETING OF BRGY. AMUGAUN, STO. TOMAS, ISABELA	Isabela 1st DEO	Competitive Bidding	10/21-10/27/2020	11/12/2020	1/29/2020	2/6/2020	Gap	2,821,684.50			ROAD = 413.00 LN.M. (5.00M WIDTH)
20BE0006	ROAD CONCRETING OF BRGY. BUBUG TO SITO GAPA, STO. TOMAS, ISABELA	Isabela 1st DEO	Competitive Bidding	10/21-10/27/2020	11/12/2020	1/29/2020	2/6/2020	Gap	2,821,588.60			ROAD = 413.00 LN.M. (5.00M WIDTH)
20BE0007	ROAD CONCRETING OF BRGY. LIMAVAL TO SITO MAGAMAI, SAN PABLO, ISABELA	Isabela 1st DEO	Competitive Bidding	10/21-10/27/2020	11/12/2020	1/29/2020	2/6/2020	Gap	2,821,412.40			ROAD = 413.00 LN.M. (5.00M WIDTH); BOX CULVERT = 1.25M X 1.25M X 7.00M
20BE0008	ROAD CONCRETING OF BRGY. SIMANU MORTE TO MT. HAMUT, SAN PABLO, ISABELA	Isabela 1st DEO	Competitive Bidding	10/21-10/27/2020	11/12/2020	1/29/2020	2/6/2020	Gap	2,821,103.20			ROAD = 413.00 LN.M. (5.00M WIDTH)
20BE0009	ROAD CONCRETING OF BRGY. ANANIMAN TO SITO CABAUNNANGAN, ANANIMAN, SAN PABLO, ISABELA	Isabela 1st DEO	Competitive Bidding	10/21-10/27/2020	11/12/2020	1/29/2020	2/6/2020	Gap	2,821,432.50			ROAD = 413.00 LN.M. (5.00M WIDTH); BOX CULVERT = 1.25M X 1.25M X 8.00M
20BE0010	ROAD CONCRETING OF BRGY. PUBLACION 1, STA. MARIA, ISABELA	Isabela 1st DEO	Competitive Bidding	10/21-10/27/2020	11/12/2020	1/29/2020	2/6/2020	Gap	2,821,327.30			ROAD = 413.00 LN.M. (5.00M WIDTH); BOX CULVERT = 1.00M X 1.25M X 7.00M
20BE0011	ACCESS ROAD LEADING TO JAPANESE WAR TUNNEL, ILAGAN CITY, ISABELA 0+000.0-211.00 (SECTION 1), 0+000.1-511.00 (SECTION 2)	Isabela 1st DEO	Competitive Bidding	10/22-10/24/2020	11/19/2020	1/29/2020	2/6/2020	Gap	27,927,772.01			ROAD LENGTH= 1,722.00 M., WIDTH=(6.00M/5.0M)
20BE0014	ROAD CONCRETING OF BRGY. SAN RAFAEL WEST, STA. MARIA, ISABELA	Isabela 1st DEO	Competitive Bidding	10/22-10/24/2020	11/19/2020	1/29/2020	2/6/2020	Gap	2,820,747.90			ROAD LENGTH=413.00 LN.M. (5.00 WIDTH); BOX CULVERT=1.25MX1.25MX7.00M
20BE0015	CONSTRUCTION OF REVEITEMENT, CUBAG RIVER CONTROL, (DOWNSTREAM), CABAUNN, ISABELA	Isabela 1st DEO	Competitive Bidding	10/26-11/4/2020	11/21/2020	1/29/2020	2/6/2020	Gap	41,845,236.49			REVEITEMENT = 168.00 LN.M.
20BE0018	ACCESS ROAD LEADING TO ABLIAN RIVER-BASE ECO-TOURISM, SINDON BAYAGO, ILAGAN CITY, ISABELA, STA. 1+200.1+461, STA. 2+020.2+424	Isabela 1st DEO	Competitive Bidding	10/26-11/4/2020	11/21/2020	1/29/2020	2/6/2020	Gap	13,975,465.00			ROAD: PCGP=550.00 LN.M. W=6.10M, THK.=0.23M, GABION=101.50 LN.M., 710.50 SQ.M.
20BE0019	ROAD CONCRETING OF BRGY. SAN ISIDRO TO BRGY. MAULI, DELFIN ALBANO, ISABELA	Isabela 1st DEO	Competitive Bidding	10/26-11/4/2020	11/21/2020	1/29/2020	2/6/2020	Gap	2,819,408.23			ROAD = 413.00 LN.M. (5.00M WIDTH); BOX CULVERT=1.00M X 1.25M X 7.00M
20BE0020	ROAD CONCRETING OF BRGY. SANTO ROSARIO TO BRGY. ANEG, DELFIN ALBANO, ISABELA	Isabela 1st DEO	Competitive Bidding	10/26-11/4/2020	11/21/2020	1/29/2020	2/6/2020	Gap	2,819,408.17			ROAD = 413.00 LN.M. (5.00M WIDTH); BOX CULVERT = 1.00M X 1.25M X 7.00M

20BE0022	CONSTRUCTION OF FLOOD CONTROL PROJECT SYSTEM ALONG CAGAYAN RIVER, MALAPAGAY SECTION, STO. TOMAS, ISABELA	Isabela 1st DEC	Competitive Bidding	11/0-11/12 2020	11/20/2020	1/20/2020	2/0/2020	Gap	40,790,112.05			REVEMENT = 257.00 L.N.M
20BE0025 (re-adv.)	REHABILITATION OF CONCRETE ROAD – ROAD CONCRETING OF BRGY. CATAPAYUNGAN, CABAAGAN, ISABELA	Isabela 1st DEC	Competitive Bidding	3/12-10/2020	5/21/2020	6/0/2020	6/17/2020	Gap	2,792,200.60			ROAD LENGTH=424.00 L.N.M. (W=4.00M 0.20M THK.)
20BE0026	ROAD CONCRETING OF BRGY. CANSAN, CABAAGAN, ISABELA	Isabela 1st DEC	Competitive Bidding	11/0-11/12 2020	11/20/2020	1/20/2020	2/0/2020	Gap	1,890,837.56			ROAD: 273.00 L.N.M. (5.00M WIDTH)
20BE0027	ROAD CONCRETING OF BRGY. CUBAG, CABAAGAN, ISABELA	Isabela 1st DEC	Competitive Bidding	11/0-11/12 2020	11/20/2020	1/20/2020	2/0/2020	Gap	1,890,394.16			ROAD: 273.00 L.N.M. (5.00M WIDTH)
20BE0028	ROAD CONCRETING OF SITIO AGASIMUN, BRGY. TALLAG, CABAAGAN, ISABELA	Isabela 1st DEC	Competitive Bidding	11/0-11/12 2020	11/20/2020	1/20/2020	2/0/2020	Gap	2,821,153.50			ROAD: 380.00 L.N.M. (5.00M WIDTH)
20BE0031	CONSTRUCTION OF FLOOD CONTROL PROJECT SYSTEM ALONG CAGAYAN RIVER, UJALING TULLAO SECTION, STO. TOMAS, ISABELA	Isabela 1st DEC	Competitive Bidding	11/18-11/24 2020	12/10/2020	1/20/2020	2/0/2020	Gap	40,388,523.50			REVEMENT = 280.00 L.N.M
20BE0032	ACCESS ROAD CONNECTING POBLACION 03 ROAD AND NATIONAL HIGHWAY IN SUPPORT OF POTTERY AND BRICK MAKING INDUSTRY, SANTA MARIA, ISABELA	Isabela 1st DEC	Competitive Bidding	11/18-11/24 2020	12/10/2020	1/20/2020	2/0/2020	Gap	11,905,502.50			LENGTH = 1,531.00 METER, WIDTH = 6.10 METER
20BE0035	ROAD CONCRETING OF SITIO BAYAR, BRGY. CAMASI, TUMAUINI, ISABELA	Isabela 1st DEC	Competitive Bidding	11/18-11/24 2020	12/10/2020	1/20/2020	2/0/2020	Gap	2,821,334.05			LENGTH = 424.00 L.N.M. (5.00M WIDTH)
20BE0036	ROAD CONCRETING OF BRGY. CAMASI CENTRO, TUMAUINI, ISABELA	Isabela 1st DEC	Competitive Bidding	11/18-11/24 2020	12/10/2020	1/20/2020	2/0/2020	Gap	2,821,092.50			LENGTH = 424.00 METER, WIDTH = 5.0M THK. -0.20M
20BE0037	ROAD CONCRETING OF BRGY. CALIGAYAN, TUMAUINI, ISABELA	Isabela 1st DEC	Competitive Bidding	11/18-11/24 2020	12/10/2020	1/20/2020	2/0/2020	Gap	2,820,043.73			LENGTH = 424.00 METER, WIDTH = 5.0M THK. -0.20M
20BE0038	REINA MERCEDES MACONACON, ISABELA	Isabela 1st DEC	Competitive Bidding	11/28-12/4 2020	12/19/2020	1/20/2020	2/0/2020	Gap	2,824,517.39			ROAD: 283.00 L.N.M. (WIDTH=5.00M, THICKNESS=0.20M)
20BE0039	ROAD CONCRETING OF BRGY. SANTA MARIA, MACONACON, ISABELA	Isabela 1st DEC	Competitive Bidding	11/28-12/4 2020	12/19/2020	1/20/2020	2/0/2020	Gap	2,824,216.29			ROAD: 280.00 L.N.M. (5.00M WIDTH)
20BE0040	ROAD CONCRETING OF BRGY. DICARAYAN, DIVILACAN, ISABELA	Isabela 1st DEC	Competitive Bidding	11/28-12/4 2020	12/19/2020	1/20/2020	2/0/2020	Gap	2,821,225.79			ROAD: 286.00 METER, WIDTH = 5.0M, THK. 0.23M
20BE0041	ROAD CONCRETING OF BRGY. BROOBAN ZONE 1, DIVILACAN, ISABELA	Isabela 1st DEC	Competitive Bidding	11/28-12/4 2020	12/19/2020	1/20/2020	2/0/2020	Gap	2,821,402.43			ROAD: 203.00 METER, WIDTH = 4.0M, THK. 0.15M
20BE0042	CONSTRUCTION / REHABILITATION / WIDENING OF ROADS, BRGY. LANA, TUMAUINI, ISABELA	Isabela 1st DEC	Competitive Bidding	11/28-12/4 2020	12/19/2020	1/20/2020	2/0/2020	Gap	2,820,902.40			ROAD: 825.00 L.N.M., THK. 0.20M
20BE0043	CONSTRUCTION / REHABILITATION / WIDENING OF ROADS, BRGY. SINNIPIL, TUMAUINI, ISABELA	Isabela 1st DEC	Competitive Bidding	11/28-12/4 2020	12/19/2020	1/20/2020	2/0/2020	Gap	2,820,902.40			ROAD: 825.00 L.N.M., THK. 0.20M
20BE0044	CONSTRUCTION / REHABILITATION / WIDENING OF ROADS, BRGY. MALAPAG EAST, TUMAUINI, ISABELA	Isabela 1st DEC	Competitive Bidding	11/28-12/4 2020	12/19/2020	1/20/2020	2/0/2020	Gap	3,781,805.07			ROAD: 1,111.00 L.N.M., THK. 0.30M
20BE0079	REPAIR AND MAINTENANCE OF DELFIN ALBANO ROAD (ASPHALT THIN OVERLAY 50MM THK.) KC024-500.00-KC0425-392.90, DELFIN ALBANO, ISABELA	Isabela 1st DEC	Competitive Bidding	3/10-10/2020	5/10/2020	6/0/2020	6/17/2020	Gap	4,918,299.34			ROAD: 460.9M

20BEB000	SELECTIVE REPLACEMENT OF CONCRETE PAVEMENT ALONG DANAANG MAHARAJA KOA10-211.10- KOA10-229.10 (LL), KOA10-465.00- KOA10-479.50 (R/L), KOA10-452- KOA10-546.50 (BL), KOA10-645.50- KOA10-654.50 (RL), KOA10-773.20- KOA10-838.20 (BL), KOA11-033.80- KOA11-047.80 (RL), KOA11-041.80- KOA11-055.80 (RL), KOA11-047.80- KOA11-055.80, KOA11-055.80- KOA11-070.30 (BL), KOA11-070.30- KOA11-087.30 (LL), KOA11-108.50- KOA11-113.00 (LL), KOA11-122.00- KOA11-131.00 (BL), KOA57-359.25- KOA57-459.25 (RL), CITY OF LAGAN & SAN PABLO, ISABELA	Isabela 1st DEO	Competitive Bidding	3/10-16/2020	5/18/2020	6/8/2020	6/17/2020	Gap	3,898,879.35			PCCP (REBLOCKING) = 1921.50 SQ.M
20CSBE01	CLUSTER CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION (A) CONSTRUCTION OF FLOOD CONTROL PROJECT, LILUTAN, CITY OF LAGAN, ISABELA (B) CONSTRUCTION OF TALAYTA BRIDGE ALONG LAGAN-BIGDO PALAWAN RD. (C) CONSTRUCTION OF FLOOD CONTROL PROJECT SYSTEM ALONG CAGAYAN RIVER, MALUBOG SECTION, STO. TOMAS, ISABELA (D) CONSTRUCTION OF FLOOD CONTROL PROJECT SYSTEM ALONG CAGAYAN RIVER, UMANING TULAO SECTION, STO. TOMAS, ISABELA	Isabela 1st DEO	Competitive Bidding	10/11-17/2019	11/5/2019	1/29/2020	1/31/2020	Gap	1,380,000.00			SUBSURFACE SOIL EXPLORATION WORK INCLUDING GEOTECHNICAL REPORT
20GBEB001	Procurement of DPWH Security Services Requirement for 3 Security Guards for Deployment at DPWH- IPDEO Compound, City of Ilogan, Isabela	Isabela 1st DEO	Competitive Bidding	12/2-8/2019	12/23/2019	1/29/2020	1/31/2020	Gap	874,506.29			
20GBEB002 (Goods)	Cluster- Furnishing and Delivery of (A) Solar Arrow Board of DPWH- IPDEO, (B) Traffic Cone and Road Plastic Barriers for Maintenance Activities of DPWH Maintenance Crews	Isabela 1st DEO	Competitive Bidding	01/16-22/2020	2/5/2020	2/12/2020	2/13/2020	Gap	1,957,589.00			Solar Arrow Board (1600*800mm), Traffic Cone and Road Plastic Barriers
20GBEB004 (Goods)	Furnishing and Delivery of Blown Asphalt	Isabela 1st DEO	Competitive Bidding	03/17-23/2020	5/21/2020	5/28/2020	5/28/2020	Gap	1,718,400.00			Blown Asphalt
20GBEB005 (Goods)	Supply and Delivery of Fuel (Diesel & Gasoline) for use of Various DPWH Vehicles and Equipment for CY 2020	Isabela 1st DEO	Competitive Bidding	07/13-19/2020	8/3/2020	8/17/2020	8/13/2020	Gap	2,381,730.00			Fuel (Diesel & Gasoline)

Prepared by:

RONALD B. TAGUBA
Engineer III, Procurement Unit/Head Secretariat

Recommended by:

DEOFERIO P. VEHEMENTE, JR.
Assistant District Engineer/BAC Chairman

Approved by:

EVELYN C. COSTALES, Ph.D.
District Engineer