



DPWH Isabela 4th District Engineering Office - Updated Final APP FY 2020 (1st Sem)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0076	Concreting of Brgy. Road , Sta. Cruz to Babaran Road	Isabela 4th DEO	No	Competitive Bidding	2/17/2020	3/10/2020	-	-	GoP	9,900.00	None	9,900.00	Road Concreting
20BH0077	Construction of Local Road in Brgy. Narra	Isabela 4th DEO	No	Competitive Bidding	2/17/2020	3/10/2020	8/28/2020	9/4/2020	GoP	4,950.00	None	4,950.00	Road Concreting
20BH0078	Concreting of Local Access Road Patanad to Villaflor	Isabela 4th DEO	No	Competitive Bidding	2/17/2020	3/10/2020	-	-	GoP	11,880.00	None	11,880.00	Road Concreting
20BH0079	Concreting of Brgy. Narra Crossing To Brgy. Magleticia Road	Isabela 4th DEO	No	Competitive Bidding	2/17/2020	3/10/2020	-	-	GoP	14,850.00	None	14,850.00	Road Concreting
20BH0080	Concreting of Brgy. Magleticia to Brgy. Mabbayad Road	Isabela 4th DEO	No	Competitive Bidding	2/17/2020	3/10/2020	-	-	GoP	14,850.00	None	14,850.00	Road Concreting
20BH0081	Concreting of Brgy. Colorado -San Mariano Norte Local Road	Isabela 4th DEO	No	Competitive Bidding	2/17/2020	3/10/2020	-	-	GoP	9,900.00	None	9,900.00	Road Concreting
20BH0082	Concreting of Brgy. Road in Brgy. Rizal to Gud	Isabela 4th DEO	No	Competitive Bidding	2/17/2020	3/10/2020	8/28/2020	9/4/2020	GoP	4,950.00	None	4,950.00	Road Concreting
20BH0083	Concreting of Road in Brgy. San Manuel	Isabela 4th DEO	No	Competitive Bidding	2/17/2020	3/10/2020	-	-	GoP	9,900.00	None	9,900.00	Road Concreting
20BH0084	Construction of Multi-Purpose Building, Brgy. Abulan	Isabela 4th DEO	No	Competitive Bidding	2/18/2020	3/11/2020	8/28/2020	9/4/2020	GoP	2,475.00	None	2,475.00	Building Construction
20BH0085	Construction of Multi-Purpose Building, Brgy. 1	Isabela 4th DEO	No	Competitive Bidding	2/18/2020	3/11/2020	3/13/2020	5/6/2020	GoP	3,465.00	None	3,465.00	Building Construction
20BH0086	Construction of Multi-Purpose Building, Brgy. Wigan	Isabela 4th DEO	No	Competitive Bidding	2/18/2020	3/11/2020	3/13/2020	5/6/2020	GoP	2,475.00	None	2,475.00	Building Construction
20BH0087	Construction of Multi-Purpose Building, Brgy. Salvador	Isabela 4th DEO	No	Competitive Bidding	2/18/2020	3/11/2020	3/13/2020	5/6/2020	GoP	2,970.00	None	2,970.00	Building Construction
20BH0088	Construction of Multi-Purpose Building, Brgy. Laoag	Isabela 4th DEO	No	Competitive Bidding	2/18/2020	3/11/2020	8/28/2020	9/4/2020	GoP	2,970.00	None	2,970.00	Building Construction


Prepared by:


FLORENDO R. PASCUA JR.
Engineer II
OIC - Procurement Head

Submitted by:


JUBE T. DIZON
Chief, Maintenance Section
BAC Chairperson

Approved by:


EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Updated Final APP FY 2020 (1st Sem)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0089	Construction of Multi-Purpose Building, Brgy. Calaocan	Isabela 4th DEO	No	Competitive Bidding	2/18/2020	3/11/2020	8/28/2020	9/4/2020	GoP	1,485.00	None	1,485.00	Building Construction
20BH0090	Improvement/ Rehabilitation of Multi-Purpose Building (NIA Bldg. Mengal Ladies Office), Brgy. San Fabian	Isabela 4th DEO	No	Competitive Bidding	2/20/2020	3/12/2020			GoP	19,800.00	None	19,800.00	Building Improvement
20BH0091	Construction of Multi-Purpose Building, Cabaruan National High School, Brgy. Cabaruan	Isabela 4th DEO	No	Competitive Bidding	2/20/2020	3/12/2020	8/28/2020	9/4/2020	GoP	4,950.00	None	4,950.00	Building Construction
20BH0092	Construction of Multi-Purpose Building, Brgy. Batal	Isabela 4th DEO	No	Competitive Bidding	2/20/2020	3/12/2020	8/28/2020	9/4/2020	GoP	4,950.00	None	4,950.00	Building Construction
20BH0093	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sinili	Isabela 4th DEO	No	Competitive Bidding	2/20/2020	3/12/2020	8/28/2020	9/4/2020	GoP	1,980.00	None	1,980.00	Building Construction
20BH0094	Concreting of Local Roads in Brgy. Capirpirwan and Caquilangan	Isabela 4th DEO	No	Competitive Bidding	2/20/2020	3/12/2020	8/28/2020	9/4/2020	GoP	4,950.00	None	4,950.00	Road Concreting
20BH0095	Construction of Local Road, Brgy. Rizal West and Cebu	Isabela 4th DEO	No	Competitive Bidding	2/20/2020	3/12/2020			GoP	14,850.00	None	14,850.00	Road Concreting
20BH0096	Concreting of Local Road, Brgy. Sagat	Isabela 4th DEO	No	Competitive Bidding	2/20/2020	3/12/2020			GoP	9,900.00	None	9,900.00	Road Concreting
20BH0097	Concreting of Barangay Bautista Road	Isabela 4th DEO	No	Competitive Bidding	2/26/2020	3/17/2020			GoP	9,900.00	None	9,900.00	Road Concreting
20BH0098	Concreting/Completion /Rehabilitation/ Improvement of Barangay Bautista Road	Isabela 4th DEO	No	Competitive Bidding	2/26/2020	3/17/2020			GoP	9,900.00	None	9,900.00	Road Concreting
20BH0099	Concreting of Local Road of Barangay Masaya Norte	Isabela 4th DEO	No	Competitive Bidding	2/26/2020	3/17/2020			GoP	9,900.00	None	9,900.00	Road Concreting
20BH0100	Concreting /Construction of Road Brgy. San Felipe	Isabela 4th DEO	No	Competitive Bidding	2/26/2020	3/17/2020			GoP	9,900.00	None	9,900.00	Road Concreting
20BH0101	Concreting of Fugu- Malibago Road	Isabela 4th DEO	No	Competitive Bidding	2/26/2020	3/17/2020			GoP	29,700.00	None	29,700.00	Road Concreting
20BH0102	Concreting of San Juan Dalenat - Gasuk Road	Isabela 4th DEO	No	Competitive Bidding	2/26/2020	3/17/2020			GoP	34,650.00	None	34,650.00	Road Concreting
20BH0103	Construction of Barangay San Fabian Road	Isabela 4th DEO	No	Competitive Bidding	2/26/2020	3/17/2020			GoP	19,800.00	None	19,800.00	Road Concreting
20BH0104	Repair and Improvement of Multi-Purpose Hall, Brgy. Victory Norte	Isabela 4th DEO	No	Competitive Bidding	3/3/2020	5/19/2020	8/28/2020	9/4/2020	GoP	990.00	None	990.00	Building Improvement

Prepared by:

FLORENDO R. PASCUAL JR.
Engineer II
OIC - Procurement Head

Submitted by:

JUBE T. DIZON
Chief, Maintenance Section
BAC Chairperson

Approved by:

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Updated Final APP FY 2020 (1st Sem)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0105	Construction of Multi- Purpose Building, Brgy. Napaliong	Isabela 4th DEO	No	Competitive Bidding	3/3/2020	5/19/2020	8/28/2020	9/4/2020	GoP	3,960.00	None	3,960.00	Road Concreting
20BH0106	Construction of Multi- Purpose Building, Brgy. 2	Isabela 4th DEO	No	Competitive Bidding	3/3/2020	5/19/2020	8/28/2020	9/4/2020	GoP	1,485.00	None	1,485.00	Building Construction
20BH0107	Improvement and Completion of Jones Municipal Sports Complex, Brgy. 1	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020			GoP	9,900.00	None	9,900.00	Building Improvement
20BH0108	Construction of Multi- Purpose Building, Brgy. Minuri	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020	8/28/2020	9/4/2020	GoP	2,475.00	None	2,475.00	Building Construction
20BH0109	Construction of Public Market in San Guillermo	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020	8/28/2020	9/4/2020	GoP	4,950.00	None	4,950.00	Building Construction
20BH0110	Construction/Completion/Rehabilitation/ Improvement of Multi-Purpose Building, (Santiago Public Market)Brgy. Centro East	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020			GoP	19,800.00	None	19,800.00	Building Construction
20BH0111	Concreting of Local Roads, Jones	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020	8/28/2020	9/4/2020	GoP	4,950.00	None	4,950.00	Road Concreting
20BH0112	Construction/Rehabilitation of Municipal Building ,San Agustin	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020	8/28/2020	9/4/2020	GoP	1,980.00	None	1,980.00	Building Construction
20BH0113	Continuation of Construction for the Municipal Hall of San Agustin	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020	8/28/2020	9/4/2020	GoP	4,950.00	None	4,950.00	Building Improvement
20BH0114	Construction of Municipal Hall of San Agustin	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020	8/28/2020	9/4/2020	GoP	4,950.00	None	4,950.00	Building Construction
20BH0115	Construction of San Agustin Multi-Purpose Building, (Public Market) Brgy.Masaya Centro	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020			GoP	19,800.00	None	19,800.00	Building Construction
20BH0116	Construction (Completion) Santiago Public Market, Barangay Centro East	Isabela 4th DEO	No	Competitive Bidding	3/24/2020	5/20/2020			GoP	19,800.00	None	19,800.00	Building Construction
20BH0117	Construction /Rehabilitation of Public Market, San Guillermo	Isabela 4th DEO	No	Competitive Bidding	3/25/2020	5/21/2020			GoP	9,900.00	None	9,900.00	Building Construction
20BH0118	Construction of Multi-Purpose Building, Barangay Victory Norte	Isabela 4th DEO	No	Competitive Bidding	3/25/2020	5/21/2020			GoP	9,900.00	None	9,900.00	Building Construction
20BH0119	Construction of Evacuation Center, West Tabacal Region National High School, Brgy, Culalabat	Isabela 4th DEO	No	Competitive Bidding	3/25/2020	5/21/2020			GoP	7,128.00	None	7,128.00	Building Construction

Prepared by:

FLORENDO R. PASCUA JR.
Engineer II
OIC - Procurement Head

Submitted by:

JUBE T. DIZON
Chief, Maintenance Section
BAC Chairperson

Approved by:

EDMUND B. DE LUNA
District Engineer


DPWH Isabela 4th District Engineering Office - Updated Final APP FY 2020 (1st Sem)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0120	Construction of Two- Storey Public Market -Brgy. Centro Dos	Isabela 4th DEO	No	Competitive Bidding	3/25/2020	5/21/2020			GoP	14,850.00	None	14,850.00	Building Construction
20BH0121	Construction of Cordon Public Market, Brgy. Turod Sur	Isabela 4th DEO	No	Competitive Bidding	3/25/2020	5/21/2020			GoP	19,800.00	None	19,800.00	Building Construction
20BH0122	Concreting of Local Road at Sitio Bimmangon, Brgy. Quirino	Isabela 4th DEO	No	Competitive Bidding	3/25/2020	5/21/2020	8/28/2020	9/4/2020	GoP	2,475.00	None	2,475.00	Road Concreting
20BH0123	Repair/Maintenance of National Road (Reblocking) Along Daang Maharlika & Santiago-Baluarte-Quirino Bdry. Road K0314+000 - K0315+000, K0326+350 - K0329+000, Intermittent Section	Isabela 4th DEO	No	Competitive Bidding	3/25/2020	5/21/2020	6/3/2020	6/5/2020	GoP	1,969.00	None	1,969.00	Road Reblocking
20BH0124	Construction of Multi-Purpose Building, Brgy. Rosario, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	4/7/2020	5/21/2020			GoP	24,750.00	None	24,750.00	Building Construction
20BH0125	Construction/ Completion/Rehabilitation/ Improvement of Multi-Purpose Building (Cordon Public Market)	Isabela 4th DEO	No	Competitive Bidding	4/7/2020	5/21/2020			GoP	19,800.00	None	19,800.00	Building Construction
20BH0126	Concreting of Mabbayad-Benguet FMR	Isabela 4th DEO	No	Competitive Bidding	4/20/2020	5/12/2020	7/22/2020	7/24/2020	GoP	12,437.50	None	12,437.50	Road Concreting
20BH0127	Concreting of SCARPTC Road-Gulac Baluarte FMR	Isabela 4th DEO	No	Competitive Bidding	4/20/2020	5/12/2020			GoP	13,930.00	None	13,930.00	Road Concreting
20BH0128	Concreting of Garit Sur-Garit Norte FMR	Isabela 4th DEO	No	Competitive Bidding	4/20/2020	5/12/2020			GoP	41,790.00	None	41,790.00	Road Concreting
20BH0129	Concreting of Gulac Road -South Low Canal Baluarte FMR	Isabela 4th DEO	No	Competitive Bidding	4/20/2020	5/12/2020			GoP	14,228.50	None	14,228.50	Road Concreting
20BH0130	Concreting of South High Road - Sinili- Gulac Road FMR	Isabela 4th DEO	No	Competitive Bidding	4/20/2020	5/12/2020			GoP	26,666.00	None	26,666.00	Road Concreting
20BH0131	Rehabilitation/ Improvement of Various Flood Control in Isabela-Dappig Station 0+000 - Station 0+200	Isabela 4th DEO	No	Competitive Bidding	4/27/2020	5/19/2020	6/1/2020	6/5/2020	GoP	15,080.05	None	15,080.05	Flood Control Structure
20BH0132	Rehabilitation/ Improvement of Various Flood Control in Isabela-Palagao Station 0+000 - Station 0+200	Isabela 4th DEO	No	Competitive Bidding	4/27/2020	5/19/2020	6/1/2020	6/5/2020	GoP	11,545.26	None	11,545.26	Flood Control Structure


Prepared by:

Submitted by:

Approved by:


FLORENDO R. PASCUA JR.
Engineer II
OIC - Procurement Head


JUBE T. DIZON
Chief, Maintenance Section
BAC Chairperson


EDMUND B. DE LUNA
District Engineer


DPWH Isabela 4th District Engineering Office - Updated Final APP FY 2020 (1st Sem)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0133	Rehabilitation/ Improvement of Various Flood Control in Isabela-Barangay II Station 0+000 - Station 0+500	Isabela 4th DEO	No	Competitive Bidding	4/27/2020	5/19/2020	6/1/2020	6/5/2020	GoP	18,721.97	None	18,721.97	Flood Control Structure
20BH0134	Construction/ Rehabilitation of Water Supply/Septage and Sewerage / Rain Water Collectors- Rainwater Collector in Public Facilities in Region II	Isabela 4th DEO	No	Competitive Bidding	5/12/2020	6/2/2020	6/19/2020	7/1/2020	GoP	4,086.78	None	4,086.78	Rainwater Collector
20BH0135	Rehabilitation of San Guillermo Public Market, Centro II	Isabela 4th DEO	No	Competitive Bidding	6/3/2020	6/23/2020	6/25/2020	7/1/2020	GoP	4,975.00	None	4,975.00	Building Improvement
20BH0136	Repair/Maintenance of DILG Building, PNP -PNCO Barracks Building	Isabela 4th DEO	No	Competitive Bidding	6/3/2020	6/23/2020	6/29/2020	6/30/2020	GoP	465.00	None	465.00	Building Improvement
20BH0137	Repair/Maintenance of DILG Building, BJMP, Female Cell Building	Isabela 4th DEO	No	Competitive Bidding	6/3/2020	6/23/2020	6/29/2020	7/9/2020	GoP	677.00	None	677.00	Building Improvement
20BH0138	Repair/Maintenance of Barangay 1 Flood Control	Isabela 4th DEO	No	Competitive Bidding	6/3/2020	6/23/2020	6/29/2020	6/30/2020	GoP	1,190.00	None	1,190.00	Flood Control Structure
20BH0139	Repair/Maintenance of Palagao Flood Control	Isabela 4th DEO	No	Competitive Bidding	6/3/2020	6/23/2020	6/29/2020	6/30/2020	GoP	1,490.00	None	1,490.00	Flood Control Structure
20BH0140	Repair/Maintenance of Masaya Sur Flood Control	Isabela 4th DEO	No	Competitive Bidding	6/3/2020	6/23/2020	6/25/2020	6/30/2020	GoP	793.00	None	793.00	Flood Control Structure
20BH0142	Repair/Maintenance of DPWH Building Main Building, QAS and Others	Isabela 4th DEO	No	Competitive Bidding	6/22/2020	7/14/2020	7/22/2020	7/24/2020	GoP	845.00	None	845.00	Building Improvement
20BH0143	Concreting of Mabbayad - San Miguel FMR, Echague	Isabela 4th DEO	No	Competitive Bidding	6/25/2020	7/15/2020	7/23/2020	7/24/2020	GoP	12,437.50	None	12,437.50	Road Concreting
20BH0144	Concreting of Turod Sur - Malapat - Cadaanan FMR, Cordon	Isabela 4th DEO	No	Competitive Bidding	6/25/2020	7/15/2020	7/23/2020	7/24/2020	GoP	12,437.50	None	12,437.50	Road Concreting
20BH0145	Concreting of Divinan (Phase 1) FMR, Jones,	Isabela 4th DEO	No	Competitive Bidding	6/25/2020	7/15/2020	7/23/2020	7/24/2020	GoP	12,437.50	None	12,437.50	Road Concreting


Prepared by:

Submitted by:

Approved by:


FLORINDO R. PASCUA JR.
 Engineer II
 OIC - Procurement Head


JUBE T. DIZON
 Chief, Maintenance Section
 BAC Chairperson


EDMUND B. DE LUNA
 District Engineer