

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0001	Construction of Road Slope Protection Structure – along - Ternate-Nasugbu Road - K0069+261 – K0069+291	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	14,699,954.07	0.00	14,699,954.07	Construction of Road Slope Protection Structure
20DG0002	Construction of Road Slope Protection Structure – along - Tagaytay-Taal Lake Road - K0062+771 – K0062+802	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	14,699,122.43	0.00	14,699,122.43	Construction of Road Slope Protection Structure
20DG0005	Widening of Bridge – Sapang Br. (B02614LZ) along Juanito R. Remulla, Sr. Rd.	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	22,539,052.93	0.00	22,539,052.93	Widening of Permanent Bridges
20DG0013	Construction of Barangay Road, Brgy. Palumtum, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	19,799,964.29	0.00	19,799,964.29	Construction of Concrete Road
20DG0004	Kaykulot Road Connecting Tagaytay-Calamba Road to Sta. Rosa Ulat Tagaytay Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	29,399,182.79	0.00	29,399,182.79	Construction of Drainage Structure along Road
20DG0008	Construction of Concrete Road – Maragondon Bypass Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	48,999,833.59	0.00	48,999,833.59	Construction of Concrete Road
20DG0014	Construction of Barangay Road – Brgy. Mangas II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	24,749,554.19	0.00	24,749,554.19	Construction of Concrete Road
20DG0017	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Kaytitinga I, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	4,454,980.22	0.00	4,454,980.22	Construction
20DG0019	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Bucal 4B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	4,454,457.77	0.00	4,454,457.77	Construction
20DG0009	Construction of Concrete Road – Tagaytay Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	48,999,465.84	0.00	48,999,465.84	Construction of Concrete Road
20DG0024	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Banaan, Nalc, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	4,454,255.49	0.00	4,454,255.49	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DG0016	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Mag Asawang Ilat, Tagaytay City	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	4,949,550.50	0.00	4,949,550.50	Construction	
20DG0025	Improvement of Multi-purpose Brgy. Hall, Brgy. A Dalusag, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	3,464,984.35	0.00	3,464,984.35	Construction	
20DG0026	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Poblacion 2B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	2,969,433.05	0.00	2,969,433.05	Construction	
20DG0028	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Pinagsanhan A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	3,464,957.16	0.00	3,464,957.16	Construction	
20DG0021	Construction of Road, Sitio Malibic-Libic, Barangay Lumpipa, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,949,852.02	0.00	4,949,852.02	Construction of Concrete Road	
20DG0022	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Buck Estate National High School, Brgy. Buck Estate, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,454,989.33	0.00	4,454,989.33	Construction	
20DG0023	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Sta. Mercedes, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	2,969,985.30	0.00	2,969,985.30	Construction	
20DG0027	Concreting of Road, Brgy. Pacheco, Magallanes, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,949,520.40	0.00	4,949,520.40	Construction of Concrete Road	
20DG0003	Road Widening – along Maragondon-Magallanes-Amuyong Rd. (SO1776LZ) – K0073+167 – K0073+790, K0084+016 – K0084+203	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	29,399,947.34	0.00	29,399,947.34	Road widening (2-4 Lanes) including drainage and sidewalk, curb and gutter	

Page 2 of 7 Pages

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20DG0015	Construction of Barangay Road, Brgy. Taywanak Ibabá, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	19,799,780.26	0.00	19,799,780.26	Construction of Concrete Road
20DG0029	Construction of Local Roads, Silo Gaak, Brgy. Kayapaaba, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,959,160.74	0.00	3,959,160.74	Construction of Concrete Road
20DG0030	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Marahan II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,464,914.39	0.00	3,464,914.39	Construction
20DG0032	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Barangay Panitihan 3, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,464,969.01	0.00	3,464,969.01	Construction
20DG0035	Construction of Multi-purpose Building – Construction of Multi-purpose Building Barangay Kayapaaba, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	3,959,997.68	0.00	3,959,997.68	Construction
20DG0036	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Pinagsanhan B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	2,969,985.30	0.00	2,969,985.30	Construction
20DG0006	Road Widening –along Juanito R. Remulla, Sr. Rd. (SO58931.Z) – K0050+043 – K0050+340	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	16,738,289.92	0.00	16,738,289.92	Road widening (2.4 lanes) including slope protection structure, drainage and sidewalk, curb and gutter
20DG0011	Construction of Concrete Road – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes-General Aguinaldo Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	39,199,540.35	0.00	39,199,540.35	Construction of Concrete Road

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0034	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Building, Brgy. Bucana Malaki, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	1,484,971.08	0.00	1,484,971.08	Construction
20DG0007	Road Widening – along Indang-Alfonso via Luksuhin Rd. (SO6882LZ) K0072+306 – K0072+338, K0072+353 – K0072+420	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	12,464,758.96	0.00	12,464,758.96	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter
20DG0010	Construction of Multi-purpose Building Marine Base, Ternate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	48,995,664.31	0.00	48,995,664.31	Construction
20DG0012	Construction of Concrete Bridge – Baliwag Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	78,399,834.72	0.00	78,399,834.72	Construction of Concrete Road
20DG0020	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sta. Teresa, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	2,969,180.20	0.00	2,969,180.20	Construction
20DG0033	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Brgy. Kayitanga 3, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	4,453,993.30	0.00	4,453,993.30	Construction
20DG0038	Construction of Sports Center at Brgy. Matim II (Phase VIII), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28, 2020	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020	GOP	98,999,980.38	0.00	98,999,980.38	Construction
20DG0039	Construction of Multi-purpose Sports Center (Phase 5), Brgy. Matim II, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28, 2020	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020	GOP	49,499,991.79	0.00	49,499,991.79	Construction
20DG0040	Construction of Multi-purpose Building, Brgy. Neogan, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 04, 2020	Mar. 24, 2020	Mar. 31, 2020	Apr. 10, 2020	GOP	1,959,937.19	0.00	1,959,937.19	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20DG0041	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Covered Court), Brgy. Sicut, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 04, 2020	Mar. 24, 2020	Mar. 31, 2020	Apr. 10, 2020		GOP	4,454,729.14	0.00	4,454,729.14	Construction
20DG0042	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Brgy. Hall, Brgy. Bancan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 04, 2020	Mar. 24, 2020	Mar. 31, 2020	Apr. 10, 2020		GOP	3,464,524.06	0.00	3,464,524.06	Construction
20DG0043	Construction of Picnic Grove (Phase II), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 09, 2020	Mar. 31, 2020	Apr. 14, 2020	Apr. 24, 2020		GOP	100,000,000.00	0.00	100,000,000.00	Construction
20DG0044	Construction of Multi-purpose Building (Municipal Slaughterhouse), Brgy. Ibayo Siliangan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 21, 2020	Aug. 19, 2020	Sept. 9, 2020	Sept. 18, 2020		GOP	9,899,937.83	0.00	9,899,937.83	Construction
20DG0045	Construction of Multi-purpose Building, City Market, Brgy. Tolentino East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 21, 2020	Aug. 19, 2020	Sept. 9, 2020	Sept. 18, 2020		GOP	49,500,000.00	0.00	49,500,000.00	Construction
20DG0046	Construction of PNP Multi-purpose Building (Main Station), Brgy. Mendez, Crossing East (Spur Road), Brgy. Mendez, Crossing East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 21, 2020	Aug. 19, 2020	Sept. 9, 2020	Sept. 18, 2020		GOP	39,199,564.12	0.00	39,199,564.12	Construction
20DG0047	Construction of Evacuation Center at Rodeo Hills, Brgy. Buck Estate, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28, 2020	Mar. 19, 2020	Mar. 30, 2020	Apr. 10, 2020		GOP	37,619,965.44	0.00	37,619,965.44	Construction
20DG0048	Concreting of Barangay Road, Brgy. Iruhin East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28, 2020	Mar. 19, 2020	Mar. 30, 2020	Apr. 10, 2020		GOP	9,286,456.91	0.00	9,286,456.91	Construction
20DG0049	Repair/Maintenance of Bureau of Fire Protection Building at Mendez, Cavite	Cavite II DEO	No	Competitive Bidding	Jun. 19, 2020	Jun. 26, 2020	Jul. 06, 2020	Jul. 16, 2020		GOP	497,499.99	0.00	497,499.99	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0050	Repair and Maintenance of Drainage System along Tagaytay-Taal Lake Road, K0057+795 – K0057+724 and K0057+657 – K0057+552 (Phase II)	Cavite II DEO	No	Competitive Bidding	Jun. 19, 2020	Jun. 26, 2020	Jul. 06, 2020	Jul. 16, 2020	GOP	2,089,499.06	0.00	2,089,499.06	Repair and Maintenance of Drainage System
20DG0051	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors in Public Facilities at Tagaytay City, Gen. E. Aguinaldo, Alfonso, Magallanes, Naic, Maragondon, Ternate, Mendez, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 08, 2020	Jul. 28, 2020	Aug. 07, 2020	Aug. 17, 2020	GOP	4,086,775.00	0.00	4,086,775.00	Construction
20DG0052	Concreting of Brgy. Taywanak Ilaya FMR, Brgy. Taywanak Ilaya, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 07, 2020	Aug. 28, 2020	Aug. 31, 2020	Sept. 10, 2020	GOP	11,939,991.48	0.00	11,939,991.48	Construction of Concrete Road
20DG0053	Construction of Four (4) Storey – Eight (8) Classroom School Building at Baitawag Elementary School, Magallanes, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 07, 2020	Aug. 28, 2020	Aug. 31, 2020	Sept. 10, 2020	GOP	32,499,415.20	0.00	32,499,415.20	Construction
20DG0054	Construction of Four (4) Storey – Twelve (12) Classroom School Building at Urdaneta Elementary School, Magallanes, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 07, 2020	Aug. 28, 2020	Aug. 31, 2020	Sept. 10, 2020	GOP	45,000,000.00	0.00	45,000,000.00	Construction
20DG0055	Installation of Pavement Levelled Marker/Stud (Solar) along Tagaytay-Taal Lake Road, K0057+1209 – K0057+1190.40, Isaac O. Tolentino Avenue (S06087LZ), K0057+1060 – K0057+1040, Tagaytay-Manila via Silang Road, K0056+027 – K0056+125.70; Project I.D No. 20DG0055	Cavite II DEO	No	Competitive Bidding	Aug. 19, 2020	Sept. 8, 2020	Sept. 18, 2020	Sept. 28, 2020	GOP	2,592,553.44	0.00	2,592,553.44	Installation of Road Safety Devices

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0056	Proposed Make Shift Facilities for COVID-19 Patients at Tagaytay Sports and Activity Center, Tagaytay City	Cavite II DEO	No	Negotiated Procurement - Emergency Cases	Aug. 25, 2020	Sept. 3, 2020	Sept. 7, 2020	Sept. 8, 2020	GOP	3,512,647.00	0.00	3,512,647.00	Construction
20DG0057	Proposed Portable Swabbing Booth, Tagaytay City; Project I.D No. 20DG0057	Cavite II DEO	No	Negotiated Procurement - Emergency Cases	Aug. 25, 2020	Sept. 3, 2020	Sept. 7, 2020	Sept. 8, 2020	GOP	1,686,463.00	0.00	1,686,463.00	Construction
TOTAL										1,048,938,014.31	0.00	1,048,938,014.31	


MENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


YOLANDA S. HERNANDEZ
 Chief, Construction Section
 BAC Chairperson


ESMERALDO B. BAYOT
 Assistant District Engineer
 Concurrent Officer-in-Charge
 Office of the District Engineer