

Republic of the Philippines
Department of Public Works and Highways

**LEYTE FIFTH
DISTRICT ENGINEERING OFFICE**

Regional Office No. VIII
Brgy. Hipusngo Baybay City, Leyte

March 24, 2021

ELMIRA S. CRUZ – CAISIDO

Deputy Executive Director IV
Government Procurement Policy Board (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center
Pasig City


SUBJECT: Updated Final Annual Procurement Plan (APP) for FY 2020 for Civil Works, Consulting Services and Goods & Services Non CSE and Final Annual Procurement Plan (APP) for FY 2021 for Civil Works, Consulting Services and Goods & Services Non CSE.

Madame:

In response to the Memorandum of ARDELIZA R. MEDENILLA, MNSA, CESO I, dated December 28, 2020. Respectfully submitting the Approved Updated Final Annual Procurement Plan (APP) for FY 2020 for Civil Works, Consulting Services and Goods & Services Non CSE and Final Annual Procurement Plan (APP) for FY 2021 for Civil Works, Consulting Services and Goods & Services Non CSE using the prescribed and updated format.

Trust you find everything in order.

Very truly yours,


EUSEBIO T. CULAS
District Engineer

cc: 1. BAC Secretariat, Portula, Nonilon O.
DPWH Regional Office VIII
Baras, Palo, Leyte
2. Undersecretary for Support Services,
ARDELIZA R. MEDENILLA, MNSA, CESO I
DPWH Central Office
Bonifacio Drive, Port Area, Manila

Ends: 1. Approved Updated FY 2020 APP-Non CSE
2. Approved Final FY 2021 APP-Non CSE

RO8.14.5 ccd/MLBS/ETC

DPWH-Leyte 5th District Engineering Office

Updated Final Annual Procurement Plan (APP) for FY 2020 for Civil Works, Consulting Services and Goods & Services Non CSE

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)	
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FY 2020 INFRASTRUCTURE PROJECTS														
320102 101348 000.PC	Construction of Dungcaan Flood Control Structure, Dungca-an River Basin, Baybay City, Leyte, CID # 20IG0001	Construction Section	Yes	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	46,685,240.00	-	46,685,240.00	Construction Flood Control Structures	
320102 101347 000.PC	Construction of Cadac-an Flood Control Structures (Diking System Mouth to 5km Upstream), Abuyog, Leyte, CID # 20IG0002	Construction Section	Yes	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	35,280,000.00	-	35,280,000.00	Construction Flood Control Structures	
320101 105278 000. PC	Construction of Bito Flood Control Structures, Javier, Leyte, CID # 20IG0003	Construction Section	Yes	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	29,400,000.00	-	29,400,000.00	Construction Flood Control Structures	
320101 103842 000.PC	Construction of Flood Control Projects, Brgy. Bagumbayan, Hilongos, Leyte, CID # 20IG0004	Construction Section	Yes	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	20,576,078.00	-	20,576,078.00	Construction Flood Control Structures	
320101 105281 000.PC	Construction of Flood Control Structures in Matalom, Leyte, CID # 20IG0005	Construction Section	Yes	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	19,600,000.00	-	19,600,000.00	Construction Flood Control Structures	
320101 105280 000.PC	Construction of Flood Control Structures in Hindang, Leyte, CID # 20IG0006	Construction Section	Yes	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	19,600,000.00	-	19,600,000.00	Construction Flood Control Structures	
320101 105277 000.PC	Construction of Bagalongon Flood Control Structures, Abuyog, Leyte, CID # 20IG0007	Construction Section	Yes	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	18,822,860.00	-	18,822,860.00	Construction Flood Control Structures	
320101 105282 000.PC	Construction of Pangasugan Flood Control Structures, Baybay City, Leyte, CID # 20IG0008	Construction Section	Yes	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	18,806,200.00	-	18,806,200.00	Construction Flood Control Structures	
320102 101349 000.PC	Construction of Dungcaan Flood Control Structures (Pagbanganan Bridge Section), Baybay City, Leyte, CID # 20IG0009	Construction Section	Yes	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	16,629,620.00	-	16,629,620.00	Construction Flood Control Structures	
310101 100363 000.PC	Asset Preservation – Preventive Maintenance – Primary Roads – Maharlika Highway K0959+-205-K0959+820, K0959+820-K0960+187, K0960+187-K0960+335, K0960+335-K0960+851, K0960+851-K0961+200.CID # 20IG0010	Construction Section	Yes	Competitive Bidding	September 24 to September 30, 2019	October 15, 2019	Upon receipt of FY 2020 GAA		GoP	29,158,920.00	-	29,158,920.00	Asset Preservation	
310103 100593 000.PC	Asset Preservation – Preventive Maintenance – Tertiary Roads – La Paz-Javier-Bito Rd. K0966+000-K0967+431,CID # 20IG0011	Construction Section	Yes	Competitive Bidding	September 24 to September 30, 2019	October 15, 2019	Upon receipt of FY 2020 GAA		GoP	24,876,320.00	-	24,876,320.00	Asset Preservation	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202 100651 000.PC	Network Development – Road Widening – Secondary Roads – Abuyog – Silago Rd, K0968+(-269)-K0968+341, CID # 20IG0012	Construction Section	Yes	Competitive Bidding	September 24 to September 30, 2019	October 15, 2019	Upon receipt of FY 2020 GAA		GoP	19,600,000.00	-	19,600,000.00	Road Widening
310202 100653 000.PC	Network Development – Road Widening – Secondary Roads – Ormoc – Baybay – Southern Leyte Bdry. Road – K1118+326-K1119+447, CID # 20IG0013	Construction Section	Yes	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	39,200,000.00	-	39,200,000.00	Road Widening
310202 100652 000.PC	Network Development – Road Widening – Secondary Roads – Ormoc – Baybay – Southern Leyte Bdry. Road – K1076+001-K1076+701, CID # 20IG0014	Construction Section	Yes	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	20,768,160.00	-	20,768,160.00	Road Widening
300117 207205 000.PC	Concreting of Roads, Brgy. Esperanza, Brgy. Monte Alegre, Brgy. Sta. Paz, Matalom, Leyte, CID # 20IG0015	Construction Section	Yes	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	2,970,000.00	-	2,970,000.00	Road Concreting
300117 207200 000.PC	Concreting of Road, Brgy. Inguihan, Bato, Leyte, CID # 20IG0016	Construction Section	Yes	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	1,980,000.00	-	1,980,000.00	Road Concreting
320101 105280 000.PC	Concreting of Road, Brgy. Jubasan, Inopacan, Leyte, CID # 20IG0017	Construction Section	Yes	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	1,000,000.00	-	1,000,000.00	Road Concreting
300117 207203 000.PC	Concreting of Road, Brgy. Marangog, Hilongos, Leyte, CID # 20IG0018	Construction Section	Yes	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	1,000,000.00	-	1,000,000.00	Road Concreting
300117 207199 000.PC	Concreting of Road, Brgy. Balocawehay, Abuyog, Leyte, CID # 20IG0019	Construction Section	Yes	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	1,000,000.00	-	1,000,000.00	Road Concreting
310201 100586 000.PC	Network Development – Road Widening – Primary Roads – Ormoc-Baybay-Southern Leyte Bdry. Road – K1051+151-K1051+393, K1053+372-K1053+849, K1053+887-K1054+337, K1056+286-K1056+333, CID # 20IG0020	Construction Section	Yes	Competitive Bidding	October 10 to October 16, 2019	October 31, 2019	Upon receipt of FY 2020 GAA		GoP	41,650,000.00	-	41,650,000.00	Road Widening
310101 100365 000.PC	Asset Preservation – Preventive Maintenance – Primary Roads – Tacloban-Baybay-South Rd. – K1003+800-K1005+994, CID # 20IG0021	Construction Section	Yes	Competitive Bidding	October 10 to October 16, 2019	October 31, 2019	Upon receipt of FY 2020 GAA		GoP	39,200,000.00	-	39,200,000.00	Asset Preservation
310104 100244 000.PC	Rehabilitation/Reconstruction/Upgrading of Damaged – Primary Roads – Tacloban-Baybay-South Road – K0991+000-K0991+166, K0991+238-K0992+086, K0992+149-K0992+216, CID # 20IG0022	Construction Section	Yes	Competitive Bidding	October 10 to October 16, 2019	October 31, 2019	Upon receipt of FY 2020 GAA		GoP	19,612,740.00	-	19,612,740.00	Rehabilitation/Reconstruction/Upgrading of Damaged
310101 100364 000.PC	Asset Preservation – Preventive Maintenance – Primary Roads – Ormoc-Baybay-So. Leyte Bdry. Rd. – K1056+110-K1057+696, CID # 20IG0023	Construction Section	Yes	Competitive Bidding	October 10 to October 16, 2019	October 31, 2019	Upon receipt of FY 2020 GAA		GoP	15,249,780.00	-	15,249,780.00	Asset Preservation

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201 100587 000.PC	Network Development – Road Widening – Primary Roads – Tacloban-Baybay South Road - K1002+000-K1002+800, CID # 20IG0024	Construction Section	Yes	Competitive Bidding	October 18 to October 24, 2019	November 7, 2019	Upon receipt of FY 2020 GAA		GoP	39,200,000.00	-	39,200,000.00	Road Widening
310204 100957 000.PC	Network Development – Construction of By-Pass and Diversion Roads – Bato Bypass Road, Leyte, CID # 20IG0025	Construction Section	Yes	Competitive Bidding	October 18 to October 24, 2019	November 7, 2019	Upon receipt of FY 2020 GAA		GoP	16,660,000.00	-	16,660,000.00	Network Development – Construction of By-Pass and Diversion Road
300203 101276 000.PC	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Jct. Lintaon Road leading to Shrine of St. Anthony de Padua, Baybay City, Leyte, CID # 20IG0028	Construction Section	Yes	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	29,400,000.00	-	29,400,000.00	Construction/Improvement of Access Roads
300203 101275 000.PC	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Karapagan Falls, Brgy. Elevado, Matalom, Leyte, CID # 20IG0029	Construction Section	Yes	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads
320101 105279 000.PC	Construction of Flood Control Projects, Brgy. Pontod, Hilongos, Leyte, CID # 20IG0030	Construction Section	Yes	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	9,800,000.00	-	9,800,000.00	Construction Flood Control Structures
300203 100490 000.PC	Construction/Improvement of Access Roads leading to Declared Tourism Destinations – NJR to Lintaon Road leading to Lintaon Peak, Baybay City, Leyte, CID # 20IG0035	Construction Section	Yes	Competitive Bidding	November 19 to November 25, 2019	December 10, 2019	Upon receipt of FY 2020 GAA		GoP	49,000,000.00	-	49,000,000.00	Construction/Improvement of Access Roads
300103 202677 000.PC	Construction (Completion) of Multi-Purpose Building (Convention Center), Baybay City, Leyte, CID # 20IG0036	Construction Section	Yes	Competitive Bidding	November 19 to November 25, 2019	December 10, 2019	Upon receipt of FY 2020 GAA		GoP	49,000,000.00	-	49,000,000.00	Construction (Completion) of Multi-Purpose Building
300104 217259 000.PC	Construction of Multi-Purpose Building, Brgy. Manlilisid, Brgy. Abuyogay, Brgy. Manarug, Brgy. Laray, Brgy. Zone 1 SB Hall, Javier, Leyte, CID # 20IG0037	Construction Section	Yes	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	7,920,000.00	-	7,920,000.00	Construction of Multi-purpose Building
300104 217257 000.PC	Construction of Multi-Purpose Building, Brgy. Itum, Brgy. Altavista, Brgy. Calumpang, Brgy. San Pedro, Matalom, Leyte, CID # 20IG0038	Construction Section	Yes	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
300104 217260 000.PC	Construction of Multi-Purpose Building, Brgy. Nalibunan, Abuyog, Leyte, CID # 20IG0039	Construction Section	Yes	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
300104 217250 000.PC	Construction (Completion) of Multi-Purpose Building, Barangay Guintagbuan, Abuyog, Leyte, CID # 20IG0040	Construction Section	Yes	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
300104 217258 000.PC	Construction of Multi-purpose Building, Brgy. Lamak, Hilongos, Leyte, CID # 20IG0041	Construction Section	Yes	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104 217265 000.PC	Rehabilitation of Barangay Hall, Brgy. Barayong, Abuyog, Leyte, CID # 20IG0042	Construction Section	Yes	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	2,475,000.00	-	2,475,000.00	Rehabilitation of Barangay Hal
300104 217254 000.PC	Construction of Multi-Purpose Building, Brgy. Caulisihan, Brgy. Apid, Brgy. Poblacion, Brgy. Guadalupe, Inopacan, Leyte, CID # 20IG0043	Construction Section	Yes	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
300101 200001 000.PC	Construction of Two Storey Two ICT Laboratories, Anahawan National High School, Bato, Leyte, CID # 20IG0044	Construction Section	Yes	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of BEFF 2020		GoP	12,711,276.75	-	12,711,276.75	Construction of Two Storey Two ICT Laboratories
300101 200001 000.PC	Construction of One Storey, Two Classrooms, Magnangoy Primary School, Hilongos, Leyte, CID # 20IG0045	Construction Section	Yes	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of BEFF 2020		GoP	4,651,197.36	-	4,651,197.36	Construction of One Storey, Two Classrooms
300103 202676 000.PC	Construction (Completion) of Baybay City Sports Complex, Baybay, CID # 20IG0046	Construction Section	Yes	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	49,000,000.00	-	49,000,000.00	Construction (Completion) of Baybay City Sports Complex
300104 217263 000.PC	Construction of Multi-Purpose Building, Brgy. Utanan, Brgy. Tejero, Brgy. Kang-iras, Brgy. Cacao, Brgy. Agutayan, Brgy. Tambis, Brgy. Pa-a, Brgy. Pontod, Brgy. Sta. Cruz, Brgy. Western, Hilongos, Leyte, CID # 20IG0047	Construction Section	Yes	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	8,910,000.00	-	8,910,000.00	Construction of Multi-Purpose Building
300104 217253 000.PC	Construction of Multi-Purpose Building, Brgy. Zone 2, Brgy. Zone 4, Brgy. Zone 22, Brgy. Zone 15, Brgy. San Isidro, Brgy. Zacarito, Brgy. Maybog, Baybay City, Leyte, CID # 20IG0048	Construction Section	Yes	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
300104 217262 000. PC	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Brgy. Tagaytay, Brgy. San Juan, Brgy. Upper, Brgy. Poblacion, Mahaplag, Leyte, CID # 20IG0049	Construction Section	Yes	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
300104 217255 000.PC	Construction of Multi-purpose Building, Brgy. Guintagbucan, Brgy. Tadoc Brgy. Nebga, Brgy. Bagacay, Brgy. Tib-o, Brgy. Mahayahay, Abuyog, Leyte, CID # 20IG0050	Construction Section	Yes	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
300104 217261 000.PC	Construction of Multi-purpose Building, Brgy Poblacion II, Brgy. Bulacan, Brgy. Mahilum, Brgy. Canha-ayon, Hindang Leyte, CID # 20IG0051	Construction Section	Yes	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	5,445,000.00	-	5,445,000.00	Construction of Multi-Purpose Building
300104 217256 000.PC	Construction of Multi-Purpose Building, Brgy. Imelda, Brgy. Rivilla, Brgy. Domagocdoc, Brgy. Tinago, Brgy. Dawahon, Bato, Leyte, CID # 20IG0052	Construction Section	Yes	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300117 207201 000.PC	Concreting of Barangay Road from Barangay Buli to Barangay Imelda, Bato, Leyte, CID # 20IG0053	Construction Section	No	Competitive Bidding	February 18 to February 24, 2020	March 10, 2020	March 18, 2020	March 23 to March 31, 2020	GoP	14,850,000.00	-	14,850,000.00	Concreting of Barangay Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104 217264 000.PC	Construction of Basketball Covered Court, Brgy. Loyonsawang, Abuyog, Leyte, CID # 20IG0054	Construction Section	No	Competitive Bidding	February 18 to February 24, 2020	March 10, 2020	March 18, 2020	March 23 to March 31, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Basketball Covered Court
300121 200866 000.PC	Construction of Water System, Brgy. Anolon, Hindang, Leyte, CID # 20IG0056	Construction Section	No	Competitive Bidding	February 27 to March 4, 2020	March 19, 2020	March 27, 2020	April 1 to April 9, 2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Water System
300121 200867 000.PC	Construction of Water System, Brgy. Bulak, Abuyog, Leyte, CID # 20IG0057	Construction Section	No	Competitive Bidding	February 27 to March 4, 2020	March 19, 2020	March 27, 2020	April 1 to April 9, 2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Water System
300117 207204 000.PC	Improvement of Poblacion – Mabagon Road, Hindang, Leyte, CID # 20IG0058	Construction Section	Yes	Competitive Bidding	March 11 to March 17, 2020	March 31, 2020	Upon receipt of FY 2020 GAA		GoP	49,500,000.00	-	49,500,000.00	Improvement of Poblacion – Mabagon Road
300104 217251 000.PC	Construction of Baybay School for the Arts Building, Diversion Road, Baybay City, Leyte, CID # 20IG0059	Construction Section	Yes	Competitive Bidding	March 24 to March 30, 2020	April 14, 2020	Upon receipt of FY 2020 GAA		GoP	19,800,000.00	-	19,800,000.00	Construction of Baybay School for the Arts Building
300104 217252 000.PC	Construction of Multi-Purpose Building, Abuyog, Leyte, CID # 20IG0060	Construction Section	Yes	Competitive Bidding	March 24 to March 30, 2020	April 14, 2020	Upon receipt of FY 2020 GAA		GoP	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building
300101 200001 000.PC	Construction (Completion) of School Building, 1STY1 Unique Workshop, Polahongon National High School, Mahaplag, Leyte, CID # 20IG0061	Construction Section	No	Competitive Bidding	March 24 to March 30, 2020	April 14, 2020	April 22, 2020	April 27 to May 5, 2020	GoP	96,933.37	-	96,933.37	Construction (Completion) of School Building
200000 100020 000.PC	Repair/Maintenance of Tugas Flood Control, Brgy. Hilapnitan, Baybay City, Leyte, CID # 20IG0062	Maintenance Section	No	Competitive Bidding	May 21 to May 27, 2020	June 11, 2020	June 19, 2020	June 24 to July 2, 2020	GoP	2,940,000.00	2,940,000.00	-	Repair/Maintenance of Tugas Flood Control
200000 100019 000.PC	Repair/Maintenance of DPWH Building, Main Building, Leyte V District Engineering Office, Brgy. Hipusngo, Baybay City, Leyte, CID # 20IG0063	Maintenance Section	No	Competitive Bidding	May 26 to June 1, 2020	June 16, 2020	June 24, 2020	June 29 to July 7, 2020	GoP	4,000,000.00	4,000,000.00	-	Repair/Maintenance of DPWH Building, Main Building
300205 100012 000.PC	CLUSTER - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector: a.) Macagoco Elementary School, Inopacan, Leyte; b.) Hinabay Elementary School, Inopacan, Leyte; c.) Himacugo Elementary School, Hindang, Leyte; d.) Bato Central School, Bato, Leyte; e.) Domagocdoc Elementary School, Bato, Leyte; f.) Dolho Elementary School, Bato, Leyte; g.) Templanza Elementary School, Matalom, Leyte; h.) Hitoog Elementary School, Matalom, Leyte; i.) Matapay Elementary School, Hilongos, Leyte; j.) Bagong Lipunan Primary School, Hilongos, Leyte, CID # 20IG0064	Construction Section	No	Competitive Bidding	May 28 to June 3, 2020	June 16, 2020	June 25, 2020	June 30 to July 8, 2020	GoP	2,294,137.50	-	2,294,137.50	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205 100012 000.PC	CLUSTER - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector: a.) Maitum Elementary School, Baybay City, Leyte; b.) Mailhi NHS, Baybay City, Leyte; c.) Mailhi Elementary School, Baybay City, Leyte; d.) Bubon Elementary School, Baybay City, Leyte; e.) Altavista Elementary School, Baybay City, Leyte; f.) Kantagnos Elementary School, Baybay City, Leyte, g.) Mahayahay Elementary School, Mahaplag, Leyte; h.) Uguis Elementary School, Mahaplag, Leyte; and i.) Hiluctogan Elementary School, Mahaplag, Leyte, CID # 20IG0065	Construction Section	No	Competitive Bidding	May 28 to June 3, 2020	June 16, 2020	June 25, 2020	June 30 to July 8, 2020	GoP	2,084,550.00	-	2,084,550.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector
200000 100018 000.PC	Repair/Maintenance of Dungca-an Flood Control, Baybay City, Leyte, CID # 20IG0066	Maintenance Section	No	Competitive Bidding	May 28 to June 3, 2020	June 16, 2020	June 25, 2020	June 30 to July 8, 2020	GoP	2,567,500.00	2,567,500.00	-	Repair/Maintenance of Dungca-an Flood Control
200000 100491 000.PC	Repair and Maintenance of Road Safety Facilities within the Leyte V DEO, CID # 20IG0067	Maintenance Section	No	Competitive Bidding	June 1 to June 7, 2020	June 23, 2020	June 26, 2020	July 1 to July 9, 2020	GoP	6,180,000.00	6,180,000.00	-	Repair and Maintenance of Road Safety Facilities
200000 100017 000.PC	Repair/Rehabilitation of Concrete Pavement along Daang Maharlika, CID # 20IG0068	Maintenance Section	No	Competitive Bidding	June 1 to June 7, 2020	June 23, 2020	June 26, 2020	July 1 to July 9, 2020	GoP	3,000,000.00	3,000,000.00	-	Repair/Rehabilitation of Concrete Pavement
200000 100018 000.PC	Repair/Maintenance of Concrete Bridges along National Road within the Leyte V DEO, CID # 20IG0069	Maintenance Section	No	Competitive Bidding	July 21 to July 27, 2020	August 11, 2020	August 19, 2020	August 25 to September 3, 2020	GoP	581,134.00	581,134.00	-	Repair/Maintenance of Concrete Bridges
200000 100017 000.PC	Installation of Drainage Marker along National Road within the Leyte V DEO, CID # 20IG0070	Maintenance Section	No	Competitive Bidding	July 21 to July 27, 2020	August 11, 2020	August 19, 2020	August 25 to September 3, 2020	GoP	507,060.00	507,060.00	-	Installation of Drainage Marker
200000 100017 000.PC	Resurfacing of Unpaved Shoulder along National Road within the Leyte V DEO, CID # 20IG0071	Maintenance Section	No	Competitive Bidding	August 5 to August 11, 2020	August 25, 2020	September 2, 2020	September 7, 2020 to September 15, 2020	GoP	1,500,000.00	1,500,000.00	-	Resurfacing of Unpaved Shoulder
300101 200001 000.PC	Concreting of Brgy. Gaas FMR, Brgy. Gaas, Baybay City, Leyte, CID # 20IG0072	Construction Section	No	Competitive Bidding	August 13 to August 19, 2020	September 3, 2020	September 11, 2020	September 16, 2020 to September 24, 2020	GoP	12,935,000.00	-	12,935,000.00	Concreting of Brgy. Gaas FMR

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101 200001 000.PC	Construction of 2STY2 Sci. Lab., Baybay City National Night High School, City of Baybay, Leyte, CID # 20IG0073	Construction Section	No	Competitive Bidding	August 13 to August 19, 2020	September 3, 2020	September 11, 2020	September 16, 2020 to September 24, 2020	GoP	12,223,657.63	-	12,223,657.63	Construction of 2STY2 Sci. Lab., Baybay City National Night High School
400400 000001 000.PC	Construction of FMR, Brgy. Campina-Brgy. Tejero, Hilongos, Leyte, CID # 20IG0074	Construction Section	No	Competitive Bidding	September 2 to September 8, 2020	September 22, 2020	September 29, 2020	October 8-13, 2020	GoP	9,650,000.00	-	9,650,000.00	Construction of FMR, Brgy. Campina-Brgy. Tejero
400400 000001 000.PC	Road Concreting, Reclamation Area, Brgy. Inguihan, Bato, Leyte, CID # 20IG0075	Construction Section	No	Competitive Bidding	September 2 to September 8, 2020	September 22, 2020	September 29, 2020	October 8-13, 2020	GoP	4,825,000.00	-	4,825,000.00	Road Concreting, Reclamation Area
400400 000001 000.PC	Construction of Multi-Purpose Building (Public Market, Brgy. Nalibunan, Abuyog, Leyte, CID # 20IG0076	Construction Section	No	Competitive Bidding	September 9 to September 15, 2020	September 29, 2020	October 8, 2020	October 15-20, 2020	GoP	19,300,000.00	-	19,300,000.00	Construction of Multi-Purpose Building Public Market
200000 100017 000.MO OE	Emergency Repair/Hauling of Unpaved Road Shoulder due to continuous Heavy Rains within the Leyte V DEO, CID # 20IG0077	Maintenance Section	No	Competitive Bidding	Sept. 22 - 28, 2020	Oct. 13, 2020	Oct. 20, 2020	Oct. 22, 2020	GoP	1,799,950.00	1,799,950.00	-	Emergency Repair/Hauling of Unpaved Road Shoulder
310205 100263 000.EA O	Repair and Extension/Improvement of Leyte 5th DEO Main Building and other facilities, Brgy. Hipusngo, Leyte 5th DEO, Baybay City, Leyte, CID # 20IG0084	Construction Section	No	Competitive Bidding	Dec. 03-09, 2020	Dec. 23, 2020	Dec. 27, 2020	Dec. 28, 2020	GoP	3,300,205.26	-	3,300,205.26	Repair and Extension/Improvement of Leyte 5th DEO Main Building and other facilities
Trust DA Funded	Concreting of Brgy. Poblacion to Brgy. Tinago FMR, Brgy. Poblacion and Brgy. Tinago, Inopacan, Leyte, CID # 20IG0085	Construction Section	No	Competitive Bidding	Dec. 22 - 28, 2020	Jan. 12, 2021	Jan. 20, 2021	Jan. 22, 2021	GoP	19,900,000.00	-	19,900,000.00	Concreting of Brgy. Poblacion to Brgy. Tinago FMR
Trust DA Funded	Concreting of Brgy. Cabulisan to Brgy. Caminto FMR, Brgy. Cabulisan and Caminto, Inopacan, Leyte, CID # 20IG0086	Construction Section	No	Competitive Bidding	Dec. 22 - 28, 2020	Jan. 12, 2021	Jan. 20, 2021	Jan. 22, 2021	GoP	9,950,000.00	-	9,950,000.00	Concreting of Brgy. Cabulisan to Brgy. Caminto FMR
Trust DA Funded	Concreting of Brgy. Calzada to Brgy. Casulongan FMR, Brgy. Calzada and Brgy. Casulongan, Javier, Leyte, CID # 20IG0087	Construction Section	No	Competitive Bidding	Dec. 22 - 28, 2020	Jan. 12, 2021	Jan. 20, 2021	Jan. 22, 2021	GoP	9,950,000.00	-	9,950,000.00	Concreting of Brgy. Calzada to Brgy. Casulongan FMR
Trust DA Funded	Concreting of Brgy. Zaragosa to Brgy. Taglibas FMR, Brgy. Zaragosa and Brgy. Taglibas, Matalom, Leyte, CID # 20IG0088	Construction Section	No	Competitive Bidding	Dec. 22 - 28, 2020	Jan. 12, 2021	Jan. 20, 2021	Jan. 22, 2021	GoP	9,950,000.00	-	9,950,000.00	Concreting of Brgy. Zaragosa to Brgy. Taglibas FMR
Total		75 Projects		1,069,138,519.87									

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2020 CONSULTING SERVICES PROJECTS													
200000 100036 000	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Ormoc-Baybay-Southern Leyte Boundary Road (S00197LT): 1.) Tag-abaca Bridge (B00269LT) – 4 holes; 2.) Tahud Bridge (B00270LT) – 4 holes; 3.) Conalum Bridge (B00271LT) – 4 holes, CID # 20CSIG01	Planning & Design Section	No	Competitive Bidding	April 23-29, 2020	May 26, 2020	May 29, 2020	June 01-02, 2020	GoP	1,200,000.00	-	1,200,000.00	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges
200000 100036 000	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Ormoc-Baybay-Southern Leyte Boundary Road (S00197LT): 1.) Taganas Bridge (B00282LT) – 4 holes; 2.) Hibagnan Bridge (B00288LT) – 8 holes, CID # 20CSIG02	Planning & Design Section	No	Competitive Bidding	April 23-29, 2020	May 26, 2020	May 29, 2020	June 01-02, 2020	GoP	1,200,000.00	-	1,200,000.00	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges
200000 100036 000	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Abuyog-Silago Road (S00191LT): 1.) Matagnao Bridge (B00625LT) – 4 holes; 2.) Mahagna Bridge (B00626LT) – 4 holes; 3.) Mahagna Bridge II (B00627LT) – 4 holes, CID # 20CSIG03	Planning & Design Section	No	Competitive Bidding	April 23-29, 2020	May 26, 2020	May 29, 2020	June 01-02, 2020	GoP	1,200,000.00	-	1,200,000.00	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges
200000 100036 000	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Abuyog-Silago Road (S00191LT): 1.) Tagnonok Bridge (B00628LT) – 4 holes; 2.) Palompong Bridge (B00633LT) – 4 holes; 3.) Mabognaon Bridge (B00634LT) – 4 holes, CID # 20CSIG04	Planning & Design Section	No	Competitive Bidding	April 23-29, 2020	May 26, 2020	May 29, 2020	June 01-02, 2020	GoP	1,200,000.00	-	1,200,000.00	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges
200000 100036 000	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Ormoc-Baybay-Southern Leyte Boundary Road (S00197LT): 1.) Bineteran Bridge (B00268LT) – 4 holes; 2.) Hindang Bridge (B00278LT) – 6 holes, CID # 20CSIG05	Planning & Design Section	No	Competitive Bidding	April 23-29, 2020	May 26, 2020	May 29, 2020	June 01-02, 2020	GoP	1,000,000.00	-	1,000,000.00	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges
200000 100036 000	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Ormoc-Baybay-Southern Leyte Boundary Road (S00197LT): 1.) Zaragosa Bridge (B00289LT) – 4 holes; 2.) Taghaligue Bridge (B00291LT) – 4 holes; 3.) Cahagnaan Bridge (B00292LT) –2 holes, CID # 20CSIG06	Planning & Design Section	No	Competitive Bidding	April 23-29, 2020	May 26, 2020	May 29, 2020	June 01-02, 2020	GoP	1,000,000.00	-	1,000,000.00	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges
200000 100036 000	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Daang Maharika (S00166LT): 1.) Mahaplag Bridge (B00546LT) – 6 holes; along Tacloban-Baybay South Road (S00177LT) 2.) Cuapnit Bridge (B00556LT) – 4 holes, CID # 20CSIG07	Planning & Design Section	No	Competitive Bidding	April 23-29, 2020	May 26, 2020	May 29, 2020	June 01-02, 2020	GoP	1,000,000.00	-	1,000,000.00	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000 100036 000	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, 1.) Construction of Balensasayao Flood Control Structures, Brgy. Balensasayao, Abuyog, Leyte – 3 holes 2.) Construction of Bangkerohan Flood Control Structures, Brgy. Cantandug, Hilongos, Leyte- 3 holes 3.) Construction of Paa Flood Control Structures, Brgy. Paa, Hilongos, Leyte- 3 holes 4.) Construction of Tambis Flood Control Structures, Brgy. Tambis, Hilongos, Leyte- 3 holes 5.) Construction of Lonoy Flood Control Structures, Brgy. Lonoy, Baybay City, Leyte – 3 holes 6.) Construction of Bito Flood Control Structures, Brgy. Odiong, Javier, Leyte – 3 holes, CID # 20CSIG08	Planning & Design Section	No	Competitive Bidding	April 23-29, 2020	May 26, 2020	May 29, 2020	June 01-02, 2020	GoP	900,000.00	-	900,000.00	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
200000 100036 000	Construction of Bypass and Diversion Roads – Bato Bypass Rd., Bato, Leyte, CID # 20CSIG09	Planning & Design Section	No	Competitive Bidding	May 13-19, 2020	June 11, 2020	June 17, 2020	June 18-19, 2020	GoP	1,331,230.00	-	1,331,230.00	Construction of Bypass and Diversion Roads
200000 100036 000	Procurement of Parcellary Survey for the Construction of Bypass and Diversion Roads – Hindang Diversion Road, Hindang, Leyte, CID # 20CSIG10	Planning & Design Section	No	Competitive Bidding	Nov. 12-18, 2020	Dec. 10, 2020	Dec. 17, 2020	Dec. 18, 2020	GoP	831,230.00	-	831,230.00	Procurement of Parcellary Survey for the Construction of Bypass and Diversion Roads
200000 100036 000	Procurement of Parcellary Survey for the Construction of Bypass and Diversion Roads – Abuyog Diversion Road, Abuyog, Leyte, CID # 20CSIG11	Planning & Design Section	No	Competitive Bidding	Nov. 12-18, 2020	Dec. 10, 2020	Dec. 17, 2020	Dec. 18, 2020	GoP	500,000.00	-	500,000.00	Procurement of Parcellary Survey for the Construction of Bypass and Diversion Roads
Total 11 Projects 11,362,460.00													
FY 2020 GOODS AND SERVICES PROJECTS													
200000 100017 000	Purchase of Materials for Bituminous Pavement Maintenance along Ormoc-Baybay-Southern Leyte Bdry. Road, K1038+-732 to K1045+196, CID # 2020-IG-001	Maintenance Section	No	Competitive Bidding	Jan. 16-22, 2020	Feb. 6, 2020	Feb. 17, 2020	Feb. 19, 2020	GoP	2,015,000.00	2,015,000.00	-	Maintenance Equipment
200000 100017 000	Purchase of Materials for Concrete Pavement Maintenance along Daang Maharlika, K970+000 – K972+000, K990+000 – K992+000, CID # 2020-IG-002	Maintenance Section	No	Competitive Bidding	Jan. 16-22, 2020	Feb. 6, 2020	Feb. 19, 2020	Feb. 19, 2020	GoP	1,955,000.00	1,955,000.00	-	Maintenance Equipment
200000 100017 000	Procurement of Various Supplies Needed for Roadside Maintenance along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-003	Maintenance Section	No	Competitive Bidding	Feb. 6-12, 2020	Feb. 27, 2020	March 10, 2020	March 12, 2020	GoP	2,083,720.00	2,083,720.00	-	Maintenance Equipment
200000 100017 000	Procurement/Supply and Delivery of Prohibitory/Restrictive Signs along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-004	Maintenance Section	No	Competitive Bidding	Feb. 6-12, 2020	Feb. 27, 2020	March 27, 2020	March 30, 2020	GoP	1,700,000.00	1,700,000.00	-	Maintenance Supplies

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000 100017 000	Procurement/Supply and Delivery of Chevron Signs along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-005	Maintenance Section	No	Competitive Bidding	Feb. 11-17, 2020	March 03, 2020	March 10, 2020	March 12, 2020	GoP	1,399,250.00	1,399,250.00	-	Maintenance Supplies
200000 100017 000	Purchase of Materials for Bridge Repainting along Lapaz-Javier-Bito Rd., Bato-Bontoc Rd. and Abuyog-Silago Rd., CID # 2020-IG-006	Maintenance Section	No	Competitive Bidding	Feb. 18-24, 2020	Mar. 10, 2020	March 27, 2020	March 30, 2020	GoP	1,700,000.00	1,700,000.00	-	Maintenance Supplies
200000 100017 000	Procurement/Supply and Delivery of Regulatory Signs along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-007	Maintenance Section	No	Competitive Bidding	Feb. 18-24, 2020	Mar. 10, 2020	March 27, 2020	March 30, 2020	GoP	998,725.00	998,725.00	-	Maintenance Supplies
200000 100017 000	Purchase of Materials for Repainting of Yellow Centerline along Ormoc-Baybay-Southern Leyte Bdry. Rd. K1038+-732 to K1060+570, CID # 2020-IG-008	Maintenance Section	No	Competitive Bidding	Feb. 20-26, 2020	Mar. 12, 2020	Apr. 7, 2020	Apr. 13, 2020	GoP	999,500.00	999,500.00	-	Maintenance Equipment
200000 100017 000	Purchase of Materials for Repainting of Road Safety Devices along Lapaz-Javier-Bito Rd., Bato-Bontoc Rd. and Abuyog-Silago Rd., CID # 2020-IG-009 (Re-ad)	Maintenance Section	No	Competitive Bidding	Mar. 24-30, 2020	Apr. 14, 2020	Apr. 22, 2020	Apr. 24, 2020	GoP	997,500.00	997,500.00	-	Maintenance Equipment
200000 100017 000	Procurement/Supply and Delivery of Danger Warning Signs along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-010	Maintenance Section	No	Competitive Bidding	Feb. 20-26, 2020	Mar. 12, 2020	Apr. 7, 2020	Apr. 13, 2020	GoP	675,150.00	675,150.00	-	Maintenance Equipment
200000 100017 000	Purchase of Materials for Solid Centerline Repainting along Abuyog-Silago Road K0971+360-K0972+000 and Ormoc-Baybay-Southern Leyte Bdry. Road K1038+050-K1038+841, K1043+000-K1044+500, CID # 2020-IG-011	Maintenance Section	No	Competitive Bidding	Mar. 6-12, 2020	Mar. 26, 2020	Apr. 7, 2020	Apr. 13, 2020	GoP	995,000.00	995,000.00	-	Maintenance Equipment
200000 100017 000	Purchase of Materials for Repainting of KM Posts, Sign Posts and RROW Markers along Ormoc-Baybay-Southern Leyte Bdry. Rd., CID # 2020-IG-012	Maintenance Section	No	Competitive Bidding	Mar. 6-12, 2020	Mar. 26, 2020	Apr. 7, 2020	Apr. 13, 2020	GoP	990,000.00	990,000.00	-	Maintenance Equipment
200000 100017 000	Procurement of Various Basic Highway Maintenance Equipment (BHME) for Maintenance along National Roads within the Leyte V DEO, CID # 2020-IG-0013	Maintenance Section	No	Competitive Bidding	Mar. 6-12, 2020	Mar. 26, 2020	Apr. 7, 2020	Apr. 13, 2020	GoP	934,300.00	934,300.00	-	Maintenance Equipment
200000 100017 000	Purchase of Materials for Repainting of Pavement Markings along Ormoc-Baybay-Southern Leyte Bdry. Rd. K1114+000 to K1123+094 and Bato-Bontoc Rd. K1116+000 to K1121+170, CID # 2020-IG-015	Maintenance Section	No	Competitive Bidding	Apr. 7-13, 2020	Apr. 28, 2020	May 11, 2020	May 13, 2020	GoP	3,210,000.00	3,210,000.00	-	Maintenance Equipment
200000 100017 000	Purchase of Materials for Bituminous Pavement Maintenance along Daang Maharlika K0974+000 to K0976+000, K0983+000 to K0986+500, CID # 2020-IG-017	Maintenance Section	No	Competitive Bidding	Jun. 1-7, 2020	Jun. 23, 2020	Jun. 30, 2020	Jul. 02, 2020	GoP	3,000,450.00	3,000,450.00	-	Maintenance Equipment

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000 100017 000	Procurement/Purchase of Prescribed Uniform and Personal Protective Equipment Needed for Maintenance Workers along National Roads within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-018	Maintenance Section	No	Competitive Bidding	Jun. 2-8, 2020	Jun. 24, 2020	Jun. 30, 2020	Jul. 02, 2020	GoP	1,182,400.00	1,182,400.00	-	Maintenance Supplies
200000 100017 000	Procurement of Various Office Equipment/IT Supplies Needed for use in Maintenance Section within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-019	Maintenance Section	No	Competitive Bidding	Jun. 2-8, 2020	Jun. 24, 2020	Jun. 30, 2020	Jul. 02, 2020	GoP	1,033,100.00	1,033,100.00	-	I.T Equipment Supplies
310205 100263 000.EA O	Purchase of Various Laboratory Testing Equipment & Apparatus for use in the Quality Assurance Section, DPWH, Leyte 5th Engineering District, Baybay City, Leyte. CID # 2020-IG-020	Quality Assurance Section	No	Competitive Bidding	Jun. 11-17, 2020	Jul. 2, 2020	Jul. 13, 2020	Jul. 15, 2020	GoP	4,851,560.00	4,851,560.00	-	Office Laboratory Equipment and Devices
200000 100017 000	Purchase of Various Laboratory Testing Equipment & Apparatus for use in the Quality Assurance Section, DPWH, Leyte 5th Engineering District, Baybay City, Leyte. CID # 2020-IG-021	Quality Assurance Section	No	Competitive Bidding	Sep. 22-28, 2020	Oct. 13, 2020	Nov. 18, 2020	Nov. 20, 2020	GoP	5,850,000.00	5,850,000.00	-	Office Laboratory Equipment and Devices
200000 100018 000	Purchase of Materials for Crack and Joint Sealing of Concrete Pavement along Daang Maharlika, K992+000-K1000+000. CID # 20GIG0022	Maintenance Section	No	Competitive Bidding	Nov. 5-11, 2020	Nov. 26, 2020	Dec. 04, 2020	Dec. 09, 2020	GoP	749,997.50	749,997.50	-	Maintenance Equipment
Total		20 Projects									37,320,652.50		


Prepared by:


EMMANUEL MARI D. SACRO
 Head, BAC Secretariat

Submitted by:


DEOLINDA C. PALMA
 BAC Chairperson

Approved by:


EUSEBIO T. CULAS
 District Engineer