

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOOE	CO	
18B00053	Replacement of Permanent Weak Bridges, Abusag Bridge (B04258LZ) along Baybayog-Baggao-Dalin-Sta Margarita Road	Construction Division	NO	Competitive Bidding	04/21/2018 04/27/2018	05/22/2018	05/28/2018	08/06/2018	GoP	108,000,000.00		108,000,000.00	MYCA, Bid-out in 2018 Bridge construction
18B00055	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Missing Links/New Roads, Delin Albano (Cansan-Bagutari Bridge)	Construction Division	NO	Competitive Bidding	09/18/2018 09/24/2018	08/10/2018	10/15/2018	10/26/2018	GoP	200,000,000.00		200,000,000.00	MYCA, Bid-out in 2018 Bridge construction
18B00075	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads: Manila North Road (Jct. Bangag-Paruddun Sect.) - Jct. Cagayan Valley Road (Camalaniugan), including Bridge, Cagayan Province	Construction Division	NO	Competitive Bidding	06/17/2019 06/23/2019	09/16/2019	02/17/2020	03/13/2020	GoP	2,249,182,099.96		2,249,182,099.96	MYCA, Bid-out at Central Office (Road/Bridge Construction)
19B00022	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Bayombong-Solano By-Pass Road, Bayombong-Solano, Sta. 001+860 - Sta. 006+202.34, Bayombong-Solano, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	12/4/2018 12/10/2018	04/01/2019	5/20/2019	06/24/2019	GoP	140,500,000.00		140,500,000.00	MYCA, Bid-out in 2019 (Construction of PCCP and Reinforced Concrete Box Culvert, Lined Canal and Retaining Wall)
19B00031	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Construction of New Permanent Bridge: Disilud Bridge along Cordon-Aurora Boundary Road (Isabela Bdry.-Jct. Dumabato) (Parallel Bridge) BC1939LZ, K0350+749, Aglipay, Quirino	Construction Division	NO	Competitive Bidding	6/25/2019 7/01/2019	07/16/2019	07/30/2019	08/15/2019	GoP	49,000,000.00		49,000,000.00	MYCA, Bid-out in 2019 (Construction of Concrete Bridge on Cast-in-Place Pile Foundation and Prestressed Concrete Girders)
19B00042	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Pinaripad Bridge (B01214LZ) along CDMA (Dalemderm-Pinaripad: Palacian) By-Pass Road, First Approach: KC348+860 – K0349+106.992; Bridge Proper: K0349+106.992 – K0349+348.040; Second Approach KC349+348.040 – K0349+560, Aglipay, Quirino	Construction Division	NO	Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GoP	94,800,000.00		94,800,000.00	MYCA, Bid-out in 2019 Bridge and road construction

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOO	CO	
19B00043	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: San Pedro Bridge (B0445CLZ) along Ng Villa Sur-San Pedro-Cabugan - Ysmael-Disimungal Road, First Approach: K0367+178.37 – K0367+729.96; Bridge Proper: K0367+729.96– K0368+121.11; Second Approach: K0368+121.11 – K0368+460, Maddela, Quirino	Construction Division	NO	Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GoP	92,000,000.00		92,000,000.00	MYCA, Bid-out in 2019 Bridge and road construction
19B00044	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Siffo Bridge (B01157LZ) along Santiago - Tuguegarao Road, Roxas, Isabela	Construction Division	NO	Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GoP	110,000,000.00		110,000,000.00	MYCA, Bid-out in 2019 Bridge and road construction
19B00045	Local Program: Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Construction (Completion) of Cabagan- Sta. Maria Bridge along Cabagan – Sta. Maria Road, Isabela: Road Section Sta.450+578.72 – Sta.450+988.13 (Cabagan Side) & Sta.451+978.13 – Sta.452+232.82 (Sta. Maria Side); Bridge Proper: Sta.450+988.13 – Sta.451+228.13 (Cabagan Side) & Sta.451+948.13 – Sta.451+978.13 (Sta. Maria Side), Isabela 1st District	Construction Division	NO	Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GoP	70,000,000.00		70,000,000.00	MYCA, Bid-out in 2019 Bridge and road construction
20B00001	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Balasig Bridge along Daang Maharlika (LZ) (Parallel Bridge), K0437 + 891, Cabagan, Isabela	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/15/2019	01/21/2020	03/06/2020	GoP	106,792,500.00		106,792,500.00	Construction of Concrete Bridge on bored pile foundation and concrete pre-stressed girders including construction of bridge approaches and slope protection structure
20B00002	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Replacement of Permanent Weak Bridge: Tagaran Bridge (B04870LZ) along Daang Maharlika (LZ) (Phase II); Sta. 370+110 – Sta. 370+321.492; Sta. 370+371.452 – Sta. 370+585, Cauayan City, Isabela	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/18/2019	01/12/2020	02/21/2020	GoP	5,678,261.00		5,678,261.00	Construction of bridge approaches, drainage and slope protection structures

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOOE	CO	
20B00003	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Replacement of Permanent Weak Bridge: Paddad Bridge (B04869LZ) along Daang Maharlika (LZ); Sta. 352+338.47 – Sta. 352+421.726; Sta. 352+458.526 – Sta. 352+532.746, Alicia, Isabela	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/18/2019	01/12/2020	02/21/2020	GoP	2,098,518.11		2,098,518.11	Construction of bridge approaches
20B00004	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Primary Roads – Cagayan Valley Road; KC531+000 – K0533+398, Gattaran, Cagayan	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/15/2019	Short of Award (For Later Release)		GoP	104,321,771.28		104,321,771.28	Construction of PCCP, Asphalt Overlay, Drainage and Slope Protection Structures
20B00005	Proposed Construction of DPWH Regional Office 02 Motorpool DPWH Regional Office No. 02, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/15/2019	01/12/2020	02/14/2020	GoP	2,102,092.75		2,102,092.75	Construction of Building
20B00006 (re-ad)	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass Roads and Diversion Roads – Bambang Bypass Road, Nueva Vizcaya; Sta. 000+000 – Sta. 000+247 (Road Concreting); Sta. 000+251 – Sta. 000+281 (Bridge Proper); Sta. 000+285 – Sta. 000+362 (Road Concreting), Bambang, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	11/22-28/2019	01/14/2020	01/12/2020	02/14/2020	GoP	100,893,478.00		100,893,478.00	Construction of Concrete Bridge on bored pile foundation and concrete pre-stressed girders including construction of bridge approaches and slope protection structure
20B00007	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – Cabagan Bypass, Isabela; Sta. 000+060 – Sta. 001+120; Sta. 001+575 – Sta. 001+706.61, Cabagan, Isabela	Construction Division	YES	Competitive Bidding	10/03-09/2019	10/23/2019	01/12/2020	02/22/2020	GoP	57,971,014.50		57,971,014.50	Construction of PCCP and Reinforced Concrete Drainage Structure
20B00008	Local Program - Local Roads and Bridges - Construction/ Repair/Rehabilitation/ Improvement of Various Infrastructure Including Local Projects: Concreting of Brgy. Margafil Road leading to Mount Cagua, Gonzaga, Cagayan; SECTION 1: Sta. 4 + 000 - Sta. 6+760.803; SECTION 2: Sta. 6 + 922.511 - Sta. 8 + 400.00, Gonzaga, Cagayan	Construction Division	YES	Competitive Bidding	10/03-09/2019	10/23/2019	01/12/2020	02/22/2020	GoP	106,769,082.13		106,769,082.13	Construction of PCCP, Reinforced Concrete Drainage and Rubble Concrete Slope Protection Structures

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOOE	CO	
20B00009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - River Bank Protection for Lower Cagayan River, San Pablo, Isabela; Sta. 0+000 – Sta. 0+208 (Upstream), Ballacayu, San Pablo, Isabela	Construction Division	YES	Competitive Bidding	10/03-09/2019	10/23/2019	02/12/2020	02/21/2020	GoP	80,676,328.50		80,676,328.50	Construction of Revetment on Steel Sheet Piles including Installation of Hexapods
20B00010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - River Bank Protection for Lower Cagayan River, Tumauni, Isabela; Sta. 0+000 – Sta. 0+563 (Upstream), Balug, Tumauni, Isabela	Construction Division	YES	Competitive Bidding	10/03-09/2019	10/23/2019	02/12/2020	02/21/2020	GoP	100,966,183.57		100,966,183.57	Construction of Revetment on Steel Sheet Piles including Installation of Hexapods
20B00011	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-Bagay-Buntun), Cagayan; Sta. 7+650 – Sta. 8+610.64, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	02/12/2020	02/21/2020	GoP	144,927,536.22		144,927,536.22	Construction of PCCP and Reinforced Concrete Retaining Wall Structure
20B00012	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Secondary Roads – Magapit-Mission Road, K0569+309 – K0570+900, Buguey, Cagayan	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	Short of Award (For Later Release)		GoP	67,091,304.00		67,091,304.00	Construction of PCCP, Reinforced Concrete Lined Canal and Retaining Wall
20B00013	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Cauayan City By-Pass Road, Package 1, Isabela; Sta. 000+000 – Sta. 001+085, Cauayan City, Isabela	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	02/12/2020	02/21/2020	GoP	106,280,193.24		106,280,193.24	Construction of PCCP, Reinforced Concrete Box Culvert and Reinforced Concrete Retaining Wall Structure
20B00014	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads; Tumauni By-Pass Road; Sta. 000+000 – Sta. 003+557.40 (Road Opening); Sta. 000+000 – Sta. 001+240 (Road Concreting), Tumauni, Isabela	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	02/12/2020	02/21/2020	GoP	57,971,014.49		57,971,014.49	Construction of PCCP and Rubble Concrete Slope Protection Structure

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOOE	CO	
20B00015	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – San Mateo-Alfonso Lista Diversion Road, Isabela; Sta. 002+820 – Sta. 004+179.54; Sta. 004+654.54 – Sta. 004+995, San Mateo, Isabela	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	01/12/2020	02/21/2020	GoP	95,768,115.93		95,768,115.93	Construction of PCCP, Reinforced Concrete Box Culvert and Stone Masonry Slope Protection Structure
20B00016	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/New Roads, Roxas-Paracelis Road, Isabela	Construction Division	YES	Competitive Bidding	11/28/2019 12/04/2019	01/16/2020	01/12/2020	05/04/2020	GoP	37,800,000.00		37,800,000.00	Construction of PCCP, Reinforced Concrete Retaining Wall and Lined Canal
20B00017	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads; Tuguegarao-Sclana Diversion Road; Sta. 0+700 – Sta. 1+914.54, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	10/25-31/2019	11/19/2019	01/12/2020	02/21/2020	GoP	56,992,765.50		56,992,765.50	Construction of Reinforced Concrete Box Culvert (RCBC) and PCCP
20B00018	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Cagayan Police Provincial Office Building, Centro 05, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	10/25-31/2019	11/19/2019	01/12/2020	02/21/2020	GoP	23,913,042.35		23,913,042.35	Construction of Building
20B00019	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass Roads and Diversion Roads – Guibang-Gamu Bypass Road, Isabela; Sta. 000+000 – Sta. 001+239.62, Gamu, Isabela	Construction Division	YES	Competitive Bidding	10/25-31/2019	11/19/2019	01/12/2020	02/21/2020	GoP	41,509,178.74		41,509,178.74	Construction of PCCP, Reinforced Concrete Retaining Wall and Lined Canal
20B00020	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads – San Jose-Quibal Road, Cagayan; Section 7 = Sta. 000+000 - Sta. 000+112.21; Section 8 = Sta. 000+000 - Sta. 000+985.59, Sta. 001+000.43 - Sta. 001+550, Peñablanca, Cagayan	Construction Division	YES	Competitive Bidding	10/30/2019 11/05/2019	11/21/2019	01/12/2020	02/21/2020	GoP	56,650,405.80		56,650,405.80	Construction of PCCP, Reinforced Concrete Retaining Wall and Box Culvert

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20B00021	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Bridge Program: Rehabilitation/Major Repair of Permanent Bridges: Magapit Suspension Bridge (B01113LZ) along Jct. Logac-Magapit Road	Construction Division	NO	Competitive Bidding	02/06-12/2020	03/03/2020	04/27/2020	05/04/2020	GoP	34,782,609.00		34,782,609.00	Rehabilitation/Repair of Steel Bridge
20B00022	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Minanga Bridge (B01129LZ) along Daang Maharlika (LZ) (Parallel Bridge)	Construction Division	NO	Competitive Bidding	06/06-12/2020	06/30/2020	07/17/2020	07/27/2020	GoP	382,188,598.99		382,188,598.99	Bridge Construction (MYCA, 2020-2022)
20B00023	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Nueva Vizcaya Police Provincial Office Building, Bayombong, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	10/25-31/2019	11/19/2019	01/12/2020	02/14/2020	GoP	23,913,039.62		23,913,039.62	Construction of Building
20B00024 (re-ad)	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Naguilian Bridge along Daang Maharlika (LZ) (Parallel Bridge), Brgy. Pallatao, Naguilian, Isabela	Construction Division	NO	Competitive Bidding	08/12-18/2020	09/01/2020	09/21/2020	10/01/2020	GoP	969,192,253.28		969,192,253.28	Bridge Construction (MYCA, 2020-2023)
20B00025	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of San Lorenzo Ruiz Bridge (B01235LZ) (Parallel Bridge) along Daang Maharlika (LZ); Bridge Proper: Sta. 284+034.14 – Sta. 284+530.94; L=496.80m; 1st Approach: Sta. 283+900.00 – Sta. 284+034.14; L=134.14m; 2nd Approach: Sta. 284+530.94 – Sta. 284+760.00; L=229.06m	Construction Division	NO	Competitive Bidding	02/27/2020 - 03/04/2020	05/12/2020	05/20/2020	05/21/2020	GoP	388,719,807.00		388,719,807.00	Bridge Construction (MYCA, 2020-2023)
20B00026	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Alcala-Santo Niño-Lasam Road (Namuccayan Bridge), Cagayan	Construction Division	NO	Competitive Bidding	07/15-21/2020	08/14/2020 08/17/2020	09/04/2020	09/14/2020	GoP	353,151,208.00		353,151,208.00	Bridge and Road Construction (MYCA, 2020-2022)

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOE	CO	
20B00027 (re-ad)	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – Alicia-Argadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Package 1, Isabela	Construction Division	NO	Competitive Bidding	05/29/2020 06/04/2020	06/18/2020	Short of Award (For Later Release)		GoP	114,149,274.99		114,149,274.99	Construction of concrete bridge on bored pile foundation and prestressed concrete girders superstructure including bridge approaches
20B00028	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Bypass and Diversion Roads: Cauayan City Bypass Rd, Package 2, Isabela (Gov. Dy)	Construction Division	NO	Competitive Bidding	03/19-25/2020	08/18/2020	09/07/2020	09/17/2020	GoP	580,498,261.00		580,498,261.00	Bridge Construction (MYCA, 2020-2023)
20B00029	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Primary Roads – Daang Maharlika (LZ); Sta. 315+761 – Sta. 316+996 = KC315+761 – K0317+700 (Section 1) Sta. 320+986 – Sta. 321+218 = KC320+986 – K0321+218 (Section 2) Sta. 324+089 – Sta. 324+700 = KC324+089 – K0324+700 (Section 3)	Construction Division	NO	Competitive Bidding	01-11-17/2020	02/04/2020	Short of Award (For Later Release)		GoP	99,685,459.68		99,685,459.68	Construction of PCCP, Reinforced Concrete Retaining Wall and Reinforced Concrete Lined Canal
20B00030	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads: Santiago Circumferential Road, Isabela; Sta. 000+000 – Sta. 002+584.77	Construction Division	NO	Competitive Bidding	03/05-11/2020	05/13/2020	05/29/2020	06/08/2020	GoP	93,027,103.00		93,027,103.00	Construction of Gravel Road, and Construction of Reinforced Retaining Wall and Reinforced Concrete Box Culvert
20B00031	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – Ilagan Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	12/14-20/2019	01/14/2020	01/12/2020	02/21/2020	GoP	57,971,014.49		57,971,014.49	Excavation, Embankment Works and Construction of Reinforced Concrete Retaining Wall
20B00032	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – Alicia Bypass Road, Alicia, Isabela Road, Isabela; Sta. 0+860 – Sta. 1+747.02	Construction Division	YES	Competitive Bidding	12/03-09/2019	01/16/2020	01/12/2020	02/21/2020	GoP	101,449,275.36		101,449,275.36	Construction of PCCP, Reinforced Concrete Box Culvert and Reinforced Concrete Retaining Wall
20B00033	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Primary Roads – Cagayan Valley Road; KC480+872 – K0480+1172; K0486+000 – KC486+220; K0486+480 – K0487+506; K0487+586 – K0487+675.20	Construction Division	NO	Competitive Bidding	02/06-12/2020	03/03/2020	Short of Award (For Later Release)		GoP	91,255,080.90		91,255,080.90	Construction of PCCP and Reinforced Concrete Lined Canal

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOOE	CO	
20B00034	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads – Aritao-Quirino Road Package 1, Quirino; Sta. 004+500 – Sta. 006+730	Construction Division	YES	Competitive Bidding	11/28/2019 12/04/2019	01/16/2020	02/12/2020	02/14/2020	GoP	105,700,483.00		105,700,483.00	Construction of PCCP, Reinforced Concrete Retaining Wall and RCBC
20B00035	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads, Aritao-Quirino Road Package 2, Quirino	Construction Division	YES	Competitive Bidding	12/14-20/2019	01/14/2020	02/12/2020	02/14/2020	GoP	101,449,275.00		101,449,275.00	Construction of PCCP, Reinforced Concrete Retaining Wall and RCBC
20B00036	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Paving of Unpaved Roads: Tertiary Roads – Jct. Abbag – Nagtipunan – Nueva Vizcaya Road via Dupax; Sta. 0+000 – Sta. 0+032.91 (Chainage 485 - Chainage 518); Sta. 0+127.40 – Sta. 0+167.86 (Chainage 612 - Chainage 655); Sta. 0+404.86 – Sta. 0+712.34 (Chainage 892 - Chainage 1204); Sta. 0+961.34 – Sta. 1+730 (Chainage 1450 - Chainage 2373.22); Sta. 5+152.37 – Sta. 5+780.79 (Chainage 5775 - Chainage 6410); Sta. 6+163.29 – Sta. 7+711 (Chainage 6789 - Chainage 8336.71)	Construction Division	YES	Competitive Bidding	11/12-18/2019	12/03/2019	Short of Award (For Later Release)		GoP	101,449,275.36		101,449,275.36	Construction of PCCP and Rubble Concrete Slope Protection Structure
20B00037	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links and New Roads, Jct. Cagayan Valley Road - Sempaguita-Warat-la Suerte-Catarañan-Afusing Road (Amulung Bridge and Approaches) including ROW, Brgy. Anquiray-Abolo, Amulung, Cagayan	Construction Division	NO	Competitive Bidding	Awaiting approval of MYCA				GoP	1,215,797,000.00		1,215,797,000.00	Bridge and Road Construction (MYCA, 2020-2023)
20B00038	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Buntun Bridge (B)11926LZ) along Cagayan-Apayao Road (Tuguegarao Section)	Construction Division	YES	Competitive Bidding	12/14-20/2019	01/14/2020	02/12/2020	02/21/2020	GoP	101,333,987.99		101,333,987.99	Rehabilitation/Repair of Steel Truss Bridge

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOOE	CO	
20B00039	Convergence and Special Support Program: Access Road Leading to Trades and Industries: Lakambini to Bugnay via Mambacag Road Connecting to Provincial and National Road Robina Sugar Milling Company (CARSUMCO) in Support of Agri-Business (SUGARCANE MILLING), Tuao, Cagayan	Construction Division	YES	Competitive Bidding	11/28/2019 12/04/2019	01/16/2020	02/12/2020	02/21/2020	GoP	102,544,444.00		102,544,444.00	Construction of PCCP, Reinforced Concrete Retaining Wall
20B00040	Convergence and Special Support Program: Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones: Marasat Pequeno Road Connecting to Munggo Processing and Packaging Center to National Highway in Support of Agri-Business Industry, San Mateo, Isabela; Section 1: Sta. 0+000 – Sta. 2+106	Construction Division	NO	Competitive Bidding	01/25-31/2020	02/18/2020	04/27/2020	05/04/2020	GoP	96,737,681.15		96,737,681.15	Construction of PCCP, Reinforced Concrete Retaining Wall and Rubble Concrete Slope Protection Structure
20B00041	Convergence and Special Support Program: Construction/Improvement of Access Road Leading to Trades and Industries and Economic Zones – Villa Gamiao, San Antonio, Daramuangan Sur and Salinungan East Roads Connecting to Munggo Processing and Packaging Center to National Highway in Support of Agri-Business Industry, San Mateo, Isabela; Sta. 0+000 – Sta. 2+640	Construction Division	NO	Competitive Bidding	01/25-31/2020	02/25/2020	04/27/2020	05/04/2020	GoP	94,957,662.86		94,957,662.86	Construction of PCCP, Reinforced Concrete Box Culvert and Lined Canal
20B00042	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Alicia Municipal Police Station Building, Alicia, Isabela	Construction Division	YES	Competitive Bidding	10/30/2019 11/05/2019	11/21/2019	02/12/2020	02/21/2020	GoP	9,182,608.70		9,182,608.70	Construction of Building
20B00043	Convergence and Special Support Program: Construction of Various Infrastructure in Support of National Security, Construction of Diffun Municipal Police Station Building, Diffun, Quirino	Construction Division	YES	Competitive Bidding	10/30/2019 11/05/2019	11/21/2019	02/12/2020	02/21/2020	GoP	9,182,608.70		9,182,608.70	Construction of Building
20B00044	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PDD) Building under the Police Security and Protection Group (PSPG) – PNP-RPSPU	Construction Division	YES	Competitive Bidding	12/03-09/2019	01/16/2020	02/12/2020	02/21/2020	GoP	10,057,967.97		10,057,967.97	Construction of Building

DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOE	CO	
20B00045	Local Program - Local Roads and Bridges: Local Roads: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Concreting of Brgy. Sta. Clara Road leading to Mount Cagua, Gonzaga, Cagayan Province; Sta. 1+010 - Sta. 3+791	Construction Division	NO	Competitive Bidding	02/06-12/2020	03/03/2020	04/27/2020	05/04/2020	GoP	77,156,522.00		77,156,522.00	Construction of PCCP and Rubble Concrete Slope Protection Structure
20B00046	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Drainage System along Cagayan Valley Road including Bartolome St. to Apile St., Cagrig Sur; Left Side: Sta. 0+035 - Sta. 0+400 (L=365m, 3.0m x 3.0m RCBC); Right Side: Sta. 0+000 - Sta. 0+400 (L=396.80m, 1.0m x 1.50m RCBC); Right Side: Sta. 0+400 - Sta. 0+820 (L=420m, 2.40m x 2.10m RCBC); Right Side: Sta. 0+820 - Sta. 0+960 (L=140m, 1.0m x 1.50m RCBC)	Construction Division	NO	Competitive Bidding	01-11-17/2020	02/04/2020	Short of Award (For Later Release)		GoP	47,955,203.69		47,955,203.69	Construction of Reinforced Concrete Box Culvert (RCBC)
20B00047	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads - Alicia - Argadan - San Guillermo - Cagayan City - Naguilian Alternate Route, Nakar Section; Sta. 07+092.38 - Sta. 08+200	Construction Division	NO	Competitive Bidding	01-11-17/2020	02/04/2020	02/26/2020	03/06/2020	GoP	38,647,343.00		38,647,343.00	Construction of PCCP, Reinforced Concrete Retaining Wall and Reinforced Concrete Lined Canal
20B00048	Local Program: Flood Control and Drainage/Flood Control. Structures/Facilities - Local Infrastructure Program - Construction of Arcon Flood Control System, Phase II; Section 1, Sta. 0+000 - Sta. 0+120 (Upstream); Section 2, Sta. 0+000 - Sta. 0+100 (Upstream); Section 3, Sta. 0+000 - Sta. 0+200 (Downstream)	Construction Division	NO	Competitive Bidding	02/22-28/2020	03/17/2020	Short of Award (For Later Release)		GoP	113,173,913.00		113,173,913.00	Construction of Flood Control Structure (Concrete Revetment on Steel Sheet Piles) and installation of hexapods
20B00049	Construction of Bridge Linking Brgy. Cagigayan to Brgy. Antagan 1st Traversing the Pinacanauan De Tumauni River, Isabela	Construction Division	NO	Competitive Bidding	Awaiting approval of MYCA (For Later Release)				GoP	197,000,000.00		197,000,000.00	Bridge Construction (MYCA, 2020-2021)
20B00050	Construction of Evacuation Center, Brgy. Orie, Jones, Isabela	Construction Division	NO	Competitive Bidding	02/27/2020 - 03/04/2020	05/12/2020	05/29/2020	06/09/2020	GoP	34,734,290.71		34,734,290.71	Construction of Building


DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOO	CO	
20B00051	Construction of Evacuation Center, Brgy. Centro 03, Angadanan, Isabela	Construction Division	NO	Competitive Bidding	02/27/2020 - 03/04/2020	05/12/2020	05/29/2020	06/08/2020	GoP	34,734,235.87		34,734,235.87	Construction of Building
20B00052 (re-ad)	Construction of Evacuation Center, Brgy. Lublub, Alfonso Castañeda, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	06/17-23/2020	07/07/2020	07/24/2020	08/08/2020	GoP	34,734,269.66		34,734,269.66	Construction of Building
20B00053	Construction of Evacuation Center, Brgy. Mabangug, Cabagan, Isabela	Construction Division	NO	Competitive Bidding	03/05-11/2020	05/13/2020	05/29/2020	06/08/2020	GoP	34,734,299.52		34,734,299.52	Construction of Building
20B00054	Construction of Evacuation Center, Brgy. Awallan, Baggao, Cagayan	Construction Division	NO	Competitive Bidding	03/05-11/2020	05/13/2020	05/29/2020	06/08/2020	GoP	34,734,299.52		34,734,299.52	Construction of Building
20B00055	Construction of Evacuation Center, Brgy. Rizal, Diffun, Quirino	Construction Division	NO	Competitive Bidding	03/05-11/2020	05/13/2020	05/29/2020	06/09/2020	GoP	34,734,299.52		34,734,299.52	Construction of Building
20B00056	Construction of Philippine Statistics Authority, Regional Statistical Services Office 02 Building – Phase 1A (Tiling Works)	Construction Division	NO	Competitive Bidding	03/19-25/2020	06/04/2020	06/16/2020	06/26/2020	GoP	848,836.83		848,836.83	Tiling Works
20B00057	Phase II: Construction of Philippine Statistics Authority, Regional Statistical Services Office 02 Building	Construction Division	NO	Competitive Bidding	05/08-14/2020	05/28/2020	06/18/2020	06/26/2020	GoP	15,661,691.55		15,661,691.55	Construction of Building
20B00058	Construction of Rainwater Collection System (RWCS), Provinces of Isabela and Cagayan	Construction Division	NO	Competitive Bidding	05/20-26/2020	06/09/2020	06/16/2020	06/26/2020	GoP	4,091,787.45		4,091,787.45	Construction of Rainwater Collectors
20B00059	Repair/Maintenance of DPWH Building (Weighbridge Station Building), Claveria, Cagayan	Maintenance Division	NO	Competitive Bidding	05/20-26/2020	06/09/2020	06/25/2020	07/03/2020	GoP	499,952.79		499,952.79	Repair of Building
20B00060	Repair/Maintenance of DPWH Building (Gender & Old CFMD Buildings), Nursery Compound, San Gabriel, Tuguegarao City, Cagayan	Maintenance Division	NO	Competitive Bidding	05/20-26/2020	06/09/2020	06/16/2020	06/26/2020	GoP	999,871.97		999,871.97	Repair of Building
20B00061	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizen including Gender-Responsive Facilities - Region II	Construction Division	NO	Competitive Bidding	05/20-26/2020	06/09/2020	Short of Award (Awaiting release of allotment)		GoP	28,985,507.25		28,985,507.25	Construction of Pedestrian Overpass with Elevator and Construction of Covered Walkway with Ramp


DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Infrastructure Projects (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total	MOE	CO	
19B00060	Repair/Rehabilitation of National Road along Cagayan Valley Road, K0476+800 – K0477+100, Alimano, Peñablanca, Cagayan	Construction Division	NO	Competitive Bidding	06/10-16/2020	06/30/2020	07/17/2020	07/27/2020	GoP	36,521,739.00		36,521,739.00	Construction of PCCP and Reinforced Concrete Slope Protection on Steel Sheet Piles
19B00061	Repair/Rehabilitation of National Road along Peñablanca Callao Cave Road, Quibal, Peñablanca, Cagayan; K0438+600 – K0488+700; K0482+600-K0482+620; K0483+700-K0484+000; K0485+950-K0485+970	Construction Division	NO	Competitive Bidding	06/10-16/2020	06/30/2020	07/17/2020	07/27/2020	GoP	101,186,256.86		101,186,256.86	Construction of Reinforced Concrete Slope Protection Structures, PCCP and Asphalt Overlay

Prepared by:


ROSARIO V. DE GUZMAN
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval by:


ALEXANDER D. NOLASCO, CESO IV
 Assistant Regional Director
 BAC Chairman

Approved:


LORETA M. MALALUAN, CESO IV
 Officer-in-Charge
 Office of the Regional Director