


DPWH Regional Office No. 02 Updated Final Annual Procurement Plan FY 2020 for Consulting Services Projects


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSB001	Consulting Services for the Geotechnical Investigation for Proposed Construction of Evacuation Center, Provinces of Isabela, Quirino and Nueva Vizcaya	Planning and Design Division	NO	Competitive Bidding	02/06-12/2020	03/04/2020	05/04/2020	05/14/2020	GoP	741,998.46		741,998.46	Geotechnical Investigation
20CSB002	Consulting Services for the Geotechnical Investigation for Proposed Construction of Bridges in the Provinces of Nueva Vizcaya and Cagayan	Planning and Design Division	NO	Competitive Bidding	05/08-14/2020	06/09/2020 06/11/2020	06/18/2020	06/30/2020	GoP	898,763.37		898,763.37	Geotechnical Investigation
20CSB003	Consulting Services for the Feasibility Study of Proposed Baybayog Bypass Road at Alcala in the Province of Cagayan	Planning and Design Division	NO	Competitive Bidding	06/19-25/2020	07/16/2020 07/20/2020	08/12/2020	08/21/2020	GoP	5,616,566.25		5,616,566.25	Feasibility Study
20CSB004	Consulting Services for the Geotechnical Investigation for Proposed Flood Control Projects, Provinces of Isabela and Nueva Vizcaya	Planning and Design Division	NO	Competitive Bidding	06/19-25/2020	07/16/2020 07/20/2020	08/12/2020	08/21/2020	GoP	1,047,247.90		1,047,247.90	Geotechnical Investigation
20CSB005	Consulting Services for the Geotechnical Investigation for Proposed Flood Control Projects, Province of Cagayan	Planning and Design Division	NO	Competitive Bidding	06/19-25/2020	07/16/2020 07/20/2020	08/12/2020	08/21/2020	GoP	1,036,777.90		1,036,777.90	Geotechnical Investigation
20CSB006	Consulting Services for the Feasibility Study of Proposed Ramon-San Isidro-Echague Bypass Road at Ramon, San Isidro and Echague in the Province of Isabela	Planning and Design Division	NO	Competitive Bidding	06/26/2020 07/02/2020	07/23/2020 07/28/2020	08/18/2020	08/27/2020	GoP	7,000,605.00		7,000,605.00	Feasibility Study
20CSB007	Consulting Services for the Feasibility Study of Proposed Cagayan-Apayao Road at Rizal, Cagayan and Conner, Apayao	Planning and Design Division	NO	Competitive Bidding	06/26/2020 07/02/2020	07/23/2020 07/28/2020	08/18/2020	08/27/2020	GoP	6,520,020.00		6,520,020.00	Feasibility Study

Prepared by:

Recommended for Approval by:

APPROVED:


ROSARIO V. DE GUZMAN
 Engineer IV
 Head, BAC Secretariat


ALEXANDER B. NOLASCO IV
 Assistant Regional Director
 BAC Chairman


LORETA M. MALALUAN, CESO IV
 Officer-in-Charge
 Office of the Regional Director