



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104307000	21ED0001 - Construction of Alag River Control Approach "B" Upstream, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/30/20 - 11 05 20	11/19/20	1/22/21	1/27/21	GOP	29,230,460.00	---	29,230,460.00	Construction of 212.80 Lm. of concrete retaining wall on concrete pile cap with steel sheet piles.
300105200467000	21ED0002 - Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Person (Phase II), Mindoro Oriental DEO, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/30/20 - 11 05 20	11/19/20	1/22/21	1/27/21	GOP	4,738,140.00	---	4,738,140.00	Complete Electrical Works (w/o elevator and generator), Plastering, Ceiling, Plumbing w/ Fixtures, Doors and Windows, Floor Tiles for Dorms w/ C.R. and Wall Tiles of C.R. for 6 Rooms
300117209114000	21ED0003 - Concreting of Road Sitio Centro - Anilao, Barangay Camanshan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/30/20 - 11 05 20	11/19/20	1/22/21	1/27/21	GOP	1,980,000.00	---	1,980,000.00	Concreting of 232.50 Lm. gravel road (5.00m width; 0.20m thk.) with aggregate sub-base course, 0.20m thk.
300117209115000	21ED0004 - Concreting of Road Sitio Highway, Barangay Baysan II, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/30/20 - 11 05 20	11/19/20	1/22/21	1/27/21	GOP	1,979,997.93	---	1,979,997.93	Concreting of 295.00 Lm. gravel road (4.00m width; 0.20m thk.) with aid protection and aggregate sub-base course, 0.20m thk.
300117209117000	21ED0005 - Concreting of Road, Barangay Aptiong, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/30/20 - 11 05 20	11/19/20	1/22/21	1/27/21	GOP	1,980,000.00	---	1,980,000.00	Concreting of 214.00 Lm. gravel road (5m width; 0.20m thk.) with 1m width shoulder both sides; and aggregate sub-base course, 0.20m thk.
300117209119000	21ED0006 - Concreting of Road, Barangay Masipit, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/30/20 - 11 05 20	11/19/20	1/22/21	1/27/21	GOP	1,980,000.00	---	1,980,000.00	Concreting of 222.00 Lm. concrete road (5m width; 0.20m thk.) with 1.00m width shoulder both sides; and aggregate sub-base course, 0.20m thk.
300117209124000	21ED0008 - Construction of Road, Barangay Del Pilar, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/30/20 - 11 05 20	11/19/20	1/22/21	1/27/21	GOP	1,980,000.00	---	1,980,000.00	Construction of 228.00 Lm. concrete road (5m width; 0.20m thk.) with 0.50m width shoulder both sides; and aggregate sub-base course, 0.20m thk.
3102021006811000	21ED0010 - Road Widening along Calapan North Rd - K0013+935 - K0014+482, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	11/24/20	1/22/21	1/27/21	GOP	10,153,780.00	---	10,153,780.00	Road Widening of 454.00 Lm. (R/S) gravel road (3.05m wide, 0.20m thick, with 0.20m thick aggregate sub-base course) with drainage and curb and gutter of 130.00 Lm. (L/S) and construction of 60.00 Lm. slope protection (R/S).
320102104311000	21ED0011 - Construction of Mag - Asawang Tubig River Flood Control Project (Sitio Manggahan), Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	12/15/20	1/26/21	1/29/21	GOP	29,400,000.00	---	29,400,000.00	Construction of 225.60 Lm. of concrete retaining wall on concrete pile cap with steel sheet piles.
300205100045000	21ED0012 - Construction of Water System Level III at Leutubo National High School, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	12/28/20	1/28/21	02 01 21	GOP	10,715,155.00	---	10,715,155.00	Construction of 10,000 gal. Overhead Steel tank with complete drilling and piping system, provision of generator, generator house and construction of perimeter fence.
300117209116000	21ED0013 - Concreting of Road Sitio Pajo, Barangay Canubing I, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	11/24/20	1/22/21	1/27/21	GOP	1,980,000.00	---	1,980,000.00	Concreting of 223.10 Lm. gravel road (5m width; 0.20m thk.) with aggregate sub-base course, 0.20m thk.

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209118000	21ED0014 - Concreting of Road, Barangay Baruyan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	11/24/20	1/22/21	1/27/21	GOP	1,980,000.00	—	1,980,000.00	Concreting of 120.00 lm./ 0.120 km of road for Road 1 (5.00m width, 0.20m thk with 0.20m thk of Aggregate Subbase Course, with end protection at R/S) and Road 2 (5.00m width, 0.20m thk. with 0.20m thk. Of Aggregate Subbase Course).
300117209110000	21ED0015 - Concreting of Balatero Interior Road, Balatero, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	11/24/20	1/22/21	1/27/21	GOP	24,750,000.00	—	24,750,000.00	Concreting of 1,157 lm. road (6.10m width; 0.23m thk.) and 756.00 lm. additional 1.00 m road at both sides with aggregate subbase course (0.20m thick), and construction of line canal and slope protection at selected sections.
300117209120000	21ED0016 - Concreting of Road, Sitio Centro, Mangangan I, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	11/24/20	1/22/21	1/27/21	GOP	4,950,000.00	—	4,950,000.00	Concreting of 412.00 lm. gravel road (5m width; 0.20m thk.) with aggregate sub-base course, 0.20m thk. and construction of 412.00 lm. open canal at left side only.
300117209121000	21ED0017 - Concreting of Sitio Tagulcan Road, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	12 02 20	1/25/21	1/28/21	GOP	9,900,000.00	—	9,900,000.00	Concreting of 560.00 lm. m gravel road (5m width; 0.20m thk.) with aggregate sub-base course, 0.20m thk., construction of 519.00 lm. open-lined canal (stone masonry) leftside, and Installation of two 1-0.60m x 6m RCPC and five 1-0.90 x 6m RCPC with headwall and apron bothsides.
300117209122000	21ED0018 - Concreting of Sitio Uzon to Sitio Centro Road, Monteverde, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	11/24/20	1/22/21	1/27/21	GOP	3,960,000.00	—	3,960,000.00	1. Concreting of 408.00 lm. of gravel road (5m width); 0.20m thk. PCPC, 1.00m shoulder, 0.20m thk. Aggregate sub-base course).
300117209123000	21ED0019 - Construction of Kamaris – Tibonbon Road, Barangay Caagutayan, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 03 20 - 11 09 20	11/24/20	1/22/21	1/27/21	GOP	4,950,000.00	—	4,950,000.00	Concreting of 283 lm. gravel road (5m width; 0.20m thk.) with aggregate sub-base course, 0.20m thk., and construction of 273.6 lm. canal, and 39 lm. slope protection
300104221927000	21ED0020 - Construction of Multi – Purpose Building (Barangay Hall), Barangay Sta. Maria Village, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 04 20 - 11 10 20	11/25/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of Two Storey Multi – Purpose Building (Area = 8.5m x 8.0m)
300109200953000	21ED0021 - Construction of Drainage System, Barangay Comunal, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 04 20 - 11 10 20	11/25/20	1/22/21	1/27/21	GOP	1,980,000.00	—	1,980,000.00	Construction of concrete drainage with cover, length = 288.00 lm. and construction of RCPC cross-drain, length = 277.00 lm.
300104221943000	21ED0022 - Construction of Multi – Purpose Building (Covered Court), Barangay San Agustin NHS, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 04 20 - 11 10 20	11/25/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 17.00m x 27.00m Covered Court with Slab on Fill 19.0m x 29.0m x 0.10m, 10mm dia. Reinf. @ 0.50m B.W., Painting Works and Electrical Works
300104221940000	21ED0023 - Construction of Multi – Purpose Building (Covered Court), Barangay Lumangbayan, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 04 20 - 11 10 20	11/25/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 17.00m x 27.00m Covered Court with Slab on Fill 19.0m x 29.0m x 0.10m, 10mm dia. Reinf. @ 0.50m B.W., Painting Works and Electrical Works
300104221938000	21ED0024 - Construction of Multi – Purpose Building (Covered Court), Barangay Gulod, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 04 20 - 11 10 20	11/25/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on Fill 16.0m x 28.0m x 0.10m, 10mm dia. Reinf. @ 0.60m B.W., 0.40m Embankment, Perimeter CHB, Painting Works and Electrical Works

Code (PAP)	Procurement Project Contract Name	PMOI/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221933000	21ED0025 - Construction of Multi – Purpose Building (Covered Court), Barangay Bondoc, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 04 20 - 11 10 20	11/25/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 15.00m x 24.00m Covered Court with Slab on Fill 16.0m x 25.0m x 0.10m, 10mm dia. Reinf. @ 0.60m B.W., 0.40m CHB and Embankment, Painting Works and Electrical Works
300104221930000	21ED0026 - Construction of Multi – Purpose Building (Covered Court), Barangay Antipolo, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 04 20 - 11 10 20	11/25/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 17.00m x 27.00m Covered Court with Slab on Fill 19.0m x 29.0m x 0.10m, 10mm dia. Reinf. @ 0.50m B.W., Painting Works and Electrical Works
300107201192000	21ED0027 - Construction of Sea Wall, Barangay Wawa, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 04 20 - 11 10 20	11/25/20	1/22/21	1/27/21	GOP	4,950,000.00	—	4,950,000.00	Construction of 49.60 L.m. seawall with 0.50m thk. stone masonry resting on hand laid rock embankment and concrete pile cap with steel sheet piles
300104221928000	21ED0028 - Construction of Multi – Purpose Building (Barangay Hall), Barangay Tawagan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 05 20 - 11 11 20	11/26/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of Two Storey Multi – Purpose Building (Area = 8.5m x 8.0m)
300104221944000	21ED0029 - Construction of Multi – Purpose Building (Covered Court), Barangay San Luis, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 05 20 - 11 11 20	12 02 20	1/25/21	1/28/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 17.00m x 27.00m covered court with slab on fill 16.0m x 27.0m x 0.075m, bleacher 27.0m, painting works and electrical works.
300104221935000	21ED0030 - Construction of Multi – Purpose Building (Covered Court), Barangay Camilmil E/S, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 05 20 - 11 11 20	11/26/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of Covered Court (12m x 30m) with Slab, Painting and Electrical Works
300104221936000	21ED0031 - Construction of Multi – Purpose Building (Covered Court), Barangay Catnangan, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 05 20 - 11 11 20	11/26/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on Fill 17.0m x 29.0m x 0.10m, 0.20m Embankment, CHB, Painting Works and Electrical Works
300104221947000	21ED0032 - Construction of Multi – Purpose Building (Public Market), Barangay Maluanuan, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 05 20 - 11 11 20	12 02 20	1/25/21	1/28/21	GOP	3,960,000.00	—	3,960,000.00	Complete Construction of 15 Units Stall (45m x 5.5m)
300104221922000	21ED0034 - Construction of Multi – Purpose Building (Barangay Hall), Barangay Biga, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 05 20 - 11 11 20	12 07 20	1/25/21	1/28/21	GOP	3,960,000.00	—	3,960,000.00	Construction of 3-storey Multi – Purpose Building
300104221919000	21ED0035 - Construction (Completion) of Baco Community College, Barangay Poblacion, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 05 20 - 11 11 20	11/26/20	1/22/21	1/27/21	GOP	3,960,000.00	—	3,960,000.00	Construction of Baco Community College Building with ramp, complete roofing, railings, plumbing, ceiling on 3rd floor, C.R. Tiles, Complete Electrical Works, Complete Doors & Windows on 3rd floor and accessible bathroom.
300104221946000	21ED0036 - Construction of Multi – Purpose Building (New Legislative Building), Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 06 20 - 11 12 20	12 11 20	1/25/21	1/28/21	GOP	2,970,000.00	—	2,970,000.00	Construction of One Storey Multi – Purpose Building (Area = 12m x 8.0m)
300104221942000	21ED0037 - Construction of Multi – Purpose Building (Covered Court), Barangay Nag-iba II, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 06 20 - 11 12 20	11/27/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 15.00m x 27.00m Covered Court with slab on fill 15.0m x 29.0m x 0.075m, 54.0 L.m. bleacher, painting works and electrical works.
300104221925000	21ED0038 - Construction of Multi – Purpose Building (Barangay Hall), Barangay Masaguing, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 06 20 - 11 12 20	11/27/20	1/22/21	1/27/21	GOP	297,000.00	—	297,000.00	Construction of Two Storey Multi – Purpose Building (Area = 6.5m x 8.0m)
300104221923000	21ED0039 - Construction of Multi – Purpose Building (Barangay Hall), Barangay Caburo, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 06 20 - 11 12 20	11/27/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of Two Storey Multi – Purpose Building (Area = 8.5m x 8.0m)

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221929000	21ED0040 - Construction of Multi – Purpose Building (Barangay Session Hall), Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 06 20 - 11 12 20	12 11 20	1/25/21	1/28/21	GOP	2,970,000.00	—	2,970,000.00	Construction of One Storey Multi – Purpose Building (Area = 12m x 8.0m)
300104221924000	21ED0041 - Construction of Multi – Purpose Building (Barangay Hall), Barangay Catingnan, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 06 20 - 11 12 20	11/27/20	1/22/21	1/27/21	GOP	2,970,000.00	—	2,970,000.00	Construction of Two Storey Multi – Purpose Building (Area = 8.5m x 8.0m)
300104221941000	21ED0042 - Construction of Multi – Purpose Building (Covered Court), Barangay Malabo, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 06 20 - 11 12 20	11/27/20	1/25/21	1/28/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 15.00m x 27.00m covered court with slab on fill 16.0m x 29.0m x 0.075m, 54.0 l.m. bleacher, painting works and electrical works.
300104221926000	21ED0043 - Construction of Multi – Purpose Building (Barangay Hall), Barangay San Vicente South, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 06 20 - 11 12 20	12/18/20	1/26/21	1/29/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 2-storey Multi – Purpose Building
300104221954000	21ED0044 - Rehabilitation of Multi – Purpose Building (Covered Court), Barangay Malamig, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 10 20 - 11/16/20	12 07 20	1/25/21	1/28/21	GOP	1,980,000.00	—	1,980,000.00	Rehabilitation of Covered Court with Stage, Painting, Rib Type Side Cover, Electrical Works, Additional 1 meter to Column Post and Improvement of Fence
300104221953000	21ED0045 - Rehabilitation of Multi – Purpose Building (Covered Court), Barangay Lazarato, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 10 20 - 11/16/20	12 01 20	1/25/21	1/28/21	GOP	1,980,000.00	—	1,980,000.00	Remove and replace of existing gutter (including down spout), construction of elevated slab & construction of bleacher.
300104221951000	21ED0046 - Rehabilitation of Multi – Purpose Building (Covered Court), Barangay Canubing I NHS, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 10 20 - 11/16/20	12 07 20	1/25/21	1/28/21	GOP	1,980,000.00	—	1,980,000.00	Rehabilitation of Covered Court with Bleacher, Stage, Painting, Rib Type Side Cover and Electrical Works
300104221950000	21ED0047 - Rehabilitation of Multi – Purpose Building (Covered Court), Barangay Balingayan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 10 20 - 11/16/20	12 07 20	1/25/21	1/28/21	GOP	1,980,000.00	—	1,980,000.00	Rehabilitation of Covered Court with Bleacher, Stage, and Painting Works
300104221956000	21ED0048 - Rehabilitation of Multi – Purpose Building (Covered Court), Barangay Sampaguita, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 10 20 - 11/16/20	12 07 20	1/25/21	1/28/21	GOP	1,980,000.00	—	1,980,000.00	Rehabilitation of Covered Court with Bleacher, Stage, Painting, Storm Drainage and Electrical Works
300104221958000	21ED0049 - Rehabilitation of Multi – Purpose Building (Covered Court), Barangay Wawa, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 10 20 - 11/16/20	12 07 20	1/25/21	1/28/21	GOP	1,980,000.00	—	1,980,000.00	Construction of 8m – Bleacher, 18m Bleacher with plastering, Painting and Embankment Inside
300104221949000	21ED0050 - Rehabilitation of Multi – Purpose Building (Covered Court), Barangay Alcate, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 10 20 - 11/16/20	12/17/20	1/26/21	1/29/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 29.8m x 16.16m – Bleacher with plastering, painting & embankment inside and 1m x 2m C.R.
300104221957000	21ED0051 - Rehabilitation of Multi – Purpose Building (Covered Court), Barangay San Antonio, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11 10 20 - 11/16/20	12 01 20	1/25/21	1/28/21	GOP	2,970,000.00	—	2,970,000.00	Rehabilitation of covered court with bleacher, stage, painting and electrical works.
310203100465000	21ED0055 - Road Widening Along Calapan South Road Jct – Pola K0065+052 – K0065+254; Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/20 - 11/30/20	12/15/20	07 07 21	07 08 21	GOP	3,665,200.00	—	3,665,200.00	Widening of 202.00 l.m. gravel road (3.05m width left side 0.28m thk.) with aggregate sub-base course, 0.20m thk., installation of 150.00 l.m. RCP drainage and 198.00 l.m. curb and gutter left side.
310103100700000	21ED0056 - Asphalt Overlay Along CSR Jct – Pola Road – K0063+450 – K0063+628.75; Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/20 - 11/30/20	12/15/20	6/30/21	07 01 21	GOP	4,375,700.00	—	4,375,700.00	Asphalt Overlay of 178.75 l.m. concrete road including shoulder, width = 12.00m, thickness = 0.05m.

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310202100812000	21ED0057 - Road Widening Along Calapan North Road – K0018+456 – K0018+680, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/20 - 11/30/20	12/15/20	5/28/21	5/31/21	GOP	4,258,100.00	—	4,258,100.00	Widening of 224.00 Lm. Gravel road (3.05m width both sides; 0.28m thk.) with aggregate sub-base course, 0.20m thk., and slope protection at selected section.
310103100701000	21ED0058 - Asphalt Overlay Along CSR Jct – Pola Road – K0069+995 – K0070+156, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/20 - 11/30/20	12/15/20	6/28/21	6/29/21	GOP	3,940,580.00	—	3,940,580.00	Asphalt Overlay of 161 Lm. concrete road including shoulder width = 12.00m, thickness = 0.05m thick
310103100696000	21ED0059 - Asphalt Overlay Along CSR Jct – Pola Road – K0062+(-1003-) – K0062+(-692.5), Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/20 - 11/30/20	12/15/20	6/29/21	6/30/21	GOP	7,144,200.00	—	7,144,200.00	Asphalt Overlay of 59 Lm. concrete road including shoulder, width = 10.10m, thickness = 0.05m and 251.5 Lm. concrete road width = 12.20m, thickness = 0.05m
310111100300000	21ED0060 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd – K0008+223 – K0008+643, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/20 - 11/30/20	12/15/20	01 11 21	1/18/21	GOP	5,326,300.00	—	5,326,300.00	Construction of 420.00 Lm. RCPC drainage canal with curb and gutter (L/S and 111.00 Lm. curb and gutter (R/S)
300116204181000	21ED0061 - Rehabilitation of Concrete Road, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12 02 20 - 12 08 20	12/23/20	1/27/21	1/29/21	GOP	2,940,000.00	—	2,940,000.00	Concreting of 82 Lm. gravel road (6 Lm. width PCRP, 0.25m thk.) for road 1, removal of 121 Lm. of existing PCRP to be replaced by 177 Lm. of road PCRP (5m width, 0.20m thk.) for Road 2, with 0.20m thk. Aggregate sub-base course, and 38.40 Lm. slope protection @ selected sections.
300104221939000	21ED0064 - Construction/Improvement of Multi – Purpose Building (Covered Court), Barangay Inarawan, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12 02 20 - 12 08 20	12/22/20	1/27/21	1/29/21	GOP	2,970,000.00	—	2,970,000.00	Construction/Improvement of Covered Court with One Bay, Stage, Painting, Electrical Works and Rib Type Side Cover
300104221955000	21ED0065 - Construction/Improvement of Multi – Purpose Building (Covered Court), Barangay Patas, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	12 02 20 - 12 08 20	12/22/20	1/27/21	1/29/21	GOP	1,980,000.00	—	1,980,000.00	Construction/Improvement of Covered Court FF. @ 0.40m, painting of steel and additional of 1 Bay
300104221948000	21ED0066 - Construction of Multi – Purpose Building (Covered Court), Barangay San Jose, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12 02 20 - 12 08 20	12/22/20	1/25/21	1/28/21	GOP	1,980,000.00	—	1,980,000.00	Construction of 15.00m x 27.00m Covered Court without gutter, Side Flating and Sibs on Fill
310202100815000	21ED0067 - Road Widening Along Calapan South Road K0047+986 – K0047+1178, K0048+200 – K0048+327, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	12 03 20 - 12 09 20	12/23/20	5/28/21	5/31/21	GOP	7,239,260.00	—	7,239,260.00	Road Widening of 319.00 Lm. of gravel road (3.35m wide; 0.28m thk. with 0.20m thk. aggregate sub-base course, 1.00m shoulder) and construction of 359 Lm. of slope protection
310111100297000	21ED0068 - Construction/Upgrading/Rehabilitation of Drainage Along Calapan South Road K0062+649 – K0063+015, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	12 05 20 - 12 11 20	12/28/20	6/22/21	6/23/21	GOP	5,788,860.00	—	5,788,860.00	Installation of 490.00 Lm. RCPC drainage (375.00 Lm. RCPC with curb and gutter left side and 115 Lm. RCPC only right side)
310202100813000	21ED0069 - Road Widening along Calapan North Rd K0008+575 – K0009+000, K0019+000 – K0019+277, Calapan City and Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	12 05 20 - 12 11 20	12/28/20	6/30/21	07 01 21	GOP	7,675,360.00	—	7,675,360.00	1.) Road Widening 372.00 Lm. (L/S only) and 25.00 Lm. (R/S) gravel road (3.05m width, PCRP thickness = 0.28m thk.) with 0.20 aggregate sub-base course, and construction of drainage canal 270.00 Lm. 2.) Road Widening of 277 Lm. (R/S only) gravel road (3.05m width, PCRP thickness = 0.28m thk.) with 0.20 aggregate sub-base course, installation of additional RCPC and construction of slope protection on selected sections.
310202100814000	21ED0070 - Road Widening along Calapan North Rd K0025+482 – K0026+030, K0030+887 – K0030+969, K0031+467 – K0031+504, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	12 05 20 - 12 11 20	12/28/20	6/14/21	6/15/21	GOP	4,866,680.00	—	4,866,680.00	Road Widening of 264.00 Lm. (B/S) and 100.00 Lm. (R/S only) gravel road (3.05m wide, 0.28m thick, with 0.20m thick aggregate sub-base course) and construction of 145.00 Lm. slope protection (L/S only)

Code (PAP)	Procurement Project Contract Name	PMOI End-User (IU)	In this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100298000	21ED0080 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd – K0010+637 – K0011+188, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/26/21 - 02 01 21	2/23/21	3/26/21	3/29/21	GOP	9,800,000.00	—	9,800,000.00	Construction of 1,100.00 Lm. of drainage canal (Curb and Gutter, Class A Concrete) and concreting of 550.00 Lm. of shoulder (both sides) W=1.0m, 0.23m thick PCCP, 0.20m. thk. ABC
310111100299000	21ED0081 - Construction/Upgrading/Rehabilitation of Drainage Along Calapan South Rd – K0016+1342 – K0017+439, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/26/21 - 02 01 21	2/23/21	3/26/21	3/29/21	GOP	12,740,000.00	—	12,740,000.00	Construction of 884.00 Lm. of drainage canal with Curb and Gutter. Installation of 910 mm. dia RCP, Class IV and concreting 615.00 Lm. shoulder.
320102104309000	21ED0082 - Construction of Bucayao River Control along Sitio Caguisikan, Brgy. Gutad, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/26/21 - 02 01 21	2/16/21	3/26/21	3/29/21	GOP	38,220,000.00	—	38,220,000.00	Construction of 276.40 Lm. of concrete revetment resting on concrete pile cap with steel sheet piles.
320102104310000	21ED0083 - Construction of Mag – Asawang Tubig River Control along Brgy. San Carlos, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	1/26/21 - 02 01 21	2/16/21	3/26/21	3/29/21	GOP	29,400,000.00	—	29,400,000.00	Construction of 199.2 Lm. of concrete revetment resting on concrete pile cap with steel sheet piles.
300103203465000	21ED0092 - Construction of Multi – Purpose Building (Covered Court) Filemon F. Samaco E/S, Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/16/21	3/26/21	3/29/21	GOP	2,450,000.00	—	2,450,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on fill 15.0m x 28.0m x 0.10m. (Without painting, gutter and downspout).
300103203467000	21ED0093 - Construction of Multi – Purpose Building (Covered Court), Brgy. Andres Ylagan, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/16/21	3/26/21	3/29/21	GOP	2,450,000.00	—	2,450,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on fill 17.5m x 30.0m x 0.10m (Without painting, gutter and downspout).
300103203468000	21ED0094 - Construction of Multi – Purpose Building (Covered Court), Brgy. Bagong Silang, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/16/21	3/26/21	3/29/21	GOP	2,450,000.00	—	2,450,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on fill 16.0m x 28.0m x 0.10m. (Without painting, gutter and downspout).
300103203469000	21ED0095 - Construction of Multi – Purpose Building (Covered Court), Brgy. Bigaan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/16/21	3/26/21	3/29/21	GOP	3,920,000.00	—	3,920,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on fill 15.0m x 28.0m x 0.10m, 0.6m Embankment, with Bleacher at 3 sides (2 sides of Bleacher – Long Side with roofing), without painting.
300103203470000	21ED0096 - Construction of Multi – Purpose Building (Covered Court), Brgy. Calsapa, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/16/21	3/26/21	3/29/21	GOP	3,920,000.00	—	3,920,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on fill 16.0m x 28.0m x 0.10m, 0.6m Embankment, with Bleacher at 3 sides (2 sides of Bleacher – Long Side with roofing), without painting.
300103203474000	21ED0097 - Construction of Multi – Purpose Building (Covered Court), Brgy. Tagumpay, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/16/21	3/26/21	3/29/21	GOP	2,940,000.00	—	2,940,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on fill 16.0m x 28.0m x 0.10m, gutter, Downspout and Bleacher (Without painting)
300103203473000	21ED0098 - Construction of Multi – Purpose Building (Covered Court), Brgy. San Gabriel, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/16/21	3/26/21	3/29/21	GOP	2,450,000.00	—	2,450,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on fill 15.0m x 28.0m x 0.10m. (Without painting, gutter and downspout).
300103203471000	21ED0099 - Construction of Multi – Purpose Building (Covered Court), Brgy. Panikhan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/16/21	3/26/21	3/29/21	GOP	2,940,000.00	—	2,940,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on fill 16.0m x 28.0m x 0.10m, gutter, Downspout and Bleacher (Without painting)
300103203507000	21ED0100 - Construction of MPB (Covered Court), Ilag, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/17/21	3/26/21	3/29/21	GOP	2,450,000.00	—	2,450,000.00	Construction of 15.00m x 27.00m Covered Court with Slab on fill 16.0m x 28.0m x 0.10m. (Without painting, gutter and downspout).
300116204158000	21ED0101 - Concreting of Road at Lemon St., Lalud, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/17/21	3/26/21	3/29/21	GOP	1,960,000.00	—	1,960,000.00	Concreting of 65.00 Lm. gravel road (5m width; 0.20m thk.) with 0.20m thk. Aggregate sub-base course, and construction of 151.4 Lm. line canal.

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IS/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204159000	21ED0102 - Concreting of Road, Brgy. Parang, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/17/21	3/26/21	3/29/21	GOP	2,940,000.00	---	2,940,000.00	Concreting of 334 Lm. gravel road (5m width, 0.20m thk.)
300116204161000	21ED0103 - Concreting of Road, Brgy. Biga - Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/17/21	3/26/21	3/29/21	GOP	19,600,000.00	---	19,600,000.00	1. Removal of 1,243.0 Lm. existing concrete pavement. 2. Concreting of 1,243 Lm. road (0.20m thk., 6.1m width of pcip) with aggregate subbase course (0.20m thk.) and construction of slope protection at selected sections.
300116204166000	21ED0104 - Concreting of Road, Brgy. Canubing 2, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/17/21	3/26/21	3/29/21	GOP	9,800,000.00	---	9,800,000.00	Concreting of 934 Lm. of gravel road (0.20m thk., 5m width of pcip) with aggregate subbase course (0.20m thk.) and construction of slope protection at selected sections.
300116204170000	21ED0105 - Concreting of Road, Brgy. Puting Tubig - Brgy. Gulod - Brgy. Batho Road, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/17/21	3/26/21	3/29/21	GOP	24,500,000.00	---	24,500,000.00	Concreting of 1,219.50 Lm. of road (0.23m thk., 5m width of pcip) with aggregate subbase course (0.20m thk.) and construction of slope protection at selected sections.
300116204172000	21ED0106 - Concreting of Road, Brgy. Sta. Rosa II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	2/17/21	3/26/21	3/29/21	GOP	24,500,000.00	---	24,500,000.00	1. Road 1 - Concreting of 975.00 Lm. of road (0.23m thk., 5m width of pcip) with aggregate subbase course (0.20m thk.) and construction of slope protection at selected sections. 2. Road 2 - Concreting of 744.80 Lm. of road (0.23m thk., 5m width of pcip) with aggregate subbase course (0.20m thk.) and construction of slope protection at selected sections.
300116204179000	21ED0107 - Construction of Road, Sitio Binarilan, Brgy. Canubing 1 - Sitio Ilaya, Brgy. Malad, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/27/21 - 02 02 21	03 10 21	04 12 21	4/22/21	GOP	24,500,000.00	---	24,500,000.00	Concreting of 1,383.0 Lm. of road (0.20m thk., 5m width of pcip) with aggregate subbase course (0.20m thk.) and construction of slope protection at selected sections.
300116204163000	21ED0108 - Concreting of Road, Brgy. Caagutayan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	3/23/21	4/21/21	4/26/21	GOP	49,000,000.00	---	49,000,000.00	Concreting of 2,972.00 Lm. of road (0.23m thk., 5m width of PCCP) with aggregate subbase course (0.20m thk.) and construction of 2,916.8 Lm. line canal and 620.6 Lm. slope protection at selected sections
300103203480000	21ED0109 - Construction of Multi - Purpose Building (Isolation Facilities), Baco, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 05 21	04 08 21	4/16/21	GOP	11,760,000.00	---	11,760,000.00	Construction of Multi - Purpose Building
300103203484000	21ED0110 - Construction of Multi - Purpose Building (Isolation Facilities), Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 05 21	04 08 21	4/16/21	GOP	11,760,000.00	---	11,760,000.00	Construction of Multi - Purpose Building
300103203485000	21ED0111 - Construction of Multi - Purpose Building (Isolation Facilities), San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 05 21	04 08 21	4/16/21	GOP	11,760,000.00	---	11,760,000.00	Construction of Multi - Purpose Building
300103203486000	21ED0112 - Construction of Multi - Purpose Building (Isolation Facilities), Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 05 21	04 08 21	4/16/21	GOP	11,760,000.00	---	11,760,000.00	Construction of Multi - Purpose Building
300103203487000	21ED0113 - Construction of Multi - Purpose Building (Isolation Facilities), Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 05 21	04 08 21	4/16/21	GOP	11,760,000.00	---	11,760,000.00	Construction of Multi - Purpose Building

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300103203483000	21ED0114 - Construction of Multi - Purpose Building (Isolation Facilities), Pola, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 05 21	04 08 21	4/16/21	GOP	11,760,000.00	---	11,760,000.00	Construction of Multi - Purpose Building
300103203482000	21ED0115 - Construction of Multi - Purpose Building (Isolation Facilities), Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 05 21	04 08 21	4/16/21	GOP	11,760,000.00	---	11,760,000.00	Construction of Multi - Purpose Building
300103203481000	21ED0116 - Construction of Multi - Purpose Building (Isolation Facilities), Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 05 21	04 08 21	4/16/21	GOP	11,760,000.00	---	11,760,000.00	Construction of Multi - Purpose Building
300116204174000	21ED0117 - Concreting of Road, Brgy. Tibag, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	2/23/21	3/26/21	3/29/21	GOP	2,940,000.00	---	2,940,000.00	Concreting of 226 l.m. gravel road (5m width; 0.20m thk.) with aggregate subbase course, 0.20m thk., and construction of 106 l.m. line canal in selected sections.
300104221920000	21ED0119 - Improvement of Maidlang Covered Court, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 11 21	04 12 21	4/22/21	GOP	3,960,000.00	---	3,960,000.00	Improvement of Covered Court with Bleacher at 3 sides (Long Side with roofing), with painting, improvement of stage
300103203476000	21ED0120 - Construction of Multi - Purpose Building (Day Care), Brgy. Parang, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	03 11 21	04 12 21	4/22/21	GOP	2,940,000.00	---	2,940,000.00	Construction of Multi - Purpose Building Bare Unit Second floor without windows, partitions, plumbing fixtures, electrical, plaster finish (inside), ceiling and tiles.
300103203477000	21ED0121 - Construction of Multi - Purpose Building (Evacuation Center), Brgy. Tibag, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	3/24/21	4/21/21	4/26/21	GOP	5,880,000.00	---	5,880,000.00	Construction of Multi - Purpose Building
300103203478000	21ED0122 - Construction of Multi - Purpose Building (Evacuation Center), Brgy. Camansihan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	3/24/21	4/21/21	4/26/21	GOP	5,880,000.00	---	5,880,000.00	Construction of Multi - Purpose Building
300117209112000	21ED0123 - Concreting of Silo Manuro, Brgy. Malamig, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	2/23/21	3/26/21	3/29/21	GOP	8,415,000.00	---	8,415,000.00	Road 1: Concreting of 345.50 l.m. of road; W=5.0m, 0.20m thk, PCCP, 0.20m thk. ASBC with slope protection at selected sections. Road 2: Concreting of 175.00 l.m. of road; W=5.0m, 0.20m thk, PCCP, 0.20m thk. ASBC with slope protection at selected sections. Road 3: Concreting of 120.00 l.m. of road; W=5.0m, 0.20m thk, PCCP, 0.20m thk. ASBC with slope protection at selected sections. Road 4: Concreting of 60.00 l.m. of road; W=4.0m, 0.20m thk, PCCP, 0.20m thk. ASBC. Road 5: Concreting of 67.00 l.m. of road; W=4.0m, 0.20m thk, PCCP, 0.20m thk. ASBC.
300103203458000	21ED0124 - Construction (Completion) of Multi - Purpose Building, Naujan Technical College, Brgy. Santiago, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	2/23/21	3/26/21	3/29/21	GOP	1,960,000.00	---	1,960,000.00	Construction of Multi - Purpose Building without tiles, ceiling, septic vault, painting, gutter and incomplete plumbing fixtures, with only rough-ins for sewer line.
300103203490000	21ED0125 - Construction of Pola ABC Building, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	1/28/21 - 02 03 21	3/24/21	4/21/21	4/26/21	GOP	9,800,000.00	---	9,800,000.00	Construction of ABC Building
300116204156000	21ED0126 - Concreting of Bayuin - Malugay Road, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	1/29/21 - 02 04 21	3/18/21	4/16/21	4/23/21	GOP	24,500,000.00	---	24,500,000.00	Concreting of 1,730.0 l.m. of gravel road (0.20m thk., 5m width of PCCP with aggregate subbase course (0.20m thk.), removal of 774 l.m. existing PCCP, and construction of slope protection and line canal at selected sections.

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
-	21ED0129 - Construction of Victoria Sports Complex, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	4/28/21 - 05 04 21	5/18/21	06 02 21	06 03 21	GOP	57,900,000.00	---	---	57,900,000.00	Construction of Victoria Sports Complex
300103203497000	21ED0130 - Construction of Victoria Legislative Building, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	02 03 21 - 02 09 21	3/24/21	4/21/21	4/26/21	GOP	9,800,000.00	---	---	9,800,000.00	Construction of Legislative Building
300103203496000	21ED0131 - Construction of Two Storey Building of Mindoro Oriental District Engineering Office, Oriental Mindoro	Construction	No	Competitive Bidding	02 03 21 - 02 09 21	3/24/21	4/21/21	4/26/21	GOP	4,900,000.00	---	---	4,900,000.00	Construction of Two Storey Building with micro pile
300103203495000	21ED0132 - Construction of Socorro Legislative Building, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	02 03 21 - 02 09 21	3/24/21	4/21/21	4/26/21	GOP	24,500,000.00	---	---	24,500,000.00	Construction on Legislative Building
300103203494000	21ED0133 - Construction of San Rafael Multi - Purpose Building, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02 03 21 - 02 09 21	2/26/21	3/26/21	3/29/21	GOP	3,920,000.00	---	---	3,920,000.00	Construction of Multi - Purpose Building
300103203493000	21ED0134 - Construction of Puerto Galera Legislative Building, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	02 03 21 - 02 09 21	3/24/21	4/21/21	4/26/21	GOP	29,400,000.00	---	---	29,400,000.00	Construction of Legislative Building
300103203492000	21ED0135 - Construction of Pola Legislative Building, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	02 03 21 - 02 09 21	3/24/21	4/21/21	4/26/21	GOP	14,700,000.00	---	---	14,700,000.00	Construction of Legislative Building
300103203498000	21ED0136 - Construction of Multi - Purpose Building, Brgy. Sta. Cruz, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	02 04 21 - 02 10 21	3/17/21	4/16/21	4/26/21	GOP	2,450,000.00	---	---	2,450,000.00	Construction of Multi - Purpose Building
300103203479000	21ED0137 - Construction of Multi - Purpose Building (Evacuation Center), Sta. Isabel, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	02 04 21 - 02 10 21	3/17/21	4/16/21	4/26/21	GOP	3,920,000.00	---	---	3,920,000.00	Construction of Multi - Purpose Building
300103203466000	21ED0138 - Construction of Multi - Purpose Building (Covered Court) of Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02 04 21 - 02 10 21	3/19/21	4/16/21	4/26/21	GOP	4,900,000.00	---	---	4,900,000.00	Construction of Multi - Purpose Building (Covered Court) Area: 31m x 18m Without masonry painting
300103203464000	21ED0139 - Construction of Multi - Purpose Building (Brgy. Hall), Brgy. Tacilgan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	02 04 21 - 02 10 21	3/17/21	4/16/21	4/26/21	GOP	3,920,000.00	---	---	3,920,000.00	Construction of Multi - Purpose Building
300103203463000	21ED0140 - Construction of Multi - Purpose Building (Brgy. Hall), Brgy. Maneapl, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02 04 21 - 02 10 21	3/17/21	4/16/21	4/26/21	GOP	2,940,000.00	---	---	2,940,000.00	Construction of Multi - Purpose Building
300103203461000	21ED0141 - Construction of DepEd Building, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02 04 21 - 02 10 21	3/19/21	4/16/21	4/26/21	GOP	3,920,000.00	---	---	3,920,000.00	Construction of 8.00m x 30.00m DepEd Building with Floor Area 288 m ²
300103203460000	21ED0142 - Construction of Balite Multi - Purpose Building, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02 04 21 - 02 10 21	3/17/21	4/16/21	4/26/21	GOP	3,920,000.00	---	---	3,920,000.00	Construction of Multi - Purpose Building with 4.5m - 0.2m of micro pile, 2nd floor consists of columns and beams only, with roof. Sent - furnished ground floor with tiles only at 0.6m, railings at hallway, ramp and stairs, without window rail.
300108200365000	21ED0143 - Construction of Drainage, Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02 11 21 - 2/17/21	03 10 21	04 12 21	4/22/21	GOP	1,960,000.00	---	---	1,960,000.00	Construction of 255.50 l.m. drainage canal including installation of 13.00 l.m. of 910mm. dia. RCP, Class IV and concreting of 13.00 l.m. road (w=3.50m, 0.20m thick PCPP).
300116204160000	21ED0144 - Concreting of Road, Brgy. Aurora - Brgy. Evangelista Road, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	02 11 21 - 2/17/21	3/23/21	4/24/21	4/26/21	GOP	24,500,000.00	---	---	24,500,000.00	Road 1: Concreting of 346.00 l.m. of road; Width=6.10m, 0.23m thk. PCCP, 0.20m thk. aggregate subbase course with slope protection at selected sections. Road 2: Concreting of 707.80 l.m. of road; Width=6.10m, 0.23m thk. PCCP, 0.20m thk. aggregate subbase course with slope protection at selected sections. Road 3: Concreting of 666.20 l.m. of road; Width=6.10m, 0.23m thk. PCCP, 0.20m thk. aggregate subbase course with slope protection at selected sections.

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204180000	21ED0145 - Construction/Improvement of Road, Poblacion, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	02 11 21 - 2/17/21	03 04 21	04 08 21	4/16/21	GOP	24,500,000.00	—	24,500,000.00	road 1: Removal and reconstruction of 163.2 Lm. of road (0.28m thk. of pccp, w=6.7, 0.20m thk. ASBC) including shoulder w/ varying width (0.28m thk. of pccp, 0.20m thk. ASBC) Road 2: Removal and reconstruction of 128 Lm. of road (0.28m thk. of pccp, w=6.7, 0.20m thk. ASBC) including shoulder w/ varying width (0.28m thk. of pccp, 0.20m thk. ASBC) Road 3: Removal and reconstruction of 138 Lm. of road (0.28m thk. of pccp, w=6.7, 0.20m thk. ASBC) including shoulder w/ varying width (0.28m thk. of pccp, 0.20m thk. ASBC) Road 4: Removal and reconstruction of 334 Lm. of road (0.28m thk. of pccp, w=6.7, 0.20m thk. ASBC) including shoulder w/ varying width (0.23m thk. of pccp, 0.20m thk. ASBC) Road 5: Removal and reconstruction of 162 Lm. of road (0.28m thk. of pccp, w=6.7, 0.20m thk. ASBC) Road 6: Removal and reconstruction of 116.0 Lm. of road (0.28m thk. of pccp, w=6.7, 0.20m thk. ASBC) including shoulder w/ varying width (0.23m thk. of pccp, 0.20m thk. ASBC)
300116204176000	21ED0146 - Concreting of Road, Sitio Libtong, Brgy. Balatero, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	02 11 21 - 2/17/21	3/18/21	4/16/21	4/26/21	GOP	14,700,000.00	—	14,700,000.00	Road 1: Concreting of 427.00 Lm. of road; W=5.0m, 0.23m thk. PCCP, 0.20m thk. ASBC and construction of Box Culvert Road 2: Concreting of 369.00 Lm. of road; W=4.0 and 5.0m, 0.23m thk. PCCP, 0.20m thk. ASBC Road 3: Concreting of 172.00 Lm. of road; W=4.0m, 0.23m thk. PCCP, 0.20m thk. ASBC
300116204185000	21ED0147 - Concreting of Local Road, Brgy. Taciligan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	02 11 21 - 2/17/21	03 04 21	04 08 21	4/16/21	GOP	9,800,000.00	—	9,800,000.00	Concreting of 1,013.00 Lm. of road; (Width=5.0m, 0.20m thk PCCP 0.20m thk aggregate subbase course, 1.00m shoulder) and construction of 193.00 Lm. of line canal.
300116204165000	21ED0148 - Concreting of Road, Brgy. Calubasanhon, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	02 11 21 - 2/17/21	03 04 21	04 08 21	4/16/21	GOP	3,920,000.00	—	3,920,000.00	Concreting of 389.00 Lm. of road; (Width=5.0m, 0.20m thk PCCP 0.20m thk, aggregate subbase course, 1.00m shoulder course, 1.00m shoulder
300103203508000	21ED0149 - Construction of MPB, Brgy. Parang, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02 11 21 - 2/17/21	03 04 21	04 08 21	4/16/21	GOP	3,920,000.00	—	3,920,000.00	Construction of Multi - Purpose Building without painting
300103203489000	21ED0150 - Construction of Multi - Purpose Building, OMNHS, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02 11 21 - 2/17/21	3/23/21	4/24/21	4/26/21	GOP	24,500,000.00	—	24,500,000.00	Construction of Multi - Purpose Building
300103203462000	21ED0151 - Construction of Multi - Purpose Building (Brgy. Hall), Brgy. Ibaba East, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	2/15/21 - 2/21/21	3/25/21	4/24/21	4/26/21	GOP	4,900,000.00	—	4,900,000.00	Construction of Multi - Purpose Building
300103203501000	21ED0152 - Rehabilitation of Multi - Purpose Building (Covered Court), Brgy. Sta. Isabel, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	2/15/21 - 2/21/21	03 09 21	04 12 21	4/22/21	GOP	1,470,000.00	—	1,470,000.00	Rehabilitation of Covered Court with bleacher, masonry painting and lighting.
320102104308000	21ED0153 - Construction of Bucayao River Control along Managpi Section, Brgy. Managpi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	2/15/21 - 2/21/21	3/25/21	4/23/21	4/30/21	GOP	39,200,000.00	—	39,200,000.00	Construction of concrete 230.00 m. revetment resting on concrete pile cap with steel sheet piles.

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300116204175000	21ED0154 - Concreting of Road, Sitio Buena Vista, Brgy. Loyal, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	2/15/21 - 2/21/21	3/25/21	4/23/21	4/30/21	GOP	24,500,000.00	—	24,500,000.00	Concreting of 1,544.00 l.m. of gravel road (0.20m thk., 5m width of PCPP with aggregate subbase course (0.20m thk.) and construction of line canal at selected sections.
300116204173000	21ED0155 - Concreting of Road, Brgy. Tagumpay – Brgy. Misong, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	2/15/21 - 2/21/21	3/25/21	4/23/21	4/30/21	GOP	24,500,000.00	—	24,500,000.00	Concreting of 1,344 l.m. of road (Width = 6.70m, 0.20m thk. PCPP, 0.20m thk. aggregate subbase course).
300116204171000	21ED0156 - Concreting of Road, Brgy. Sta. Rosa I – Mangangan II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	2/15/21 - 2/21/21	03 09 21	04 12 21	4/22/21	GOP	24,500,000.00	—	24,500,000.00	Concreting of 2,011.50 l.m. of gravel road (0.23m thk., 5m width of PCPP with aggregate subbase course (0.20m thk.) and construction of slope protection and line canal at selected sections.
300116204188000	21ED0158 - Concreting of Road, Brgy. Bethel, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	2/15/21 - 2/21/21	3/25/21	4/23/21	4/30/21	GOP	1,960,000.00	—	1,960,000.00	Concreting of 213 l.m. of gravel road (0.20m thk., 4m width of PCPP with aggregate subbase course (0.20m thk.) and construction of slope protection at selected section.
300104221945000	21ED0159 - Construction of Multi - Purpose Building (Covered Court), Barangay Silonay, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	2/16/21 - 2/22/21	03 12 21	3/22/21	3/25/21	GOP	3,960,000.00	—	3,960,000.00	Construction of Multi – Purpose Building With stage and bleachers Without painting.
300104221934000	21ED0160 - Construction of Multi - Purpose Building (Covered Court), Barangay Bulusan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	2/16/21 - 2/22/21	03 12 21	3/22/21	3/25/21	GOP	2,970,000.00	—	2,970,000.00	Construction of Multi – Purpose Building With Demolition Without painting, gutter and downspout.
300104221952000	21ED0161 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Ilaya, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	2/16/21 - 2/22/21	3/25/21	4/23/21	4/30/21	GOP	1,980,000.00	—	1,980,000.00	Rehabilitation of Multi – Purpose Building (Covered Court)
300104221937000	21ED0162 - Construction of Multi - Purpose Building (Covered Court), Barangay Concepcion, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	2/16/21 - 2/22/21	03 12 21	3/22/21	3/25/21	GOP	2,970,000.00	—	2,970,000.00	Construction of Multi – Purpose Building Without painting, gutter and downspout.
300104221932000	21ED0163 - Construction of Multi - Purpose Building (Covered Court), Barangay Bagong Buhay, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	2/16/21 - 2/22/21	03 12 21	3/22/21	3/25/21	GOP	2,970,000.00	—	2,970,000.00	Construction of 15.00m x 27.00m covered court with slab on fill 16.0m x 28.0m x 0.10m and bleacher (without painting, gutter and downspout).
-	21ED0164 - Construction of Calapan City River Control, Ibaba West to Lumangbayan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	4/22/21 - 4/28/21	05 12 21	5/31/21	06 01 21	GOP	96,500,000.00	—	96,500,000.00	Construction of concrete structure resting on concrete pile cap with steel sheet piles.
-	21ED0165 - Construction of Calapan River Control along Ibaba Section, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	4/22/21 - 4/28/21	05 12 21	5/31/21	06 01 21	GOP	67,550,000.00	—	67,550,000.00	Construction of concrete structure resting on concrete pile cap with steel sheet piles.
300103203502000	21ED0166 - Construction/Improvement/ Rehabilitation of Various Multi – Purpose Building (Barangay Hall, Covered Court), Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 03 21 - 03 09 21	3/23/21	4/21/21	4/26/21	GOP	28,910,000.00	—	28,910,000.00	Construction of Multi – Purpose Building
300103203505000	21ED0167 - Construction/Improvement/ Rehabilitation of Various Multi – Purpose Building (Barangay Hall, Covered Court), Pola, Oriental Mindoro	Construction	No	Competitive Bidding	03 03 21 - 03 09 21	3/23/21	4/21/21	4/26/21	GOP	4,900,000.00	—	4,900,000.00	Construction of Multi – Purpose Building
300103203459000	21ED0168 - Construction/Improvement of Pola Municipal Building, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	03 03 21 - 03 09 21	3/23/21	4/21/21	4/26/21	GOP	24,500,000.00	—	24,500,000.00	Improvement of People's Hall Roof with construction of power house including generator set, with aluminum wall claddings, and tiles along the perimeter of the building.
300103203475000	21ED0169 - Construction of Multi – Purpose Building (Covered Court), Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 03 21 - 03 09 21	3/23/21	4/21/21	4/26/21	GOP	2,940,000.00	—	2,940,000.00	Construction of 15.00m x 27.00m covered court with slab on fill 16.0m x 28.0m x 0.10m and bleacher (without painting, gutter and downspout).

Code (PAP)	Procurement Project Contract Name	PHOI/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
					Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300103203498000	21ED0170 - Construction/Improvement of Multi - Purpose Building (Covered Court), Brgy. Canubing II, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 03 21 - 03 09 21	3/23/21	4/21/21	4/26/21	GOP	2,450,000.00	—	2,450,000.00	Construction of Three steps bleacher with roof (without gutter, flashings and downspout). Improvement of 17.00m x 27.00m covered court with slab on fill 17.0m x 24.0m x 0.10m, bleacher (2 sides of bleacher - Long side with roofing), painting & tiles, without gutter & downspout.
300103203499000	21ED0171 - Improvement of Multi - Purpose Building (Covered Court), Evangelista E/S, Brgy. Evangelista, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 03 21 - 03 09 21	3/23/21	4/21/21	4/26/21	GOP	1,960,000.00	—	1,960,000.00	Construction of 3 storey - 6 classrooms school building (9.5m x 23.00m). Construction of 15.00m x 27.00m covered court Without slab on fill With masonry painting, gutter and downspout.
300101200049000	21ED0172 - Construction of School Building, Lalud Elementary School, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 03 21 - 03 09 21	3/23/21	4/21/21	4/26/21	GOP	14,700,000.00	—	14,700,000.00	Construction of Multi - Purpose Building
300103203472000	21ED0173 - Construction of Multi - Purpose Building (Covered Court), Brgy. San Andres Putik, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/26/21	4/23/21	4/30/21	GOP	2,450,000.00	—	2,450,000.00	Construction of Multi - Purpose Building
300103203506000	21ED0174 - Construction/Improvement/ Rehabilitation of Various Multi - Purpose Building (Barangay Hall, Covered Court), Baco, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/29/21	4/23/21	4/30/21	GOP	14,700,000.00	—	14,700,000.00	Construction of Multi - Purpose Building
300103203503000	21ED0175 - Construction/Improvement/ Rehabilitation of Various Multi - Purpose Building (Barangay Hall, Covered Court), Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/30/21	4/26/21	05 03 21	GOP	28,420,000.00	—	28,420,000.00	Construction/Improvement/ Rehabilitation of Multi - Purpose Building
300103203504000	21ED0176 - Construction/Improvement/ Rehabilitation of Various Multi - Purpose Building (Barangay Hall, Covered Court, Senior Citizens Building), Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/31/21	4/29/21	05 07 21	GOP	19,110,000.00	—	19,110,000.00	Construction/Improvement/ Rehabilitation of Multi - Purpose Building
300103203457000	21ED0177 - Construction/Improvement/ Rehabilitation of Various Multi - Purpose Building (Barangay Hall, Covered Court, Evacuation Center), Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/29/21	4/26/21	05 03 21	GOP	24,990,000.00	—	24,990,000.00	Construction of Multi - Purpose Building
300116204162000	21ED0178 - Concreting of Road, Brgy. Buhangin, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/26/21	4/23/21	4/30/21	GOP	24,500,000.00	—	24,500,000.00	Concreting of gravel road (0.23m thk., 5m width of pcsp) with aggregate subbase course (0.20m thk.) and construction of slope protection at selected sections.
300116204157000	21ED0179 - Concreting of Brgy. Palangan Circumferential Road, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/26/21	4/23/21	4/30/21	GOP	19,600,000.00	—	19,600,000.00	Road 1: Concreting of 1,611.00 l.m. Sta 00+000.00 - 00+260.00; W=4.0m, 0.23m thk. PCPC, 0.20m thk. ASBC, 1.0m concrete shoulder (B/S), slope protection and installation of RCPC at various stations. Sta 00+260.00 - 01+611.00; W=4.0m, 0.23m thk. PCPC, 0.20m thk. ASBC, slope protection and installation of RCPC at various stations. Road 2: Concreting of 181.00 l.m. Sta 01+700.00 - 01+881.00; W=4.0m, 0.23m thk. PCPC, 0.20m thk.
300106200712000	21ED0180 - Construction of River Control, Brgy. Canubing II, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/26/21	4/23/21	4/30/21	GOP	3,920,000.00	—	3,920,000.00	Construction of 33.00 l.m. gabion revetment (6 layers) with mattress.
300106200713000	21ED0181 - Construction of Arinuan River Control, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/26/21	4/23/21	4/30/21	GOP	29,400,000.00	—	29,400,000.00	Construction of 220.4 l.m. of gravity wall revetment.
300103203500000	21ED0182 - Improvement/Rehabilitation of Multi - Purpose Covered Court, Buhuan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 05 21 - 03 11 21	3/26/21	4/23/21	4/30/21	GOP	2,940,000.00	—	2,940,000.00	Improvement of 17.00m x 27.00m covered court with bleacher (2 sides of bleacher - Long side with roofing, gutters and downspout), 5.5m x 17m sage (rest rooms with tiles) and painting of existing columns.

Code (PAP)	Procurement Project Contract Name	PMOI End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300116204169000	21ED0183 - Concreting of Road, Brgy. Poblacion - Sto. Nifto - Bacayan Leading to Windmill, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	14,700,000.00	—	14,700,000.00	Concreting of gravel road (0.23m thk., 5m width of PCPP) with aggregate subbase course 0.20m thk., installation of 910mm dia. RCPC, class IV, construction of slope protection and installation of metal guardrails at various section.
300116204168000	21ED0184 - Concreting of Road, Brgy. Pahilahan - Brgy. Matulatula Road, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	24,500,000.00	—	24,500,000.00	Concreting of 1,072.00 l.m. of gravel road (0.20m thk., 5m width of PCPP) with aggregate subbase course (0.20m thk.), installation of RCPC, Class IV and Slope Protection at various section.
300116204187000	21ED0185 - Concreting of Road, Brgy. Pahilahan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	1,960,000.00	—	1,960,000.00	Concreting of 106.00 l.m. of road (5.00m width of PCPP) with aggregate subbase course (0.20m thk.) and construction of slope protection at selected section.
300116204167000	21ED0186 - Concreting of Road, Brgy. Nag-iba II, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	24,500,000.00	—	24,500,000.00	Road 1: Concreting of 1,840.00 l.m. of road; Width=5.0m, 0.23m thk. PCPP, 0.20m thk. Aggregate subbase course with slope protection at selected sections. Road 2: Concreting of 259.50 l.m. of road; Width=5.0m, 0.23m thk. PCPP, 0.20m thk. Aggregate subbase course. Road 3: Concreting of 37.5 l.m. of road; W=5.0m, 0.23m thk. PCPP, 0.20m thk. Aggregate subbase course.
300116204164000	21ED0187 - Concreting of Road, Brgy. Calima, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	14,700,000.00	—	14,700,000.00	Road 1: Concreting of 854.90 l.m. of road; W=2.5 & 5.0m, 0.20m thk. PCPP, 0.20m thk. aggregate subbase course with slope protection at selected sections and construction of 845.20 l.m. of the canal at right side. Road 2: Concreting of 120.00 l.m. of road; W=5.0m, 0.20m thk. PCPP, 0.20m thk. aggregate subbase course. Road 3: Concreting of 2253.00 l.m. of road; W=5.0m, 0.20m thk. PCPP, 0.20m thk. aggregate subbase course.
300116204153000	21ED0188 - Concreting of Road, Sitio Bagong Pook - Sitio Kilo - Kilo, Brgy. Palhi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	11,760,000.00	—	11,760,000.00	Concreting of 1,008.00 l.m. of gravel road: - Sta 0+000.00 - Sta 0+480.00 (0.20m thk., 4m width of PCPP) with 0.20m thk. ASBC, installation of RCPC, class IV and Slope Protection at various section. - Sta 0+480.00 - Sta 1+008.00 (0.20m thk., 5m width of PCPP) with 0.20m thk. ASBC, installation of RCPC, Class IV and Slope Protection at various section.
300116204155000	21ED0189 - Concreting of Road, Sitio Bulago, Palhi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	2,940,000.00	—	2,940,000.00	Road 1: Concreting of 302.00 l.m. of gravel road: (Width=5.0m, 0.20m thk. PCPP, 0.20m thk. aggregate subbase course)


Code (PAP)	Procurement Project Contract Name	PMOI End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300116204154000	21ED0190 - Concreting of Road, Sitio Kilo – Kilo, Brgy. Palhi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	4,900,000.00	—	4,900,000.00	Concreting of road. (Width=6.10m, 0.23m thk. PCCP, 0.20m thk. aggregate subbase course) and construction of slope protection at selected sections.
300116204182000	21ED0191 - Concreting of Various Road, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	9,800,000.00	—	9,800,000.00	Concreting of Various Road
300116204186000	21ED0192 - Concreting of Various Road, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 08 21 - 3/14/21	3/30/21	4/26/21	05 03 21	GOP	9,800,000.00	—	9,800,000.00	Concreting of Various Road
300103203491000	21ED0193 - Construction of Pola Community College, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	03 09 21 - 3/15/21	3/31/21	4/29/21	05 07 21	GOP	24,500,000.00	—	24,500,000.00	Construction of Building
300116204183000	21ED0194 - Concreting of Various Road, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 09 21 - 3/15/21	3/31/21	4/29/21	05 07 21	GOP	24,500,000.00	—	24,500,000.00	Concreting of Various Road
300116204184000	21ED0195 - Concreting of Various Road, Pola/Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 09 21 - 3/15/21	3/31/21	4/29/21	05 07 21	GOP	53,900,000.00	—	53,900,000.00	Concreting of Various Road
300116204177000	21ED0196 - Construction of Brgy. Parang – Naujan Proper Bypass Road, Calapan City – Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 09 21 - 3/15/21	3/31/21	4/29/21	05 07 21	GOP	39,200,000.00	—	39,200,000.00	Construction of road (20.00m width, 0.20m thk. aggregate subbase course) with slope protection at both sides including installation of cross drains at selected section.
300116204178000	21ED0197 - Construction of Bypass Road, Brgy. Balatero – San Isidro Leading to White Beach, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	03 09 21 - 3/15/21	3/31/21	4/29/21	05 07 21	GOP	29,400,000.00	—	29,400,000.00	Construction of road (0.20m thk. aggregate subbase course) with protection at selected sections.
300104221921000	21ED0198 - Construction of Senior Citizen Building (Lumangbayan), Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 09 21 - 3/15/21	3/31/21	4/29/21	05 07 21	GOP	3,960,000.00	—	3,960,000.00	Construction of Multi – Purpose Building
300109200952000	21ED0199 - Rehabilitation of Ibaa West Protection Dike/Wall at Brgy. Ibaa West, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 09 21 - 3/15/21	3/31/21	4/29/21	05 07 21	GOP	7,920,000.00	—	7,920,000.00	Construction of 131.00 Lm. of concrete revetment resting on concrete pile cap with steel sheet piles.
300117209113000	21ED0200 - Concreting of Road, Brgy. Tagbakin, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	03 09 21 - 3/15/21	3/31/21	4/29/21	05 07 21	GOP	4,950,000.00	—	4,950,000.00	Concreting of 238 Lm. of gravel road (0.20m thk., 5m width of PCCP) with aggregate subbase course (0.20m thk.) and construction of slope protection and line canal at selected section.
300117209111000	21ED0201 - Concreting of Sitio Silangan, Balingayan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03 09 21 - 3/15/21	3/31/21	4/29/21	05 07 21	GOP	8,415,000.00	—	8,415,000.00	Concreting of 676.00 Lm. of road (4.00m width of PCCP) with aggregate subbase course (0.20m thk.).
-	21ED0202 - Construction of Bypass Road, Tabinay – Poblacion Sto. Nino – Balatero – San Isidro Leading to White Beach, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	06 08 21 - 6/14/21	6/28/21	7/16/21	7/26/21	GOP	67,550,000.00	—	67,550,000.00	Construction of road (0.20m thk. aggregate subbase course) with slope protection at selected sections
300104221931000	21ED0203 - Construction of Multi – Purpose Building (Covered Court), Barangay Aptong, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03 11 21 - 3/17/21	3/31/21	4/29/21	05 07 21	GOP	2,970,000.00	—	2,970,000.00	Construction of Multi – Purpose Building without painting, gutter and downspout.
-	21ED0204 - Repair/Rehabilitation of Bucayac River Control, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	5/14/21 - 5/20/21	06 03 21	6/21/21	6/22/21	GOP	47,579,997.80	—	47,579,997.80	Repair/Rehabilitation of 270.00 Lm. damaged slope protection rested on 12m steel sheet piles.
-	21ED0205 - Repair/Rehabilitation of Bucayac – Pangalaan River Control, Brgy. Buhuan, Sitio Masaguing, Marsenas & Kalamans, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	5/14/21 - 5/20/21	06 03 21	6/21/21	6/22/21	GOP	67,226,246.78	—	67,226,246.78	Repair/Rehabilitation of 400.00 Lm. damaged slope protection rested on steel sheet piles.
200000100019000	21ED0206 - Repair/Maintenance of DENR Building PENRO – Calapan City Office Building, Suqui, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	06 02 21 06 08 21	06 10 21	6/17/21	6/18/21	GOP	499,999.76	499,999.76	—	Repair/Maintenance of Storage Room

Code (PAP)	Procurement Project Contract Name	PMOI End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Subm/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
200000100019000	21ED0207 - Repair/Maintenance of DENR Building CENRO - Socorro Sub - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	06 02 21 - 06 08 21	06 10 21	6/17/21	6/18/21	GOP	499,999.99	499,999.99	—	Repair/Maintenance of DENR Building CENRO - Socorro Sub-Office Site (roofing)
200000100019000	21ED0208 - Repair/Maintenance of DPWH Building PTO Building & Chapel, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	06 02 21 - 06 08 21	06 10 21	6/17/21	6/18/21	GOP	999,992.05	999,992.05	—	Repair/Maintenance of DPWH Building PTO Building & Chapel
300116201297000	21ED0209 - Concreting of Brgy. Apitong FMR, Brgy. Apitong, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	06 11 21 - 6/17/21	6/30/21	07 12 21	7/13/21	GOP	12,935,000.00	—	12,935,000.00	1.m. of gravel road (0.23m thk., 5m width of PCCP) w/ aggregate subbase course (0.20m thk.) shoulder (0.5), construction of slope protection and installation of PCPC at selected sections
300116201297000	21ED0210 - Concreting of Barangay Taciligan FMR, Brgy. Taciligan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	06 11 21 - 6/17/21	6/30/21	07 12 21	7/13/21	GOP	12,935,000.00	—	12,935,000.00	Repair/Maintenance of Road 11: Concreting of 1.045 l.m. Sta. 00+000.00 - 01+045.00; W=5.0m, 0.23m thk. PCCP, 0.20m thk. ASBC, shoulder (0.5) and slope protection at selected sections
200000100019000	21ED0211 - Repair/Maintenance of DPWH Extension of Building 1 (Planning & Design Section), Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	6/15/21 - 6/21/21	6/23/21	6/30/21	07 01 21	GOP	999,999.89	999,999.89	—	Repair/Maintenance of DPWH Extension of Building 1
300105200396000	21ED0212 - Construction of Evacuation Center at Barangay Bondoc, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	6/16/21 - 6/22/21	07 06 21	7/14/21	7/15/21	GOP	34,739,998.86	34,739,998.86	—	Construction of Regional Evacuation Center
200000100019000	21ED0213 - Repair/Maintenance of DILG Building Naujan District Jail, Brgy. Andres Yagan, Naujan, Oriental Mindoro	Maintenance	No	Competitive Bidding	6/16/21 - 6/22/21	07 06 21	7/14/21	7/15/21	GOP	1,499,999.80	1,499,999.80	—	Repair/Maintenance of DILG Building Naujan District Jail
200000100020000	21ED0214 - Repair/Maintenance of Subaan River Retainment 2, Subaan, Socorro, Oriental Mindoro	Maintenance	No	Competitive Bidding	6/16/21 - 6/22/21	07 06 21	7/14/21	7/15/21	GOP	1,999,994.26	1,999,994.26	—	Repair/Maintenance of 44.00 l.m. road slope protection
200000100020000	21ED0215 - Repair/Maintenance of San Rafael River Retainment 3, San Teodoro, Oriental Mindoro	Maintenance	No	Competitive Bidding	6/24/21 - 6/30/21	7/14/21	7/26/21	7/27/21	GOP	2,999,998.82	2,999,998.82	—	Repair/Rehabilitation of 56.00 l.m. Gabion


Submitted By:


AGNES M. BUENO
 Engineer - II
 (Acting Head, Procurement Unit)

Recommended By:


EDWIN A. CABRAL
 Engineer - III
 (BAC Vice Chairman)

Approved By:


ERWIN DG. UMALI
 Caretaker
 Office of the District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 DPWH, Mindoro Oriental District Engineering Office
 Calapan City, Oriental Mindoro

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project Contract Name	PMOI End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PR No. 2021-04-112	Furnishing and Delivery of Various Materials for use in the Repair/Maint. of Thermoplastic Pavement Markings along Calapan South Road, CSR Jct. Pola Road & CSR Jct. Minas Road, Calapan North Road	Maintenance Section	No	Public Bidding	4/14/21 - 4/20/21	05 04 21	5/14/21	5/19/21	GOP	2,653,171.50	2,653,171.50	—	Various Materials for use in the Repair/Maint. of Thermoplastic Pavement Markings
PR No. 2021-06-172	Furnishing and Delivery of Various Laboratory Apparatus for Upgrading to Two Star Laboratory for use in Quality Assurance Section, DPWH – MODECO, Masipit	Quality Assurance Section	No	Public Bidding	06 11 21 - 6/17/21	07 01 21	07 07 21	07 09 21	GOP	6,044,191.69	—	6,044,191.69	Various Laboratory Apparatus
PR No. 2021-02-043	Furnishing and Delivery of Various Materials for use in filing various documents in the Records and Supply Unit	Administrative Section	No	Small Value Procurement	2/24/21 - 2/26/21	03 01 21	03 05 21	03 09 21	GOP	74,721.00	—	74,721.00	Furnishing and Delivery of Various Materials for use in filing various documents in the Records and Supply Unit
PR No. 2021-03-051	Furnishing and Delivery of Chair and Cabinet for QAS Laboratory for use in Quality Assurance Section	Quality Assurance Section	No	Small Value Procurement	03 09 21 - 03 11 21	03 12 21	3/18/21	3/22/21	GOP	376,619.00	—	376,619.00	Furnishing and Delivery of Chair and Cabinet for QAS Laboratory for use in Quality Assurance Section
PR No. 2021-03-084	Furnishing and Delivery of Five (5) Units Smartphones for use in Planning and Design Section	Planning and Design Section	No	Shopping	3/29/21 - 04 05 21	04 06 21	4/13/21	4/15/21	GOP	175,000.00	—	175,000.00	Furnishing and Delivery of Five (5) Units Smartphones for use in Planning and Design Section
PR No. 2021-03-088	Furnishing and Delivery of Various Office Supplies/Materials for use in DPWH-Mindoro Oriental District Engineering Office	Administrative Section	No	Small Value Procurement	04 05 21 - 04 07 21	04 08 21	4/15/21	4/20/21	GOP	179,770.50	—	179,770.50	Furnishing and Delivery of Various Office Supplies/Materials for use in DPWH-Mindoro Oriental District Engineering Office
PR No. 2021-04-102	Furnishing and Delivery of Five (5) Units of Desktop Computers for use in Planning and Design Section	Planning and Design Section	No	Small Value Procurement	04 07 21 - 04 12 21	4/13/21	4/20/21	4/22/21	GOP	850,000.00	—	850,000.00	Furnishing and Delivery of Five (5) Units of Desktop Computers for use in Planning and Design Section
PR No. 2021-04-113	Furnishing and Delivery of Various Construction Materials for use in Routine/Maintenance Activities along Calapan South Road, CSR Jct. Pola Road & CSR Jct. Minas Road, Calapan North Road, CNR & CSR, Oriental Mindoro	Maintenance Section	No	Shopping	4/14/21 - 4/19/21	4/20/21	4/26/21	4/29/21	GOP	652,065.50	652,065.50	—	Furnishing and Delivery of Various Construction Materials for use in Routine/Maintenance Activities along Calapan South Road, CSR Jct. Pola Road & CSR Jct. Minas Road, Calapan North Road, CNR & CSR, Oriental Mindoro
PR No. 2021-06-171	Furnishing and Delivery of Various Office Supplies/Materials for use in DPWH-Mindoro Oriental District Engineering Office	Administrative Section	No	Small Value Procurement	06 11 21 - 6/18/21	6/21/21	6/25/21	6/29/21	GOP	886,900.30	—	886,900.30	Furnishing and Delivery of Various Office Supplies/Materials for use in DPWH-Mindoro Oriental District Engineering Office
PR No. 2021-06-180	Furnishing and Delivery of Various Office Supplies for use in Planning and Design Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Small Value Procurement	6/30/21 - 07 02 21	07 05 21	07 09 21	7/13/21	GOP	596,000.00	—	596,000.00	Furnishing and Delivery of Various Office Supplies for use in Planning and Design Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro
PR No. 2021-07-181	Furnishing and Delivery of One (1) set of Desktop Computer and One (1) Unit of DSLR Camera for use in Video Conferencing & Livestreaming of Online Bidding in the District Office	Server Room	No	Small Value Procurement	7/13/21 - 7/16/21	7/19/21	7/26/21	7/27/21	GOP	175,320.00	—	175,320.00	Furnishing and Delivery of One (1) set of Desktop Computer and One (1) Unit of DSLR Camera for use in Video Conferencing & Livestreaming of Online Bidding in the District Office

Submitted By:



AGNES M. BUENO
Engineer - II
(Acting Head, Procurement Unit)

Recommended By:



EDWIN A. CABRAL
Engineer - III
(BAC Vice Chairman)

Approved By:



ERWIN DG. UMALI
Caretaker
Office of the District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV - B
Masipit, Calapan City, Oriental Mindoro

C E R T I F I C A T I O N

This is to certify that this office does not have proposed Consulting Services projects for
FY – 2021.

This certification is being issued this 27th day of July, 2021 for whatever purpose it may
serve.

ERWIN DG. UMALI
Caretaker,
Office of the District Engineer