




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IX
 Poblacion, Guipos



UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
1	20JG0001-Construction of Multi-Purpose Building, Abong-abong, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
2	20JG0003-Construction of Multi-Purpose Building, Balintawak, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
3	20JG0004-Construction of Multi-Purpose Building, Balumbunan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
4	20JG0005-Construction of Multi-Purpose Building, Bayog Central School, Poblacion Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (9.5m x 19.0m Mini Covered Court)
5	20JG0006 - Construction of Multi-Purpose Building, Bolisong, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
6	20JG0007-Construction of Multi-Purpose Building, Bululawan, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
7	20JG0008-Construction of Multi-Purpose Building, Buyugan West, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
8	20JG0009-Construction of Multi-Purpose Building, Culasian, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
9	20JG0011-Construction of Multi-Purpose Building, Guinimanan, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
10	20JG0014-Construction of Multi-Purpose Building, Limas, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
11	20JG0015-Construction of Multi-Purpose Building, Nian, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
12	20JG0016-Construction of Multi-Purpose Building, Nilo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
13	20JG0018-Construction of Multi-Purpose Building, Poblacion, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	20JG0019-Construction of Multi-Purpose Building, Poblacion, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
15	20JG0020-Construction of Multi-Purpose Building, Salambuyan, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
16	20JG0021-Construction of Multi-Purpose Building, Sicade, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
17	20JG0022-Construction of Multi-Purpose Building, Sugbay Uno, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
18	20JG0023-Construction of Multi-Purpose Building, Tarakan, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
19	20JG0024-Construction of Multi-Purpose Building, Tongao, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
20	20JG0025-Construction of Multi-Purpose Building, Upper Panikian, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
21	20JG0012-Construction of Multi-Purpose Building, Josefina, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/19/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
22	20JG0028-Retrofitting/Strengthening of Permanent Bridge - Limonan Br. (B00539MN) along Jct. Dumaliniao-Margosatubig Rd. Limonan, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	14,700,000.00		14,700,000.00	Retrofitting of Bridge
23	20JG0029-Retrofitting/Strengthening of Permanent Bridge - Nilo Br. (B00547MN) along Pagadian City-Zamboanga City Rd, Nilo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	4,900,000.00		4,900,000.00	Retrofitting of Bridge
24	20JG0030-Retrofitting/Strengthening of Permanent Bridge - Tickwas Br. (B00536MN) along Jct. Dumaliniao-Margosatubig Rd. Tickwas, Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	5,390,000.00		5,390,000.00	Retrofitting of Bridge
25	20JG0040-Retrofitting/Strengthening of Permanent Bridge - Balongating Br. (B00537MN) along Jct. Dumaliniao-Margosatubig Rd, Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	4,900,000.00		4,900,000.00	Retrofitting of Bridge
26	20JG0041-Retrofitting/Strengthening of Permanent Bridge - Kumalarang Br.1 (B00549MN) along Pagadian City-Zamboanga City Rd, Bogayo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	9,800,000.00		9,800,000.00	Retrofitting of Bridge
27	20JG0026-Rehabilitation of Multi-Purpose Building, Poblacion, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	4,950,000.00		4,950,000.00	Rehabilitation of Municipal Gymnasium

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	20JG0027-Construction of Multi-Purpose Building, Mangostan Culabay, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of 17.5m x 12.0m Multi-Purpose Building (Municipal Tool Gate) w/ 3.5m x 12.0m Tourism Office
29	20JG0045-Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide - Construction of Road Slope Protection Structure along Jct. Dumalinao-Margosatubig Road, Sitio Lumahan, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	4,410,000.00		4,410,000.00	The works includes Installation of Gabions and Grouted Riprap Structures
30	20JG0046-Construction of Missing Link/New Roads along Zamboanga del Sur Coastal Road Brgy. Sugbay I – Tipangi Section, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side
31	20JG0049-Paving of Unpaved Roads along Zamboanga del Sur Coastal Road (S01167MN) Chainage 7060 - Chainage 7434, Poblacion, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	11,368,000.00		11,368,000.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side
32	20JG0050-Construction/Improvement of Access Roads leading to Seaports - Construction of Concrete Road Kabatan (V. Sagun) - Danan Road leading to Margosatubig Port, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	11,966,780.00		11,966,780.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side
33	20JG0052-Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road CRJ-Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Malim, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	19,600,000.00		19,600,000.00	Concrete Paving of 0.23m thk x 6.10m width PCCP with 1.50m Shuldering both side
34	20JG0053-Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road CRJ-Tultulan-Conception leading to Tubod Spring, Tultulan, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	19,600,000.00		19,600,000.00	Concrete Paving of 0.23m thk x 6.10m width PCCP with 1.50m Shuldering both side
35	20JG0054-Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Poblacion, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	9,800,000.00		9,800,000.00	Concrete Paving of 0.23m thk x 6.10m width PCCP with 1.50m Shuldering both side
36	20JG0055-Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road NRJ leading to Tubo-tubo Beach, Baganian, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	14,700,000.00		14,700,000.00	Concrete Paving of 0.23m thk x 6.10m width PCCP with 1.50m Shuldering both side
37	20JG0002 (rebid)-Construction of Multi-Purpose Building, Baguitan, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 8-14, 2019	11/28/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
38	20JG0017 (rebid)-Construction of Multi-Purpose Building, Pingalay, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 8-14, 2019	11/28/2019	01/30/2020	02/10/2020	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	20JG0043-Preventive Maintenance of Road: Asphalt Overlay along Pagadian City-Zamboanga City Road, Poblacion, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	2,482,340.00		2,482,340.00	The works includes overlaying of 50mm thk. Asphalt Concrete and Pavement Markings (thermoplastic)
40	20JG0031-Widening of Permanent Bridge - Boyugan Br. (B00553MN) along Pagadian City-Zamboanga City Rd., Boyugan, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	29,400,000.00		29,400,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)
41	20JG0032-Widening of Permanent Bridge - Diplo Br. (B00551MN) along Pagadian City-Zamboanga City Rd., Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	27,440,000.00		27,440,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)
42	20JG0033-Widening of Permanent Bridge - Gapo Br. (Parallel Br.) along Pagadian City-Zamboanga City Rd., Gapo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	27,440,000.00		27,440,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)
43	20JG0034-Widening of Permanent Bridge - Picanan Br. (B00552MN) along Pagadian City-Zamboanga City Rd., Picanan, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	19,600,000.00		19,600,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)
44	20JG0035-Widening of Permanent Bridge - Sayao Br. (B00550MN) along Pagadian City-Zamboanga City Rd., Sayao, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	19,600,000.00		19,600,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)
45	20JG0036-Construction of Damit Flood Control Project, Brgy. Damit, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	39,200,000.00		39,200,000.00	Construction of Flood Control grouted riprap resting on concrete with steel sheet pile foundation
46	20JG0037-Construction of Dinas River Flood Control, Brgy. Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	27,977,040.00		27,977,040.00	Construction of Flood Control grouted riprap resting on concrete with steel sheet pile foundation
47	20JG0038-Construction of Flood Control Project Sibuguey River, Brgy. Kahayagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	24,371,620.00		24,371,620.00	Construction of Flood Control grouted riprap resting on concrete with steel sheet pile foundation
48	20JG0039-Construction of Sibuguey River Flood Control Project Phase II, Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	02/06/2020	02/17/2020	FY 2020 GAA, R.A. 11465	39,200,000.00		39,200,000.00	Construction of Flood Control grouted riprap resting on concrete with steel sheet pile foundation
49	20JG0042-Construction of Flood Control along Boyugan River (Downstream), Boyugan West, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	03/12/2020	03/23/2020	FY 2020 GAA, R.A. 11465	53,075,000.00		53,075,000.00	Construction of Flood Mitigation Structure! including driving of steel sheets Piles Providing Concrete Capping
50	20JG0074-Construction/Rehabilitation of Water Supply/Rain Water Collector System, 1. Conacon ES, Bayog, ZDS., 2. Bobuan NHS, Bayog, ZDS., 3. Brgy. Conacon, Bayog, ZDS., 4. Brgy. Bantal, Bayog ZDS., 5. Brgy. Supon, Bayog ZDS., 6. Brgy. Depase, Bayog ZDS., 7. Brgy. Mataga, Bayog ZDS., 8. Brgy. Balumbonan, Bayog ZDS., 9. Balabawan ES, Pitogo, ZDS., 10. Brgy. Conception, Tabina, ZDS., 11. Guling ES, Guipos, ZDS., 12. Kabatan NHS, V. Sagun, ZDS., 13. Liguac ES, Pitogo, ZDS., 14. Limbayan ES, Pitogo, ZDS., 15. Matin-ao ES, Pitogo, ZDS., 16. Pingalay ES, Lapuyan, ZDS., 17. San Isidro ES, Pitogo, ZDS., 18. Tandubuy ES, San Pablo, ZDS., 19. Tandubuy NHS, San Pablo, ZDS., 20. Tongao ES, Pitogo, ZDS.	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 1-7, 2020	06/19/2020	06/26/2020	07/08/2020	FY-2020 RA 11466 Regular 2020 Current (SR2020-02-003163)	4,087,275.00		4,087,275.00	Installation of 20 units Stainless Steel Water Tanks (4000 Li) on 1.0m height reinforcement concrete platform including installation of Roof Fascia Boards, Roof Gutters and PVC Downspout to Water Tanks.

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	20JG0075-Repair/Maintenance of Bayog River Control, Poblacion, Bayog, Zamboanga del Sur, Sta.1+550 - Sta.1+608.01 R/S, Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/20/2020	07/30/2020	SR2020-03-004483	3,000,000.00		3,000,000.00	Extension of Bayog River Control
52	20JG0076-Repair/Maintenance of Pantad River Control, Brgy. Pantad, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/20/2020	07/30/2020	SR2020-03-004483	3,000,000.00		3,000,000.00	Extension of Pantad River Control
53	20JG0081-Maintenance, Repair and Rehabilitation of Material Quality Control Building of DPWH Building Zamboanga del Sur II DEO (Phase 4), Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/20/2020	07/30/2020	SR2020-03-004120	1,000,000.00		1,000,000.00	Improvement of DPWH ZDS - 2nd DEO Quality Assurance Office Building
54	20JG0082-Repair/Maintenance of DPWH Motorpool Building (Mezzanine Floor), Zamboanga del Sur II District Engineering Office, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/20/2020	07/30/2020	SR2020-03-004120	1,500,000.00		1,500,000.00	Improvement of DPWH ZDS - 2nd DEO Motorpool Building
55	20JG0083-Repair/Maintenance of DPWH Building, Warehouse Building (Warehouse - Mezzanine Floor), Zamboanga del Sur II District Engineering Office, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/20/2020	07/30/2020	SR2020-03-004120	600,000.00		600,000.00	Rehabilitation and Improvement of DPWH 2nd DEO Warehouse Building
56	20JG0084-Repair/Maintenance of DPWH Building (Guardhouse), Zamboanga del Sur II District Engineering Office, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/20/2020	07/30/2020	SR2020-03-004120	500,000.00		500,000.00	Rehabilitation and Improvement of DPWH 2nd DEO Guardhouse Building
57	20JG0085-Repair/Maintenance of DA Building, Betinan, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/20/2020	07/30/2020	SR2020-03-004120	1,500,000.00		1,500,000.00	Repair/Improvement of DA Main Building
58	20JG0086-Repair/Maintenance of DND Building, Phil. Army 53rd Infantry Battalion (Officer's Quarter), Brgy. Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/20/2020	07/30/2020	SR2020-03-004120	1,500,000.00		1,500,000.00	Repair/Improvement of DND Building, Officer's Quarter
59	20JG0077-Repair/Maintenance of DPWH Building (Maintenance Section), Zamboanga del Sur II District Engineering Office, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/29/2020	08/10/2020	SR2020-03-004120	1,000,000.00		1,000,000.00	Expansion of Maintenance Office, DPWH 2nd DEO Main Office Building
60	20JG0078-Repair/Maintenance of DPWH Building (Finance Section), Zamboanga del Sur II District Engineering Office, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/29/2020	08/10/2020	SR2020-03-004120	1,000,000.00		1,000,000.00	Expansion of Finance Office, DPWH 2nd DEO Main Office Building
61	20JG0079-Repair/Maintenance of DPWH Building (Planning & Design Section), Zamboanga del Sur II District Engineering Office, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/29/2020	08/10/2020	SR2020-03-004120	1,000,000.00		1,000,000.00	Expansion of Planning & Design Office, DPWH 2nd DEO Main Office Building
62	20JG0080-Repair/Maintenance of DPWH Main Building (BAC Unit), Zamboanga del Sur II District Engineering Office, Poblacion, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 18-24, 2020	07/07/2020	07/29/2020	08/10/2020	SR2020-03-004120	1,000,000.00		1,000,000.00	Rehabilitation and Improvement of DPWH 2nd DEO Main Office Building
63	20JG0051 (rebid)- Construction/ Improvement of Access Roads leading to Seaports - Construction of Concrete Road Rebokon-Palaran-Tubopait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, Tubo-pait, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	June 10-16, 2020	06/29/2020	08/11/2020	08/13/2020	FY 2020 GAA, R.A. 11465	14,700,000.00		14,700,000.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side
64	20JG0057-Construction of Two (2) Storey, Six (6) Classroom Building at Rebokon ES, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 7-12, 2019	12/27/2019	08/12/2020	08/24/2020	CY 2020 BEFF (Batch 1)	17,909,000.00		17,909,000.00	Construction of 9.50m x 27.3m Two (2) Storey, Six (6) Classroom School Building w/o Toilet.

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	20JG0060-Construction of Multi-Purpose Building, Brgy. Nilo, Tigbao, Zamboanga Del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 6-12, 2020	02/26/2020	08/26/2020	09/07/2020	FY 2020 GAA, R.A. 11465	1,980,000.00		1,980,000.00	Completion of 17.5m x 30m Covered Court with Stage
66	20JG0061-Construction of Multi-Purpose Building, Brgy. Colojo, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 6-12, 2020	02/26/2020	08/26/2020	09/07/2020	FY 2020 GAA, R.A. 11465	1,980,000.00		1,980,000.00	Construction of 16.5m x 24m Multi-Purpose Building
67	20JG0062-Construction of Multi-Purpose Building (Covered Court), Brgy. Grap, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 6-12, 2020	02/26/2020	08/26/2020	09/07/2020	FY 2020 GAA, R.A. 11465	1,980,000.00		1,980,000.00	Construction of 17.5m x 18m Multi-Purpose Building
68	20JG0063-Construction of Multi-Purpose Building (Covered Court), Brgy. Lalab, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 6-12, 2020	02/26/2020	08/26/2020	09/07/2020	FY 2020 GAA, R.A. 11465	1,980,000.00		1,980,000.00	Construction of 16.5m x 24m Multi-Purpose Building
69	20JG0065-Construction of Multi-Purpose Building (Command Center), Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 12-18, 2020	03/10/2020	08/26/2020	09/07/2020	FY 2020 GAA, R.A. 11465	1,980,000.00		1,980,000.00	Completion of 16.0m x 8.0m Command Center
70	20JG0066-Construction of Multi-Purpose Building (Legislative Building), Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 12-18, 2020	03/10/2020	08/26/2020	09/07/2020	FY 2020 GAA, R.A. 11465	1,980,000.00		1,980,000.00	Construction of 6.7m x 18.0m Legislative Building
71	20JG0072-Improvement/Concreting of NRJ Poblacion-So. Magalupan-Tiguian-NRJ Limbatong Road (Poblacion Margosatubig-Tiguian Section) Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 12-18, 2020	03/10/2020	08/26/2020	09/07/2020	FY 2020 GAA, R.A. 11465	49,000,000.00		49,000,000.00	Concrete paving of 0.28m thk. x 6.7m width PCCP with 1.50m width Shouldering both side
72	20JG0087-Concreting of Brgy. Ambulon to Brgy. Sumbaga FMR, Brgy. Ambulon and Brgy. Sumbaga, V-Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	July 27 - Aug. 2, 2020	08/17/2020	08/28/2020	09/07/2020	GAA FY-2020	11,940,000.00		11,940,000.00	Concrete paving of 0.20m thk. x 5m width PCCP
73	20JG0088-Concreting of Brgy. Poblacion FMR, Brgy. Poblacion Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	July 27 - Aug. 2, 2020	08/17/2020	08/28/2020	09/07/2020	GAA FY-2020	11,940,000.00		11,940,000.00	Concrete paving of 0.20m thk. x 5m width PCCP
74	20JG0010-Construction of Multi-Purpose Building, Datagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019		FLR	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
75	20JG0013-Construction of Multi-Purpose Building, 53rd IB, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019		FLR	FY 2020 GAA, R.A. 11465	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
76	20JG0059-Construction of Multi-Purpose Building, Brgy. Rebokon, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 6-12, 2020	02/26/2020		FLR	FY 2020 GAA, R.A. 11465	4,950,000.00		4,950,000.00	Construction of 17.5m x 30m Covered court with stage
77	20JG0064-Construction of Covered Court at Brgy. Poblacion, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 6-12, 2020	02/26/2020		FLR	FY 2020 GAA, R.A. 11465	4,950,000.00		4,950,000.00	Construction of 17.5m x 30m Covered court with stage additional 1 span of the structure
78	20JG0067-Construction of Multi-Purpose Building, Brgy. Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 12-18, 2020	03/10/2020		FLR	FY 2020 GAA, R.A. 11465	4,950,000.00		4,950,000.00	Construction of 17.5m x 30m Covered court with stage
79	20JG0069-Installation of Street Lights along Kumalarang, Zamboanga del Sur, Dakula Street, Valdez, Street, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 12-18, 2020	03/10/2020		FLR	FY 2020 GAA, R.A. 11465	1,000,000.00		1,000,000.00	Installation of Street Lights
80	20JG0044-Preventive Maintenance of Road: Asphalt Overlay along Pagadian City-Zamboanga City Road, Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019		FLR	FY 2020 GAA, R.A. 11465	9,800,000.00		9,800,000.00	The works includes overlaying of 50mm thk. Asphalt Concrete and Pavement Markings (thermoplastic)
81	20JG0047-Paving of Unpaved Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road (S01184MN) Chainage 6450-7500, Chainage 9468-9780, Pingalay-Maruing, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019		FLR	FY 2020 GAA, R.A. 11465	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shouldering both side
82	20JG0048-Paving of Unpaved Roads along Sindangan-Bayog-Lakewood Road (S01173MN) K1741+128 - K1742+322, Kahayagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019		FLR	FY 2020 GAA, R.A. 11465	32,307,660.00		32,307,660.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shouldering both side

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
83	20JG0058-Construction Lakewood Lakewall with Paved Walk (Boulevard), Poblacion, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	FLR		FY 2020 GAA, R.A. 11465	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structure including driving of steel sheets Piles Providing Concrete Capping
84	20JG0068-Improvement of Municipal Gym at Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 12-18, 2020	03/10/2020	FLR		FY 2020 GAA, R.A. 11465	7,920,000.00		7,920,000.00	Improvement of Municipal Gym
85	20JG0070-Concreting of Brgy. Road, Brgy. Balong, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 12-18, 2020	03/10/2020	FLR		FY 2020 GAA, R.A. 11465	9,900,000.00		9,900,000.00	Concrete paving of 0.20m thk. x 5.0m width PCCP with 1.50m width Shouldering both side
86	20JG0071-Concreting of Road from Brgy. Poblacion to Salawagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 12-18, 2020	03/10/2020	FLR		FY 2020 GAA, R.A. 11465	39,600,000.00		39,600,000.00	Concrete paving of 0.20m thk. x 5.0m width PCCP with 1.50m width Shouldering both side
87	20JG0058-Construction of 2-Storey PAGCOR Multi-Purpose/Evacuation Center, Brgy. Legarda Uno, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 5-11, 2020	02/24/2020	Awaiting for release of SARO		PAGCOR Fund	57,055,854.11		57,055,854.11	Construction of 2-Storey PAGCOR Multi-Purpose/Evacuation Center
88	20JG0089-Construction/Improvement of Access Roads leading to Seaports - Construction of Concrete Road Rebokon-Palaran-Tubopait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, Tubo-pait, Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Aug. 31 - Sep. 6, 2020	09/21/2020	For Bidding		FY 2020 GAA, R.A. 11465	7,633,220.00		7,633,220.00	6+059.50 - 6+206.22 Construction of 0.28m x 6.7m width PCCP; 5+800.00 - 6+206.22 Construction of 0.15m x 1.5m Pave Shoulder both side; 5+420.00 - 6+200.00 Construction of Concrete Lined Canal (U Type)
89	20JG0090-Repair/Maintenance of Road Slip along Jct. Dumaliniao - Margosatubig Road, Brgy. Lumbog, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Aug. 31 - Sep. 6, 2020	09/21/2020	For Bidding		SR2020-02-000751	2,197,950.00		2,197,950.00	Construction of New Slope Protection

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS & SERVICES													
1	COMMON OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency- to-Agency	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	981,860.49		981,860.49	Items to be procure at Procurement Service Stores
2	COMMON ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency- to-Agency	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	42,587.69		42,587.69	Items to be procure at Procurement Service Stores
3	COMMON COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency- to-Agency	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	335,063.08		335,063.08	Items to be procure at Procurement Service Stores
4	COMMON OFFICE DEVICES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency- to-Agency	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	34,266.97		34,266.97	Items to be procure at Procurement Service Stores
5	COMMON JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency- to-Agency	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	351,673.82		351,673.82	Items to be procure at Procurement Service Stores
6	COMMON OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency- to-Agency	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	943,963.59		943,963.59	Items to be procure at Procurement Service Stores
7	HANDBOOK ON PROCUREMENT	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency- to-Agency								-	Items to be procure at Procurement Service Stores
8	INVENTORY OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	1,705,613.72		1,705,613.72	Items to be procure in the market
9	INVENTORY ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	164,416.05		164,416.05	Items to be procure in the market
10	INVENTORY COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	2,062,294.96		2,062,294.96	Items to be procure in the market
11	INVENTORY OFFICE DEVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	226,614.22		226,614.22	Items to be procure in the market
12	INVENTORY JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	355,585.82		355,585.82	Items to be procure in the market
13	INVENTORY OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	1,215,661.00		1,215,661.00	Items to be procure in the market
14	INVENTORY HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	400,000.00		400,000.00	Items to be procure in the market
15	INVENTORY FURNITURE & FIXTURE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	351,304.00		351,304.00	Items to be procure in the market
16	NON-COMMON USE AIRCONDITIONING & AIRCONDITIONING SYSTEMS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	1,090,000.00		1,090,000.00	Items to be procure in the market
17	NON-COMMON USE AIRCONDITIONING MAINTENANCE SERVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	160,500.00		160,500.00	Items to be procure in the market
18	NON-COMMON USE APPLIANCES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	340,500.00		340,500.00	Items to be procure in the market
19	NON-COMMON USE CONSTRUCTION MATERIALS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	18,197,439.00		18,197,439.00	Items to be procure in the market
20	NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	34,852,606.00		34,852,606.00	Items to be procure in the market

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	NON-COMMON USE FURNITURE & FIXTURES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	551,070.00		551,070.00	Items to be procure in the market
22	NON-COMMON USE HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	180,000.00		180,000.00	Items to be procure in the market
23	NON-COMMON USE INFORMATION TECHNOLOGY	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	6,309,232.00		6,309,232.00	Items to be procure in the market
24	NON-COMMON USE INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	354,150.50		354,150.50	Items to be procure in the market
25	NON-COMMON USE KITCHEN UTENSILS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	370,000.00		370,000.00	Items to be procure in the market
26	NON-COMMON USE VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	4,240,000.00		4,240,000.00	Items to be procure in the market
27	NON-COMMON USE VEHICLE REPAIR & MAINTENANCE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	990,000.00		990,000.00	Items to be procure in the market
28	NON-COMMON USE COPIER MACHINE & SUPPLIES & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	176,250.00		176,250.00	Items to be procure in the market
29	NON-COMMON USE PRINTING SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	545,625.00		545,625.00	Items to be procure in the market
30	NON-COMMON USE SERVICES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	1,000,000.00		1,000,000.00	Items to be procure in the market
31	NON-COMMON USE UNFORESEEN CONTINGENCIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	1/31/2020	2/10/2020	GAA FY 2020	2,180,000.00		2,180,000.00	Items to be procure in the market

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
1	20CSJG01 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Gapo Br. (Parallel Bridge) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
2	20CSJG02 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Boyugan Br. (B00553MN) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
3	20CSJG03 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Diplo Br. (B00551MN) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
4	20CSJG04 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Picanan Br. (B00552MN) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
5	20CSJG05 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Sayao Br. (B00550MN) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
6	20CSJG06 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Damit Flood Control Project, Brgy. Damit, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Borehole at 10.50m depth
7	20CSJG07 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Flood Control along Boyugan River (Downstream), Brgy. Boyugan West, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Borehole at 10.50m depth
8	20CSJG08 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Dinas Flood Control, Brgy. Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Borehole at 10.50m depth
9	20CSJG09 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Flood Control Project Sibuguey River, Brgy. Kahayagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Borehole at 10.50m depth


UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	20CSJG10 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Sibuguey River Flood Control Project Phase II, Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/27/2020	01/29/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Borehole at 10.50m depth
11	20CSJG11 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Two (2) Storey Evacuation Center Building (PAGCOR Building) at Brgy. Legarda Uno, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 17-23, 2019	01/15/2020	02/04/2020	02/14/2020	PAGCOR Funds	1,375,634.15		1,375,634.15	Calyx Drilling of five (5) Boreholes at 30m depth


Submitted by:


RICARDO L. PANONG
 Engineer III
 Head BAC Secretariat
 Date: _____

Recommended by:


ALEJANDRO S. SAMONTE, SR.
 Engineer III
 BAC Chairperson
 Date: _____

Approved by:


AMINODIN P. MANIRI
 District Engineer
 Date: _____