



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
**Regional Office VII**  
**South Road Properties, Cebu City**

**Updated Final Annual Procurement Plan for FY 2020**  
**(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100577000	Parcellary Survey for the Construction of various Roads and Bridges, Widening of N. Bacalso Ave. (Cebu South Road), K0075+300-K0119+000 and K0123+000-K0140+000, Cebu Province	Planning and Design Division	Yes	Competitive Bidding	9/18/2019 to 9/25/2019	10/16/2019	1/27/2020	2/3/2020 to 2/13/2020	GoP	19,966,146.73	0	19,966,146.73	Parcellary Survey
200000100575000	Parcellary Survey for the Construction of various Roads and Bridges, Const. of Asturias-Danao road, Phase 1 to Phase 7, Cebu Province	Planning and Design Division	Yes	Competitive Bidding	9/18/2019 to 9/25/2019	10/16/2019	1/27/2020	2/3/2020 to 2/13/2020	GoP	19,387,343.78	0	19,387,343.78	Parcellary Survey
200000100035000	Consulting Services for the Conduct of Appraisal of Lots for the Project Widening of N. Bacalso Avenue (Cebu South Road) Province of Cebu, Sta. K0060+000-Sta. K0075+300	Legal Division	Yes	NP-53.9 - Small Value Procurement	11/28/2019 to 12/5/2019	12/05/2019	1/27/2020	2/3/2020 to 2/13/2020	GoP	896,000.00	0	896,000.00	Appraisal of Lots
200000100549000	Consulting Services for the Conduct of Pre-Feasibility Study of the Proposed Argao-Moalboal Road, Cebu Province	Planning and Design Division	Yes	Competitive Bidding	12/6/2019 to 12/13/2019	01/08/2020	1/27/2020	2/3/2020 to 2/13/2020	GoP	13,220,500.02	0	13,220,500.02	Pre-Feasibility Study
200000100550000	Consulting Services for the Conduct of Pre-Feasibility Study of the Proposed cortes Baclayon Diversion Road, Bohol Province	Planning and Design Division	Yes	Competitive Bidding	12/6/2019 to 12/13/2019	01/08/2020	1/27/2020	2/3/2020 to 2/13/2020	GoP	11,001,000.00	0	11,001,000.00	Pre-Feasibility Study
200000100035000	Consulting Services for the Conduct of Appraisal of Lots Involving Network Development Program, Construction of By-Pass and Diversion Roads, Metro Cebu Expressway incl. ROW, Cebu Sta. 3+900 - Sta. 10+927.32, Naga and Minglanilla, Cebu Province.	Legal Division	NO	Competitive Bidding	2/6/2020 to 02/13/2020	05/03/2020	05/20/2020	07/10/2020 to 07/13/2020	GoP	2,496,000.00	0	2,496,000.00	Appraisal of Lots



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
**Regional Office VII**  
**South Road Properties, Cebu City**

**Updated Final Annual Procurement Plan for FY 2020**  
**(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100035000	Consulting Services for the Conduct of Appraisal of Lots Involving the Road Widening of Dumaguete North Road, K0025+000 - K0025+223, K0025+238 - K0026+000, K0027+598 - K0028+740, Negros Oriental Province.	Legal Division	NO	Competitive Bidding	2/6/2020 to 02/13/2020	05/03/2020	05/20/2020	07/10/2020 to 07/13/2020	GoP	4,960,000.00	0	4,960,000.00	Appraisal of Lots
20000100035000	Consulting Services for the Conduct of Appraisal of Lots involving Construction of By Pass and Diversion Roads, Moalboal By-Pass Road Station 0+000 - Station 4+022, Cebu Province.	Legal Division	NO	Competitive Bidding	2/6/2020 to 02/13/2020	05/03/2020	05/20/2020	07/10/2020 to 07/13/2020	GoP	1,504,000.00	0	1,504,000.00	Appraisal of Lots
200000100035000	Consulting Services for the Conduct of Appraisal of Lots Involving Network Development Program - Construction of Missing Links/ New Roads Alcoy - Alegria Road, Alegria, Cebu Sta. 12+384 - Sta.14+880, Lepanto Alegria, Cebu Province.	Legal Division	NO	NP-53.9 - Small Value Procurement	03/10/2020 to 03/17/2020	18/03/2020	05/20/2020	07/10/2020 to 07/13/2020	GoP	240,000.00	0	240,000.00	Appraisal of Lots
200000100035000	Consulting Services for the Conduct of Appraisal of Lots Involving Network Development Program - Construction of Missing Links/ New Roads Alcoy - Alegria Road, Alcoy, Cebu, Sta. 7+380 - Sta.9+280, Nug-as, Cebu Province.	Legal Division	NO	NP-53.9 - Small Value Procurement	03/10/2020 to 03/17/2020	03/18/2020	05/20/2020	07/10/2020 to 07/13/2020	GoP	160,000.00	0	160,000.00	Appraisal of Lots



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
**Regional Office VII**  
**South Road Properties, Cebu City**

**Updated Final Annual Procurement Plan for FY 2020**  
**(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100035000	Consulting Services for the Conduct of Parcellary Survey for the Road Widening of Mactan Circumferential Road, K0015+000-K0015+336, K0015+336 - K0015+748.20 ; K0015 +748.20 - K0015+900; K0018+914 - K0025 +627 ; K0027+275 - K0030 +221; K0030 +365 - K0034+731; K0034+731 -K0034 + 859 including Gabi Bridge, Pilipog Bridge I and Pilipog Bridge II, Cebu Province.	Planning and Design Division	NO	Competitive Bidding	03/09/2020 to 03/16/2020	04/22/2020	05/18/2020	07/13/2020 to 07/22/2020	GoP	6,642,492.33	0	6,642,492.33	Parcellary Survey
200000100035000	Consulting Services for the Conduct of Parcellary Survey for the Road Widening of Dumaguete North Road (Jct. Bais-Kabankalan-Negros Occ. Bdry) K0111+800 - K0150+387, Negros Oriental Province.	Planning and Design Division	NO	Competitive Bidding	03/09/2020 to 03/16/2020	04/22/2020	05/18/2020	07/13/2020 to 07/22/2020	GoP	12,734,264.28	0	12,734,264.28	Parcellary Survey
200000100035000	Consulting Services for the Conduct of Parcellary Survey for the Road Widening of Natalio Bacalso Avenue (Cebu South Road), K0027+372 - K0027 +429, K0035+437 - K0038 + 480, Cebu Province.	Planning and Design Division	NO	Competitive Bidding	03/09/2020 to 03/16/2020	04/22/2020	05/18/2020	07/13/2020 to 07/22/2020	GoP	1,450,485.47	0	1,450,485.47	Parcellary Survey
200000100035000	Consulting Services for the Conduct of Parcellary Survey for the Road Widening of Dumaguete North Road, (Jct. Bais-Kabankalan- Negros Occ.Bdry.) K0073+200 - K0087 + 000 , K0089 + 000 - K0111 +800, Negros Oriental Province.	Planning and Design Division	NO	Competitive Bidding	03/09/2020 to 03/16/2020	04/22/2020	05/18/2020	07/13/2020 to 07/22/2020	GoP	12,147,790.86	0	12,147,790.86	Parcellary Survey





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Regional Office VII  
 South Road Properties, Cebu City

**Updated Final Annual Procurement Plan for FY 2020**  
**(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100035000	Consulting Services for the Conduct of Parcellary Survey for the Road Widening of Consolacion-Tayud-Liloan Road, K0019+703 - K0020+058, Cebu Province	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	03/09/2020/03/16/2020	04/22/2020	05/18/2020	07/13/2020 to 07/22/2020	GoP	156,619.84	0	156,619.84	Parcellary Survey
200000100594000	Consultancy Services for the Detailed Engineering Design (DED) activities for various Infrastructure projects, Construction of Underpass along Juan Luna Ave. from the Jct. of Archbishop Reyes Ave. to Cardinal Rosales Ave., Cebu City	Planning and Design Division	NO	Competitive Bidding	05/05/2020 to 05/12/2020	06/24/2020	08/25/2020	09/01/2020 to 09/10/2020	GoP	68,707,634.87	0	68,707,634.87	Parcellary Survey
200000100596000	Detailed Engineering Design (DED) Activities for various infrastructure projects, Const. of Elevated Highway along Gen. Maxilom Ave. covering the junction of M. Gotianuy St. Rahman St. and M.J. Cuenco Ave., Cebu City	Planning and Design Division	Yes	Competitive Bidding	10/09/2020 to 10/16/2020	11/11/2020	11/27/2020	12/01/2020 to 12/10/2020	GoP	87,354,278.07	0	87,354,278.07	Detailed Engineering Design (DED) Activities
200000100597000	Detailed Engineering Design (DED) Activities for various infrastructure projects, Const. of Guadalupe-Lahug Bypass Road, Cebu City	Planning and Design Division	Yes	Competitive Bidding	05/05/2020 to 05/12/2020	06/24/2020	08/25/2020	09/01/2020 to 09/10/2020	GoP	89,829,019.65	0	89,829,019.65	Detailed Engineering Design (DED) Activities
200000100590000 / 200000100589000	Detailed Engineering Design (DED) Activities for various infrastructure projects, Const. of Interchange (Tri-level) along M.C. Briones St. cor. U.N. Ave., and Flyover along Ouano Ave. cor. Conrado D. Seno St.-Ouano Ave. cor. E.O. Peres St., Mandaue City	Planning and Design Division	Yes	Competitive Bidding	05/05/2020	06/24/2020	08/25/2020	09/01/2020 to 09/10/2020	GoP	159,205,223.78	0	159,205,223.78	Detailed Engineering Design (DED) Activities



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
**Regional Office VII**  
**South Road Properties, Cebu City**

**Updated Final Annual Procurement Plan for FY 2020**  
**(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100593000 / 200000100600000	Detailed Engineering Design (DED) Activities for various infrastructure projects, Const. of Service roads along A.C. Cortes Ave. covering the junction of S.B. Cabahug St. and Plaridel St. and Flyover along M.C. Briones St. cor. A.S. Fortuna St., Mandaue City	Planning and Design Division	Yes	Competitive Bidding	2/26/2020 to 3/4/2020	3/24/2020	04/08/2020	4/13/2020 to 4/23/2020	GoP	88,379,000.00	0	88,379,000.00	Detailed Engineering Design (DED) Activities
2000001005995000 / 200000100591000	Detailed Engineering Design (DED) Activities for various infrastructure projects, Const. of Interchange along F. Sotto St. cor. Gorordo Ave., Cebu City and Interchange (Tri-level), M.L. Quezon St. cor. M. Patalinghug Ave., Lapu-Lapu City	Planning and Design Division	Yes	Competitive Bidding	10/09/2020 to 10/16/2020	11/11/2020	11/27/2020	12/01/2020 to 12/10/2020	GoP	88,112,569.13	0	88,112,569.13	Detailed Engineering Design (DED) Activities
200000100592000 / 200000100599000 / 200000100598000	Detailed Engineering Design (DED) Activities for various infrastructure projects, Const. of Flyover along P. del Rosario St. from the junction of Osmeña Blvd. to Leon Kilat St., Interchange (Flyover) along N. Bacalso Ave. cor. V. Rama Ave. and Left-Turning Underpass along SRP-Mambaling Road junction Cebu South Coastal Road, Cebu City	Planning and Design Division	Yes	Competitive Bidding	10/09/2020 to 10/16/2020	11/11/2020	11/27/2020	12/01/2020 to 12/10/2020	GoP	106,158,698.78	0	106,158,698.78	Detailed Engineering Design (DED) Activities

Prepared by:

**ODILON N. ANDRINO**  
 Engineer IV, Head Procurement

Recommended by:

**REMELY B. MAGHANOY**  
 BAC Chairman

Approved by:

**EDGAR B. TABACON, CES0 IV**  
 Regional Director