

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30010422 2823000	21GE0001 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Cabungahan, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	11/6/2020 - 11/12/2020	11/26/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2824000	21GE0002 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Cansilayan, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/6/2020 - 11/12/2020	11/26/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2844000	21GE0003 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Supang, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/6/2020 - 11/12/2020	11/26/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2809000	21GE0004 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building (Indigenous People Tribal Hall), Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/12/2020 - 11/18/2020	12/1/2020	9/28/2021	10/5/2021	GoP	1,100,000	-	1,100,000	Construction of Multi Purpose Building
31030410 0772000	21GE0005 - Rehabilitation/Major Repair of Bridge – Nalundan Br. (B00022GR) along Guimaras Circumferential Rd.	Construction Section	YES	Competitive Bidding	11/12/2020 - 11/18/2020	12/1/2020	2/22/2021	3/3/2021	GoP	8,000,000	-	8,000,000	Rehabilitation /Major Repair of Bridge

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
31030410 0771000	21GE0006 - Rehabilitation/ Major Repair of Bridge – Igang Br. (B00018GR) along Guimaras Circumferential Rd.	Construction Section	YES	Competitive Bidding	11/13/2020 - 11/19/2020	12/2/2020	1/25/2021	2/4/2021	GoP	10,000,000	-	10,000,000	Rehabilitation /Major Repair of Bridge
30010422 2831000	21GE0007 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Montpiller, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/13/2020 - 11/19/2020	12/2/2020	9/28/2021	10/5/2021	GoP	2,475,000	-	2,475,000	Construction of Multi Purpose Building
31030410 0770000	21GE0008 - Rehabilitation/ Major Repair of Bridge – Cabano Br. (B00006GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	11/13/2020 - 11/19/2020	12/3/2020	2/22/2021	3/3/2021	GoP	6,000,000	-	6,000,000	Rehabilitation /Major Repair of Bridge
31030410 0773000	21GE0009 - Rehabilitation/Major Repair of Bridge – Sebario Br. (B00009GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	11/13/2020 - 11/19/2020	12/4/2020	2/22/2021	3/3/2021	GoP	9,000,000	-	9,000,000	Rehabilitation /Major Repair of Bridge
30011720 9466000	21GE0010 - Construction of Concrete Road – Construction of Barangay Alegria Local Road, Barangay Alegria, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	11/18/2020 - 11/24/2020	12/7/2020	2/22/2021	3/3/2021	GoP	3,500,000	-	3,500,000	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30011720 9465000	21GE0011 - Construction of Concrete Road – Construction of Access Road to Ayangan National High School, Barangay Ayangan, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	11/18/2020 - 11/24/2020	12/7/2020	1/25/2021	2/4/2021	GoP	3,500,000	-	3,500,000	Construction of Concrete Road
30010422 2845000	21GE0012 - Construction of Multi Purpose Building – Construction (Phase II) of Multi-Purpose Building, Barangay Tacay, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/18/2020 - 11/24/2020	12/7/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30020310 1700000	21GE0013 - Construction of Concrete Road – Sitio Talungon (Tangaw Bridge) – Sitio Tumanda Road access to Payag Payag sa San Lorenzo, Municipal Hall, Wind Mill Site, Cabano RORO Wharf, Pasaubong Center, Tumanda Wharf at San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	11/20/2020 - 11/26/2020	12/9/2020	1/25/2021	2/4/2021	GoP	10,000,000	-	10,000,000	Construction of Concrete Road
30010422 2828000	21GE0014 - Construction of Multi Purpose Building – Construction (Phase II) of Multi-Purpose Building, Barangay Igawayan, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	11/20/2020 - 11/26/2020	12/9/2020	9/28/2021	10/5/2021	GoP	2,475,000	-	2,475,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30010422 2848000	21GE0016 - Construction of Multi Purpose Building – Construction (Phase II) of Multi-Purpose Building, Barangay Umilig, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	9/28/2021	10/5/2021	GoP	2,475,000	-	2,475,000	Construction of Multi Purpose Building
30010422 2821000	21GE0017 - Construction of Multi Purpose Building – Construction (Phase II) of Multi-Purpose Building, Barangay Banban, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	9/28/2021	10/5/2021	GoP	2,475,000	-	2,475,000	Construction of Multi Purpose Building
30011720 9470000	21GE0018 - Construction of Concrete Road – Construction of Sto. Domingo Road, Barangay Sto. Domingo, Nueva Valencia, Guimaras.	Construction Section	YES	Competitive Bidding	11/25/2020 - 12/01/2020	12/14/2020	1/25/2021	2/4/2021	GoP	3,850,000	-	3,850,000	Construction of Concrete Road
30010422 2834000	21GE0019 - Construction of Multi Purpose Building -Construction (Phase II) of Multi-Purpose Building, Barangay Panobolon, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/25/2020 - 12/01/2020	12/14/2020	9/28/2021	10/5/2021	GoP	2,200,000	-	2,200,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30010422 2827000	21GE0021 - Construction of MultiPurpose Building -Construction (Phase II) of Multi-Purpose Building, Barangay Getulio, Buenavista,Guimaras	Construction Section	YES	Competitive Bidding	11/26/2020 - 12/02/2020	12/15/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2835000	21GE0022 - Construction of MultiPurpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Poblacion, Jordan,Guimaras	Construction Section	YES	Competitive Bidding	11/26/2020 - 12/02/2020	12/15/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30011720 9468000	21GE0023 - Construction of Concrete Road – Construction of Nueva Valencia Evacuation Center to Ugatan Road, Barangay Poblacion, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/27/2020 - 12/03/2020	12/16/2020	1/25/2021	2/4/2021	GoP	3,850,000	-	3,850,000	Construction of Concrete Road
30011620 4310000	21GE0024 - Construction of Concrete Road – Concreting of Road, Dolores-Guiwad, Barangay Dolores, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/27/2020 - 12/03/2020	12/16/2020	2/22/2021	3/3/2021	GoP	20,000,000	-	20,000,000	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30020310 1699000	21GE0025 - Construction of Concrete Road – Concordia Norte – Ayangan Road leading to Spring Bloom Farm, Camp Alfredo, Valle Verde Mt. Resort, Ocean View Miniature Golf Course, Sun Set and Woodland Bike Park, Brgy. Ayangan, Sibunag, Guimaras.	Construction Section	YES	Competitive Bidding	11/27/2020 - 12/03/2020	12/17/2020	1/25/2021	2/4/2021	GoP	10,000,000	-	10,000,000	Construction of Concrete Road
30010422 2832000	21GE0026 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Morobuan, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/27/2020 - 12/03/2020	12/17/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2852000	21GE0027 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Maabay, Sibunag, Guimaras.	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/21/2020	2/22/2021	3/3/2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
30010422 2839000	21GE0028 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay San Isidro, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	12/02/2020 - 12/08/2020	12/21/2020	9/28/2021	10/5/2021	GoP	2,475,000	-	2,475,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30010422 2851000	21GE0030 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Guiwanon, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	12/03/2020 - 12/09/2020	12/22/2020	3/29/2021	4/8/2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
30010422 2820000	21GE0031 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Balcon Maravilla, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	12/03/2020 - 12/09/2020	12/22/2020	9/28/2021	10/5/2021	GoP	2,860,000	-	2,860,000	Construction of Multi Purpose Building
30010422 2837000	21GE0032 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay San Antonio, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	12/03/2020 - 12/09/2020	12/22/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2819000	21GE0033 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Bacjao, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	12/04/2020 - 12/10/2020	12/23/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	-
30010422 2830000	21GE0034 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Millan, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	12/04/2020 - 12/10/2020	12/23/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2841000	21GE0035 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building (Senior Citizen's Building), Barangay Sapal, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	12/04/2020 - 12/28/2020	12/28/2020	9/28/2021	10/5/2021	GoP	550,000	-	550,000	Construction of Multi Purpose Building
30010422 2811000	21GE0036 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building (Senior Citizen's Building), Barangay Calaya, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	12/04/2020 - 12/28/2020	12/28/2020	9/28/2021	10/5/2021	GoP	550,000	-	550,000	Construction of Multi Purpose Building
30010422 2812000	21GE0037 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building (Senior Citizen's Building), Barangay Constancia, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	12/04/2020 - 12/28/2020	12/28/2020	9/28/2021	10/5/2021	GoP	550,000	-	550,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procuremen t Activity? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30010422 2813000	21GE0038 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building (Senior Citizen's Building), Barangay Oracon, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	12/04/2020 - 12/28/2020	12/28/2020	9/28/2021	10/5/2021	GoP	550,000	-	550,000	Construction of Multi Purpose Building
30010422 2841000	21GE0039 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Sapal, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	12/04/2020 - 12/28/2020	12/28/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2843000	21GE0040 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Sinapsapan, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	12/04/2020 - 12/28/2020	12/28/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2840000	21GE0041 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay San Roque, Nueva Valencia, Guimaras.	Construction Section	YES	Competitive Bidding	12/10/2020 - 12/16/2020	12/29/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	-
30010422 2826000	21GE0042 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Dasal, Sibunag, Guimaras.	Construction Section	YES	Competitive Bidding	12/10/2020 - 12/16/2020	12/29/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2847000	21GE0043 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Tanag, Buenavista, Guimaras.	Construction Section	YES	Competitive Bidding	12/10/2020 - 12/16/2020	12/29/2020	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2838000	21GE0044 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay San Isidro, Buenavista, Guimaras.	Construction Section	YES	Competitive Bidding	12/22/2020 - 12/28/2020	1/11/2021	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2825000	21GE0045 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Dagsaan, Buenavista, Guimaras.	Construction Section	YES	Competitive Bidding	12/22/2020 - 12/28/2020	1/11/2021	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2818000	21GE0046 - Construction of Multi Purpose Building - Construction (Phase II) of Multi Purpose Building, Barangay Aguilar, San Lorenzo, Guimaras.	Construction Section	YES	Competitive Bidding	12/22/2020 - 12/28/2020	1/11/2021	9/28/2021	10/5/2021	GoP	2,750,000	-	2,750,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
31010810 0660000	21GE0047 - Construction of Road Slope Protection Structure – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0091+077 – K0094+468	Construction Section	YES	Competitive Bidding	12/22/2020 - 12/28/2020	1/11/2021	2/22/2021	3/3/2021	GoP	19,500,000	-	19,500,000	Construction of Road Slope Protection
30010422 2810000	21GE0048 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building (Senior Citizen Building), Barangay Ravina Norte, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	12/22/2020 - 12/28/2020	1/11/2021	9/28/2021	10/5/2021	GoP	1,100,000	-	1,100,000	Construction of Multi Purpose Building
30010422 2836000	21GE0049 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Salvacion, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	12/22/2020 - 12/28/2020	1/11/2021	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building
30010422 2822000	21GE0050 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Bubog, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	12/22/2020 - 12/28/2020	1/11/2021	9/28/2021	10/5/2021	GoP	1,925,000	-	1,925,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUNAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	-
30010422 2842000	21GE0051 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Sebaste, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	12/31/2020 - 1/06/2020	1/18/2021	9/28/2021	10/5/2021	GoP	2,970,000	-	2,970,000	Construction of Multi Purpose Building
30010422 2817000	21GE0052 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building in Lanipe Elementary School, Barangay Lanipe, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	12/31/2020 - 1/06/2020	1/18/2021	9/28/2021	10/5/2021	GoP	1,100,000	-	1,100,000	Construction of Multi Purpose Building
30010422 2806000	21GE0053 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Igdarapdap, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	1/05/2021 - 1/11/2021	1/25/2021	9/28/2021	10/5/2021	GoP	2,200,000	-	2,200,000	Construction of Multi Purpose Building
30010422 2846000	21GE0054 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building, Barangay Tamborong, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	1/05/2021 - 1/11/2021	1/25/2021	9/28/2021	10/5/2021	GoP	3,300,000	-	3,300,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30010422 2808000	21GE0055 - Construction of Multi Purpose Building - Construction (Phase II) of Multi-Purpose Building (Barangay Health Station), Barangay Rizal, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	1/05/2021 - 1/11/2021	1/25/2021	9/28/2021	10/5/2021	GoP	2,200,000	-	2,200,000	Construction of Multi Purpose Building
30010422 2850000	21GE0056 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Constancia, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	1/07/2021 - 1/13/2021	1/26/2021	9/28/2021	10/5/2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
30011720 9467000	21GE0057 - Construction of Concrete Road - Construction of Barangay Tando Local Road, Barangay Tando, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	1/07/2021 - 1/13/2021	1/26/2021	2/22/2021	3/3/2021	GoP	3,500,000	-	3,500,000	Construction of Concrete Road
30020310 1235000	21GE0058 - Construction of Concrete Road - Cansilayan - Tanag access leading to Navalas Church, Roca Encantada at Brgy. Cansilayan, Buenavista, Guimaras, Package II	Construction Section	YES	Competitive Bidding	1/08/2021 - 1/14/2021	1/27/2021	2/22/2021	3/3/2021	GoP	10,000,000	-	10,000,000	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	-
30010422 2807000	21GE0059 - Construction of Multi Purpose Building – Construction (Phase II) of Multi-Purpose Building (Barangay Hall), Barangay Sabang, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	1/08/2021 - 1/27/2021	1/27/2021	9/28/2021	10/5/2021	GoP	660,000	-	660,000	Construction of Multi Purpose Building
32010110 6183000	21GE0060 - Construction of Flood Mitigation Structure – Construction (Completion) of Seawall Protection / Breakwater/ Riprap, Barangays Zaldivar, Magsaysay and Sto. Rosario, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	1/12/2021 - 1/18/2021	2/1/2021	3/9/2021	3/17/2021	GoP	94,050,000	-	94,050,000	Construction of Flood Mitigation Structure
30010422 2849000	21GE0061 - Construction of Multi Purpose Building – Construction (Phase III) of Multi-Purpose Building, Barangay Zaldivar, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	1/12/2021 - 1/18/2021	2/1/2021	9/28/2021	10/5/2021	GoP	1,100,000	-	1,100,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS								-	-	-	-	-
30011720 7605000	21GE0062 - Construction of Concrete Road – Concreting of Salvacion – Lanipe – Oracon Road, Sta. 0+000 – Sta. 1+080, Sta. 1+285 – Sta. 3+191, Sta. 3+710 – Sta. 3+803, Sta. 3+850 – Sta. 5+430, Sta. 5+650 – Sta. 5+666, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	1/15/2021 - 1/21/2021	2/17/2021	6/25/2021	7/5/2021	GoP	100,000,000	-	100,000,000	Construction of Concrete Road
30011920 0525000	21GE0063 - Construction of Accessibility Facility – Construction of Footbridge in Naoway Island, Barangay San Isidro, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	2/22/2021	3/3/2021	GoP	3,400,000	-	3,400,000	Construction of Accessibility Facility
30010422 2815000	21GE0064 - Construction of Multi Purpose Building – Construction (Phase II) of Multi-Purpose Building (SK Hall), Brgy. Cabano, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	9/28/2021	10/5/2021	GoP	1,900,000	-	1,900,000	Construction of Multi Purpose Building
30010422 2829000	21GE0065 - Construction of Multi Purpose Building – Construction (Phase II) of Multi-Purpose Building, Brgy. M. Chavez, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	9/28/2021	10/5/2021	GoP	2,640,000	-	2,640,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30010422 2805000	21GE0066 - Construction of Multi Purpose Building, Construction (Phase II) of Multi-Purpose Building (Brgy. Hall), Brgy. Agsanayan, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	1/20/2021 - 1/26/2021	2/8/2021	9/28/2021	10/5/2021	GoP	1,870,000	-	1,870,000	Construction of Multi Purpose Building
30010422 2854000	21GE0067 - Construction of Multi Purpose Building – Construction of Multi-Purpose Building, Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	1/20/2021 - 1/26/2021	2/8/2021	3/25/2021	4/5/2021	GoP	5,000,000	-	5,000,000	Construction of Multi Purpose Building
30020410 0969000	21GE0068 - Construction of Concrete Road – Igang – Tamucol – Bakyawan – Concordia Road in support of Mango Industry and Native Delicacies, Sitio Tamucol, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	1/21/2021 - 1/27/2021	2/9/2021	2/22/2021	3/3/2021	GoP	13,582,000	-	13,582,000	Construction of Concrete Road
30011720 9460000	21GE0069 - Construction of Concrete Road – Concreting of Balcon Maravilla Road, Brgy. Balcon Maravilla, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	1/22/2021 - 1/28/2021	2/11/2021	10/5/2021	10/11/2021	GoP	10,000,000	-	10,000,000	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procuremen t Activity? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	-
30010422 2853000	21GE0070 - Construction of Multi Purpose Building – Construction of Multi-Purpose Building, Barangay Old Poblacion, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	1/22/2021 - 1/28/2021	2/11/2021	2/22/2021	3/3/2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
30010422 2816000	21GE0071 - Construction of Multi Purpose Building – Construction (Phase II) of Multi-Purpose Building in Desiderio C. Gange National High School, Brgy. Maabay, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	1/22/2021 - 1/28/2021	2/11/2021	9/28/2021	10/5/2021	GoP	1,100,000	-	1,100,000	Construction of Multi Purpose Building
30010422 2833000	21GE0072 - Construction of Multi Purpose Building – Construction (Phase II) of Multi-Purpose Building, Brgy. Oracon, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	1/22/2021 - 1/28/2021	2/11/2021	9/28/2021	10/5/2021	GoP	2,200,000	-	2,200,000	Construction of Multi Purpose Building
30010422 2855000	21GE0073 - Rehabilitation/ Major Repair of Multi Purpose Building – Rehabilitation of Multi-Purpose Building (Jordan Terminal Market), Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	1/22/2021 - 1/28/2021	2/11/2021	2/22/2021	3/3/2021	GoP	5,000,000	-	5,000,000	Construction of Multi Purpose Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	-
30010320 3589000	21GE0074 - Construction of Multi Purpose Building – Construction/Rehabilitation of Multi-Purpose Building in Barangay Mclain, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	1/28/2021 - 2/03/2021	2/16/2021	9/28/2021	10/5/2021	GoP	5,000,000	-	5,000,000	Construction of Multi Purpose Building
30011620 4309000	21GE0075 - Construction of Concrete Road – Construction of Alaguisoc to Balcon Maravilla Road, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	1/28/2021 - 2/03/2021	2/16/2021	9/28/2021	10/5/2021	GoP	15,000,000	-	15,000,000	Construction of Concrete Road
30011620 4308000	21GE0076 - Construction of Concrete Road – Construction of Balcon Maravilla to Morobuan Road, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	1/29/2021 - 2/04/2021	2/19/2021	9/28/2021	10/5/2021	GoP	15,000,000	-	15,000,000	Construction of Concrete Road
30020310 1702000	21GE0078 - Construction of Concrete Road – Sta. Teresa - Sinapsapan Road access leading to Isla Naburot & Ave Maria Islet, Cabaling, Higante Cave, Jordan Marine Turtle Sanctuary, Baras Beach at Barangay Espinosa, Jordan, Guimaras, Package II	Construction Section	YES	Competitive Bidding	2/05/2021 - 2/11/2021	2/24/2021	3/25/2021	4/5/2021	GoP	10,000,000	-	10,000,000	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procuremen t Activity? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	-
30020310 1701000	21GE0080 - Construction of Concrete Road – Sta. Teresa – Espinosa Road access leading to Cabaling Beach Resort at Barangay Espinosa, Jordan, Guimaras, Package II	Construction Section	YES	Competitive Bidding	2/12/2021 - 2/19/2021	3/3/2021	3/29/2021	4/8/2021	GoP	10,000,000	-	10,000,000	Construction of Concrete Road
30011720 9463000	21GE0081 - Construction of Concrete Road – Concreting of Road at Barangay Rizal – Barangay Daragan Road (Barangay Rizal Section), Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	2/12/2021 - 2/18/2021	3/3/2021	3/26/2021	4/5/2021	GoP	5,000,000	-	5,000,000	Construction of Concrete Road
30011720 7603000	21GE0082 - Construction of Concrete Road – Concreting of Road, So. Toong, Brgy. Cabalagnan to So. Iraya, Brgy. Salvacion Road, Sta. 0+400 – Sta. 3+300, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	2/17/2021 - 2/23/2021	3/8/2021	5/14/2021	5/18/2021	GoP	56,840,000	-	56,840,000	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
30011720 9464000	21GE0083 - Construction of Concrete Road – Concreting of Road, Brgy. Alaguisoc to Brgy. Bugnay, Jordan, Guimaras, Sta. 0+100 – Sta. 0+145; Sta. 0+244 – Sta. 0+515; Sta. 3+200 – Sta. 5+088.50	Construction Section	YES	Competitive Bidding	2/19/2021 - 2/25/2021	3/10/2021	4/26/2021	5/4/2021	GoP	41,160,000	-	41,160,000	Construction of Concrete Road
30011720 9459000	21GE0084 - Construction of Concrete Road – Concreting of Balaan Bukid to Balcon Milleza Road, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	2/19/2021 - 2/25/2021	3/11/2021	10/5/2021	10/11/2021	GoP	15,000,000	-	15,000,000	Construction of Concrete Road
30011720 9462000	21GE0085 - Construction of Concrete Road – Concreting of Napandong – So. Sambulawa – Tando Road, Nueva Valencia, Guimaras Sta. 0+000 – Sta. 0+009, Sta. 0+520 – Sta. 0+941, Sta. 1+171 – Sta. 2+281, Sta. 2+577 – Sta. 2+859, Sta. 2+962 – Sta. 3+007	Construction Section	YES	Competitive Bidding	2/23/2021 - 3/1/2021	3/15/2021	7/12/2021	7/15/2021	GoP	31,360,000	-	31,360,000	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	-
30011720 9469000	21GE0086 - Rehabilitation/ Major Repair of Accessibility Facility – Construction of Road (Pathway) in Dr. Catalino Gallego Nava Memorial High School, Barangay Constanica, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	2/23/2021 - 3/1/2021	3/15/2021	7/12/2021	7/21/2021	GoP	1,000,000	-	1,000,000	Rehabilitation / Major Repair of Accessibility Facility
30011620 3393000	21GE0087 - Construction of Concrete Road – Concreting of So. Lebas, Brgy. Sapal to Brgy. Sebario Road, San Lorenzo, Guimaras (Sta. 1+530 – Sta. 2+800, Sta. 3+630 – Sta. 3+816, Sta. 5+397 – Sta. 7+030, Sta. 8+792 – Sta. 9+102, Sta. 9+462 – Sta. 9+862)	Construction Section	YES	Competitive Bidding	3/03/2021 - 3/09/2021	3/23/2021	10/21/2021	10/27/2021	GoP	70,776,000	-	70,776,000	Construction of Concrete Road
21GE0088	Concreting of Brgy. Sapal – Brgy. Sebario FMR, Brgy. Sapal and Brgy. Sebario, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	3/09/2021 - 3/15/2021	3/29/2021	6/23/2021	7/1/2021	GoP	24,000,000	-	24,000,000	Construction of Concrete Road

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	
300116203384000	21GE0089 - Construction of Concrete Road – Concreting of Brgy. Calaya to So. Casilian, Brgy. Oracon Road, Nueva Valencia and Sibunag, Guimaras (Sta. 1+420 – Sta. 4+142, Sta. 4+542 – Sta. 6+410).	Construction Section	YES	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	10/21/2021	10/27/2021	GoP	79,400,000	-	79,400,000	Construction of Concrete Road
300208100009000	21GE0090 - Construction/ Rehabilitation/ Improvement of Facilities for Person with Disabilities (PWD) and Elderlies/ Senior Citizens including Gender-Responsive Facilities	Construction Section	YES	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	4/29/2021	5/6/2021	GoP	1,856,250	-	1,856,250	Construction/ Rehabilitation/ Improvement of Facilities for Person with Disabilities
300116201297000	21GE0091 - Concreting of Brgy. Sebaste FMR, Brgy. Sebaste, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	3/11/2021 - 3/17/2021	3/31/2021	6/23/2021	7/1/2021	GoP	12,000,000	-	12,000,000	Construction of Concrete Road
310305101363000	21GE0092 - Widening of Bridge – Atgang Br. (B00011GR) along Guimaras Circumferential Rd.	Construction Section	YES	Competitive Bidding	3/16/2021 - 3/22/2021	4/5/2021	6/16/2021	6/25/2021	GoP	31,600,000	-	31,600,000	Widening of Bridge
310305101364000	21GE0093 - Widening of Bridge – Nagay Br. (B00008GR) along Guimaras Circumferential Rd.	Construction Section	YES	Competitive Bidding	3/17/2021 - 3/23/2021	4/6/2021	4/19/2021	4/22/2021	GoP	38,400,000	-	38,400,000	Widening of Bridge

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procuremen t Activity? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	CIVIL WORKS									-	-	-	-	-
30011720 9461000	21GE0094 - Construction of Concrete Road - Concrete Paving of Roads from Smallest Plaza to Bagatnan Road, Barangay Poblacion, Municipality of Jordan, Province of Guimaras	Construction Section	NO	Competitive Bidding	3/23/2021- 3/29/2021	4/12/2021	10/5/2021	10/11/2021	GoP	10,000,000	-	10,000,000	Construction of Concrete Road	
31020210 0855000	21GE0095 - Road Widening – at Specific Locations along Central Rd (Sn Miguel – Constancia – Cabano – Igawayan) (S00025GR) K0061+000 – K0062+000	Construction Section	NO	Competitive Bidding	3/23/2021- 3/29/2021	4/12/2021	6/30/2021	7/8/2021	GoP	46,624,000	-	46,624,000	Road Widening	
31020210 0856000	21GE0096 - Road Widening – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0054+000 – K0054+815	Construction Section	NO	Competitive Bidding	3/29/2021- 4/04/2021	4/19/2021	4/26/2021	5/4/2021	GoP	38,677,000	-	38,677,000	Road Widening	
31010810 0532000	21GE0097 - Construction of Road Slope Protection Structure – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0047+732 – K0048+000	Construction Section	NO	Competitive Bidding	3/31/2021- 4/06/2021	4/20/2021	11/19/2021	11/24/2021	GoP	100,000,000	-	100,000,000	Construction of Concrete Road	

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS									-	-	-	-
300204100970000	21GE0098 - Construction of Concrete Road – Sitio Calog/ Bubog, Cabano to Sitio Bantayan, Aguilar Road leading to San Lorenzo Wind Farm, San Lorenzo, Guimaras	Construction Section	NO	Competitive Bidding	3/31/2021-4/06/2021	4/21/2021	6/25/2021	7/5/2021	GoP	41,860,000	-	41,860,000	Construction of Concrete Road
320101106898000	21GE0099 - Construction of Flood Mitigation Structure – Construction of River Control Dike with Esplanade (Phase II), Barangay Poblacion, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	3/31/2021-4/06/2021	4/23/2021	4/29/2021	5/7/2021	GoP	46,674,000	-	46,674,000	Construction of Flood Mitigation Structure
200000100019000	21GE0100 - Repair/Maintenance of DPWH Building (Bodega), Guimaras District Engineering Office, San Miguel, Jordan, Guimaras	Maintenance Section	NO	Competitive Bidding	4/21/2021-4/27/2021	5/10/2021	6/25/2021	7/5/2021	GoP	2,500,000	-	2,500,000	Repair/Maintenance of DPWH Building
200000100019000	21GE0101 - Repair/Maintenance of DPWH Building, Guimaras District Engineering Office, San Miguel, Jordan, Guimaras - Driveway	Maintenance Section	NO	Competitive Bidding	4/21/2021-4/27/2021	5/10/2021	6/25/2021	7/5/2021	GoP	1,000,000	-	1,000,000	Repair/Maintenance of DPWH Building

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CIVIL WORKS								-	-	-	-	-
200000260019000	21GE0102 - Repair/Maintenance of Budhian River Revetment, Brgy. San Antonio, Nueva Valencia, Guimaras	Maintenance Section	NO	Competitive Bidding	5/07/2021-5/13/2021	5/26/2021	6/25/2021	7/5/2021	GoP	1,500,000	-	1,500,000	Repair/Maintenance of River Revetment
200000260019000	21GE0104 - Repair/Maintenance of Botconaway River Revetment, Brgy. San Antonio, Nueva Valencia, Guimaras	Maintenance Section	NO	Competitive Bidding	5/07/2021-5/13/2021	5/26/2021	6/25/2021	7/5/2021	GoP	1,500,000	-	1,500,000	Repair/Maintenance of River Revetment
-	-	-	-	-	-	-	-	TOTAL	-	1,197,859,250	-	1,197,859,250	-

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-									-	-	-	-	-
-	CONSULTING SERVICES								-	-	-	-	-
20000010 0034000	the Conduct of Geotechnical Investigation of the following projects, to wit: 1)Widening of Nagay Br. (B00008GR) along Guimaras Circumferential Rd 2)Widening of Atgang Br. (B00028GR) along Guimaras Circumferential Rd 3)Construction of River Control Dike with Esplanade (Phase II), Brgy. Poblacion, Jordan, Guimaras (offshore)	Planning and Design Section	Yes	Competitive Bidding	3/13/2020	4/27/2020	4/29/2020	5/6/2020	GOP	720,000.00	-	720,000.00	Consultancy Services for the Conduct of Geotechnical Investigation
20000010 0034000	21GEC502 - CONSULTING SERVICES FOR THE CONDUCT OF PARCELLARY SURVEY FOR VARIOUS PROJECTS IN THE PROVINCE OF GUIMARAS	Planning and Design Section	Yes	Competitive Bidding	3/13/2020	4/27/2020	4/29/2020	5/6/2020	GOP	8,100,000.00	-	8,100,000.00	CONSULTING SERVICES FOR THE CONDUCT OF PARCELLARY
-	-	-	-	-	-	-	-	TOTAL	-	8,820,000.00	-	8,820,000.00	-

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:



RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES								-	-	-	-	-
21GE001G	P.R. No. R06.14- 002 - Purchase of 85/100 Pen Asphalt for use in Maintenance Activities.	Maintenance Section	NO	Alternative Method of Procurement	3/4/2021	3/12/2021	3/23/2021	3/26/2021	GoP	340,000	-	340,000	Purchase of Pen Asphalt
21GE002G	P.R. R06.14-003 - Purchase of Thermoplastic Powder (White) for use in Maintenance Activities.	Maintenance Section	NO	Alternative Method of Procurement	3/9/2021	3/17/2021	3/23/2021	3/26/2021	GoP	704,790	-	704,790	Purchase of Thermoplastic Powder
21GE003G	P.R. No. R06.14- 004 - Purchase of LPG 50kg and 11kg cylinder content for use in Maintenance Activities.	Maintenance Section	NO	Alternative Method of Procurement	3/9/2021	3/17/2021	3/23/2021	3/26/2021	GoP	91,155	-	91,155	Purchase of LPG
21GE004G	Procurement of Diesel and Gasoline for use in Maintenance service vehicle and other maintenance equipment, this District.	Maintenance Section	NO	Public Bidding	3/11/2021	3/25/2021	4/6/2021	4/12/2021	GoP	153,750	-	153,750	Purchase of Diesel and Gasoline
21GE005G	P.R. No. R06.14- 008 - Purchase of Tires for use of various service vehicles of this Office.	Maintenance Section	NO	Alternative Method of Procurement	3/16/2021	3/24/2021	3/29/2021	3/31/2021	GoP	127,400	-	127,400	Purchase of Tires
21GE006G	P.R. No. R06.14- 009 - Purchase of Spare Parts for use of various service vehicles and Grass Cutters of this Office.	Maintenance Section	NO	Alternative Method of Procurement	3/16/2021	3/24/2021	4/12/2021	4/16/2021	GoP	111,605	-	111,605	Purchase of Spareparts

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES								-	-	-	-	-
21GE007G	P.R. No. R06.14- 010 - Purchase of Engine Oil, Fuel and Oil Filters for use of various vehicles and equipment of this Office.	Maintenance Section	NO	Alternative Method of Procurement	3/16/2021	3/24/2021	3/29/2021	3/31/2021	GoP	80,356	-	80,356	Purchase of Oil & Filter
21GE008G	P.R. No. R06.14- 011 - Purchase of Office Supplies and Consumables for use of Construction Section this Office.	Construction Section	NO	Alternative Method of Procurement	3/16/2021	3/24/2021	3/29/2021	3/31/2021	GoP	979,266	-	979,266	Purchase of Office Supplies
21GE009G	P.R. No. R06.14- 012 - Purchase of Office Supplies and Consumables for use of Planning and Design Section, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	3/22/2021	3/30/2021	4/13/2021	4/16/2021	GoP	500,535	-	500,535	Purchase of Office Supplies
21GE010G	P.R. No. R06.14- 013 - Purchase of Computer Supplies and Consumables for use of Planning and Design Section, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	3/22/2021	3/30/2021	4/16/2021	4/23/2021	GoP	134,475	-	134,475	Purchase of Computer Supplies
21GE011G	P.R. No. R06.14- 014 - Purchase of Office Supplies and Consumables for use of Administrative Section, this Office.	Administrative Section	NO	Alternative Method of Procurement	3/23/2021	3/31/2021	4/19/2021	4/23/2021	GoP	426,463	-	426,463	Purchase of Office Supplies
21GE012G	P.R. No. R06.14- 015 - Purchase of Desktop Computer for use of Construction Section, this Office.	Construction Section	NO	Alternative Method of Procurement	3/26/2021	4/5/2021	4/27/2021	4/30/2021	GoP	575,000	-	575,000	Purchase of Desktop Computer

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	GOODS AND SERVICES									-	-	-	-	-
21GE013G	P.R. No. R06.14- 018 - Purchase of various materials for use in Maintenance Activities, this District.	Maintenance Section	NO	Alternative Method of Procurement	4/23/2021	5/3/2021	5/14/2021	5/18/2021	GoP	998,350	-	998,350	Purchase of various materials	
21GE014G	P.R. No. R06.14-019 - Procurement of Diesel and Gasoline for use in Maintenance service vehicle and other maintenance equipment, this District.	Maintenance Section	NO	Public Bidding	4/23/2021	5/10/2021	5/19/2021	5/24/2021	GoP	153,750	-	153,750	Purchase of Diesel and Gasoline	
21GE015G	P.R. No. R06.14-020 - Purchase of office supplies and devices for use to conduct Manual Traffic Data Collection Survey, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	4/28/2021	5/6/2021	5/14/2021	5/18/2021	GoP	84,930	-	84,930.22	Purchase of Office Supplies	
21GE016G	P.R. No. R06.14- 021 - Purchase of UPS for use of Various Section, this Office.	Administrative Section	NO	Alternative Method of Procurement	5/5/2021	5/14/2021	5/26/2021	5/31/2021	GoP	117,000	-	117,000	Purchase of UPS	
21GE017G	P.R. No. R06.14- 022 - Purchase of Desktop Computer w/ complete Accessories and Office Supplies and Consumables for use of Finance Section, this Office.	Finance Section	NO	Alternative Method of Procurement	5/5/2021	5/14/2021	5/25/2021	5/27/2021	GoP	489,655	-	489,655	Purchase of Desktop Computer	

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES									-	-	-	-
21GE018G	P.R. No. R06.14- 023 - Purchase of Desktop Computer (Admin. Use) and Multifunction Inkjet Printer w/ complete Accessories for use of Quality Assurance Section (QAS), this Office.	Quality Assurance Section	NO	Alternative Method of Procurement	5/10/2021	5/18/2021	5/26/2021	5/31/2021	GoP	143,000	-	143,000	Purchase of Desktop Computer
21GE019G	P.R. No. R06.14- 024 - Purchase of Uninterruptible Power Supply (UPS) for continuous power supply and data loss prevention of Planning and Design Section, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	5/10/2021	5/18/2021	5/26/2021	5/31/2021	GoP	65,000	-	65,000	Purchase of UPS
21GE020G	P.R. No. R06.14- 026 - Purchase of Office and Computer Supplies for use of Road and Bridge Information Application (RBIA) Activities of Planning and Design Section, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	5/19/2021	5/27/2021	6/11/2021	6/16/2021	GoP	210,100	-	210,100	Purchase of Office Supplies
21GE021G	P.R. No. R06.14- 027 - Purchase of Office Supplies and Devices for use of Planning and Design Section, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	5/26/2021	6/3/2021	6/14/2021	6/16/2021	GoP	297,685	-	297,685	Purchase of Office Supplies

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES									-	-	-	-
21GE022G	P.R. No. R06.14- 030 - Purchase of Office Supplies and Devices for use of Administrative Section, this Office.	Administrative Section	NO	Alternative Method of Procurement	6/14/2021	6/22/2021	7/12/2021	7/14/2021	GoP	204,400	-	204,400	Purchase of Office Supplies
21GE023G	P.R. No. R06.14- 031 - Purchase of Computer Supplies for use of Planning and Design Section, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	6/14/2021	6/22/2021	7/12/2021	7/14/2021	GoP	874,000	-	874,000	Purchase of Computer Supplies
21GE024G	P.R. No. R06.14- 033 - Purchase of Engine Oil (15w40) for use in Maintenance Service Vehicle and other maintenance equipment.	Maintenance Section	NO	Alternative Method of Procurement	7/15/2021	7/23/2021	6/28/2021	8/3/2021	GoP	54,600	-	54,600	Purchase of Engine Oil
21GE025G	P.R. No. R06.14-034 - Procurement of Diesel and Gasoline for use in Maintenance service vehicle and other maintenance equipment, this District.	Maintenance Section	NO	Public Bidding	7/16/2021	7/29/2021	7/30/2021	8/3/2021	GoP	153,750	-	153,750	Purchase of Diesel and Gasoline
21GE026G	P.R. No. R06.14-036 - Procurement of Diesel for use of various vehicle and equipments, this Office.	Maintenance Section	NO	Public Bidding	7/27/2021	8/9/2021	8/16/2021	8/18/2021	GoP	510,000	-	510,000	Purchase of Diesel
21GE027G	P.R. No. R06.14- 035 - Purchase of Office Supplies and Consumables for use of Quality Assurance Section, this Office.	Quality Assurance Section	NO	Alternative Method of Procurement	7/27/2021	8/4/2021	8/16/2021	8/20/2021	GoP	318,240	-	318,240	Purchase of Office Supplies

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:



RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES								-	-	-	-	-
21GE028G	P.R. No. R06.14- 037 - Purchase of Construction Supplies for use in Maintenance Activity, this Office.	Maintenance Section	NO	Alternative Method of Procurement	7/27/2021	8/4/2021	8/16/2021	8/20/2021	GoP	660,000	-	660,000	Purchase of Construction Supplies
21GE029G	P.R. No. R06.14- 038 - a. Purchase of Construction Supplies for use in Maintenance Activity, this District.	Maintenance Section	NO	Alternative Method of Procurement	7/27/2021	8/4/2021	8/16/2021	8/20/2021	GoP	371,212	-	371,212	Purchase of Construction Supplies
21GE030G	P.R. No. R06.14- 039 - Purchase of Tires for use of various service vehicle, this Office.	Maintenance Section	NO	Alternative Method of Procurement	8/11/2021	8/19/2021	8/31/2021	9/2/2021	GoP	256,100	-	256,100	Purchase of Tires
21GE031G	P.R. No. R06.14-041 - Procurement of Global Navigation Satellite System (GNSS) Equipment Receiver (Rover Only) for use in surveying and Pre-Detailed Engineering Activities of Planning and Design Section, this Office.	Planning and Design Section	NO	Public Bidding	8/12/2021	9/1/2021	9/17/2021	9/21/2021	GoP	4,200,000	-	4,200,000	Purchase of GNSS

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	GOODS AND SERVICES									-	-	-	-	-
21GE032G	P.R. No. R06.14-043 - Procurement of Thermoplastic Kneading Machine and Joint Sealer Machine for use in cracks and joint sealant of concrete pavement, painting of centerline, edgeline, pedestrian crossing and other maintenance painting job, this Office.	Maintenance Section	NO	Public Bidding	8/24/2021	9/13/2021	9/29/2021	9/30/2021	GoP	1,600,000	-	1,600,000	Purchase of Thermo Kneading Machine	
21GE033G	P.R. No. R06.14- 042 - Purchase of Photocopier, Multi-Function (Printer and Scanner) with free Electronic Stapler for use of COA, this Office	Administrative Section	NO	Alternative Method of Procurement	8/23/2021	8/31/2021	9/16/2021	9/22/2021	GoP	230,000	-	230,000	Purchase of Photocopier	
21GE036G	P.R. No. R06.14-045 – Purchase of Protective Accessories for Protection against COVID-19, this Office.	Administrative Section	NO	Public Bidding	9/3/2021	9/10/2021	9/29/2021	9/30/2021	GoP	475,175	-	475,175	Purchase of PPE	
21GE037G	P.R. No. R06.14- 048 - Purchase of Construction Supplies for use in Administrative Section, this Office.	Administrative Section	NO	Alternative Method of Procurement	9/20/2021	9/28/2021	10/11/2021	10/14/2021	GoP	110,748	-	110,748	Purchase of Construction Supplies	
21GE039G	P.R. No. R06.14-047 - Purchase of Robotic Total Station for use in Surveying and Pre-Detailed Engineering Activities of Planning and Design Section, this Office.	Planning and Design Section	NO	Public Bidding	9/23/2021	10/12/2021	10/20/2021	10/26/2021	GoP	3,800,000	-	3,800,000	Purchase of Robotic Total Station	

Submitted by:


MEREDETH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES								-	-	-	-	-
21GE040G	P.R. No. R06.14-050 - Purchase of Diesel and Gasoline for use of various vehicles and equipments, this Office.	Administrative Section	NO	Public Bidding	9/28/2021	10/11/2021	10/20/2021	10/26/2021	GoP	690,000	-	690,000	Purchase of Diesel and Gasoline
21GE041G	P.R. No. R06.14- 051 - Purchase of Office Device and Consumables for use of Administrative Section and Supply and Property Management Unit, this Office.	Administrative Section	NO	Alternative Method of Procurement	9/29/2021	10/7/2021	10/26/2021	10/29/2021	GoP	82,775	-	82,775	Purchase of Office Supplies
21GE042G	P.R. No. R06.14- 052 - Purchase of Office Equipment and Consumables for use of Planning and Design Section, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	10/11/2021	10/19/2021	10/26/2021	10/29/2021	GoP	66,592	-	66,592	Purchase of Office Equipment
21GE043G	P.R. No. R06.14- 054 - Purchase of 85/100 Pen Asphalt for use in Routine Maintenance Activities, this Office.	Maintenance Section	NO	Alternative Method of Procurement	10/11/2021	10/19/2021	10/26/2021	10/29/2021	GoP	340,000	-	340,000	Purchase of Pen Asphalt
21GE044G	P.R. No. R06.14- 055 - Purchase of Construction Supplies for use in Maintenance Activity, this Office.	Maintenance Section	NO	Alternative Method of Procurement	10/11/2021	10/19/2021	10/26/2021	10/29/2021	GoP	276,862	-	276,862.38	Purchase of Construction Supplies

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras


Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	GOODS AND SERVICES									-	-	-	-	-
21GE045G	P.R. No. R06.14-056 - Purchase of various materials for use in Maintenance Activities, this Office.	Maintenance Section	NO	Public Bidding	10/13/2021	11/3/2021	11/10/2021	11/12/2021	GoP	1,273,769	-	1,273,769	Purchase of various materials	
21GE046G	P.R. No. R06.14- 057 - Purchase of Office Supplies and Consumables for use of Planning and Design Section.	Planning and Design Section	NO	Alternative Method of Procurement	10/18/2021	10/26/2021	11/3/2021	11/8/2021	GoP	460,540	-	460,540	Purchase of Office Supplies	
21GE047G	P.R. No. R06.14-058 - Purchase of latex paint (white) for use in Maintenance Activities, this Office.	Maintenance Section	NO	Alternative Method of Procurement	10/25/2021	11/3/2021	11/10/2021	11/12/2021	GoP	232,000	-	232,000	Purchase of latex paint	
21GE048G	P.R. No. R06.14-059 - Purchase of fruit bearing and forest tree seedlings for replacement of naturally grown trees affected in Road Widening Project, this District.	Planning and Design Section	NO	Public Bidding	10/26/2021	11/3/2021	11/10/2021	11/11/2021	GoP	340,000	-	340,000	Purchase of Fruit bearing trees	
21GE049G	P.R. No. R06.14-060 - Purchase of Office Supplies for use of Planning and Design Section, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	11/4/2021	11/12/2021	11/17/2021	11/24/2021	GoP	578,200	-	578,200	Purchase of Office Supplies	

Submitted by:


MERETH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES									-	-	-	-
21GE050G	P.R. No. R06.14-062 - Purchase of Janitorial, Computer and Common Office Supplies for use in Administrative Section, this Office.	Administrative Section	NO	Alternative Method of Procurement	11/9/2021	11/17/2021	11/22/2021	11/26*/21	GoP	545,770	-	545,770	Purchase of Janitorial and common office supplies
21GE051G	P.R. No. R06.14-063 - Purchase of Spare Parts for use of various vehicles of this office.	Maintenance Section	NO	Alternative Method of Procurement	11/9/2021	11/17/2021	11/22/2021	11/24/2021	GoP	228,620	-	228,620	Purchase of Spareparts
21GE052G	P.R. No. R06.14-066 – Purchase of fruit bearing and forest tree seedlings for replacement of naturally grown trees affected in the Road Widening Project, this District.	Planning and Design Section	NO	Public Bidding	11/26/2021	12/3/2021	12/9/2021	12/15/2021	GoP	595,000	-	595,000	Purchase of Fruit bearing trees
21GE053G	P.R. No. R06.14-067 - Purchase of office supplies and equipment for use of Administrative Section, this office.	Administrative Section	NO	Alternative Method of Procurement	12/1/2021	12/8/2021	12/14/2021	12/21/2021	GoP	516,380	-	516,380	Purchase of Office Supplies

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES								-	-	-	-	-
21GE054G	P.R. No. R06.14-068 – Purchase of various office equipment/apparatus for use of Quality Assurance Section, this Office.	Quality Assurance Section	NO	Public Bidding	12/1/2021	12/20/2021	12/23/2021	12/28/2021	GoP	2,993,650	-	2,993,650	Purchase of Office Supplies
21GE055G	P.R. No. R06.14-073 - Purchase of office supplies for use of Maintenance Section, this office.	Maintenance Section	NO	Alternative Method of Procurement	12/14/2021	12/21/2021	12/23/2021	12/28/2021	GoP	97,375	-	97,375	Purchase of Office Supplies
21GE056G	P.R. No. R06.14-071- Purchase of Office Supplies and equipment for use of Planning and Design Section, this Office.	Planning and Design Section	NO	Alternative Method of Procurement	12/14/2021	12/21/2021	12/23/2021	12/28/2021	GoP	213,507	-	213,507.04	Purchase of Office Supplies
21GE057G	P.R. No. R06.14-072 - Purchase of various materials for use in Maintenance Activities, this office.	Maintenance Section	NO	Alternative Method of Procurement	12/14/2021	12/21/2021	12/23/2021	12/28/2021	GoP	480,370	-	480,370	Purchase of various materials
21GE058G	P.R. No.R06.14-074 - Purchase of various Office Supplies for use of ICT Staff, this Office.	Administrative Section	NO	Alternative Method of Procurement	12/14/2021	12/21/2021	12/23/2021	12/28/2021	GoP	145,475	-	145,475	Purchase of various Office Supplies

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA E. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES								-	-	-	-	-
21GE059G	P.R. No. R06.14-075 - Purchase of various materials for use in Maintenance Activities, this Office.	Maintenance Section	NO	Alternative Method of Procurement	12/14/2021	12/21/2021	-	-	GoP	926,870	-	926,870	Purchase of various materials
21GE060G	P.R. No. R06.14-076 – Procurement of Diesel and Gasoline for use of various vehicles and equipment, this Office.	Maintenance Section	NO	Public Bidding	12/16/2021	12/23/2021	12/28/2021	12/31/2021	GoP	900,020	-	900,020	Procurement of Diesel and Gasoline
21GE061G	P.R. No. R06.14-077 - Purchase of Office Equipment for use of Procurement Unit and Admin. Section, this Office.	Administrative Section	NO	Alternative Method of Procurement	12/17/2021	12/24/2021	12/28/2021	12/31/2021	GoP	318,800	-	318,800	Purchase of Office Equipment
21GE062G	P.R. No. R06.14- 078 - a. Purchase of Drum and Toner for Ineo 250i of Construction Section, this Office.	Construction Section	NO	Small Value Procurement	12/17/2021	12/24/2021	12/28/2021	12/31/2021	GoP	553,500	-	553,500	Purchase of Drum and Toner for Ineo 250i
21GE063G	P.R. No. R06.14- 079 - Purchase of Drum and Toner for Ineo 258 of Administrative Section and Planning Section, this Office.	Administrative Section	NO	Small Value Procurement	12/17/2021	12/24/2021	12/28/2021	12/31/2021	GoP	667,960	-	667,960	Purchase of Drum and Toner for Ineo 258

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES								-	-	-	-	-
21GE064 G	P.R. No. R06.14- 080 - Purchase of various materials for use in Maintenance service vehicle and other maintenance equipment, this Office.	Maintenance Section	NO	Alternative Method of Procurement	12/22/2021	12/29/2021	12/31/2021	12/31/2021	GoP	213,495	-	213,495	Purchase of various materials
21GE065 G	P.R. No. R06.14-081 - Purchase of Laptop and Desktop Computer for use of Planning and Design Section, this office.	Planning and Design Section	NO	Alternative Method of Procurement	12/22/2021	12/29/2021	12/31/2021	12/31/2021	GoP	290,000	-	290,000	Purchase of Laptop and Desktop Computer
21GE066 G	P.R. No. R06.14- 082 - Procurement of Gasoline for use of various vehicle and equipments, this District.	Maintenance Section	NO	Public Bidding	12/22/2021	12/29/2021	12/31/2021	12/31/2021	GoP	302,974	-	302,974	Purchase of Gasoline
R06.14-001	Purchase of spareparts for use of grass cutters, this Office.	Maintenance Section	NO	Shopping	2/17/2021	2/16/2021	3/10/2021	3/12/2021	GoP	9,568	-	9,568	Purchase of spareparts
R06.14-007	Purchase of Shirts with Print (assorted sizes) for National Women's Month Celebration FY 2021	Administrative Section	NO	Shopping	3/11/2021	2/26/2021	3/25/2021	3/30/2021	GoP	43,860	-	43,860	Purchase of Shirts with Print

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procuremen t Activity? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	GOODS AND SERVICES									-	-	-	-	-
R06.14-005	Purchase of Office Supplies for use in Maintenance Section, this Office.	Maintenance Section	NO	Shopping	3/10/2021	3/19/2021	3/25/2021	3/30/2021	GoP	44,565	-	44,565	Purchase of Office Supplies	
R06.14-016	Purchase of Office Supplies and Consumables for use in Procurement Unit, this Office.	Administrativ e Section	NO	Shopping	4/14/2021	3/19/2021	4/28/2021	4/30/2021	GoP	45,580	-	45,580	Purchase of Office Supplies	
R06.14-017	Purchase of Office Supplies and Consumables for use of Planning and Design Section, this Office.	Planning and Design Section	NO	Shopping	4/19/2021	4/22/2021	5/12/2021	5/18/2021	GoP	40,760	-	40,759.50	Purchase of Office Supplies	
R06.14-029	Purchase of Spareparts for use of various vehicles and grass cutters, this Office.	Maintenance Section	NO	Shopping	6/1/2021	4/27/2021	6/16/2021	6/18/2021	GoP	40,200	-	40,200	Purchase of Spareparts	
R06.14-032	Purchase of Toner and Calculator for use of Maintenance Section, this Office.	Maintenance Section	NO	Shopping	6/28/2021	6/9/2021	7/12/2021	7/14/2021	GoP	25,200	-	25,200	Purchase of Toner and Calculator	
R06.14-040	Purchase of Oil Filter and Oil Filters for use of various service vehicles of this Office	Maintenance Section	NO	Shopping	8/11/2021	7/6/2021	9/10/2021	9/15/2021	GoP	17,715	-	17,715	Purchase of Oil and Fuel Filters	

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
GUIMARAS ENGINEERING DISTRICT
San Miguel, Jordan, Guimaras

Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	GOODS AND SERVICES									-	-	-	-
R06.14-046	Purchase of Chainsaw Chain for use of various chainsaw, this Office	Maintenance Section	NO	Shopping	8/31/2021	8/18/2021	9/23/2021	9/28/2021	GoP	36,075	-	36,075	Purchase of chainsaw chain
R06.14-053	Purchase of Office Supplies for use of Planning and Design Section, this Office.	Planning and Design Section	NO	Shopping	10/4/2021	9/7/2021	10/26/2021	10/29/2021	GoP	47,050	-	47,050	Purchase of Office Supplies
R06.14-061	Purchase of water tumbler with VAW print Design and Notebook for use of this Office.	Administrative Section	NO	Shopping	11/4/2021	10/18/2021	11/17/2021	11/24/2021	GoP	44,000	-	44,000	Purchase of water tumbler and notebook for use of VAW
R06.14-064	Purchase of office supplies for use in Gender and Development (GAD), this Office.	Administrative Section	NO	Shopping	11/10/2021	11/17/2021	11/22/2021	11/26/2021	GoP	43,500	-	43,500	Purchase of Office Supplies
R06.14-065	Calibration of Existing Instrument/equipment of the Planning and Design Section, this Office.	Planning and Design Section	NO	Shopping	11/26/2022	12/3/2021	12/10/2021	12/15/2021	GoP	48,600	-	48,600	Calibration of instrument/equipment
-	-	-	-	-	-	-	-	TOTAL	-	35,419,667	-	35,419,667	-

Submitted by:


MEREDITH L. CURTOM
 Head, BAC Secretariat

Recommending Approval:


RAFAEL RIORITO O. ESTORQUE
 BAC Chairperson

Approved:


RHODORA B. NUÑAL
 District Engineer