

(DPWH Quezon 2nd District Engineering Office) Updated FINAL Annual Procurement Plan for **INFRASTRUCTURE PROJECTS CY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221783000	21DJ0001-LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Masalukot 2, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300117209028000	21DJ0002-LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Mangilag Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	9,900,000.00			Const. of Road
300104221784000	21DJ0003- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Pahinga Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,949,999.98			Const. of MP Building
300117209030000	21DJ0004- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Talaan Pantoc, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of Road
300104221773000	21DJ0005- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Construction of Multi-Purpose Building (Evacuation Center), Barangay Morong, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221748000	21DJ0006- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Aquino, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	2,475,000.00			Const. of MP Building

300104221762000	21DJ0007- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Janagdong 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221756000	12DJ0008- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. San Isidro, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	2,475,000.00			Const. of MP Building
300104221754000	21DJ0009-LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Callejon, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	2,475,000.00			Const. of MP Building
300104221759000	21DJ0010- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Bayanihan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221768000	21DJ0011- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay San Jose, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221766000	21DJ0012- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Sampaguita, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221764000	21DJ0013- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Matipunso, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building

300104221765000	21DJ0014- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Montecillo, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221765000	21DJ0015- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, MultiPurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Lutucan Malabag, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221761000	21DJ0016- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Isabang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221767000	21DJ0017- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building (Barangay Hall), Barangay San Andres, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,949,999.98			Const. of MP Building
300104221755000	21DJ0018- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 23-29, 2020	Dec. 14, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	2,475,000.00			Const. of MP Building
300104221751000	21DJ0019- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Bayanihan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	2,475,000.00			Const. of MP Building
300104221752000	21DJ0020- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Bulakin I, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	2,475,000.00			Const. of MP Building

300104221785000	21DJ0021- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Sampaga, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221753000	21DJ0022- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Bungoy, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	2,475,000.00			Const. of MP Building
300104221769000	21DJ0023- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Tumbaga 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 25, 2021	Feb. 1, 2021	GoP	4,950,000.00			Const. of MP Building
300104221772000	21DJ0024- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Covered Court), Barangay Masin Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	4,950,000.00			Const. of MP Building
300104221786000	21DJ0025- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, MultiPurpose/Facilities, Rehabilitation of Multi-Purpose Building (Bliss Covered Court), Barangay Mayao Crossing, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	4,950,000.00			Const. of MP Building
300117209032000	21DJ0026- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Concreting at Sitio Ulbok, Barangay Lutucan I, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	9,900,000.00			Road Concreting
300117209025000	21DJ0027- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Sitio Loob-Kawad, Barangay Sampaloc Sto. Cristo, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	4,950,000.00			Concreting of Road

300121201121000	21DJ0028- LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Barangay Sta. Lucia, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	2,970,000.00			Const. of Water System
310102100665000	21DJ0029-OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Candelaria Bypass Rd-K0107+213-K0107+560 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2020	Dec. 16, 2020	June 15, 2021	June 22, 2021	GoP	9,800,000.00			Preventive Maintenance
310102100667000	21DJ0030- OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Tiaong Bypass Rd-K0095+012-K0095+150 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2020	Dec. 16, 2020	June 28, 2021	July 6, 2021	GoP	9,249,240.00			Preventive Maintenance
300117209026000	21DJ0031- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Gibanga, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	6,930,000.00			Const. of Road
300117209027000	21DJ0032- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Kinatihan II, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	5,940,000.00			Const. of Road
300117209022000	21DJ0033- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	2,970,000.00			Concreting of Road
310102100666000	21DJ0034- OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Quezon-Eco Tourism Rd-K0155+000-K0155+300 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	June 28, 2021	July 6, 2021	GoP	8,319,220.00			Preventive Maintenance
320102104110000	21DJ0035- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Lagnas River, Sariaya Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	Feb. 11, 2021	Feb. 18, 2021	GoP	53,075,000.00			Const. of Slope Protection

300104221782000	21DJ0036- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cotta, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	4,949,999.99			Const. of MP Building
300104221778000	21DJ0037- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Lying in Center), Barangay Ibabang Iyam, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	4,950,000.00			Const. of MP Building
320102104302000	21DJ0038- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Lagnas River, Brgy. Tumbaga I, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	25,071,340.00			Const. of Slope Protection
300104221757000	21DJ0039- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay 11, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	4,950,000.00			Const. of MP Building
310202100797000	21DJ0040- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Rd, K0105+(-446)-K0105+(-309), K0105+(-239)-K0105+(-125) Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	June 28, 2021	July 6, 2021	GoP	19,600,000.00			Road Widening
310101100459000	21DJ0041- OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ) (S01985LZ) K0112+900.00-K0113+597.50 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	June 29, 2021	July 7, 2021	GoP	36,260,000.00			Preventive Maintenance
300117209019000	21DJ0042- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road at Villa Rosario Subdivision, Barangay Quipot, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	4,950,000.00			Concreting of Road

300104221781000	21DJ0043- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Balat Atis, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	4,950,000.00			Const. of MP Building
310202100798000	21DJ0044- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon Eco-Tourism Rd-K0147+270-K0147+650 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	July 21, 2021	July 26, 2021	GoP	19,600,000.00			Road Widening
310201100759000	21DJ0045- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, Daang Maharlika (LZ)- K0112+529-K0112+919, K0115+841-K0116+093 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	May 11, 2021	May 17, 2021	GoP	36,260,000.00			Road Widening
300211100101000	21DJ0046 (Re-ad) - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Daang Maharlika (LZ), K0093+003-K0093+1003 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.20-26, 2021	Feb. 8, 2021	Feb. 17, 2021	Feb. 24, 2021	GoP	9,800,000.00			Installation of Road Safety Devices
310201100760000	21DJ0047- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, MSR Diversion Rd-K0134+063-K0134+296 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	July 15, 2021	July 21, 2021	GoP	19,600,000.00			Road Widening
320101106123000	21DJ0048- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall, Barangay Talao-Talao, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	Feb. 11, 2021	Feb. 18, 2021	GoP	53,899,999.98			Const. of Seawall

320101106745000	21DJ0049- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall, Barangay Barra, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	21,559,999.94			Const. of Seawall
320102104302000	21DJ0050- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Iyam River, Barangay Cotta (Phase I), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	44,100,000.00			Const. of Slope Protection
300117209018000	21DJ0051- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Asphalt Overlaying, Barangay 1,2,3,4, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	14,850,000.00			Asphalt Overlaying
320102104300000	21DJ0052- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Brgy. 10, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Dec. 29, 2021	Jan. 5, 2022	GoP	49,000,000.00			Const. of Slope Protection
320102104109000	21DJ0053- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Lagnas River, Brgy. Sampaloc II, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Feb. 11, 2021	Feb. 18, 2021	GoP	57,900,000.00			Const. of Slope Protection
300117209024000	21DJ0054- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Purok Jasmine, Barangay Mayao Silangan, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	4,950,000.00			Concreting of Road

310104100302000	21DJ0055- OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Primary Roads, Daang Maharlika (LZ)-K0092+193-K0093+324 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	July 16, 2021	July 22, 2021	GoP	8,163,400.00			Upgrading of Paved Roads
310205100565000	21DJ0056- OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links / New Roads, Quezon Eco-Tourism - Sariaya-Candelaria-Tiaong-San Antonio Road (Package 4) Quezon Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Feb. 11, 2021	Feb. 18, 2021	GoP	77,200,000.00			Const. of Missing Links/New Roads
320101106743000	21DJ0057- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Iyam River, Barangay Cotta (Phase II), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Dec. 29, 2021	Jan. 5, 2022	GoP	39,200,000.00			Const. of River Control
	21DJ0058- CONVERGE AND SPECIAL SUPPORT PROGRAM: Special Road Fund- Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance- Primary Roads, MSR Diversion Rd- K0129+1006-K0130+568, K0130+624-K0130+827 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020							Not included in the List of GAA 2021
300109200945000	21DJ0059- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Flood Control and Drainage, Drainage/Protection Works, Construction of Slope Protection (Riprapping) along Sitio Alabastro Creek, Barangay Ayusan II, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Jan. 27, 2021	Feb. 3, 2021	GoP	9,900,000.00			Const. of Slope Protection
320102104111000	21DJ0060- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Quiapo River, Brgy. Pahinga Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	Feb. 11, 2021	Feb. 18, 2021	GoP	53,899,999.99			Const. of Slope Protection

310203100453000	21DJ0061- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Tertiary Roads, San Juan-Candelaria Jct.-Candelaria-Bolboc Rd-K0147+017.00-K0147+631.00 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 4-10, 2020	Dec. 23, 2020	June 29, 2021	July 7, 2021	GoP	36,260,000.00			Road Widening
300116204100000	21DJ0062- LOCAL PROGRAM, Construction /Repair /Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Concrete Road, Barangay Masalukot 2 - Barangay Bukal Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 4-10, 2020	Dec. 23, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	45,540,000.00			Const. of Concrete Road
310205100564000	21DJ0063- OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links / New Roads, Quezon Eco-Tourism-Sariaya Candelaria-Tiaong-San Antonio Road (Package 3) Quezon San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 4-10, 2020	Dec. 23, 2020	Feb. 11, 2021	Feb. 18, 2021	GoP	77,200,000.00			Const. of Missing Links/New Roads
320102104299000	21DJ0064- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Barangay 9, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 4-10, 2020	Dec. 23, 2020	Jan. 26, 2021	Feb. 2, 2021	GoP	44,100,000.00			Const. of Slope Protection
EAO	21DJ0065- Repair and Maintenance of Various National Roads and Bridges within Quezon 2nd District (Reblocking)	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 4-10, 2020	Dec. 23, 2020	March 5, 2021	March 11, 2021	GoP	3,000,000.00			Reblocking
300117209033000	21DJ0066- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Balubal, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	Dec. 31, 2021	Jan. 6, 2022	GoP	2,475,000.00			Const. of Local Road
300117209021000	21DJ0067- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Matiponso Sitio Baragan, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	May 11, 2021	May 17, 2021	GoP	9,900,000.00			Concreting of Road

300116204107000	21DJ0068- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Manggalang Kiling, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	Dec. 29, 2021	Jan. 5, 2022	GoP	2,450,000.00			Concreting of Road
300104221780000	21DJ0069- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Bagong Anyo, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	Feb. 17, 2021	Feb. 24, 2021	GoP	4,949,999.98			Const. of MP Building
300117209023000	21DJ0070- LOCAL PROGRAM, Local Infrastructure Program, Local Road and Bridges, Local Roads, Concreting of Road, Purok 3, Del Rosario, Barangay Bungoy, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	March 12, 2021	March 18, 2021	GoP	4,950,000.00			Concreting of Road
300117209029000	21DJ0071- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Sampaloc Bogon, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	May 18, 2021	May 24, 2021	GoP	5,940,000.00			Const. of Road
300117209020000	21DJ0072- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Antonino, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	Feb. 17, 2021	Feb. 24, 2021	GoP	1,980,000.00			Concreting of Road
300104221774000	21DJ0073- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose / Facilities, Construction of Multi-Purpose Building (Evacuation Center), North Employees Village, Barangay Gulang-Gulang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 1-7, 2021	Feb. 22, 2021	March 5, 2021	March 11, 2021	GoP	4,950,000.00			Const. of MP Building
300116204108000	21DJ0074- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Ilayang Talim, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 1-7, 2021	Feb. 22, 2021	Dec. 29, 2021	Jan. 5, 2022	GoP	4,950,000.00			Local Roads

300117209035000	21DJ0075- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Rehabilitation / Concreting of Local Roads, Brgy. Poblacion 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 1-7, 2021	Feb. 22, 2021	March 5, 2021	March 11, 2021	GoP	4,950,000.00			Concreting of Road
300103203411000	21DJ0076- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. San Jose, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 1-7, 2021	Feb. 22, 2021	Dec. 29, 2021	Jan. 5, 2022	GoP	4,950,000.00			Const. of MP Building
300117209034000	21DJ0077- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Callejon, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 1-7, 2021	Feb. 22, 2021	Dec. 31, 2021	Jan. 6, 2022	GoP	11,880,000.00			Local Roads
300116204106000	21DJ0078- LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improve ment of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Sta. Lucia-Bulakin 1 Road, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	July 21, 2021	July 26, 2021	GoP	45,080,000.00			Const. of Local Road
320101106744000	21DJ0079- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Control Brgy. 11, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	Dec. 29, 2021	Jan. 5, 2022	GoP	39,200,000.00			Const. of Flood Control
310205100564000	21DJ0080- OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	Sept. 23, 2021	Sept. 29, 2021	GoP	77,200,000.00			Const. of New Roads
310202100694000	21DJ0081- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	Sept. 23, 2021	Sept. 29, 2021	GoP	48,250,000.00			Road Widening

300103203409000	21DJ0082- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion 5, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	Dec. 29, 2021	Jan. 5, 2022	GoP	1,000,000.00			Const. of MP Building
300117209031000	21DJ0083- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Sidewalk, Brgy. Poblacion 3, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	March 5, 2021	March 11, 2021	GoP	2,970,000.00			Rehabilitation of Sidewalk
300116204104000	21DJ0084- LOCAL PROGRAM, Construction/Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Masalukot 1-Barangay 3-Barangay Masalukot 4, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	June 28, 2021	July 6, 2021	GoP	45,080,000.00			Local Roads
300104221749000	21DJ0085- LOCAL PROGRAM, Local Infrastructure Program, Building and Other Structures, Multi-Purpose / Facilities, Construction of Multi-Purpose Building (Candelaria Municipal Building), Brgy. Malabanban Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021							Cancelled with BAC Res. 2021-10
300103203412000	21DJ0086- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose / Facilities, Rehabilitation of Old Quezon Capitol Building, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	April 5, 2021	April 12, 2021	GoP	14,700,000.00			Rehab. Of Quezon Capitol Building
300104221788000	21DJ0087- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Rehabilitation of Multi-Purpose Building (Provincial Capitol Building), Brgy. 10, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	April 5, 2021	April 12, 2021	GoP	9,900,000.00			Rehab. Of MP Building

30010422177000	21DJ0088- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay VIII, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	April 5, 2021	April 12, 2021	GoP	4,949,999.97			Const. of MP Building
300103203407000	21DJ0089- LOCAL PROGRAM, Construction / Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose/Facilities, Construction of Tiaong Convention Center, Brgy. Lumignon, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	Dec. 29, 2021	Jan. 5, 2022	GoP	14,700,000.00			Const. of MP Building
300104221787000	21DJ0090- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building Brgy. Domoit, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	Dec. 31, 2021	Jan. 6, 2022	GoP	4,949,999.93			Const. of MP Building
300116204109000	21DJ0091- LOCAL PROGRAM, Construction / Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Sta. Lucia-Bulakin By-Pass Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	June 28, 2021	July 6, 2021	GoP	49,000,000.00			Const. of Bypass Road
300104221750000	21DJ0092- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Tiaong Convention Center), Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	Dec. 31, 2021	Jan. 6, 2022	GoP	9,900,000.00			Const. of MP Building
300121201120000	21DJ0093- LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System Level 2 at Sitio Ilayang Balete, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	April 5, 2021	April 12, 2021	GoP	4,950,000.00			Const. of Water Supply

300116204105000	21DJ0094- LOCAL PROGRAM, Construction/Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Talisay, Tiaong-Bungoy, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 2-8, 2021	March 22, 2021	June 29, 2021	July 7, 2021	GoP	39,200,000.00			Const. of Road
300116204099000	21DJ0095- LOCAL PROGRAM, Construction/Repair / Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of By-Pass and Diversion Road, Talisay, Tiaong-Bungoy, Dolores Diversion Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 2-8, 2021	March 22, 2021	June 29, 2021	July 7, 2021	GoP	45,080,000.00			Const. of bypass Road
300116204098000	21DJ0096- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Access Road Leading to Tikub Lake, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 2-8, 2021	March 22, 2021	June 29, 2021	July 7, 2021	GoP	39,200,000.00			Const. of Access Road
DA	21DJ0097- Concreting of Brgy. Bignay 2 FMR, Bignay 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 2-8, 2021	March 22, 2021	April 16, 2021	April 22, 2021	GoP	9,950,000.00			Concreting of FMR
DA	21DJ0098- Concreting of Brgy. San Andres FMR Brgy. San Andres, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	May 11, 2021	May 17, 2021	GoP	9,950,000.00			Concreting of FMR
300104221779000	21DJ0099- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Meat Processing Centre) Brgy. Tumbaga I, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	April 21, 2021	April 27, 2021	GoP	4,950,000.00			Const. of MP Building
300103203408000	21DJ0100- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose / Facilities, National Government Complex, Brgy. Mayao Parada, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	Dec. 29, 2021	Jan. 5, 2022	GoP	11,760,000.00			Const. of MP Building

300104221776000	21DJ0101- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Fish Processing Centre), Market View, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	April 16, 2021	April 22, 2021	GoP	4,950,000.00			Const. of MP Building
300119200495000	21DJ0102- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Construction of Hanging Bridge at Sitio Centro to Sitio Masiyahin, Barangay Janagdong 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	July 21, 2021	July 26, 2021	GoP	2,970,000.00			Const. of Hanging Bridge
300207100501000	21DJ0103- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS), Construction of Headquarters Building, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	April 23, 2021	April 29, 2021	GoP	26,460,000.00			Const. of Road
300104221760000	21DJ0104- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Buildings (Barangay Hall), Barangay Gulang-Gulang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	May 18, 2021	May 24, 2021	GoP	4,949,999.80			Const. of MP Building
300116204103000	21DJ0105- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Quezon Eco-Tourism Road-Barangay Ransohan Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	June 29, 2021	July 7, 2021	GoP	45,080,000.00			Local Roads
300104221775000	21DJ0106- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Fish Processing Centre), Dalahican, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	May 18, 2021	May 24, 2021	GoP	4,950,000.00			Const. of MP Building


300116204102000	21DJ0107- LOCAL PROGRAM, Construction/ Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Quezon Eco-Tourism Road-Barangay Ransohan Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	June 29, 2021	July 7, 2021	GoP	49,000,000.00			Local Roads
300116204101000	21DJ0108 - LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Cotta-Dalahican-Barra Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	June 29, 2021	July 7, 2021	GoP	49,000,000.00			Local Roads
300104221758000	21DJ0109 - LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barnagay Hall), Barangay 3, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	May 18, 2021	May 24, 2021	GoP	4,950,000.00			Const. of MP Building
300103203410000	21DJ0110 - LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Multi-Purpose Building, (Lusacan Public Market), Brgy. Lusacan, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	Dec. 29, 2021	Jan. 5, 2022	GoP	2,450,000.00			Local Roads
300118200301000	21DJ0111- LOCAL PROGRAM, Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge and Approaches, Brgy. Ibabang Dupay to Brgy. 11, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021							Failed Bidding with BAC RESO. 2021-08
300207100352000	21DJ0112- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS), Construction of Quezon Police Provincial Office Multipurpose Building, Camp Guillermo P. Nakar, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	April 16, 2021	April 22, 2021	GoP	3,860,000.00			Const. of Building


300104221777000	21DJ0113- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Food Processing Centre), Bukal Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	May 18, 2021	May 24, 2021	GoP	4,950,000.00			Const. of Building
300207100354000	21DJ0114- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS), Improvement of Quezon Police Provincial Office Multipurpose Building, Camp Guillermo P. Nakar, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	April 23, 2021	April 29, 2021	GoP	4,825,000.00			Const. of Building
300104221749000	21DJ0115- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Candelaria Municipal Building), Brgy. Malabanban Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	Dec. 31, 2021	Jan. 6, 2022	GoP	9,900,000.00			Const. of Building
300202100180000	21DJ0116- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Quezon, Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	May 11, 2021	May 17, 2021	GoP	113,111,510.00			Const. of Bridge and Approaches
300118200301000	21DJ0111 (Re-ad) - LOCAL PROGRAM, Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge and Approaches, Brgy. Ibabang Dupay to Brgy. 11, Lucena City, Qu	DPWH QUEZON II DEO	YES	Competitive Bidding	April 15-21, 2021	May 4, 2021	Dec. 31, 2021	Jan. 7, 2022	GoP	86,850,000.00			Local Roads


200000100019000	21DJ0117 CLUSTER I - a) Repair/Maintenance of DILG Building, PNP-Quezon Police Provincial Office Building, 04-QZ-2-01 (013) PD's Security Barracks, Camp Nakar, Brgy. Gulang-Gulang, Lucena City, Quezon P 465,000.00 b) Repair/Maintenance of DILG Building, PNP-Quezon Province Prov'l Office Building, Highway Patrol Group Building, Camp Nakar, Brgy. Gulang-Gulang, Lucena City P 1,900,000.00 c) Repair/Maintenance of DILG Building, PNP-Quezon Police Prov'l Office Building, 04-QZ-2-01 23 (P-38f) Staff Officers Qtr. Camp Nakar, Brgy. Gulang-Gulang, Lucena City P 605,000.00 d) Repair/Maintenance of DPWH Building, Quality Assurance Section Building/Construction Building, Dalahican Road, Brgy. Ibabang Dupay, Lucena City P 800,000.00	DPWH QUEZON II DEO	YES	Competitive Bidding	June 10-16, 2021	June 29, 2021	July 27, 2021	Aug. 3, 2021	GoP	3,770,000.00			Building
200000100020000	21DJ0118 - Repair/Maintenance of Drainage System along Daang Maharlika, K0119+025-K0119+300 (L/S), Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	June 10-16, 2021	June 29, 2021	July 26, 2021	Aug. 2, 2021	GoP	2,000,000.00			Flood Control and Drainage Structures
300116201297000	21DJ0119 - Concreting of Brgy. Balubal FMR, Brgy. Balubal, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	July 1-7, 2021	July 20, 2021	July 30, 2021	Aug. 5, 2021	GoP	11,940,000.00			FMR
300116201297000	21DJ0120 - Concreting of Brgy. Masalukot 2 FMR, Brgy. Masalukot 2, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	July 1-7, 2021	July 20, 2021	July 30, 2021	Aug. 5, 2021	GoP	11,940,000.00			FMR

	21DJ0121 - Rehabilitation/Improvement of DPWH Building, Quezon 2nd District Engineering Office Dalahican Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	July 30-Aug. 5, 2021	August 18, 2021	Aug. 31, 2021	Sept. 7, 2021	GoP	2,940,000.00			Building
300116201297000	21DJ0122 - Concreting of Brgy. Sampaguita to Brgy. Corazon FMR, Brgy. Sampaguita to Brgy. Corazon, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	July 30-Aug. 5, 2021	August 18, 2021	Aug. 31, 2021	Sept. 7, 2021	GoP	11,940,000.00			FMR
300116201297000	21DJ0123 - Concreting of Brgy. Mayao Parada FMR, Brgy. Mayao Parada, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	July 30-Aug. 5, 2021	August 18, 2021	Aug. 31, 2021	Sept. 7, 2021	GoP	12,437,500.00			FMR
300104221749000	21DJ0124 - LOCAL PROGRAM, Local Infrastructure Program, Building and Other Structures, Multi-Purpose/Facilities, Construction of Multi-Purpose Building (Candelaria Municipal Building), Brgy. Poblacion, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Aug. 12-18, 2021	August 31, 2021	Oct. 14, 2021	Oct. 21, 2021	GoP	39,600,000.00			Building
300116201297000	21DJ0125 - Concreting of Brgy. Mamala I FMR, Brgy. Mamala I, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Aug. 26-Sept. 1, 2021	Sept. 15, 2021	Sept. 23, 2021	Sept. 29, 2021	GoP	12,437,500.00			FMR
300116201297000	21DJ0126 - Concreting of Brgy. Janagdong 2 FMR, Brgy. Janagdong 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Aug. 26-Sept. 1, 2021	Sept. 15, 2021	Sept. 23, 2021	Sept. 29, 2021	GoP	11,940,000.00			FMR

	21DJ0128 - Construction of Perimeter Fence at Department of Public Works and Highways, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2021	Dec. 15, 2021	Dec. 20, 2021	Dec. 27, 2021	GoP	2,485,000.00			Perimeter Fence
	21DJ0129 - Improvement of DPWH Quezon 2nd District Engineering Office, Dalahican Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2021	Dec. 15, 2021	Dec. 20, 2021	Dec. 27, 2021	GoP	1,500,000.00			Impvt. Of DPWH Building
300200100003000	21DJ0130 - Rehabilitation of Slope Protection along Lagnas River, Sariaya, Quezon Sta. 0+000-Sta.0+359 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Dec. 31, 2021	Jan. 6, 2022	GoP	86,795,960.00			Slope Protection
300101200001000	21DJ0131 CLUSTER II - Construction of Various Classrooms under the DepEd's Basic Education Facilities Fund : 1) Construction/Completion of Two (2) Storey Six (6) Classroom Academic School Building at Lutgarda Causapin Elementary School, Sariaya, Quezon P 1,733,195.59 2) Construction/Completion of Two (2) Storey Six (6) Classroom Academic School Building at San Roque Elementary School, Sariaya, Quezon P 1,263,028.68 3) Construction/Completion of Two (2) Storey Six (6) Classroom Academic School Building at Don Severo Filismino Elementary School, Dolores, Quezon P 1,694,526.29	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Dec. 28, 2021	Jan. 4, 2022	GoP	4,690,750.56			Const. of School Building
TOTAL										2,288,061,420.10			


NIMFA M. DERADA
 Engineer III
 Head, BAC Secretariat


WILFREDO L. BACELIS
 Assistant District Engineer
 BAC Chairperson


DEL ROSARIO C. NACA
 OIC-Office of the District Eng


(DPWH Quezon 2nd District Engineering Office) Updated Final Annual Procurement Plan for CY 2021 (CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21CSDJ0001 - Geotechnical Investigation for Flood Control Projects under the Proposed FY 2022 Infrastructure Program	DPWH QUEZON II DEO (Planning Section)	NO	Competitive Bidding	Oct. 8-14, 2021	Nov. 3, 2021	Nov. 19, 2021	Nov. 29, 2021	GoP	1,190,000.00			
	21CSDJ0002 - Geotechnical Investigation for Flood Control Projects under the Additional Proposed FY 2022 Infrastructure Program	DPWH QUEZON II DEO (Planning Section)	NO	Competitive Bidding	Oct. 8-14, 2021	Nov. 3, 2021	Nov. 19, 2021	Nov. 29, 2021	GoP	420,000.00			
	21GDJ0003 - Conduct of Geo-Resistivity and Analysis Survey Data for Evaluating Subsurface Strata, Conduct Test for Water Quality Basic Preparation of Existing Water Resources and Assessment of other Local Groundwater Systems Conditions for the Construction of Water Supply Level II, Barangay Ibabang Talim, Lucena City, Quezon	DPWH QUEZON II DEO (Planning Section)	NO	Competitive Bidding	Oct. 8-14, 2021	Nov. 3, 2021	Nov. 19, 2021	Nov. 29, 2021	GoP	120,000.00			
	21CSDJ0004 - Conduct of Geo-Resistivity and Analysis Survey Data for Evaluating Subsurface Strata, Conduct Test for Water Quality Basic Preparation of Existing Water Resources and Assessment of other Local Groundwater Systems Conditions for the Construction of Potable Water Supply System, Sitio Valentin, Barangay Ibabang Iyam, Lucena City, Quezon	DPWH QUEZON II DEO (Planning Section)	NO	Competitive Bidding	Oct. 8-14, 2021	Nov. 3, 2021	Nov. 19, 2021	Nov. 29, 2021	GoP	120,000.00			

21CSDJ0005 - Parcellary Plan of Candelaria Bypass Road, Candelaria, Quezon	DPWH QUEZON II DEO (Planning Section)	NO	Competitive Bidding	Oct. 29-Nov. 4	Nov. 17, 2021	Dec. 1, 2021	Dec. 13, 2021	GoP	1,664,080.00			
21CSDJ0006 - Parcellary Plan of Quezon Eco-Tourism Road Canda Bridge Section Sariaya, Quezon	DPWH QUEZON II DEO (Planning Section)	NO	Competitive Bidding	Oct. 29-Nov. 4	Nov. 17, 2021	Dec. 1, 2021	Dec. 13, 2021	GoP	435,600.00			
TOTAL									3,949,680.00			


NIMFA M. DERADA

Engineer III
Procurement Engineer


WILFREDO L. RACELIS

Assistant District Engineer
BAC Chairperson



DEL ROSARIO C. NACA

OIC-Office of the District Engineer


(DPWH Quezon 2nd District Engineering Office) Updated FINAL Annual Procurement Plan for Goods and Services CY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GDJ0001/N-2021-01-001 Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Base Course Angono), Various National Roads	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Feb. 22, 2021	March 2, 2021	GoP		2,976,920.10		Repair/Maint. Of Various National Roads
	21GDJ0002/N-2021-01-002 Repair and Maintenance of Various National Roads within Quezon 2nd District Engineering Office (Maintenance Equipments), Various National Roads	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Feb. 22, 2021	March 2, 2021	GoP		1,038,530.00		Repair/Maint. Of Various National Roads
	21GDJ0003/N-2021-01-003 Repair and Maintenance of San Juan-Candelaria-Junction Candelaria-Bolboc Road (Asphalt Overlay San Juan-Candelaria Junction Candelaria-Bolboc Road), Candelaria, Quezon	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Feb. 22, 2021	March 2, 2021	GoP		2,986,196.40		Asphalt Overlay
	21GDJ0004/N-2021-01-004 Repair and Maintenance of Lucena-Tayabas-Mauban Port Road (Asphalt Overlay Lucena-Tayabas) Lucena City, Quezon	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Cancelled with BAC Res. 010-2021						
	21GDJ0005/N-2021-01-005 Repair and Maintenance of Quezon-Batangas Road (Asphalt Overlay San Antonio) San Antonio, Quezon	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Cancelled with BAC Res. 010-2021						
	21GDJ0006/N-2021-01-006 Repair and Maintenance of MSR-Daang Maharlika (Candelaria Section) (Rotomill and Asphalt Overlay), Candelaria, Quezon	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Feb. 22, 2021	March 2, 2021	GoP		2,983,876.50		Asphalt Overlay
	21GDJ0007/N-2021-04-052 Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Road Safety Facilities-Delineators)	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	April 27-May 3, 2021	May 18, 2021	May 27, 2021	June 3, 2021	GoP		1,026,800.00		Road Safety Facilities-Delineators
	21GDJ0008/N-2021-04-053 Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Road Safety Facilities-Pavement Markings)	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	April 27-May 3, 2021	May 18, 2021	May 27, 2021	June 3, 2021	GoP		1,932,200.00		Road Safety Facilities-Pavement Markings
	21GDJ0009/N-2021-04-064 Provision of Three (3) Security Guards at DPWH Quezon II DEO Lucena City	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	May 14-20, 2021	June 2, 2021	June 15, 2021	June 24, 2021	GoP		1,418,400.00		Security Guards

21GDJ0010/N-2021-06-097 Purchase of Motor Vehicle (Backhoe Loader) for use in the DPWH Quezon II DEO, Lucena City (Maintenance Section)	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	June 3-9, 2021	June 22, 2021	July 7, 2021	July 13, 2021	GoP		7,006,500.00		Equipment
21GDJ0011/N-2021-09-183 Repair and Maintenance of Various National Road within Quezon 2nd District Engineering Office (Asphalt Materials)	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Nov. 9, 2021	Nov. 16, 2021	GoP		1,445,000.00		Asphalt
21GDJ0012/N-2021-09-201 Purchase of Equipment Tools for Asphalt Road (Asphalt Kettle), Various National Road	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Nov. 9, 2021	Nov. 16, 2021	GoP		1,920,000.00		Asphalt Kettle
21GDJ0013/N-2021-10-232 Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District (Base Course Materials)	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Nov. 10-16, 2021	Nov. 29, 2021	Dec. 14, 2021	Dec. 16, 2021	GoP		1,501,500.00		Base Course
21GDJ0014/N-2021-10-217 Purchase of Equipment Tools for Thermoplastic Application	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Nov. 10-16, 2021	Nov. 29, 2021	Dec. 14, 2021	Dec. 16, 2021	GoP		1,540,000.00		Thermoplastic Application
21GDJ0015/N-2021-11-395 Purchase of One (1) Unit Motor Vehicle for Use at the DPWH Quezon II DEO (District Engineer's Office)	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Cancelled with Bid Bulletin						
TOTAL									-	27,775,923.00	-	


NIMFA M. DERADA
 Engineer III
 Head, BAC Secretariat


WILFREDO L. RACELIS
 Assistant District Engineer
 BAC Chairperson


DEL ROSARIO C. NACA
 OIC- Office of the District Engineer