



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020 (CIVIL WORKS) 2ND SEMESTER

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0001 300105200289000	Multi-Purpose/Facilities-Construction of Multi-Purpose Building of DPWH Sorsogon I District Engineering Office, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 3-9, 2019	22-Oct-19	03-Feb-20	12-Feb-20	GAA CY 2020	19,255		19,255	
20FK0002	Cluster I-Bridge Program-Retrofitting/Strengthening of Permanent Brigdes, First District of Sorsogon	Construction	Yes	Competitive Bidding	Oct-22-28, 2019	11-Nov-19			GAA CY 2020	46,000		46,000	due to de-clustering
20FK0002-RE-BID 310303100915000 310303100917000 310303100913000 310303100914000 310303100916000	Cluster I-Bridge Program-Retrofitting/Strengthening of Permanent Brigdes, First District of Sorsogon	Construction	Yes	Competitive Bidding	May 22-28, 2020	10-Jun-20	01-Jul-20	10-Jul-20	GAA CY 2020	36,000		36,000	
20FK0003	Cluster II-Local Program-Local Infrastructure Program, First District of Sorsogon	Construction	Yes	Competitive Bidding	Nov. 22-28, 2019	11-Dec-19			GAA CY 2020	57,000		57,000	due to de-clustering
20FK0003-RE-BID 300117206767000 300117206768000 300117206769000 300117206770000 300117206775000 300117206776000 300117206777000 300117206778000 300117206780000 300117206781000 300117206782000 300117206791000	Cluster II-Local Program-Local Infrastructure Program, First District of Sorsogon	Construction	Yes	Competitive Bidding	May 22-28, 2020	10-Jun-20	24-Jun-20	03-Jul-20	GAA CY 2020	57,000		57,000	
20FK0004 300203101080000	Construction/Improvement of Access Road Leading to Declared Tourism Destinations DonPiCaSo, Package I, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 29-Dec. 5, 2019	18-Dec-19	19-Feb-20	28-Feb-20	GAA CY 2020	100,000		100,000	
20FK0005 300203101081000	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon city (DonPiCaSo) Tourism Highway, Sorsogon Package II, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 6-12, 2019	26-Dec-19	19-Feb-20	28-Feb-20	GAA CY 2020	100,000		100,000	
20FK0006 310101100337000	Asset Preservation-Preventive Maintenance-Primary Roads-Daang Maharlika (LZ) K0540+904-K0541+706, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 6-12, 2019	26-Dec-19	23-Nov-20	02-Dec-20	GAA CY 2020	34,204		34,204	

Prepared By:

ROSELLE G. BAJARO
Procurement Engineer

Recommended By:

LARRY B. REYES
BAC-Chairman
Administrative Officer V

Approved By:

GERALD A. PACANAN
OIC-Assistant Regional Director
Concurrent District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlaon, Sorsogon City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020 (CIVIL WORKS) 2ND SEMESTER

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0007	Cluster III 1.) Asset Preservation Tertiary Roads-Cumadcad-San Isidro Road K0565+235-K0565-420 2.) Asset Preservation Program-Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads-Salvador H. Escudero III Diversion Road -K0577+ (-013) k0577+424, K0583+245-K0584+000 3.) Network Dev't Program-Road Widening-Secondary Road Salvador H. Escudero III Diversion Road-K0577+732-K0577+962, K0578+841-K0578+899 First District of Sorsogon	Construction	Yes	Competitive Bidding	Dec. 6-12, 2019	26-Dec-19			GAA CY 2020	60,723		60,723	due to de-clustering
20FK0007-RE-BID 310103100539000	Asset Preservation Tertiary Roads-Cumadcad-San Isidro Road K0565+235-K0565-420 Castilla, Sorsogon	Construction	Yes	Competitive Bidding	May 22-28, 2020	10-Jun-20	24-Jun-20	03-Jul-20	GAA CY 2020	1,533		1,533	
20FK0008 310105100419000 310106100468000	Cluster IV-1) Asset Preservation Program-Rehab./Reconst./Upgrading of Damaged Paved Roads, Tertiary Roads-Bacon-Sawanga-Pto. Diaz Road,K0601+092-K0602+088, k0602+223-K0602+469 2) Asset Preservation Program-Rehab./Reconst./Upgrading of Damaged Paved Roads,Secondary Jct., Sorsogon-Bacon-Manito Road,K0595+920-K0596+181, Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 19-25, 2019	07-Jan-20	23-Nov-20	02-Dec-20	GAA CY 2020	51,129		51,129	
20FK0009 320101105044000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Gabao River, Downstream Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 19-25, 2019	07-Jan-20	10-Nov-20	19-Nov-20	GAA CY 2020	40,000		40,000	
20FK0010 300203100842000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Inlagadian Road leading to Nagsipit Falls Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 27, 2019 - Jan. 1, 2020	15-Jan-20	05-Feb-20	14-Feb-20	GAA CY 2020	50,000		50,000	
20FK0011 320101105045000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structures along Incarizan River Control Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 27, 2019 - Jan. 1, 2020	15-Jan-20	10-Nov-20	19-Nov-20	GAA CY 2020	40,000		40,000	
20FK0012 300116203007000	Local Program-Construction/Repair/Rehab./Improvement of Various Infrastructure including local Projects, Construction of Ponong-Rizal-Tinis Road Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 27, 2019 - Jan. 1, 2020	16-Jan-20	03-Feb-20	12-Feb-20	GAA CY 2020	50,000		50,000	
20FK0013 310106100469000	Asset Preservation-Rehab./Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Jct. Donsol-Banuag Gurang Road K0589+000-K0589+804 Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 27, 2019 - Jan. 1, 2020	16-Jan-20	23-Nov-20	02-Dec-20	GAA CY 2020	31,695		31,695	

Prepared By:

ROSELLE G. BAJARO
Procurement Engineer

Recommended By:

LARRY B. REYES
BAC-Chairman
Administrative Officer V

Approved By:

GERALD A. PACANAN
OIC-Assistant Regional Director
Concurrent District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020 (CIVIL WORKS) 2ND SEMESTER

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0014 310208100270000 310209100242000 310103100540000	Cluster V 1.) Network Development-Off Carriageway Improvement-Secondary Roads, Jct. Putiao Pilar Donsol KO552+383-KO553+431, KO553+960-KO553+969, KO554+000-KO554+480 2.) Network Development-Off Carriageway Improvement-Tertiary Roads Juban-Magallanes Road -KO624+436+KO625+412 3.) Asset Preservation-Preventive Maintenance-Tertiary Roads Jct. Abuyog-Gubat-Ariman Road KO590+(-170) - KO592+025 First District of Sorsogon	Construction	Yes	Competitive Bidding	Jan. 2-8, 2020	21-Jan-20	23-Nov-20	02-Dec-20	GAA CY 2020	39,732		39,732	
20FK0015 310208100271000 310209100240000 310209100241000	Cluster VI 1.) Network Development Program-Off Carriageway Improvement-Secondary Roads, Jct. Sorsogon-Bacon-Manito Road KO595+193-KO595+736, KO595+749-KO595+920 2.) Network Development Program-Off Carriageway Improvement Tertiary Roads-Cumadcad-San Isidro Road KO561+254-KO561+272, KO561+308, KO561+458+KO562+532-KO562+997, KO564+317-KO564+360 3.) Network Development Program-Off Carriageway Improvement Tertiary Roads-Jct Putiao-Pilar Donsol Road KO565+506-KO566+640 First District of Sorsogon	Construction	Yes	Competitive Bidding	Jan. 3-9, 2020	22-Jan-20	23-Nov-20	02-Dec-20	GAA CY 2020	41,391		41,391	
20FK0016 310110100153000	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Daang Maharlika (LZ) KO579+090-KO579+779 Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 7-13, 2020	27-Jan-20	23-Nov-20	02-Dec-20	GAA CY 2020	15,000		15,000	
20FK0017 310204100750000	Network Development Program, Construction of By-Pass and Diversion Roads-Castilla Bypass Road, Package 2 Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 7-13, 2020	27-Jan-20	19-Feb-20	28-Feb-20	GAA CY 2020	84,000		84,000	
20FK0018 300203101224000	Convergence and Special Support Program/Construction/Improvement of Access Roads leading to Declared Tourism Destinations Donsol-Pilar-Castilla, Sorsogon City (DonPiCaSo) Tourism Highway Package IV Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 7-13, 2020	27-Jan-20	23-Nov-20	02-Dec-20	GAA CY 2020	41,800		41,800	
20FK0019 300116203003000 300116203005000	Cluster VII-Local Program-Local Roads and Bridges-Local Roads-Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects-Construction of Abas-Cagdongan Road, Pilar and Construction of Baras-De Vera, Donsol, Sorsogon Pilar & Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 9-15, 2020	28-Jan-20	07-Feb-20	14-Feb-20	GAA CY 2020	40,000		40,000	
20FK0020	Network Development Program-Construction of By-Pass and Diversion Roads Barcelona-Casiguran Diversion Road, Casiguran Section Package 2 Casiguran, Sorsogon	Construction	Yes	Competitive Bidding					GAA CY 2020	40,000		40,000	CANCELLED

Prepared By:

ROSELLE G. BAJARO
Procurement Engineer

Recommended By:

LARRY B. REYES
BAC-Chairman
Administrative Officer V

Approved By:

GERALD A. PACANAN
OIC-Assistant Regional Director
Concurrent District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlaon, Sorsogon City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020 (CIVIL WORKS) 2ND SEMESTER

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0021 300116203006000	Local Program;Const./repair/Rehab./Improvement of Various Infrastructure including Local Projects-Construction of Cagtalaba-Cagbolo Barangay Road Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 9-15, 2020	28-Jan-20	13-Feb-20	21-Feb-20	GAA CY 2020	50,000		50,000	
20FK0022 300203101082000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City Tourism Highway, Sorsogon Package III Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	29-Jan-20	19-Feb-20	28-Feb-20	GAA CY 2020	53,200		53,200	
20FK0023 300121200749000	Local Program-Local Infrastructure Program-Construction of Jamislagan Water System Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	29-Jan-20	13-Feb-20	21-Feb-20	GAA CY 2020	3,000		3,000	
20FK0024 320101105043000	Flood Management Program-Construction/Maintenance of Flood Mitigation Structure Drainage Systems-Const. of Flood Mitigation Structure along Salvador H. Escudero III Sorsogon River Downstream Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	29-Jan-20	10-Nov-20	19-Nov-20	GAA CY 2020	40,000		40,000	
20FK0025 310204100740000	Network Development Program-Construction of By-Pass and Diversion Roads Barcelona-Casiguran-Diversion Roads, Casiguran Section, Package I Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	30-Jan-20	14-Feb-20	21-Feb-20	GAA CY 2020	54,300		54,300	
20FK0026 320101105047000	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures Drainage Systems-Construction of Flood Mitigation Structures along Salvador H. Escudero III Diversion Road, Gomihan River Downstream Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	30-Jan-20	19-Feb-20	28-Feb-20	GAA CY 2020	40,000		40,000	
20FK0027 300116203002000	Local Program-Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects-Construction of Dinapa-Pandan-Tomalaytay Road Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	30-Jan-20	10-Nov-20	19-Nov-20	GAA CY 2020	50,000		50,000	
20FK0028 300116203004000	Local Program-Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects-Construction of Ariman-Sitio Namuat, BRgy. Gogon, Casiguran Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	31-Jan-20	19-Feb-20	28-Feb-20	GAA CY 2020	50,000		50,000	
20FK0029 310204100749000	Network Development Program-Construction of By-Pass and Diversion Roads Castilla By-pass Road Package I Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	31-Jan-20	19-Feb-20	28-Feb-20	GAA CY 2020	66,000		66,000	

Prepared By:

ROSELLE G. BAJARO
Procurement Engineer

Recommended By:

LARRY B. REYES
BAC Chairman
Administrative Officer V

Approved By:

GERALD A. PACANAN
OIC Assistant Regional Director
Concurrent District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020 (CIVIL WORKS) 2ND SEMESTER

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0030 300109200705000	Local Program-Flood Control and Drainage and Protection Works-Construction/Repair/Rehab./Improvement of Various Infrastructure including Local Projects-Construction of Drainage Systems Barangay Poblacion Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	31-Jan-20	13-Mar-20	06-May-20	GAA CY 2020	7,000		7,000	
20FK0031 320101105046000	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures Drainage Systems-Construction of Flood Mitigation Structures along Mauhang River Sta. Cruz, Casiguran	Construction	Yes	Competitive Bidding	Jan. 10-16, 2020	31-Jan-20	13-Feb-20	21-Feb-20	GAA CY 2020	40,000		40,000	
20FK0032 300104216022000	Construction/Completion of Balogo Sports Complex Phase II, Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 24-30, 2020	12-Feb-20	10-Nov-20	19-Nov-20	GAA CY 2020	100,000		100,000	
20FK0033 300103202506000 300103202507000 300103202508000 300103202509000 300103202510000 300103202511000	Cluster VIII-Const./Repair/Rehab./Impv't. of Various Infrastructure including Local Projects, Construction of Multi-Purpose Building. 1. Binisitahan Norte, Magallanes 2. Ogod, Donsol 3. San Antonio-Sapa, Pilar 4. San Rafael, Castilla 5. San Isidro, Sorsogon City 6. Talisay, Sorsogon First District of Sorsogon	Construction	Yes	Competitive Bidding	Jan. 280-Feb 3, 2020	17-Feb-20	10-Nov-20	19-Nov-20	GAA CY 2020	40,000		40,000	
20FK0034 300104216020000 300104216021000	Cluster IX-Construction of Sport Facilitis at Casiguran Central School and Const. of Sports Facilities at Casiguran Technical Vocational School Casiguran Sorsogon	Construction	Yes	Competitive Bidding	Feb. 6-12, 2020	26-Feb-20	10-Nov-20	19-Nov-20	GAA CY 2020	50,000		50,000	
20FK0035 300107200645000	Construction of River Control, Barangay Osiao Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding	Feb. 11-17, 2020	02-Mar-20	23-Nov-20	19-Nov-20	GAA CY 2020	60,000		60,000	
20FK0036 300104213382000	Construction of Sorsogon City Elevated Parking Sorsogon City	Construction	Yes	Competitive Bidding	Feb. 11-17, 2020	02-Mar-20	10-Nov-20	19-Nov-20	GAA CY 2020	100,000		100,000	
20FK0037	Cluster X – Modified Standard DPWH-DepED School Building Project First District of Sorsogon	Construction	Yes	Competitive Bidding					DepED CY 2020 BEFF				CANCELLED
20FK0038 300104213383000	Construction of Sorsogon City Hall, Package 2 Sorsogon City	Construction	Yes	Competitive Bidding	Feb. 19-25, 2020	09-Mar-20	23-Nov-20	19-Nov-20	GAA CY 2022	200,000		200,000	
20FK0039 300117206783000	Cluster XI – Concreting of Coastal Road and Concreting of Burgon-San Pascual-Sta. Cruz Road Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Feb. 20-26, 2020	10-Mar-20	10-Nov-20	19-Nov-20	GAA CY 2023	90,000		90,000	
20FK0040 300117206773000	Local Program-Construction of Malbog-Bulala Brgy. Road Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Feb-28-Mar 5, 2020	19-May-20	10-Nov-20	19-Nov-20	GAA CY 2020	20,000		20,000	

Prepared By:

ROSELLE G. BAJARO
Procurement Engineer

Recommended By:

LARRY B. REYES
BAC-Chairman
Administrative Officer V

Approved By:

GERALD A. PACANAN
OIC-Assistant Regional Director
Concurrent District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020 (CIVIL WORKS) 2ND SEMESTER

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0041 300117206789000 300117206771000 300117206772000	Cluster XII-Local Roads and Bridge, Concreting of Palanas-Pineda Brgy. Road; Concreting of Road, Brgy. Lungib and Construction of Millabas-Pinagsalog Road Pilar, Sorsogon	Construction	Yes	Competitive Bidding	March 11-17, 2020	19-May-20	10-Nov-20	19-Nov-20	GAA CY 2020	50,000		50,000	
20FK0042 300117206774000	Widening/Concreting of Baranagay Road, San Antonio Pilar, Sorsogon	Construction	Yes	Competitive Bidding	March 13-19, 2020	19-May-20	10-Nov-20	19-Nov-20	GAA CY 2021	20,000		20,000	
20FK0043 300117206784000 300117206788000 300117206790000	Cluster XIII-Concreting of Marabook-San Antonio Road, Const. of San Ramon-Bactolon and Const. of Storom-San Pascual Road Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	May 6-12, 2020	29-May-20	10-Nov-20	19-Nov-20	GAA CY 2022	80,000		80,000	
20FK0044 300117205361000	Construction/Improvement of Brgy. Trece Martires-Cabungahan Road Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	May 6-12, 2020	29-May-20	10-Nov-20	19-Nov-20	GAA CY 2023	100,000		100,000	
20FK0045 300104213394000	Construction of Balogo Sport Complex Sorsogon City	Construction	Yes	Competitive Bidding	May 7-13, 2020	26-May-20	10-Nov-20	19-Nov-20	GAA CY 2020	200,000		200,000	
20FK0046 300104216019000	Construction of MDRR Multi-Purpose Building Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	May 7-13, 2020	26-May-20	10-Nov-20	19-Nov-20	GAA CY 2020	35,000		35,000	
20FK0047 300117206787000	Concreting of Cumadcad-San Roque-Salvacion-Cansela Road Castilla, Sorsogon	Construction	Yes	Competitive Bidding	May 8-14, 2020	27-May-20	10-Nov-20	19-Nov-20	GAA CY 2020	30,000		30,000	
20FK0048 300117206786000	Local Road and Bridges-Local Infrastructure Program Construction of Sitio Madan-an Road, San Lorenzo, Sorsogon City Sorsogon City	Construction	Yes	Competitive Bidding	May 8-14, 2020	27-May-20	10-Nov-20	19-Nov-20	GAA CY 2020	30,000		30,000	
20FK0049	Rehabilitation of National Roads with Slips, Slope Collapsed and Landslide, Bacon-Manito Road, Osiao Section Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding					GAA CY 2020				CANCELLED
20FK0050 300111200263000	Rehab. of National Roads with Slips, Slope Collapsed and Landslide, Bacon-Manito Road, Osiao Section Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding	May 29-June 4, 2020	17-Jun-20	10-Nov-20	19-Nov-20	GAA CY 2020	50,000		50,000	
20FK0051	Bridge-Refitting/Strenthening of Permanent Bridges-Mauhang Bridge (B04697LZ) along Daan Maharlika (LZ) Casiguran Sorsogon	Construction	Yes	Competitive Bidding	June 10-16, 2020	01-Jul-20			GAA CY 2020	10,000		10,000	
20FK0051-RE-BID 310303100593000	Bridge-Refitting/Strenthening of Permanent Bridges-Mauhang Bridge (B04697LZ) along Daan Maharlika (LZ) Casiguran Sorsogon	Construction	Yes	Competitive Bidding	July 28-Aug 3, 2020	17-Aug-20	23-Nov-20	02-Dec-20	GAA CY 2020	10,000		10,000	
20FK0052	Local Program-Local Infrastructure-Concreting of Sitio Cagbalod Road Pilar, Sorsogon	Construction	Yes	Competitive Bidding	June 10-16, 2020	01-Jul-20			GAA CY 2021	3,000		3,000	

Prepared By:

ROSELLE G. BAJARO
Procurement Engineer

Recommended By:

LARRY B. REYES
BAC Chairman
Administrative Officer V

Approved By:

GERALD A. PACANAN
OIC-Assistant Regional Director
Concurrent District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020 (CIVIL WORKS) 2ND SEMESTER

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0052-RE-BID 300117206779000	Local Program-Local Infrastructure-Concreting of Sitio Cagbalod Road Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Jul 8-14, 2020	27-Jul-20	02-Oct-20	09-Oct-20	GAA CY 2021	3,000		3,000	
20FK0053 310105100420000	Cluster XIV 1.) Asset Preservation Program-Rehab./Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Roads-Salvador H. Escudero III Diversion Road - K0577+(-013)-K0577+424, K0583+245-K0584+000 2.) Network Development Program-Road Widening-Secondary Road Salvador H. Escudero III Diversion Road-K0577+732-K0577+962, K0578+841-K0578+899 Sorsogon City	Construction	Yes	Competitive Bidding	June 10-16, 2020	01-Jul-20	23-Nov-20	02-Dec-20	GAA CY 2022	51,990		51,990	
20FK0054 310204100741000	Network Development-Const. of By-Pass and Diversion Roads-Barcelona-Casiguran Diversion Road, Casiguran Section, (Package 2) Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	June 11-17, 2020	03-Jul-20	20-Aug-20	24-Aug-20	GAA CY 2023	70,500		70,500	
20FK0055 310204100741000	Network Development-Const. of By-Pass and Diversion Roads-Barcelona-Casiguran Diversion Road, Casiguran Section, (Package 2-B) Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	June 11-17, 2020	03-Jul-20	23-Nov-20	02-Dec-20	GAA CY 2020	16,200		16,200	
20FK0056 200000100020000	Repair/Maintenance of Mauhang River Control (Downstream Left) F40095LZ, Brgy. Sta. Cruz Casiguran Sorsogon	Maintenance	Yes	Competitive Bidding	Jun. 26-Jul 2, 2020	15-Jul-20	11-Aug-20	14-Aug-20	SAA2020-03-04380	3,000		3,000	
20FK0057 300205100009000	Repair/Maintenance of Mauhang River Control (Downstream Left) F40095LZ, Brgy. Sta. Cruz Casiguran Sorsogon	Construction	Yes	Competitive Bidding	July 1-7, 2020	20-Jul-20	24-Aug-20	02-Sep-20	SR-2020-03-04280	4,192		4,192	
20FK0058 310203205981000	Concreting of Brgy. San Isidro Farm to Market Road San Isidro, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jul 22-28, 2020	10-Aug-20	19-Aug-20	24-Aug-20	UACS-310203205981000	12,000		12,000	
20FK0059 310203205982000	Concreting of Brgy. Malinao Farm to Market Road to Brgy. Tuba Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Jul 22-28, 2020	10-Aug-20	19-Aug-20	24-Aug-20	UACS-310203205982000	13,000		13,000	
20FK0060	Cluster XV Repair/Maintenance of Barn House II, and Repair of Maintenance of DPWH Quarters Cabid-an and Guinlajan, Sorsogon City	Maintenance	Yes	Competitive Bidding	July 23-29, 2020	12-Aug-20	26-Aug-20	01-Sep-20	SR2020-03-003722	5,000		5,000	
20FK0061 300101200001000	Cluster XVI -Modified Standard DPWH DepED Two (2) storey Eight (8) classroom (2-Regular Workshop, 1-Science Laboratory and 1-ICT Laboratory School Building and Modified Standard Two (2) storey Four (4) classroom School Building (9.5m x 23.0m) San Juan National High School Casiguran and Pilar National Comprehensive High, School Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Aug 13-19, 2020	01-Sep-20	11-Sep-20	16-Sep-20	DepED CY 2020 BEFF	36,113		36,113	
20FK0062 300101200001000	Cluster XVII -Modified Standard DPWH DepED Two (2) storey Four (4) classroom classroom School Building (9.5m x 23.0m) & Two (2) storey Four (4) classroom School Building 9.5m x 23 m Ambrosio J. Labrador Elem. School and Buenavista Elem. School West District, Sorsogon City	Construction	Yes	Competitive Bidding	Aug 13-19, 2020	02-Sep-20	16-Sep-20	21-Sep-20	DepED CY 2020 BEFF	27,598		27,598	

Prepared By:

ROSELLE G. BAJARO
Procurement Engineer

Recommended By:

LARRY B. REYES
BAC-Chairman
Administrative Officer V

Approved By:

GERALD A. PACANAN
OIC-Assistant Regional Director
Concurrent District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020 (CIVIL WORKS) 2ND SEMESTER

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0063 300101200001000	Modified Standard DPWH-DepED One Storey Unique Workshop School Building (7.0m x 22.50m plus 2.0m Corridor) with common toilet at one side Mayon National High School, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Aug 14-20, 2020	04-Sep-20	16-Sep-20	21-Sep-20	DepED CY 2020 BEFF	5,310		5,310	
20FK0064 300101200001000	Modified Standard DPWH-DepED Two (2) storey Four Classroom School Building (Regular Classroom Layout) (9.5m x 23.0m) Pili National High School, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Aug 14-20, 2020	04-Sep-20	28-Sep-20	06-Oct-20	DepED CY 2020 BEFF	13,533		13,533	
20FK0065 300101200001000	Modified Standard DPWH-DepED 2-units One (1) storey Two (2) Classroom School Building (7.0m x 18.0 m plus 2.5 m. corridor) with common toilet at one site La Union Elementary School, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Aug. 18-24, 2020	07-Sep-20	28-Sep-20	06-Oct-20	DepED CY 2020 BEFF	8,985		8,985	
20FK0066 400400000001000	Cluster XVIII-Repair/Improvement of Pilar Rural Health Unit & Sorsogon City and Repair/Improvement of Donsol Community Hospital including Road Network Pilar, Donsol, Sorsogon City	Construction	Yes	Competitive Bidding	Aug. 20-26, 2020	15-Sep-20	24-Sep-20	01-Oct-20	SR2020-08-008213	40,000		40,000	
20FK0067 400400000001000	Construction of Sports Facilities including Swimming Pool, Warm Up Pool, Bleachers and Rest Room Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Aug. 20-26, 2020	08-Sep-20	16-Sep-20	21-Sep-20	SR2020-08-008213	70,000		70,000	
20FK0068 200000100017000	Special Maintenance Project: Repair/Imprv't. of Covered Lined Canal along Daan Maharlika at KO580+117.5-KO580+297.5 (LS) Sorsogon City	Maintenance	Yes	Competitive Bidding	Sept. 22-28, 2020	October 12, 2020	29-Oct-20	03-Nov-20	SR 2020-02-00823	2,150		2,150	
20FK0069 200000100491000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities-Repair and Maintenance of Road Safety Facilities First District of Sorsogon	Maintenance	Yes	Competitive Bidding	Sept. 22-28, 2020	October 12, 2020	29-Oct-20	03-Nov-20	SR 2020-04-004806	6,176		6,176	
20FK0070	Concreting of Barangay Dapdap Farm to Market Road Dapdap, Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 10-16, 2020	December 29, 2020	22-Feb-21	24-Feb-21	DA	10,000		10,000	
20FK0071	Concreting of Barangay Pawala to Barangay Tablac Farm to Market Road Brgy. Pawala & Brgy Tablac, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 10-16, 2020	December 29, 2020	26-Feb-21	02-Mar-21	DA	10,000		10,000	

Prepared By:

ROSELLE G. BAJARO
Procurement Engineer

Recommended By:

LARRY B. REYES
BAC-Chairman
Administrative Officer V

Approved By:

GERALD A. PACANAN
OIC-Assistant Regional Director
Concurrent District Engineer