

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Devices, Supplies and Consumables	DPWH Regional Office VI		Public Bidding/Negotiated Procurement through Agency/Shopping	4th Qtr. 2020 4th Qtr. 2020 3rd Qtr. 2021 4th Qtr. 2021	4th Qtr. 2020 4th Qtr. 2020 3rd Qtr. 2021 4th Qtr. 2021	1st Qtr. 2021 1st Qtr. 2021 3rd Qtr. 2021 4th Qtr. 2021	1st Qtr. 2021 1st Qtr. 2021 3rd Qtr. 2021 4th Qtr. 2021	GOP	4,403,197.60		4,403,197.60	Office Devices, Supplies and Consumables
	1st Qtr. 2021		Yes										
	2nd Qtr. 2021		Yes										
	3rd Qtr. 2021		No										
	4th Qtr. 2021		No										
	Computer Supplies								GOP	61,742.75		61,742.75	Computer Supplies
	1st Qtr. 2021	DPWH Regional Office VI	Yes	Competitive Bidding	4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021					
	2nd Qtr. 2021		Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021					
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021					
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021					
	Inks, Toners and Spareparts								GOP	20,490,710.90		20,490,710.90	Inks, Toners and Spareparts
	1st Qtr. 2021	DPWH Regional Office VI	Yes	Competitive Bidding	4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021					
	2nd Qtr. 2021		Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021					
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021					
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021					
	IT Supplies								GOP	717,272.55		717,272.55	IT Supplies
	1st Qtr. 2021	DPWH Regional Office VI	Yes	Competitive Bidding	4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021					
	2nd Qtr. 2021		Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021					
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021					
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021					
	Printer, Photocopier, Desktop and Laptops								GOP	1,740,000.00		1,740,000.00	Printer, Photocopier, Desktop and Laptops
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021					
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021					
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021					
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021					
	Lay-out, Encoding, Printing and Binding of 2020 Annual report								GOP	300,000.00		300,000.00	Lay-out, Encoding, Printing and Binding of FY 2019 Annual report
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021					
	2nd Qtr. 2021				2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021					
	3rd Qtr. 2021				3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021					
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021					

20.45

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical and Hardware Supplies								GOP	1,297,456.95		1,297,456.95	Electrical and Hardware Supplies
	1st Qtr. 2021	DPWH Regional Office VI	Yes	Competitive Bidding	4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		661,797.21		661,797.21	
	2nd Qtr. 2021		Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		110,411.66		110,411.66	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		445,758.83		445,758.83	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		79,489.25		79,489.25	
	Vehicle Parts and Accessories								GOP	7,094,294.00		7,094,294.00	Vehicle Parts and Accessories
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		3,763,512.39		3,763,512.39	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		690,817.64		690,817.64	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,822,508.23		1,822,508.23	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		817,455.74		817,455.74	
	Tires and Inner Tubes								GOP	5,004,772.00		5,004,772.00	Tires and Inner Tubes
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		1,126,831.33		1,126,831.33	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		1,154,294.67		1,154,294.67	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,090,669.00		1,090,669.00	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		1,632,977.00		1,632,977.00	
	Shop Supplies								GOP	321,761.00		321,761.00	Shop Supplies
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		137,275.92		137,275.92	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		52,604.92		52,604.92	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		119,246.92		119,246.92	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		12,633.25		12,633.25	
	Batteries								GOP	263,158.00		263,158.00	Batteries
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		263,158.00		263,158.00	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		-		-	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		-		-	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		-		-	
	Fuels and Lubricants								GOP	4,917,940.00		4,917,940.00	Fuel and Lubricants
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		2,423,050.00		2,423,050.00	
	2nd Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		30,000.00		30,000.00	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		2,434,890.00		2,434,890.00	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		30,000.00		30,000.00	
	Janitorial Services								GoP	5,414,454.00		5,414,454.00	Janitorial Services
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		-		-	

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Security Services Personnel	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	7,534,662.00		7,534,662.00	Security Services Personnel
	Electric Bill	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	6,600,000.00		6,600,000.00	Electric Bill
	Telephone Bill	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	1,700,000.00		1,700,000.00	Telephone Bill
	Other Utilities (Cable Signal)	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	390,000.00		390,000.00	Other Utilities (Cable Signal)
21G000001	Kailbo Circumferential Road, Package 3, Alkan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 5 - 11, 2020	October 30, 2020	February 1, 2021	February 11, 2021	GoP	120,000,000.00		120,000,000.00	Construction of Bypass/Diversion Roads
21G000002	Rehabilitation/Improvement of Boracay Circumferential Road, Tambisan Jetty Port Road and Boracay Jetty Port Road	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 26 - December 2, 2020	December 22, 2020	February 1, 2021	February 11, 2021	GoP	140,000,000.00		140,000,000.00	Rehabilitation/ Improvement
21G000003	Construction of Malinao Municipal Police Station Building, Malinao, Alkan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	10,630,000.00		10,630,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
21G000004	Panay - East West Road, VI, Construction Division	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 20 - 26, 2020	December 16, 2020	February 1, 2021	February 9, 2021	GoP	58,798,000.00		58,798,000.00	Construction of Missing Links/New Roads
21G000005	San Remigio - Bugo - Gen. Fullon - Valderama Road, Antique	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 9, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Missing Links/New Roads
21G000006	Maayon-Sara By-Pass Road, Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 9, 2021	GoP	50,000,000.00		50,000,000.00	Construction of Bypass/Diversion Roads
21G000007	Roxas City Circumferential Road-C1 (Section 1), Capiz	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 22 - 28, 2020	November 17, 2020	February 1, 2021	February 9, 2021	GoP	77,773,000.00		77,773,000.00	Construction of Bypass/Diversion Roads
21G000008	Construction of Road, Barangay Lusonon connecting to Barangay Magubilan, Municipality of Panay, Capiz	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 9, 2021	GoP	145,000,000.00		145,000,000.00	Construction/repair/RE habilitation/ Improvement of Various Infrastructures
21G000009	Enhancement of Hospital, PA Health Service, Jamindan, Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	January 15, 2021	November 23, 2020	GoP	105,000,000.00		105,000,000.00	Construction/repair/RE habilitation/ Improvement of Various Infrastructures including Local
21G000010	Iloilo R-1 Bypass Road, Section 2, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 6 - 12, 2020	December 2, 2020	February 1, 2021	February 11, 2021	GoP	75,000,000.00		75,000,000.00	Construction of Bypass/Diversion Roads

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G00011	Construction of Iloilo River North Bank Road, including 2 Bridges, Iloilo City and Oton, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	803,000,000.00		803,000,000.00	Construction of Bypass/Diversion Roads
21G00012	Passi By-Pass Road, Section 1, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 16 - 22, 2020	December 11, 2020	February 1, 2021	February 11, 2021	GoP	142,429,000.00		142,429,000.00	Construction of Bypass/Diversion Roads
21G00013	Brgy. Gines Viejo to Brgy. Tagubong Road, in support of Sugar Milling Industry, Passi City, Iloilo. Package III	DPWH, Region VI, Construction Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	106,641,000.00		106,641,000.00	Improvement of Access Roads leading to Trades, Industries and Economic Zone
21G00014	Panay East-West Road, Iloilo Section, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 29 - December 4, 2020	November 24, 2020	February 1, 2021	February 11, 2021	GoP	57,579,000.00		57,579,000.00	Construction of Missing Links/New Roads
21G00015	Suaga Br. (B00531PN) along Iloilo-Capiz Rd (Old Route)	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	128,000,000.00		128,000,000.00	Widening of Bridge
21G00016	Tigum Br. (B00060PN) along Iloilo-Capiz Rd (Old Route)	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	127,500,000.00		127,500,000.00	Widening of Bridge
21G00017	Passi-Sn Rafael-Lemery-Sara Rd - K0092 + 565 - K0095 + 886	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 25 - December 1, 2020	December 21, 2020	February 1, 2021	February 11, 2021	GoP	116,445,000.00		116,445,000.00	Road Widening
21G00018	Maayon-Sara Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 1 - 7, 2020	December 28, 2020	February 1, 2021	February 11, 2021	GoP	90,000,000.00		90,000,000.00	Construction of Bypass/Diversion Roads
21G00019	Construction of Dalusan-Devera-Aposaga-Sara Road, Sara, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	140,000,000.00		140,000,000.00	Construction of Road
21G00020	Construction of Sal Luis-Bagayday-Sara Road, Sara, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	115,000,000.00		115,000,000.00	Construction of Road
21G00021	Iloilo Circumferential Road 2, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 8 - 14, 2020	November 3, 2020	February 1, 2021	February 11, 2021	GoP	45,055,000.00		45,055,000.00	Construction of Bypass/Diversion Roads
21G00022	Iloilo Circumferential Road 3, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 8 - 14, 2020	November 3, 2020	February 1, 2021	February 11, 2021	GoP	40,000,000.00		40,000,000.00	Construction of Bypass/Diversion Roads
21G00023	Aganan Flyover, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	50,000,000.00		50,000,000.00	Construction of National Roads and Bridges
21G00024	President Corazon C. Aquino Ave. - (S00558PN) Chainage 000 - Chainage 1233.5	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 24 - 30, 2020	December 21, 2020	February 1, 2021	February 11, 2021	GoP	141,000,000.00		141,000,000.00	Construction of Drainage

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G00025	President Corason C. Aquino Ave. - (S00558PM) Chainage 1233.5 - Chainage 2467	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 24 - 30, 2020	December 21, 2020	February 1, 2021	February 11, 2021	GoP	141,000,000.00		141,000,000.00	Construction of Drainage
21G00026	Ungka Flyover, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	72,365,000.00		72,365,000.00	Construction of National Roads and Bridges
21G00027	Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City.	DPWH, Region VI, Construction Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	69,500,000.00		69,500,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
21G00028	DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 13 - 19, 2020	December 9, 2020	February 1, 2021	February 11, 2021	GoP	200,000,000.00		200,000,000.00	Local Program
21G00029	Bacolod North Rd - K0143 + 623 - K0144 + 000, K0144 + 363 - K0144 + 805	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 15 - 21, 2020	November 10, 2020	February 1, 2021	February 11, 2021	GoP	53,141,000.00		53,141,000.00	Rehabilitation/ Reconstruction
21G00030	Bacolod North Rd - K0113 + 429 - K0114 + 582	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	November 6 - 12, 2020	December 2, 2020	February 1, 2021	February 11, 2021	GoP	55,000,000.00		55,000,000.00	Road Widening
21G00031	Bacolod North Rd - K0118 + 531 - K0120 + 611	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 15 - 21, 2020	November 10, 2020	February 1, 2021	February 11, 2021	GoP	98,425,000.00		98,425,000.00	Road Widening
21G00032	Escalante City Circumferential Road, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	January 12 - 18, 2021	February 8, 2021	February 25, 2021	March 7, 2021	GoP	70,000,000.00		70,000,000.00	Construction of Bypass/Diversion Roads
21G00033	Silay-Patag-Cadiz-Calastrava Road, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	January 12 - 18, 2021	February 8, 2021	February 25, 2021	March 7, 2021	GoP	70,000,000.00		70,000,000.00	Construction of Missing Links/New Roads
21G00034	Construction of Flood Control Structures at Patun-an River, Abut "A" (Upstream) along Bacolod North Road	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 13 - 19, 2020	November 9, 2020	February 1, 2021	February 11, 2021	GoP	81,976,000.00		81,976,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G00035	Structures of Andoon River (Upstream) along Bacolod North Road (S00408NR), San	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 13 - 19, 2020	November 9, 2020	February 1, 2021	February 11, 2021	GoP	75,000,000.00		75,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G00036	Bacolod-Murcia-DS Benedicto- Sn Carlos City Rd - K0073 + 300 - K0073 + 800	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 30 - November 5, 2020	November 25, 2020	February 1, 2021	February 11, 2021	GoP	75,000,000.00		75,000,000.00	Road Slope Protection
21G00037	Access Road leading to Sitio Bago - ATA Village, Brgy. Puey, Sagay City, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
21G00038	Bacolod Negros Occidental Economic Highway (BANOCHE), BSAAR Extension, Negros Occidental	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 30 - November 5, 2020	November 25, 2020	February 1, 2021	February 11, 2021	GoP	184,400,000.00		184,400,000.00	Construction of By- Pass and Diversion Roads

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G00039	Bacolod Negros Occidental Economic Highway (BANOCHE), Section 1, Package 1, Negros Occidental	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 30 - November 5, 2020	November 25, 2020	February 1, 2021	February 11, 2021	GoP	196,581,000.00		196,581,000.00	Construction of By- Pass and Diversion Roads
21G00040	Bangga Dose - First Farmer's Mill -Barangay Concepcion Tourism Road, Brgy. Dos Hermanas, Talisay City, Negros Occidental	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	November 6 - 12, 2020	December 2, 2020	February 1, 2021	February 11, 2021	GoP	105,000,000.00		105,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21G00041	Himamaylan City - Negros Oriental Boundary - Tayasan Road, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	February 11, 2021	GoP	50,000,000.00		50,000,000.00	Construction of Missing Links/New Roads
21G00042	Hinigaran Parallel Br. along Bacolod South Rd	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 21 - 27, 2021	February 16, 2021	March 5, 2021	March 15, 2021	GoP	155,000,000.00		155,000,000.00	Widening of Bridge
21G00043	Construction of Bridge, Barangay Talaban, Himamaylan City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 22 - 28, 2020	February 16, 2021	March 5, 2021	March 15, 2021	GoP	190,000,000.00		190,000,000.00	Widening of Bridge
21G00044	Kabankalan-Bais Rd - K0094 + 000 - K0094 + 529, K0095 + 500 - K0096 + 000, K0099 + 000 - K0100 + 000, K0101 + 000 - K0101 + 318	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 17 - 23, 2020	December 14, 2020	February 1, 2021	February 11, 2021	GoP	51,230,000.00		51,230,000.00	Preventive Maintenance
21G00045	Dancalan-Candoni-Damutan Valley Rd - K0100 + 275 - K0100 + 546, K0108 + 330 - K0108 + 461	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 17 - 23, 2020	December 14, 2020	February 1, 2021	February 11, 2021	GoP	55,701,000.00		55,701,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21G00046	Kabankalan-Bais Rd - K0109 + 034 - K0111 + 763	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 19 - 25, 2020	December 15, 2020	February 1, 2021	February 11, 2021	GoP	100,000,000.00		100,000,000.00	Road Widening
21G00047	Kabankalan Jct Salong-Tapi- Dacongogon-Bantayan Rd - K0094 + 788 - K0098 + 000	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 19 - 25, 2020	December 15, 2020	February 1, 2021	February 11, 2021	GoP	98,969,000.00		98,969,000.00	Road Widening
21G00048	Candoni-Gatusiao-Basay Bdry Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	March 22, 2021	GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
21G00049	Isio Br. (B00230NR) along Bacolod South Rd (Kabankalan Hinobaan Section)	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	March 22, 2021	GoP	85,000,000.00		85,000,000.00	Widening of Bridge
21G00050	Construction of Flood Mitigation Structure along Hilabangan River, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 9 - 15, 2021	February 4, 2021	February 21, 2021	March 3, 2021	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G000051	Construction of Flood Mitigation Structure along Ilog Hlabangan River, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 9 - 15, 2021	February 4, 2021	February 21, 2021	March 3, 2021	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G000052	Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 27 - November 2, 2020	November 23, 2020	February 1, 2021	February 11, 2021	GoP	91,340,000.00		91,340,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G000053	Candoni-Sipalay Rd - K0144 + 050 - K0144 + 100	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 27 - November 2, 2020	November 23, 2020	February 1, 2021	February 11, 2021	GoP	60,000,000.00		60,000,000.00	Rehabilitation/ Reconstruction
21G000054	Construction of Sipalay City Police Station Building, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	31,800,000.00		31,800,000.00	Improvement of Various Infrastructure in support of National Security
21G000055	Bago-Maao-Louisana-Binubuhan-San Miguel-Hagulmit-La Castellana Road, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 29 - December 4, 2020	November 24, 2020	February 1, 2021	February 11, 2021	GoP	101,000,000.00		101,000,000.00	Construction of Missing Links/New Roads
21G000056	Marayo Br. (B00350NR) along Jct Sn Enrique-Pontevreda By-Pass Rd	DPWH, Region VI, Construction Division	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	54,540,000.00		54,540,000.00	Widening of Bridge
21G000057	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	215,000,000.00		215,000,000.00	Construction of By-Pass and Diversion Roads
21G000058	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package E, Bacolod City	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 27 - December 3, 2020	December 22, 2020	February 1, 2021	February 11, 2021	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
21G000059	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package A, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	193,000,000.00		193,000,000.00	Construction of By-Pass and Diversion Roads
21G000060	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package B, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
21G000061	Bacolod North Rd - K0101 + 000 - K0101 + 380	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	February 11, 2021	GoP	10,475,000.00		10,475,000.00	Preventive Maintenance - Primary Roads
21G000062	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0082 + 660 - K0083 + 000, K0083 + 593 - K0085 + 841	Negros Occidental Sub DEO	No	Competitive Bidding	January 21 - 27, 2021	February 16, 2021	March 5, 2021	March 15, 2021	GoP	10,462,000.00		10,462,000.00	Preventive Maintenance - Primary Roads
21G000063	Stop Aguinaldo-Bug-ang Rd - K0109 + (-832) - K0109 + 000, K0110 + 905 - K0110 + 928, K0111 + 270 - K0111 + 338, K0112 + 175 - K0112 + 625	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	8,156,000.00		8,156,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G00064	Bacolod North Rd - K0121 + 560 - K0121 + 595	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	1,050,000.00		1,050,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21G00065	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0054 + 500 - K0054 + 520, K0057 + 200 - K0057 + 212, K0059 + 100 - K0059 + 140, K0059 + 300 - K0059 + 380	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	34,000,000.00		34,000,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21G00066	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0072 + 685 - K0073 + 100	Negros Occidental Sub DEO	No	Competitive Bidding	January 21 - 27, 2021	February 16, 2021	March 5, 2021	March 15, 2021	GoP	31,920,000.00		31,920,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21G00067	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0073 + 900 - K0074 + 050	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	8,800,000.00		8,800,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21G00068	Jct DS Benedicto-Spur 16-Calatrava Rd - K0055 + 300 - K0055 + 318, K0055 + 500 - K0055 + 520, K0055 + 600 - K0055 + 610, K0057 + 700 - K0057 + 715	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	26,850,000.00		26,850,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21G00069	Jct DS Benedicto-Spur 16-Calatrava Rd - K0077 + 863 - K0078 + 000, K0078 + 300 - K0078 + 400, K0083 + 000 - K0083 + 005	Negros Occidental Sub DEO	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	March 22, 2021	GoP	6,000,000.00		6,000,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21G00070	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0041 + 000 - K0042 + 299, K0067 + 000 - K0067 + 865	Negros Occidental Sub DEO	No	Competitive Bidding	January 21 - 27, 2021	February 16, 2021	March 5, 2021	March 15, 2021	GoP	33,465,000.00		33,465,000.00	Road Widening - Primary Roads
21G00071	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0072 + 000 - K0072 + 386	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	February 11, 2021	GoP	19,875,000.00		19,875,000.00	Road Widening - Primary Roads
21G00072	Carapale Br. (B00295NR) along Jct DS Benedicto-Spur 16-Calatrava Rd	Negros Occidental Sub DEO	No	Competitive Bidding	January 21 - 27, 2021	February 16, 2021	March 5, 2021	March 15, 2021	GoP	6,000,000.00		6,000,000.00	Widening OF Permanent Bridges
21G00073	Hagnaya Br. (B00416NR) along Bacolod Orth Rd	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	35,400,000.00		35,400,000.00	Widening OF Permanent Bridges
21G00074	Wadianan Br. (B00294NR) along Jct DS Benedicto-Spur 16-Calatrava Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	February 11, 2021	GoP	5,500,000.00		5,500,000.00	Widening OF Permanent Bridges

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
21G000075	Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	GoP	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G000076	Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 21 - 27, 2021	February 16, 2021	March 5, 2021	GoP	31,500,000.00		31,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G000077	Construction of Flood Control Structures of Andoon River (Upstream) along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	GoP	31,500,000.00		31,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G000078	Construction of Flood Control Structures of Palampas River along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	GoP	11,000,000.00		11,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G000079	Construction of Road at Barangay Quezon to Balabag Road, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 21 - 27, 2021	February 16, 2021	March 5, 2021	GoP	6,000,000.00		6,000,000.00	Local Roads
21G000080	Construction of Road at Brgy. Lagaagan, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	GoP	12,320,000.00		12,320,000.00	Local Roads
21G000081	Construction of Slope Protection, Road Km 71-72, Bacolod, Murcia, Don Salvador Benedicto, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	GoP	40,614,000.00		40,614,000.00	Local Roads
21G000082	Construction of 4 Classrooms Sofronio Carmona National High School, Barangay Bagong Silang, Salvado Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	GoP	9,000,000.00		9,000,000.00	School Buildings
21G000083	Construction of Multi-Purpose Building, 1st Engineering District Office, Barangay Punao, San Carlos City Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	GoP	6,500,000.00		6,500,000.00	Multipurpose / Facilities
21G000084	Construction of Multi-Purpose Building, Barangay Bantayanon, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	GoP	3,500,000.00		3,500,000.00	Multipurpose / Facilities
21G000085	Construction of Multi-Purpose Building, Barangay Poblacion, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G000086	Construction of Multi-Purpose Building, Barangay San Benito, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	February 11, 2021	GoP	3,500,000.00		3,500,000.00	Multipurpose / Facilities
21G000087	Construction of Multi-Purpose Building, Barangay San Isidro, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	February 11, 2021	GoP	3,500,000.00		3,500,000.00	Multipurpose / Facilities
21G000088	Construction of Multi-Purpose Building, Barangay San Isidro, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	March 22, 2021	GoP	3,500,000.00		3,500,000.00	Multipurpose / Facilities
21G000089	Construction of Multi-Purpose Building, Land Transportation Office, Barangay Punao, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	6,000,000.00		6,000,000.00	Multipurpose / Facilities
21G000090	Construction of Multi-Purpose Building, Marcelo Elementary School, Barangay Marcelo, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	February 11, 2021	GoP	2,000,000.00		2,000,000.00	Multipurpose / Facilities
21G000091	Construction of Multi-Purpose Building, Quezon National High School, Barangay Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	5,000,000.00		5,000,000.00	Multipurpose / Facilities
21G000092	Construction of Multi-Purpose Building, Tennis Court, Barangay Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	March 22, 2021	GoP	6,000,000.00		6,000,000.00	Multipurpose / Facilities
21G000093	Rehabilitation of Multi-Purpose Building, Barangay Bug-ang, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	2,500,000.00		2,500,000.00	Multipurpose / Facilities
21G000094	Rehabilitation of Multi-Purpose Building, Barangay General Luna, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	2,000,000.00		2,000,000.00	Multipurpose / Facilities
21G000095	Rehabilitation of Multi-Purpose Building, Barangay Magticol, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	March 22, 2021	GoP	2,000,000.00		2,000,000.00	Multipurpose / Facilities
21G000096	Construction of Road, Barangay Menchaca, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	12,500,000.00		12,500,000.00	Local Roads
21G000097	Construction of Road, Barangay Paghumayan-Barangay Pantao, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	25,000,000.00		25,000,000.00	Local Roads
21G000098	Construction of Roads, Brgy. Prosperidad, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	15,400,000.00		15,400,000.00	Local Roads

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G000099	Construction of Roads, Brgy. Quezon-Brgy. Codood, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	March 22, 2021	GoP	23,100,000.00		23,100,000.00	Local Roads
21G000100	Construction of Footbridge, Barangay Bantila, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 10, 2021	GoP	2,000,000.00		2,000,000.00	Local Bridges
21G000101	Construction of Footbridge, Barangay Buluangan, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	2,000,000.00		2,000,000.00	Local Bridges
21G000102	Construction of Footbridge, Barangay Guadalupe, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	2,500,000.00		2,500,000.00	Local Bridges
21G000103	Construction of Footbridge, Sitio Vergara Bug-ang, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	4,000,000.00		4,000,000.00	Local Bridges
21G000104	Construction of Water System, Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	2,000,000.00		2,000,000.00	Water Supply
21G000105	Construction of Water System, Barangay Bagong Siliang, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	2,000,000.00		2,000,000.00	Water Supply
21G000106	Construction of Water System, Barangay Igmayan, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	2,000,000.00		2,000,000.00	Water Supply
21G000107	Construction of Water System, Barangay Pandanon, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	2,000,000.00		2,000,000.00	Water Supply
21G000108	Construction of Water System, Barangay Pinawayan, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	2,000,000.00		2,000,000.00	Water Supply
21G000109	Construction of Water System, Barangay Salamanca, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	2,000,000.00		2,000,000.00	Water Supply
21G000110	Construction of Water System, Barangay San Isidro, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	2,000,000.00		2,000,000.00	Water Supply
21G000111	Barcolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0073 + 300 - K0073 + 800	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	75,000,000.00		75,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Road


Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G000112	Construction of Multi-Purpose Building (Annex Building, City Hall), Brgy. Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
21G000113	Construction of Multi-Purpose Building (Covered Court), Brgy. Buenavista, Escalante, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
21G000114	Construction of Multi-Purpose Building (Covered Court), Calatrava District 2, Brgy. Look, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	February 11, 2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
21G000115	Construction of Multi-Purpose Building (Covered Court), Sofronio Carmona National High School, Brgy. Igmayan, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
21G000116	Construction of Multi-Purpose Building (Public Market) in Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	10,000,000.00		10,000,000.00	Multipurpose / Facilities
21G000117	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Bugang, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
21G000118	Rehabilitation of Multi-Purpose Building (Calatrava District Hospital, Calatrava), Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	4,000,000.00		4,000,000.00	Multipurpose / Facilities
21G000119	Rehabilitation of Multi-Purpose Building (Municipal Hall), Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	5,000,000.00		5,000,000.00	Multipurpose / Facilities
21G000120	Rehabilitation of Multi-Purpose Building (Toboso Public Market), Brgy. Poblacion, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
21G000121	Construction of Road at Barangay Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	6,000,000.00		6,000,000.00	Local Roads
21CSG001	Conduct of Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Old Segay - Vito Coastal Road	DPWH, Region VI, Planning Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	11,500,000.00		11,500,000.00	Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSG002	Conduct of Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Murcia- Talisay-Silay-E.B. Magalona-Victorias City Road	DPWH, Region VI, Planning Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	24,900,000.00		24,900,000.00	Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment
21CSG003	Conduct of Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Capiz-Akian Coastal Road	DPWH, Region VI, Planning Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	30,000,000.00		30,000,000.00	Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment
										7,416,856,421.75	-	7,416,856,421.75	

Submitted by:


BENJAMIN B. ZAVELLANA, JR.
 Head, Procurement Staff

Recommending Approval:


EDWIN M. SALES
 BAC Chairperson


Approved by:


LEA N. DELINA
 Regional Director

Department of Public Works and Highways Regional Office VI Updated Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSG002	Conduct of Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Murcia- Talisay-Silay-E.B. Magalona-Victorias City Road	DPWH, Region VI, Planning Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	24,900,000.00		24,900,000.00	Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment
21CSG003	Conduct of Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Capiz-Aklan Coastal Road	DPWH, Region VI, Planning Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	30,000,000.00		30,000,000.00	Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment
										7,416,856,421.75	-	7,416,856,421.75	


Submitted by:


BENJAMEN B. JAVELINA, JR.
 Head, Procurement Staff

Recommending Approval:


EDWIN M. SALES
 BAC Chairperson

Approved by:


LEA N. DELFINABO, CESO III
 Regional Director