

DPWH-Isabela Second District Engineering Office - Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0001	20BF0001: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Gamu-Roxas Rd (S00783LZ) – K0399 + 000 – K0399 + 665, K0402 + 490 – K0403 + 000, Gamu, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/16-22/2019	11/04/2019	02/13/2020	02/26/20	GoP	33,892,320.00		33,892,320.00	Reconstruction to Concrete Pavement (Upgrading from Asphalt to Concrete)
20BF0002	20BF0002: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development – Off-Carriageway Improvement – Tertiary Roads – Ilagan-Delfin Albano-Mallig Rd (S00761LZ) – K0434 + (-098) – K0438 + 375, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/16-22/2019	11/04/2019	02/13/2020	02/26/20	GoP	43,972,600.00		43,972,600.00	Paving of Shoulder
20BF0003	Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Sips, Slope Collapse, and Landslide – Tertiary Roads – Gamu-Roxas Rd (S00783LZ) – K0404 + 100 – K0404 + 481, K0404 + 640 – K0404 + 860, Gamu, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/11-17/2019	11/29/2019	11/25/2020	11/27/20	GoP	14,700,000.00		14,700,000.00	Construction of Road Slope Protection Structures (Stone Masonry)
20BF0004	20BF0004: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads – Santiago-Tuguegarao Rd (S00760LZ) – K0391 + 016, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/16-22/2019	11/04/2019	02/13/2020	02/26/20	GoP	1,960,000.00		1,960,000.00	Construction of Box Culvert
20BF0005	20BF0005: Construction (Completion) of Multi-Purpose Building, Brgy. San Francisco, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/18-24/2019	11/06/2019	02/12/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Completion for Construction of Multi-Purpose Building
20BF0006	20BF0006: Concreting of Local Road, Brgy. San Bonifacio, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/24-30/2019	11/12/2019	02/12/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Road Concreting
20BF0007	20BF0007 (Re-Advertisement): Concreting of Local Road, Brgy. Malasin-Brgy. Pisang, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/14-20/2019	12/03/2019	02/12/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Road Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of (B/EI)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0008	20BF0008: Concreting of Local Road, Brgy. District 01, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/24-30/2019	11/12/2019	02/14/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Road Concreting
20BF0009	20BF0009: Concreting of Local Road, Brgy. Barucoc, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/24-30/2019	11/12/2019	02/12/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Road Concreting
20BF0010	20BF0010: Concreting of Local Road, Brgy. Minagbag, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/12/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Road Concreting
20BF0011	20BF0011: Concreting of Local Road, Brgy. District 04, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/14/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Road Concreting
20BF0012	20BF0012: Construction of Flood Mitigation Structures – Construction of Flood Control, Brgy. Sto. Niño, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/13/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Construction of Flood Control Structures
20BF0013	20BF0013: Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Domingo, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/12/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Completion for Construction of Multi-Purpose Building
20BF0014	20BF0014: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Santiago-Tuguegarao Rd – K0385 + 462 – K0386 + 079, K0409 + 000 – K0409 + 709, K0365 + 000 – K0366 + 470, Roxas, Quezon and Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/13/2020	02/26/20	GoP	53,045,085.00		53,045,085.00	CW1: Asphalt Reconstruction CW2: Concrete Reconstruction
20BF0015	20BF0015: Construction of Flood Mitigation Structures – Construction of Flood Control, Brgy. Camarungayan – Brgy. Sil, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/4-10/2019	11/22/2019	02/14/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Construction of Flood Control Structures
20BF0016	20BF0016: Organizational Outcome 2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Siffo River Flood Control Project (Lucban Section), Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/4-10/2019	11/22/2019	02/13/2020	02/26/20	GoP	46,261,880.00		46,261,880.00	Construction of Flood Control Structures
20BF0017	20BF0017: Ensure Safe and Reliable National Road System – Network Development – Construction of Bypass and Diversion Roads – Roxas Bypass Road, Isabela, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	02/13/2020	02/26/20	GoP	19,600,000.00		19,600,000.00	Road Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0018	20BF0018: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Mallig River Flood Control Project (San Pedro Section Downstream), Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	11/24/2020	11/27/20	GoP	45,472,000.00		45,472,000.00	Construction of Flood Mitigation Structures
20BF0019	20BF0019: Bridge – Retrofitting/ Strengthening of Permanent Bridges – Magat Bridge (B01150LZ) along Santiago – Tuguegarao Road (Phase I), Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	11/25/2020	11/27/20	GoP	39,200,000.00		39,200,000.00	Bridge Retrofitting
20BF0020	20BF0020: Organizational Outcome 2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Casili Flood Control Project in Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	02/13/2020	02/26/20	GoP	45,597,440.00		45,597,440.00	Construction of Flood Mitigation Structures
20BF0021	20BF0021: Construction (Completion) of Multi-Purpose Building, Brgy. Imbiao, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	02/12/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Completion for Construction of Multi-Purpose Building
20BF0022	20BF0022: Construction (Completion) of Multi-Purpose Building, Brgy. Suerte, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	02/12/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Completion for Construction of Multi-Purpose Building
20BF0023	20BF0023: Construction (Completion) of Multi-Purpose Building, Brgy. Olango, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	02/12/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0024	20BF0024: Construction (Completion) of Multi-Purpose Building, Brgy. Holy Friday, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	02/12/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0025	20BF0025: Construction (Completion) of Multi-Purpose Building, Brgy. San Antonino, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	08/28/2020	09/15/20	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0026	20BF0026: Construction (Completion) of Multi-Purpose Building, Brgy. Pulay, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/14-20/2019	12/03/2019	02/12/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0027	20BF0027: Construction (Completion) of Multi-Purpose Building, Brgy. Lalog 2, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/14-20/2019	12/03/2019	02/12/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0028	20BF0028: Construction (Completion) of Multi-Purpose Building, Brgy. Puroc, Luna Isabela	DPWH-ISDEO	No	Competitive Bidding	11/14-20/2019	12/03/2019	02/13/2020	02/26/20	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0029	20BF0029: Construction (Completion) of Multi-Purpose Building, Brgy. Binanzang, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/20-26/2019	12/09/2019	02/13/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Construction/Renovation of Multi-Purpose Building
20BF0030	20BF0030: Construction (Completion) of Multi-Purpose Building, Brgy. Centro 1, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/25-12/1/2019	12/13/2019	08/28/2020	09/15/20	GoP	2,970,000.00		2,970,000.00	Completion/Renovation for Construction of Multi-Purpose Building
20BF0031	20BF0031: Construction (Completion) of Multi-Purpose Building, Brgy. Marcos, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/25-12/1/2019	12/13/2019	02/13/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Completion/Renovation for Construction of Multi-Purpose Building
20BF0032	20BF0032: Construction (Completion) of Multi-Purpose Building, Brgy. Bantug, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/27-12/3/2019	12/16/2019	02/13/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20BF0033	20BF0033: Construction (Completion) of Multi-Purpose Building, Brgy. Centro 2, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/27-12/3/2019	12/16/2019	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Completion for Construction of Multi-Purpose Building
20BF0034	20BF0034: Construction (Completion) of Multi-Purpose Building, Brgy. Macañao, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/5-11/2019	12/23/2019	02/14/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20BF0035	20BF0035: Construction (Completion) of Multi-Purpose Building, Brgy. Simimban, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/5-11/2019	12/23/2019	02/14/2020	02/26/20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20BF0036	20BF0036: Construction of One (1) Storey, Two (2) Classroom School Building with Toilet at Each Classroom, Sinamar Elementary School, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/20-26/2019	01/08/2020	08/11/2020	08/27/20	GoP	4,497,094.72		4,497,094.72	Construction of School Building
20BF0037	20BF0037: Construction of One (1) Storey, Three (3) Classroom School Building with Toilet at Each Classroom, Bagnos Elementary School, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/20-26/2019	01/08/2020	08/11/2020	08/27/20	GoP	6,776,463.14		6,776,463.14	Construction of School Building
20BF0038	20BF0038: Construction (Completion) of Multi-Purpose Building, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/20-26/2019	01/08/2020	02/14/2020	02/26/20	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20BF0039	20BF0039: Construction/Improvement of Multi-Purpose Building, Brgy. Minagbag, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/21-27/2020	03/11/2020	08/28/2020	09/15/20	GoP	1,782,000.00		1,782,000.00	Improvement of Multi-Purpose Building
20BF0040	20BF0040: Concreting of Local Road, Brgy. San Bonifacio, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/21-27/2020	03/11/2020		11/20/20	GoP	9,900,000.00		9,900,000.00	Road Concreting
20BF0041	20BF0041: Concreting of San Miguel-Catabban Local Road (FMR), Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/21-27/2020	03/11/2020	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Road Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0042	20BF0042: Concreting of Road, Caliguan-Caranogan Road, Brgy. Caliguan, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/9-15/2020	03/27/2020		11/27/20	GoP	14,850,000.00		14,850,000.00	Road Concreting
20BF0043	20BF0043: Road Opening of Siempre Viva Sur to Centro, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/9-15/2020	03/27/2020		11/20/20	GoP	9,900,000.00		9,900,000.00	Construction of Gravel Road
20BF0044	20BF0044: Concreting of Brgy. Olango Road, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/9-15/2020	03/27/2020	08/28/2020	09/15/20	GoP	4,900,000.00		4,900,000.00	Road Concreting
20BF0045	20BF0045: Concreting of Road, Brgy. Lepanto, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/9-15/2020	03/27/2020	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Road Concreting
20BF0046	20BF0046: Concreting of Local Road at Brgy. Lepanto, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/9-15/2020	03/27/2020	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Road Concreting
20BF0047	20BF0047: Construction/Improvement/Rehabilitation of the Aurora Public Market, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/12-18/2020	03/31/2020	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Construction/Improvement/Rehabilitation of Public Market
20BF0048	20BF0048: Concreting of Brgy. San Miguel, Local Access Road, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	08/28/2020	09/15/20	GoP	1,950,000.00		1,950,000.00	Road Concreting
20BF0049	20BF0049: Construction of Multi-Purpose Building, Brgy. Macatal, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20BF0050	20BF0050: Construction of Flood Control Structures at Brgy. Sto. Niño, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Construction of Flood Mitigation Structures
20BF0051	20BF0051: Concreting of Road, Brgy. Callanguan, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Road Concreting
20BF0052	20BF0052: Concreting of Road, Brgy. Bannawag, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020		11/20/20	GoP	14,850,000.00		14,850,000.00	Road Concreting
20BF0053	20BF0053: Concreting of Road, Brgy. San Antonio, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020		11/20/20	GoP	19,800,000.00		19,800,000.00	Road Concreting
20BF0054	20BF0054: Concreting of Katuday - Simimban Road, Brgy. Bantug and Brgy. Simimban, Sta. 0+000 to Sta. 3+600, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020		11/20/20	GoP	49,500,000.00		49,500,000.00	Road Concreting
20BF0055	20BF0055: Rehabilitation of Burgos Public Market, Brgy. San Antonino, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/3-9/2020	06/22/2020	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Public Market
20BF0056	20BF0056: Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/3-9/2020	06/22/2020	08/28/2020	09/15/20	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0057	20BF0057: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities-Public Buildings 1. Repair/Maintenance of DPWH Building Old DE's Quarter Isabela II District Engineering Office San Antonio, Roxas, Isabela 2. Repair/Maintenance of DPWH Building Planning & Design Building Isabela II District Engineering Office, San Antonio, Roxas, Isabela 3. Repair/Maintenance of DILG Building Naguilian Police Station, Naguilian, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/8-14/2020	06/26/2020	06/29/2020	06/30/2020	GoP	3,034,000.00		3,034,000.00	Buildings
20BF0058	20BF0058: Repair/Maintenance of Maling River Flood Control Structure at Brgy. San Pedro, Roxas, Isabela Sta 0+000 – Sta 0+120, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/11-17/2020	06/30/2020	07/03/2020	07/06/2020	GoP	2,500,000.00		2,500,000.00	Construction of Flood Control Structures
20BF0059	20BF0059: Renovation of Planning and Design Section Office, Isabela Second District Engineering Office, San Antonio, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/11-17/2020	06/30/2020	07/03/2020	07/13/2020	GoP	644,950.00		644,950.00	Repair of Building
20BF0060	20BF0060: Construction of Rainwater Collection System (RWCS) 1. Bannagao Elementary School, Aurora, Isabela; 2. Dalig Kalinga Elementary School, Aurora, Isabela; 3. Nampicuan Elementary School, Aurora, Isabela; 4. Rizalina Elementary School, Aurora, Isabela; 5. Dalig Elementary School, Burgos, Isabela; 6. San Antonino Elementary School, Burgos, Isabela; 7. San Miguel Elementary School, Burgos, Isabela; 8. San Roque Elementary School, Burgos, Isabela; 9. Sto. Domingo-San Isidro Elementary School, Luna, Isabela; 10. Maling National High School, Maling, Isabela; 11. San Jose National High School, Maling, Isabela; 12. San Juan Integrated School, Quezon, Isabela; 13. Binarzang Elementary School, Quirino, Isabela; 14. Rizal Elementary School, Quirino, Isabela; 15. Lanting Elementary School, Roxas, Isabela; 16. Caranlogon Elementary School, San Manuel, Isabela; 17. Nueva Era Elementary School, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/15-21/2020	07/03/2020	07/09/2020	07/23/2020	GoP	4,086,775.00		4,086,775.00	WSL1: Construction of Rainwater Collection System (RWCS) composed of 2-Stainless Steel Horizontal tank (3000L capacity each) with metal stand.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0061	20BF0061: Construction of Legislative Building in the Roxas, Isabela, Brgy. Rizal, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/29-7/5/2020	07/17/2020	08/28/2020	09/15/20	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20BF0062	20BF0062: Modified Standard DPWH-DepEd Construction of Two (2) Storey, Six (6) Classroom School Building, San Pedro-Villa Concepcion Elementary School, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	7/15-21/2020	08/03/2020	08/11/2020	08/27/20	GoP	19,613,592.41		19,613,592.41	School Building
20BF0063	20BF0063: Modified Standard DPWH-DepEd Construction of Two (2) Storey, Six (6) Classroom School Building, Lucban-Masigun Elementary School, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	7/15-21/2020	08/03/2020	08/11/2020	08/27/20	GoP	19,613,592.41		19,613,592.41	School Building
20BF0064	20BF0064: Modified Standard DPWH-DepEd Construction of Two (2) Storey, Six (6) Classroom School Building, San Jose Elementary School, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	7/15-21/2020	08/03/2020	08/11/2020	08/27/20	GoP	19,613,592.41		19,613,592.41	School Building
20BF0065	20BF0065: Concreting of Brgy. Sta. Rita to Brgy. Nampicuan FMR, Brgy. Sta. Rita to Brgy. Nampicuan, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	7/23-29/2020	08/11/2020	08/17/2020	09/01/20	GoP	12,437,500.00		12,437,500.00	Road Concreting
20BF0066	20BF0066: Concreting of Brgy. Quiling to Brgy. Doña Concha FMR, Brgy. Quiling and Brgy. Doña Concha, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	7/23-29/2020	08/11/2020	08/17/2020	09/01/20	GoP	12,437,500.00		12,437,500.00	Road Concreting
20BF0067	20BF0067: Bridge Program - Widening of Permanent Bridges - Mallig Bridge (B01158LZ) along Santiago - Tuguegarao Road, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	8/13-19/2020	09/01/2020	09/07/2020	09/23/20	GoP	209,100,060.00		209,100,060.00	Construction of Parallel Bridge
20BF0081	20BF0081: Repair/Maintenance of Concrete Pavement along Santiago - Tuguegarao Road K0389+000 - K0390+000 (Intermittent Section), Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/15-21/2020	11/03/2020	11/09/2020	11/08/20	GoP	1,057,738.00	1,057,738.00		Road Reblocking
20BF0082	20BF0082: Rehabilitation/Improvement of Brgy. District 1 Municipal and Brgy. Road Sta. 0+073 - Sta. 0+285, Sta. 0+235.0 - Sta. 0+344, Sta. 0+258 - Sta. 0+345, Sta. 0+003.5 - Sta. 0+310, Sta. 0+002.5 - Sta. 0+092, Sta. 0+002.5 - Sta. 0+482, Reblocking Sta. 0+003 - Sta. 0+318, Sta. 0+003.5 - Sta. 0+318.5, Sta. 0+003.5 - Sta. 0+308.5, Sta. 0+006 - Sta. 0+185.5, New Canal, Sta. 0+006 - Sta. 0+318.5, Sta. 0+339 - Sta. 0+484.5, Sta. 0+163 - Sta. 0+339, Brgy. District 1, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/16-22/2020	11/04/2020	11/09/2020	11/20/2020	GoP	37,125,000.00		37,125,000.00	Rehabilitation of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0083	20BF0083: Rehabilitation/Improvement of Brgy. District 2 Municipal and Brgy. Road Sta. 0+467.5 – Sta. 0+547.0, Sta. 0+892.0 – Sta. 0+963.5, Sta. 0+362.5 – Sta. 0+488.0, Sta. 0+581.5 – Sta. 0+723.5, Sta. 0+956.5 – Sta. 1+032.5, Sta. 0+837.5 – Sta. 1+024.0, Sta. 0+000.0 – Sta. 0+072.0, Sta. 0+360.0 – Sta. 0+484.0, Sta. 0+089.0 – Sta. 0+197.0, Sta. 0+000.0 – Sta. 0+193.0, Sta. 0+000.0 – Sta. 0+381.0, Sta. 0+000.0 – Sta. 0+101.0, Sta. 0+132.0 – Sta. 0+472.0, Sta. 0+000.0 – Sta. 0+478.5, Sta. 0+002.5 – Sta. 0+131.0 Reblocking, Sta. 0+318.5 – Sta. 0+467.5, Sta. 0+146.5 – Sta. 0+359.0, Sta. 0+488. – Sta. 0+560.5, San Manuel, Isabela, Brgy. District 2, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/16-22/2020	11/04/2020	11/09/2020	11/20/2020	GoP	37,125,000.00		37,125,000.00	Rehabilitation of Concrete Road
20BF0084	20BF0084: Construction of Concrete Road - Rehabilitation/Improvement of Brgy. District 3 Municipal and Brgy. Road, San Manuel, Isabela, New Construction Sta. 0+487.0 – Sta. 0+496.0, Sta. 0+724.0 – Sta. 0+876.0, Reblocking Sta. 0+003.5 – Sta. 0+296.0, Sta. 0+003.5 – Sta. 0+297.5, Sta. 0+003.5 – Sta. 0+294.5, Sta. 0+488.0 – Sta. 0+871.0, Sta. 0+602.0 – Sta. 0+873.0, Sta. 0+489.5 – Sta. 0+598.0, Sta. 0+687.0 – Sta. 0+894.0, Sta. 0+603.0 – Sta. 0+709.0, Line Canal (New Construction) Sta. 0+006.0 – Sta. 0+517.0, Sta. 0+484.5 – Sta. 0+706.0, Sta. 0+706.0 – Sta. 0+873.0, Brgy. District 3, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/09-15/2020	11/27/2020	11/27/2020	12/07/2020	GoP	37,125,000.00		37,125,000.00	Rehabilitation of Concrete Road

12

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0085	20BF0085: Local Program - Rehabilitation/Improvement of District 4 Municipal and Brgy. Road, San Manuel, Isabela, New Construction Station: Sta. 0+373.0 Sta. 0+474.0, Sta. 0+609.0 Sta. 0+761.0, Sta. 0+677.0, Sta. 0+904.0, Sta. 0+477.0 Sta. 0+933.0, Sta. 0+473.5 Sta. 0+752.0, Sta. 0+809.0 Sta. 0+939.0, Sta. 0+143.5 Sta. 0+248.0, Reblocking Sta. 0+296.0 Sta. 0+947.0, Sta. 0+297.5 Sta. 0+947.0, Sta. 0+294.5 Sta. 0+696.5, Brgy. District 4, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/09-15/2020	11/27/2020	11/27/2020	12/07/2020	GoP	37,125,000.00		37,125,000.00	Rehabilitation of Concrete Road
20BF0086	20BF0086: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers: Construction of Siftu River Flood Control Project (Brgy. Lucban Section), Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	12/28/2020	12/28/20	GoP	92,183,970.91		92,183,970.91	Construction of Flood Mitigation Structure
20BF0087	20BF0087: Concreting of Brgy. San Jose FMR, Brgy. San Jose, Roxas, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	12/10-16/2020	12/29/2020			GoP	11,880,000.00		11,880,000.00	Concreting of Road

Prepared by:


DANILO R. RAFANAN
 Engineer III
 Procurement Engineer


Date: _____

Recommended by:


FELIPE A. LASAM
 BAC Chairman

Date: _____

Approved by:


JOSE B. TOBIAS, CESE
 Officer-In-Charge
 Office of the District Engineer

Date: _____