

**DPWH-Isabela Second District Engineering Office - Annual Procurement Plan for FY 2020 (Consultancy Services)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSBF0001	Soil Testing/Exploration for the Construction of Flood Control 1. Magat River Flood Control Project (Bannawag Section), Aurora, Isabela ; 2. Magat River Flood Control Project (Barangay Lalog Section 1), Luna, Isabela; 3. Magat River Flood Control Project (Barangay Lalog Section 2), Luna, Isabela; 4. Magat River Flood Control Project (Barangay Macugay Section), Luna, Isabela; 5. Magat River Flood Control Project (Barangay Sto. Domingo Section), Luna, Isabela; 6. Siffu River Flood Control Project (Camaal Section), Quirino, Isabela ; 7. Siffu River Flood Control Project (Sitio Caragsakan Section), Rizal, Roxas, Isabela; 8. Siffu River Flood Control Project (Masigun Section), Burgos, Isabela ; 9. Siffu River Flood Control Project (Purok Pag-Asa Section), Simimban, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/3-9/2020	06/29/2020	07/06/2020	07/16/2020	GoP	756,000.00		756,000.00	Soil Testing/Exploration
20CSBF0002	20CSBF0002: Soil Testing/Exploration for the Construction of School Building 1. Modified Standard DPWH-DepEd Construction of Two (2) Storey, Six (6) Classroom School Building, Lucban-Masigun Elementary School, Roxas, Isabela 2. Modified Standard DPWH-DepEd Construction of Two (2) Storey, Six (6) Classroom School Building, San Jose Elementary School, Roxas, Isabela 3. Modified Standard DPWH-DepEd Construction of Two (2) Storey, Six (6) Classroom School Building, San Pedro-Villa Concepcion Elementary School, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	7/02-08/2020	07/28/2020	08/07/2020	08/17/2020	GoP	450,000.00		450,000.00	Soil Testing/Exploration

20CSBF0003	20CSBF0003: Soil Testing/Exploration for the Construction of Bridges 1. Babanung Bridge (B01152LZ), San Manuel, Isabela 2. Maragatto Bridge (B01163LZ), Quezon, Isabela 3. Laguinday Bridge (B01164LZ), Quezon, Isabela 4. Casili Bridge (B01159LZ), Malig, Isabela	DPWH-ISDEO	No	Competitive Bidding	7/02-08/2020	07/28/2020	08/07/2020	08/24/2020	GoP	800,000.00	800,000.00	Soil Testing/Exploration
20CSBF0004	20CSBF0004: Soil Testing/Exploration for the Construction of Multi-Purpose Building 1. Two-Storey Barangay Hall, Ballesteros, Aurora, Isabela 2. Two-Storey Barangay Hall, San Pedro, Malig, Isabela 3. Two-Storey Barangay Hall, Arellano, Quezon, Isabela 4. Two-Storey Barangay Hall, District 2, San Manuel, Isabela 5. Two-Storey Barangay Hall, Mararigue, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	8/10-16/2020	09/04/2020	09/11/2020	09/21/2020	GoP	500,000.00	500,000.00	Soil Testing/Exploration
20CSBF0005	20CSBF0005: Soil Testing/Exploration for the Rehabilitation of Health Care Facility, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/15-21/2020	11/10/2020	11/18/2020	12/01/2020	GoP	100,000.00	100,000.00	Soil Testing/Exploration
20CSBF0006	20CSBF0006: Soil Testing/Exploration for the Rehabilitation of Standard, DPWH DEO, Isabela Second DEO, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/15-21/2020	11/10/2020	11/18/2020	12/01/2020	GoP	150,000.00	150,000.00	Soil Testing/Exploration
20CSBF0007	20CSBF0007: Soil Testing/Exploration for the Construction of Bridge, Brgy. Eden-Cabanitan, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/15-21/2020	11/10/2020	11/18/2020	12/01/2020	GoP	200,000.00	200,000.00	Soil Testing/Exploration
20CSBF0008	Soil Testing/Exploration for the Construction of Legislative Building in the Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/22/2021			GoP	200,000.00	200,000.00	Soil Testing/Exploration

Prepared by:

**DANILO R. RAFANAN**  
Engineer III  
Procurement Engineer

Date: \_\_\_\_\_

Recommended by:

**FELIPAS LASAM**  
BAC Chairperson

Date: \_\_\_\_\_

Approved by:

**JOSE B. TOBIAS, CESE**  
Officer-In-Charge  
Office of the District Engineer

Date: \_\_\_\_\_