


**Department of Public Works and Highways**  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS**


| Code (PAP) | Procurement Program/Project                                                                                                                                                                                     | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                        | Source of Funds | Estimated Budget (Php) |      |                 | Remarks<br>(brief description of Program/Activity/Project)         |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------------|-----------------|------------------------|------|-----------------|--------------------------------------------------------------------|
|            |                                                                                                                                                                                                                 |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing       |                 | Total                  | MOOE | CO              |                                                                    |
| 19HA0001   | Preventive Maintenance-Jct. (TER) Dausi-Panglao Road. K0014+000-K0015+798                                                                                                                                       | DEO          | Public Bidding      | 11/14/2018 - 12/3/2018                 | 12/3/2018                  | 12/21/2018      | 12/22/2018 - 1/1/2019  | GAA 2019        | P 45,954,160.00        | -    | P 45,954,160.00 | Asphalt Overlay 100mm                                              |
| 19HA0002   | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tagbilaran North Road (Tagbilaran-Jetafe Section) K0015+520-K0016+420                                                                        | DEO          | Public Bidding      | 11/14/2018 - 12/3/2018                 | 12/3/2018                  | 5/23/2019       | 5/24/2019 - 6/3/2019   | GAA 2019        | P 32,655,560.00        | -    | P 32,655,560.00 | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads |
| 19HA0003   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Tultugan Flood Control, Tultugan, Calape, Bohol                                                                  | DEO          | Public Bidding      | 10/29/2018 - 11/19/2018                | 11/19/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019   | GAA 2019        | P 11,760,000.00        | -    | P 11,760,000.00 | Construction of Slope Protection for Flood Control                 |
| 19HA0004   | Construction/ Improvement of Access roads leading to declared tourism destinations-Jct. DPR Lourdes- Libaong Road leading to Amarela, Libaong Beach and Panglao White Beach, Panglao, Bohol                     | DEO          | Public Bidding      | 10/29/2018 - 11/19/2018                | 11/19/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019   | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Concreting of Road                                                 |
| 19HA0005   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Liboron Flood Control, Calape, Bohol.                                                                            | DEO          | Public Bidding      | 10/29/2018 - 11/19/2018                | 11/19/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019   | GAA 2019        | P 29,400,000.00        | -    | P 29,400,000.00 | Construction of Slope Protection for Flood Control                 |
| 19HA0006   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Ramon Magsaysay- Tanday Barangay Road leading to Edith Grand Garden Resort and Adventure Park (Package I), Baclayon, Bohol  | DEO          | Public Bidding      | 11/22/2018 - 12/11/2018                | 12/11/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019   | GAA 2019        | P 72,375,000.00        | -    | P 72,375,000.00 | Concreting of Roads                                                |
| 19HA0007   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Ramon Magsaysay-Tanday Barangay Road leading to Edith Grand Garden Resort and Adventure Park (Package II), Baclayon, Bohol | DEO          | Public Bidding      | 10/1/2019 - 10/20/2019                 | 10/20/2019                 | 11/7/2019       | 11/8/2019 - 11/18/2019 | GoP             | P 73,500,000.00        |      | P 73,500,000.00 | Construction of Concrete Road                                      |
| 19HA0008   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Montaña-San Juan-Buenaventura Road leading to Edith Grand Garden Resort and Adventure Park, Bacalayan, Bohol.                | DEO          | Public Bidding      | 11/30/2018 - 12/19/2018                | 12/19/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019   | GAA 2019        | P 91,675,000.00        | -    | P 91,675,000.00 | Concreting of Roads                                                |

Prepared by:

  
**LEONCIO R. BAGOL**  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
**FELIPE S. MOSQUERA**  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
**FRANCIS ANTONIO L. FLORES**  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                                  | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                        | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (brief description of Program/Activity/Project) |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|------------------------|-----------------|------------------------|------|-----------------|---------------------------------------------------------|
|            |                                                                                                                                                                                                                                              |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing    |                 | Total                  | MOOE | CO              |                                                         |
| 19HA0009   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Dasitam-Tanday-Kangcaramel Road leading to Edith Grand Garden Resort and Adventure Park, Badlayan, Bohol                                                | DEO          | Public Bidding      | 10/1/2019 - 10/20/2019                 | 10/20/2019                     | 11/7/2019          | 11/8/2019 - 11/18/2019 | GoP             | P 83,300,000.00        |      | P 83,300,000.00 | Construction of Concrete Road                           |
| 19HA0010   | Construction/ Improvement of Access roads leading to Trades, Industries and Economic Zones-Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in Support of the Agribusiness Industry, Maribojoc, Bohol                               | DEO          | Public Bidding      | 11/14/2018 - 12/3/2018                 | 12/3/2018                      | 12/21/2018         | 12/22/2018 - 1/1/2019  | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Concreting of Roads                                     |
| 19HA0011   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calunasan Flood Control, Calunasan, Calape, Bohol                                                                                            | DEO          | Public Bidding      | 11/14/2018 - 12/3/2018                 | 12/3/2018                      | 5/23/2019          | 5/24/2019 - 6/3/2019   | GAA 2019        | P 31,360,000.00        | -    | P 31,360,000.00 | Construction of Flood Mitigation Structure              |
| 19HA0012   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mandaug Flood Control, Mandaug, Calape, Bohol                                                                                                | DEO          | Public Bidding      | 11/14/2018 - 12/3/2018                 | 12/3/2018                      | 12/21/2018         | 12/22/2018 - 1/1/2019  | GAA 2019        | P 31,360,000.00        | -    | P 31,360,000.00 | Construction of Flood Mitigation Structure              |
| 19HA0013   | Construction/ Improvement of Access Road leading to Declared Tourism Destination - Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol                                                                                    | DEO          | Public Bidding      | 11/14/2018 - 12/3/2018                 | 12/3/2018                      | 12/21/2018         | 12/22/2018 - 1/1/2019  | GAA 2019        | P 22,050,000.00        | -    | P 22,050,000.00 | Construction of Concrete Road                           |
| 19HA0014   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Tagbilaran North Road for Barangays of Tultugan, Binogawan, Desamparados, Bentig and Abucayan Norte all in Calape, Bohol | DEO          | Public Bidding      | 11/22/2018 - 12/11/2018                | 12/11/2018                     | 5/23/2019          | 5/24/2019 - 6/3/2019   | GAA 2019        | P 44,844,800.00        | -    | P 44,844,800.00 | Construction of Flood Control                           |
| 19HA0015   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TNR Anislag - Alligay Provincial Road leading to Aghao Resort, Mag-aso Falls, Catagbacan Cruise Ship Port, Barangay Anislag, Maribojoc, Bohol      | DEO          | Public Bidding      | 11/14/2018 - 12/3/2018                 | 12/3/2018                      | 5/23/2019          | 5/24/2019 - 6/3/2019   | GAA 2019        | P 7,840,000.00         | -    | P 7,840,000.00  | Construction of Concrete Road                           |

Prepared by:

  
LEONCIA R. BASOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways

Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                                              | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                       | Source of Funds | Estimated Budget (Php) |      |                 | Remarks<br>(brief description of Program/Activity/Project) |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|-----------------------|-----------------|------------------------|------|-----------------|------------------------------------------------------------|
|            |                                                                                                                                                          |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing      |                 | Total                  | MOOE | CO              |                                                            |
| 19HA0016   | Concreting of Sevilla Street to National Highway, Napo, Loon, Bohol.                                                                                     | DEO          | Public Bidding      | 11/14/2018 - 12/3/2018                 | 12/3/2018                  | 5/23/2019       | 5/24/2019 - 6/3/2019  | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00  | Construction of Road                                       |
| 19HA0017   | Concreting of Barangay Bungahan-Bicahan Road, Barangay Bungahan, Antequera, Bohol.                                                                       | DEO          | Public Bidding      | 11/14/2018 - 12/3/2018                 | 12/3/2018                  | 12/21/2018      | 12/22/2018 - 1/1/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00  | Concreting of Road                                         |
| 19HA0018   | Preventive Maintenance - Tagbilaran East Road (Tagbilaran-Jagna) K0247+000-K0248+000, Alburquerque, Bohol.                                               | DEO          | Public Bidding      | 11/22/2018 - 12/11/2018                | 12/11/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019  | GAA 2019        | P 14,049,280.00        | -    | P 14,049,280.00 | Asphalt Overlay                                            |
| 19HA0019   | Construction (Completion) of Multi-Purpose Building (Public Market), West Poblacion, Alburquerque, Bohol.                                                | DEO          | Public Bidding      | 11/22/2018 - 12/11/2018                | 12/11/2018                 | 12/29/2018      | 12/30/2018 - 1/9/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00  | Construction (Completion) of Multi-Purpose Building        |
| 19HA0020   | Retrofitting/ Strengthening of Permanent Bridges - Buacan Br. (B00023BH) along Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Road, Balilihan, Bohol.      | DEO          | Public Bidding      | 11/22/2018 - 12/11/2018                | 12/11/2018                 | 5/24/2019       | 5/25/2019 - 6/4/2019  | GAA 2019        | P 2,058,000.00         | -    | P 2,058,000.00  | Retrofitting/Strengthening of Bridge                       |
| 19HA0021   | Retrofitting/ Strengthening of Permanent Bridges - Sinakayanan Br. (B00025BH) along Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Road, Balilihan, Bohol. | DEO          | Public Bidding      | 11/22/2018 - 12/11/2018                | 12/11/2018                 | 12/29/2018      | 12/30/2018 - 1/9/2019 | GAA 2019        | P 5,978,000.00         | -    | P 5,978,000.00  | Retrofitting/Strengthening of Bridge                       |
| 19HA0022   | Retrofitting/ Strengthening of Permanent Bridges - Vafio Br. (B00026BH) along Jct. (TER) Dauis-Balilihan, Bohol.                                         | DEO          | Public Bidding      | 11/22/2018 - 12/11/2018                | 12/11/2018                 | 12/29/2018      | 12/30/2018 - 1/9/2019 | GAA 2019        | P 3,773,000.00         | -    | P 3,773,000.00  | Retrofitting/Strengthening of Bridge                       |
| 19HA0024   | Construction of Multi-Purpose Building, Santa Cruz, Calape, Bohol.                                                                                       | DEO          | Public Bidding      | 11/22/2018 - 12/11/2018                | 12/11/2018                 | 12/29/2018      | 12/30/2018 - 1/9/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00  | Construction of Multi-Purpose Building                     |
| 19HA0025   | Construction of Multi-Purpose Building, Moto Norte, Loon Bohol                                                                                           | DEO          | Public Bidding      | 11/27/2018 - 12/17/2018                | 12/17/2018                 | 5/24/2019       | 5/25/2019 - 6/4/2019  | GAA 2019        | P 19,800,000.00        | -    | P 19,800,000.00 | Construction of Multi-Purpose Building                     |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_


Department of Public Works and Highways

Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                                                                                                   | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                      | Source of Funds | Estimated Budget (Php) |      |                 | Remarks<br>(brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|----------------------|-----------------|------------------------|------|-----------------|------------------------------------------------------------|
|            |                                                                                                                                                                                                               |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing     |                 | Total                  | MOOE | CO              |                                                            |
| 19HA0026   | Construction/Improvement Access Roads leading to Trades, Industries and economic Zones - La Paz (Cortes) - Cabaguan - Lourdes - Anislag (Corella) Road in Support of the Agribusiness Industry, Cortes, Bohol | DEO          | Public Bidding      | 11/27/2018 - 12/17/2018                | 12/17/2018                 | 1/4/2019        | 1/5/2019 - 1/15/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Concreting of Road                                         |
| 19HA0028   | Concreting of Road, Barangay Pagnitoan, Maribojoc, Bohol                                                                                                                                                      | DEO          | Public Bidding      | 11/28/2018 - 12/18/2018                | 12/18/2018                 | 1/5/2019        | 1/6/2019 - 1/16/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00  | Concreting of Road                                         |
| 19HA0029   | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Ubuja - Manga Coastal Road in Support of the Agribusiness Industry, Tagbilaran City, Bohol                       | DEO          | Public Bidding      | 11/27/2018 - 12/17/2018                | 12/17/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Concreting of Road                                         |
| 19HA0030   | Retrofitting/ Strengthening of Permanent Bridges - Bongabong Br. (B00071BH) along Balilihan-Hanopol-Batuan Road.                                                                                              | DEO          | Public Bidding      | 11/27/2018 - 12/17/2018                | 12/17/2018                 | 1/4/2019        | 1/5/2019 - 1/15/2019 | GAA 2019        | P 9,408,000.00         | -    | P 9,408,000.00  | Retrofitting/Strengthening of Permanent Bridge             |
| 19HA0031   | Retrofitting/ Strengthening of Permanent Bridges - Calunasan Br. (B00014BH) along Tagbilaran North Road (Tagbilaran - Jetafe Section ) Calape, Bohol.                                                         | DEO          | Public Bidding      | 11/27/2018 - 12/17/2018                | 12/17/2018                 | 1/4/2019        | 1/5/2019 - 1/15/2019 | GAA 2019        | P 5,880,000.00         | -    | P 5,880,000.00  | Retrofitting / Strengthening of Permanent Bridge           |
| 19HA0032   | Retrofitting/ Strengthening of Permanent Bridges - Dausi Br. (B00027BH) along Jct. (TER) Dausi-Panglao Road, Dausi, Bohol                                                                                     | DEO          | Public Bidding      | 11/27/2018 - 12/17/2018                | 12/17/2018                 | 1/4/2019        | 1/5/2019 - 1/15/2019 | GAA 2019        | P 5,390,000.00         | -    | P 5,390,000.00  | Retrofitting / Strengthening of Permanent Bridge           |
| 19HA0033   | Retrofitting/ Strengthening of Permanent Bridges - Hanopol Br. (B00084BH) along Balilihan-Hanopol-Batuan Road, Balilihan, Bohol.                                                                              | DEO          | Public Bidding      | 11/27/2018 - 12/17/2018                | 12/17/2018                 | 5/24/2019       | 5/25/2019 - 6/4/2019 | GAA 2019        | P 9,212,000.00         | -    | P 9,212,000.00  | Retrofitting / Strengthening of Permanent Bridge           |
| 19HA0034   | Retrofitting/ Strengthening of Permanent Bridges - Macaas Br. (B00018BH) along Tagbilaran North Road (Tagbilaran-Jetafe Section) Tubigon, Bohol.                                                              | DEO          | Public Bidding      | 11/27/2018 - 12/17/2018                | 12/17/2018                 | 1/4/2019        | 1/5/2019 - 1/15/2019 | GAA 2019        | P 10,486,000.00        | -    | P 10,486,000.00 | Retrofitting / Strengthening of Permanent Bridge           |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                                                                                               | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                      | Source of Funds | Estimated Budget (Php) |      |                | Remarks<br>(brief description of Program/Activity/Project) |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|----------------------|-----------------|------------------------|------|----------------|------------------------------------------------------------|
|            |                                                                                                                                                                                                           |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing     |                 | Total                  | MOOE | CO             |                                                            |
| 19HA0035   | Concreting of Barangay Moto Norte to Tubodio Road, Barangay Napo and Barangay Tubodio, Loon, Bohol                                                                                                        | DEO          | Public Bidding      | 11/28/2018 - 12/18/2018                | 12/18/2018                 | 5/24/2019       | 5/25/2019 - 6/4/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00 | Concreting of Road                                         |
| 19HA0036   | Concreting of Graham Avenue, Booy, Tagbilaran City, Bohol                                                                                                                                                 | DEO          | Public Bidding      | 11/28/2018 - 12/18/2018                | 12/18/2018                 | 5/24/2019       | 5/25/2019 - 6/4/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00 | Concreting of Road                                         |
| 19HA0037   | Concreting of Municipal Street, Del Carmen Sur, Balilihan, Bohol                                                                                                                                          | DEO          | Public Bidding      | 11/28/2018 - 12/18/2018                | 12/18/2018                 | 1/5/2019        | 1/6/2019 - 1/16/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00 | Concreting of Road                                         |
| 19HA0038   | Concreting of Road, Barangay Bahaybahay, Sikatuna, Bohol                                                                                                                                                  | DEO          | Public Bidding      | 11/28/2018 - 12/18/2018                | 12/18/2018                 | 1/5/2019        | 1/6/2019 - 1/16/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00 | Concreting of Road                                         |
| 19HA0039   | Concreting of Barangay Tinago-Tabalong Road, Barangay Tinago, Dausi, Bohol.                                                                                                                               | DEO          | Public Bidding      | 11/28/2018 - 12/18/2018                | 12/18/2018                 | 1/5/2019        | 1/6/2019 - 1/16/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00 | Concreting of Road                                         |
| 19HA0040   | Construction (Completion) of Multi-Purpose Building, Pobalcion, Baclayan, Bohol                                                                                                                           | DEO          | Public Bidding      | 11/28/2018 - 12/18/2018                | 12/18/2018                 | 1/5/2019        | 1/6/2019 - 1/16/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00 | Construction of Multi-Purpose Building                     |
| 19HA0041   | Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Box Culvert at Poblacion Weste, Catigbian along Jct. (TNR) CBCMR K0033+155, Catigbian Bohol                | DEO          | Public Bidding      | 11/30/2018 - 12/19/2018                | 12/19/2018                 | 5/24/2019       | 5/25/2019 - 6/4/2019 | GAA 2019        | P 4,900,000.00         | -    | P 4,900,000.00 | Construction of Box Culvert                                |
| 19HA0042   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Box Culverts at Candumayao Catigbian along Jct. (TNR) CBCMR at K0036+212 and at K0036+700 Catigbian, Bohol | DEO          | Public Bidding      | 11/30/2018 - 12/19/2018                | 12/19/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00 | Construction of Box Culvert                                |
| 19HA0043   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culvert at Poblacion Catigbian along Jct. (TNR) CBCMR K0035+887, Catigbian, Bohol.                    | DEO          | Public Bidding      | 11/30/2018 - 12/19/2018                | 12/19/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019 | GAA 2019        | P 4,900,000.00         | -    | P 4,900,000.00 | Construction of Box Culvert                                |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                                                            | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                       | Source of Funds | Estimated Budget (PhP) |      |                 | Remarks<br>(brief description of Program/Activity/Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|-----------------------|-----------------|------------------------|------|-----------------|------------------------------------------------------------|
|            |                                                                                                                                                                                                                                                                        |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing      |                 | Total                  | MOOE | CO              |                                                            |
| 19HA0044   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bitaugan - Bungahan - Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol                                                                                              | DEO          | Public Bidding      | 11/30/2018 - 12/19/2018                | 12/19/2018                 | 1/10/2019       | 1/11/2019 - 1/21/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Concreting of Road                                         |
| 19HA0045   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Looc (Binlod) Bil-is-an Crossing Tangnan leading to Veraneante Resort, Momo Beach and House and Ayacca Condo Residences Resort, Barangay Bil-is-an and Tangnan, Pangasinan, Bohol | DEO          | Public Bidding      | 11/30/2018 - 12/19/2018                | 12/19/2018                 | 5/23/2019       | 5/24/2019 - 6/3/2019  | GAA 2019        | P 19,600,000.00        | -    | P 19,600,000.00 | Concreting of Road                                         |
| 19HA0046   | Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Jct. (TER) Albuquerque-Sikatuna Road in support of the Agribusiness Industry, Sikatuna, Bohol                                                                            | DEO          | Public Bidding      | 12/29/2018 - 1/21/2019                 | 1/7/2019                   | 5/23/2019       | 5/24/2019 - 6/3/2019  | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Concreting of Road                                         |
| 19HA0047   | Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Lourdes-Libaog Road leading to Various Resorts and Tourism Establishments, Panglao, Bohol                                                                                        | DEO          | Public Bidding      | 12/29/2018 - 1/21/2019                 | 1/7/2019                   | 2/8/2019        | 2/9/2019 - 2/19/2019  | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Concreting of Road                                         |
| 19HA0048   | Construction / Improvement of Access Roads leading to Seaports - Access Road leading to Maribojoc Port, Maribojoc, Bohol                                                                                                                                               | DEO          | Public Bidding      | 1/10/2019 - 1/29/2019                  | 1/17/2019                  | 2/16/2019       | 2/17/2019 - 2/27/2019 | GAA 2019        | P 14,700,000.00        | -    | P 14,700,000.00 | Concreting of Road                                         |
| 19HA0049   | Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Kinabag-an - Talisay Road leading to Hayahay Beach Resort and Treasure Island Resort, Pangasinan, Calape, Bohol                                                                  | DEO          | Public Bidding      | 1/10/2019 - 1/29/2019                  | 1/17/2019                  | 5/24/2019       | 5/25/2019 - 6/4/2019  | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Concreting of Road                                         |
| 19HA0050   | Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol                                                                   | DEO          | Public Bidding      | 1/10/2019 - 1/29/2019                  | 1/17/2019                  | 5/24/2019       | 5/25/2019 - 6/4/2019  | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Concreting of Road                                         |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways

Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                                     | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                       | Source of Funds | Estimated Budget (PhP) |      |                 | Remarks<br>(brief description of Program/Activity/Project) |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|-----------------------|-----------------|------------------------|------|-----------------|------------------------------------------------------------|
|            |                                                                                                                                                                                                                                                 |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing      |                 | Total                  | MOOE | CO              |                                                            |
| 19HA0051   | Concreting of Barangay Pig-ot to Cabadug Road, Brgy. Pig-ot and Brgy. Cabadug, Loon, Bohol                                                                                                                                                      | DEO          | Public Bidding      | 1/10/2019 - 1/29/2019                  | 1/17/2019                  | 5/24/2019       | 5/25/2019 - 6/4/2019  | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00  | Construction of Concrete Road                              |
| 19HA0052   | Construction / Improvement of Access Roads leading to Seaports - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol | DEO          | Public Bidding      | 1/25/2019 - 2/13/2019                  | 2/13/2019                  | 3/5/2019        | 3/6/2019 - 3/16/2019  | GAA 2019        | P 29,400,000.00        | -    | P 29,400,000.00 | Construction of Concrete Road                              |
| 19HA0053   | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bungabong Flood Control, Bactol, Balilihan, Bohol                                                                                              | DEO          | Public Bidding      | 1/25/2019 - 2/13/2019                  | 2/13/2019                  | 3/5/2019        | 3/6/2019 - 3/16/2019  | GAA 2019        | P 23,520,000.00        | -    | P 23,520,000.00 | Construction of Flood Mitigation Structure                 |
| 19HA0054   | Concreting of Barangay Poblacion-Bongbong Road, Brgy. Poblacion & Brgy. Bongbong, Catigbian, Bohol                                                                                                                                              | DEO          | Public Bidding      | 3/6/2019 - 3/25/2019                   | 3/25/2019                  | 4/12/2019       | 4/13/2019 - 4/23/2019 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00  | Construction of Concrete Road                              |
| 19HA0055   | Concreting of Jct. San Isidro-Binayran-Dampas Road, Tagbilaran City                                                                                                                                                                             | DEO          | Public Bidding      | 1/30/2019 - 2/18/2019                  | 2/18/2019                  | 5/24/2019       | 5/25/2019 - 6/4/2019  | GAA 2019        | P 29,400,000.00        | -    | P 29,400,000.00 | Construction of Concrete Road                              |
| 19HA0056   | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0247+(-606) - K0247+(-451.50), K0247+(-263) - K0247+000, K0252+883 - K0253+498                                                      | DEO          | Public Bidding      | 1/30/2019 - 2/18/2019                  | 2/18/2019                  | 3/8/2019        | 3/9/2019 - 3/19/2019  | GAA 2019        | P 41,277,600.00        | -    | P 41,277,600.00 | Reconstruction to Concrete Pavement                        |
| 19HA0057   | Construction / Improvement of Access Road leading to declared tourism destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II shelters, heritage houses and Cawasan Falls, Sikatuna, Bohol                             | DEO          | Public Bidding      | 2/5/2019 - 2/26/2019                   | 2/26/2019                  | 3/16/2019       | 3/17/2019 - 3/27/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_


Approval:

  
FRANCIS ANTONIO J. FLORES  
HEAD OF PROCURING ENTITY  
Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol


UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS

| Code (PAP) | Procurement Program/Project                                                                                                                                                                                   | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                       | Source of Funds | Estimated Budget (PhP) |      |                 | Remarks<br>(brief description of Program/Activity/Project)     |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|-----------------------|-----------------|------------------------|------|-----------------|----------------------------------------------------------------|
|            |                                                                                                                                                                                                               |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing   |                 | Total                  | MOOE | CO              |                                                                |
| 19HA0058   | Construction / Improvement of access roads leading to airports - Jct. PICR via Biking-Libaong-Bolod access road leading to new Bohol International Airport, Panglao, Bohol                                    | DEO          | Public Bidding      | 2/5/2019 - 2/26/2019                   | 2/26/2019                      | 3/16/2019          | 3/17/2019 - 3/27/2019 | GAA 2019        | P 49,000,000.00        | -    | P 49,000,000.00 | Construction of Concrete Road                                  |
| 19HA0059   | Off-Carriageway Improvement - Tagbilaran North Road (Tagbilaran - Jetafe Sect.), K0007+(-746) - K0007+102                                                                                                     | DEO          | Public Bidding      | 2/5/2019 - 2/26/2019                   | 2/26/2019                      | 3/16/2019          | 3/17/2019 - 3/27/2019 | GAA 2019        | P 18,319,140.00        | -    | P 18,319,140.00 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads |
| 19HA0060   | Construction / Improvement of access roads leading to airports - Jct. Daus-Panglao Road to Lourdes-Bolod-Tawala leading to New Bohol International Airport, Panglao, Bohol                                    | DEO          | Public Bidding      | 2/5/2019 - 2/26/2019                   | 2/26/2019                      | 5/23/2019          | 5/24/2019 - 6/3/2019  | GAA 2019        | P 49,000,000.00        | -    | P 49,000,000.00 | Construction of Concrete Road                                  |
| 19HA0061   | Rehabilitation / Reconstruction / Upgrading of damaged paved roads, Tagbilaran City-Corella-Sikatuna-Loboc Road, K0001+338 - K0001+900, K0007+(-378) - K0007+000, K0009+485 - K0010+502                       | DEO          | Public Bidding      | 2/7/2019 - 2/28/2018                   | 2/28/2019                      | 5/24/2019          | 5/25/2019 - 6/4/2019  | GAA 2019        | P 69,481,930.00        | -    | P 69,481,930.00 | Reconstruction to Concrete Pavement                            |
| 19HA0062   | Construction of New Permanent Bridges Daus Bridge 2 (Parallel Bridge) along Jct. (TER) Daus-Panglao Road                                                                                                      | DEO          | Public Bidding      | 2/7/2019 - 2/28/2019                   | 2/28/2019                      | 5/23/2019          | 5/24/2019 - 6/3/2019  | GAA 2019        | P 24,010,000.00        | -    | P 24,010,000.00 | Construction of Parallel Bridge & its Approaches               |
| 19HA0063   | Construction of Multi-Purpose Building (Evacuation Center), Guiwanon, Maribojoc, Bohol                                                                                                                        | DEO          | Public Bidding      | 2/7/2019 - 2/28/2019                   | 2/28/2019                      | 3/20/2019          | 3/21/2019 - 3/31/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Construction of Multi-Purpose Building                         |
| 19HA0064   | Construction of Multi-Purpose Building (Evacuation Center), Punta Cruz, Maribojoc, Bohol                                                                                                                      | DEO          | Public Bidding      | 2/7/2019 - 2/28/2019                   | 2/28/2019                      | 3/20/2019          | 3/21/2019 - 3/31/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Construction of Concrete Road                                  |
| 19HA0065   | Construction / Improvement of access roads leading to trades, industries and economic zones - Jct. (CBCMR) Poblacion (Cortes) - Jct. Corella-Balilihan in support of the Agribusiness Industry, Cortes, Bohol | DEO          | Public Bidding      | 2/12/2019 - 3/4/2019                   | 3/4/2019                       | 3/22/2019          | 3/23/2019 - 4/2/2019  | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Construction of Concrete Road                                  |

Prepared by:  
  
**LEONCIA R. BAGOL**  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
**FELIPE S. MOSQUERA**  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
**FRANCIS ANTONIO L. FLORES**  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                                                                  | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                      | Source of Funds | Estimated Budget (Php) |      |                | Remarks (brief description of Program/Activity/Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|---------------------|----------------------------------------|----------------------------|-----------------|----------------------|-----------------|------------------------|------|----------------|---------------------------------------------------------|
|            |                                                                                                                                                                                                                                                                              |               |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing     |                 | Total                  | MOOE | CO             |                                                         |
| 19HA0066   | Construction / Improvement of access roads leading to trades, industries and economic zones - Poblacion-Candamayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industry, Catigbian, Bohol                   | DEO           | Public Bidding      | 2/12/2019 - 3/4/2019                   | 3/4/2019                   | 3/22/2019       | 3/23/2019 - 4/2/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00 | Construction of Concrete Road                           |
| 19HA0067   | Construction / Improvement of access roads leading to trades, industries and economic zones - Camias-Sohoton Road connecting Tagbilaran North Road and Provincial Road Ubujan-Camias in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol           | DEO           | Public Bidding      | 2/12/2019 - 3/4/2019                   | 3/4/2019                   | 5/23/2019       | 5/24/2019 - 6/3/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00 | Construction of Concrete Road                           |
| 19HA0068   | Construction / Improvement of access roads leading to declared tourism destinations - Catigbian-Cannano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol                                                        | DEO           | Public Bidding      | 2/12/2019 - 3/4/2019                   | 3/4/2019                   | 5/24/2019       | 5/25/2019 - 6/4/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00 | Construction of Concrete Road                           |
| 19HA0069   | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culverts at Pinayagan Sur along Tagbilaran North Road, Tubigon, Bohol                                                                                                   | DEO           | Public Bidding      | 2/18/2019 - 3/11/2019                  | 3/11/2019                  | 5/24/2019       | 5/25/2019 - 6/4/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00 | Construction of Flood Mitigation Structure              |
| 19HA0070   | Construction / Improvement of access roads leading to declared tourism destinations - Jct. Sikatuna-Balilihan Road-Badiang-Cambuac Norte leading to Cawasan Falls and Lahug Cave, Sikatuna, Bohol                                                                            | DEO           | Public Bidding      | 2/18/2019 - 3/11/2019                  | 3/11/2019                  | 5/24/2019       | 5/25/2019 - 6/4/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00 | Construction of Concrete Road                           |
| 19HA0071   | Construction / Improvement of access roads leading to trades, industries and economic zones - Canguha-Sampoangan Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol | DEO           | Public Bidding      | 2/18/2019 - 3/11/2019                  | 3/11/2019                  | 5/23/2019       | 5/24/2019 - 6/3/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00 | Construction of Concrete Road                           |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_


Department of Public Works and Highways

Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                                                                           | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                       | Source of Funds | Estimated Budget (PhP) |      |                 | Remarks<br>(brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|-----------------------|-----------------|------------------------|------|-----------------|------------------------------------------------------------|
|            |                                                                                                                                                                                                                                                                                       |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing      |                 | Total                  | MOOE | CO              |                                                            |
| 19HA0072   | Concreting of Catigbian-San Isidro (Caimbang) Road, Catigbian, Bohol                                                                                                                                                                                                                  | DEO          | Public Bidding      | 3/6/2019 - 3/25/2019                   | 3/25/2019                  | 4/12/2019       | 4/13/2019 - 4/23/2019 | GAA 2019        | P 24,500,000.00        | -    | P 24,500,000.00 | Construction of Concrete Road                              |
| 19HA0073   | Construction / Improvement of access roads leading to trades, industries and economic zones - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support of the Furniture, Gifts and Housewares and Agri-Business Industries, Catigbian, Bohol | DEO          | Public Bidding      | 3/6/2019 - 3/25/2019                   | 3/25/2019                  | 4/12/2019       | 4/13/2019 - 4/23/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Construction of Concrete Road                              |
| 19HA0074   | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cahayag Flood Control, Cahayag, Tubigon, Bohol                                                                                                                                       | DEO          | Public Bidding      | 3/6/2019 - 3/25/2019                   | 3/25/2019                  | 5/23/2019       | 5/24/2019 - 6/3/2019  | GAA 2019        | P 19,600,000.00        | -    | P 19,600,000.00 | Construction of Flood Mitigation Structure                 |
| 19HA0075   | Construction of Road, Brgy. Hagbuaya, Catigbian, Bohol                                                                                                                                                                                                                                | DEO          | Public Bidding      | 3/6/2019 - 3/25/2019                   | 3/25/2019                  | 4/12/2018       | 4/13/2018 - 4/23/2018 | GAA 2019        | P 1,980,000.00         | -    | P 1,980,000.00  | Construction of Concrete Road                              |
| 19HA0077   | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culvert at Ilijan Norte along Tagbilaran North Road, Tubigon, Bohol                                                                                                              | DEO          | Public Bidding      | 4/3/2019 - 4/22/2019                   | 4/22/2019                  | 5/10/2019       | 5/11/2019 - 5/21/2019 | GAA 2019        | P 4,900,000.00         | -    | P 4,900,000.00  | Construction of Flood Mitigation Structure                 |
| 19HA0078   | Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Baucan (Balilihan) Cambague (Sevilla) Road in support of the Agribusiness Industry, Balilihan, Bohol                                                                                    | DEO          | Public Bidding      | 4/5/2019 - 4/24/2019                   | 4/24/2019                  | 5/14/2019       | 5/15/2019 - 5/25/2019 | GAA 2019        | P 9,800,000.00         | -    | P 9,800,000.00  | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_



Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS

| Code (PAP) | Procurement Program/Project                                                                                                            | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                          | Source of Funds | Estimated Budget (Php) |      |                 | Remarks<br>(brief description of Program/Activity/Project) |
|------------|----------------------------------------------------------------------------------------------------------------------------------------|---------------|---------------------|----------------------------------------|--------------------------------|--------------------|--------------------------|-----------------|------------------------|------|-----------------|------------------------------------------------------------|
|            |                                                                                                                                        |               |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing      |                 | Total                  | MOOE | CO              |                                                            |
| 19HA0079   | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bateria Flood Control, Tubigon, Bohol | DEO           | Public Bidding      | 5/7/2019 -<br>5/27/2019                | 5/27/2019                      | 6/14/2019          | 6/15/2019 -<br>6/25/2019 | GAA 2019        | P 29,400,000.00        | -    | P 29,400,000.00 | Construction of Flood Mitigation Structure                 |
| 19HA0080   | Concreting of Barangay Road, Abucay Sur, Sikatuna, Bohol                                                                               | DEO           | Public Bidding      | 5/24/2019 -<br>6/14/2019               | 6/14/2019                      | 6/20/2019          | 6/21/2019 -<br>7/1/2019  | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |
| 19HA0081   | Concreting of Barangay Road, Badiang, Sikatuna, Bohol                                                                                  | DEO           | Public Bidding      | 5/24/2019 -<br>6/14/2019               | 6/14/2019                      | 6/20/2019          | 6/21/2019 -<br>7/1/2019  | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |
| 19HA0082   | Concreting of Barangay Road, Bahaybahay, Sikatuna, Bohol                                                                               | DEO           | Public Bidding      | 5/24/2019 -<br>6/14/2019               | 6/14/2019                      | 6/20/2019          | 6/21/2019 -<br>7/1/2019  | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |
| 19HA0083   | Concreting of Barangay Road, Cambuac Norte, Sikatuna, Bohol                                                                            | DEO           | Public Bidding      | 5/24/2019 -<br>6/14/2019               | 6/14/2019                      | 6/20/2019          | 6/21/2019 -<br>7/1/2019  | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |
| 19HA0084   | Concreting of Barangay Road, Cambuac Sur, Sikatuna, Bohol                                                                              | DEO           | Public Bidding      | 5/24/2019 -<br>6/14/2019               | 6/14/2019                      | 6/20/2019          | 6/21/2019 -<br>7/1/2019  | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |
| 19HA0085   | Concreting of Barangay Road, Canagong, Sikatuna, Bohol                                                                                 | DEO           | Public Bidding      | 5/24/2019 -<br>6/14/2019               | 6/14/2019                      | 6/20/2019          | 6/21/2019 -<br>7/1/2019  | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |

Prepared by:

LEONCIA R. BAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS

| Code (PAP) | Procurement Program/Project                                         | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                          | Source of Funds | Estimated Budget (PhP) |      |                | Remarks<br>(brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|--------------------------|-----------------|------------------------|------|----------------|------------------------------------------------------------|
|            |                                                                     |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing      |                 | Total                  | MOOE | CO             |                                                            |
| 19HA0086   | Concreting of Barangay Road, Poblacion I, Sikatuna, Bohol           | DEO          | Public Bidding      | 5/24/2019 -<br>6/14/2019               | 6/14/2019                      | 6/20/2019          | 6/21/2019 -<br>7/1/2019  | GoP             | P 500,000.00           |      | P 500,000.00   | Construction of Concrete Road                              |
| 19HA0087   | Concreting of Barangay Road, Poblacion II, Sikatuna, Bohol          | DEO          | Public Bidding      | 5/24/2019 -<br>6/14/2019               | 6/14/2019                      | 6/20/2019          | 6/21/2019 -<br>7/1/2019  | GoP             | P 500,000.00           |      | P 500,000.00   | Construction of Concrete Road                              |
| 19HA0088   | Construction of Multi-Purpose Building, Pagnitoan, Maribojoc, Bohol | DEO          | Public Bidding      | 5/28/2019 -<br>6/17/2019               | 6/17/2019                      | 6/21/2019          | 6/22/2019 -<br>7/2/2019  | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Multi-Purpose Building                     |
| 19HA0089   | Concreting of Barangay Road, Cabacongan, Loon, Bohol                | DEO          | Public Bidding      | 8/19/2019 -<br>9/9/2019                | 9/9/2019                       | 9/27/2019          | 9/28/2019 -<br>10/8/2019 | GoP             | P 500,000.00           |      | P 500,000.00   | Construction of Concrete Road                              |
| 19HA0090   | Concreting of Barangay Road, Cabadug, Loon, Bohol                   | DEO          | Public Bidding      | 5/28/2019 -<br>6/17/2019               | 6/17/2019                      | 6/21/2019          | 6/22/2019 -<br>7/2/2019  | GoP             | P 500,000.00           |      | P 500,000.00   | Construction of Concrete Road                              |
| 19HA0091   | Concreting of Barangay Road, Cabug, Loon, Bohol                     | DEO          | Public Bidding      | 5/28/2019 -<br>6/17/2019               | 6/17/2019                      | 6/21/2019          | 6/22/2019 -<br>7/2/2019  | GoP             | P 500,000.00           |      | P 500,000.00   | Construction of Concrete Road                              |
| 19HA0092   | Concreting of Barangay Road, Cuasi, Loon, Bohol                     | DEO          | Public Bidding      | 5/28/2019 -<br>6/17/2019               | 6/17/2019                      | 6/21/2019          | 6/22/2019 -<br>7/2/2019  | GoP             | P 500,000.00           |      | P 500,000.00   | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                              | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                         | Source of Funds | Estimated Budget (Php) |      |                 | Remarks<br>(brief description of Program/Activity/Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|-------------------------|-----------------|------------------------|------|-----------------|------------------------------------------------------------|
|            |                                                                                                                                          |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing        |                 | Total                  | MOOE | CO              |                                                            |
| 19HA0093   | Concreting of Barangay Road, Lintuan, Loon, Bohol                                                                                        | DEO          | Public Bidding      | 5/28/2019 - 6/17/2019                  | 6/17/2019                  | 6/21/2019       | 6/22/2019 - 7/2/2019    | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |
| 19HA0094   | Concreting of Barangay Road, Taytay, Loon, Bohol                                                                                         | DEO          | Public Bidding      | 5/28/2019 - 6/17/2019                  | 6/17/2019                  | 6/21/2019       | 6/22/2019 - 7/2/2019    | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |
| 19HA0095   | Concreting of Barangay Road, Tontonan, Loon, Bohol                                                                                       | DEO          | Public Bidding      | 5/28/2019 - 6/17/2019                  | 6/17/2019                  | 6/21/2019       | 6/22/2019 - 7/2/2019    | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |
| 19HA0096   | Concreting of Barangay Road, Tangnan, Loon, Bohol                                                                                        | DEO          | Public Bidding      | 5/28/2019 - 6/17/2019                  | 6/17/2019                  | 6/21/2019       | 6/22/2019 - 7/2/2019    | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Concrete Road                              |
| 19HA0097   | Construction (Completion) of DPWH Bohol 1st D.E.O. Building and other Facilities including site development, Dao, Tagbilaran City, Bohol | DEO          | Public Bidding      | 6/1/2019 - 6/24/2019                   | 6/24/2019                  | 7/12/2019       | 7/13/2019 - 7/23/2019   | GoP             | P 24,750,000.00        |      | P 24,750,000.00 | Construction (Completion) of DPWH Bohol 1st DEO Building   |
|            | Construction of Multi-Purpose Building, Poblacion II, Tagbilaran City, Bohol                                                             | DEO          | Public Bidding      | 8/30/2019 - 9/18/2019                  | 9/18/2019                  | 10/6/2019       | 10/7/2019 - 10/17/2019  | GoP             | P 1,980,000.00         |      | P 1,980,000.00  | Construction of Multi-Purpose Building                     |
|            | Rehabilitation of Level II Municipal Waterworks System, Loon, Bohol                                                                      | DEO          | Public Bidding      | 9/23/2019 - 10/12/2019                 | 10/12/2019                 | 10/30/2019      | 10/31/2019 - 11/10/2019 | GoP             | P 19,800,000.00        |      | P 19,800,000.00 | Rehabilitation of Water Supply Systems                     |

Prepared by:

  
**LEONCIA R. BAGOL**  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
**FELIPE S. MOSQUERA**  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
**FRANCIS ANTONIO L. FLORES**  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS

| Code (PAP) | Procurement Program/Project                                 | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                          | Source of Funds | Estimated Budget (Php) |      |              | Remarks<br>(brief description of Program/Activity/Project) |
|------------|-------------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|--------------------------|-----------------|------------------------|------|--------------|------------------------------------------------------------|
|            |                                                             |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing      |                 | Total                  | MOOE | CO           |                                                            |
| 19HA0099   | Concreting of Barangay Road, Agsoso, Loon, Bohol            | DEO          | Public Bidding      | 6/7/2019 -<br>6/26/2019                | 6/26/2019                      | 7/14/2019          | 7/15/2019 -<br>7/25/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0102   | Concreting of Barangay Road, Badbad Occidental, Loon, Bohol | DEO          | Public Bidding      | 6/7/2019 -<br>6/26/2019                | 6/26/2019                      | 7/14/2019          | 7/15/2019 -<br>7/25/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0103   | Concreting of Barangay Road, Badbad Occidental, Loon, Bohol | DEO          | Public Bidding      | 6/7/2019 -<br>6/26/2019                | 6/26/2019                      | 7/14/2019          | 7/15/2019 -<br>7/25/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0101   | Concreting of Barangay Road, Badbad Oriental, Loon, Bohol   | DEO          | Public Bidding      | 6/7/2019 -<br>6/26/2019                | 6/26/2019                      | 7/14/2019          | 7/15/2019 -<br>7/25/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0110   | Concreting of Barangay Road, Bagacay Katipunan, Loon, Bohol | DEO          | Public Bidding      | 6/19/2019 -<br>7/8/2019                | 7/8/2019                       | 7/26/2019          | 7/27/2019 -<br>8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0111   | Concreting of Barangay Road, Bagacay Kawayan, Loon, Bohol   | DEO          | Public Bidding      | 6/19/2019 -<br>7/8/2019                | 7/8/2019                       | 7/26/2019          | 7/27/2019 -<br>8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                             | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                        | Source of Funds | Estimated Budget (PhP) |      |              | Remarks<br>(brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|------------------------|-----------------|------------------------|------|--------------|------------------------------------------------------------|
|            |                                                         |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing    |                 | Total                  | MOOE | CO           |                                                            |
| 19HA0112   | Concreting of Barangay Road, Bagacay Saong, Loon, Bohol | DEO          | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                       | 7/26/2019          | 7/27/2019 - 8/6/2019   | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0115   | Concreting of Barangay Road, Basdagu, Loon, Bohol       | DEO          | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                       | 7/26/2019          | 7/27/2019 - 8/6/2019   | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
|            | Concreting of Barangay Road, Basdio, Loon, Bohol        | DEO          | Public Bidding      | 8/23/2019 - 9/11/2019                  | 9/11/2019                      | 9/29/2019          | 9/30/2019 - 10/10/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0120   | Concreting of Barangay Road, Biasong, Loon, Bohol       | DEO          | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                       | 7/26/2019          | 7/27/2019 - 8/6/2019   | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0118   | Concreting of Barangay Road, Bongco, Loon, Bohol        | DEO          | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                       | 7/26/2019          | 7/27/2019 - 8/6/2019   | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0132   | Concreting of Barangay Road, Bugho, Loon, Bohol         | DEO          | Public Bidding      | 7/12/2019 - 7/31/2019                  | 7/31/2019                      | 8/18/2019          | 8/19/2019 - 8/29/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BACOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                        | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                           | Source of Funds | Estimated Budget (Php) |      |              | Remarks<br>(brief description of Program/Activity/Project) |
|------------|--------------------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|---------------------------|-----------------|------------------------|------|--------------|------------------------------------------------------------|
|            |                                                                    |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing       |                 | Total                  | MOOE | CO           |                                                            |
|            | Concreting of Barangay Road,<br>Calayugan Norte, Loon, Bohol       | DEO          | Public Bidding      | 9/30/2019 -<br>10/21/2019              | 10/21/2019                     | 11/8/2019          | 11/9/2019 -<br>11/19/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
|            | Concreting of Barangay Road,<br>Cambaquiz, Loon, Bohol             | DEO          | Public Bidding      | 8/19/2019 -<br>9/9/2019                | 9/9/2019                       | 9/27/2019          | 9/28/2019 -<br>10/8/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0113   | Concreting of Barangay Road,<br>Campatad, Loon, Bohol              | DEO          | Public Bidding      | 6/19/2019 -<br>7/8/2019                | 7/8/2019                       | 7/26/2019          | 7/27/2019 -<br>8/6/2019   | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0119   | Concreting of Barangay Road,<br>Canhangdon Occidental, Loon, Bohol | DEO          | Public Bidding      | 6/19/2019 -<br>7/8/2019                | 7/8/2019                       | 7/26/2019          | 7/27/2019 -<br>8/6/2019   | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0138   | Concreting of Barangay Road,<br>Canigaan, Loon, Bohol              | DEO          | Public Bidding      | 7/26/2019 -<br>8/14/2019               | 8/14/2019                      | 9/1/2019           | 9/2/2019 -<br>9/12/2019   | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0126   | Concreting of Barangay Road,<br>Canmaag, Loon, Bohol               | DEO          | Public Bidding      | 6/19/2019 -<br>7/8/2019                | 7/8/2019                       | 7/26/2019          | 7/27/2019 -<br>8/6/2019   | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                               | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                          | Source of Funds | Estimated Budget (PhP) |      |              | Remarks<br>(brief description of Program/Activity/Project) |
|------------|-----------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|--------------------------|-----------------|------------------------|------|--------------|------------------------------------------------------------|
|            |                                                           |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing      |                 | Total                  | MOOE | CO           |                                                            |
| 19HA0100   | Concreting of Barangay Road, Canmanoc, Loon, Bohol        | DEO          | Public Bidding      | 6/7/2019 -<br>6/26/2019                | 6/26/2019                      | 7/14/2019          | 7/15/2019 -<br>7/25/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0135   | Concreting of Barangay Road, Cansuagwit, Loon, Bohol      | DEO          | Public Bidding      | 7/20/2019 -<br>8/12/2019               | 8/12/2019                      | 8/30/2019          | 8/31/2019 -<br>9/10/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0114   | Concreting of Barangay Road, Cansubayon, Loon, Bohol      | DEO          | Public Bidding      | 6/19/2019 -<br>7/8/2019                | 7/8/2019                       | 7/26/2019          | 7/27/2019 -<br>8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0134   | Concreting of Barangay Road, Cantamis Bago, Loon, Bohol   | DEO          | Public Bidding      | 7/20/2019 -<br>8/12/2019               | 8/12/2019                      | 8/30/2019          | 8/31/2019 -<br>9/10/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0130   | Concreting of Barangay Road, Cantamis Baslay, Loon, Bohol | DEO          | Public Bidding      | 7/12/2019 -<br>7/31/2019               | 7/31/2019                      | 8/18/2019          | 8/19/2019 -<br>8/29/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0131   | Concreting of Barangay Road, Cantaongan, Loon, Bohol      | DEO          | Public Bidding      | 7/12/2019 -<br>7/31/2019               | 7/31/2019                      | 8/18/2019          | 8/19/2019 -<br>8/29/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS

| Code (PAP) | Procurement Program/Project                                  | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                       | Source of Funds | Estimated Budget (Php) |      |              | Remarks<br>(brief description of Program/Activity/Project) |
|------------|--------------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|-----------------------|-----------------|------------------------|------|--------------|------------------------------------------------------------|
|            |                                                              |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing   |                 | Total                  | MOOE | CO           |                                                            |
| 19HA0127   | Concreting of Barangay Road, Cantumocad, Loon, Bohol         | DEO          | Public Bidding      | 7/20/2019 - 8/12/2019                  | 8/12/2019                      | 8/30/2019          | 8/31/2019 - 9/10/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0123   | Concreting of Barangay Road, Catagbacan Handig, Loon, Bohol  | DEO          | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                       | 7/26/2019          | 7/27/2019 - 8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0121   | Concreting of Barangay Road, Catagbacan Sur, Loon, Bohol     | DEO          | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                       | 7/26/2019          | 7/27/2019 - 8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
|            | Concreting of Barangay Road, Looc, Mocpoc Norte, Loon, Bohol | DEO          | Public Bidding      | 8/19/2019 - 9/9/2019                   | 9/9/2019                       | 9/27/2019          | 9/28/2019 - 10/8/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
|            | Concreting of Barangay Road, Moto Sur, Loon, Bohol           | DEO          | Public Bidding      | 7/30/2019 - 8/19/2019                  | 8/19/2019                      | 9/6/2019           | 9/7/2019 - 9/17/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0116   | Concreting of Barangay Road, Nagtuang, Loon, Bohol           | DEO          | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                       | 7/26/2019          | 7/27/2019 - 8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                            | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                          | Source of Funds | Estimated Budget (Php) |      |              | Remarks<br>(brief description of Program/Activity/Project) |
|------------|--------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|--------------------------|-----------------|------------------------|------|--------------|------------------------------------------------------------|
|            |                                                        |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing      |                 | Total                  | MOOE | CO           |                                                            |
| 19HA0122   | Concreting of Barangay Road, Nueva Vida, Loon, Bohol   | DEO          | Public Bidding      | 6/19/2019 -<br>7/8/2019                | 7/8/2019                       | 7/26/2019          | 7/27/2019 -<br>8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0124   | Concreting of Barangay Road, Panangquilon, Loon, Bohol | DEO          | Public Bidding      | 6/19/2019 -<br>7/8/2019                | 7/8/2019                       | 7/26/2019          | 7/27/2019 -<br>8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
|            | Concreting of Barangay Road, Pantudlan, Loon, Bohol    | DEO          | Public Bidding      | 8/19/2019 -<br>9/9/2019                | 9/9/2019                       | 9/27/2019          | 9/28/2019 -<br>10/8/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0106   | Concreting of Barangay Road, Pig-ot, Loon, Bohol       | DEO          | Public Bidding      | 6/7/2019 -<br>6/26/2019                | 6/26/2019                      | 7/14/2019          | 7/15/2019 -<br>7/25/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0125   | Concreting of Barangay Road, Pondol, Loon, Bohol       | DEO          | Public Bidding      | 6/19/2019 -<br>7/8/2019                | 7/8/2019                       | 7/26/2019          | 7/27/2019 -<br>8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0104   | Concreting of Barangay Road, Quinobcaban, Loon, Bohol  | DEO          | Public Bidding      | 6/7/2019 -<br>6/26/2019                | 6/26/2019                      | 7/14/2019          | 7/15/2019 -<br>7/25/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                        | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                       | Source of Funds | Estimated Budget (Php) |      |              | Remarks<br>(brief description of Program/Activity/Project) |
|------------|----------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|-----------------------|-----------------|------------------------|------|--------------|------------------------------------------------------------|
|            |                                                    |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing      |                 | Total                  | MOOE | CO           |                                                            |
| 19HA0140   | Concreting of Barangay Road, Sondol, Loon, Bohol   | DEO          | Public Bidding      | 7/26/2019 - 8/14/2019                  | 8/14/2019                  | 9/1/2019        | 9/2/2019 - 9/12/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
|            | Concreting of Barangay Road, Talisay, Loon, Bohol  | DEO          | Public Bidding      | 8/19/2019 - 9/9/2019                   | 9/9/2019                   | 9/27/2019       | 9/28/2019 - 10/8/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0105   | Concreting of Barangay Road, Ticugan, Loon, Bohol  | DEO          | Public Bidding      | 7/20/2019 - 8/12/2019                  | 8/12/2019                  | 8/30/2019       | 8/31/2019 - 9/10/2019 | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0109   | Concreting of Barangay Road, Tubodacu, Loon, Bohol | DEO          | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                   | 7/26/2019       | 7/27/2019 - 8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0117   | Concreting of Barangay Road, Tubuan, Loon, Bohol   | DEO          | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                   | 7/26/2019       | 7/27/2019 - 8/6/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |
| 19HA0139   | Concreting of Barangay Road, Ubayon, Loon, Bohol   | DEO          | Public Bidding      | 7/26/2019 - 8/14/2019                  | 8/14/2019                  | 9/1/2019        | 9/2/2019 - 9/12/2019  | GoP             | P 500,000.00           |      | P 500,000.00 | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BACOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                            | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                        | Source of Funds | Estimated Budget (PhP) |      |                | Remarks<br>(brief description of Program/Activity/Project) |
|------------|------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------------|-----------------|------------------------|------|----------------|------------------------------------------------------------|
|            |                                                                        |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing       |                 | Total                  | MOOE | CO             |                                                            |
|            | Construction of Multi-Purpose Building, Abucay Norte, Sikatuna, Bohol  | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/8/2019       | 11/9/2019 - 11/19/2019 | GoP             | P 500,000.00           |      | P 500,000.00   | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Bagong Banwa, Tubigon, Bohol   | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/8/2019       | 11/9/2019 - 11/19/2019 | GoP             | P 1,485,000.00         |      | P 1,485,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Basac, Loon, Bohol             | DEO          | Public Bidding      | 8/23/2019 - 9/11/2019                  | 9/11/2019                  | 9/29/2019       | 9/30/2019 - 10/10/2019 | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Batasan, Tubigon, Bohol        | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/8/2019       | 11/9/2019 - 11/19/2019 | GoP             | P 1,485,000.00         |      | P 1,485,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Bilangbilangan, Tubigon, Bohol | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/8/2019       | 11/9/2019 - 11/19/2019 | GoP             | P 1,485,000.00         |      | P 1,485,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Libjo, Sikatuna, Bohol         | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/8/2019       | 11/9/2019 - 11/19/2019 | GoP             | P 500,000.00           |      | P 500,000.00   | Construction of Multi-Purpose Building                     |

Prepared by:

  
LEONCIA R. DAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY  
Date: \_\_\_\_\_




Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                         | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                         | Source of Funds | Estimated Budget (Php) |      |                | Remarks<br>(brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|-------------------------|-----------------|------------------------|------|----------------|------------------------------------------------------------|
|            |                                                                     |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing        |                 | Total                  | MOOE | CO             |                                                            |
| 19HA0098   | Construction of Multi-Purpose Building, Lourdes, Panglao, Bohol     | DEO          | Public Bidding      | 6/7/2019 - 6/26/2019                   | 6/26/2019                  | 7/14/2019       | 7/15/2019 - 7/25/2019   | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Mariveles, Daulis, Bohol    | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/8/2019       | 11/9/2019 - 11/19/2019  | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Mocaboc, Tubigon, Bohol     | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/8/2019       | 11/9/2019 - 11/19/2019  | GoP             | P 1,485,000.00         |      | P 1,485,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Poblacion, Cortes, Bohol    | DEO          | Public Bidding      | 9/9/2019 - 9/30/2019                   | 9/30/2019                  | 10/18/2019      | 10/19/2019 - 10/29/2019 | GoP             | P 2,970,000.00         |      | P 2,970,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, San Isidro, Sikatuna, Bohol | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/8/2019       | 11/9/2019 - 11/19/2019  | GoP             | P 1,485,000.00         |      | P 1,485,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Ubay, Tubigon, Bohol        | DEO          | Public Bidding      | 9/23/2019 - 10/14/2019                 | 10/14/2019                 | 11/2/2019       | 11/3/2019 - 11/13/2019  | GoP             | P 1,485,000.00         |      | P 1,485,000.00 | Construction of Multi-Purpose Building                     |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                   | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                        | Source of Funds | Estimated Budget (Php) |      |                 | Remarks<br>(brief description of Program/Activity/Project) |
|------------|-----------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------------|-----------------|------------------------|------|-----------------|------------------------------------------------------------|
|            |                                                                                               |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing       |                 | Total                  | MOOE | CO              |                                                            |
|            | Construction of Multi-Purpose Building, Brgy. Catagbacan, Loon, Bohol                         | DEO          | Public Bidding      | 8/12/2019 - 9/2/2019                   | 9/2/2019                   | 9/20/2019       | 9/21/2019 - 10/1/2019  | GoP             | P 2,970,000.00         |      | P 2,970,000.00  | Construction of Multi-Purpose Building                     |
| 19HA0129   | Construction of Multi-Purpose Building, Brgy. Del Carmen Sur, Balilihan, Bohol                | DEO          | Public Bidding      | 7/12/2019 - 7/31/2019                  | 7/31/2019                  | 8/18/2019       | 8/19/2019 - 8/29/2019  | GoP             | P 4,950,000.00         |      | P 4,950,000.00  | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building, Brgy. Poblacion, Catigbian, Bohol                     | DEO          | Public Bidding      | 8/30/2019 - 9/18/2019                  | 9/18/2019                  | 10/6/2019       | 10/7/2019 - 10/17/2019 | GoP             | P 1,980,000.00         |      | P 1,980,000.00  | Construction of Multi-Purpose Building                     |
|            | Construction (Completion) of Road along Teacher's Village, San Isidro, Tagbilaran City, Bohol | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/8/2019       | 11/9/2019 - 11/19/2019 | GoP             | P 24,500,000.00        |      | P 24,500,000.00 | Construction of Concrete Road                              |
| 19HA0128   | Construction (Completion) of Poblacion Weste-Bongbong Road, Catigbian, Bohol                  | DEO          | Public Bidding      | 7/12/2019 - 7/31/2019                  | 7/31/2019                  | 8/18/2019       | 8/19/2019 - 8/29/2019  | GoP             | P 29,400,000.00        |      | P 29,400,000.00 | Construction of Concrete Road                              |
|            | Construction (Completion) of Haguilanan Grande Road, Balilihan, Bohol                         | DEO          | Public Bidding      | 9/20/2019 - 10/9/2019                  | 10/9/2019                  | 10/27/2019      | 10/28/2019 - 11/7/2019 | GoP             | P 39,200,000.00        |      | P 39,200,000.00 | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. DAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                           | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                           | Source of Funds | Estimated Budget (PhP) |      |                 | Remarks<br>(brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|--------------------------------|--------------------|---------------------------|-----------------|------------------------|------|-----------------|------------------------------------------------------------|
|            |                                                                                       |              |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing       |                 | Total                  | MOOE | CO              |                                                            |
|            | Construction (Completion) of Baang-Liboron Road, Catigbian, Bohol                     | DEO          | Public Bidding      | 8/12/2019 -<br>9/2/2019                | 9/2/2019                       | 9/20/2019          | 9/21/2019 -<br>10/1/2019  | GoP             | P 24,500,000.00        |      | P 24,500,000.00 | Construction of Concrete Road                              |
|            | Concreting of San Roque Tinibgan to Sitio Bugnaw, Maribojoc, Bohol                    | DEO          | Public Bidding      | 9/23/2019 -<br>10/14/2019              | 10/14/2019                     | 11/2/2019          | 11/3/2019 -<br>11/13/2019 | GoP             | P 19,600,000.00        |      | P 19,600,000.00 | Construction of Concrete Road                              |
|            | Construction of Camayyan River Flood Control, Loreto, Cortes, Bohol                   | DEO          | Public Bidding      | 8/23/2019 -<br>9/11/2019               | 9/11/2019                      | 9/29/2019          | 9/30/2019 -<br>10/10/2019 | GoP             | P 49,000,000.00        |      | P 49,000,000.00 | Construction of Flood Mitigation Structure                 |
|            | Construction of Bateria River Flood Control (Suba Tinago), Panaytayan, Tubigon, Bohol | DEO          | Public Bidding      | 8/26/2019 -<br>9/16/2019               | 9/16/2019                      | 10/4/2019          | 10/5/2019 -<br>10/15/2019 | GoP             | P 49,000,000.00        |      | P 49,000,000.00 | Construction of Flood Mitigation Structure                 |
| 19HA0133   | Road Concreting at Taloto, Tagbilaran City, Bohol                                     | DEO          | Public Bidding      | 7/20/2019 -<br>8/12/2019               | 8/12/2019                      | 8/30/2019          | 8/31/2019 -<br>9/10/2019  | GoP             | P 1,980,000.00         |      | P 1,980,000.00  | Construction of Concrete Road                              |
|            | Road Concreting at San Isidro, Tagbilaran City, Bohol                                 | DEO          | Public Bidding      | 8/5/2019 -<br>8/26/2019                | 8/26/2019                      | 9/13/2019          | 9/14/2019 -<br>9/24/2019  | GoP             | P 1,980,000.00         |      | P 1,980,000.00  | Construction of Concrete Road                              |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                        | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                         | Source of Funds | Estimated Budget (PhP) |      |                | Remarks (brief description of Program/Activity/Project) |
|------------|------------------------------------------------------------------------------------|---------------|---------------------|----------------------------------------|-----------------------------|-----------------|-------------------------|-----------------|------------------------|------|----------------|---------------------------------------------------------|
|            |                                                                                    |               |                     | Advertisement/P posting of IB/REI      | Submission/O pening of Bids | Notice of Award | Contract Signing        |                 | Total                  | MOOE | CO             |                                                         |
|            | Road Concreting at Cantumocad, Loon, Bohol                                         | DEO           | Public Bidding      | 7/30/2019 - 8/19/2019                  | 8/19/2019                   | 9/6/2019        | 9/7/2019 - 9/17/2019    | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Concrete Road                           |
|            | Concreting of Road, Sitio Baas, Brgy. Lingkod, Maribojoc, Bohol                    | DEO           | Public Bidding      | 7/30/2019 - 8/19/2019                  | 8/19/2019                   | 9/6/2019        | 9/7/2019 - 9/17/2019    | GoP             | P 4,950,000.00         |      | P 4,950,000.00 | Construction of Concrete Road                           |
| 19HA0137   | Concreting of Road, Brgy. Salvador, Cortes, Bohol                                  | DEO           | Public Bidding      | 7/26/2019 - 8/14/2019                  | 8/14/2019                   | 9/1/2019        | 9/2/2019 - 9/12/2019    | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Concrete Road                           |
| 19HA0108   | Concreting of Manga-Tiptip-Cabawan Road in Barangay Tiptip, Tagbilaran City, Bohol | DEO           | Public Bidding      | 7/12/2019 - 7/31/2019                  | 7/31/2019                   | 8/18/2019       | 8/19/2019 - 8/29/2019   | GoP             | P 4,950,000.00         |      | P 4,950,000.00 | Construction of Concrete Road                           |
|            | Improvement of Multi-Purpose Building, Tabalong, Daus, Bohol                       | DEO           | Public Bidding      | 9/13/2019 - 10/2/2019                  | 10/2/2019                   | 10/20/2019      | 10/21/2019 - 10/31/2019 | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Multi-Purpose Building                  |
|            | Construction of Multi-Purpose Building, Ticugan, Loon, Bohol                       | DEO           | Public Bidding      | 9/27/2019 - 10/16/2019                 | 10/16/2019                  | 11/3/2019       | 11/4/2019 - 11/14/2019  | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Multi-Purpose Building                  |

Prepared by:

  
LEONCIA R. BAROL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS

| Code (PAP) | Procurement Program/Project                                                                          | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                        | Source of Funds | Estimated Budget (Php) |      |                | Remarks (brief description of Program/Activity/Project) |
|------------|------------------------------------------------------------------------------------------------------|---------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------------|-----------------|------------------------|------|----------------|---------------------------------------------------------|
|            |                                                                                                      |               |                     | Advertisement/P osting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing       |                 | Total                  | MOOE | CO             |                                                         |
|            | Construction of Multi-Purpose Building, Cogon Elementary School, Brgy. Cogon, Tagbilaran City, Bohol | DEO           | Public Bidding      | 8/16/2019 - 9/4/2019                   | 9/4/2019                    | 9/22/2019       | 9/23/2019 - 10/3/2019  | GoP             | P 2,970,000.00         |      | P 2,970,000.00 | Construction of Multi-Purpose Building                  |
|            | Construction of Multi-Purpose Building, Brgy. Moto Norte, Loon, Bohol                                | DEO           | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                  | 11/8/2019       | 11/9/2019 - 11/19/2019 | GoP             | P 9,900,000.00         |      | P 9,900,000.00 | Construction of Multi-Purpose Building                  |
|            | Construction of Multi-Purpose Building, Pangabasan, Tubigon, Bohol                                   | DEO           | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                  | 11/8/2019       | 11/9/2019 - 11/19/2019 | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Multi-Purpose Building                  |
|            | Construction of Multi-Purpose Building in Urbujan, Calape, Bohol                                     | DEO           | Public Bidding      | 9/13/2019 - 10/2/2019                  | 10/2/2019                   | 11/8/2019       | 11/9/2019 - 11/19/2019 | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Multi-Purpose Building                  |
|            | Construction of Multi-Purpose Building Brgy. Potohan, Tubigon, Bohol                                 | DEO           | Public Bidding      | 8/1/2019 - 8/20/2019                   | 8/20/2019                   | 9/7/2019        | 9/8/2019 - 9/18/2019   | GoP             | P 2,970,000.00         |      | P 2,970,000.00 | Construction of Multi-Purpose Building                  |
| 19HA0136   | Construction of Multi-Purpose Building at Bagtic, Catigbian, Bohol                                   | DEO           | Public Bidding      | 7/26/2019 - 8/14/2019                  | 8/14/2019                   | 9/1/2019        | 9/2/2019 - 9/12/2019   | GoP             | P 3,960,000.00         |      | P 3,960,000.00 | Construction of Multi-Purpose Building                  |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY


Date: \_\_\_\_\_

Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                            | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                        | Source of Funds | Estimated Budget (Php) |      |                | Remarks<br>(brief description of Program/Activity/Project) |
|------------|--------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------------|-----------------|------------------------|------|----------------|------------------------------------------------------------|
|            |                                                                                                        |              |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing       |                 | Total                  | MOOE | CO             |                                                            |
|            | Construction of Multi-Purpose Building (Slaughter House), Brgy. Poblacion, Catigbian, Bohol            | DEO          | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                 | 11/6/2019       | 11/7/2019 - 11/17/2019 | GoP             | P 2,970,000.00         |      | P 2,970,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building (Home for the Aged), Calape, Bohol                              | DEO          | Public Bidding      | 8/19/2019 - 9/9/2019                   | 9/9/2019                   | 9/25/2019       | 9/26/2019 - 10/6/2019  | GoP             | P 4,950,000.00         |      | P 4,950,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Building (Covered Court), San Roque High School, Balilihan, Bohol        | DEO          | Public Bidding      | 8/27/2019 - 9/16/2019                  | 9/16/2019                  | 10/4/2019       | 10/5/2019 - 10/15/2019 | GoP             | P 4,950,000.00         |      | P 4,950,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Multi-Purpose Covered Court at Bohol Habitat Center, Tagbilaran City                   | DEO          | Public Bidding      | 8/12/2019 - 9/2/2019                   | 9/2/2019                   | 9/20/2019       | 9/21/2019 - 10/1/2019  | GoP             | P 4,950,000.00         |      | P 4,950,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Home for the Aged, Brgy. San Isidro, Municipality of Calape, Bohol                     | DEO          | Public Bidding      | 8/19/2019 - 9/9/2019                   | 9/9/2019                   | 9/25/2019       | 9/26/2019 - 10/6/2019  | GoP             | P 9,900,000.00         |      | P 9,900,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Evacuation and Multi-Purpose Building at San Roque Integrated School, Balilihan, Bohol | DEO          | Public Bidding      | 8/19/2019 - 9/9/2019                   | 9/9/2019                   | 9/25/2019       | 9/26/2019 - 10/6/2019  | GoP             | P 5,544,000.00         |      | P 5,544,000.00 | Construction of Multi-Purpose Building                     |
|            | Construction of Covered Court, Sitio Abucay, Cancatac, Brgy. Corella, Bohol                            | DEO          | Public Bidding      | 8/16/2019 - 9/4/2019                   | 9/4/2019                   | 9/22/2019       | 9/23/2019 - 10/3/2019  | GoP             | P 1,980,000.00         |      | P 1,980,000.00 | Construction of Multi-Purpose Building                     |

Prepared by:

  
LEONCIA R. BAGOL  
BAC SECRETARIAT


Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_




Department of Public Works and Highways  
Bohol First District Engineering Office  
Tagbilaran City, Bohol

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 - CIVIL WORKS


| Code (PAP) | Procurement Program/Project                                                                                                                 | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                         | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------|---------------|---------------------|----------------------------------------|-----------------------------|-----------------|-------------------------|-----------------|------------------------|------|-----------------|---------------------------------------------------------|
|            |                                                                                                                                             |               |                     | Advertisement/P posting of IB/REI      | Submission/O pening of Bids | Notice of Award | Contract Signing        |                 | Total                  | MOOE | CO              |                                                         |
|            | Construction of City Sports Complex, Tagbilaran City                                                                                        | DEO           | Public Bidding      | 9/2/2019 - 9/23/2019                   | 9/23/2019                   | 10/11/2019      | 10/12/2019 - 10/22/2019 | GoP             | P 19,800,000.00        |      | P 19,800,000.00 | Construction of Multi-Purpose Building                  |
|            | Completion / Improvement of Multi-Purpose Building, Catagbacan Norte, Loon, Bohol                                                           | DEO           | Public Bidding      | 9/9/2019 - 9/30/2019                   | 9/30/2019                   | 10/18/2019      | 10/19/2019 - 10/29/2019 | GoP             | P 1,980,000.00         |      | P 1,980,000.00  | Construction of Multi-Purposes Building                 |
|            | Construction of Bohol Police Provincial Headquarters Community Center, Camp Dagohoy, Tagbilaran City, Bohol                                 | DEO           | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                  | 11/6/2019       | 11/7/2019 - 11/17/2019  | GoP             | P 3,960,000.00         |      | P 3,960,000.00  | Construction of Multi-Purposes Building                 |
|            | Completion of Multi-Purpose Building at Loon Town Square, Moto Norte, Loon, Bohol                                                           | DEO           | Public Bidding      | 9/30/2019 - 10/21/2019                 | 10/21/2019                  | 11/6/2019       | 11/7/2019 - 11/17/2019  | GoP             | P 3,960,000.00         |      | P 3,960,000.00  | Construction of Multi-Purposes Building                 |
|            | Completion of Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. Lintuan, Loon, Bohol                                 | DEO           | Public Bidding      | 9/26/2019 - 10/15/2019                 | 10/15/2019                  | 11/2/2019       | 11/3/2019 - 11/13/2019  | GoP             | P 500,000.00           |      | P 500,000.00    | Construction of Multi-Purposes Building                 |
| 19HA0107   | Concreting of Catigbian-Clarín via Bogtongdbod Provincial Road (Catigbian Section) leading to Sagbayan Peak and Danao Adventure Park, Bohol | DEO           | Public Bidding      | 6/19/2019 - 7/8/2019                   | 7/8/2019                    | 7/26/2019       | 7/27/2019 - 8/6/2019    | GoP             | P 19,600,000.00        |      | P 19,600,000.00 | Construction of Concrete Road                           |

Prepared by:

  
LEONCIO R. BAGOL  
BAG SECRETARIAT

Date: \_\_\_\_\_

Recommending Approval:

  
FELIPE S. MOSQUERA  
BAC CHAIRMAN

Date: \_\_\_\_\_

Approval:

  
FRANCIS ANTONIO L. FLORES  
HEAD OF PROCURING ENTITY

Date: \_\_\_\_\_