

Indicative Annual Procurement Plan (APP) for FY 2020
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2020 REGULAR INFRASTRUCTURE PROGRAM													
1	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Daang Maharlika (MN) - K1381+950-K1382+050, K1388+700-K1388+780, K1391+950-K1392+030, K1396+200-K1396+290, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Jan. 15, 2020	Jan. 29, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Slope Protection
2	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Daang Maharlika (MN) - K1396+700-K1396+820, K1399+500-K1399+600, K1400+150-K1400+225, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Jan. 15, 2020	Jan. 22, 2020	DPWH GAA 2020	101,000.00		101,000.00	-Construction of Slope Protection
3	Construction of By-Pass and Diversion Roads at Monkayo - Boston Road, (Monkayo Section), Package E, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Jan. 15, 2020	Jan. 22, 2020	DPWH GAA 2020	253,800.00		253,800.00	-Construction of Concrete Road
4	Construction of By-Pass and Diversion Roads at Monkayo - Compostela Road, Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 18, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	192,220.00		192,220.00	-Construction of Concrete Road/ Bridge
5	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 1, Package G, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 18, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road/ Bridge
6	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 1, Package H, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 18, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	158,000.00		158,000.00	-Construction of Concrete Road

7	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 1, Package I, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	191,566.00		191,566.00	-Construction of Concrete Road/ Bridge
8	Construction of Montevista - DNAS Road (DNAS-Laak), Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 18, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	67,542.00		67,542.00	-Construction of Concrete Road
9	Widening of Osmeña Br. (B00082MN) along Montevista - Compostela - Mati Bdry. Rd., Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 13, 2020	Jan. 20, 2020	DPWH GAA 2020	134,875.00		134,875.00	-Widening of Bridge
10	Construction of Maragusan Municipal Police Station, Maragusan, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Jan. 13, 2020	Jan. 20, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
11	Construction of New Bataan Municipal Police Station, New Bataan, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Jan. 14, 2020	Jan. 21, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
12	Construction of By-Pass and Diversion Roads at Maragusan - Pantukan Road, (Pantukan Section), Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 18, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
13	Construction of Mawab - Maco By-Pass Road, Package A, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 14, 2020	Jan. 21, 2020	DPWH GAA 2020	89,539.00		89,539.00	-Construction of Concrete Road/ Bridge
14	Construction of Mawab - Maco By-Pass Road, Package B, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	110,461.00		110,461.00	-Road Widening
15	Construction of Montevista (Jct. Mayaon) - Laak Diversion Rd., Package A, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	165,000.00		165,000.00	-Construction of Concrete Road
16	Construction of By-Pass and Diversion Roads at Nabunturan - Mawab Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	28,000.00		28,000.00	-Construction of Concrete Road

17	Construction of By-Pass and Diversion Roads at Nabunturan - New Corella - Tagum Road (Nabunturan Section), Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	119,000.00		119,000.00	-Construction of Concrete Road
18	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 3, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road
19	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 2, Package E, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	149,000.00		149,000.00	-Construction of Concrete Road/ Bridge
20	Construction of Mawab - Maragusan - Caraga Road, Section 2, Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	128,500.00		128,500.00	-Construction of Concrete Road/ Bridge
21	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 2, Package H, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 17, 2020	DPWH GAA 2020	109,000.00		109,000.00	-Construction of Concrete Road/ Bridge
22	Construction of Missing Links/ New Roads in Montevista - DNAS Road (DNAS-Laak), Section 2, Package A, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 20, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Construction of Concrete Road
23	Construction of Missing Links/ New Roads in Montevista - DNAS Road (DNAS-Laak), Section 2, Package E, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 20, 2020	DPWH GAA 2020	191,500.00		191,500.00	-Construction of Concrete Road
24	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects in Nabunturan - Laak Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 20, 2020	DPWH GAA 2020	45,803.00		45,803.00	-Construction of Concrete Road
25	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide in Davao City Div. Rd. - K1511+035-K1511+300, K1511+420-K1511+800, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 20, 2020	DPWH GAA 2020	122,045.00		122,045.00	-Construction of Road Slope Protection Structure
26	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	48,551.00		48,551.00	-Rehabilitation of Paved Road

27	Construction of Davao City Coastal Bypass Road, Package 17, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 16, 2020	Jan. 23, 2020	DPWH GAA 2020	376,683.00		376,683.00	-Construction of Asphalt Road/Seawall
28	Construction of Davao City Coastal Bypass Road, Package 18, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 16, 2020	Jan. 23, 2020	DPWH GAA 2020	371,149.00		371,149.00	-Construction of Asphalt Road/Seawall
29	Construction of Davao City Coastal Bypass Road, Package 19, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 16, 2020	Jan. 23, 2020	DPWH GAA 2020	362,880.00		362,880.00	-Construction of Asphalt Road/Seawall
30	Construction of Davao-Cotabato Road Junction Maa Road (Don Juan Rodriguez Ave.) Flyover, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 17, 2020	Jan. 24, 2020	DPWH GAA 2020	400,000.00		400,000.00	-Construction of Flyover
31	Construction (Completion) of DPWH Regional Office XI, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 17, 2020	Jan. 24, 2020	DPWH GAA 2020	30,414.00		30,414.00	-Construction of Multi Purpose Building
32	Jct. Davao-Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 17, 2020	Jan. 24, 2020	DPWH GAA 2020	127,417.00		127,417.00	-Construction of Concrete Road
33	Jct. R. Magsaysay Ave.-L. Ma. Guerrero St.-Guzman St.-Vinson St.-T. Palma Gil St.-Jct. Dacudao-Jct. J.P. Cabaguio Ave., Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 17, 2020	Jan. 24, 2020	DPWH GAA 2020	222,716.00		222,716.00	-Construction of Concrete Road
34	Matina Crossing Road (Jct. Davao - Cotabato Road - Jct. Davao City Diversion Road), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 18, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	149,129.00		149,129.00	-Road reconstruction
35	Preventive Maintenance at Daang Maharlika (MN) - K1500+000-K1501+382, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	105,000.00		105,000.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes
36	Road Widening in Daang Maharlika (MN) - K1487+109-K1487+405, K1487+451-K1487+708, K1494+553-K1495+000, K1495+151-K1495+229, K1497+339-K1497+792, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	120,224.00		120,224.00	-Road Widening

37	Road Widening at Mabuhay - Panalum - Paquibato Rd. - K1524+811-K1526+488, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	109,860.00		109,860.00	-Road Widening (2-4 lanes) including Drainage
38	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, 2E, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	190,521.00		190,521.00	-Construction of Concrete Road/ Bridge
39	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, 2F, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	93,691.00		93,691.00	-Construction of Concrete Road/ Bridge
40	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, 2G, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	137,703.00		137,703.00	-Construction of Gravel Road
41	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, 2H, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	137,703.00		137,703.00	-Construction of Gravel Road
42	Construction of By-Pass and Diversion Roads in Buhangin - Tigatto - Mandug - Callawa - Fatima Rd, Package 10, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	90,000.00		90,000.00	-Construction of Concrete Road /slope protection
43	Construction of Bypass Road at Jct. Mamay Road - La Verna - Davao City Diversion (Jct. Airport Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 18, 2019	Dec. 10, 2019	Jan. 15, 2020	Jan. 22, 2020	DPWH GAA 2020	139,700.00		139,700.00	-Construction of Concrete Road /slope protection
44	Construction of By-Pass Road at Malagamot Road - Jct. Mudiang Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 18, 2019	Dec. 10, 2019	Jan. 23, 2020	Jan. 27, 2020	DPWH GAA 2020	127,000.00		127,000.00	-Widening/ Reconstruction /Off-Carriageway Improvement: Shoulder Paving/ Construction
45	Construction of By-Pass and Diversion Roads at Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	214,500.00		214,500.00	-Road Widening/Const. of Bridge

46	Construction of Jct. Davao City Diversion Road - Buhangin - Tigatto Road (Buhangin Gallera Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	11,500.00		11,500.00	-Off-Carriageway Improvement: Shoulder Paving / Construction
47	Construction of Mahayag - Gatungan - Callawa Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 20, 2020	Jan. 24, 2020	DPWH GAA 2020	56,639.00		56,639.00	-Construction of Concrete Road
48	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package E, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	177,804.00		177,804.00	-Construction of Concrete Road
49	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package F, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 14, 2020	Jan. 20, 2020	DPWH GAA 2020	172,927.00		172,927.00	-Construction of Concrete Road
50	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package G, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 16, 2020	Jan. 24, 2020	DPWH GAA 2020	170,951.00		170,951.00	-Construction of Concrete Road
51	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package H, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 17, 2020	Jan. 27, 2020	DPWH GAA 2020	170,951.00		170,951.00	-Construction of Concrete Road
52	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package I, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	142,408.00		142,408.00	-Construction of Concrete Road
53	Construction of Flood Control Structure along Malagamot Road - Jct. Mudiang Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 14, 2020	Jan. 20, 2020	DPWH GAA 2020	9,500.00		9,500.00	-Construction of Flood Mitigation Structure
54	Construction of Police Station 7 Building, Malabog, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
55	Construction of Regional Police Security and Protection Units (RPSUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG) - PNP - RPSPU, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	16,000.00		16,000.00	-Construction of Other Facilities

56	Construction of Road at Sitio Banban to Sitio Ayagon, Brgy. Lumiad, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
57	Construction of Road at Sitio Tulallan, Sitio Apalili to Sitio Kinse-kinse, Brgy. Colosas, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
58	Construction of Road from Sitio Meluya, Brgy. Malabog, Paquibato District to Sitio Polocon, Brgy. Lamanan, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road/ Bridge
59	Road Widening at Davao - Bukidnon Rd. - K1687+670-K1689+838, K1689+887-K1690+554, K1690+572-K1690+581, K1690+593-K1690+909, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	207,847.00		207,847.00	-Road Widening (4-6 lanes) including Drainage and RROW Acquisition
60	Road Widening in Davao - Bukidnon Rd. - K1690+926-K1692+440, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	73,138.00		73,138.00	-Road Widening
61	Road Widening in Davao - Bukidnon Rd. - K1692+440-K1695+904, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	173,529.00		173,529.00	-Road Widening
62	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, Package 3C, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	18,613.00		18,613.00	-Construction of Concrete Road
63	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones in Sitio Baracayo - Sitio San Agustin Road connecting to Banana Processing area and Veggie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	105,819.00		105,819.00	-Construction of Concrete Road
64	Construction of Police Station 12 Building, Marilog, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities

65	Road Widening in Asuncion - San Isidro - Laak - Veruela Rd. - K1479+981-K1481+366, K1481+402-K1484+617, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Road Widening (2-4 lanes) including Drainage
66	Road Widening in Tagum - Panabo Circum. Rd. - K1472+113-K1473+1262, K1483+448-K1484+349, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	108,893.00		108,893.00	-Road Widening
67	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Construction of Gravel Road
68	Construction of By-Pass and Diversion Roads in Carmen-Tagum City Coastal Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Concrete Bridge
69	Construction of By-Pass and Diversion Roads in Nabunturan-New Corella-Tagum Road (Tagum-New Corella Section), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	148,000.00		148,000.00	-Road Widening
70	Construction of Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package C, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	140,000.00		140,000.00	-Road Widening
71	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 6, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road
72	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 7, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road
73	Widening of Maniki Br. (B00182MN) along Tagum -Panabo Circum. Rd., Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	155,000.00		155,000.00	-Widening of Bridge
74	Construction of Dike along Tagum Libuganon River, Brgy. Bincungan - Brgy. Busaon, Tagum City, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure

75	Construction of Hijo River Flood Control from Brgy. Magdum - Brgy. Est - Brgy. Apokon, Tagum City, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure
76	Construction of Tagum - Libuganon Flood Control, Mabantao Section, Kapalong, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure
77	Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Gravel Road
78	Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package B, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	201,599.00		201,599.00	-Construction of Gravel Road
79	Road Widening in Babak - Samal - Kaputian Rd. - K1502+249-K1505+000, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	76,474.00		76,474.00	-Road Widening
80	Road Widening at Tagum - Panabo Circum. Rd - K1502+655-K1503+655, K1505+035-K1506+000, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	57,747.00		57,747.00	-Road Widening
81	Construction of By-Pass and Diversion Roads at Carmen - Tagum City Coastal Road (Carmen Section), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	69,029.00		69,029.00	-Construction of Gravel Road
82	Construction of By-Pass and Diversion Roads in Jct. Tagum - Panabo Circumferential Road - Malitbog - Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	182,274.00		182,274.00	-Construction of Concrete Road
83	Construction of Panabo City Bypass Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
84	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road

85	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Concrete Road
86	Construction of B.E. Dujali Municipal Police Station, B.E. Dujali, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
87	Construction of IGACOS CPO Building, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Jan. 23, 2020	Jan. 28, 2020	DPWH GAA 2020	27,764.00		27,764.00	-Construction of Other Facilities
88	Bypass Road Jct. Babak - Samal - Kaputian Road - Brgy. San Antonio - Tagpopongan, IGACOS Circumferential Road, Island Garden City of Samal, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 14, 2020	Jan. 20, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
89	Construction of Bypass Road, Jct. Matanao (Along Davao - Cotabato Road) - New Visayas - Jct. Hagonoy (Along Digos - Makar Road), Package A, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 20, 2020	Jan. 28, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening/ Reconstruction/Widening of bridge
90	Construction of Bypass Road, Jct. Matanao (Along Davao - Cotabato Road) - New Visayas - Jct. Hagonoy (Along Digos - Makar Road), Package B, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening
91	Construction of Bypass Road, Jct. Padada (Along Digos - Makar Road) - Kiblawan - Jct. Malungon (along Digos - Makar Road), Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road Widening/ Construction of bridge
92	Construction of Bypass Road, Jct. Padada (Along Digos - Makar Road) - Kiblawan - Jct. Malungon (Along Digos - Makar Road), Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 20, 2020	Jan. 27, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road Widening/ Construction of bridge
93	Construction of Bypass and Diversion Roads at Jct. Matti (Along Davao - Cotabato Road) - Jct. Aurora (Along Digos - Makar Road), Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 22, 2020	Jan. 28, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Road Widening

94	Construction of Missing Links/ New Roads in Matanao - Kiblawan - Padada Road, Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 22, 2020	Jan. 29, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
95	Construction of Missing Links/ New Roads in Matanao - Kiblawan - Padada Road, Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 22, 2020	Jan. 29, 2020	DPWH GAA 2020	190,169.00		190,169.00	-Construction of Concrete Road
96	Replacement of Permanent Weak Bridges in Digos Br. 1 (B00164MN) along Digos - Makar Rd., Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	128,940.00		128,940.00	-Replacement of bridge (2 into 4 lanes)
97	Construction of Digos CPO Building, Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 22, 2020	Jan. 29, 2020	DPWH GAA 2020	27,764.00		27,764.00	-Construction of Other Facilities
98	Construction of Malita Diversion Road, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Jan. 17, 2020	Jan. 29, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
99	Construction of Talagutong - Baluntaya - Ticolon - Little Baguio Diversion Road, Package C, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Construction of Concrete Road/ Reconstruction /Construction of bridge
100	Construction of Talagutong - Baluntaya - Ticolon - Little Baguio Diversion Road, Package D, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Concrete Road
101	Construction of Missing Links/ New Roads in Demoloc - Little Baguio - Alabel Road, Package 3, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 27, 2020	DPWH GAA 2020	130,000.00		130,000.00	-Construction of Concrete Road/ construction of bridge
102	Construction of Missing Links/ New Roads in Demoloc - Little Baguio - Alabel Road, Package 4, Davao Occidental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	130,000.00		130,000.00	-Construction of Concrete Road
103	Construction of Sarangani Municipal Police Station, Sarangani, Davao Occidental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities

104	Road Widening in Surigao del Sur Bdry. Davao Or. Coastal Rd. - K1523+000-K1524+000, K1526+946-K1527+634, K1528+035-K1530+000, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	134,031.00		134,031.00	-Road Widening
105	Construction of Baganga Diversion Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	191,240.00		191,240.00	-Construction of Concrete Road
106	Construction of By-Pass and Diversion Roads at Monkayo - Boston Road (Boston Section), Package 3, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	124,286.00		124,286.00	-Construction of Concrete Road
107	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Package G, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	121,895.00		121,895.00	-Construction of Gravel Road
108	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Package H, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	121,213.00		121,213.00	-Construction of Gravel Road/ Construction of Bridge
109	Widening of Baganga Br. (B01692MN) along Surigao del Sur Bdry. - Davao Oriental Coastal Rd., Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Dec. 18, 2019	June 25, 2019	July 17, 2019	Sept. 11, 2019	DPWH GAA 2020	150,000.00		150,000.00	-Widening of Bridge
					Remarks: Project is under MYOA CY 2019-2021 with contract ID No. 19L00153.								
110	Construction of Revetment Along Manay River, Manay, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Revetment
111	Construction of Baganga Municipal Police Station, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
112	Road Upgrading of Nhj Brgy. San Ignacio - So. Magsayap - Brgy. Old Macopa Road, Manay, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Road Upgrading Gravel to Paved
113	Road Upgrading of Nhj Tomoaong - So. Nagas, Tarragona, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Road Upgrading Gravel to Paved

114	Construction of By-Pass and Diversion Roads in Don Mariano Marcos - Malig Sabat - Calagasan - San Isidro - Tagboa - New Visayas - Macangao Road, Package A, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Concrete Road
115	Construction of By-Pass and Diversion Roads at Matiao-Magsaysay Coastal Road, Package 1, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Gravel Road/Slope protection/ Construction of bridge
116	Construction of By-Pass and Diversion Roads in Matiao-Magsaysay Coastal Road, Package 2, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	92,425.00		92,425.00	-Construction of Gravel Road/Slope protection
117	Construction of By-Pass and Diversion Roads in Mati-Tarragona By-Pass (Lucatan-Tagabakid Road), (Mati Section), Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	80,191.00		80,191.00	-Construction of Gravel Road/Slope protection
118	Construction of By-Pass and Diversion Roads at Upper Tibanban - Oregon - Magdug Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Concrete Road/ Construction of Bridge
119	Widening of Sumlog Br. 2 (Parallel Br.) along Pres. Diosdado P. Macapagal National Hi-way, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	50,119.00		50,119.00	-Construction of Parallel Bridge
120	Construction of Davao Oriental Sports Complex, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	233,890.00		233,890.00	-Construction of Other Building
121	Construction of Nhj Dawan - Mamali - Macambol - Magum - Cabuaya Road, Mati City, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	511,217.00		511,217.00	-Construction of Concrete Road
122	Road Upgrading of Nhj Buso - So. Paypay - Tagbinonga - So. Calatagan, Calapagan - So. Matigdao, Marayag - So. Callinawan, Taocanga Road With Bridge Component, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	334,129.00		334,129.00	-Road Upgrading Gravel to Paved

123	Road Upgrading of So. Tagobobolo, Brgy. Sainz, Mati - So. Kalasagan, Brgy. San Isidro, Lupon, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	167,065.00		167,065.00	-Road Upgrading Gravel to Paved
124	Construction of Lateral Drainage along Terminal Drive, Ecoland, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	6,750.00		6,750.00	-Construction of Drainage Structure
125	Construction of Davao - Cotabato Road - Junction Maa Road (Don Julian Rodriguez Ave.) Flyover, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	600,000.00		600,000.00	-Construction of Flyover
126	Construction of Dacudao - Dominga Road, Brgy. Dacudao, Calinan District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
127	Construction of Road at Pag-asa, Brgy. Saloy to Sitio Kanacan, Brgy. Tamugan going to Brgy. Lamanan, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
128	Construction of Road at Saloy road, Pag-Ibig, New Lety, Brgy. Saloy, Calinan District to Sitio Cabonbon, Brgy. Malabog, Paquibato District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	80,000.00		80,000.00	-Construction of Concrete Road
129	Construction of Road at Sitio Darila, Colabol and Masupit, Brgy. Lamanan going Cabagtukan Elementary School, Brgy. Dominga, Calinan District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
130	Improvement/Concreting of Access Road at Jct. Davao - Bukidnon Road (Marilog) to Brgy. Gumitan, Marilog District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road

Prepared by:

CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit/BAC Secretariat

Recommended by:

TEOFILA U. TAN
Chief, Planning and Design Division
BAC Chairman

Approved by:


ALLAN S. BORROMEO, CESO IV
Regional Director

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (MN), Compostela Valley - K1381 + 700 - K1388 + 780, K1391 + 950 - K1392 + 014	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	48,553,000.00		48,553,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
2	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - K1384 + 550 - K1384 + 650, K1385 + 600 - K1385 + 650, K1398 + 300 - K1398 + 360, K1401 + 500 - K1401 + 550, K1404 + 700 - K1404 + 800	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	28,000,000.00		28,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
3	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - 1388 + 450 - K1388 + 480, K1388 + 796 - K1388 + 970	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	60,000,000.00		60,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
4	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - K1395 + 700 - K1395 + 820, K1396 + 900 - K1397 + 015, K1399 + 300 - K1399 + 370	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	93,000,000.00		93,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
5	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - K1399 + 950 - K1400 + 010, K1400 + 400 - K1400 + 570, K1401 + 930 - K1402 + 000, K1402 + 050 - K1402 + 100, K1407 + 800 - K1407 + 900, K1408 + 400 - K1408 + 562	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	100,000,000.00		100,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
6	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - K1401 + 700 - K1401 + 900, K1407 + 700 - K1407 + 780	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	96,000,000.00		96,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
7	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN) - K1423 + 843 - K1423 + 908, K1427 + 440 - K1427 + 460, K1442 + 970 - K1443 + 007, K1444 + 585 - K1444 + 605, K1444 + 677 - K1444 + 700, K1445 + 485 - K1445 + 525	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	35,273,000.00		35,273,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
8	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Benigno S. Aquino Jr. National Highway - K1493 + 200 - K1493 + 320	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	16,000,000.00		16,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
9	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Benigno S. Aquino Jr. National Highway - K1585 + 300 - K1585 + 450, K1588 + 350 - K1588 + 375, K1588 + 900 - K1588 + 945, K1593 + 500 - K1594 + 250, K1600 + 300 - K1600 + 500, K1600 + 600 - K1600 + 800, K1601 + 850 - K1601 + 900, K1602 + 700 - K1603 + 000, K1612 + 600 - K1612 + 640	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	82,000,000.00		82,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
10	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Nabunturan-Maragusan Rd - K1464 + 900 - K1464 + 950	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR E. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Asuncion-San Isidro-Laak-Veruela Rd - K1515 + 285 - K1515 + 345, K1519 + 080 - K1519 + 110	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	9,000,000.00		9,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
12	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Nabunturan-Mainit Park Rd - K1432 + 400 - K1432 + 540	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
13	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Montevista-Compostela-Mati Bdry Rd - K1458 + 900 - K1458 + 925, K1460 + 800 - K1460 + 825, K1460 + 900 - K1460 + 915	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	24,000,000.00		24,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
14	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Montevista-DNAS Rd - K1413 + 300 - K1413 + 400, K1417 + 600 - K1417 + 650, K1419 + 650 - K1419 + 700, K1420 + 000 - K1420 + 035, K1422 + 850 - K1422 + 875, K1428 + 000 - K1428 + 150, K1430 + 900 - K1431 + 050	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	92,000,000.00		92,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
15	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Montevista-DNAS Rd - K1420 + 500 - K1420 + 581, K1431 + 070 - K1431 + 160	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
16	Road Widening of Secondary Roads along Benigno S. Aquino Jr. National Highway, Compostela Valley - K1608 + 000 - K1610 + 000	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	74,500,000.00		74,500,000.00	Road Widening of Secondary Roads
17	Road Widening of Secondary Roads along Benigno S. Aquino Jr. National Highway, Compostela Valley - K1610 + 000 - K1612 + 500	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	93,000,000.00		93,000,000.00	Road Widening of Secondary Roads
18	Road Widening of Secondary Roads along Montevista -Compostela-Mati Bdry Rd, Compostela Valley - K1414 + 800 - K1417 + 493	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	86,070,000.00		86,070,000.00	Road Widening of Secondary Roads
19	Road Widening of Secondary Roads along Montevista -Compostela-Mati Bdry Rd, Compostela Valley - K1422 + 443 - K1424 + 040	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,952,000.00		50,952,000.00	Road Widening of Secondary Roads
20	Road Widening of Secondary Roads along Asuncion-San Isidro-Laak-Veruela Rd - K1508 + 900 - K1510 + 000	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	28,059,000.00		28,059,000.00	Road Widening of Secondary Roads
21	Road Widening of Tertiary Roads along Nabunturan-Mainit Park Rd - K1436 + 178 - K1437 + 958	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	33,000,000.00		33,000,000.00	Road Widening of Tertiary Roads

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDALYN ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Construction of Missing Links/ New Roads along Montevista-DNAS Road (DNAS-Laak), Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	67,542,000.00		67,542,000.00	Construction of Missing Links/ New Roads
23	Off-carriageway Improvement along Daang Maharlika (MN), Compostela Valley - K1377 + 662 - K1377 + 665, K1377 + 683 - K1377 + 730, K1378 + 486 - K1378 + 583, K1379 + 036 - K1379 + 061, K1379 + 391 - K1379 + 500, K1380 + 510 - K1380 + 548, K1380 + 733 - K1380 + 761, K1380 + 830 - K1380 + 840, K1381 + 194 - K1381 + 324, K1381 + 906 - K1381 + 916, K1382 + 488 - K1382 + 503, K1382 + 613 - K1382 + 888, K1382 + 943 - K1383 + 048, K1385 + 576 - K1385 + 646, K1386 + 839 - K1386 + 919, K1392 + 479 - K1392 + 799, K1392 + 933 - K1394 + 134, K1394 + 164 - K1395 + 182, K1395 + 303 - K1395 + 589, K1395 + 819 - K1397 + 356	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	42,172,000.00		42,172,000.00	Off-carriageway Improvement
24	Retrofitting/Strengthening of Camansi Br. (B01285MN) along Montevista-DNAS Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	7,000,000.00		7,000,000.00	Retrofitting/Strengthening of Permanent Bridge
25	Retrofitting/Strengthening of Canidkid Br. (B01284MN) along Montevista-DNAS Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Retrofitting/Strengthening of Permanent Bridge
26	Retrofitting/Strengthening of Guyon Br. (B01946MN) along Daang Maharlika (MN)	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	4,370,000.00		4,370,000.00	Retrofitting/Strengthening of Permanent Bridge
27	Retrofitting/Strengthening of Pasian Br. (B00062MN) along Daang Maharlika (MN)	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	7,240,000.00		7,240,000.00	Retrofitting/Strengthening of Permanent Bridge
28	Widening of Languan Br. (B00084MN) along Montevista-Compostela-Mati Bdry Rd, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	28,600,000.00		28,600,000.00	Widening of Permanent Bridge
29	Rehabilitation/ Major Repair of Kingking Br. (B00197MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridge
30	Rehabilitation/ Major Repair of Lahi Br. (B00199MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	9,000,000.00		9,000,000.00	Rehabilitation/ Major Repair of Permanent Bridge

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 7/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 7/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 7/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Rehabilitation/ Major Repair of Langoyon Br. (B01685MN) along Asuncion-San Isidro-Laak-Veruela Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	1,500,000.00		1,500,000.00	Rehabilitation/ Major Repair of Permanent Bridge
32	Rehabilitation/ Major Repair of Manat Br. (B01528MN) along Nabunturan-Maragusan Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Rehabilitation/ Major Repair of Permanent Bridge
33	Rehabilitation/ Major Repair of Soop Br. (B01566MN) along Asuncion-San Isidro-Laak-Veruela Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	4,500,000.00		4,500,000.00	Rehabilitation/ Major Repair of Permanent Bridge
34	Rehabilitation/ Major Repair of Tuk-an Br. (B01684MN) along Asuncion-San Isidro-Laak-Veruela Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	1,500,000.00		1,500,000.00	Rehabilitation/ Major Repair of Permanent Bridge
35	Construction of Revetment along Manat River leading to Agusan River, Tapia Section, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	31,500,000.00		31,500,000.00	Construction of Revetment
36	Construction of Revetment along Ngan River leading to Agusan River from Brgy. Tamia to Brgy. Mangayon, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	80,000,000.00		80,000,000.00	Construction of Revetment
37	Construction of Revetment along Tarago River, Brgy. Poblacion, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
38	Construction of Revetment along Tigbawan Creek Leading to Manat River, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction of Revetment
39	Construction of Revetment along Kingking River at Balanban Section (R/S), Brgy. Kingking, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	51,381,000.00		51,381,000.00	Construction of Revetment
40	Construction of Revetment along Hijo River, Brgy. Malamodao, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	70,000,000.00		70,000,000.00	Construction of Revetment
41	Construction of Revetment along Hijo River, Brgy. Panibasan, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	74,684,000.00		74,684,000.00	Construction of Revetment

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42	Construction of Revetment along Kingking River, Luoban Section (R/S), Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
43	Construction of Revetment along Manat River, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	60,000,000.00		60,000,000.00	Construction of Revetment
44	Construction of Revetment along Mawab River, Brgy. Poblacion, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	70,000,000.00		70,000,000.00	Construction of Revetment
45	Construction of Revetment along Agusan River, Brgy. New Panay, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	100,000,000.00		100,000,000.00	Construction of Revetment
46	Construction of Revetment along Agusan River, Brgy. Tigbao, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
47	Construction of Revetment along Batutu River leading to Agusan River at Purok 2, 3, 4, 8, 9 & 13, Brgy. Camanlangan, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	60,000,000.00		60,000,000.00	Construction of Revetment
48	Construction of Revetment along Callawan Creek Leading to Agusan River at Brgy. Cogonon, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
49	Construction of Revetment along Ludag Creek Leading Agusan River, Brgy. Tupaz, Maragusan, Comval Province	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
50	Construction of Revetment along Manat River (Upstream) leading to Agusan River, Sta. 0+731.144 - Sta. 1+425.684 (LS), Sta. 1+068.344 - Sta. 1+425.624 (RS), Brgy. Banagbanag, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	80,000,000.00		80,000,000.00	Construction of Revetment
51	Construction of Revetment along Mapawa River Leading to Agusan River, Brgy. Mapawa, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
52	Construction of Revetment along Marangig River Leading to Agusan River, Brgy. New Albay, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 7/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 7/25/2019

Approved by:



MINDY R. ROSLINDA
OIC-District Engineer
Date: 7/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Construction of Revetment along Ngan River leading to Agusan River from Brgy. Ngan to Brgy. Tamia, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	80,000,000.00		80,000,000.00	Construction of Revetment
54	Construction of Revetment along Tandik Creek leading to Agusan River, Brgy. Katipunan, Maragusan, Comval Provice	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
55	Construction of Revetment along Tipnasan River leading to Agusan River, Brgy. Poblacion, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
56	Construction of Revetment along Hijo River, Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	70,000,000.00		70,000,000.00	Construction of Revetment
57	Construction of Revetment along Hijo River, Brgy. Nueva Visayas, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	70,000,000.00		70,000,000.00	Construction of Revetment
58	Construction of Revetment along Masara River Leading to Hijo River, Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	30,000,000.00		30,000,000.00	Construction of Revetment
59	Construction /Improvement of Access Roads leading to Andap Road leading to Kalamokan Whitewater Rafting Site, Brgy. Andap, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,391,000.00		15,391,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
60	Construction /Improvement of Access Roads leading to Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Brgy. Ngan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	34,055,000.00		34,055,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
61	Construction /Improvement of Access Roads leading to Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	41,638,000.00		41,638,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
62	Construction /Improvement of Access Roads leading to NRJ - Linoan Road leading to Eco-tourism Park, NIA water impoundment, and built forest, Brgy. Linoan, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	38,990,000.00		38,990,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
63	Construction /Improvement of Access Roads leading to NRJ-Pasian Road leading to Magdagandang Falls and Caves, Brgy. Pasian, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	30,000,000.00		30,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations


Prepared By:


LORNA B. ROBIN
 Head of Procurement Unit
 Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
 BAC Chairperson
 Date: 9/25/2019

Approved by:



MINDA B. ROSLINDA
 OIC-District Engineer
 Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	Construction /Improvement of Access Roads leading to Pasian Road leading to Agrotourism Complex, Brgy. Pasian, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	37,564,000.00		37,564,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
65	Construction /Improvement of Access Roads leading to San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
66	Construction /Improvement of Access Roads leading to Araibo Road leading to Salvosa Falls, Brgy. Araibo, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
67	Construction /Improvement of Access Roads leading to Libudon Road leading to Laki Pool Inland Resort, Brgy. Libudon, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
68	Construction /Improvement of Access Roads leading to Linda - Sasa Road leading to Ecotourism Park, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
69	Construction /Improvement of Access Roads leading to Linda Road leading to Ecotourism Park, Brgy. Linda, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	14,200,000.00		14,200,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
70	Construction /Improvement of Access Roads leading to Magnaga Road Circuit leading to various Beach Resorts, Brgy. Magnaga, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
71	Construction /Improvement of Access Roads leading to Mainit Road leading to Mainit Hotspring of Mainit Protected Landscape, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
72	Construction /Improvement of Access Roads leading to Mampising Road leading to Mabini Protected Landscape and Seascape Marine Center and various Beach Resorts, Brgy. Tagnanan, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
73	Construction /Improvement of Access Roads leading to Sto. Niño Road leading to Sto. Niño Caves, Brgy. Sto. Niño, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
74	Construction/Improvement of Access Roads leading to Cogonon Road connecting New Bataan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Cogonon, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	20,000,000.00		20,000,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75	Construction/Improvement of Access Roads leading to Haguimitan Road connecting Monkayo Public Transport Terminal and RIMFABEMCO Meat Processing Facility SSF and Rubber Sheet and Latex Processing Plant in support of Rubber and Palm Oil Industries, Brgy. Haguimitan, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	20,000,000.00		20,000,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
76	Construction/Improvement of Access Roads leading to Tubo-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPCO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	25,000,000.00		25,000,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
77	Construction/Improvement of Access Roads leading to Basak Road connecting Nabunturan Public Transport Terminal and Basak Rural Improvement Club (BARIC) Food Processing Shared Service Facility (SSF) in support of Oil Palm, Food Processing and Wood Craft Industries, Brgy. Basak, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	13,250,000.00		13,250,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
78	Construction/Improvement of Access Roads leading to Bongabong-Sitio Magapalway Road connecting Pantukan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Bongabong, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	28,373,000.00		28,373,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
79	Construction/Improvement of Access Roads leading to Poblacion Rubber connecting Laak Public Transport Terminal and Crumb Processing Plant in support of Rubber Industry, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	12,750,000.00		12,750,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
80	Construction/Improvement of Access Roads leading to San Roque-San Isidro Road connecting to Nabunturan Public Transport Terminal and Prk 5, San Isidro Food Terminal, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
81	Concreting of Camp Manuel T. Yan Sr. Road, Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	57,500,000.00		57,500,000.00	Concreting of Road
82	Construction of Ammo Magazine Building, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	19,000,000.00		19,000,000.00	Construction of National Security Facilities
83	Construction of Bachelor Officers Quarters, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	13,900,000.00		13,900,000.00	Construction of National Security Facilities
84	Construction of Barracks Officer's Quarter Building So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	12,000,000.00		12,000,000.00	Construction of National Security Facilities


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	Construction of Brigade Water System So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	6,500,000.00		6,500,000.00	Construction of National Security Facilities
86	Construction of Commissary, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	12,000,000.00		12,000,000.00	Construction of National Security Facilities
87	Construction of Division Reenlistment Office Facility, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	26,000,000.00		26,000,000.00	Construction of National Security Facilities
88	Construction of Enlisted Personnel Barracks, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of National Security Facilities
89	Construction of Female Barracks, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	18,000,000.00		18,000,000.00	Construction of National Security Facilities
90	Construction of Female Quarters So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of National Security Facilities
91	Construction of Hospital Extension, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	28,000,000.00		28,000,000.00	Construction of National Security Facilities
92	Construction of Main Water Reservoir and Distribution Line, Camp General Manuel T. Yan Sr., Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction of National Security Facilities
93	Construction of Student Barracks, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	12,000,000.00		12,000,000.00	Construction of National Security Facilities
94	Construction of Supply Warehouse, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	10,200,000.00		10,200,000.00	Construction of National Security Facilities


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
95	Construction of Water System, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	4,500,000.00		4,500,000.00	Construction of National Security Facilities
96	Construction (Completion) of Multi-Purpose Building (Municipal Gym), Brgy. Poblacion, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
97	Construction of Multi-Purpose Building (Barangay Council of Women), Brgy. Batiniao, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
98	Construction of Multi-Purpose Building (BDRRC), Brgy. Naboc, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
99	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Mamunga, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
100	Construction of Multi-Purpose Building (covered court), Brgy. Poblacion (Saranga), Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,200,000.00		3,200,000.00	Construction of Multi-Purpose Building
101	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Siocon, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
102	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Lahi, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
103	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Mauswagon, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,100,000.00		2,100,000.00	Construction of Multi-Purpose Building
104	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Paloc, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,300,000.00		2,300,000.00	Construction of Multi-Purpose Building
105	Construction of Multi-Purpose Building (Tribal Hall), Brgy. Tandik, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,300,000.00		2,300,000.00	Construction of Multi-Purpose Building


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
106	Construction of Multi-Purpose Building, Brgy. New Calape, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
107	Rehabilitation of Multi-Purpose Building (Congressional Office), Brgy. Poblacion, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
108	Rehabilitation of Multi-Purpose Building, Brgy. Canidkid, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Multi-Purpose Building
109	Rehabilitation of Multi-Purpose Building, Brgy. Gabi, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Multi-Purpose Building
110	Rehabilitation of Multi-Purpose Building, Brgy. Langgawisan, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,300,000.00		2,300,000.00	Rehabilitation of Multi-Purpose Building
111	Rehabilitation of Multi-Purpose Building, Brgy. Maparat, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
112	Rehabilitation of Multi-Purpose Building, Brgy. New Manay, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Multi-Purpose Building
113	Rehabilitation of Multi-Purpose Building, Brgy. Pamintaran, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Multi-Purpose Building
114	Concreting of Road, Purok 6, Barangay Canidkid to Barangay New Calape, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	8,000,000.00		8,000,000.00	Concreting of Road
115	Concreting of Brgy. Road with Drainage, Andili, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Concreting of Road
116	Concreting of National Highway Junction to Brgy. Cebolida, Bagong Silang, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Concreting of Road

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
117	Concreting of National Highway Junction to Brgy. Sta. Emilia, New Bethlehem to Lubho Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Concreting of Road
118	Concreting of Road Golden Valley to Anitapan, Maskarig, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Concreting of Road
119	Concreting of Road, Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Concreting of Road
120	Concreting of Road, Poblacion, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Concreting of Road
121	Concreting of Road, Poblacion, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Concreting of Road
122	Concreting of Various Brgy. Road, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	17,340,000.00		17,340,000.00	Concreting of Road
123	Nabunturan-Laak Road, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	45,803,000.00		45,803,000.00	Concreting of Road
124	Road Concreting Project from Tibagon-Diat in Pantukan to Mascareg in Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	100,000,000.00		100,000,000.00	Concreting of Road
125	Construction of Multi-Purpose Building (Admin. Building.), Manat ES, Brgy. Manat, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
126	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Cuambog, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
127	Construction of Multi-Purpose Building (Tribal Center), Brgy. Cadunan, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
128	Construction of Multi-Purpose Building (Tribal Center), Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
129	Construction of Multi-Purpose Building, Anitapan NHS, Brgy. Anitapan, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
130	Construction of Multi-Purpose Building, Bayabas ES, Brgy. Bayabas, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
131	Construction of Multi-Purpose Building, Bollucan ES, Brgy. Bollucan, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
132	Construction of Multi-Purpose Building, Brgy. Longanapan, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
133	Construction of Multi-Purpose Building, Brgy. Magading, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
134	Construction of Multi-Purpose Building, Brgy. Manat, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
135	Construction of Multi-Purpose Building, Brgy. San Isidro, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
136	Construction of Multi-Purpose Building, Kilagding ES, Brgy. Kilagding, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
137	Construction of Multi-Purpose Building, Longanapan ES, Brgy. Longanapan, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
138	Construction of Multi-Purpose Building, Mainit NHS, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 7/25/2019

Recommended by:


RONALD B. CARTAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
139	Construction of Multi-Purpose Building, Manat ES, Brgy. Manat, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
140	Construction of Multi-Purpose Building, Tuk-an ES, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
141	Rehabilitation of Multi-Purpose Building (Muslim Com), Brgy. Cuambog, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
142	Rehabilitation of Multi-Purpose Building, Anibongan NHS, Brgy. Anibongan, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
143	Rehabilitation of Multi-Purpose Building, Brgy. Andap, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
144	Rehabilitation of Multi-Purpose Building, Elizalde NHS, Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
145	Rehabilitation of Multi-Purpose Building, Pangi NHS, Brgy. Pangi, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
146	Construction of Road (reblocking), Brgy. Poblacion, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction/Reblocking of Road
147	Construction of Slope Protection, National Highway, Poblacion, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Slope Protection
148	Construction of Water System - Level III, Brgy. Libaylibay, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	1,000,000.00		1,000,000.00	Construction of Water System
149	Construction (Completion) of Maragusan Municipal Dome, Barangay Poblacion, Maragusan, Davao De Oro	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction (Completion) of Municipal Dome


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB / REI	Submn. / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
150	Construction of Multi-Purpose Building, Barangay Poblacion, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
151	Construction (Completion) of Multi-Purpose Building (Compostela Valley Legislative Building), Provincial Capitol Compound, Brgy. Cabidanan, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
152	Construction of Multi-purpose Building, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:


MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Po Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance - Asphalt Overlay: Daang Maharlika (MN) - K1508 + 493 - K1509 + 684	Davao City District Engineering Office	Yes	Competitive Bidding	9/11/2019-9/17/2019	11/12/2019	1/3/2020 - 1/5/2020	1/6/2020 - 1/12/2020	GAA 2020	62,910,000.00		62,910,000.00	Preventive Maintenance: Asphalt Overlay
2	Preventive Maintenance - Asphalt Overlay: Davao Cotabato Rd (Davao City-Jct Digos Sect) - K1516 + 329 - K1518 + 519, K1518 + 556 - K1519 + 630.88	Davao City District Engineering Office	Yes	Competitive Bidding	9/11/2019-9/17/2019	11/12/2019	1/3/2020 - 1/5/2020	1/6/2020 - 1/12/2020	GAA 2020	74,925,000.00		74,925,000.00	Preventive Maintenance: Asphalt Overlay
3	Preventive Maintenance - Asphalt Overlay: ABS-CBN-Quimpo Blvd Div. Rd - K1512 + 125 - K1512 + 444, K1512 + 687 - K1513 + 574, K1513 + 620 - K1514 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	9/13/2019-9/19-2019	11/12/2019	1/3/2020 - 1/5/2020	1/6/2020 - 1/12/2020	GAA 2020	86,398,000.00		86,398,000.00	Preventive Maintenance: Asphalt Overlay
4	Preventive Maintenance - Asphalt Overlay: Davao City Div Rd - K1512 + 924 - K1513 + 417, K1513 + 422 - K1513 + 775, K1513 + 875 - K1514 + 642	Davao City District Engineering Office	Yes	Competitive Bidding	9/13/2019-9/19-2019	11/12/2019	1/3/2020 - 1/5/2020	1/6/2020 - 1/12/2020	GAA 2020	86,398,000.00		86,398,000.00	Preventive Maintenance: Asphalt Overlay
5	Preventive Maintenance - Asphalt Overlay: F Torres St - K1509 + (-494) - K1509 + (-264)	Davao City District Engineering Office	Yes	Competitive Bidding	9/11/2019-9/17/2019	11/12/2019	1/3/2020 - 1/5/2020	1/6/2020 - 1/12/2020	GAA 2020	9,188,000.00		9,188,000.00	Preventive Maintenance: Asphalt Overlay
6	Reconstruction to Concrete Pavement: Daang Maharlika (MN) - K1509 + 684 - K1510 + 775	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/3/2020-1/6/2020	1/7/2020-1/13/2020	GAA 2020	91,511,000.00		91,511,000.00	Preventive Maintenance: Asphalt Overlay
7	Reconstruction to Concrete Pavement: Davao-Bukidnon Rd - K1700 + 000 - K1701 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/3/2020-1/6/2020	1/7/2020-1/13/2020	GAA 2020	69,083,000.00		69,083,000.00	Reconstruction of Concrete Pavement
8	Construction of Drainage Structure - Daang Maharlika (MN) - K1508 + 769	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/19/2019	1/7/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	46,566,000.00		46,566,000.00	Construction of Drainage Structure
9	Construction of Drainage Structure - Daang Maharlika (MN) - K1510 + 400, K1510 + 626 - K1510 + 700	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/19/2019	1/7/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	19,656,000.00		19,656,000.00	Construction of Drainage Structure
10	Construction of Drainage Structure - Daang Maharlika (MN) - K1510 + 625	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/19/2019	1/7/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	52,260,000.00		52,260,000.00	Construction of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Construction of Drainage Structure - Magsaysay Ave - K1510 + 063	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/10/2020 - 1/3/2020	1/14/2020 - 1/21/2020	GAA 2020	19,500,000.00		19,500,000.00	Construction of Drainage Structure
12	Construction of Drainage Structure -Magsaysay Ave - K1510 + 178	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/10/2020 - 1/3/2020	1/14/2020 - 1/21/2020	GAA 2020	9,450,000.00		9,450,000.00	Construction of Drainage Structure
13	Construction of Drainage Structure - Magsaysay Ave - K1510 + 303	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/10/2020 - 1/3/2020	1/14/2020 - 1/21/2020	GAA 2020	15,300,000.00		15,300,000.00	Construction of Drainage Structure
14	Construction of Drainage Structure - Davao-Cotabato Old Rd - K1520 + 745 - K1520 + 750	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/6/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Drainage Structure
15	Road Widening: Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1516 + 000 - K1516 + 257, K1521 + 052 - K1521 + 181	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/17/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	10,656,000.00		10,656,000.00	Road Widening
16	Road Widening: Davao City Div Rd - K1513 + 386 - K1513 + 758, K1513 + 875 - K1514 + 020	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	40,406,000.00		40,406,000.00	Road Widening
17	Road Widening: Quezon Blvd (MN) - K1510 + 401 - K1510 + 791	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/17/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	14,000,000.00		14,000,000.00	Road Widening
18	Road Widening: Davao-Cotabato Old Rd - K1522 + 678 - K1522 + 808, K1522 + 826 - K1522 + 968	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/17/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	11,219,000.00		11,219,000.00	Road Widening
19	Off-Carriageway Improvement: Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1514 + 265 - K1514 + 590, K1520 + 909 - K1521 + 052, K1521 + 169 - K1521 + 215, Chainage	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2019-10/31/2019	12/03/2019	1/20/2020 - 1/21/2020	1/22/2020 - 1/28/2020	GAA 2020	9,351,000.00		9,351,000.00	Road Widening
20	Replacement of Permanent - Libby Br. (B00177MN) along Davao-Cotabato Old Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	11,075,000.00		11,075,000.00	Replacement of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Retrofitting/ Strengthening - Gov. Generoso Br. 1 (B00007MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Bridge
22	Retrofitting/ Strengthening of Permanent Bridges - Gov. Generoso Br. 2 (B01467MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	10,000,000.00		10,000,000.00	Retrofitting/Strengthening of Bridge
23	Retrofitting/ Strengthening - Talomo Br. 1 (B00010MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	6,950,000.00		6,950,000.00	Retrofitting/Strengthening of Bridge
24	Construction of Flood Mitigation Structure, Bago River, Sta. 2+370 to Sta.2+820, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/14/2019	1/9/2020-1/14/2020	1/15/2020 -1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structures
25	Construction of Flood Mitigation Structure, Bago River, Sta. 2+820 to Sta. 2+920, Sta. 2+930 to Sta. 3+055, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/14/2019	1/9/2020-1/14/2020	1/15/2020 -1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structures
26	Construction of Flood Mitigation Structure, Bunawan River, Sta. 4+440 to Sta. 4+910, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/14/2019	1/9/2020-1/14/2020	1/15/2020 -1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structures
27	Construction of Flood Mitigation Structure, Bunawan River, Sta. 4+910 to Sta. 5+050, Sta. 5+060 to Sta. 5+210, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	10/31/2019	1/9/2020-1/14/2020	1/15/2020 -1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structures
28	Construction of Revetment - Davao River Flood Control, Bolton Bridge Upstream, S.I.R New Matina Phase 1 Section, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/1/2019-10/7/2019	11/05/2019	1/2/2020 - 1/6/2020	1/7/2020 - 1/13/2020	GAA 2020	46,000,000.00		46,000,000.00	Construction of Revetment
29	Construction of Revetment along Lasang River, Sta. 2+149 to Sta. 2+668, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/1/2019-10/7/2019	11/05/2019	1/2/2020 - 1/6/2020	1/7/2020 - 1/13/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
30	Construction of Revetment along Lasang River, Sta. 3+000 to Sta. 3+400, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10-3/2019-10/9/2019	11/07/2019	1/3/2020 - 1/8/2020	1/9/2020 - 1/15/2020	GAA 2020	69,624,000.00		69,624,000.00	Construction of Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Po Postina of IB/REI	Submission / Openina of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
31	Construction of Revetment along Matina River, Matina Pangi Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10-3/2019-10/9/2019	11/07/2019	1/3/2020 - 1/8/2020	1/9/2020 - 1/15/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
32	Construction of Revetment along Matina River, Sta. 2+983 to Sta. 3+088, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10-3/2019-10/9/2019	11/07/2019	1/3/2020 - 1/8/2020	1/9/2020 - 1/15/2020	GAA 2020	37,491,000.00		37,491,000.00	Construction of Revetment
33	Construction of Revetment along Matina River, Sta. 3+365 to Sta. 3+615, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/26/2019	1/2/2020 - 1/3/2020	1/6/2020 - 1/13/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
34	Construction of Revetment along Talomo River, Sta. 3+110 to Sta. 3+360, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/26/2019	1/2/2020 - 1/3/2020	1/6/2020 - 1/13/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
35	Construction of Revetment along Talomo River, Sta. 5+575 to Sta. 5+825, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/26/2019	1/2/2020 - 1/3/2020	1/6/2020 - 1/13/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
36	Construction of Revetment Davao River, Downstream Right Bank Davao River, Sta 11+774 to Sta 12+500	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/26/2019	1/2/2020 - 1/3/2020	1/6/2020 - 1/13/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
37	Construction of Flood Mitigation Structure, El Rio Vista Village Section, Davao River, Barangay 19-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/7/2019-10/13/2019	11/12/2019	1/2/2020-1/7/2020	1/10/2020-1/16/2020	GAA 2020	12,498,000.00		12,498,000.00	Construction of Flood Mitigation
38	Construction of Revetment along Davao River, Davao River Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	1/13/2020 - 1/16/2020	1/17/2020 -1/23/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation
39	Construction of Revetment along Davao River, Sta. 0+512 to Sta.0+812, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	1/13/2020 - 1/16/2020	1/17/2020 -1/23/2020	GAA 2020	80,335,000.00		80,335,000.00	Construction of Flood Mitigation
40	Construction of Revetment along Davao River, Sta. 3+064 to Sta. 3+400, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	1/13/2020 - 1/16/2020	1/17/2020 -1/23/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Construction of Revetment along Davao River, Sta. 3+174 to Sta. 3+400, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/7/2019-10/13/2019	11/12/2019	1/2/2020-1/7/2020	1/10/2020-1/16/2020	GAA 2020	62,483,000.00		62,483,000.00	Construction of Revetment
42	Construction of Revetment along Davao River, Sta. 3+400 to Sta. 3+568, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	1/13/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
43	Construction of Revetment along Davao River, Sta. 3+568 to Sta. 3+736, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	1/13/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
44	Construction of Concrete Road: Ponciano St.-Bangoy St. -Jacinto Extension St. leading to Marco Polo Hotel-Aldevinco Shopping Center-Madrado Fruit Stands-Central Bank-F. Torres St., Brgy. 34D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	24,987,000.00		24,987,000.00	Construction of Concrete Road
45	Construction (Completion) of DPWH Regional Office XI, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/7/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	30,414,000.00		30,414,000.00	Construction (Completion) of Multi-Purpose
46	Construction of Multi-Purpose Building and other facilities of DPWH Davao City DEO, L. Ma. Guerrero St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/7/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
47	Construction of Flood Mitigation Structure, Libby Creek, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation
48	Construction/Rehabilitation of Ecoland Creek Protecting ABS-CBN Diversion Road up to Davao River Outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	148,282,000.00		14,282,000.00	Construction/Rehabilitation of Creek
49	Construction of Concrete Road - Jct. Daang Maharlika Road - Inigo St. - Jct. Dacudao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	7,712,000.00		7,712,000.00	Construction of Concrete Road
50	Construction of Concrete Road - Jct. Daang Maharlika Road - Vinzon St. Jct. Guzman St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	3,794,000.00		3,794,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	Rehabilitation/Reconstruction Of Road With Drainage, Veloso Street, Barangay 2-B, Poblacion, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/3/2019-10/9/2019	11/14/2019	1/3/2020 - 1/6/2020	1/7/2020 - 1/13/2020	GAA 2020	56,539,000.00		56,539,000.00	Construction of Concrete Road
52	Construction of Multipurpose Building at Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	22,000,000.00		22,000,000.00	Construction of Multi-Purpose Building
53	Construction of Multipurpose Building at Barangay Magtuod, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
54	Construction of Multipurpose Building at Gem Village, Barangay Maa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	8,500,000.00		8,500,000.00	Construction of Multi-Purpose Building
55	Construction of Multipurpose Building at Greenland, Barangay Dumoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
56	Construction of Multipurpose Building at Purok 52, Balete, Riverside, Barangay 76-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
57	Rehabilitation of Multipurpose Building at Barangay 12-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
58	Construction of Barangay Road at Barangay 5-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/14/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Concrete Road
59	Construction of Jct. Cordillera Road - Sierra Madre Road, Central Park, Barangay Talomo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/14/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	13,500,000.00		13,500,000.00	Construction of Concrete Road
60	Preventive Maintenance - Asphalt Overlay : Dacudao Rd - K1507 + (-726) - K1507 + 861	Davao City District Engineering Office	Yes	Competitive Bidding	9/12/2019-9/18/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	31,638,000.00		31,638,000.00	Preventive Maintenance: Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	Preventive Maintenance - Asphalt Overlay : Dacudao Rd - K1509 + (-760) - K1509 + 600	Davao City District Engineering Office	Yes	Competitive Bidding	9/12/2019-9/18/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	27,138,000.00		27,138,000.00	Preventive Maintenance: Asphalt Overlay
62	Preventive Maintenance - Asphalt Overlay : Davao City Div Rd - K1503 + 000 - K1503 + 380	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	24,031,000.00		24,031,000.00	Preventive Maintenance: Asphalt Overlay
63	Preventive Maintenance - Asphalt Overlay : JP Cabaguio Ave - K1507 + (-896) - K1507 + 770	Davao City District Engineering Office	Yes	Competitive Bidding	9/20/2019-9/26/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	76,931,000.00		76,931,000.00	Preventive Maintenance: Asphalt Overlay
64	Preventive Maintenance - Asphalt Overlay : R Castillo St - (S01459MN) Chainage 000 - Chainage 1831	Davao City District Engineering Office	Yes	Competitive Bidding	9/12/2019-9/18/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	38,125,000.00		38,125,000.00	Preventive Maintenance: Asphalt Overlay
65	Preventive Maintenance - Asphalt Overlay : R Castillo St - K1504 + 000 - K1505 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	22,053,000.00		22,053,000.00	Preventive Maintenance: Asphalt Overlay
66	Rehabilitation of Road Slip - Fatima-Malabog Rd - K1507 + 490 - K1507 + 620, K1508 + 000 - K1508 + 210, K1508 + 678 - K1508+760	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	85,103,000.00		85,103,000.00	Construction of Roads
67	Reconstruction to Concrete Pavement: Daang Maharlika (MN) - K1488 + 500 - K1488 + 877	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	20,131,000.00		20,131,000.00	Reconstruction of Roads
68	Reconstruction to Concrete Pavement: Daang Maharlika (MN) - K1495 + 798 - K1496 + 765	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	37,080,000.00		37,080,000.00	Reconstruction of Roads
69	Reconstruction to Concrete Pavement: Daang Maharlika (MN) - K1502 + 480	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	92,189,000.00		92,189,000.00	Reconstruction of Roads
70	Construction of Drainage Structure - Dacudao Rd - K1507 + (-726) - K1507 + 861	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	71,600,000.00		71,600,000.00	Construction of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	Construction of Drainage Structure - Dacudao Rd - K1509 + (-760) - K1509 + 813	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	70,980,000.00		70,980,000.00	Construction of Drainage Structure
72	Construction of Drainage Structure - R Castillo St - K1505 + 864	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	33,800,000.00		33,800,000.00	Construction of Drainage Structure
73	Rehabilitation of Road Slope Structure - Fatima-Malabog Rd - K1501 + 200 - K1501 + 500, K1502 + 200 - K1503 + 215	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	68,803,000.00		68,803,000.00	Construction of Roads
74	Retrofitting/Strengthening of Ilang Br. (B00003MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	3,720,000.00		3,720,000.00	Retrofitting/Strengthening of Permanent Bridges
75	Retrofitting/Strengthening of Panacan Br. (B00004MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	3,880,000.00		3,880,000.00	Retrofitting/Strengthening of Permanent Bridges
76	Retrofitting/Strengthening of Bunawan Br. 2 (B01619MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	90,000,000.00		90,000,000.00	Widening of Permanent Bridges
77	Construction of Drainage along Gospel St.-Jct. R. Castillo St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/2/2020 - 1/3/2020	1/6/2020 - 1/13/2020	GAA 2020	17,500,000.00		17,500,000.00	Construction of Drainage
78	Construction of Drainage along Jade Valley to outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/2/2020 - 1/3/2020	1/6/2020 - 1/13/2020	GAA 2020	43,000,000.00		43,000,000.00	Construction of Drainage
79	Construction of Drainage along Jct. Porras-N. Torres St.-Del Pilar St.-Jct. Dacudao Ave., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/2/2020 - 1/3/2020	1/6/2020 - 1/13/2020	GAA 2020	53,300,000.00		53,300,000.00	Construction of Drainage
80	Construction of Drainage at Veloso St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/13/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	43,000,000.00		43,000,000.00	Construction of Drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	Construction of Flood Control Structure along Malagamot Road-Jct. Mudiang Road, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/13/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	9,310,000.00		9,310,000.00	Construction of Flood Control Structure
82	Construction of Flood Mitigation Structure - Lasang River Flood Control, Lasang Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2019-10/31/2019	12/12/2019	1/9/2020 - 1/13/2020	1/14/2020 - 1/20/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
83	Construction of Flood Mitigation Structure - Lasang River Flood Control, Paquibato Proper Section, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2019-10/31/2019	12/03/2019	01/10/2020	1/15/2020 - 1/21/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
84	Construction of Flood Mitigation Structure - Lasang River Flood Control, Sta 38+999 - Sta. 39+464, Sta. 39+992 -40+231, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/12/2019	1/6/2020 - 1/11/2020	1/8/2020 -1/14/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
85	Construction of Flood Mitigation Structure - Panacan River Flood Control, Sta. 1+340 - Sta. 1+854, North Side, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
86	Construction of Flood Mitigation Structure - Panacan River Flood Control, Sta. 2+359 - Sta. 2+857, South Side, Both Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
87	Construction of Flood Mitigation Structure - Davao River Basin, Mandug Section, Right Bank, Brgy. Mandug, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	56,000,000.00		56,000,000.00	Construction of Flood Mitigation Facilities
88	Construction of Flood Mitigation Structure - Davao River Basin, Tigatto Flood Control, Left Bank, Brgy. Tigatto, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	21,000,000.00		21,000,000.00	Construction of Flood Mitigation Facilities
89	Construction of Concrete Road: Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road
90	Construction of Concrete Road: Jct. Lacatan St.- Bangus St. - Sarphil Road - Holy Cross Drive Road - Bolcan St. leading to Puentesquina Orchids & Tropical Plants, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	24,235,000.00		24,235,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Construction of Concrete Road: Malabog-Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Concrete Road
92	Construction of Concrete Road: Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
93	Construction of Concrete Road: Callawa Proper-Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
94	Construction of Concrete Road: Sitio Tibungol-Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Concrete Road
95	Construction of Base Operation Building, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	16,000,000.00		16,000,000.00	Construction of Multi-Purpose Building
96	Construction of Multipurpose Attack Craft (MPAC) Slipway and Boathouse, Naval Station Felix Apolinario, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	85,000,000.00		85,000,000.00	Construction of Multi-Purpose Building
97	Construction of Typhoon Shelter Hangar for Presidential Aircraft (Fixed Wing), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
98	Construction of Road at Sitio Ayagon, Brgy. Lumiad to Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/5/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Road
99	Construction of Road at Sitio Banban, Brgy. Lumiad to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/5/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Road
100	Construction of Road at Sitio Salukadang Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/5/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	Construction of Road at Sitio Salukadang going to Mapula Main road, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/5/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Road
102	Construction of Hanging Bridge at Sitio Apalili Panaga River, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	9,000,000.00		9,000,000.00	Construction of Bridge
103	Rehabilitation of School Building (including site development), Gatungan ES, Brgy. Gatungan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
104	Concreting of road, Purok 10 (Bosque), Bunawan Proper to Purok 6, Sitio Marquez, Brgy. San Isidro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
105	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Sumimao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/19/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
106	Construction (Completion) of Multi-Purpose Building (covered court), Sumimao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/19/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
107	Construction of 2-Storey Multi-Purpose Building, Brgy. Leon Garcia, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/19/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
108	Construction of 3-storey Multi-Purpose Building (Brgy. Hall), Brgy. Pañalum, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/19/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
109	Construction of 3-storey Multi-Purpose Building (Brgy. Hall), Sitio Panaga, Brgy. Colosas, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
110	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Fatima, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IR/REI	Submission/ Oopenina of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
111	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
112	Construction of Multi-Purpose Building (Brgy. Hall), Sitio Quince-Quince, Purok 11, Brgy. Salapawan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
113	Construction of Multi-Purpose Building (Brgy. Hall), Upper Mapula, Brgy. Mapula, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
114	Construction of Multi-Purpose Building (covered court), Damiana, Brgy. Bunawan Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
115	Rehabilitation of Multi-Purpose Building and covered court, Sitio Tibungol, Brgy. Pandaitan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
116	Construction of drainage, Soliman, Block 2, Brgy. Tomas Monteverde, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage
117	Concrete Reblocking of road, Mother Purok, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Concrete Road
118	Concreting of Road, Purok 2 to Purok 11, Brgy. Communal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Hanging Bridge
119	Opening of Road from Purok Baungon, Brgy. Mabuhay to Purok Tagaytay, Brgy. Paradise Embac, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
120	Construction of footbridges, Brgy. Ilang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Oopening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
121	Construction of Water System - Level III (overhead tank reservoir), Purok 1, Brgy. Mahayag, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Water System
122	Rehabilitation of Multi-Purpose Building (Barangay Hall), Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
123	Construction (Completion) of Multi-Purpose Building at the City Library Complex, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	12,740,000.00		12,740,000.00	Construction (Completion) of Multi-Purpose Building
124	Construction (Completion) of Multi-Purpose Building, Barangay Bucana, Bago Aplaya, Davao City, Davao	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	1,960,000.00		1,960,000.00	Construction (Completion) of Multi-Purpose Building
125	Construction (Completion) of Multi-purpose Building, Brgy. 14-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction (Completion) of Multi-Purpose Building
126	Construction (Completion) of Multi-Purpose Building, Brgy. 19-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction (Completion) of Multi-Purpose Building
127	Construction (Completion) of Multi-purpose Building, Brgy. 2-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
128	Construction (Completion) of Multi-Purpose Building, Brgy. 33-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction (Completion) of Multi-Purpose Building
129	Construction of Hanging Bridge, Brgy. Wines, Baguio District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Hanging Bridge
130	Construction of Multi-Purpose Building, Brgy. 3-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Openina of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
131	Construction of Multi-Purpose Building, Brgy. Acacia, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
132	Construction of Multi-Purpose Building, Brgy. Anglongto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
133	Construction of Multi-Purpose Building, Brgy. Bankas Heights, Toril, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
134	Construction of Multi-Purpose Building, Brgy. Bunawan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
135	Construction of Multi-purpose Building, Brgy. Lubogan, Toril District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
136	Construction of Multi-Purpose Building, Brgy. Mudiang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
137	Construction of Multi-Purpose Building, Brgy. Riverside, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
138	Construction of Multi-Purpose Building, Brgy. Toril Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
139	Construction of Multi-Purpose Building, Brgy. Waan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
140	Construction of Multi-purpose Building, Purok Sagittarius 2, Brgy. Lasang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Oopening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	Construction of Multi-purpose Building, Purok Sagittarius 2, Brgy. Lasang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
142	Rehabilitation of Existing Multi-Purpose Building, Brgy. 21-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
143	Rehabilitation of Existing Multi-Purpose Building, Brgy. 31-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
144	Rehabilitation of Existing Multi-Purpose Building, Brgy. 4-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
145	Rehabilitation of Existing Multi-Purpose Building, Brgy. 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
146	Rehabilitation of Existing Multi-Purpose Building, Brgy. 9-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
147	Rehabilitation of Existing Multi-Purpose Building, Brgy. Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
148	Rehabilitation of Existing Multi-Purpose Building, Brgy. Centro (San Juan), Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
149	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
150	Rehabilitation of Existing Multi-Purpose Building, Brgy. Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	1,000,000.0		1,000,000.0	Rehabilitation of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
151	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	1,000,000.0		1,000,000.0	Rehabilitation of Multi-Purpose Building
152	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Pangi, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	1,000,000.0		1,000,000.0	Rehabilitation of Multi-Purpose Building
153	Rehabilitation of Drainage, Brgy. 17-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	1,000,000.0		1,000,000.0	Rehabilitation of Multi-Purpose Building
154	Construction of Flood Mitigation Structure from Purok San Antonio to Purok NHA Mamay, Buhangin Proper, 2nd District of Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/6/2020-1/9/2020	1/10/2020-1/16/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Drainage
155	Construction of Flood Mitigation Structure from Purok San Antonio to Purok NHA Mamay, Buhangin Proper, 2nd District of Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/6/2020-1/9/2020	1/10/2020-1/16/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
156	Concreting of Road with Drainage in Barangay 76-A Bucana (Dove Street, Ecoland), Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/6/2020-1/9/2020	1/10/2020-1/16/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
157	Concreting of Road, Barangay Lubogan, Toril District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Road
158	Concreting of Road, Barangay Mintal, Tugbok District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Road
159	Concreting of Road, Barangay Tagurano, Toril District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Road
160	Rehabilitation of Road, Brgy. 22-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
161	Rehabilitation of Road, Brgy. 6-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Road
162	Rehabilitation of Multi-Purpose Building at Catalunan Grande Elementary School, Brgy. Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Road


Prepared by:


MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:


JOSE LITO M. JAMITO
BAC CHAIRMAN

Approval:


RICHARD A. RAGASA
HEAD OF PROCURING ENTITY

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
1.	Preventive Maintenance along Davao-Cotabato Rd (Davao City-Jct Digos Sect)- K1525+(-530)-K1525+(-094)	Const.	Yes	Public Bidding	10/29/19-11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	12,508			Preventive Maintenance of Road. Asphalt Overlay
2.	Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1622+000-K1622+080, K1631+987-K1632+974	Const.	Yes	Public Bidding	10/21/19-10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	48,553			Reconstruction to Concrete Pavement
3.	Rehab/Reconst/Upgrading of Damaged Paved Roads along Calinan-Baguio-Cadalian Rd- K1689+133-K1690+465	Const.	Yes	Public Bidding	10/29/19-11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	51,849			Reconstruction to Concrete Pavement
4.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1621+720-K1621+790	Const.	Yes	Public Bidding	10/21/19-10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	18,130			Slope Protection Works (Steel Sheet Piles)
5.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1631+020-K1631+155	Const.	Yes	Public Bidding	10/29/19-11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	23,550			Slope Protection Works

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
6.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1631+620- K1631+720	Const.	Yes	Public Bidding	10/29/19- 11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	38,850			Construction of Road Slope Protection Structure
7.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1631+809- K1631+859	Const.	Yes	Public Bidding	10/29/19- 11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	18,500			Construction of Road Slope Protection Structure
8.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1637+720- K1637+785	Const.	Yes	Public Bidding	10/29/19- 11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	48,100			Construction of Road Slope Protection Structure
9.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1639+129- K1639+140	Const.	Yes	Public Bidding	10/29/19- 11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	1,360			Construction of Road Slope Protection Structure
10.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1639+305- K1639+405	Const.	Yes	Public Bidding	10/21/19- 10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	24,670			Construction of Road Slope Protection Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
11.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1641+361- K1641+400	Const.	Yes	Public Bidding	10/29/19- 11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	24,050			Construction of Road Slope Protection Structure
12.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1641+614- K1641+668	Const.	Yes	Public Bidding	10/21/19- 10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	33,300			Construction of Road Slope Protection Structure
13.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1642+1017- K1642+1038	Const.	Yes	Public Bidding	10/29/19- 11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	10,360			Construction of Road Slope Protection Structure
14.	Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1662+857- K1663+000	Const.	Yes	Public Bidding	10/29/19- 11/4/19	11/19/19	1/6/20	1/17/20	Regular CY 2020	48,100			Construction of Road Slope Protection Structure
15.	Off-Carriageway Improvement along Davao-Bukidnon Rd- K1624+072- K1628+173	Const.	Yes	Public Bidding	10/21/19- 10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	31,327			Paving of Shoulders

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
16.	Off-Carriageway Improvement along Davao-Bukidnon Rd- K1659+360- K1661+167	Const.	Yes	Public Bidding	10/21/19- 10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	14,250			Flaring of Intersections/ Improvements of Intersections
17.	Off-Carriageway Improvement along Davao-Bukidnon Rd- K1664+726- K1665+686	Const.	Yes	Public Bidding	10/21/19- 10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	7,767			Flaring of Intersections/ Improvements of Intersections
18.	Off-Carriageway Improvement along Davao-Bukidnon Rd- K1671+225- K1672+728	Const.	Yes	Public Bidding	10/21/19- 10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	11,423			Flaring of Intersections/ Improvements of Intersections
19.	Off-Carriageway Improvement along Davao-Bukidnon Rd- K1673+000- K1673+220	Const.	Yes	Public Bidding	10/21/19- 10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	1,672			Flaring of Intersections/ Improvements of Intersections
20.	Off-Carriageway Improvement along Davao-Bukidnon Rd- K1673+605- K1680+384	Const.	Yes	Public Bidding	10/21/19- 10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	51,688			Flaring of Intersections/ Improvements of Intersections
21.	Off-Carriageway Improvement along Davao-Bukidnon Rd- K1680+687- K1682+220	Const.	Yes	Public Bidding	10/21/19- 10/28/19	11/12/19	1/6/20	1/17/20	Regular CY 2020	11,666			Flaring of Intersections/ Improvements of Intersections

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
22.	Off-Carriageway Improvement along Davao-Cotabato Rd (Davao City-Jct Digos Sect)- K1525+637	Const.	Yes	Public Bidding	11/4/19 11/10/19	11/26/19	1/6/20	1/17/20	Regular CY 2020	10,000			Flaring of Intersections/ Improvement of Intersections
23.	Retrofitting/Strengthening of Permanent Bridges at Angalan Bridge 1 (B00218MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/4/19 11/10/19	11/26/19	1/6/20	1/17/20	Regular CY 2020	5,000			Retrofitting/ Strengthening of Bridge
24.	Retrofitting/Strengthening of Permanent Bridges at Angalan Bridge 2 (B00217MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/4/19 11/10/19	11/26/19	1/6/20	1/17/20	Regular CY 2020	5,000			Retrofitting/ Strengthening of Bridge
25.	Retrofitting/Strengthening of Permanent Bridges at Angalan Bridge 3 (B00216MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/4/19 11/10/19	11/26/19	1/6/20	1/17/20	Regular CY 2020	5,000			Retrofitting/ Strengthening of Bridge
26.	Retrofitting/Strengthening of Permanent Bridges at Bato Bridge (B01227MN) along Bayabas-Eden Rd	Const.	Yes	Public Bidding	11/4/19 11/10/19	11/26/19	1/6/20	1/17/20	Regular CY 2020	4,000			Retrofitting/ Strengthening of Bridge
27.	Retrofitting/Strengthening of Permanent Bridges at Pagan Grande Bridge (B00214MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/4/19 11/10/19	11/26/19	1/6/20	1/17/20	Regular CY 2020	9,096			Retrofitting/ Strengthening of Bridge

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
28.	Retrofitting/Strengthening of Permanent Bridges at Pagan Pequiño Bridge (B00213MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/4/19 11/10/19	11/26/19	1/6/20	1/17/20	Regular CY 2020	17,896			Retrofitting/ Strengthening of Bridge
29.	Retrofitting/Strengthening of Permanent Bridges at Suawan Bridge (B00212MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/4/19 11/10/19	11/26/19	1/6/20	1/17/20	Regular CY 2020	29,980			Retrofitting/ Strengthening of Bridge
30.	Retrofitting/Strengthening of Permanent Bridges at Tamugan Bridge (B00215MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/4/19 11/10/19	11/26/19	1/6/20	1/17/20	Regular CY 2020	20,992			Retrofitting/ Strengthening of Bridge
31.	Widening of Permanent Bridges at Simod Bridge 2 (B01930MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/11/19 11/17/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	45,000			Widening of Bridge
32.	Construction of Cutoff Channel along Bayabas-Eden Road, Brgy. Bayabas, Toril District, Davao City	Const.	Yes	Public Bidding	11/11/19 11/17/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	30,000			Construction of Flood Mitigation Structure
33.	Construction of Concrete Revetment along Lipadas River, Lizada-Sirawan, Lizada, Davao City	Const.	Yes	Public Bidding	11/11/19 11/17/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	50,000			Construction of Revetment

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
34.	Construction of Concrete Revetment along Lipadas River, Alambre-Lobogan Section, Lobogan, Davao City	Const.	Yes	Public Bidding	11/11/19 11/17/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	30,000			Construction of Revetment
35.	Construction of Concrete Revetment along Talomo River, Riverside-Tugbok Section, Tugbok, Davao City	Const.	Yes	Public Bidding	11/11/19 11/17/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	50,000			Construction of Revetment
36.	Construction of Concrete Revetment on Steel Sheet Piles along Davao River, Pangyan, Davao City	Const.	Yes	Public Bidding	11/11/19 11/17/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	93,800			Construction of Revetment
37.	Construction/Improvement of Access Roads Leading to Jct. Old Davao-Cotabato National Roads (Bangkas Heights Section, Toril)- Ilam (Mulig) to Davao Sports Complex, UP Mindanao, Brgy. Bago Oshiro, Barangay Tugbok District, Davao City	Const.	Yes	Public Bidding	11/11/19 11/17/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	12,266			Construction of Concrete Road
38.	Construction of Multi-Purpose Building, UP Mindanao Campus, Phase 2 Davao City	Const.	Yes	Public Bidding	11/11/19 11/17/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	100,000			Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
39.	Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag Leading to Hill's View Mountain Resort, Marilog District, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	33,000			Construction of Concrete Road
40.	Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Highway Tugbok Proper) to Tacunan Leading to DECA Wakeboard including Bridge, Brgy. Tugbok, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	14,040			Construction of Concrete Road
41.	Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon (Lacson Section) through Gumalang-Malagos Road leading to Philippine Eagle Sanctuary, Calinan and Baguio Districts, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	24,431			Construction of Concrete Road
42.	Construction of Multi-Purpose Building, UP Mindanao Campus, Phase 4 Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	100,000			Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
43.	Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Lacson Section) through Dacudao-Talomo River-Riverside-Los Amigos-Ula Road to Tacunan Leading to DECA Wakeboard, Calinan and Tugbok Districts, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	36,070			Construction of Concrete Road
44.	Construction/Improvement of Access Roads Leading to Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	88,356			Construction of Concrete Road
45.	Construction of Sports Complex Building, UP Mindanao Campus, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	100,000			Construction of Other Building
46.	Construction of Drainage Facilities at Barangay Crossing Bayabas, Toril, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	30,000			Construction of Drainage Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
47.	Construction of Maindrain at Brgy. Mintal, Tugbok District, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	50,000			Construction of Drainage Structure
48.	Concreting of Barangay Eden-Bayabas Toril District, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	15,650			Construction of Concrete Road
49.	Concreting of Barangay Proper to Sitio Maharlika, Baganihan Road, Marilog District, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	25,000			Construction of Concrete Road
50.	Concreting of Roads at Barangay Tugbok, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	40,000			Construction of Concrete Road
51.	Concreting of Sitio Barangay Proper to Katandungan, Baganihan Road, Phase III, Marilog District, Davao City	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	25,000			Construction of Concrete Road
52.	Concreting of Sitio Maharlika, Pinangudlutan-Putting Bato, Baganihan Road, Phase IV, Marilog District, D.C.	Const.	Yes	Public Bidding	11/18/19 11/24/19	12/10/19	1/6/20	1/17/20	Regular CY 2020	27,281			Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
53.	Road Concreting from Barangay Bato to Barangay Kilate, Barangay Kilate, Toril District, Davao City	Const.	Yes	Public Bidding	11/25/19-12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	100,000			Construction of Concrete Road
54.	Road Concreting from Davao-Bukidnon National Highway to Barangay Salaysay to Masawang to Ballah to Tambobong-Magpet, North Cotabato Road, Barangay Salaysay, Marilog District, Davao City	Const.	Yes	Public Bidding	11/25/19-12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	100,000			Construction of Concrete Road
55.	Road Concreting of Talandang to Pangyan Road including Drainage Structure, Calinan District, Davao City	Const.	Yes	Public Bidding	11/25/19-12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	6,200			Construction of Concrete Road
56.	Completion of Water Supply System/ Water Reservoir, at UP Mindanao Campus, Davao City	Const.	Yes	Public Bidding	11/25/19-12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	30,000			Construction of Water Supply Systems
57.	Construction of Multi-Purpose Building (Covered Court), Brgy. Sibulan, Toril District, Davao City	Const.	Yes	Public Bidding	11/25/19-12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	6,500			Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
58.	Construction of Multi-Purpose Building at Brgy. Binugao, Toril District, Davao City	Const.	Yes	Public Bidding	11/25/19- 12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	6,500			Construction of Multi-Purpose Building
59.	Construction of Multi-Purpose Building at Sitio Onapan, Brgy. Suawan, Marilog District, Davao City	Const.	Yes	Public Bidding	11/25/19- 12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	5,000			Construction of Multi-Purpose Building
60.	Road Concreting from Brgy. Buda, Marilog District (near DepEd and Hospital), Davao City	Const.	Yes	Public Bidding	11/25/19- 12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	1,000			Construction of Concrete Road
61.	Road Concreting from Brgy. Buda, Marilog District, Davao City	Const.	Yes	Public Bidding	11/25/19- 12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	3,000			Construction of Concrete Road
62.	Road Concreting from Brgy. Gumalang to Brgy. Wines, Baguio District, Davao City	Const.	Yes	Public Bidding	11/25/19- 12/1/19	12/3/19	1/6/20	1/17/20	Regular CY 2020	10,000			Construction of Concrete Road
63.	Road Concreting from Poblacion to Seaside, Brgy. Binugao, Davao City	Const.	Yes	Public Bidding	11/28/19 12/4/19	12/6/19	1/6/20	1/17/20	Regular CY 2020	10,000			Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
64.	Road Concreting at Purok 5, Brgy. Baracatan to Brgy. Atan-awe, Toril District, Davao City	Const.	Yes	Public Bidding	11/28/19 12/4/19	12/6/19	1/6/20	1/17/20	Regular CY 2020	10,000			Construction of Concrete Road
65.	Construction of Water System at Brgy. Alambre, Toril District, Davao City	Const.	Yes	Public Bidding	11/28/19 12/4/19	12/6/19	1/6/20	1/17/20	Regular CY 2020	8,000			Construction of Water Supply Systems
66.	Construction of Water System at Brgy. Tungkalan, Toril District, Davao City	Const.	Yes	Public Bidding	11/28/19 12/4/19	12/6/19	1/6/20	1/17/20	Regular CY 2020	10,000			Construction of Water Supply Systems
67.	Construction of Cut-Off Wall at Calinan Creek, Brgy. Calinan Poblacion, Calinan District, Davao City	Const.	Yes	Public Bidding	11/28/19 12/4/19	12/6/19	1/6/20	1/17/20	Regular CY 2020	70,000			Construction of Flood Mitigation Structure
68.	Construction of Road from Colabol, Brgy. Lamanan going to Brgy. Inayangan, Calinan District, Davao City	Const.	Yes	Public Bidding	11/28/19 12/4/19	12/6/19	1/6/20	1/17/20	Regular CY 2020	20,000			Construction of Concrete Road


Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City


Indicative Annual Procurement Plan For Infrastructure CY 2020 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
69.	Road Concreting at Barangay Suawan to Onapan, Barangay Suawan, Tugbok District, Davao City	Const.	Yes	Public Bidding	11/28/19 12/4/19	12/6/19	1/6/20	1/17/20	Regular CY 2020	100,000			Construction of Concrete Road


Prepared by:


MONAROGONG D. AMEROL
Procurement Engineer

Recommended by:


CHARITO P. MARANAN
BAC Chairperson

Approved by:


GENE P. LOZANO
District Engineer

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 BASED ON NEP
DAVAO DEL NORTE DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL NORTE

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1. 20LC0001	Daang Maharlika (MN) - K1472 + 048 - K1472 + 289	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	14,018,000.00	-	14,018,000.00	Roads/Asphalt Overlay
2. 20LC0003	Kapalong - Talaingod - Valencia (Bukidnon) Rd - K1503+845 - K1503+880, K1503+925 - K1503+960, K1510+600 - K1510+645, K1513+500 - K1513+540, K1515+950 - K1515+970, K1519+820 - K1519+860, K1519+880 - K1519+960	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Roads/Roadslip
3. 20LC0004	Kapalong - Talaingod - Valencia (Bukidnon) Rd - K1520+365 - K1520+396, K1520+640 - K1520+680, K1520+800 - K1520+850, K1520+900 - K1520+930, K1521+290 - K1521+330	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Roads/Roadslip
4. 20LC0005	Daang Maharlika (MN) - K1474+091 - K1474+109, K1474+300 - K1475+846	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	72,418,000.00	-	72,418,000.00	Drainage
5. 20LC0006	Daang Maharlika (MN) - K1451+670 - K1452+676	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Drainage
6. 20LC0007	Daang Maharlika (MN) - K1459+484 - K1460+497	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Drainage
7. 20LC0008	Surigao-Davao Coastal Rd - K1826+683.72 - K1827+000	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Drainage
8. 20LC0009	Tagum-Panabo Circum Rd - K1457+(-393) - K1458+340	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	48,221,000.00	-	48,221,000.00	Drainage
9. 20LC0010	Tagum-Panabo Circum Rd - K1524+000 - K1525+828	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	30,000,000.00	-	30,000,000.00	Drainage
10. 20LC0011	Surigao-Davao Coastal Rd - K1824+527 - K1825+510	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	94,322,000.00	-	94,322,000.00	Roads/Widening
11. 20LC0012	Tagum City Diversion Rd. - K1458+158 - K1458+750	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	53,220,000.00	-	53,220,000.00	Roads/Widening
12. 20LC0014	Rehabilitation of San Isidro Creek Creek Protecting Agusan - Davao Road, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	53,982,000.00	-	53,982,000.00	Flood Control
13. 20LC0015	Construction of Flood Control Structure along Saug River, Protecting Tagum - Panabo Circ. Road, Asuncion, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	60,000,000.00	-	60,000,000.00	Flood Control
14. 20LC0016	Construction of Revetment along Saug River Cambanogoy Asuncion, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	65,000,000.00	-	65,000,000.00	Flood Control
15. 20LC0017	Construction of Tagum - Libuganon Flood Control, Mabantao Section, Kapalong, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	60,000,000.00	-	60,000,000.00	Flood Control
16. 20LC0018	Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1488+000 - K1489+000	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Roads/Widening
17. 20LC0019	Construction of Concrete Revetment, Tagum - Libuganon River Basin, Maniki Section, Kapalong, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	65,000,000.00	-	65,000,000.00	Flood Control

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 BASED ON NEP
DAVAO DEL NORTE DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL NORTE**

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18. 20LC0020	Construction of Concrete Revetment along Hijo River (Upstream of Hijo Bridge) Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	60,000,000.00	-	60,000,000.00	Flood Control
19. 20LC0021	Access Road Leading to Tagum Energy Park, Brgy. Apokon to Hijo Resources to Lanikai Boutique Hotel and Banana Beach, Brgy. Madaum, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads
20. 20LC0022	Access Road Leading to Tribal Village, Tibyun Cave, San Miguel Cave and Paradise Cave, New Corella, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
21. 20LC0023	Brgy. Liboganon Road Leading to Local Beach Resorts, Brgy. Liboganon, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads
22. 20LC0024	Dagohoy - Sitio Paiton Road leading to Pabahay sa Lumad, Brgy. Dagohoy, Talaingod, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	5,000,000.00	-	5,000,000.00	Roads
23. 20LC0025	Sitio Pandulian, Mabantao - Florida - Suan Road Leading to Kapalong Woodland Resort, Kapalong, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
24. 20LC0026	Daang Maharlika (MN) - K1459+700 - K1461+560	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	49,283,000.00	-	49,283,000.00	Roads/Off-carriageway
25. 20LC0027	Matin-ao Road Leading to Burako and Casilak Falls, Brgy. New Cortez, New Corella, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads
26. 20LC0028	Davao del Norte-Compostela Valley-Agusan del Sur Road leading to Various Tourism sites, San Isidro, Davao Del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads
27. 20LC0029	Asuncion-New Alegria-Cuambogan Road Connecting Asuncion Overland Transport Terminal in Support of Coconut and Banana Industries, Asuncion, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	11,400,000.00	-	11,400,000.00	Roads
28. 20LC0030	New Corella-Guadalupe-Del Monte connecting New Corella Overland Transport Terminal in Support of Cacao, Coconut, Banana and Rubber Industry, New Corella, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads
29. 20LC0031	La Filipina Road-Sitio San Isidro Road-Nueva Fuerza Road-Baca, New Corella Road Connecting Tagum City Diversion Road to Shared Service Facilities, Cacao Industries and Coconut Industries, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads
30. 20LC0032	NRJ Tagum Road-Panabo Pag-asa (Kapalong) Road - Kimamon (Sto. Tomas) - Lunga-og Road, Salvacion-San Miguel Sto. Tomas Road Connecting Panabo Wharf to Banana Industries, Kapalong, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads
31. 20LC0033	Kapalong (Luna Elem. School) - Kapalong (Sampao Road) - (Mamacao road) Connecting Tagum - Panabo Circumferential Road and Banana Industries and Rubber Industries, Kapalong, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads
32. 20LC0034	NRJ Surigao Davao Coastal Road to Hijo Cadastral connecting Tagum City Overland Transport Terminal in Support of Business Processing Outsourcing, Coconut farm and Renewable Energy Industries, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 BASED ON NEP
DAVAO DEL NORTE DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL NORTE**

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33. 20LC0035	Daang Maharlika (MN) - K1474+091 - K1477+665, K1478+355 - K1479 +500	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	82,964,000.00	-	82,964,000.00	Roads/Off-carriageway
34. 20LC0036	Tagum-Panabo Circum Rd - K1469+180 - K1471+510	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	56,136,000.00	-	56,136,000.00	Roads/Off-carriageway
35. 20LC0037	Magatos Br. (B01852MN) along Tagum-Panabo Circum Rd	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	3,000,000.00	-	3,000,000.00	Bridges/Retrofitting
36. 20LC0038	Pagsabangan Br. (B00179MN) along Tagum-Panabo Circum Rd	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	2,800,000.00	-	2,800,000.00	Bridges/Retrofitting
37. 20LC0039	Peñaplata Br. (B00027MN) along Babak-Samal-Kaputian Rd	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	1,000,000.00	-	1,000,000.00	Bridge
38. 20LC0040	Menzi Bridge (B01853MN) along Tagum - Panabo Circumferential Road	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	3,000,000.00	-	3,000,000.00	Bridge
39. 20LC0041	Nanaga Br. 2 (B01122MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	30,000,000.00	-	30,000,000.00	Bridges/Widening
40. 20LC0042	Locutan Bridge 1 (B00190MN) along Tagum - Panabo Circumferential Rd	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	25,500,000.00	-	25,500,000.00	Bridge
41. 20LC0043	Tanglaw Bridge 2 (B00187MN) along Tagum - Panabo Circumferential Rd	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	23,500,000.00	-	23,500,000.00	Bridge
42. 20LC0044	Tanglaw Bridge 3 (B00186MN) along Tagum - Panabo Circumferential Rd	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	23,500,000.00	-	23,500,000.00	Bridge
43. 20LC0046	Nanaga Br. 3 (Parallel Br.) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Bridges/Widening
44. 20LC0047	Construction of Bank Protection protecting Daang Maharlika, Magdum Section, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Flood Control
45. 20LC0048	Construction of Box Culvert/Main Canal for Outfall along Daang Maharlika, Brgy. Magdum Section, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Flood Control
46. 20LC0049	Construction of Line Canal Leading to Outfall Protecting Daang Maharlika, Brgy. Magdum, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/21/2019	12/12/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Flood Control
47. 20LC0050	Carmen - Dapecol Compound Road - K1472+(-005) - K1472+383, K1472+405 - K1473+000	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	32,447,000.00	-	32,447,000.00	Roads/Widening
48. 20LC0051	Carmen - Dapecol Compound Road -K1477+680 - K1478+400, K1478+812 - K1481+000	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/21/2019	12/12/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	65,361,000.00	-	65,361,000.00	Roads/Widening
49. 20LC0052	Construction of Dike along Tagum Libuganon River, Brgy. Bingcungan - Brgy. Busaon, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/21/2019	12/12/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	60,000,000.00	-	60,000,000.00	Flood Control
50. 20LC0053	Construction of Mangaical Bank Protection along Carmen - Dapecol Compound Road, Carmen, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	40,000,000.00	-	40,000,000.00	Flood Control
51. 20LC0054	Construction of Hijo River Flood Control from Brgy. Magdum - Brgy. Est. - Brgy. Apokon, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	60,000,000.00	-	60,000,000.00	Flood Control

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 BASED ON NEP
DAVAO DEL NORTE DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL NORTE

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52. 20LC0055	Construction of Flood Control Structure (Bank Protection) at Brgy. Talomo, Sto. Tomas, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	54,693,000.00	-	54,693,000.00	Flood Control
53. 20LC0056	Panabo Wharf Road, Panabo City Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	50,362,000.00	-	50,362,000.00	Roads
54. 20LC0058	Construction of Lasang River Flood Control (Upstream of Lasang Bridge), Panabo, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Flood Control
55. 20LC0059	Rehabilitation of Tuganay - Libuganon and Mag Creek Protection Dikes, Tuganay, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	42,000,000.00	-	42,000,000.00	Flood Control
56. 20LC0060	NRJ Sagayan-Sonlon Road connecting Asuncion Overland Transport Terminal in support of Coconut, Banana and Rice Industries, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	10,000,000.00	-	10,000,000.00	Roads
57. 20LC0062	Sitio Pasog - Licup - Tagbitan-ag - Sitio Tagluna road leading to Puting bato and Carilbad Resort, Brgy. Aundanao, Island garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
58. 20LC0063	Brgy. San Antonio Proper to Sitio Anggas Peak, Brgy. San Antonio, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
59. 20LC0064	Jct. Camudmud leading to Samal Dairy Farm, Provincial Demo farm, Mango Orchard and Secdea Beach Resort, Island garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
60. 20LC0065	Jct. National Road to Hagimit Falls, Brgy. Cawag, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	5,000,000.00	-	5,000,000.00	Roads
61. 20LC0066	Jct. City Road Sitio Buhangin leading to Magongawong Falls, Brgy. Tagbaobo, Island garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
62. 20LC0067	Jct. Road Tuganay - Dujali - Kinamayan to Pob New Casay, RJS Purok 5, Pob Cabayanan to Purok Sampaguita leading to Palayamanan, Brgy. Cabay-angan, B.E Dujali, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/10/2019	10/31/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
63. 20LC0068	Jct. Tagum - Panabo - Circumferential Road to Fd Rd 5 Road leading to Various Tourism sites, Brgy. San Jose, Sto. Tomas, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
64. 20LC0069	NRJ (Cabaluna Road) to Junction Brgy. Consolacion leading to Inland Resorts of Brgy. Malativas, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
65. 20LC0071	Construction of Three-Storey Building of DPWH Davao del Norte, District Engineering Office, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	57,420,000.00	-	57,420,000.00	Building
66. 20LC0072	Rehabilitation of DPWH Building and other Facilities (Supply & Storage Room, ABC and Admin Office) of Davao del Norte DEO, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	9,723,000.00	-	9,723,000.00	Building
67. 20LC0073	Construction (Completion) of Multi-Purpose Building (Brgy. Hall Phase 1), Brgy. Gredu, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	3,000,000.00	-	3,000,000.00	Building
68. 20LC0074	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Brgy. Southern Davao, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	2,000,000.00	-	2,000,000.00	Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 BASED ON NEP
DAVAO DEL NORTE DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL NORTE

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69. 20LC0075	Construction (Completion) of Multi-Purpose Building (Senior Citizen Building), Brgy. Mambago, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	2,000,000.00	-	2,000,000.00	Building
70. 20LC0076	Construction (Completion) of Multi-Purpose Building, Barangay Mankilam, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/17/2019	11/07/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	2,000,000.00	-	2,000,000.00	Building
71. 20LC0077	Construction (Completion) of Multi-Purpose Building, Brgy. Casig-ang, Sto. Tomas, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2019	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	3,000,000.00	-	3,000,000.00	Building
72. 20LC0078	Construction (Completion) of Multi-Purpose Building, Brgy. Kimamon, Sto. Tomas, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2019	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	2,500,000.00	-	2,500,000.00	Building
73. 20LC0079	Construction (Completion) of Multi-Purpose Building, Brgy. Pantaron, Sto. Tomas, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2019	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	3,000,000.00	-	3,000,000.00	Building
74. 20LC0080	Construction (Completion) of Multi-Purpose Building, Brgy. Waterfall, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2019	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	2,000,000.00	-	2,000,000.00	Building
75. 20LC0081	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Nanyo, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2019	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	3,500,000.00	-	3,500,000.00	Building
76. 20LC0082	Construction of Multi-Purpose Building, Brgy. Dujali, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2019	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	5,000,000.00	-	5,000,000.00	Building
77. 20LC0083	Construction of Multi-Purpose Building, Brgy. Ising, Carmen, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2018	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	3,000,000.00	-	3,000,000.00	Building
78. 20LC0084	Construction of Multi-Purpose Building, Brgy. JP Laurel, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2018	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	3,500,000.00	-	3,500,000.00	Building
79. 20LC0085	Construction of Multi-Purpose Building, Brgy. New Pandan, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2018	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	3,500,000.00	-	3,500,000.00	Building
80. 20LC0086	Construction of Multi-Purpose Building, Brgy. San Vicente, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/24/2018	11/14/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	3,500,000.00	-	3,500,000.00	Building
81. 20LC0087	Rehabilitation of Multi-Purpose Building (Hall of Justice Building), Brgy. New Pandan, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	5,000,000.00	-	5,000,000.00	Building
82. 20LC0088	Rehabilitation of Multi-Purpose Building (Legislative Building), Brgy. Ising, Carmen, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	5,000,000.00	-	5,000,000.00	Building
83. 20LC0089	Bypass Road Jct. Babak-Samal-Kaputian Road - Brgy. San Antonio - Tagpoongan, ICAGOS Circumferential Road, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	100,000,000.00	-	100,000,000.00	Roads
84. 20LC0090	NRJ rd Rd 5 - Lagdek Road leading to Municipal Ecological Park and Ecology Center (MEPEC), Brgy. San Jose, Sto. Tomas, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/21/2019	12/12/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
85. 20LC0091	Jct. Agusan - Davao Road, Brgy. Cagangohan to Purok Cogon leading to Ecotourism Mangrove, Brgy. J.P. Laurel, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads
86. 20LC0092	Guadalupe - Lower Tuganay Road Connecting Carmen Overland Transport Terminal in support of Banana and Coconut Industries, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 BASED ON NEP
DAVAO DEL NORTE DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL NORTE

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
87. 20LC0093	Construction of Concrete Road Brgy. Magdum to New Balamban, Tagum City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	50,000,000.00	-	50,000,000.00	Roads
88. 20LC0094	Construction of Water System - Level II/III, Brgy. Isidro, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	2,000,000.00	-	2,000,000.00	Water System
89. 20LC0095	Construction of Water System - Level II/III, Brgy. Kiotoy, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	2,500,000.00	-	2,500,000.00	Water System
90. 20LC0096	Construction of Water System - Level II/III, Brgy. Maduao, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	2,000,000.00	-	2,000,000.00	Water System
91. 20LC0097	Construction of Water System - Level II/III, Brgy. Miranda, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	2,000,000.00	-	2,000,000.00	Water System
92. 20LC0098	Construction of Water System - Level II/III, Brgy. Sta. Cruz, Panabo City, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	2,000,000.00	-	2,000,000.00	Water System
93. 20LC0099	Construction of Water System - Level II/III, Brgy. Sta. Cruz, Talicud Island, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/07/2019	11/28/2019	01/07/2020	01/15/2020	GENERAL APPROPRIATIONS ACT 2020	2,000,000.00	-	2,000,000.00	Water System
94. 20LC0100	Rehabilitation of Water System - Level II/III, Brgy. Balet, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	1,000,000.00	-	1,000,000.00	Water System
95. 20LC0101	Construction of Administration Building, 60th Infantry (Mediator) Battalion, Doña Andrea Asuncion, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/21/2019	12/12/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	6,000,000.00	-	6,000,000.00	Building
96. 20LC0102	Construction of Commanding Officer Building, 60th Infantry (Mediator) Battalion, Doña Andrea, Asuncion, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/21/2019	12/12/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	2,600,000.00	-	2,600,000.00	Building
97. 20LC0103	Rehabilitation of Water System - Level II/III, Brgy. Dadatan, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/14/2019	12/05/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	1,000,000.00	-	1,000,000.00	Water System
98. 20LC0104	Rehabilitation of Water System - Level II/III, Brgy. Libertad, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/31/2019	11/21/2019	01/08/2020	01/16/2020	GENERAL APPROPRIATIONS ACT 2020	1,000,000.00	-	1,000,000.00	Water System
99. 20LC0105	Construction of Perimeter Fence, 60th Infantry (Mediator) Battalion, Doña Andrea, Asuncion, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/21/2019	12/12/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	7,000,000.00	-	7,000,000.00	Building
100. 20LC0106	Rehabilitation of Water System - Level II/III, Brgy. Limao, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	1,000,000.00	-	1,000,000.00	Water System
101. 20LC0107	Rehabilitation of Water System - Level II/III, Brgy. Panggubatan, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	1,000,000.00	-	1,000,000.00	Water System
102. 20LC0108	Rehabilitation of Water System - Level II/III, Brgy. Poblacion, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	1,000,000.00	-	1,000,000.00	Water System
103. 20LC0109	Rehabilitation of Water System - Level II/III, Brgy. Remegio, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	1,000,000.00	-	1,000,000.00	Water System
104. 20LC0110	Rehabilitation of Water System - Level II/III, Brgy. Tagbikan-ag, Island Garden City of Samal, Davao del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/28/2019	12/19/2019	01/14/2020	01/22/2020	GENERAL APPROPRIATIONS ACT 2020	1,000,000.00	-	1,000,000.00	Water System

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 BASED ON NEP
DAVAO DEL NORTE DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL NORTE

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
105. 20LC0111	Jct. Tagum City By pass Road - San Agustin - New Bohol New Corella Leading to Matin-ao Inland Resort, New Corella, Davao Del Norte	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/03/2019	10/24/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	8,000,000.00	-	8,000,000.00	Roads
106. 20LC0112	Babak-Samal-Kaputian Rd - K1502+249-K1505+000	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/21/2019	12/12/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	76,474,000.00	-	76,474,000.00	Roads/Widening
107. 20LC0113	Binoling Br. (B00028MN) along Babak-Samal-Kaputian Rd	Davao del Norte District Engineering Office	yes	Competitive Bidding	10/01/2019	10/22/2019	01/02/2020	01/17/2020	GENERAL APPROPRIATIONS ACT 2020	55,000,000.00	-	55,000,000.00	Bridge
108. 20LC0119	Santo Tomas (Tibal-og Highway) - Santo Tomas (Balagunan Road) connecting Panabo Wharf to Banana Industries and Rice Industries, Sto. Tomas, DDN	Davao del Norte District Engineering Office	yes	Competitive Bidding	11/21/2019	12/12/2019	01/06/2020	01/14/2020	GENERAL APPROPRIATIONS ACT 2020	15,000,000.00	-	15,000,000.00	Roads

Prepared by:


LORNA B. ROBIN
 Head, Procurement Unit

Recommended by :

re-assigned to Roxi
AIMEE P. CARIAGA
 OIC-Asst. District Engineer
 BAC Chairperson

Approved by:


MINDA R. ROSLINDA
 OIC-District Engineer

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0001 - Retrofitting/Strengthening of Bridge – Inawayan Br. (B01491MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	2,000,000.00	-00	2,000,000.00	Retrofitting/Strengthening of Bridge.
-	20LD0002 - Retrofitting/Strengthening of Bridge – Marber Br. (B00154MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	4,800,000.00	-00	4,800,000.00	Retrofitting/Strengthening of Bridge.
-	20LD0003 - Construction of Concrete Revetment along Digos River, Zone I Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.
-	20LD0004 - Construction of Concrete Revetment along Balutakay River, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0005 - Construction of Concrete Road – Brgy. Kinuskusan Road connecting to Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuyan, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0006 - Construction of Concrete Road – Brgy. Poblacion – Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	35,000,000.00	-00	35,000,000.00	Concreting of Road with minor drainage structure.
-	20LD0007 - Construction of Concrete Road – Guihing – Aplaya Road connecting Nagkahiusang Mananahi sa Camuacan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Concreting of Road.
-	20LD0008 - Construction of Concrete Road – Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos – Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0009 - Construction of Concrete Road – Sitio Balutakay – Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOFA) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure.
-	20LD0010 - Construction of Concrete Road – Tubod – Libertad – Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0011 - Construction of Concrete Revetment, Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.
-	20LD0012 - Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0013 - Construction of Concrete Road – Access Road leading to Lao Integrated Farms – Mt. Apo Trail – Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0014 - Construction of Concrete Road – Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0015 - Construction of Concrete Road – Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0016 - Construction of Concrete Road – Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0017 - Construction of Concrete Road – Marawer – Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with lateral drainage.
-	20LD0018 - Construction of Concrete Road – Padada – Piape – Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0019 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)(S00163MN) - K1564+(-278) - K1567+616, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/27/2020	GoP	68,943,000.00	-00	68,943,000.00	Asphalt Overlay with correction.
-	20LD0020 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)(S00163MN) - K1569+727 - K1575+770, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/27/2020	GoP	62,123,000.00	-00	62,123,000.00	Asphalt Overlay with correction.
-	20LD0021 - Preventive Maintenance of Road: Asphalt Overlay along Digos-Makar Rd (S00202MN) - K1581+953 - K1583+882, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/27/2020	GoP	90,000,000.00	-00	90,000,000.00	Asphalt Overlay with correction.
-	20LD0022 - Preventive Maintenance of Road: Asphalt Overlay along Digos Div Rd - K1562+120 to K1565+920, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/20/2020	01/28/2020	GoP	84,786,000.00	-00	84,786,000.00	Asphalt Overlay with correction.
-	20LD0023 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Davao City-Jct Digos Sect)(S00162MN) - K1558+097 - K1560+000, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	01/20/2020	01/28/2020	GoP	97,535,000.00	-00	97,535,000.00	Asphalt Overlay with correction.
-	20LD0024 - Off-Carriageway Improvement: Shoulder Paving/Construction - along Bansalan-Mt. Apo Nat'l Park Rd (S00199MN) K1586+080 - K1588+744, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/20/2020	01/28/2020	GoP	32,518,000.00	-00	32,518,000.00	Paving of Shoulder.
-	20LD0025 - Reconstruction to Concrete Pavement - along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G)(S00207MN) - K1592+160 - K1592+583, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	01/20/2020	01/28/2020	GoP	9,500,000.00	-00	9,500,000.00	Road Reconstruction.
-	20LD0026 - Widening of Bridge - Cebulan Br. (B00124MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/27/2020	GoP	33,400,000.00	-00	33,400,000.00	Bridge Widening with RROW including Approaches.
-	20LD0027 - Widening of Bridge - Balutakay Br. (B00136MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/27/2020	GoP	18,000,000.00	-00	18,000,000.00	Bridge Widening including Abutment Protection.

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0028 - Construction of Multi-Purpose Building (Legislative Hall), Brgy. Poblacion, Municipality of Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction of Multi-Purpose Building.
-	20LD0029 - Construction of Concrete Revetment along Digos River (Ebreo Bridge, Upstream Section), Tres de Mayo, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	01/17/2020	01/27/2020	GoP	84,912,000.00	-00	84,912,000.00	Construction of Concrete Revetment.
-	20LD0030 - Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	01/17/2020	01/27/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0031 - Construction of Concrete Revetment along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	01/17/2020	01/27/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0032 - Construction of Concrete Revetment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	01/17/2020	01/27/2020	GoP	40,000,000.00	-00	40,000,000.00	Construction of Concrete Revetment.
-	20LD0033 - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/27/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment.
-	20LD0034 - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/27/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment.
-	20LD0035 - SPAMAST River Control Protection (along Matti River), Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment.
-	20LD0036 - Construction of Flood Control along Padada Mainit River Sta. 0+000 – Sta. 0+157, Davao del Sur (Note: Sta. 0+140)	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	01/17/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0037 - Widening of Bridge - Matti Br. (B01761MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/20/2020	01/28/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection.
-	20LD0038 - Widening of Bridge - Matti Br. 2 (B01952MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/20/2020	01/28/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection.
-	20LD0039 - Construction (Completion) of Padada Multi-Purpose Gymnasium, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/20/2020	01/28/2020	GoP	6,500,000.00	-00	6,500,000.00	Construction (Completion) of Existing Multi-Purpose Gymnasium.
-	20LD0040 - Construction of Concrete Revetment along Digos River, Ruparan Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/20/2020	01/28/2020	GoP	30,000,000.00	-00	30,000,000.00	Construction of Concrete Revetment.
-	20LD0041 - Construction of Concrete Revetment along Miral River, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/20/2020	01/28/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment.
-	20LD0042 - Construction of Concrete Revetment along Padada-Mainit River, Guihing, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/20/2020	01/28/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.
-	20LD0043 - Construction of Concrete Revetment along Digos River (Purok Calumpang, Cogon), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/20/2020	01/28/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0044 - Construction of Concrete Road - Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	01/20/2020	01/28/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0045 - Construction of Concrete Road – Jct. Tres de Mayo – Brgy. Goma leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/20/2020	01/28/2020	GoP	13,500,000.00	-00	13,500,000.00	Concreting of Road with minor drainage structure.
-	20LD0046 - Construction of Concrete Road – NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/20/2020	01/28/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure.
-	20LD0047 - Reconstruction to Concrete Pavement - Digos-Makar Rd (S00184MN) - K1571+500 - K1571+740, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	01/20/2020	01/28/2020	GoP	28,000,000.00	-00	28,000,000.00	Road Reconstruction.
-	20LD0048 - Construction of Flood Control Structure Outfall to Digos-Makar Road, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Flood Control Structure.
-	20LD0049 - Construction of Digos City Drainage Structures, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	51,699,000.00	-00	51,699,000.00	Construction of Drainage Structures.
-	20LD0050 - Construction of Drainage along Road - Bansalan-Mt. Apo Nat'l Park Rd (S00199MN) - K1595+290 - K1596+720, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction of CHB Lined Canal.
-	20LD0051 - Construction of Road Slope Protection - along Digos-Makar Rd (S00202MN) - K1587+508 - K1588+571, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	88,000,000.00	-00	88,000,000.00	Road Reconstruction.
-	20LD0052 - Construction of Road Slope Protection - along Digos-Makar Rd (S00202MN) - K1588+630 - K1589+590, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	99,000,000.00	-00	99,000,000.00	Road Reconstruction.
-	20LD0053 - Road Widening along Digos Div Rd (S00197MN) - K1562+(-698) - K1566+210, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	01/20/2020	01/28/2020	GoP	76,500,000.00	-00	76,500,000.00	Widening of Roads.
-	20LD0054 - Construction of Drainage along Road - Digos Junction Rd (S00201MN) - K1565+(-570) - K1565+799, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	47,178,000.00	-00	47,178,000.00	Construction/Rehabilitation of Drainage.
-	20LD0055 - Construction of Multi-Purpose Building, San Jose, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	01/20/2020	01/28/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
-	20LD0056 - Widening of Bridge - Coronon Br. 2 (B00128MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	47,000,000.00	-00	47,000,000.00	Bridge Widening with RROW including Approaches.
-	20LD0057 - Construction of Multi-Purpose Building (Davao del Sur Sports Complex), Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	25,000,000.00	-00	25,000,000.00	Construction of Multi-Purpose Building.
-	20LD0058 - Construction of Concrete Revetment along Digos River, Zone I Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	01/20/2020	01/28/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0059 - Construction of Flood Control Structure at Matti River, Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	01/20/2020	01/28/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0060 - Construction of Concrete Revetment along Pilan River, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/20/2020	01/28/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0061 - Construction of Multi-Purpose Building (Municipal Hall), Brgy. Poblacion, Municipality of Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Two-Storey Legislative Hall.
-	20LD0062 - Construction of Multi-Purpose Building, Brgy. N.C. Ordaneza District, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building with Training Rooms & other Support Facilities.
-	20LD0063 - Construction of Multi-Purpose Building, Brgy. Nicholas Carbonel Ordaneza, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
-	20LD0064 - Construction of Multi-Purpose Building Brgy. Inawayan, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	20LD0065 - Construction of a Two-Storey Legislative Hall in Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	01/21/2020	01/29/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of a Two-Storey Legislative Hall.
-	20LD0066 - Construction of Multi-Purpose Building Brgy. Bato, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/21/2020	01/29/2020	GoP	7,000,000.00	-00	7,000,000.00	Construction of Multi-Purpose Building including facilities.

Prepared by:


DOMINICO O. CABAÑOG
 Procurement Engineer

Submitted by:


MARIA TERESA R. LUCABERTE
 Assistant District Engineer
 BAC Chairperson

Approved:


NICOMEDES D. PARILLA, JR.
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
1	Construction of Water System, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water Supply Systems
2	Construction of Water System, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
3	Construction of Water System, Jose A. Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
4	Construction of Water System, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	13,000,000.00		13,000,000.00	Construction of Water Supply Systems

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

ON-LEAVE
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
5	Construction of Water System, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	20,500,000.00		20,500,000.00	Construction of Water Supply Systems
6	Construction of Multipurpose Building, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
7	Construction of Multipurpose Building (Gymnasium), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	11,000,000.00		11,000,000.00	Construction of Multi-Purpose Building
8	Construction (Completion) of Two-Storey Building (DPWH Standard Design) of Davao Occidental DEO, Buhangin, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	20,100,000.00		20,100,000.00	Construction of Multi-Purpose Building

Prepared by:


CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

ON-LEAVE
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
9	Construction of Command and Control for Radar, Brgy. Gomtago, Balut Island, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Various Infrastructure
10	Construction of Headquarters Building, Brgy. Gomtago, Balut Island, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	1/3/2020 to 1/6/2020	1/7/2020 to 1/10/2020	GAA 2020	15,120,000.00		15,120,000.00	Construction of Various Infrastructure
11	Construction/Improvement of Access Road leading to Brgy. Ogpao various beaches, Sitio Logpond, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	1/7/2020 to 1/8/2020	1/9/2020 to 1/4/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
12	Construction/Improvement of Access Road leading to Hiquiana Beach Resort and various beaches, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	1/7/2020 to 1/8/2020	1/9/2020 to 1/4/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road

Prepared by:


CHERYL M. GODOY
 Head, BAC Secretariat

Recommended by:


ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
13	Construction/Improvement of Access Road leading to Puting Balas Beach Resort and Kisulad White Sand Beaches, Brgy. Basiawan, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	1/7/2020 to 1/8/2020	1/9/2020 to 1/4/2020	GAA 2020	73,716,000.00		73,716,000.00	Construction of Concrete Road
14	Construction/Improvement of Access Road leading to various beaches, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	1/7/2020 to 1/8/2020	1/9/2020 to 1/4/2020	GAA 2020	40,819,000.00		40,819,000.00	Construction of Concrete Road
15	Construction/Improvement of Balut Island Circumferential Road, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	1/7/2020 to 1/8/2020	1/9/2020 to 1/4/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
16	Construction/Improvement of Brgy. Pangyan Road leading to Tudaya Falls, Pangyan, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	1/7/2020 to 1/8/2020	1/9/2020 to 1/4/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road

Prepared by:


CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:


ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
17	Construction/Improvement of Diego - Sitio Colagsing Road leading to Magbato Beach Resort and Various Beaches, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	1/7/2020 to 1/8/2020	1/9/2020 to 1/4/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
18	Construction/Improvement of Dora-Sitio Colagsing Road leading to Book Island and other Various Beaches, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	1/7/2020 to 1/8/2020	1/9/2020 to 1/4/2020	GAA 2020	46,980,000.00		46,980,000.00	Construction of Concrete Road
19	Construction/Improvement of Jct. Highway Davao - Sarangani Coastal Road (Balangonan Section) leading to Balangonan Port, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	1/7/2020 to 1/8/2020	1/9/2020 to 1/4/2020	GAA 2020	19,184,000.00		19,184,000.00	Construction of Concrete Road
20	Construction of Capisolon Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

ON-LEAVE
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21	Construction of Culaman Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
22	Construction of Tical Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23	Construction of Basiawan Flood Control, Santa Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
24	Construction of Buhangin Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Prepared by:


CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:


ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
25	Construction of Calian Flood Control, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
26	Construction of Felis Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	50,500,000.00		50,500,000.00	Construction of Flood Mitigation Structure
27	Construction of Flood Mitigation Structure - Seawall/Wave Breaker, Butulan Seawall, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
28	Construction of Flood Mitigation Structure - Carahayan Seawall, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

on-leave
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO S. LABETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
29	Construction of Lais Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
30	Construction of Lawa Flood Control, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
31	Construction of Luayon Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	1/9/2020 to 1/10/2020	1/13/2020 to 1/16/2020	GAA 2020	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
32	Preventive Maintenance - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1603 + 813 - K1604 + 000 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	7,496,000.00		7,496,000.00	Asphalt Overlay 80mm with correction

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

ON-LEAVE
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
33	Preventive Maintenance - Secondary Roads Davao Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1610 + 081 - K1611 + 850 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	35,306,000.00		35,306,000.00	Asphalt Overlay 80mm with correction
34	Preventive Maintenance - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1646 + (-635) - K1646 + 000 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	8,121,000.00		8,121,000.00	Asphalt Overlay 50mm with correction
35	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1600 + 000 - K1600 + 936 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	34,572,000.00		34,572,000.00	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
36	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1602 + 000 - K1602 + 862 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	53,545,000.00		53,545,000.00	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

ON-LEAVE
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
37	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1604 + 000 - K1604 + 972 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	35,901,000.00		35,901,000.00	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
38	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1672 + 800 - K1672 + 900 Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	12,000,000.00		12,000,000.00	Slope Protection Works (Steel Sheet Pile) (L/S)
39	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1694 + 075 - K1694 + 175 Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	36,000,000.00		36,000,000.00	Slope Protection Works (Steel Sheet Pile) (L/S)
40	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1767 + 680 - K1767 + 860 Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	32,400,000.00		32,400,000.00	Slope Protection Works (Steel Sheet Pile) (L/S)

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

on-leave
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental


Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
41	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Demoloc - Little Baguio - Alabel Rd K1640 + 000 - K1640 + 060 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	4,440,000.00		4,440,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
42	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Demoloc - Little Baguio - Alabel Rd K1650 + 860 - K1650 + 920 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	8,100,000.00		8,100,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
43	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1664 + 050 - K1664 + 150 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	36,000,000.00		36,000,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
44	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1664 + 355 - K1664 + 405 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	18,000,000.00		18,000,000.00	Slope Protection Works (Reinforced Concrete) (L/S)

Prepared by:


CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:


ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
45	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1667 + 150 - K1667 + 250 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	36,000,000.00		36,000,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
46	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1671 + 030 - K1671 + 060 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020 to 1/14/2020	1/15/2020 to 1/20/2020	GAA 2020	5,400,000.00		5,400,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
47	Off-Carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1677 + 070 - K1679 + 598 Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	44,658,000.00		44,658,000.00	Paving of shoulder (B/S)
48	Off-Carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1722 + 200 - K1725 + 000 Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	45,738,000.00		45,738,000.00	Paving of shoulder (B/S)

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

on-leave
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
49	Off-Carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1749 + 500 - K1751 + 500 Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	36,000,000.00		36,000,000.00	Paving of shoulder (B/S)
50	Off-Carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Rd K1648 + 000 - K1648 + 700 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	6,300,000.00		6,300,000.00	Paving of shoulder (B/S)
51	Off-Carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Rd K1658 + 000 - K1658 + 370 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	3,330,000.00		3,330,000.00	Paving of shoulder (B/S)
52	Off-Carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Rd K1658 + 700 - K1660 + 000 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	11,700,000.00		11,700,000.00	Paving of shoulder (B/S)

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

ON- LEAVE
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
53	Off-Carriageway Improvement - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1668 + 500 - K1673 + 958 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	79,425,000.00		79,425,000.00	Paving of shoulder (B/S)
54	Paving of Unpaved Roads - Tertiary Roads Demoloc-Little Baguio-Alabel Rd, K1657 + 185 - K1657 + 258, K1657 + 296 - K1657 + 504, K1662 + 000 - K1662 + 200, K1662 + 680 - K1663 + 000 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	32,040,000.00		32,040,000.00	Concreting
55	Paving of Unpaved Roads - Tertiary Roads Demoloc-Little Baguio-Alabel Rd K1671 + 491 - K1672 + 000 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	20,394,000.00		20,394,000.00	Concreting
56	Rehabilitation/Major Repair of Buhangin Br. 1 (B01883MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Bridge

Prepared by:


CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:


ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
57	Construction of Biton Br. 3 (Parallel Br.) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
58	Construction of Biton Br. 4 (Parallel Br.) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
59	Construction of Lais Br. 4 (Parallel Br.) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	1/15/2020 to 1/16/2020	1/17/2020 to 1/22/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge


Prepared by:


CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

on-leave
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
60	Construction/Opening of Calian-Lamidan Bypass Road, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/15/2019 to 10/21/2019	11/4/2019	1/16/2020 to 1/17/2020	1/20/2020 to 1/23/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
61	Construction/Opening of Diversion Road from Felis, Malita - New Argao Section (Malalag-Malita-JAS Road), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/15/2019 to 10/21/2019	11/4/2019	1/16/2020 to 1/17/2020	1/20/2020 to 1/23/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
62	Construction/Opening of Tabayon-Carahayan Bypass Road, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/15/2019 to 10/21/2019	11/4/2019	1/16/2020 to 1/17/2020	1/20/2020 to 1/23/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
63	Road Opening from Mana-Lais-Besang Diversion Road, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/15/2019 to 10/21/2019	11/4/2019	1/16/2020 to 1/17/2020	1/20/2020 to 1/23/2020	GAA 2020	50,000,000.00		50,000,000.00	Road Upgrading Gravel to Paved

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

on - LEAVE
ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 OIC - District Engineer

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(INFRASTRUCTURE, based on NEP))

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Benigno S. Aquino Jr. National Highway - K1556+000 - K1556+689, K1565+778 - K1565+1322	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 08, 2019	Nov 27, 2019	Jan 17, 2020	Jan 28, 2020	GOP	15,504,000.00		15,504,000.00	Asphalt Overlay, 2.466 lane km.
2	Surigao del Sur Bdry. - Davao Oriental Coastal Road K1630+487 to K1630+787, K1631+071 to 1631+271	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 08, 2019	Nov 27, 2019	Jan 17, 2020	Jan 28, 2020	GOP	18,360,000.00		18,360,000.00	Reblocking of 1.00 lane km National Road
3	Benigno S. Aquino Jr. National Highway - K1560+706 - K1560+766	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 08, 2019	Nov 27, 2019	Jan 17, 2020	Jan 28, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Road Slope Protection, 666.67 sq.m
4	Benigno S. Aquino Jr. National Highway - K1572+282.7 - K1572+315.8	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 20, 2019	Dec 09, 2019	Jan 17, 2020	Jan 28, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Road Slope Protection Structure, 1,500.00 sq.m
5	Benigno S. Aquino Jr. National Highway - K1572+410 - K1572+470	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 20, 2019	Dec 09, 2019	Jan 17, 2020	Jan 28, 2020	GOP	12,000,000.00		12,000,000.00	Construction of Road Slope Protection Structure, 1200 sq m
6	Benigno S. Aquino Jr. National Highway - K1579+4034 - K1579+4064	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 20, 2019	Dec 09, 2019	Jan 17, 2020	Jan 28, 2020	GOP	6,000,000.00		6,000,000.00	Construction of Road Slope Protection Structure, 400 sq m


Submitted By :


ODESSA T. MANLIGDY
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By:



District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Benigno S. Aquino Jr. National Highway - K1579+4384.60 - K1579+4409.80 Cateel, Davao Oriental	Dav. Or.	Competitive	yes	Nov 14, 2019	Dec 04, 2019	Jan 17, 2020	Jan 28, 2020	GOP	5,500,000.00		5,500,000.00	Construction of Road Slope Protection Structure, 366.67 sq.m
		1st DEO	Bidding										
8	Surigao del Sur Bdry-Davao Or Coastal Rd - K1514+(- 100) - K1514+(-067) Cateel, Davao Oriental	Dav. Or.	Competitive	yes	Nov 14, 2019	Dec 04, 2019	Jan 17, 2020	Jan 28, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Road Slope Protection, 666.67 sq.m
		1st DEO	Bidding										
9	Surigao del Sur - Davao Or. Coastal Rd - K1635+290 - K1635 +330	Dav. Or.	Competitive	yes	Nov 14, 2019	Dec 04, 2019	Jan 17, 2020	Jan 28, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Road slope protection, 480 sq.m
		1st DEO	Bidding										
10	Surigao del Sur Bdry - Davao Or Coastal Rd - 1672+735 - K1672+750	Dav. Or.	Competitive		Nov 15, 2019	Dec 04, 2019	Jan 17, 2020	Jan 28, 2020	GOP	2,000,000.00		2,000,000.00	Construction of road slope protection, 100 sq.m
		1st DEO	Bidding										
11	Surigao del Sur Bdry - Davao Or Coastal Rd - K1687+337 - K1687+416	Dav. Or.	Competitive	yes	Nov 15, 2019	Dec 04, 2019	Jan 17, 2020	Jan 17, 2020	GOP	18,000,000.00		18,000,000.00	
		1st DEO	Bidding										
12	Surigao del Sur Bdry - Davao Or. Coastal Rd - K1687+638 - K1687+664	Dav. Or.	Competitive	yes	Nov 15, 2019	Dec 04, 2019	Jan 17, 2020	Jan 28, 2020	GOP	6,000,000.00		6,000,000.00	Construction of Road slope protection, 400 sq.m
		1st DEO	Bidding										


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairman
Date: November 19, 2019

Approved By:



District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Surigao del Sur Bdry - Davao Or Coastal Rd - K1687+935 - K1687+960	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 18, 2019	Dec 09, 2019	Jan 17, 2020	Jan 28, 2020	GOP	11,000,000.00		11,000,000.00	Construction of Road slope protection, 733.33 sq.m
14	Surigao del Sur Bdry - Davao Or Coastal Rd - K1689+192 - K1689+227	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 18, 2019	Dec 09, 2019	Jan 17, 2020	Jan 28, 2020	GOP	7,000,000.00		7,000,000.00	Construction of Road slope protection, 466.67 sq.m
15	Benigno S. Aquino Jr. National Highway - K1563+1300 K1565+1322	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 21, 2019	Dec 10, 2019	Jan 17, 2020	Jan 28, 2020	GOP	70,990,000.00		70,990,000.00	Road Widening, 4.28 lane km
16	Manat Br. (B00091MN) along Surigao del Sur Bdry - Davao Or Coastal Rd	Dav. Or. 1st DEO	Competitive Bidding		Nov 21, 2019	Dec 10, 2019	Jan 17, 2020	Jan 28, 2020	GOP	3,000,000.00		3,000,000.00	Rehabilitation of Bridge
17	Mabuyong Bridge (B01624MN) along Benigno S. Aquino Jr. National Highway	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 25, 2019	Dec 16, 2019	Jan 17, 2020	Jan 26, 2020	GOP	16,500,000.00		16,500,000.00	Widening of Bridge, 12.1 m
18	Tagsagaong Br. (B00120MN) along Surigao del Sur Bdry - Davao Or Coastal RdTarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 25, 2019	Dec 16, 2019	Jan 17, 2020	Jan 28, 2020	GOP	70,000,000.00		70,000,000.00	Widening of Bridge


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By:



District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	Tomoaong Bridge (B00121MN) along Surigao del Sur Bdry - Davao Or. Coastal Rd	Dav. Or.	Competitive	yes	Nov 25, 2019	Dec 16, 2019	Jan 17, 2020	Jan 28, 2020	GOP	60,500,000.00		60,500,000.00	Construction of parallel bridge
		1st DEO	Bidding										
20	Construction of Flood Control of Lingayao River	Dav. Or.	Competitive	yes	Nov 16, 2019	Dec 5, 2019	Jan 17, 2020	Jan 28, 2020	GOP	100,000,000.00		100,000,000.00	Construction of Revetment
		1st DEO	Bidding										
21	Construction of Flood Control/River Dike at Wlig River, Brgy. Carmen,	Dav. Or.	Competitive	yes	Oct 10, 2019	Nov 06, 2019	Jan 02, 2020	Jan 12, 2020	GOP	43,201,000.00		43,201,000.00	Construction of Dike
		1st DEO	Bidding										
22	Construction of Revetment along Casauman River	Dav. Or.	Competitive	yes	Nov 16, 2019	Dec 5, 2019	Jan 17, 2020	Jan 28, 2020	GOP	49,609,000.00		49,609,000.00	Construction of Revetment
		1st DEO	Bidding										
23	Nasipit Flood Control Structure, Tarragona, Davao Oriental	Dav. Or.	Competitive	yes	Oct 10, 2019	Nov 06, 2019	Jan 02, 2020	Jan 12, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Revetment
		1st DEO	Bidding										
24	River Dike Construction at Caatihan Elementary School, Brgy	Dav. Or.	Competitive	yes	Oct 10, 2019	Nov 06, 2019	Jan 02, 2020	Jan 12, 2020	GOP	9,231,000.00		9,231,000.00	Construction of Revetment
		1st DEO	Bidding										
25	Access Road from Sitio Sangab to Sitio Panlisan, Brgy Pichon leading to Pinutuan Falls, Mandaya Indigenous Community, and Forest Protected Area	Dav. Or.	Competitive	yes	Nov 07, 2019	Nov 26, 2019	Jan 13, 2020	Jan 23, 2020	GOP	30,000,000.00		30,000,000.00	Road Concreting, 2.67 Lane km
		1st DEO	Bidding										


Submitted By :


ODESSA T. MANDIGAY
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFRIDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By :



CARLOS P. DISA
OIC - District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submtn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	Guza Centro via Daldon to Brgy San Fermin via Fatima leading to Saukon River & Manreza Ricefields, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 07, 2019	Nov 26, 2019	Jan 13, 2020	Jan 23, 2020	GOP	30,000,000.00		30,000,000.00	Road Concreting, 1.00 Lane km
27	Jct. Manay-Taocanga Road leading to Diamaboc Lake, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	35,115,000.00		35,115,000.00	Road Concreting, 2.34 Lane km
28	Jct. Mawab-Maragusan-Caraga to Brgy. Mercedes to Sitio Cabyawan leading to Magpamangaw Falls, Brgy. Mercedes, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	30,000,000.00		30,000,000.00	Road Concreting, 1.50 Lane km
29	Jct. Salingcomot leading to Bait White Beach Bobonao Mangrove Park	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	10,000,000.00		10,000,000.00	Road Concreting, 0.80 Lane km
30	Jct. San Antonio - Baybay leading to Creamsand Longbeach, Brgy. Baybay	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	20,000,000.00		20,000,000.00	Road Concreting, 2.40 Lane km
31	NRJ Brgy. San Isidro leading to Bidayan Falls	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	55,150,000.00		55,150,000.00	Road Concreting, 1.20 Lane km


Submitted By :


ODESA T. MANLANGIT
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By:



District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	NRJ Brgy. San Luis to Insular leading to San Luis Beach Line, Brgy. San Luis	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 10, 2019	Nov 06, 2019	Jan 02, 2020	Jan 12, 2020	GOP	17,125,000.00		17,125,000.00	Road Concreting, 1.49 Lane km
33	NRJ Poblacion to Habongan Road leading to Punta Manaoel Beach	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	14,000,000.00		14,000,000.00	Road Concreting, 1.40 Lane km
34	NRJ Salingcomot-Languyon leading to Languyon Mangrove Park, Brgy. Salingcomot	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	30,000,000.00		30,000,000.00	Road Concreting, 2.40 Lane km
35	NRJ San Antonio - Lamiawan - Sangab Road leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	47,819,000.00		47,819,000.00	Road Concreting, 3.87 Lane km
36	NRJ San Isidro - Campawan leading to Curtain Falls, Brgy. Campawan	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	30,000,000.00		30,000,000.00	Road Concreting, 1.2 Lane km
37	Access Road connecting Junction Tagduan Section Brgy. San Jose to Sitio Lib-og, Brgy. Mercedes in support of Abaca and Coconut Industries, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	20,000,000.00		20,000,000.00	Road Concreting, 1.20 Lane km


Submitted By :


GUESSA T. MANLIGUY
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. BETUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By:



District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	Lingayao to Sitio Sumading of Brgy. San Ignacio connecting Manay Public Terminal to Coconut processing, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 23, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	20,000,000.00		20,000,000.00	Construction of 2 Storey Building
44	Road connecting Sitio Mahayahay to Sitio Buko-Bukona Anay in support to Coffee, Cacao, Abaca & Coconut Industries, Boston, Davao oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 23, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	20,000,000.00		20,000,000.00	Construction of Road, 1.2 lane km
45	Road from National Highway Junction to Sitio Luha of Barangay Poblacion connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing,	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 14, 2019	Nov 06, 2019	Jan 02, 2020	Jan 08, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting, 1.2 lane Km
46	Road from National Highway Junction, Brgy. Carmen to Purok Durian, Brgy. Carmen sites in support to Agribusiness: Rice, Abaca, Chili, Coconut, Fish, Banana Industry	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 16, 2019	Nov 06, 2019	Jan 02, 2020	Jan 08, 2020	GOP	16,750,000.00		16,750,000.00	Construction of Road, 1.34 lane.km
47	Road from National Highway Junction - Brgy. Dapnan to Sitio Masao, connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Station in Baganga in support to Agribusiness: Rice Industry, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 14, 2019	Nov 06, 2019	Jan 02, 2020	Jan 08, 2020	GOP	12,800,000.00		12,800,000.00	Construction of Road, 1.10 lane.km
48	Construction of Baganga Municipal Police Station Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 09, 2020	Jan 16, 2020	GOP	9,181,000.00		9,181,000.00	Construction of Building
49	Concreting of Abejod Road leading to Hospital, Barangay Poblacion, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 14, 2019	Nov 06, 2019	Jan 02, 2020	Jan 08, 2020	GOP	50,000,000.00		50,000,000.00	Road Concreting, 1.625 lane km


Submitted By :


ORESSA T. MANUGAY
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By :



District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Brgy. Ompao to Sitio Langgawisan Road connecting Tarragona Public Terminal to Abaca, Corn & Coffee processing site in support of Agribusiness: Abaca, Corn and Coffee Industries	Dav. Or.	Competitive	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	20,000,000.00		20,000,000.00	Road Concreting, 1.35 Lane km
		1st DEO	Bidding										
39	Junction Brgy. Old Macopa Centro to Sitio Madsayap, Brgy. Old Macopa connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness, Manay, Davao Oriental	Dav. Or.	Competitive	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting, 1.35 Lane km
		1st DEO	Bidding										
40	Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente, Cateel, Davao Oriental connecting Cateel Public Transport Terminal to Coconut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in support to Agribusiness: Coconut, Rice and Corn Industry	Dav. Or.	Competitive	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting, 1.60 Lane km
		1st DEO	Bidding										
41	Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio connecting Manay Public Terminal to Coconut, Cacao & Banana Chips Processing Site, Manay, Davao Oriental	Dav. Or.	Competitive	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting, 1.10 Lane km
		1st DEO	Bidding										
42	National Highway Junction Sakuan to Barangay Alvar to Sitio Bantolnino, Barangay Palma Gil to Sitio Tubilan, Barangay Pichon Road connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in support to Agribusiness: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Dav. Or.	Competitive	yes	Oct 23, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting, 1.21 Lane km
		1st DEO	Bidding										


Submitted By :


ODESSA T. MANLIGOD
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By :


District Engineer
Head of Procuring Entity
Date: November 19, 2019

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Submitted By :

Recommended By :

Approved By:


CRS# ML-19-50000
OIC - District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(LOCAL INFRA based on NEP))

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Adv/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Construction (Completion) of Multi-Purpose Building (Activity Center), Cateel Vocational National High School, Brgy. Poblacion, Cateel, Davao oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Dec 05, 2019	Dec 26, 2019	Jan 20, 2020	Jan 29, 2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
2	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Holy Cross Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Dec 05, 2019	Dec 26, 2019	Jan 20, 2020	Jan 29, 2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
3	Construction (Completion) of Multi-Purpose Building (Covered Court), Sitio Bantolinao, Brgy. Palma Gil, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Dec 05, 2019	Dec 26, 2019	Jan 20, 2020	Jan 29, 2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
4	Construction (Completion) of Multi-Purpose Building (Covered Court), Sitio Malongan, Brgy. Tomoaang, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Dec 05, 2019	Dec 26, 2019	Jan 20, 2020	Jan 29, 2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
5	Construction (Completion) of Multi-Purpose Building (Covered Court, Baywalk Area), Brgy. Poblacion, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Dec 05, 2019	Dec 26, 2019	Jan 20, 2020	Jan 29, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
6	Construction (Completion) of Multi-Purpose Building (Sangguniang Bayan Building), Brgy. Poblacion, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 29, 2019	Dec 18, 2019	Jan 08, 2020	Jan 15, 2020	GOP	3,500,000.00		3,500,000.00	Construction of Multi-purpose Building
7	Construction of Multi-Purpose Building (Activity Center), Beato Macayra National High School, Brgy. Kinablangan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 29, 2019	Dec 18, 2019	Jan 08, 2020	Jan 15, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
8	Construction of Multi-Purpose Building (Activity Center), Brgy. San Pedro, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 29, 2019	Dec 18, 2019	Jan 08, 2020	Jan 15, 2020	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFRIDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By:



District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Subm'n/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Construction of Multi-Purpose Building (Activity Center), Lucatan Elementary School, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 29, 2019	Dec 18, 2019	Jan 08, 2020	Jan 15, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
10	Construction of Multi-Purpose Building (Activity Center), Lucod Elementary School, Brgy. Lucod, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 29, 2019	Dec 18, 2019	Jan 08, 2020	Jan 15, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
11	Construction of Multi-Purpose Building (Activity Center), Ronquillo and Dayanghirang Central Elementary School, Brgy. San Ignacio, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 29, 2019	Dec 18, 2019	Jan 08, 2020	Jan 15, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
12	Construction of Multi-Purpose Building (Activity Center), San Luis Elementary School, Brgy. San Luis, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 29, 2019	Dec 18, 2019	Jan 08, 2020	Jan 15, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
13	Construction of Multi-Purpose Building (Activity Center), Sangab National High School, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 29, 2019	Dec 18, 2019	Jan 08, 2020	Jan 15, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
14	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Binondo, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 29, 2019	Dec 18, 2019	Jan 08, 2020	Jan 15, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
15	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Campawan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 28, 2019	Dec 17, 2019	Jan 09, 2020	Jan 16, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
16	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Tomosong Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 28, 2019	Dec 17, 2019	Jan 09, 2020	Jan 16, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building


Submitted By :


OBESSA T. MANLIGON
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By:



District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submvt/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Construction of Multi Purpose Building (Covered Court), Brgy. Lambajon Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 28, 2019	Dec 17, 2019	Jan 09, 2020	Jan 16, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
18	Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 28, 2019	Dec 17, 2019	Jan 09, 2020	Jan 16, 2020	GOP	3,500,000.00		3,500,000.00	Construction of Multi-purpose Building
19	Construction of Multi Purpose Building (Covered Court), Davao Oriental State College os Science and Technology-Cateel Campus, Brgy. Mainit, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 28, 2019	Dec 17, 2019	Jan 09, 2020	Jan 16, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
20	Construction of Multi Purpose Building (Covered Court), Sitio Panlisan, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 28, 2019	Dec 17, 2019	Jan 09, 2020	Jan 16, 2020	GOP	3,500,000.00		3,500,000.00	Construction of Multi-purpose Building
21	Construction of Multi Purpose Building (Public Market), Brgy. Central, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 26, 2019	Dec 16, 2019	Jan 08, 2020	Jan 15, 2020	GOP	500,000.00		500,000.00	Construction of Multi-purpose Building
22	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Poblacion, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 26, 2019	Dec 16, 2019	Jan 08, 2020	Jan 15, 2020	GOP	2,800,000.00		2,800,000.00	Construction of Multi-purpose Building
23	Construction of Multi-Purpose Building , Brgy. Pichon Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 26, 2019	Dec 16, 2019	Jan 08, 2020	Jan 15, 2020	GOP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
24	Construction of Multi-Purpose Building , Caraga National High School, Brgy. Poblacion, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 26, 2019	Dec 16, 2019	Jan 08, 2020	Jan 15, 2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building'


Submitted By :


GESSIE T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By:



District Engineer
O/C - District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Poblacion, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 26, 2019	Dec 16, 2019	Jan 08, 2020	Jan 15, 2020	GOP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-purpose Building
26	Rehabilitation of Multi-Purpose Building (Caraga Farmers Cooperative Office) Brgy. San Luis, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 26, 2019	Dec 16, 2019	Jan 08, 2020	Jan 15, 2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
27	Construction (Completion) of Water System - Level II, Brgy. Dadong, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 26, 2019	Dec 16, 2019	Jan 08, 2020	Jan 15, 2020	GOP	800,000.00		800,000.00	Construction of Water System
28	Construction (Completion) of Water System - Level II, Brgy. San Antonio, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 26, 2019	Dec 16, 2019	Jan 08, 2020	Jan 15, 2020	GOP	900,000.00		900,000.00	Construction of Multi-purpose Building
29	Construction of Breakwater, Brgy. Zaragoza, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 26, 2019	Dec 16, 2019	Jan 08, 2020	Jan 15, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Breakwater


Submitted By :


OPHELIA T. MANIEGO
Engineer II
Head BAC Secretariat
Date: November 19, 2019

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson
Date: November 19, 2019

Approved By:


CARLO N. LASKO
PIC - District Engineer
Head of Procuring Entity
Date: November 19, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php) Million			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Pres. Diosdado P. Macapagal Natl Hi-way - K1718+749 - K1719+304, K1719+430 - K1719+850	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/2/2019	10/25/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	23,505,300.00		23,505,300.00	Asphalt Overlay
	Pres. Diosdado P. Macapagal Natl Hi-way - K1723+769	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/2/2019	10/25/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,610,900.00		4,610,900.00	Asphalt Overlay
	Pres. Diosdado P. Macapagal Natl Hi-way - K1771+150 - K1773+603	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/2/2019	10/25/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	52,040,520.00		52,040,520.00	Road Widening
	Road Widening - Tertiary Road - Jct. Manikling - Gov. Generoso Rd - K1744+436 - K1745+000	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/2/2019	10/25/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	13,097,700.00		13,097,700.00	Road Widening
	Road Widening - Tertiary Road - Tibanban-Lavigan Rd - K1778+740 - K1779+845	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/2/2019	10/25/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	13,097,700.00		13,097,700.00	Road Widening
	Construction of Flood Mitigation Structure, Brgy. Nangan, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/2/2019	10/25/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	9,823,520.00		9,823,520.00	Construction of Concrete Revetment
	Construction of Flood Mitigation Structure, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/2/2019	10/25/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	24,936,100.00		24,936,100.00	Construction of Concrete Revetment
	Construction of Flood Control Structure along Bitaoagan River, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/2/2019	10/25/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	13,097,700.00		13,097,700.00	Construction of Concrete Revetment
	Construction of Flood Control Structure, Mabua Creek, Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/2/2019	10/25/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Revetment
	Pres. Diosdado P. Macapagal Natl Hi-way - K1714+423 - K1714+573	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	3,550,540.00		3,550,540.00	Off-Carriageway Improvement/ Shoulder Paving
	Pres. Diosdado P. Macapagal Natl Hi-way - K1743+586	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	13,097,700.00		13,097,700.00	Off-Carriageway Improvement/ Shoulder Paving
	Billawan Br. (B00037MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,523,900.00		1,523,900.00	Retrofitting/ Strengthening of Bridge
	Tibanban Br. (B00030MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	6,188,700.00		6,188,700.00	Retrofitting/ Strengthening of Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP) Million			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Pigsapawan Br. (B01526MN) along Tibanban-Lavigan Rd	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,651,880.00		2,651,880.00	Rehabilitation/ Major Repair of Bridge
	Tandang Sora Bridge leading to Heart Spring Inland Resorts, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	19,600,000.00		19,600,000.00	Construction of Concrete Bridge
	Brgy. Dawan to Brgy. Macambol leading to Macambol (Sitlo Wagon) Spring Resort and Pujada Bay, Brgy. Macambol, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	29,540,140.00		29,540,140.00	Construction of Concrete Roads
	Construction of Flood Mitigation Structure, Don Chicote, Gov. Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	19,647,040.00		19,647,040.00	Construction of Concrete Revetment
	Construction of Flood Mitigation Structure, Brgy. Anitap River, Gov. Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	19,647,040.00		19,647,040.00	Construction of Concrete Revetment
	Construction of Flood Mitigation Structure, Magdug Creek, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	19,647,040.00		19,647,040.00	Construction of Concrete Revetment
	Construction of Flood Mitigation Structure, Sumlog River, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/15/2019	11/5/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	26,195,400.00		26,195,400.00	Construction of Concrete Revetment
	Pres. Diosdado P. Macapagal Natl Hi-way - K1753+270 - K1753+647, K1753+727 - K1754+341	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	15,422,260.00		15,422,260.00	Asphalt Overlay
	Mati-Maragusan Rd - K1499+(-093) - K1499+(-075), K1499+(-432) - K1499+(-409), K1499+(-489) - K1499+(-462), K1499+(-572) - K1499+(-545), K1499+451 - K1499+463, K1499+563 - K1499+594, K1501+033 - K1501+060, K1501+477 - K1501+491	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	37,983,820.00		37,983,820.00	Construction of Road Slope Protection
	Mapantad-Tagbobolo-Taguibo Road, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	17,287,200.00		17,287,200.00	Construction of Concrete Roads
	Access Road Leading to Waniban, Oak and Pujada Island, Brgy. Lawigen, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Roads
	Cuabo Br. (B00042MN) along Pres. Diosdado P. Macapagal Nat Hi-way	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	21,611,940.00		21,611,940.00	Bridge Widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php) Million			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Manikling Br. (B01125MN) along Jct. Manikling-Gov. Generoso Rd	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	13,097,700.00		13,097,700.00	Bridge Widening
	Construction of Flood Mitigation Structure, Surop River, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	19,647,040.00		19,647,040.00	Construction of Concrete Revetment
	Construction of Flood Mitigation Structure, Tandang Sora, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	32,744,740.00		32,744,740.00	Construction of Concrete Revetment
	Construction of Flood Mitigation Structure, Upper Tibanban, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	32,742,780.00		32,742,780.00	Construction of Concrete Revetment
	Construction of Multi-Purpose Building in Barangay Don Martin Marundan, Mati	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
	One Unit Multi-Purpose Building at Sitio Magay, Barangay Don Martin Marundan, Mati	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Madang, Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/22/2019	11/12/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
	Pres. Diosdado P. Macapagal Nat'l Hi-way - K1712+(-695) - K1712+838, K1713+357 - K1714+423	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	25,493,720.00		25,493,720.00	Off-Carriageway Improvement/ Shoulder Paving
	Mati-maragusan Rd - K1499+(-065) - K1499+282, K1503+135 - K1503+660	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	45,842,440.00		45,842,440.00	Paving of Unpaved Roads
	Mati-Wharf Rd - (S000113MN) Chainage 140 - Chainage 193	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	3,937,640.00		3,937,640.00	Construction of Concrete Roads
	Pres. Diosdado P. Macapagal Nat'l Hi-way - K1721+622 - K1721+942	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	6,860,000.00		6,860,000.00	Construction of Road Slope Protection
	Brgy. Don Mariano Marcos Junction connecting to Sitio Maling in support of Rubber and Cacao Industries, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	11,635,540.00		11,635,540.00	Construction of Concrete Roads
	Bitaoagan Br. (B01127MN) along Jct. Manikling - Gov. Generoso Rd	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	18,114,320.00		18,114,320.00	Retrofitting/ Strengthening of Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP) Million			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sumlog Br. 2 (Parallel Br.) along Pres. Diosdado O. Macapagal Natl Hi-way	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	49,116,620.00		49,116,620.00	Bridge Widening
	Construction of Concrete Revetment along La Union Creek, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Revetment
	Construction of Flood Control Structure along Camogna River, Gov. Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	9,800,000.00		9,800,000.00	Construction of Concrete Revetment
	Construction of Flood Control Structure along Mati River, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	12,740,000.00		12,740,000.00	Construction of Concrete Revetment
	Construction of 701st Infantry Brigade Administration Building, Magay, City of Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	9,800,000.00		9,800,000.00	Construction of Building
	Construction of Governor Generoso Gymnasium, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	10/31/2019	11/21/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	39,293,100.00		39,293,100.00	Construction of Gymnasium
	Pres. Diosdado P. Macapagal Natl Hi-way - K1700+121 - K1700+979, K1701+405 - K1701+569	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	35,551,460.00		35,551,460.00	Road Widening
	Jct. La Union - Mt. Hamiguitan Road Leading to Mt. Hamiguitan, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	3,087,000.00		3,087,000.00	Construction of Concrete Roads
	Langka-Luban-Cabuaya Road leading to Rock Formations, Lake and White Sand Beaches, Brgy. Luban, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Roads
	Lupon Coastal Road from Aroma, brgy. Poblacion To Brgy. Ilangay Leading to Illa Dio Beach Resorts, Brgy. Ilangay, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Roads
	Lupon Coastal Road from Purok San Roque, Brgy. Poblacion to Purok Bundas, Brgy. Bagumbayan leading to Diving Site, Wenceslao Resort & Arigid Ai Beach Resort, Brgy. Bagumbayan, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Roads
	Construction of Flood Control Structure along Mayo River, Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	10,251,780.00		10,251,780.00	Construction of Concrete Roads
	Construction of Flood Control Structure, Mapagba River, Banaybanay, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	9,800,000.00		9,800,000.00	Construction of Concrete Revetment

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP) Million			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Davao Oriental Provincial Medical Center - Annex C Building Including Elevator	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	32,744,740.00		32,744,740.00	Construction/ Improvement of Building
	Park and Pond Development of Davao Oriental Provincial Medical Center	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	16,372,860.00		16,372,860.00	Construction/ Improvement of Building
	Construction of Water Supply, City of Mati	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,950,000.00		4,950,000.00	Construction of Water Supply
	Pres. Diosdado P. Macapagal Natl hi-way - K1773+603 - K1776+672	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	85,292,490.00		85,292,490.00	Road Widening
	Brgy. Marayag Hi-way Junction connecting to Sitio DCS in support to Coffee and Rubber Industries, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	14,700,000.00		14,700,000.00	Construction of Concrete Roads
	Brgy. Panikan Centro to Brgy. Mahayag Road connecting Banaybanay Public Reminal and Coconut and Corn Processing Sites in support of Agribusiness: Coconut and Corn Industries, Banaybanay, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Roads
	NHJ Brgy. Matiao connecting to Sitio Tua-tua in support of Coconut, Mango, and Coffee Industries, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	8,820,000.00		8,820,000.00	Construction of Concrete Roads
	NHJ San Vicente to Brgy. San Vicente connecting Banaybanay Public Terminal and Banana, Corn, and Rice Processing Sites in support of Agribusiness: Banana, Corn and Rice Industries, Banaybanay, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Roads
	Tagaom-om Br. (B00034MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	23,520,000.00		23,520,000.00	Bridge Widening
	Construction of Flood Mitigation Structure, Mabua Creek, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	14,591,220.00		14,591,220.00	Construction of Concrete Revetment
	Construction of Flood Mitigation Structure, Bitanagan River, Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	6,549,340.00		6,549,340.00	Construction of Concrete Revetment
	Construction of Multi-Purpose Building, Governor Generoso Gymnasium, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	57,900,000.00		57,900,000.00	Construction of Multi Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php) Million			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multipurpose Buildings, Municipality of Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	5,940,000.00		5,940,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Buildings, Municipality of San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	7,920,000.00		7,920,000.00	Construction of Multi Purpose Building
	Mati-Tarragona By-Pass (Lucatan-Tagabakid Road), (Mati Section), Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	77,384,315.00		77,384,315.00	Construction of Concrete Roads
	Road from Junction Brgy. Sainz connecting to Sitio Licop in support of Cacao, Coffee, Corn, and Mango Industries, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Roads
	Road Junction to PRRD to Brgy. Site, Brgy. San Jose connecting Lupon Public Terminal and Banana and Coconut Processing Sites in support of Agribusiness: Banana and Cacao Industries, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,900,000.00		4,900,000.00	Construction of Concrete Roads
	Road Junction to PRRD to Purok 3, Brgy. Magsaysay connecting Lupon Public Terminal and Banana and Cacao Processing Sites in support of Agribusiness: Banana and Cacao Industries, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	7,693,000.00		7,693,000.00	Construction of Concrete Roads
	Construction of Multipurpose Building, City of Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	36,630,000.00		36,630,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Municipality of Banaybanay, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	7,920,000.00		7,920,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Municipality of Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/24/2020	1/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	5,940,000.00		5,940,000.00	Construction of Multi Purpose Building

Prepared by:


BRENDHEL P. AWA-AO
Head, Procurement Unit
Procurement Unit/Secretariat

Approved by:


FIDELA M. BISEN
BAC Chairman


JANE D. CAINSHOG
District Engineer