



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
 Office of the District Engineer  
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code	Procurement	PMO/	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
(PAP)	Program/Project	End-User			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
1	24CL0011 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SANTIAGO INTEGRATED SCHOOL, BARANGAY SANTIAGO, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	10/19/2024	11/07/2023			GAA 2024	16,829,844.24		16,829,844.24	CONSTRUCTION OF BUILDING
2	24CL0012 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MARCIANO ABELA ELEMENTARY SCHOOL, SITIO TAMBAK, BARANGAY PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	10/19/2024	11/07/2023			GAA 2024	16,829,920.60		16,829,920.60	CONSTRUCTION OF BUILDING
3	24CL0035 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, DAMPAY ES, BARANGAY DAMPAY, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	10/19/2024	01/09/24			GAA 2024	9,899,979.57		9,899,979.57	CONSTRUCTION OF BUILDING
4	24CL0047 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), BARANGAY SAN GREGORIO, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	10/19/2024	11/07/2023			GAA 2024	10,889,535.15		10,889,535.15	CONSTRUCTION OF BUILDING
5	24CL0088- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY FERIA, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	10/19/2024	11/07/2023			GAA 2024	2,969,975.66		2,969,975.66	CONSTRUCTION OF BUILDING



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
 Office of the District Engineer  
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity ( Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
6	24CL0052 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN JUAN-CANDELARIA ES, BARANGAY CANDELARIA, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/04/2023	11/28/2023			GAA 2024	9,899,966.15			CONSTRUCTION OF BUILDING
7	24CL0054 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), BARANGAY SAN RAFAEL, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/04/2023	11/28/2023			GAA 2024	5,939,872.26			CONSTRUCTION OF BUILDING
8	24CL0055 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), BARANGAY SINDOL, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	11/04/2023	11/28/2023			GAA 2024	5,939,992.90			CONSTRUCTION OF BUILDING
9	24CL0090 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ISIDRO INTEGRATED SCHOOL, BARANGAY SAN ISIDRO, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	11/04/2023	11/28/2023			GAA 2024	16,829,980.28			CONSTRUCTION OF BUILDING
10	24CL0096 - CONCRETING OF ROADS AT SITIO OLPOY, AMUNGAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	11/04/2023	11/28/2023			GAA 2024	6,858,048.10			CONSTRUCTION OF CONCRETE ROAD



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
 Office of the District Engineer  
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	24CL0104 - INSTALLATION OF SOLAR LIGHTS ALONG OLONGAPO-BUGALLON ROAD - K0170 + 359 - K0172 + 025, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	11/04/2023	11/28/2023			GAA 2024	5,879,995.51		5,879,995.51	TRAFFIC ENGINEERING AND MANAGEMENT SYSTEM
12	24CL0001 - CONSTRUCTION OF TANGUAY RIVER FLOOD MITIGATION STRUCTURE, PHASE 3, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	11/07/2023	11/29/2023			GAA 2024	96,498,442.68		96,498,442.68	CONSTRUCTION OF SLOPE PROTECTION
13	24CL0003 - FLOOD CONTROL WORKS ALONG BANCAL - SAN ISIDRO - MAMBOG RIVER (PHASE I), TOTUN LANUM, BARANGAY SAN ISIDRO, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	11/07/2023	11/29/2023			GAA 2024	96,499,938.63		96,499,938.63	CONSTRUCTION OF SLOPE PROTECTION
14	24CL0008 - INSTALLATION OF SOLAR LED STREET LIGHTS ALONG SECONDARY ROADS, OLONGAPO BUGALLON ROAD - K0155 + 280 - K0156+ 039, K0163 + 097 - K0163+547, K0164+149 -K0164+149 - K0164 + 930, K0176 + 584 - K0179 + 006, K0180 + 000 - K0182 + 000, K0182 + 823 - K0183+663,K0187 + 444 - K0188 + 000, K201+423, K0201+546, K0224+763 - K0226 + 455, SAN NARCISO, CABANGAN, BOTOLAN, IBA, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	11/07/2023	11/29/2023			GAA 2024	60,352,756.04		60,352,756.04	TRAFFIC ENGINEERING AND MANAGEMENT SYSTEM
15	24CL0013 - CONSTRUCTION OF FLOOD CONTROL, TAMBAK RIVER 1-A, PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	11/07/2023	11/29/2023			GAA 2024	96,499,930.12		96,499,930.12	CONSTRUCTION OF SLOPE PROTECTION



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity ( Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
16	24CL0014 - CONSTRUCTION OF FLOOD CONTROL TAUGTOG - MAMBOG - BANCAL RIVER PHASE 1-A, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	11/07/2023	11/29/2023			GAA 2024	86,849,781.95	-	86,849,781.95	CONSTRUCTION OF SLOPE PROTECTION
17	24CL0015 - CONSTRUCTION OF FLOOD CONTROL, TAMBAK RIVER 1-B, PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	11/07/2023	11/29/2023			GAA 2024	86,849,791.81	-	86,849,791.81	CONSTRUCTION OF SLOPE PROTECTION
18	24CL0016 - CONSTRUCTION OF FLOOD MITIGATION FACILITY OF BALILI-TAMBAK RIVER (PHASE I), PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	11/07/2023	11/29/2023			GAA 2024	96,499,752.89	-	96,499,752.89	CONSTRUCTION OF SLOPE PROTECTION
19	24CL0017 - CONSTRUCTION OF FLOOD MITIGATION FACILITY OF BALILI-TAMBAK RIVER (PHASE II), PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	11/07/2023	11/29/2023			GAA 2024	96,499,852.94	-	96,499,852.94	CONSTRUCTION OF SLOPE PROTECTION
20	24CL0030 - ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-SECONDARY ROADS-OLONGAPO-BUGALLON RD-K0 262+000-K0262+800, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	11/10/2023	12/01/2023			GAA 2024	45,616,529.66		45,616,529.66	ASPHALT OVERLAY



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity ( Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	24CL0102 - ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-TERTIARY ROADS-SN MARCELINO-SN ANTONIO-SN NARCISO RD-K0162+407.72-K0163+000,K0164+000-K0164+404,K0165+000-K0165+705, K0166+286-K0166+639, SAN ANTONIO & SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/10/2023	12/01/2023			GAA 2024	96,499,937.60		96,499,937.60	ASPHALT OVERLAY
22	24CL0036 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GABOR-LIWLIWA RIVER (PHASE I), SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	11/10/2023	12/01/2023			GAA 2024	96,499,643.35		96,499,643.35	CONSTRUCTION OF SLOPE PROTECTION
23	24CL0039 - FLOOD CONTROL WORKS ALONG TAMBAK-BANCAL RIVER (PHASE I), SITIO TAMBAK, BARANGAY PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	11/10/2023	12/01/2023			GAA 2024	96,499,898.44		96,499,898.44	CONSTRUCTION OF SLOPE PROTECTION
24	24CL0040 - FLOOD CONTROL WORKS ALONG TAMBAK-BANCAL RIVER (PHASE II), SITIO TAMBAK, BARANGAY PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	11/10/2023	12/01/2023			GAA 2024	96,499,960.17		96,499,960.17	CONSTRUCTION OF SLOPE PROTECTION
25	24CL0010 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LIPAY, STA.CRUZ, ZAMBALES	DPWH	YES	Public Bidding	11/16/2023	12/05/2023			GAA 2024	3,959,868.93		3,959,868.93	CONSTRUCTION OF BUILDING



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	24CL0019 - CONSTRUCTION OF MISSING LINKS/ NEW ROADS STA. CRUZ-MANGATAREM ROAD (PHASE 12), ZAMBALES	DPWH	YES	Public Bidding	11/16/2023	12/05/2023			GAA 2024	96,499,014.73		96,499,014.73	CONSTRUCITON OF CONCRETE ROAD
27	24CL0024 - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG BUCAO RIVER, DOWNSTREAM, NORTH APPROACH, BOTOLAN, ZAMBALES, PHASE I	DPWH	YES	Public Bidding	11/16/2023	12/13/2023			GAA 2024	96,499,320.12		96,499,320.12	CONSTRUCITON OF SLOPE PROTECTION
28	24CL0025 - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG BUCAO RIVER, DOWNSTREAM, NORTH APPROACH, BOTOLAN, ZAMBALES, PHASE II	DPWH	YES	Public Bidding	11/16/2023	12/13/2023			GAA 2024	96,499,440.88		96,499,440.88	CONSTRUCTION OF SLOPE PROTECTION
29	24CL0045 - REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SAN RAFAEL, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/16/2023	12/05/2023			GAA 2024	11,879,772.59		11,879,772.59	CONSTRUCTION OF BUILDING
30	24CL0057 - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - SN MARCELINO-SN ANTONIO-SN NARCISO RD - K0157+046 - K0158+000, K0159+000 - K0160+000, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	11/16/2023	12/05/2023			GAA 2024	96,499,942.32		96,499,942.32	ASPHALT OVERLAY



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
 Office of the District Engineer  
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
31	24CL0081 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), BARANGAY PANGOLINGAN, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	11/16/2023	12/05/2023			GAA 2024	4,949,801.72		4,949,801.72	CONSTRUCTION OF BUILDING
32	24CL0026 - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG BUCAO RIVER, DOWNSTREAM, NORTH APPROACH, BOTOLAN, ZAMBALES, PHASE III	DPWH	YES	Public Bidding	11/17/2023	12/06/2023			GAA 2024	96,499,225.58		96,499,225.58	CONSTRUCTION OF SLOPE PROTECTION
33	24CL0027 - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG BUCAO RIVER, DOWNSTREAM, NORTH APPROACH, BOTOLAN, ZAMBALES, PHASE IV	DPWH	YES	Public Bidding	11/17/2023	12/06/2023			GAA 2024	96,499,068.58		96,499,068.58	CONSTRUCTION OF SLOPE PROTECTION
34	24CL0028 - CONSTRUCTION OF SLOPE PROTECTION ALONG BUCAO RIVER, DOWNSTREAM, NORTH APPROACH, BOTOLAN, ZAMBALES, PHASE V	DPWH	YES	Public Bidding	11/17/2023	12/06/2023			GAA 2024	96,499,052.52		96,499,052.52	CONSTRUCTION OF SLOPE PROTECTION
35	24CL0067 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAUIS RIVER, PHASE IX, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	11/17/2023	12/06/2023			GAA 2024	96,499,938.26		96,499,938.26	CONSTRUCTION OF SLOPE PROTECTION





Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
 Office of the District Engineer  
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity ( Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
36	24CL0068 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAUIS RIVER, PHASE VI, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	11/17/2023	12/06/2023			GAA 2024	96,499,959.35		96,499,959.35	CONSTRUCTION OF SLOPE PROTECTION
37	24CL0069 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAUIS RIVER, PHASE VII, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	11/17/2023	12/06/2023			GAA 2024	96,499,973.46		96,499,973.46	CONSTRUCTION OF SLOPE PROTECTION
38	24CL0070 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAUIS RIVER, PHASE VIII, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	11/17/2023	12/06/2023			GAA 2024	96,499,674.91		96,499,674.91	CONSTRUCTION OF SLOPE PROTECTION
39	24CL0071 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAUIS RIVER, PHASE X, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	11/17/2023	12/06/2023			GAA 2024	96,499,971.83		96,499,971.83	CONSTRUCTION OF SLOPE PROTECTION
40	24CL0002 - FLOOD CONTROL WORKS ALONG BANCAL - SAN ISIDRO - MAMBOG RIVER (PHASE I), TOTUN LANUM, BARANGAY MAMBOG, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	11/18/2023	12/13/2023			GAA 2024	96,499,354.40		96,499,354.40	CONSTRUCTION OF SLOPE PROTECTION





Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
 Office of the District Engineer  
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity ( Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
41	24CL0004 - FLOOD CONTROL WORKS ALONG BANCAL - SAN ISIDRO - MAMBOG RIVER (PHASE II), TOTUN LANUM, BARANGAY MAMBOG, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	11/18/2023	12/13/2023			GAA 2024	96,499,448.55		96,499,448.55	CONSTRUCTION OF SLOPE PROTECTION
42	24CL0007 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG KILING RIVER (PHASE 5), CADMANG SECTION, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	11/18/2023	12/13/2023			GAA 2024	96,499,626.92		96,499,626.92	CONSTRUCTION OF SLOPE PROTECTION
43	24CL0044 - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - OLONGAPO- BUGALLON RD K0209 + 000 - K0210 + 936, IBA, ZAMBALES	DPWH	YES	Public Bidding	11/18/2023	12/13/2023			GAA 2024	61,346,834.95		61,346,834.95	ASPHALT OVERLAY
44	24CL0065 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NAMATACAN, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/24/2023	12/14/2023			GAA 2024	9,899,507.76		9,899,507.76	CONSTRUCTION OF BUILDING
45	24CL0074 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PUNDAKIT, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	11/24/2023	12/14/2023			GAA 2024	1,979,835.32		1,979,835.32	CONSTRUCTION OF BUILDING



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zamboales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
46	24CL0095 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LONGOS, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	11/24/2023	12/14/2023			GAA 2024	9,899,966.34		9,899,966.34	CONSTRUCTION OF BUILDING
47	24CL0097 - CONSTRUCTION OF MULTI-PURPOSE BLDG., PAMIBIAN INTEGRATED SCHOOL, PAMIBIAN, CANDELARIA, ZAMBALES PHASE 2	DPWH	YES	Public Bidding	11/24/2023	12/14/2023			GAA 2024	5,939,325.70		5,939,325.70	CONSTRUCTION OF BUILDING
48	24CL0108 - CONSTRUCTION OF MULTI-PURPOSE BLDG. DIRITA ES, BRGY. EAST DIRITA, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	11/24/2023	12/14/2023			GAA 2024	15,839,539.10		15,839,539.10	CONSTRUCTION OF BUILDING
49	24CL0109 - CONSTRUCTION OF MULTI-PURPOSE BLDG., T.R. YANGCO ES, BRGY. BURGOS, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	11/24/2023	12/14/2023			GAA 2024	15,839,616.88		15,839,616.88	CONSTRUCTION OF BUILDING
50	24CL0005 - CONSTRUCTION OF MALOMA RIVER FLOOD CONTROL STRUCTURE, DOWNSTREAM, PACKAGE 1, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	11/25/2023	12/19/2023			GAA 2024	96,499,957.41		96,499,957.41	CONSTRUCTION OF SLOPE PROTECTION



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
 Office of the District Engineer  
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity ( Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	24CL0006 - CONSTRUCTION OF MALOMA RIVER FLOOD CONTROL STRUCTURE, DOWNSTREAM, PACKAGE 2, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	11/25/2023	12/19/2023			GAA 2024	96,499,901.17		96,499,901.17	CONSTRUCTION OF SLOPE PROTECTION
52	24CL0060 - CONSTRUCTION OF MALOMA RIVER FLOOD CONTROL STRUCTURE, DOWNSTREAM, PACKAGE 3, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	11/25/2023	12/19/2023			GAA 2024	96,499,981.10		96,499,981.10	CONSTRUCTION OF SLOPE PROTECTION
53	24CL0073 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, ZAMBALES NATIONAL HIGH SCHOOL, ZONE 6, IBA, ZAMBALES	DPWH	YES	Public Bidding	11/25/2023	12/19/2023			GAA 2024	30,689,333.36		30,689,333.36	CONSTRUCTION OF BUILDING
54	24CL0074 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PUNDAKIT, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	11/25/2023	12/19/2023			GAA 2024	1,979,835.32		1,979,835.32	CONSTRUCTION OF BUILDING
55	24CL0101 - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - OLONGAPO-BUGALLON RD - K0 180+000 - K0181+153, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	11/25/2023	12/19/2023			GAA 2024	48,249,995.43		48,249,995.43	ASPHALT OVERLAY



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	24CL0029 - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - OLONGAPO - BUGALLON RD - KO 173+315 - KO 174+292, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	11/30/2023	12/21/2023			GAA 2024	25,437,593.07		25,437,593.07	ASPHALT OVERLAY
57	24CL0033 - CONSTRUCTION OF ACCESS ROAD/DIVERSION ROAD DAANG KALIKASAN TO UACON P1, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	11/30/2023	12/21/2023			GAA 2024	96,499,525.76		96,499,525.76	CONSTRUCTION OF CONCRETE ROAD
58	24CL0046- CONSTRUCTION OF SANTO TOMAS RIVER FLOOD CONTROL STRUCTURE, UPSTREAM, PACKAGE 5, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/30/2023	12/21/2023			GAA 2024	96,499,819.27		96,499,819.27	CONSTRUCTION OF SLOPE PROTECTION
59	24CL0048 - CONSTRUCTION OF SANTO TOMAS RIVER FLOOD CONTROL STRUCTURE, UPSTREAM, PACKAGE 6, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/30/2023	12/21/2023			GAA 2024	25,437,593.07		25,437,593.07	CONSTRUCTION OF SLOPE PROTECTION
60	24CL0049 - CONSTRUCTION OF SANTO TOMAS RIVER FLOOD CONTROL STRUCTURE, UPSTREAM, PACKAGE 7, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/30/2023	12/21/2023			GAA 2024	96,499,525.76		96,499,525.76	CONSTRUCTION OF SLOPE PROTECTION



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity ( Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	24CL0050 - CONSTRUCTION OF SANTO TOMAS RIVER FLOOD CONTROL STRUCTURE, UPSTREAM, PACKAGE 8, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/30/2023	12/21/2023			GAA 2024	96,499,819.27		96,499,819.27	CONSTRUCTION OF SLOPE PROTECTION
62	24CL0051 - CONSTRUCTION OF SANTO TOMAS RIVER FLOOD CONTROL STRUCTURE, UPSTREAM, PACKAGE 9, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/30/2023	12/21/2023			GAA 2024	96,499,924.48		96,499,924.48	CONSTRUCTION OF SLOPE PROTECTION
63	24CL0116 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, LITTLE BAGUIO ELEMENTARY SCHOOL, BARANGAY BANGANTALINGA, IBA, ZAMBALES (PHASE 2)	DPWH	YES	Public Bidding	11/30/2023	12/21/2023			GAA 2024	5,939,235.91		5,939,235.91	CONSTRUCTION OF BUILDING
64	24CL0018 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG TANGUAY RIVER (PHASE 4), CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2024	96,499,959.41		96,499,959.41	CONSTRUCTION OF SLOPE PROTECTION
65	24CL0023 - CONSTRUCTION OF TAMBAK BRIDGE, BARANGAY PALANGINAN, IBA, ZAMBALES (PHASE 2)	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2024	51,479,699.90		51,479,699.90	CONSTRUCTION OF BRIDGE



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity ( Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project				Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
66	24CL0066 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS IBA-BOTOLAN BYPASS ROAD, PHASE 2, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2024	96,497,462.46		96,497,462.46	CONSTRUCTION OF CONCRETE ROAD
67	24CL0084 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS IBA-BOTOLAN BYPASS ROAD, IBA, ZAMBALES	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2024	39,197,987.25		39,197,987.25	CONSTRUCTION OF CONCRETE ROAD
68	24CL0035 - CONSTRUCTION OF MULTI-PURPOSE BUILDING DAMPAY ES, BARANGAY DAMPAY, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	12/16/2023	01/09/2024			GAA 2024	9,899,979.57		9,899,979.57	CONSTRUCTION OF BUILDING
69	24CL0038 - CONSTRUCTION OF SLOPE PROTECTION ALONG STO. TOMAS RIVER BRGY. ROSETE PHASE 2, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	12/16/2023	01/09/2024			GAA 2024	28,949,971.76		28,949,971.76	CONSTRUCTION OF SLOPE PROTECTION
70	24CL0075 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY STO. TOMAS, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	12/16/2023	01/09/2024			GAA 2024	9,899,794.82		9,899,794.82	CONSTRUCTION OF BUILDING



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
 Office of the District Engineer  
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity ( Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
71	24CL0087 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZENS BUILDING), BARANGAY SIMMINUBLAN, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	12/16/2023	01/09/2024			GAA 2024	7,919,470.66		7,919,470.66	CONSTRUCTION OF BUILDING
72	24CL0091 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZENS BUILDING), SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	12/16/2023	01/09/2024			GAA 2024	4,949,996.96		4,949,996.96	CONSTRUCTION OF BUILDING
73	24CL0094 - CONCRETING OF ROAD SITIO NAMAAN, BRGY. LUNA, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	12/16/2023	01/09/2024			GAA 2024	14,699,372.33		14,699,372.33	CONSTRUCTION OF CONCRETE BUILDING
74	24CL0107 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, CENTRAL ES, BRGY. WEST POBLACION, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	12/16/2023	01/09/2024			GAA 2024	19,799,241.95		19,799,241.95	CONSTRUCTION OF BUILDING
75	24CL0041 - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS OLONGAPO-BUGALLON RD - K0167+000 - K0167+175.50, K0177+355 - K0177+924, K0224+000 - K0224+562, K0242+524 - K0243+900	DPWH	YES	Public Bidding	12/22/2023	01/11/2024			GAA 2024	58,394,079.86		58,394,079.86	CONSTRUCTION OF CONCRETE ROAD





Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
 Office of the District Engineer  
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
76	24CL0053 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), BARANGAY SAN NICOLAS, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	12/22/2023	01/11/2024			GAA 2024	5,939,623.62		5,939,623.62	CONSTRUCTION OF BUILDING
77	24CL0059 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SANTO TOMAS RIVER (PHASE 6), SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	12/22/2023	01/11/2024			GAA 2024	96,493,930.96		96,493,930.96	CONSTRUCTION OF SLOPE PROTECTION
78	24CL0062 - CONSTRUCTION OF MULTI-PURPOSE BLDG., DONA LUISA OBIETA INTEGRATED SCHOOL, SITIO OLPOY, AMUNGAN, IBA, ZAMBALES PHASE 2	DPWH	YES	Public Bidding	12/22/2023	01/11/2024			GAA 2024	6,929,943.71		6,929,943.71	CONSTRUCTION OF BUILDING
79	24CL0063 - CONSTRUCTION OF MALOMA RIVER FLOOD CONTROL STRUCTURE, UPSTREAM, PACKAGE 1, SAGPAT SECTION, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	12/22/2023	01/11/2024			GAA 2024	96,499,687.35		96,499,687.35	CONSTRUCTION OF SLOPE PROTECTION
80	24CL0086 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) SAN NARCISO BYPASS ROAD (SIMMINUBLAN-DALIPAWEN-GRULLO-NAMATACAN-ALUSIIS), SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	12/22/2023	01/11/2024			GAA 2024	4,899,957.09		4,899,957.09	CONSTRUCTION OF CONCRETE ROAD



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales


ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
81	24CL0105 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG LAUIS RIVER MASINLOC SIDE INCLUDING ROAD DIKE UPSTREAM, (PHASE 1), MASINLOC, ZAMBALES	DPWH	YES	Public Bidding	12/22/2023	01/11/2024			GAA 2024	43,424,811.51		43,424,811.51	CONSTRUCTION OF SLOPE PROTECTION
82	24CL0037 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BANCAL DANAC BUNGA SECTION, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	12/08/2023	01/11/2024			GAA 2024	96,499,759.75		96,499,759.75	CONSTRUCTION OF SLOPE PROTECTION

Submitted by:

  
**GERLIE ANN A. AROUILLO**  
Head- BAC Secretariat

Recommended by:

  
**MARC LESTER C. ACHAVERA**  
BAC Chairman

Approved by:

  
**HERMON G. INES**  
District Engineer