



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA SIBUGAY
1ST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Diplahan, Zamboanga Sibugay

ANNUAL PROCUREMENT PLAN (APP) FY 2024

Contract ID No.	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
24JI0001	Preventive Maintenance - Tertiary Roads along Imelda-Payao-Sisy Rd - K1757 + (-899) - K1759 +176.50	Construction Section	Yes	Competitive Public Bidding	10/19/2023	11/22/2023	02/06/2024	02/12/2024	GAA 2024	96,500,000.00		96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
24JI0002	Preventive Maintenance - Tertiary Roads along Diplahan Jct- Malangas Port Rd - K1743 + 253 - K1744 + 165	Construction Section	Yes	Competitive Public Bidding	10/19/2023	11/22/2023	02/06/2024	02/12/2024	GAA 2024	39,200,000.00		39,200,000.00	Preventive Maintenance of Road: Asphalt Overlay
24JI0003	Construction of By-Pass and Diversion Roads - Buug By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/14/2023	12/05/2023	01/24/2024	01/26/2024	GAA 2024	46,500,000.00		46,500,000.00	Construction of Concrete Road
24JI0004	Construction of By-Pass and Diversion Roads - Lower Baluran - Dumpoc Diversion Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/14/2023	12/13/2023	02/06/2024	02/12/2024	GAA 2024	48,250,000.00		48,250,000.00	Construction of Concrete Road
24JI0005	Construction of By-Pass and Diversion Roads - NRJ Gulawa - Palalian - Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2024	02/26/2024	03/08/2024	03/14/2024	GAA 2024	46,550,000.00		46,550,000.00	Construction of Concrete Road
24JI0006	Paving of Unpaved Roads - Tertiary Roads - Olutanga Circumferential Rd - (S01223MN) Chainage 4503 - Chainage 4961, Chainage 5341 - Chainage 5821, Chainage 7372 - Chainage 7798	Construction Section	No	Competitive Public Bidding	01/10/2024	01/30/2024	02/09/2024	02/16/2024	GAA 2024	57,018,955.00		57,018,955.00	Construction of Concrete Road
24JI0007	Widening of Permanent Bridges - Baluran Br. (B00471MN) along Jct Imelda-Alicia Rd	Construction Section	No	Competitive Public Bidding	01/05/2024	01/26/2024	02/07/2024	02/14/2024	GAA 2024	36,750,000.00		36,750,000.00	Widening of Bridge
24JI0008	Widening of Permanent Bridges - Bomba Br. (B00474MN) along Jct Imelda-Alicia Rd	Construction Section	Yes	Competitive Public Bidding	10/13/2023	11/08/2023	02/05/2024	02/12/2024	GAA 2024	3,430,000.00		3,430,000.00	Widening of Bridge
24JI0009	Construction of Ditay IS Slope Protection Works Downstream of Diversion Works and along Lateral A Canal, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/16/2023	12/07/2023	02/06/2024	02/12/2024	GAA 2024	57,900,000.00		57,900,000.00	Construction of Slope Protection
24JI0010	Construction/Improvement of Access Roads leading to Dedared Tourism Destinations - Construction of the Naga-Naga Calades Tourism Access Road, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/13/2023	11/08/2023	02/05/2024	02/12/2024	GAA 2024	9,650,000.00		9,650,000.00	Construction of Concrete Road

24JI0011	Construction/Improvement of Access Roads leading to Dedicated Tourism Destinations - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2024	02/26/2024	03/08/2024	03/14/2024	GAA 2024	47,040,000.00		47,040,000.00	Construction of Concrete Road
24JI0012	Construction/Improvement of Access Roads leading to Dedicated Tourism Destinations - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2024	02/26/2024	03/08/2024	03/14/2024	GAA 2024	27,440,000.00		27,440,000.00	Construction of Concrete Road
24JI0013	Construction/Improvement of Access Roads leading to Dedicated Tourism Destinations - National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/24/2024	02/13/2024	02/24/2024	03/01/2024	GAA 2024	29,400,000.00		29,400,000.00	Construction of Concrete Road
24JI0014	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road at Brgy. Fatima in Support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/13/2023	11/08/2023	01/24/2024	01/26/2024	GAA 2024	49,000,000.00		49,000,000.00	Construction of Concrete Road
24JI0015	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/10/2024	01/30/2024	02/09/2024	02/16/2024	GAA 2024	49,000,000.00		49,000,000.00	Construction of Concrete Road
24JI0016	Construction of Water Supply System (Level III), Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2024	02/26/2024	03/08/2024	03/14/2024	GAA 2024	49,000,000.00		49,000,000.00	Construction of Water Supply System
24JI0017	Installation of Streetlights along Alicia-Malangas Rd - K1749 + (-220) - K1761 + 289	Construction Section	Yes	Competitive Public Bidding	12/01/2023	12/26/2023	02/06/2024	02/12/2024	GAA 2024	96,500,000.00		96,500,000.00	Installation of Streetlights and Solar Studs
24JI0018	Installation of Streetlights along Olutanga Circumferential Road - K1788 + 463 - K1791 + 000, K1792 + 800 - K1794 + 303, K1814 + 400 - K1815 + 500, K1817 + 000 - K1818 + 300, K1821 + 180 - K1821 + 685, K1841 + 000 - K1841 + 100	Construction Section	Yes	Competitive Public Bidding	12/01/2023	12/26/2023	02/06/2024	02/12/2024	GAA 2024	58,865,000.00		58,865,000.00	Installation of Streetlights and Solar Studs
24JI0019	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Lanao-Pagadian-Zamboanga City Rd - K1724 + 180 - K1725 + 000, K1747 + 050 - K1747 + 150, K1747 + 195 - K1747 + 350, K1747 + 500 - K1747 + 558	Construction Section	No	Competitive Public Bidding	-	-	-	-	GAA 2024	-		-	Rehabilitation of Paved Road
24JI0020	Construction of Road, Barangay Kauswagan to Barangay Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/27/2023	11/20/2023	02/06/2024	02/12/2024	GAA 2024	89,100,000.00		89,100,000.00	Concreting of Road
24JI0021	Construction of Road, Barangay Little Baguio to Barangay Sta. Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/29/2023	12/19/2023	02/06/2024	02/12/2024	GAA 2024	49,500,000.00		49,500,000.00	Concreting of Road
24JI0022	Construction of Road, Barangay Lumpanac to Barangay Nanan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/08/2024	02/28/2024	03/10/2024	03/16/2024	GAA 2024	49,500,000.00		49,500,000.00	Concreting of Road
24JI0023	Construction of Road, Barangay Poblacion, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/13/2023	11/08/2023	01/24/2024	01/26/2024	GAA 2024	4,950,000.00		4,950,000.00	Concreting of Road
24JI0024	Construction of Road, Barangay Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/16/2023	12/07/2023	01/24/2024	01/26/2024	GAA 2024	5,940,000.00		5,940,000.00	Concreting of Road

24JI0025	Construction (Completion) of Multi-Purpose Building, Barangay Bolungisan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/05/2024	02/07/2024	02/18/2024	02/26/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0026	Construction (Completion) of Multi-Purpose Building, Barangay Bella, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/03/2024	01/24/2024	02/04/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0027	Construction (Completion) of Multi-Purpose Building, Barangay Bliss, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2023	11/29/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0028	Construction (Completion) of Multi-Purpose Building, Barangay Butong, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2023	11/21/2023	02/06/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0029	Construction (Completion) of Multi-Purpose Building, Barangay Calape, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/24/2023	12/13/2023	02/06/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0030	Construction (Completion) of Multi-Purpose Building, Barangay Cana-an, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2023	11/29/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0031	Construction (Completion) of Multi-Purpose Building, Barangay Ditay, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2023	11/21/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0032	Construction (Completion) of Multi-Purpose Building, Barangay Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2023	11/21/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0033	Construction (Completion) of Multi-Purpose Building, Barangay Goling, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/05/2024	01/26/2024	02/07/2024	02/14/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0034	Construction (Completion) of Multi-Purpose Building, Barangay Guintolan, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/03/2024	01/24/2024	02/04/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0035	Construction (Completion) of Multi-Purpose Building, Barangay Guminta, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2023	11/29/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0036	Construction (Completion) of Multi-Purpose Building, Barangay Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2023	11/21/2023	02/06/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0037	Construction (Completion) of Multi-Purpose Building, Barangay Kulisap, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/24/2023	12/13/2023	02/06/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0038	Construction (Completion) of Multi-Purpose Building, Barangay Lantawan, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/03/2024	01/24/2024	02/04/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0039	Construction (Completion) of Multi-Purpose Building, Barangay Laparay, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/24/2023	12/13/2023	02/06/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0040	Construction (Completion) of Multi-Purpose Building, Barangay Lobing, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2023	11/21/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0041	Construction (Completion) of Multi-Purpose Building, Barangay Luop, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/03/2024	02/07/2024	02/18/2024	02/26/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB

24JI0042	Construction (Completion) of Multi-Purpose Building, Barangay Manangon, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2023	11/21/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0043	Construction (Completion) of Multi-Purpose Building, Barangay Mejo, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2023	11/21/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0044	Construction (Completion) of Multi-Purpose Building, Barangay Minundas, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/24/2023	12/13/2023	02/06/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0045	Construction (Completion) of Multi-Purpose Building, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/03/2024	01/24/2024	02/04/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0046	Construction (Completion) of Multi-Purpose Building, Barangay Sampoli A, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2023	11/21/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0047	Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2023	11/29/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0048	Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/03/2024	02/07/2024	02/18/2024	02/26/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0049	Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/24/2023	12/13/2023	02/06/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0050	Construction (Completion) of Multi-Purpose Building, Barangay Silal, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/24/2023	12/13/2023	02/06/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0051	Construction (Completion) of Multi-Purpose Building, Barangay Songcuya, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2023	11/21/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0052	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Barbara, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/03/2024	02/07/2024	02/18/2024	02/26/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0053	Construction (Completion) of Multi-Purpose Building, Barangay Sumilong, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/03/2024	01/24/2024	02/04/2024	02/12/2024	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0054	Construction (Completion) of Multi-Purpose Building, Barangay Talamimi, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2023	11/29/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0055	Construction (Completion) of Multi-Purpose Building, Barangay Tuno, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/03/2024	02/07/2024	02/18/2024	02/26/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0056	Construction (Completion) of Multi-Purpose Building, Barangay Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2023	11/29/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0057	Construction (Completion) of Multi-Purpose Building, Mt. View, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2023	11/29/2023	02/06/2024	02/12/2024	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB

24JI0058	Construction of Hospital at Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/08/2024	02/28/2024	03/10/2024	03/16/2024	GAA 2024	20,790,000.00		20,790,000.00	Construction of Hospital
24JI0059	Construction of Multi-Purpose Building, WMSU Barangay Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/08/2024	02/28/2024	03/10/2024	03/16/2024	GAA 2024	11,880,000.00		11,880,000.00	Construction of MPS
24JI0060	Jct Imelda-Alicia Road, Zamboanga Sibugay (S01114MN) K1750 + (-135) - K1769 + 686	Construction Section	No	Competitive Public Bidding	02/08/2024	02/28/2024	03/10/2024	03/16/2024	GAA 2024	144,750,000.00		144,750,000.00	Preventive Maintenance of Road: Asphalt Overlay
24JI0061	Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1755 + 000 - K1756 + 667	Construction Section	No	Competitive Public Bidding	02/08/2024	02/28/2024	03/10/2024	03/16/2024	GAA 2024	57,900,000.00		57,900,000.00	Preventive Maintenance of Road: Asphalt Overlay
24JI0062	Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1764 + 319 - K1765 + 000, K1770 + 000 - K1773 + 969	Construction Section	No	Competitive Public Bidding	02/12/2024	03/03/2024	03/14/2024	03/20/2024	GAA 2024	143,785,000.00		143,785,000.00	Preventive Maintenance of Road: Asphalt Overlay
24JI0063	Construction of Flood Control along Sibuguey River (Upstream), Barangay Gaulan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/12/2024	03/03/2024	03/14/2024	03/20/2024	GAA 2024	115,800,000.00		115,800,000.00	construction of flood control
24JI0064	Construction of Flood Control along Sibuguey River (Upstream), Barangay, Songcuya, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/12/2024	03/03/2024	03/14/2024	03/20/2024	GAA 2024	115,800,000.00		115,800,000.00	construction of flood control
24JI0065	Construction of Flood Control Structure along Sibuguey River, Phase 1, Barangay Lindang, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/12/2024	03/03/2024	03/14/2024	03/20/2024	GAA 2024	115,800,000.00		115,800,000.00	construction of flood control
24JI0066	Construction of Flood Control Structure along Sibuguey River, Barangay Lumpanac, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/12/2024	03/03/2024	03/14/2024	03/20/2024	GAA 2024	39,200,000.00		39,200,000.00	construction of flood control
24JI0067	Construction of Flood Control Structure, Sibuguey River along Imelda-BayogKumalarang-Lapuyan-Margosatubig Rd, Phase 1, Barangay Sampoli A, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/24/2024	02/13/2024	02/24/2024	03/01/2024	GAA 2024	29,400,000.00		29,400,000.00	construction of flood control
24JI0068	Construction of Flood Control Structure, Sibuguey River along Imelda-BayogKumalarang-Lapuyan-Margosatubig Rd, Phase 1, Barangay Sampoli B, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/24/2024	02/13/2024	02/24/2024	03/01/2024	GAA 2024	29,400,000.00		29,400,000.00	construction of flood control
24JI0069	Construction of Road, Little Baguio, Imelda - Bella, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/14/2024	03/05/2024	03/16/2024	03/22/2024	GAA 2024	115,800,000.00		115,800,000.00	road construction
24JI0070	Construction of Road at Baluyan Peak (Phase 4), Barangay Baluyan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/14/2024	03/05/2024	03/16/2024	03/22/2024	GAA 2024	4,900,000.00		4,900,000.00	road construction
24JI0071	Construction of Road at Malangas Boulevard (Phase 3), Barangay Kigay, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/14/2024	03/05/2024	03/16/2024	03/22/2024	GAA 2024	4,900,000.00		4,900,000.00	road construction
24JI0072	Construction of Road, National Road Jct. Barangay Lower Baluran leading to Barangay Mt. View - Lumpanac connecting National Road Jct. Barangay Gandlangan Road	Construction Section	No	Competitive Public Bidding	02/14/2024	03/05/2024	03/16/2024	03/22/2024	GAA 2024	96,500,000.00		96,500,000.00	road construction
24JI0073	Construction of Flood Control along Sibuguey River, Barangay Lobing, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/14/2024	03/05/2024	03/16/2024	03/22/2024	GAA 2024	115,800,000.00		115,800,000.00	construction of flood control
24JI0074	Construction of Road at WMSU Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/16/2024	03/07/2024	03/18/2024	03/24/2024	GAA 2024	4,900,000.00		4,900,000.00	road construction

24JI0075	Construction of Road, Barangay Guinoman-Sitio Malagak, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/16/2024	03/07/2024	03/18/2024	03/24/2024	GAA 2024	9,800,000.00		9,800,000.00	road construction
24JI0076	Construction of Multi-Purpose Building, WMSU Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/16/2024	03/07/2024	03/18/2024	03/24/2024	GAA 2024	24,500,000.00		24,500,000.00	building construction
24JI0077	Rehabilitation of DPWH Building in Zamboanga Sibugay 1st DEO, Diplahan,	Construction Section	No	Competitive Public Bidding	02/16/2024	03/07/2024	03/18/2024	03/24/2024	GAA 2024	7,840,000.00		7,840,000.00	building construction

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
	COMMON OFFICE SUPPLIES	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2024 GOP	3,161,153.12		3,161,153.12	Items available in PS-DBM
	COMMON OFFICE SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2024 GOP	1,440,952.56		1,440,952.56	items to be procured in the market
	COMMON COMPUTER SUPPLIES	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2024 GOP	3,196,391.38		3,196,391.38	Items available in PS-DBM
	COMMON COMPUTER SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2024 GOP	4,079,708.43		4,079,708.43	items to be procured in the market
	COMMON OFFICE EQUIPMENT	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	1,478,628.73		1,478,628.73	Items available in PS-DBM
	COMMON OFFICE EQUIPMENT	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	2,007,000.00		2,007,000.00	items to be procured in the market
	COMMON OFFICE DEVICES	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2024 GOP	5,744.26		5,744.26	Items available in PS-DBM
	COMMON OFFICE DEVICES	Zamboanga Sibugay 1st DEO	No	Shopping	-	-	-	-	CY 2024 GOP	1,000.00		1,000.00	items to be procured in the market
	COMMON ELECTRICAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	5,101.76		5,101.76	items to be procured in the market
	COMMON ELECTRICAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	4,156.00		4,156.00	Items available in PS-DBM
	COMMON JANITORIAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	479,848.75		479,848.75	items to be procured in the market
	COMMON JANITORIAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	73,802.03		73,802.03	Items available in PS-DBM

OTHER ITEMS not Available @ PS	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2024 GOP	21,156,690.15		21,156,690.15	items to be procured in the market
PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2024 GOP	-		-	items to be procured in the market
VEHICLE PARTS AND ACCESSORIES (EMERGENCY)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	3,133,000.00		3,133,000.00	items to be procured in the market
FURNITURE AND FIXTURES AND OTHERS	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	64,340.00		64,340.00	items to be procured in the market
VEHICLE PARTS AND ACCESSORIES	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2024 GOP	9,857,148.39		9,857,148.39	items to be procured in the market
VEHICLE PARTS AND MAINTENANCE	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	3,081,206.87		3,081,206.87	items to be procured in the market
FUEL/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	8,488,020.58		8,488,020.58	items to be procured in the market
VEHICLE RENTAL	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2024 GOP	-		-	items to be procured in the market
SERVICES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	1,000,000.00		1,000,000.00	items to be procured in the market
MEALS AND SNACKS	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	-		-	items to be procured in the market
UNFORESEEN EXPENDITURES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	7,813,400.00		7,813,400.00	items to be procured in the market

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity / Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
CONSULTING SERVICES													
-	-	-	-	-	-	-	-	-	-	-	-	-	-


Prepared by:


IRISH A. TORINO
Engineer II
Designated Head - BAC Secretariat

Noted by:


HENRY MARGO M. GADIANO
Chief, Maintenance Section
BAC Chairperson

Approved:


REY F. JANOLING
District Engineer
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA SIBUGAY
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Diplahan, Zamboanga Sibugay

CERTIFICATION

THIS IS TO CERTIFY that as of this date, **NO** Project Procurement Management Plan (PPMP) for Consulting Services was submitted by different end-users of this office. Hence, no Annual Procurement Plan (APP) for Consulting Service for Fiscal Year (FY) 2024 can be submitted.

This certification is issued in compliance with memorandum dated September 4, 2023 from **ARDELIZA R. MEDENILLA, MNSA, CESO I** Undersecretary for Support Services regarding with the submission of Indicative FY 2024 APP Non-CSE.

Issued this 31st day of January 2024 at Kauswagan, Diplahan, Zamboanga Sibugay.

HENRY MARIO M. GADIANO
Chief, Maintenance Section
BAC Chairperson

[Signature]
B
K

Noted:

[Signature]
REV. E. J. DANOLINO
District Engineer

R09.14.5 IAT/RJ