



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 ZAMBOANGA SIBUGAY
 1ST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IX
 Diplahan, Zamboanga Sibugay

ANNUAL PROCUREMENT PLAN (APP) FY 2024- Supplemental 2

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
24JI0001	Preventive Maintenance - Tertiary Roads along Imelda-Payao-Siyay Rd - K1757 + (-899) - K1759 +176.50	Construction Section	Yes	Competitive Public Bidding	19-Oct-23	22-Nov-23	28-Feb-24	29-Feb-24	GOP 2024	96,500,000.00		96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
24JI0002	Preventive Maintenance - Tertiary Roads along Diplahan Jct-Malangas Port Rd - K1743 + 253 - K1744 + 165	Construction Section	Yes	Competitive Public Bidding	04-Apr-24	24-Apr-24	13-May-24	15-May-24	GAA 2024	39,200,000.00		39,200,000.00	Preventive Maintenance of Road: Asphalt Overlay
24JI0003	Construction of By-Pass and Diversion Roads - Buug By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14-Nov-23	05-Dec-23	24-Jan-24	26-Jan-24	GAA 2024	46,500,000.00		46,500,000.00	Construction of Concrete Road
24JI0004	Construction of By-Pass and Diversion Roads - Lower Baluran - Dumpoc Diversion Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14-Nov-23	13-Dec-23	19-Feb-24	23-Feb-24	GAA 2024	48,250,000.00		48,250,000.00	Construction of Concrete Road
24JI0005	Construction of By-Pass and Diversion Roads - NRJ Guilawa - Palalian - Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	14-May-24	13-Jun-24	03-Jul-24	05-Jul-24	GAA 2024	46,550,000.00		46,550,000.00	Construction of Concrete Road
24JI0006	Paving of Unpaved Roads - Tertiary Roads - Olutanga Circumferential Rd - (S01223MN) Chainage 4503 - Chainage 4961, Chainage 5341 - Chainage 5821, Chainage 7372 - Chainage 7798	Construction Section	No	Competitive Public Bidding	10-Jan-24	30-Jan-24	16-Apr-24	20-May-24	GAA 2024	57,018,955.00		57,018,955.00	Construction of Concrete Road
24JI0007	Widening of Permanent Bridges - Baluran Br. (B00471MN) along Jct Imelda-Alicia Rd	Construction Section	No	Competitive Public Bidding	05-Jan-24	26-Jan-24	21-Feb-24	26-Feb-24	GAA 2024	36,750,000.00		36,750,000.00	Widening of Bridge
24JI0008	Widening of Permanent Bridges - Bomba Br. (B00474MN) along Jct Imelda-Alicia Rd	Construction Section	Yes	Competitive Public Bidding	13-Oct-23	08-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	3,430,000.00		3,430,000.00	Widening of Bridge
24JI0009	Construction of Ditay IS Slope Protection Works Downstream of Diversion Works and along Lateral A Canal, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	16-Nov-23	07-Dec-23	12-Feb-24	20-Feb-24	GAA 2024	57,900,000.00		57,900,000.00	Construction of Slope Protection
24JI0010	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of the Naga-Naga Calades Tourism Access Road, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	13-Oct-23	08-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	9,650,000.00		9,650,000.00	Construction of Concrete Road

24JI0011	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	14-May-24	13-Jun-24	03-Jul-24	05-Jul-24	GAA 2024	47,040,000.00		47,040,000.00	Construction of Concrete Road
24JI0012	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	14-May-24	13-Jun-24	03-Jul-24	05-Jul-24	GAA 2024	27,440,000.00		27,440,000.00	Construction of Concrete Road
24JI0013	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	24-Jan-24	15-Feb-24	26-Feb-24	28-Feb-24	GAA 2024	29,400,000.00		29,400,000.00	Construction of Concrete Road
24JI0014	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road at Brgy. Fatima in Support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	13-Oct-23	08-Nov-23	24-Jan-24	26-Jan-24	GAA 2024	49,000,000.00		49,000,000.00	Construction of Concrete Road
24JI0015	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	10-Jan-24	30-Jan-24	08-Jul-24	10-Jul-24	GAA 2024	49,000,000.00		49,000,000.00	Construction of Concrete Road
24JI0016	Construction of Water Supply System (Level III), Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	06-Feb-24	26-Feb-24	08-Mar-24	14-Mar-24	GAA 2024	49,000,000.00		49,000,000.00	Construction of Water Supply System
24JI0017	Installation of Streetlights along Alicia-Malangas Rd - K1749 + (-220) - K1761 + 289	Construction Section	Yes	Competitive Public Bidding	01-Dec-23	26-Dec-23	28-Feb-24	29-Feb-24	GAA 2024	96,500,000.00		96,500,000.00	Installation of Streetlights and Solar Studs
24JI0018	Installation of Streetlights along Olutanga Circumferential Road - K1788 + 463 - K1791 + 000, K1792 + 800 - K1794 + 303, K1814 + 400 - K1815 + 500, K1817 + 000 - K1818 + 300, K1821 + 180 - K1821 + 685, K1841 + 000 - K1841 + 100	Construction Section	Yes	Competitive Public Bidding	01-Dec-23	26-Dec-23	28-Feb-24	29-Feb-24	GAA 2024	58,865,000.00		58,865,000.00	Installation of Streetlights and Solar Studs
24JI0019	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Lanao-Pagadian-Zamboanga City Rd - K1724 + 180 - K1725 + 000, K1747 + 050 - K1747 + 150, K1747 + 195 - K1747 + 350, K1747 + 500 - K1747 + 558	Construction Section										-	cancelled
24JI0020	Construction of Road, Barangay Kauswagan to Barangay Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	27-Oct-23	20-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	89,100,000.00		89,100,000.00	Concreting of Road
24JI0021	Construction of Road, Barangay Little Baguio to Barangay Sta. Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	29-Nov-23	19-Dec-23	19-Feb-24	23-Feb-24	GAA 2024	49,500,000.00		49,500,000.00	Concreting of Road
24JI0022	Construction of Road, Barangay Lumpanac to Barangay Nanan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	15-Mar-24	03-Apr-24	15-Apr-24	19-Apr-24	GAA 2024	49,500,000.00		49,500,000.00	Concreting of Road
24JI0023	Construction of Road, Barangay Poblacion, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	13-Oct-23	08-Nov-23	24-Jan-24	26-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Concreting of Road
24JI0024	Construction of Road, Barangay Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	16-Nov-23	07-Dec-23	24-Jan-24	26-Jan-24	GAA 2024	5,940,000.00		5,940,000.00	Concreting of Road

24JI0025	Construction (Completion) of Multi-Purpose Building, Barangay Bolungisan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	05-Jan-24	07-Feb-24	25-Jun-24	26-Jun-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0026	Construction (Completion) of Multi-Purpose Building, Barangay Bella, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-24	24-Jan-24	19-Feb-24	23-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0027	Construction (Completion) of Multi-Purpose Building, Barangay Bliss, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	09-Nov-23	29-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0028	Construction (Completion) of Multi-Purpose Building, Barangay Butong, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Oct-23	21-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0029	Construction (Completion) of Multi-Purpose Building, Barangay Calape, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Nov-23	13-Dec-23	19-Feb-24	23-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0030	Construction (Completion) of Multi-Purpose Building, Barangay Cana-an, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	09-Nov-23	29-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0031	Construction (Completion) of Multi-Purpose Building, Barangay Ditay, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Oct-23	21-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0032	Construction (Completion) of Multi-Purpose Building, Barangay Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Oct-23	21-Nov-23	19-Feb-24	23-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0033	Construction (Completion) of Multi-Purpose Building, Barangay Goling, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	05-Jan-24	26-Jan-24	21-Feb-24	26-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0034	Construction (Completion) of Multi-Purpose Building, Barangay Guintoloan, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-24	24-Jan-24	12-Feb-24	20-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0035	Construction (Completion) of Multi-Purpose Building, Barangay Guminta, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	09-Nov-23	29-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0036	Construction (Completion) of Multi-Purpose Building, Barangay Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Oct-23	21-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0037	Construction (Completion) of Multi-Purpose Building, Barangay Kulisap, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Nov-23	13-Dec-23	12-Feb-24	20-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0038	Construction (Completion) of Multi-Purpose Building, Barangay Lantawan, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-24	24-Jan-24	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0039	Construction (Completion) of Multi-Purpose Building, Barangay Laparay, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Nov-23	13-Dec-23	19-Feb-24	23-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0040	Construction (Completion) of Multi-Purpose Building, Barangay Lobing, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Oct-23	21-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0041	Construction (Completion) of Multi-Purpose Building, Barangay Luop, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-24	07-Feb-24	21-Feb-24	26-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0042	Construction (Completion) of Multi-Purpose Building, Barangay Manangon, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Oct-23	21-Nov-23	19-Feb-24	23-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0043	Construction (Completion) of Multi-Purpose Building, Barangay Mejo, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Oct-23	21-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB

24JI0044	Construction (Completion) of Multi-Purpose Building, Barangay Minundas, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Nov-23	13-Dec-23	12-Feb-24	20-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0045	Construction (Completion) of Multi-Purpose Building, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-24	24-Jan-24	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0046	Construction (Completion) of Multi-Purpose Building, Barangay Sampoli A, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Oct-23	21-Nov-23	13-Mar-24	14-Mar-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0047	Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	09-Nov-23	29-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0048	Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-24	07-Feb-24	21-Feb-24	26-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0049	Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Nov-23	13-Dec-23	19-Feb-24	23-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0050	Construction (Completion) of Multi-Purpose Building, Barangay Silal, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24-Nov-23	13-Dec-23	12-Feb-24	20-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0051	Construction (Completion) of Multi-Purpose Building, Barangay Songcuya, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17-Oct-23	21-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0052	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Barbara, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-24	07-Feb-24	21-Feb-24	26-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0053	Construction (Completion) of Multi-Purpose Building, Barangay Sumilong, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-24	24-Jan-24	19-Feb-24	20-Feb-24	GAA 2024	2,970,000.00		2,970,000.00	Construction(Completion) of MPB
24JI0054	Construction (Completion) of Multi-Purpose Building, Barangay Talamimi, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	09-Nov-23	29-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0055	Construction (Completion) of Multi-Purpose Building, Barangay Tuno, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03-Jan-24	07-Feb-24	21-Feb-24	26-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0056	Construction (Completion) of Multi-Purpose Building, Barangay Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	09-Nov-23	29-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0057	Construction (Completion) of Multi-Purpose Building, Mt. View, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	09-Nov-23	29-Nov-23	12-Feb-24	20-Feb-24	GAA 2024	1,980,000.00		1,980,000.00	Construction(Completion) of MPB
24JI0058	Construction of Hospital at Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	08-Feb-24	28-Feb-24	10-Mar-24	16-Mar-24	GAA 2024	20,790,000.00		20,790,000.00	Construction of Hospital
24JI0059	Construction of Multi-Purpose Building, WMSU Barangay Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	06-Mar-24	25-Mar-24	20-May-24	22-May-24	GAA 2024	11,880,000.00		11,880,000.00	Construction of MPB
24JI0060	Preventive Maintenance-Tertiary Roads along Jct.Imelda-Alicia Road, Zamboanga Sibugay (S01114MN) K1751+756-K1751+847,K1753+424-K1754+016,K1756+537.50-K1756+788.50,K1762+000-K1762+363.50,K1762+400.50-K1764+198.50	Construction Section	No	Competitive Public Bidding	04-Apr-24	24-Apr-24	13-May-24	15-May-24	GAA 2024	144,750,000.00		144,750,000.00	Preventive Maintenance of Road: Asphalt Overlay
24JI0061	Preventive Maintenance - Tertiary Road along Imelda-Bayog-Kumalarang-Lapuyan Margosatubig Rd - K1755 + 029 - K1756 + 490.00	Construction Section	No	Competitive Public Bidding	04-Apr-24	24-Apr-24	29-May-24	03-Jun-24	GAA 2024	57,900,000.00		57,900,000.00	Preventive Maintenance of Road: Asphalt Overlay

24JI0062	Preventive Maintenance - Tertiary Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1764 + 319 - K1764 + 991, K1770 + 000 - K1772 + 464.30	Construction Section	No	Competitive Public Bidding	04-Apr-24	24-Apr-24	30-May-24	03-Jun-24	GAA 2024	143,785,000.00		143,785,000.00	Preventive Maintenance of Road: Asphalt Overlay
24JI0063	Construction of Flood Control along Sibuguey River (Upstream), Barangay Gaulan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	20-Feb-24	12-Mar-24	21-Mar-24	22-Mar-24	GAA 2024	115,800,000.00		115,800,000.00	construction of flood control
24JI0064	Construction of Flood Control along Sibuguey River (Upstream), Barangay, Songcuya, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Feb-24	19-Mar-24	27-Mar-24	02-Apr-24	GAA 2024	115,800,000.00		115,800,000.00	construction of flood control
24JI0065	Construction of Flood Control Structure along Sibuguey River, Phase 1, Barangay Lindang, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	19-Mar-24	11-Apr-24	22-Apr-24	24-Apr-24	GAA 2024	115,800,000.00		115,800,000.00	construction of flood control
24JI0066	Construction of Flood Control Structure along Sibuguey River, Barangay Lumpanac, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	15-Mar-24	03-Apr-24	15-Apr-24	19-Apr-24	GAA 2024	39,200,000.00		39,200,000.00	construction of flood control
24JI0067	Construction of Flood Control Structure, Sibuguey River along Imelda-BayogKumalarang-Lapuyan-Margosatubig Rd, Phase 1, Barangay Sampoli A, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	24-Jan-24	27-Feb-24	13-Mar-24	14-Mar-24	GAA 2024	29,400,000.00		29,400,000.00	construction of flood control
24JI0068	Construction of Flood Control Structure, Sibuguey River along Imelda-BayogKumalarang-Lapuyan-Margosatubig Rd, Phase 1, Barangay Sampoli B, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	24-Jan-24	27-Feb-24	13-Mar-24	14-Mar-24	GAA 2024	29,400,000.00		29,400,000.00	construction of flood control
24JI0069	Construction of Road, Little Baguio, Imelda - Bella, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Mar-24	16-Apr-24	30-Apr-24	02-May-24	GAA 2024	115,800,000.00		115,800,000.00	road construction
24JI0070	Construction of Road at Baluyan Peak (Phase 4), Barangay Baluyan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	14-Feb-24	05-Mar-24	16-Mar-24	22-Mar-24	GAA 2024	4,900,000.00		4,900,000.00	road construction
24JI0071	Construction of Road at Malangas Boulevard (Phase 3), Barangay Kigay, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-May-24	13-Jun-24	08-Jul-24	10-Jul-24	GAA 2024	4,900,000.00		4,900,000.00	road construction
24JI0072	Construction of Road, National Road Jct. Barangay Lower Baluran leading to Barangay Mt. View - Lumpanac connecting National Road Jct. Barangay Gandiangan Road	Construction Section	No	Competitive Public Bidding	23-Apr-24	16-May-24	27-May-24	28-May-24	GAA 2024	96,500,000.00		96,500,000.00	road construction
24JI0073	Construction of Flood Control along Sibuguey River, Barangay Lobing, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	22-Feb-24	21-Mar-24	03-Apr-24	08-Apr-24	GAA 2024	115,800,000.00		115,800,000.00	construction of flood control
24JI0074	Construction of Road at WMSU Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	27-Mar-24	16-Apr-24	30-Apr-24	02-May-24	GAA 2024	4,950,000.00		4,950,000.00	road construction
24JI0075	Construction of Road, Barangay Guinoman-Sitio Malagak, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	06-Mar-24	25-Mar-24	04-Apr-24	11-Apr-24	GAA 2024	9,900,000.00		9,900,000.00	road construction
24JI0076	Construction of Multi-Purpose Building, WMSU Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-May-24	13-Jun-24	03-Jul-24	05-Jul-24	GAA 2024	24,750,000.00		24,750,000.00	building construction
24JI0077	Rehabilitation of DPWH Building in Zamboanga Sibugay 1st DEO, Diplahan,	Construction Section	No	Competitive Public Bidding	16-Feb-24	07-Mar-24	18-Mar-24	24-Mar-24	GAA 2024	7,840,000.00		7,840,000.00	building construction
24JI0078	Concreting of Brgy. Borbon FMR, Brgy. Borbon, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	08-Mar-24	27-Mar-24	11-Apr-24	16-Apr-24	GAA 2024	14,925,000.00		14,925,000.00	road construction
24JI0079	Concreting of Brgy. Gaulan to Brgy. Guitom FMR, Brgy. Gaulan, Diplahan and Brgy. Guitom, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	08-Mar-24	27-Mar-24	11-Apr-24	16-Apr-24	GAA 2024	29,850,000.00		29,850,000.00	road construction

24JI0080	Concreting of Brgy. Lobing FMR Phase II, Brgy. Lobing, Diplahan Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	08-Mar-24	27-Mar-24	11-Apr-24	16-Apr-24	GAA 2024	14,925,000.00		14,925,000.00	road construction
24JI0081	Construction of 1-storey 2 cl school building in Bagong Buhay Elementary School,Brgy.Bagong Buhay,Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	26-Apr-24	31-May-24	18-Jun-24	19-Jun-24	GAA 2024	4,975,000.00		4,975,000.00	school building construction
24JI0082	Construction of 1-Storey 2-Classroom School Building in Bulawan Elementary School, Barangay Bulawan, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	26-Apr-24	31-May-24	18-Jun-24	19-Jun-24	GAA 2024	4,975,000.00		4,975,000.00	school building construction
24JI0083	Construction of 1-Storey 2-Classroom School Building in Candiis Elementary School, Barangay Candiis, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	26-Apr-24	31-May-24	18-Jun-24	19-Jun-24	GAA 2024	4,975,000.00		4,975,000.00	school building construction
24JI0084	Construction of 1-Storey 2-Classroom School Building in Del Monte Elementary School, Barangay Del Monte, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	26-Apr-24	31-May-24	18-Jun-24	19-Jun-24	GAA 2024	4,975,000.00		4,975,000.00	school building construction
24JI0085	Construction of 1-Storey 2-Classroom School Building in Ditay Elementary School, Barangay Ditay, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	26-Apr-24	31-May-24	21-Jun-24	25-Jun-24	GAA 2024	4,975,000.00		4,975,000.00	school building construction
24JI0086	Construction of 1-Storey 2-Classroom School Building in Fama Elementary School, Barangay Fama, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	26-Apr-24	31-May-24	18-Jun-24	19-Jun-24	GAA 2024	4,975,000.00		4,975,000.00	school building construction
24JI0087	Construction of 1-Storey 2-Classroom School Building in Poblacion Central Elementary School, Barangay Poblacion, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	26-Apr-24	31-May-24	18-Jun-24	19-Jun-24	GAA 2024	4,975,000.00		4,975,000.00	school building construction
24JI0088	Construction of 1-Storey 2-Classroom School Building in Taguisian Elementary School, Barangay Taguisian, Mahuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	26-Apr-24	31-May-24	18-Jun-24	19-Jun-24	GAA 2024	4,975,000.00		4,975,000.00	school building construction
24JI0089	Repair/reconstruction of permanent Bridges-Gondong Br.1 (B00478MN),Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	18-Apr-24	07-May-24	20-May-24	22-May-24	GAA 2024	50,729,663.50		50,729,663.50	bridge repair/reconstruction
24JI0090	Repair/reconstruction of permanent Bridges-Gondong Br.2(B00479MN),Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	18-Apr-24	07-May-24	20-May-24	22-May-24	GAA 2024	1,649,185.00		1,649,185.00	bridge repair/reconstruction
24JI0091	Construction of 2STY10CL, 2STY4CL & 1STY3CL School Buildings, Alicia Central Elementary School, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	DepED 2024 - BEFF	46,960,505.48		46,960,505.48	school building construction
24JI0092	Repair and Rehabilitation of Various School Building - Twenty (20) Classrooms - Bldg. #1 (1CL), Admin Bldg. #6 (3CL), Bldg. #9 (1CL), Bldg. #10 (2CL), Structure (2CL), Bldg. #14 (5CL), Bldg. #16 (2CL), Bldg. #19 (1CL), Bldg. #22 (1CL), Bldg. #23 (1CL), Bldg. #25 (1CL), Imelda National High School, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2023 - QRF	6,764,000.00		6,764,000.00	repair/rehab of school building
24JI0093	Reconstruction of Two (2) Units, One (1) - Storey, Two (2) - Classroom School Building at Sta. Maria Elementary School, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2023 - QRF	9,098,000.00		9,098,000.00	school building construction
24JI0094	Reconstruction of One (1) Unit, One (1) - Storey, Three (3) - Classroom School Building at Sta. Maria Elementary School, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2023 - QRF	7,224,000.00		7,224,000.00	school building construction
24JI0095	Repair/Rehabilitation of Various School Building #5, #6, #7, Balangao Elementary School, Balangao, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2023 - QRF	2,875,000.00		2,875,000.00	repair/rehab of school building
24JI0096	Repair/Rehabilitation of Various School Building #1, #2, #3, #4, Balangao National High School, Balangao, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2023 - QRF	3,991,000.00		3,991,000.00	repair/rehab of school building
24JI0097	Repair/Rehabilitation of Various School Building #5, #16, #12, #13, #2, #22, #17, #18 & #19, Diplahan, National High School, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2023 - QRF	6,027,000.00		6,027,000.00	repair/rehab of school building
24JI0098	Repair/Rehabilitation of Various School Building #1, #2, & #3, PNOC Village Primary School, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2023 - QRF	559,000.00		559,000.00	repair/rehab of school building

24JI0099	Repair/Rehabilitation of Various School Building #5 & #6, Sampoli A Elementary School, Sampoli-A, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2023 - QRF	1,778,000.00		1,778,000.00	repair/rehab of school building
24JI0100	Repair/Rehabilitation of DepEd Standard 1cl, Aurora Primary School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	09-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2023 - QRF	1,095,000.00		1,095,000.00	repair/rehab of school building
24JI0101	Repair/Rehabilitation of DepEd Modified 1cl, DECS Standard 1cl, Kasigpitan Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	11-Jul-24	31-Jul-24	12-Aug-24	22-Aug-24	2023 - QRF	1,378,000.00		1,378,000.00	repair/rehab of school building
24JI0102	Repair/Rehabilitation of TEEP Building 1cl, Imelda Type Building 2cl, Samonte Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	11-Jul-24	31-Jul-24	12-Aug-24	22-Aug-24	2023 - QRF	1,193,000.00		1,193,000.00	repair/rehab of school building
24JI0103	Repair/Rehabilitation of Various School Building #9, #8, #7, #4, #3, #1, #13, Talusan Central Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	11-Jul-24	31-Jul-24	12-Aug-24	22-Aug-24	2023 - QRF	3,547,000.00		3,547,000.00	repair/rehab of school building
24JI0104	Repair/Rehabilitation of Various School Building #1, #2, #6, #7, #8, #11, & #12, Talusan National High School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	11-Jul-24	31-Jul-24	12-Aug-24	22-Aug-24	2023 - QRF	2,812,000.00		2,812,000.00	repair/rehab of school building
24JI0105	Repair/Rehabilitation of FVR Building 1cl & BLSB Type Building 1cl, Tuburan Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	11-Jul-24	31-Jul-24	12-Aug-24	22-Aug-24	2023 - QRF	1,060,000.00		1,060,000.00	repair/rehab of school building
24JI0106	Repair/Rehabilitation of Various School Building #1, #2, #3, Villacastor National High School, Villacastor, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	11-Jul-24	31-Jul-24	12-Aug-24	22-Aug-24	2023 - QRF	2,093,000.00		2,093,000.00	repair/rehab of school building
24JI0107	Repair/Rehabilitation of Various School Building #3, #7, #8, #9, #10, #11, #12, #13, #19, #26, & #27, Mabuhay Central Elementary School, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	11-Jul-24	31-Jul-24	12-Aug-24	22-Aug-24	2023 - QRF	3,425,000.00		3,425,000.00	repair/rehab of school building
24JI0108	Repair/Rehabilitation of Various School Building #1, #2, #3, #4, Bateria Elementary School, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	11-Jul-24	31-Jul-24	12-Aug-24	22-Aug-24	2023 - QRF	2,316,000.00		2,316,000.00	repair/rehab of school building
24JI0109	Repair/Maintenance of Ladicha River Revetment 2, Brgy. Ladicha, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	08-Jul-24	29-Jul-24	10-Aug-24	20-Aug-24	2024 MOOE	5,000,000.00	5,000,000.00		repair/rehab of revetment
24JI0110	Repair/Reconstruction of Damaged Flood Control Structure along Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay - Sta. 00+000 - 00+110 - Section 1	Construction Section	No	Competitive Public Bidding	05-Jul-24	24-Jul-24	05-Aug-24	15-Aug-24	2024 - QRF	18,239,000.00		18,239,000.00	repair/rehab of flood control structure
24JI0111	Repair/Reconstruction of Damaged Flood Control Structure along Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay - Sta. 00+000 - 00+122 - Section 2	Construction Section	No	Competitive Public Bidding	05-Jul-24	24-Jul-24	05-Aug-24	15-Aug-24	2024 - QRF	19,716,000.00		19,716,000.00	repair/rehab of flood control structure
24JI0112	Repair/Reconstruction of Damaged Flood Control Structure along Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay - Sta. 00+000 - 00+125 - Section 3	Construction Section	No	Competitive Public Bidding	16-Jul-24	05-Aug-24	17-Aug-24	27-Aug-24	2024 - QRF	19,715,000.00		19,715,000.00	repair/rehab of flood control structure
24JI0113	Repair/Reconstruction of Damaged Flood Control Structure along Sibuguey River, Barangay Paradise, Diplahan, Zamboanga Sibugay - Sta. 00+000 - 00+130	Construction Section	No	Competitive Public Bidding	16-Jul-24	05-Aug-24	17-Aug-24	27-Aug-24	2024 - QRF	19,723,000.00		19,723,000.00	repair/rehab of flood control structure
24JI0114	Repair of Slope Protection along Jct. Imelda-Alicia Road (S01114MN), K1767+465 - K1767+495, Brgy. Naga-Naga, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	16-Jul-24	05-Aug-24	17-Aug-24	27-Aug-24	2024 - QRF	6,960,000.00		6,960,000.00	repair/rehab of flood control structure
24JI0115	Repair of Damaged Flood Control Structure along Sibuguey River, Brgy. Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	16-Jul-24	05-Aug-24	17-Aug-24	27-Aug-24	2024 - QRF	9,960,000.00		9,960,000.00	repair/rehab of flood control structure
24JI0116	Repair of Damaged Flood Control Structure along Sibuguey River, Brgy. Poblacion (Sta. Fe), Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	16-Jul-24	05-Aug-24	17-Aug-24	27-Aug-24	2024 - QRF	9,855,000.00		9,855,000.00	repair/rehab of flood control structure

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
	Common Office Supplies-Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2024 GOP	3,933,945.95		3,933,945.95	Items available in PS-DBM
	Common Office Supplies-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	1,449,974.70		1,449,974.70	items to be procured in the market
	Common Computer Supplies-Availabe @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2024 GOP	1,742,451.60		1,742,451.60	Items available in PS-DBM
	Common Computer Supplies- not Availabe @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	2,096,588.62		2,096,588.62	items to be procured in the market
	Common Janitorial Supplies-Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2024 GOP	550,876.48		550,876.48	Items available in PS-DBM
	Common Janitorial Supplies-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	66,151.64		66,151.64	items to be procured in the market
	Common Office Equipment -Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	2,040,621.39		2,040,621.39	Items available in PS-DBM
	Common Office Equipment -not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2024 GOP	3,806,672.71		3,806,672.71	Items available in PS-DBM
	Common Office Devices -Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	169,902.82		169,902.82	Items available in PS-DBM
	Common Office Devices-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	1,908.98		1,908.98	items to be procured in the market
	Common Electrical Supplies-Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2024 GOP	4,933.08		4,933.08	Items available in PS-DBM
	Common Electrical Supplies-not Available @ PS-DBM	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	28,592.00		28,592.00	items to be procured in the market
	Common Computer Supplies & Equipment	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2024 GOP	1,193,615.80		1,193,615.80	items to be procured in the market


Furnitures, Fixtures and others	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	55,840.00		55,840.00	items to be procured in the market
Garments	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	57,600.00		57,600.00	items to be procured in the market
Vehicle part and Accessories	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	13,045,047.05		13,045,047.05	items to be procured in the market
Vehicle part and Accessories (Emergency)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	3,655,000.00		3,655,000.00	items to be procured in the market
Vehicle repair and maintenance (emergency)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	3,726,400.00		3,726,400.00	items to be procured in the market
Fuel Additives & Lubricants and anti-corrosive and others (Diesel Fuel, extra gaso	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	12,692,154.56		12,692,154.56	items to be procured in the market
Other Items (common office/equipment and supplies)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	53,786,711.30		53,786,711.30	items to be procured in the market
Services	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	2,128,000.00		2,128,000.00	items to be procured in the market
Meals and Snacks	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	400,000.00		400,000.00	items to be procured in the market
Unforseen Expenditures	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2024 GOP	10,492,693.44		10,492,693.44	items to be procured in the market

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
24CSJI0001	Subsurface Exploration and Geotechnical Investigation and analysis for the Cluster 1-Construction/Maintenance of Flood Mitigation Structures and Drainage System in the Municipalities of Diplahan, Imelda and Bugar, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	26-Mar-24	23-Apr-24	6-May-24	15-May-24	CY 2024 GOP	1,457,744.80		1,457,744.80	Subsurface exploration
24CSJI0002	Subsurface Exploration and Geotechnical Investigation and analysis for Contract ID no.24CSJI0002-CLUSTER 2-Department of Education (DepEd)-CY 2023 Basic Educational Facilities Fund (BEFF); Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -access roads and/or bridges from the National Road/s leading to major/strategic public buildings/facilities; and basic infrastructure program (BIP)-Multi-Purpose Buildings/facilities to Support Social Services in the Municipalities of Diplahan and Talusan, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	26-Mar-24	23-Apr-24	6-May-24	15-May-24	CY 2024 GOP	877,537.57		877,537.57	Subsurface exploration
24CSJI0003	Consulting Services for the conduct of soil exploration and/or geotechnical investigation in preparation of the preliminary and detailed engineering for the contract ID no.24CSJI0003-Repair/Reconstruction of permanent bridges-Gondong Br.1 (B00478MN), Imelda, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	26-Mar-24	23-Apr-24	6-May-24	15-May-24	CY 2024 GOP	1,169,820.50		1,169,820.50	Subsurface exploration
24CSJI0004	Subsurface soil exploration and geotechnical investigation analysis for the contract ID no.24CSJI0004-Cluster 4 Department of Education (DepEd) -CY 2024 Basic Educational Facilities Fund (BEFF) in the municipality of Poblacion, Alicia, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	26-Mar-24	23-Apr-24	6-May-24	15-May-24	CY 2024 GOP	487,482.61		487,482.61	Subsurface exploration


Prepared by:


IRISH A. TORINO
 Engineer II
 Designated Head - BAC Secretariat

Noted by:


MELVAR B. BAROY
 Chief, Maintenance Section
 BAC Chairperson

Approved:


HECTOR S. MAGAWAY
 District Engineer
 Head of Procuring Entity