


Republic of the Philippines
Department of Public Works and Highways
Sultan Kudarat 1st
District Engineering Office
REGIONAL OFFICE XII
Isulan, Sultan Kudarat


CERTIFICATION

To whom it may concern:

This is to certify that this office has no consulting services for FY2020, due to no listing yet for FY2021 Projects for Soil Exploration.

Issued this 29th of January, 2020.


AMER T. PUNDAG, MPA
OIC District Engineer



**Sultan Kudarat 1st
District Engineering Office**

FINAL ANNUAL PROCUREMENT PLAN FOR FY-2020

Prepared By:

ALIHAR A. MAMA
Engineer III
OIC-Asst. District Engineer

AMER T. PUNDAG, MPA
Off-District Engineer

on the submitted PMPMs from the End-User/Implementing Units and the final budget as approved under the General Appropriations Act (GSA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

ANNUAL PROCUREMENT PLAN FY2020
(FINAL)

CY-2020-Regular Infra Projects Under GAA

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submtn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO	
20MF00030	Construction of Multi-Purpose Building at Brgy. Garmen, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/05/2019- 11/11/2019	11/25/2019	01/20/2020- 01/21/2020	01/22/2020- 02/31/2020	CY-2020- GOP	Php 2,969,969.34		Construction of Multi-Purpose Building
20MF00040	Construction of Multi-Purpose Building at Brgy. New Passi, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/05/2019- 11/11/2019	11/25/2019	01/20/2020- 01/21/2020	01/22/2020- 02/31/2020	CY-2020- GOP	Php 2,969,969.34		Construction of Multi-Purpose Building
20MF00041	Construction of Multi-Purpose Building at Brgy. Pimbalayan, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	11/05/2019- 11/11/2019	11/25/2019	01/20/2020- 01/21/2020	01/22/2020- 02/31/2020	CY-2020- GOP	Php 2,969,969.34		Construction of Multi-Purpose Building
20MF00042	Construction of Multi-Purpose Building at Brgy. Punol, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	11/05/2019- 11/11/2019	11/25/2019	01/20/2020- 01/21/2020	01/22/2020- 02/31/2020	CY-2020- GOP	Php 2,969,969.34		Construction of Multi-Purpose Building
20MF00046	Construction of Multi-Purpose Building at Brgy. Tananzang, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	11/05/2019- 11/11/2019	11/25/2019	01/20/2020- 01/21/2020	01/22/2020- 02/31/2020	CY-2020- GOP	Php 2,969,969.34		Construction of Multi-Purpose Building
20MF00047	Construction of Multi-Purpose Building at Brgy. Tumiao, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	11/05/2019- 11/11/2019	11/25/2019	01/20/2020- 01/21/2020	01/22/2020- 02/31/2020	CY-2020- GOP	Php 2,969,969.34		Construction of Multi-Purpose Building
20MF00049	Construction of Multi-Purpose Building at Sitio Kamanga, Brgy. Laguilayan, Isulan, Sultan Kudarat	Const. Section	Public Bidding	11/05/2019- 11/11/2019	11/25/2019	01/20/2020- 01/21/2020	01/22/2020- 02/31/2020	CY-2020- GOP	Php 1,979,787.49		Construction of Multi-Purpose Building
20MF00001	Preventive Maintenance of Road: Asphalt Overlay-Kidapawan-Allah Junction Road, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	11/06/2019- 11/12/2019	11/26/2019	2/03/2020 2/04/2020	2/05/2020 2/14/2020	CY-2020- GOP	Php 28,935,947.06		Preventive Maintenance (Asphalt Overlay)
20MF00002	Preventive Maintenance of Road: Asphalt Overlay-Isulan Junction Ninoy Aquino Road, Isulan, Sultan Kudarat	Const. Section	Public Bidding	11/06/2019- 11/12/2019	11/26/2019	2/03/2020 2/04/2020	2/05/2020 2/14/2020	CY-2020- GOP	Php 27,130,364.55		Preventive Maintenance (Asphalt Overlay)
20MF00004	Reconstruction of Concrete Pavement - Kidapawan - Allah Jct. Road, K1678+120-K1678+420, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/06/2019- 11/12/2019	11/26/2019	2/03/2020 2/04/2020	2/05/2020 2/14/2020	CY-2020- GOP	Php 4,723,364.77		Rehabilitation/Reconstruction/Upgrading of Paved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

ANNUAL PROCUREMENT PLAN FY2020
(FINAL)

CY-2020- Regular Infra Projects Under GAA

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO	
20MF0014	Construction of Flood Mitigation Structure: Construction of Flood Control of Ala River Basin (Mapangit Section), Isulan, Sultan Kudarat	Const. Section	Public Bidding	11/06/2019- 11/12/2019	11/26/2019	2/03/2020 2/04/2020	2/05/2020 2/14/2020	CY-2020- GOP	Php 48,981,699.23		Construction/ Rehabilitation of Flood Mitigation Facilities
20MF0021	Construction of Concrete Road - Bliss to Marnali Road connecting to Banana Processing and Manufacturing Plant, Sta. 0+000 - Sta. 0+520, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	11/06/2019- 11/12/2019	11/26/2019	2/03/2020 2/04/2020	2/05/2020 2/14/2020	CY-2020- GOP	Php 9,791,573.67		Construction of Concrete Road
20MF0024	Sampao-Bonita-National Highway in support to Palm Oil Production and other Agricultural products, Isulan, Sultan Kudarat	Const. Section	Public Bidding	11/06/2019- 11/12/2019	11/26/2019	2/03/2020 2/04/2020	2/05/2020 2/14/2020	CY-2020- GOP	Php 19,585,264.39		Construction/I improvement of Access Roads
20MF0025	Suben-Mangelen-Manglala-Estrella-Panangilan Road in support of Fishing and Allied Industries in Lake Buluan (Lutayan Proper) extending support to Muscovado, Palm Oil, Banana, Cassava and Coconut Industries, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	11/06/2019- 11/12/2019	11/26/2019	2/03/2020 2/04/2020	2/05/2020 2/14/2020	CY-2020- GOP	Php 24,480,378.32		Construction/I improvement of Access Roads
20MF0008	Road Widening - Marbel Allah - Valley - Cotabato Road Sta. K1773+340- Sta. K1774+267	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	2/10/2020	2/11/2020- 2/20/2020	CY-2020- GOP	Php 25,812,512.096		Road Widening
20MF0020	Construction of Concrete Road - Jct. Bryg. Baras to Bryg. New Passi Leading to Monte Vicentean Resort, Bryg. New Passi, Sta. 1+433 - Sta. 2+033, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	2/10/2020	2/11/2020- 2/20/2020	CY-2020- GOP	Php 9,792,234.27		Road Concrete
20MF0051	Rehabilitation of Multi - Purpose Building at Bryg. Elbebe, Columbo, Sultan Kudarat	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	2/10/2020	2/11/2020- 2/20/2020	CY-2020- GOP	Php 499,079.88		Rehabilitation of MPB
20MF0052	Rehabilitation of Multi - Purpose Building at Bryg. Eday, Columbo, Sultan Kudarat	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	2/10/2020	2/11/2020- 2/20/2020	CY-2020- GOP	Php 499,911.37		Rehabilitation of MPB
20MF0054	Rehabilitation of Multi - Purpose Building at Bryg. Makat, Columbo, Sultan Kudarat	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	2/10/2020	2/11/2020- 2/20/2020	CY-2020- GOP	Php 49,971,347.00		Rehabilitation of MPB
20MF0006	Road Widening - Kidapawan - Allah Junction Road, Sta. K1666+000 - Sta. K1668+294, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	11/27/2019- 12/03/2019	12/23/2019	01/09/2020- 01/10/2020	01/13/2020- 01/22/2020	CY-2020- GOP	Php 48,962,698.794		Road Widening
20MF0007	Road Widening - Marbel - Allah Valley - Cotabato Road, K1770+851-K1772+848, Isulan, Sultan Kudarat	Const. Section	Public Bidding	11/27/2019- 12/03/2019	12/23/2019	01/09/2020- 01/10/2020	01/13/2020- 01/22/2020	CY-2020- GOP	Php 48,963,798.87		Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

ANNUAL PROCUREMENT PLAN FY2020
(FINAL)

CY-2020-Regular Infra Projects Under GAA

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO	
20MF0010	Road Widening – Dulawan - Marbel Road, Sta. K1760+404-K1762+305, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/27/2019- 12/03/2019	12/23/2019	01/09/2020- 01/10/2020	01/13/2020- 01/22/2020	CY-2020- GOP	Php 39,161,719.718		Road Widening
20MF0022	Construction of Concrete Road - Catean - Kalandagan Road in support to Palm Oil and Mango Industries, Sta. 0+435 - Sta. 0+993 ; Sta. 0+993 - Sta. 1+305, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/27/2019- 12/03/2019	12/23/2019	01/09/2020- 01/10/2020	01/13/2020- 01/22/2020	CY-2020- GOP	Php 19,583,908.47		Road Concreting
20MF0023	Construction of Concrete Road – Purok Kapayapaan Road connecting to National Highway, Brgy. Kalandagan in support to Palm Oil, Palay and Fishing Industries, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/27/2019- 12/03/2019	12/23/2019	01/09/2020- 01/10/2020	01/13/2020- 01/22/2020	CY-2020- GOP	Php 19,582,865.52		Road Concreting
20MF0026	Construction of Concrete Road - Tacurong East By-Pass Road From Brgy. San Antonio - D'Lederna - San Pablo connecting to Brgy. Kalandagan Barangay Road in support of Banana and Palm Oil Industries, Sta. 7+090 - Sta.8+840, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/27/2019- 12/03/2019	12/23/2019	01/09/2020- 01/10/2020	01/13/2020- 01/22/2020	CY-2020- GOP	Php 35,957,516.40		Road Concreting
20MF0033	Construction of Multi – Purpose Building at Brgy. San Jose, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	11/27/2019- 12/03/2019	12/23/2019	01/09/2020- 01/10/2020	01/13/2020- 01/22/2020	CY-2020- GOP	Php 2,969,969.34		Construction of Multi- Purpose Building
20MF0034	Construction of Multi – Purpose Building at Brgy. Griño, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/27/2019- 12/03/2019	12/23/2019	01/09/2020- 01/10/2020	01/13/2020- 01/22/2020	CY-2020- GOP	Php 1,979,463.47		Construction of Multi- Purpose Building
20MF0059	Rehabilitation of Multi – Purpose Building at Brgy. Telafas, Columbio, Sultan Kudarat	Const. Section	Public Bidding	11/27/2019- 12/03/2019	12/23/2019	01/09/2020- 01/10/2020	01/13/2020- 01/22/2020	CY-2020- GOP	Php 499,765.19		Construction of Multi- Purpose Building
20MF0011	Road Widening – Dulawan-Marbel Road, Sta. K1764+506-Sta. K1765+786, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/02/2019/- 12/08/2019	12/23/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 27,139,918.67		Road Widening
20MF0015	Const. of Flood Mitigation Structure-Const. of Flood Control of Alip River, Columbio, Sultan Kudarat	Const. Section	Public Bidding	12/02/2019/- 12/08/2019	12/23/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 48,992,319.80		Const. of Flood Mitigation Structures
20MF0018	Const. of Flood Mitigation Structure – Const. of Flood Control of Buayan River-Maindang Area, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	12/02/2019/- 12/08/2019	12/23/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 39,171,804.72		Const. of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
REGIONAL ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

ANNUAL PROCUREMENT PLAN FY2020
(FINAL)

CY-2020-Regular Infra Projects Under GAA

Standard Coding (Procurement Id/Contract Id)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO	
20MF0019	Construction of Flood Mitigation Structure- Construction of Flood Control of Buayan River- Sampao Area, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	12/02/2019/- 12/08/2019	12/23/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 47,034,671.20		Const. of Flood Mitigation Structures
20MF0053	Rehabilitation of Multi-Purpose Building at Brgy. Lomroyon, Columbio, Sultan Kudarat	Const. Section	Public Bidding	12/02/2019/- 12/08/2019	12/23/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 496,740.48		Rehabilitation of MPB
20MF0055	Rehabilitation of Multi Purpose Building at Brgy. Mayo, Columbio, Sultan Kudarat	Const. Section	Public Bidding	12/02/2019/- 12/08/2019	12/23/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 498,799.33		Rehabilitation of MPB
20MF0056	Rehabilitation of Multi Purpose Building at Brgy. Netividad, Columbio, Sultan Kudarat	Const. Section	Public Bidding	12/02/2019/- 12/08/2019	12/23/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 499,785.27		Rehabilitation of MPB
20MF0057	Rehabilitation of Multi-Purpose Building at Brgy. Polorolok, Columbio, Sultan Kudarat	Const. Section	Public Bidding	12/02/2019/- 12/08/2019	12/23/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 498,517.15		Rehabilitation of MPB
20MF0058	Rehabilitation of Multi-Purpose Building at Barangay Sinapulian, Columbio, Sultan Kudarat	Const. Section	Public Bidding	12/02/2019/- 12/08/2019	12/23/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 498,235.04		Rehabilitation of MPB
20MF0009	Road Widening - Dulawan- Marboi Road, Sta. K1757+475-Sta.K1759+360, K1759+480-Sta. K1759+944, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/06/2019- 12/12/2019	12/26/2019	01/09/2020- 01/10/2020	1/23/2020- 01/22/2020	CY-2020- GOP	Php 48,962,565.210		Road Widening
20MF0016	Const. of Flood Mitigation Structure - Const. of Flood Control of Banga River along Bird Sanctuary, Baras, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/06/2019- 12/12/2019	12/26/2019	01/09/2020- 01/10/2020	1/23/2020- 01/22/2020	CY-2020- GOP	Php 48,979,926.390		Construction of Flood Mitigation Structures
20MF0017	Const. of Flood Mitigation Structure - Const. of Flood Control of Banga River along Rajah Muda, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/06/2019- 12/12/2019	12/26/2019	01/09/2020- 01/10/2020	1/23/2020- 01/22/2020	CY-2020- GOP	Php 48,982,917.380		Construction of Flood Mitigation Structures
20MF0028	Construction of Multi Purpose Building at Brgy. Baranawag, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	12/06/2019- 12/12/2019	12/26/2019	01/09/2020- 01/10/2020	1/23/2020- 01/22/2020	CY-2020- GOP	Php 1,979,463.470		Construction of Multi- Purpose Building
20MF0037	Construction of Multi Purpose Building at Brgy. New Lagao, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/06/2019- 12/12/2019	12/26/2019	01/09/2020- 01/10/2020	1/23/2020- 01/22/2020	CY-2020- GOP	Php 1,979,080.690		Construction of Multi- Purpose Building
20MF0038	Construction of Multi Purpose Building at Brgy. Lutayan Proper, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	12/06/2019- 12/12/2019	12/26/2019	01/09/2020- 01/10/2020	1/23/2020- 01/22/2020	CY-2020- GOP	Php 2,473,017.290		Construction of Multi- Purpose Building
20MF0060	Complete Construction of Modified One (1) Storey/ Five (5) Classroom S/B with Handwashing Area Both Sides and Toilet @ Each Classroom Antong Integrated School, Lutayan , Sultan Kudarat	Const. Section	Public Bidding	12/06/2019- 12/12/2019	12/26/2019	01/09/2020- 01/10/2020	1/23/2020- 01/22/2020	CY-2020- GOP	Php 10,145,839.700		Complete Const. of Modified 1- Stry. 5-CL S/B



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

ANNUAL PROCUREMENT PLAN FY2020
(FINAL)

CY-2020- Regular Infra Projects Under GAA

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Subm./Opening of Bids	Notice of Award	Contract Signing	Total		MOOE CO		
20MF0061	Complete Const. of Modified One (1) Storey Three (3) Classroom S/B with Handwashing Area Both Sides and Toilet @ Each Classroom Pingulaman Elementary School, Lambayong , Sultan Kudarat	Const. Section	Public Bidding	12/06/2019- 12/12/2019	12/26/2019	01/09/2020- 01/10/2020	1/23/2020- 01/22/2020	CY-2020- GOP	Php 6,165,879,290		Complete Const. of Modified 1- Stry. 3-CL S/B	
20MF0062	Complete Const. of Modified One (1) Storey Three (3) Classroom S/B with Handwashing Area Both Sides and Toilet @ Each Classroom Malingon Elementary School, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	12/06/2019- 12/12/2019	12/26/2019	01/09/2020- 01/10/2020	1/23/2020- 01/22/2020	CY-2020- GOP	Php 6,067,515,000		Complete Const. of Modified 1- Stry. 3-CL S/B	
20MF0008	Road Widening - Marbel Allah - Valley - Cotabato Road Sta. K1773+340- Sta. K1774+267	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 25,812,512,096		Road Widening	
20MF0020	Construction of Concrete Road - Jct. Brgy. Baras to Brgy. New Passi Leading to Monte Vicentean Resort, Brgy. New Passi, Sta. 1+433 - Sta. 2+033, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 9,792,234,27		Road Concreting	
20MF0051	Rehabilitation of Multi - Purpose Building at Brgy. Elbebe, Columbo, Sultan Kudarat	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 499,079,88		Rehabilitation of MPB	
20MF0052	Rehabilitation of Multi - Purpose Building at Brgy. Eday, Columbo, Sultan Kudarat	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 499,911,37		Rehabilitation of MPB	
20MF0054	Rehabilitation of Multi - Purpose Building at Brgy. Maket, Columbo, Sultan Kudarat	Const. Section	Public Bidding	11/14/2019- 11/20/2019	12/04/2019	01/16/2020- 01/17/2020	01/20/2020- 01/29/2020	CY-2020- GOP	Php 499,911,37		Rehabilitation of MPB	
20MF0031	Completion of Multi-Purpose Building at Brgy. Dansuli, Isulan, Sultan Kudarat	Const. Section	Public Bidding	12/20/2019- 12/26/2019	1/9/2020	1/21/2020	1/31/2020- 1/31/2020	CY-2020- GOP	Php 998,130,87		Completion of MPB	
20MF0032	Construction of Multi-Purpose Building at Brgy. Dansuli, Isulan, Sultan Kudarat	Const. Section	Public Bidding	12/20/2019- 12/26/2019	1/9/2020	1/21/2020	1/31/2020- 1/31/2020	CY-2020- GOP	Php 2,968,726,140		Const. of MPB	
20MF0036	Construction of Multi-Purpose Building at Brgy. Kalawa 3, Isulan, Sultan Kudarat	Const. Section	Public Bidding	12/20/2019- 12/26/2019	1/9/2020	1/21/2020	1/31/2020- 1/31/2020	CY-2020- GOP	Php 998,360,69		Const. of MPB	
20MF0044	Construction of Multi Purpose Building at San Antonio Integrated School, Brgy. San Antonio, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/20/2019- 12/26/2019	1/9/2020	1/21/2020	1/31/2020- 1/31/2020	CY-2020- GOP	Php 2,968,227,39		Const. of MPB	
20MF0005	Construction of Drainage Structure along Road - Marbel - Allah Valley - Cotabato Road K1768 + (- 581) - K1768 + 319, K1765 + 886 - K1766 + 973, Isulan, Sultan Kudarat	Const. Section	Public Bidding	1/9-15/2020	1/29/2020	2/7/2020	2/10- 19/2020	CY-2020- GOP	Php 48,978,647,67		Const. of Drainage Canal	
20MF0039	Improvement of Multi - Purpose Building at Brgy. New Pangasinan, Isulan, Sultan Kudarat	Const. Section	Public Bidding	1/9-15/2020	1/29/2020	2/7/2020	2/10- 19/2020	CY-2020- GOP	Php 998,502,85		Improvement of MPB	

(FINAL)

Approved by:

Page 6 of 6