

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. V										
001	Road Upgrading (Gravel to Paved) (Intermittent Sections), Legazpi City-Punta de Jesus Road, Albay 2nd LD	Public Bidding	P 68,475,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
002	Construction/Improvement of Access Roads leading to Airports, Guicadale Roads, Cotmon-Maninila-Taplacon-Taloto Section including Bridges, Albay 2nd LD	Public Bidding	P 100,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
003	Construction/Improvement of Access Roads leading to Airports, Access Road Network leading to Bicol International Airport, Embarcadero de Legazpi, Legazpi City (Tabon-Tabon-Gabawan-Estanza-Taysan-Puro Road), Albay 2nd LD	Public Bidding	P 80,800,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
004	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Road of Guicadale Platform Roads leading to Donsol (Mayon-Bigao-San Vicente-Ibungan-Gogon Section), Albay 2nd LD	Public Bidding	P 140,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
005	Widening of Daang Maharlika (LZ), Albay 3rd Legislative District	Public Bidding	P 142,500,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
006	Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Sections), Albay West Coast Road, Albay 3rd LD	Public Bidding	P 150,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
007	Construction/Improvement of Access Roads leading to Airports, Guicadale Roads, Salvacion-White Deer Section including Bridges, Albay 3rd Legislative District	Public Bidding	P 100,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
008	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Guinobatan-Jovellar-Donsol Road leading to Butanding and Pilar Port, Albay	Public Bidding	P 100,000,000.00	Nov. 20, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 26, 2013 - Jan. 24, 2014	Jan. 27, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
009	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Upgrading of Pioduran-Donsol Road leading to Butanding Site, Pioduran, Albay	Public Bidding	P 100,000,000.00	Dec. 17, 2013	Dec. 23, 2013 - Dec. 30, 2013	Jan. 02, 2014	Jan. 14, 2014	Jan. 15, 2014 - Jan. 17, 2014	Jan. 20, 2014 - Feb. 18, 2014	Feb. 19, 2014
010	Widening of Arterial Roads, Daang Maharlika, Naga-Pili Sect., K0444+000-K0448+000, Camarines Sur	Public Bidding	P 100,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
011	Preventive Maintenance based on Pavement Management System/HDM-4 (Intermittent Section), Rolando A Andaya Highway, K0282+000 - K0282+190; K0285+645 - K0287+004; K0288+996 - K0290+992	Public Bidding	P 57,422,000.00	Nov. 21, 2013	Nov. 28, 2013 - Dec. 4, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 26, 2013 - Jan. 24, 2014	Jan. 27, 2014
012	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/HDM-4 (Intermittent Sections), Rolando A. Andaya Highway, K0287+000 - K0288+996; K0295+542 - K0300+500; K0300+750 - K0301+500; K0302+000 - K0303+000	Public Bidding	P 100,223,000.00	Nov. 21, 2013	Nov. 28, 2013 - Dec. 4, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 26, 2013 - Jan. 24, 2014	Jan. 27, 2014
013	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/HDM-4 (Intermittent Sections), Rolando A. Andaya Highway, K0304+000 - K0305+042; K0307+000 - K0309+500; K0310+000 - K0312+004; K0314+1000 - K0316+000; K0327+000 - K0328+917	Public Bidding	P 115,222,000.00	Nov. 21, 2013	Nov. 28, 2013 - Dec. 4, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 26, 2013 - Jan. 24, 2014	Jan. 27, 2014
014	Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Sections), Baras-Gigmoto-Viga Road, Catanduanes	Public Bidding	P 123,551,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
015	Construction of New Bridges (Along Arterial Roads) Bocon Bridge along Catanduanes Circumferential Road, Catanduanes	Public Bidding	P 54,100,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
016	Construction of New Bridges (Along Arterial Roads) Kanlangka Bridge along Catanduanes Circumferential Road, Catanduanes	Public Bidding	P 50,500,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
017	Road Upgrading (Gravel to Paved), Tinambac-Siruma Road, Camarines Sur	Public Bidding	P 378,204,000.00 (3 projects)	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
018	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Iriga-Buhi Road leading to Lake Buhi Sanctuary of Smallest Fish (Sinarapan), Iriga City and Buhi, Camarines Sur	Public Bidding	P 100,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
019	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Junction National Road, Sitio Calulod-B, Titong-Ubongan Dacu Section leading to various Tourism Sites, Masbate	Public Bidding	P 100,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
020	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/HDM-4 (Intermittent Sections), Masbate-Cataingan-Placer Road, Masbate	Public Bidding	P 87,852,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
021	Construction/Improvement of Access Roads leading to Seaports, Jct. Morning Cataingan-Esperanza Port Road, Masbate	Public Bidding	P 100,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
022	Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Sections), San Pascual-Claveria Road, Masbate	Public Bidding	P 127,233,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
023	Construction of Missing Gaps, New Roads, etc., Opening of Bacon-Manito Road, Sorsogon Section	Public Bidding	P 100,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
024	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Donsol-Sta. Cruz Road leading to Butanding, San Rafael-Sta. Cruz Section, Donsol, Sorsogon	Public Bidding	P 150,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
025	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Donsol-Sta. Cruz Road leading to Butanding, Gimagaan-Sibago Section, Donsol	Public Bidding	P 100,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
026	Camarines Sur/Albay Diversion Road, San Fernando-Oas-Daraga Section of the Pan Philippines Highway (PPH), Camarines Sur/Albay including Bridges, Caguiba-Parian Section, Albay Section	Public Bidding	P 100,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
027	Camarines Sur/Albay Diversion Road, San Fernando-Oas-Daraga Section of the Pan Philippine Highway (PPH), Camarines Sur/Albay including Bridges, Bololo-Tula-Tula-Calpi-Culiat Section, Albay Section	Public Bidding	P 115,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
028	Camarines Sur/Albay Diversion Road, San Fernando-Oas-Daraga Section of the Pan Philippine Highway (PPH), Camarines Sur/Albay including Bridges, Camarines Sur Section	Public Bidding	P 55,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
029	Bicol River Basin and Watershed Management Project, Camarines Sur Section (Milaor, Calabanga, Bato and Buhi Flood Control)	Public Bidding	P 80,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
030	Bicol River Basin and Watershed Management Project, Albay Section, Ligao and Libon Flood Control	Public Bidding	P60,000,000.00	Jan. 29, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Apr. 03, 2014	Apr. 07, 2014
Region V, Albay 1st District Engineering Office										
031	Widening of DM Jct. Legazpi-Sto. Domingo-Tabaco-Tiwi-Camarines Sur Boundary Road, Sto. Domingo Section	Public Bidding	P 34,756,619.45	Sept. 10, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013	Jan. 20, 2014 - Jan. 24, 2014
032	Widening of DM Jct. Legazpi-Sto. Domingo-Tabaco-Tiwi Camarines Sur Boundary Road, Tabaco Section	Public Bidding	P 19,803,771.54	Sept. 10, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013	Jan. 20, 2014 - Jan. 24, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
033	Widening of DM Jct. Legazpi-Sto. Domingo-Tabaco-Tiwi Camarines Sur Boundary Road, Nagas-Tiwi Section	Public Bidding	P 37,332,673.05	Sept. 10, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013	Jan. 20, 2014 - Jan. 24, 2014
034	Construction/Improvement of Sto. Domingo-Misibis Road leading to Cag. Is. Via Sula Bridge, Bacacay	Public Bidding	P 48,999,591.49	Sept. 10, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013	Jan. 20, 2014 - Jan. 24, 2014
035	Widening/Improvement of Ligao-Tabaco Road, Tabaco City	Public Bidding	P 39,271,628.00	Sept. 10, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013	Jan. 20, 2014 - Jan. 24, 2014
036	Widening of DM Jct. Legazpi-Sto. Domingo-Tabaco-Tiwi-Camarines Sur Boundary Road, Sogod-Lourdes Section	Public Bidding	P 31,448,895.50	Sept. 10, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013	Jan. 20, 2014 - Jan. 24, 2014
037	Construction of Multi-Purpose Hall a. Bacacay East Central School, Phase I; b. Brgy. Cormidal, Bacacay, Albay; c. Brgy. Estancia Phase I, Malinao, Albay; d. San Roque Phase I, Tabaco City	Public Bidding	P 9,000,000.00	Feb. 03, 2014	Feb. 10, 2014 - Feb. 16, 2014	Feb. 20, 2014	Mar. 04, 2014	Mar. 05, 2014 -Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014
038	Rehabilitation of Barangay Roads a. Bonga-Hindi Road, Bacacay, Albay; b. San Roque-San Andres-San Fernando-Sto. Domingo Road, Sto. Domingo, Albay; c. Brgys. Hacienda, Rawis, Angas, Sagurong and Visita, San Miguel Is., Tabaco City; d. Brgys. Langaton, Cabasan, Cagbulacao, Cagraray Mataas, Cagraray Is., Bacacay, Albay	Public Bidding	P 9,500,000.00	Feb. 03, 2014	Feb. 10, 2014 - Feb. 16, 2014	Feb. 20, 2014	Mar. 04, 2014	Mar. 05, 2014 -Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014
039	Rehabilitation of Water System-Water Source, a. Biyong, Tiwi, Albay; b. Bonga, Bacacay, Albay; c. Lidong, Sto. Domingo, Albay	Public Bidding	P 6,000,000.00	Feb. 03, 2014	Feb. 10, 2014 - Feb. 16, 2014	Feb. 20, 2014	Mar. 04, 2014	Mar. 05, 2014 -Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014
Region V, Albay 2nd District Engineering Office										
040	13FB0038 - Cluster 15-Construction/Concreting of National Roads in Camalig, Albay and Legazpi City a) Comun-Inarado-Penafrancia Road, KO525+308 - KO525+538, b) Banquerohan-Barlis-Sogoy-Sorsogon Bdry. Road, KO553+314 - KO553+644	Public Bidding	P 13,325,676.12	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 30, 2013	Dec. 12, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
041	14FB0001 - Rehabilitation/Reconstruction/ Replacement/Retrofitting of Existing Permanent Bridges: Bascaran Bridge along Daang Maharlika (LZ)	Public Bidding	P 31,139,989.18	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 29, 2013	Dec. 03, 2013 - Dec. 05, 2013	Dec. 06, 2013 - Dec. 15, 2013	Dec. 27, 2013
042	14BF0002 - Preventive Maintenance of DM Jct. Legazpi-Sto. Domingo-Tabaco-Camarines Sur Boundary Road, KO527+(-877) - KO527+(-777); KO528+921 - KO530+216	Public Bidding	P 25,548,600.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 29, 2013	Dec. 03, 2013 - Dec. 05, 2013	Dec. 06, 2013 - Dec. 15, 2013	Dec. 27, 2013
043	14FB0003 - Rehabilitation/Reconstruction/ Replacement/Retrofitting of Existing Permanent Bridges: Sagumayon Bridge along DM Jct. Legazpi-Sto. Domingo-Tabaco-Camarines Sur	Public Bidding	P 20,843,824.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 29, 2013	Dec. 03, 2013 - Dec. 05, 2013	Dec. 06, 2013 - Dec. 15, 2013	Dec. 27, 2013
044	14BF0006 - Cluster 1 - Construction of Multi-Purpose Building in Legazpi City and Daraga, Albay, a) Brgy. Bagumbayan, Daraga, Albay, b) Brgy. Sagpon, Daraga, Albay, c) Brgy. Taysan, Legazpi City, Albay	Public Bidding	P 12,545,000.00	Mar. 04, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 31, 2014	Apr. 01, 2014 - Apr. 05, 2014	Apr. 10, 2014
045	14FB0007 - Cluster 2 - Construction of Roads, a) Brgy. Nagotgot, Manito, Albay, b) Brgy. Penafrancia, Daraga, Albay, c) Brgy. Bascaran, Daraga, Albay	Public Bidding	P 11,276,000.00	Mar. 04, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 31, 2014	Apr. 01, 2014 - Apr. 05, 2014	Apr. 10, 2014
046	14FB0008 - Construction of Access Road for the NHA/AFP/PNP/BJMP/BFP Housing Project	Public Bidding	P 9,800,000.00	Mar. 04, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 31, 2014	Apr. 01, 2014 - Apr. 05, 2014	Apr. 10, 2014
047	14BF0009 - Rehabilitation of Alobo-Del Rosario Road, Alobo and Del Rosario, Daraga, Albay	Public Bidding	P 11,760,000.00	Mar. 04, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 31, 2014	Apr. 01, 2014 - Apr. 05, 2014	Apr. 10, 2014
048	14FB0010 - Construction of Multi-Purpose Building, Brgy. Victory Village Elementary School, Brgy. 28, Legazpi City	Public Bidding	P 9,650,000.00	Mar. 25, 2014	Mar. 27, 2014 - Apr. 02, 2014	Apr. 04, 2014	Apr. 17, 2014	Apr. 21, 2014	Apr. 22, 2014 - Apr. 26, 2014	May 01, 2014
049	14FB0011 - Construction of Multi-Purpose Building, Legazpi City Science High School, Brgy. Bitano, Legazpi City	Public Bidding	P 9,650,000.00	Mar. 25, 2014	Mar. 27, 2014 - Apr. 02, 2014	Apr. 04, 2014	Apr. 17, 2014	Apr. 21, 2014	Apr. 22, 2014 - Apr. 26, 2014	May 01, 2014
050	14FB0012 - Rehabilitation of Alobo-Kinawitan Road, Alobo and Kinawitan. Daraga. Albay	Public Bidding	P 12,250,000.00	Apr. 02, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 14, 2014	Apr. 25, 2014	Apr. 29, 2014	Apr. 30, 2014 - 'Mav 04, 2014	May 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
051	14FB0013 - Construction of Estanza-Pinaric Road, Brgy. Estanza and Pinaric, Legazpi City, Albay	Public Bidding	P 11,760,000.00	Apr. 02, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 14, 2014	Apr. 25, 2014	Apr. 29, 2014	Apr. 30, 2014 - 'May 04, 2014	May 09, 2014
052	14FB0014 - Rehabilitation of Alobo-Kinawitan Road, Brgy. Alobo and Mabini, Daraga, Albay	Public Bidding	P 12,250,000.00	Apr. 02, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 14, 2014	Apr. 25, 2014	Apr. 29, 2014	Apr. 30, 2014 - 'May 04, 2014	May 09, 2014
Region V, Albay III District Engineering Office										
053	13FO0038 - Preventive Maintenance based on Pavement Management System/HDM-4 (Intermittent Section), Asphalt Overlay of Daang Maharlika Road, K0481+000 - K0481+493	Public Bidding	P 7,567,530.00	Oct. 16, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 28, 2013	Nov. 08, 2013	Nov. 11, 2013 - Nov. 15, 2013	Nov. 15, 2013 - Jan. 13, 2014	Jan. 13, 2014 - Jan. 16, 2014
054	13FO0039 - Preventive Maintenance based on Pavement Management System/HDM-4 (Intermittent Section) Asphalt Overlay of Matacon-Libon-Polangui Jct. Road, K0491+000 - K0491+990	Public Bidding	P 9,118,285.00	Oct. 16, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 28, 2013	Nov. 08, 2013	Nov. 11, 2013 - Nov. 15, 2013	Nov. 15, 2013 - Jan. 13, 2014	Jan. 13, 2014 - Jan. 16, 2014
055	13FO0040 - Rehabilitation/Reconstruction/ Replacement/Retrofitting of Existing Permanent Bridge, Oas Diversion Bridge along Daang Maharlika	Public Bidding	P 9,553,500.00	Oct. 16, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 28, 2013	Nov. 08, 2013	Nov. 11, 2013 - Nov. 15, 2013	Nov. 15, 2013 - Jan. 13, 2014	Jan. 13, 2014 - Jan. 16, 2014
056	13FO0041 - Major Repair/Maintenance of Existing Permanent Bridge, Cabangan Bridge along Daang Maharlika	Public Bidding	P 1,000,000.00	Oct. 16, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 28, 2013	Nov. 08, 2013	Nov. 11, 2013 - Nov. 15, 2013	Nov. 15, 2013 - Jan. 13, 2014	Jan. 13, 2014 - Jan. 16, 2014
057	13FO0042 - Major Repair/Maintenance of Existing Permanent Bridge, Nale Bridge along Albay West Coast Road	Public Bidding	P 4,000,000.00	Oct. 16, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 28, 2013	Nov. 08, 2013	Nov. 11, 2013 - Nov. 15, 2013	Nov. 15, 2013 - Jan. 13, 2014	Feb. 19, 2014 - Feb. 25, 2014
058	13FO0043 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Road including Drainage based on Pavement Management System/HDM-4 (Intermittent Section) along Ligao-Pioduran Road, K0519+000 - K0519+664	Public Bidding	P 2,275,000.00	Oct. 16, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 28, 2013	Nov. 08, 2013	Nov. 11, 2013 - Nov. 15, 2013	Nov. 15, 2013 - Jan. 13, 2014	Feb. 19, 2014 - Feb. 25, 2014
059	14FO0001 - Widening of Daang Maharlika (LZ), Albay 3rd LD, K0502+114 - K0504+239.85, Ligao Section	Public Bidding	P 50,000,000.00	Feb. 17, 2014	Feb. 25, 2014 - Mar. 04, 2014	Mar. 06, 2014	Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014	Mar. 24, 2014 - Mar. 28, 2014	Mar. 28, 2014 - Apr. 01, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
060	14FO0002 - Widening of Daang Maharlika (LZ), Albay 3rd LD, K0484+655 - K0486+500, Polangui Section	Public Bidding	P 50,000,000.00	Feb. 17, 2014	Feb. 25, 2014 - Mar. 04, 2014	Mar. 06, 2014	Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014	Mar. 24, 2014 - Mar. 28, 2014	Mar. 28, 2014 - Apr. 01, 2014
061	14FO0003 - Widening of Daang Maharlika (LZ), Albay 3rd LD, K0496+000 - K0497+930, Oas Section	Public Bidding	P 42,500,000.00	Feb. 17, 2014	Feb. 25, 2014 - Mar. 04, 2014	Mar. 06, 2014	Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014	Mar. 24, 2014 - Mar. 28, 2014	Mar. 28, 2014 - Apr. 01, 2014
Region V, Camarines Sur 1st District Engineering Office										
062	Improvement of Maharlika Highway and Flood Control Projects along Danao-Pasacao Road, K0408+500 - K0408+914, Libmanan and K0416+ (-300) - K0419+200, Pamplona, all in Camarines Sur	Public Bidding	P 2,112,313.66	Feb. 06, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 19, 2014	Feb. 17, 2014 - Mar. 04, 2014	Mar. 05, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 17, 2014
063	Construction/Widening/Rehabilitation of Roads, Gainza. Minalabac and Libmanan. Camarines Sur	Public Bidding	P 10,000,000.00	Feb. 24, 2014	Feb. 27, 2014 - Mar. 05, 2014	Mar. 06, 2014	Mar. 05, 2014 - Mar. 19, 2014	Mar. 20, 2014	Mar. 21, 2014 -Mar. 27, 2014	Apr. 01,2014
064	Construction/Rehabilitation of Roads, Milaor, San Fernando and Pamplona, Camarines Sur	Public Bidding	P 10,500,000.00	Feb. 27, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 12, 2014	Mar. 10, 2014 - Mar. 25, 2014	Mar. 26, 2014	Mar. 27, 2014 - Apr. 02, 2014	Apr. 07, 2014
065	Construction of Multi-Purpose Building, Pasacao and Minalabac, Camarines Sur	Public Bidding	P 4,000,000.00	Feb. 17, 2014	Feb. 20, 2014 - Feb. 26, 2014	Feb. 27, 2014	Feb. 26, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 25, 2014
Region V, Camarines Sur 2nd District Engineering Office										
066	14FE0001 - Project Cluster 2014-001 - Preventive Maintenance: Asphalt Overlay with Selective Re- Blocking along Pili Diversion Road based on PMS/HDM- 4 Output (Intermittent Section), KO450+421 - KO451+004 L=590m and KO452+706 - KO452+956 L=160m	Public Bidding	P 9,152,419.77	Oct. 07, 2013	Oct. 09, 2013 - Oct. 15, 2013	Oct. 18, 2013	Oct. 31, 2013	Nov. 01, 2013 - Nov. 05, 2013	Nov. 06, 2013 - Nov. 15, 2013	Nov. 16, 2013 - Nov. 18, 2013
067	14FE0002 - Rehabilitation/Reconstruction/ Improvement of Damaged Paved along Liboton- Magsaysay Road based on PMS/HDM-4 Output (Intermittent Section), Naga City KO440+490 - KO440+566	Public Bidding	P 1,354,899.19	Oct. 07, 2013	Oct. 09, 2013 - Oct. 15, 2013	Oct. 18, 2013	Oct. 31, 2013	Nov. 01, 2013 - Nov. 05, 2013	Nov. 06, 2013 - Nov. 15, 2013	Nov. 16, 2013 - Nov. 18, 2013
068	14FE0003 - Construction/Rehabilitation of Canaman Flood Control, San Vicente-Del Rosario Creek, Canaman, Camarines Sur	Public Bidding	P 14,699,965.37	Nov. 04, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 29, 2013	Nov. 30, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 12, 2013 - Dec. 15, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
069	14FE0004 - Construction/Rehabilitation/ Improvement of Magarao River Control, Magarao, Camarines Sur	Public Bidding	P 19,599,999.96	Nov. 04, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 29, 2013	Nov. 30, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 12, 2013 - Dec. 15, 2013
070	14FE0005 - Construction/Rehabilitation/ Improvement of Ocampo Flood Control, Tinablanan, Ocampo, Camarines Sur	Public Bidding	P 19,599,987.95	Nov. 11, 2013	Nov. 13, 2013 - Nov. 19, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 06, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 21, 2013
071	14FE0006 - Project Cluster 2014-002 - a) Major Repair/Maintenance of Existing Permanent Bridge, Anayan Bridge along Daang Maharlika, b) Rehab/ Reconstruction/Replacement/Retrofitting of Existing Permanent Bridge, Tabuan Bridge along Pili-Tigaon-Albay Road	Public Bidding	P 9,799,995.75	Nov. 11, 2013	Nov. 13, 2013 - Nov. 19, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 06, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 21, 2013
072	14FE0007 - Construction/Rehabilitation/ Improvement of Calabanga Flood Control, San Isidro, Calabanga, Camarines Sur, Sta. 0+000 - Sta. 0+848 (with exception)	Public Bidding	P 4,999,957.70	Nov. 12, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 22, 2013	Dec. 06, 2013	Dec. 07, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 19, 2013	Dec. 20, 2013 - Dec. 23, 2013
073	13FE0068 - Completion of Two (2) Storey Four (4) Classroom School Building, Naga Central School I, Naga City	Public Bidding	P 1,799,989.84	Nov. 14, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 26, 2013
074	14FE0008 - Construction of Bombon Flood Control System, Brgy. San Roque, Bombon, Camarines Sur	Public Bidding	P 19,599,997.41	Nov. 14, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 26, 2013
075	14FE0009 - Construction/Improvement of Access Road leading to Declared Tourism Destination along Pili-Tigaon-Albay Boundary Road (Pili-Ocampo Section), Ocampo, Camarines Sur	Public Bidding	P19,599,940.73	Nov. 22, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 29, 2013	Dec. 30, 2013 - Jan. 02, 2014
076	14FE0010 - Construction/Rehabilitation/ Improvement of Hibago Flood Control, Hibago, Ocampo, Camarines Sur, Sta. 0+000 - Sta. 0+636	Public Bidding	P 48,999,975.11	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 01, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 12, 2014
077	14FE0011 - Construction/Rehabilitation of Naga River/Flood Control, Penafrancia Section, Naga City, Sta. 0+000 - Sta. 0+751.00	Public Bidding	P 48,999,910.62	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 01, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 12, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
078	14FE0012 - Construction/Rehabilitation of Naga River Flood Control, Dayangdang Section, Dayangdang, Naga City, Sta. 0+000 - Sta. 0+772	Public Bidding	P 48,999,901.01	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 01, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 12, 2014
079	14FE0013 - Construction of Drainage System/ Protection Works along Daang Maharlika (Roxas Avenue) Naga City, KO436+(-869) - KO437+180 (Intermittent Section)	Public Bidding	P 21,069,986.65	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 01, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 12, 2014
080	14FE0014 - Construction/Rehabilitation of Bicol River Flood Control, Brgy. San Francisco, Camaligan, Camarines Sur 3rd LD, Sta. 0+971 - Sta. 1+582	Public Bidding	P 48,999,946.35	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 01, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 12, 2014
081	14FE0015 - Construction/Rehabilitation/ Improvement of CLUPA-Calauag-Canaman Flood Control, Calauag, Naga City and Canaman, Camarines Sur, Sta. 0+000 - Sta. 2+535	Public Bidding	P 48,999,919.27	Dec. 06, 2013	Dec. 07, 2013 - Dec. 13, 2013	Dec. 13, 2013	Dec. 27, 2013	Dec. 28, 2013 - Jan. 01, 2014	Jan. 02, 2014 - Jan. 08, 2014	Jan. 09, 2014 - Jan. 13, 2014
082	14FE0016 - Construction/Rehabilitation of Naga River Flood Control, Sabang, Naga City	Public Bidding	P 48,999,975.13	Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 23, 2013	Jan. 06, 2014	Jan. 07, 2014 - Jan. 11, 2014	Jan. 12, 2014 - Jan. 18, 2014	Jan. 19, 2014 - Jan. 23, 2014
083	14FE0017 - Widening of Pili Diversion Road (3rd LD), Pili, Camarines Sur	Public Bidding	P 48,999,997.67	Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 23, 2013	Jan. 06, 2014	Jan. 07, 2014 - Jan. 11, 2014	Jan. 12, 2014 - Jan. 18, 2014	Jan. 19, 2014 - Jan. 23, 2014
084	14FE0018 - Rehabilitation/Reconstruction/ Upgrading of Damaged Road along Hanawan-Consocep Road, Ocampo, Camarines Sur	Public Bidding	P 31,263,916.46	Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 23, 2013	Jan. 06, 2014	Jan. 07, 2014 - Jan. 11, 2014	Jan. 12, 2014 - Jan. 18, 2014	Jan. 19, 2014 - Jan. 23, 2014
085	14FE0019 - Road Upgrading (Gravel to Paved) of Manguiring-Tomagdot-Sibobo Road, Calabanga, Camarines Sur	Public Bidding	P 30,967,994.28	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 23, 2013	Jan. 07, 2014	Jan. 08, 2014 - Jan. 12, 2014	Jan. 13, 2014 - Jan. 19, 2014	Jan. 20, 2014 - Jan. 24, 2014
086	14FE0020 - Construction of Drainage System along Liboton-Magsaysay Road. Naga City	Public Bidding	P 28,419,993.83	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 23, 2013	Jan. 07, 2014	Jan. 08, 2014 - Jan. 12, 2014	Jan. 13, 2014 - Jan. 19, 2014	Jan. 20, 2014 - Jan. 24, 2014
087	14FE0021 - Construction/Rehabilitation/ Improvement of Naga City Urban Drainage (CBD II) Central Business District II, Naga City	Public Bidding	P 47,464,314.78	Dec. 12, 2013	Dec. 14, 2013 - Dec. 20, 2013	Dec. 23, 2013	Jan. 08, 2014	Jan. 09, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 20, 2014	Jan. 21, 2014 - Jan. 25, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region V, Camarines Sur 3rd District Engineering Office										
088	13FF0051 - Road Upgrading (Gravel to Paved) of Jct. Digdigon (GOA)-Tinambac Road, Goa, Camarines Sur, K0496+072 - K0496+343	Public Bidding	P 7,859,000.00	Oct. 24, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 22, 2013	Dec. 04, 2013	Feb. 14, 2014
089	13FF0052 - Road Upgrading (Gravel to Paved) of Goa-Digdigon-San Isidro Road, Goa, Camarines Sur, K0488+4773.32 - K0489+000 with exceptions; K0488+595 - K0489+000	Public Bidding	P 11,696,000.00	Oct. 24, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 22, 2013	Dec. 04, 2013	Feb. 14, 2014
090	13FF0053 - Road Upgrading (Gravel to Paved) of Jct. Balaynan-Tabgon-Lamon-Pinamihagan Road, Goa, Camarines Sur, K0500+645.77 - K0501+595.50 with exceptions; K0500+645.77 - K0501+269	Public Bidding	P 18,620,000.00	Oct. 24, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 22, 2013	Dec. 04, 2013	Feb. 14, 2014
091	13FF0060 - Construction/Improvement of Access Roads leading to Caramoan-Paniman Road leading to Caramoan Island (Pristine and Untouched Beaches, Crystal Clear Waters, Lush Marine Life & Limestone Cliffs Ideal for Rock Climbing), Caramoan, Camarines Sur	Public Bidding	P 40,000,000.00	Nov. 18, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 12, 2013	Dec. 16, 2013	Dec. 19, 2013	Awaiting for the SAA (DOT Project)
092	13FF0061 - Road Upgrading (Gravel to Paved) Lagonoy-Presentacion Road, Presentacion, Camarines Sur, K0519+197 - K0528+009 with exceptions	Public Bidding	P 27,300,000.00	Nov. 18, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 12, 2013	Jan. 03, 2014	Jan. 03, 2014	Feb. 14, 2014
093	13FF0062 - Road Upgrading (Gravel to Paved) of Presentacion-Maligaya Road, Presentacion, Camarines Sur, K0529+(-525) - K0544+284.27 with exceptions	Public Bidding	P 49,140,000.00	Nov. 18, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 12, 2013	Jan. 03, 2014	Jan. 03, 2014	Mar. 07, 2014
094	13FF0049 - Road Upgrading (Gravel to Paved) Jct. Teres-Garchitorena Road, Garchitorena, Camarines Sur, K0546+993.38 - K0547+886.84 with exceptions; K0546+993.38 - K0547+580; K0547+800 - K0547+886.84	Public Bidding	P 17,500,000.00	Oct. 10, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 08, 2013	Nov. 20, 2013	Feb. 14, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region V, Camarines Sur IV District Engineering Office										
095	14FG0001 - CP-I (1-3) Preventive Maintenance: Asphalt Overlay along San Isidro-Hanawan Road, Iriga City	Public Bidding	P 13,683,000.00 P 13,500,780.00	Oct. 01, 2013	Oct. 16, 2013 - Oct. 23, 2013	Oct. 23, 2013	Nov. 04, 2013	Nov. 05, 2013	Nov. 06, 2013	Jan. 30, 2014
096	14FG0002 - CP II (3-5) Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads including Drainage along Daang Maharlika	Public Bidding	P 17,182,000.00 P 16,895,160.00	Oct. 07, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Jan. 30, 2014
097	14FG0003 - Paving of Shoulders (Seal Widening) along San Isidro-Hanawan Road, Iriga City, K0483+017 - K0484+590 with exception	Public Bidding	P 10,000,000.00 P 9,800,000.00	Oct. 10, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Jan. 30, 2014
098	14FG0004 - CP III (1-3) Rehabilitation/ Reconstruction/Upgrading of Damaged National Roads including Drainage along Iriga City-San Isidro-Sagrada Hanawan Road, Iriga City and Paving of Shoulder including Drainage along Iriga-Masoli Road	Public Bidding	P 15,328,000.00 P 15,128,000.00	Oct. 10, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Jan. 30, 2014
099	14FG0005 - CP IV (1-3) Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Secondary Roads along Nabua-Balatan Road	Public Bidding	P 30,617,000.00 P 30,098,260.00	Oct. 10, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Jan. 30, 2014
100	14FG0006 - Construction of Rinaga River Control, Buhi, Camarines Sur	Public Bidding	P 16,500,000.00 P 16,170,000.00	Oct. 11, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 30, 2014
101	14FG0007 - CP V (1-2) Construction of Drainage System along Baao-Iriga City-Nabua Road	Public Bidding	P 3,500,000.00 P 3,500,000.00	Oct. 11, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 30, 2014
102	14FG0008 - Paving of Shoulders (Seal Widening) along Daang Maharlika, Bato, Camarines Sur, K0476+779 - K0480+146 with exceptions	Public Bidding	P 10,000,000.00 P 9,800,000.00	Oct. 11, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 30, 2014
103	14FG0009 - Paving of Shoulders (Seal Widening) along Nabua-Balatan Road including Slope Protection (Binodegahan Section), Blatan, Camarines Sur, K0487+942 - K0488+356 with exception	Public Bidding	P 20,000,000.00 P 19,600,000.00	Oct. 11, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
104	14FG0010 - CP VI (1-2) Desilting/Channel Improvement/Revetment at Balayan Creek and Waras River, Nabua, Camarines Sur	Public Bidding	P 40,000,000.00 P 39,200,000.00	Oct. 11, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 30, 2014
105	14FG0011 - Channel Improvement/Revetment at Waras River, Iriga Section, Iriga City, Sta. 0+000 - Sta. 0+825	Public Bidding	P 20,000,000.00 P 19,600,000.00	Oct. 11, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 30, 2014
106	14FG0012 - Channel Improvement/Desilting at San Isidro-San Ramon River, Bula, Camarines Sur, Sta. 0+000 - Sta. 0+400	Public Bidding	P 10,000,000.00 P 9,800,000.00	Oct. 11, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 30, 2014
107	14FG0013 - Channel Improvement of Que Lente River, Balaogan, Bula, Camarines Sur, Sta. 0+000 - Sta. 1+175	Public Bidding	P 10,000,000.00 P 9,800,000.00	Oct. 11, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 30, 2014
108	14FG0014 - CP VII (1-2) Rehabilitation/ Reconstruction/Replacement/Retrofitting of Bridges in Iriga City and Nabua, Camarines Sur	Public Bidding	P 25,000,000.00 P 24,600,000.00	Oct. 11, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 30, 2014
109	14FG0015 - Dredging/Revetment at Lake Bato Western Side, Bato, Camarines Sur, Sta. 0+000 - Sta. 0+443	Public Bidding	P 50,000,000.00 P 49,000,000.00	Nov. 07, 2013	Nov. 13, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 04, 2013	Dec. 05, 2013	Feb. 05, 2014
Region V, Camarines V District Engineering Office										
110	13FN0046 - Major Repair/Maintenance of Existing Permanent Bridge at Hidong Bridge along Rolando Andaya Highway, Camarines Sur	Public Bidding	P 999,964.28	-	Oct. 28, 2013 - Nov. 04, 2013	-	Nov. 05, 2013	Nov. 06, 2013	Nov. 07, 2013	Short of Award
111	13FN0050 - Rehabilitation/Reconstruction of Damaged Paved National Roads along Rolando Andaya Highway, KO327+000 - KO328+917	Public Bidding	P 28,002,514.00	Nov. 04, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 27, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 03, 2013
112	13FN0051 - Preventive Maintenance (Intermittent Section Arterial) along Rolando Andaya Highway a) KO313+000 - KO313+1000; b) KO314+000 - KO314+1000	Public Bidding	P 31,717,675.83	Nov. 04, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 27, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 03, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
113	13FN0052 - Preventive Maintenance (Intermittent Section Arterial) along Rolando Andaya Highway a) KO305+042 - KO305+1002, b) KO306+000 - KO306+1000, c) KO309+500 - KO309+1000	Public Bidding	P 35,959,124.68	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 04, 2013
114	13FN0053 - Preventive Maintenance (Intermittent Section Arterial) along Rolando Andaya Highway, a)KO319+000 - KO320+000, b) KO322+002 - KO322+592, c) KO326+000 - KO326+1000	Public Bidding	P 4,869,884.60	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 04, 2013
115	13FN0054 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads along Rolando Andaya Highway, KO287+000 - KO288+996	Public Bidding	P 40,914,979.80	Nov. 06, 2013	Nov. 09, 2013 - Nov. 16, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 03, 2013	Dec. 05, 2013
116	14FN0002 - Rehabilitation/Reconstruction of Damaged Paved National Roads along Rolando Andaya Highway, KO327+000 - KO328+917	Public Bidding	P 28,002,313.48	Nov. 04, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 27, 2013	Jan. 03, 2014	Jan. 06, 2014	Short of Award
117	14FN0003 - Preventive Maintenance (Intermittent Section Arterial) along Rolando Andaya Highway, a) KO313+000 - KO313+1000, b) KO314+000 - KO314+1000	Public Bidding	P 31,717,555.66	Nov. 04, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 27, 2013	Jan. 03, 2014	Jan. 06, 2014	Short of Award
118	14FN0004 - Preventive Maintenance (Intermittent Section Arterial) along Rolando Andaya Highway, a) KO305+042 - KO305+1002, b) KO306+000 - KO306+1000, c) KO309+500 - KO309+1000	Public Bidding	P 35,959,083.87	Nov. 05, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 27, 2013	Jan. 03, 2014	Jan. 06, 2014	Short of Award
119	14FN0005 - Preventive Maintenance (Intermittent Section Arterial) along Rolando Andaya Highway, a) KO319+000 - KO320+000, b) KO322+002 - KO322+592, c) KO326+000 - KO326+1000	Public Bidding	P 40,869,862.20	Nov. 05, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 27, 2013	Jan. 03, 2014	Jan. 06, 2014	Short of Award
120	14FN0006 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads along Rolando Andaya Highway, KO287+000 - KO288+996	Public Bidding	P 40,914,933.02	Nov. 06, 2013	Nov. 09, 2013 - Nov. 16, 2013	Dec. 23, 2013	Jan. 03, 2014		Jan. 06, 2014	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region V, Camarines Norte District Engineering Office										
121	13FC0123 - Construction/Improvement of Access Roads leading to Airports, RORO Ports and Declared Tourists Destination, Daet-Talobatib-J. Panganiban Road leading to Pag-asa Beach, Jose Panganiban Monument (National Hero) and Bulalakao Beach to Larap to Caroline Island to B. Silang-Capalonga Road, Camarines Norte I, Daet-Talobatib-Jose Panganiban Road, Talobatib-J. Panganiban Road, Camarines Norte	Public Bidding	P 19,599,707.91	Sept. 23, 2013	Oct. 02, 2013 - Oct. 09, 2013	-	Oct. 22, 2013	Oct. 23, 2013	Oct. 29, 2013 - Nov. 04, 2013	Jan. 09, 2014
122	13FC0124 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) National Secondary a) K0316+897 - K0317+355 and K0317+687 - K0317+702, Brgy. Alayao, Capalonga, Camarines Norte	Public Bidding	P 10,281,084.60	Sept. 23, 2013	Oct. 02, 2013 - Oct. 09, 2013	-	Oct. 22, 2013	Oct. 23, 2013	Oct. 29, 2013 - Nov. 04, 2013	Jan. 09, 2014
123	13FC0125 - Construction/Improvement of Access Roads leading to Tourists Destination, Daet-Talobatib-Jose Panganiban Road leading to Pag-asa Beach, Jose Panganiban Monument (National Hero) and Bulalakao Beach to Larap to Caroline Island to B. Silang-Capalonga Road, Camarines Norte 3 Road to Bulalakao Beach, Jose Panganiban, Camarines Norte	Public Bidding	P 9,799,792.35	Sept. 23, 2013	Oct. 02, 2013 - Oct. 09, 2013	-	Oct. 22, 2013	Oct. 23, 2013	Oct. 29, 2013 - Nov. 04, 2013	Jan. 09, 2014
124	13FC0126 - Rehabilitation/Improvement of Pres. Cory Aquino Boulevard, Camarines Norte, Brgy. San Jose, Talisay, Camarines Norte	Public Bidding	P 28,869,592.88	Sept. 23, 2013	Oct. 03, 2013 - Oct. 07, 2013	-	Oct. 25, 2013	Oct. 26, 2013	Nov. 01, 2013 - Nov. 05, 2013	Nov. 13, 2013
125	13FC0127 - Daet-Talobatib-Jose Panganiban Road leading to Pag-asa Beach, Jose Panganiban Monument (National Hero) and Bulalakao Beach a) Road leading to Bulalakao Beach, Jose Panganiban, Camarines Norte	Public Bidding	P 48,999,802.49	Sept. 23, 2013	Oct. 03, 2013 - Oct. 10, 2013	-	Dec. 18, 2013	Dec. 19, 2013	Dec. 19, 2013	Dec. 20, 2013
126	13FC0128 - Repair/Rehabilitation of River Control Structure in San Isidro, Daet, Camarines Norte 2nd Legislative District, San Isidro, Daet, Camarines Norte	Public Bidding	P 14,699,208.28	Sept. 23, 2013	Oct. 08, 2013 - Oct. 15, 2013	-	Oct. 29, 2013	Oct. 30, 2013 - Nov. 03, 2013	Nov. 04, 2013 - Nov. 11, 2013	Jan. 04, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
127	13FC0129 - Construction/Improvement of Access Roads leading to Airports, Seaports and Tourism Destinations, Pres. Cory Aquino Boulevard to Bagasbas Beach, Camarines Norte, Brgy. San Jose, Talisay, Camarines Norte	Public Bidding	P 19,599,547.01	Sept. 23, 2013	Oct. 08, 2013 - Oct. 15, 2013	-	Oct. 29, 2013	Oct. 30, 2013 - Nov. 03, 2013	Nov. 04, 2013 - Nov. 11, 2013	Jan. 04, 2014
128	13FC0130 - Construction/Improvement of Access Roads leading to Declared Tourist Destinations: Talisay-Vinzons Road, Camarines Norte, Vinzons Section, Vinzons, Camarines Norte	Public Bidding	P 12,249,015.23	Sept. 23, 2013	Oct. 08, 2013 - Oct. 15, 2013	-	Oct. 29, 2013	Oct. 30, 2013 - Nov. 03, 2013	Nov. 04, 2013 - Nov. 11, 2013	Jan. 04, 2014
129	13FC0137 - Rehabilitation of Daet River Control System, Camarines Norte 2nd Legislative District, Brgy. IV, Daet, Camarines Norte	Public Bidding	P 33,319,121.54	Sept. 23, 2013	Nov. 05, 2013 - Nov. 12, 2013	-	Dec. 13, 2013	Dec. 13, 2013 - Dec. 14, 2013	Dec. 15, 2013 - Dec. 16, 2013	Dec. 18, 2013
130	13FC0143 - Construction/Improvement of Access Roads leading to Pag-asa Beach, Jose Panganiban Monument (National Hero) and Bulalakao Beach to Larap to Caroline Island to B. Silang-Capalonga Road, Camarines Norte, Road leading to Pag-asa Beach to Larap to Caroline Island to Bagong Silang-Capalonga Road, Brgy. Bagong Silang 2, Labo, Camarines Norte	Public Bidding	P 19,599,541.38	Oct. 29, 2013	Nov. 15, 2013 - Nov. 22, 2013	-	Dec. 06, 2013	Dec. 07, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 20, 2013	Jan. 09, 2014
131	13FC0144 - Rehabilitation/Reconstruction of Critical Sections along National Roads such as Slips, Emergencies, Protection Works: Secondary Roads 1, Roadslip along B. Silang-Capalonga Road, K0329+400 - K0329+675 (w/ exception), Talagpucao Section, Capalonga, Camarines Norte	Public Bidding	P 14,699,178.14	Oct. 29, 2013	Nov. 15, 2013 - Nov. 22, 2013	-	Dec. 06, 2013	Dec. 07, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 20, 2013	Jan. 09, 2014
132	13FC0145 - Rehabilitation/Reconstruction of Critical Sections along National Roads such as Slips, Emergencies and Protection Works, Arterial Roads Roadslip along Quirino Highway, Sta. Elena, Camarines Norte	Public Bidding	P 14,699,077.59	Oct. 29, 2013	Nov. 15, 2013 - Nov. 22, 2013	-	Dec. 06, 2013	Dec. 07, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 20, 2013	Jan. 09, 2014
133	13FC0146 - Construction/Improvement of Access Roads leading to Declared Tourist Destinations: Talisay-Vinzons Road, Camarines Norte 3, Talisay Section, Talisay, Camarines Norte	Public Bidding	P 12,248,991.59	Oct. 29, 2013	Nov. 15, 2013 - Nov. 22, 2013	-	Dec. 06, 2013	Dec. 07, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 20, 2013	Jan. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
134	13FC0147 - Rehabilitation/Improvement of Ground Sill Dam Structure, Daet River Control, Daet, Camarines Norte	Public Bidding	P19,598,909.05	Oct. 29, 2013	Nov. 15, 2013 - Nov. 22, 2013	-	Dec. 06, 2013	Dec. 07, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 20, 2013	Jan. 09, 2014
135	13FC0148 - Rehabilitation/Reconstruction of Critical Sections along National Roads such as Slips, Emergencies, Protection Works, Arterial Roads: Roadslip along Daang Maharlika, KO350+150 to KO350+215, Basud, Camarines Norte	Public Bidding	P 14,699,085.48	Oct. 29, 2013	Nov. 15, 2013 - Nov. 22, 2013	-	Dec. 06, 2013	Dec. 07, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 20, 2013	Jan. 09, 2014
136	13FC0149 - Construction of Drainage System/ Protection Works along Bagong Silang-Capalonga Road, KO324+000 to KO326+000 (with exceptions), Capalonga Section, Camarines Norte 1st Legislative District, Capalonga, Camarines Norte	Public Bidding	P 19,599,890.98	Oct. 29, 2013	Nov. 20, 2013 - Nov. 26, 2013	-	Dec. 10, 2013	Dec. 11, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 23, 2013	Jan. 09, 2014
137	13FC0150 - Construction/Protection of Drainage Protection Works along National Roads and Bridges: Comprehensive Drainage System Project in Daet, Camarines Norte, 2nd Legislative District, Daet, Camarines Norte	Public Bidding	P 14,699,750.71	Oct. 29, 2013	Nov. 20, 2013 - Nov. 26, 2013	-	Dec. 10, 2013	Dec. 11, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 23, 2013	Jan. 09, 2014
138	13FC0151 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) Intermittent Section Arterial Road, Daang Maharlika KO369+000 - KO361+000 Daang Maharlika (LZ), KO360+000 - KO361+000	Public Bidding	P 14,885,977.93	Oct. 29, 2013	Nov. 20, 2013 - Nov. 26, 2013	-	Dec. 10, 2013	Dec. 11, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 23, 2013	Jan. 09, 2014
139	13FC0155 - Construction/Improvement of Access Roads leading to Airports, RORO Ports and Declared Tourists Destinations, Daet-Talobatib-BatoBalani-Paracale Road leading to Calaguas Island (Mahabang Buhangin) Pulang Daga Beach and Senakulo to Gumaus and Bulalakao Beach, Camarines Norte, Daet-Talobatib-Batobalani-Paracale Road, Batobalani-Paracale Road, Camarines Norte	Public Bidding	P 24,498,958.51	Oct. 29, 2013	Nov. 22, 2013 - Nov. 29, 2013	-	Dec. 12, 2013	Dec. 13, 2013 - Dec. 18, 2013	Dec. 19, 2013 - Dec. 26, 2013	Jan. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
140	13FC0156 - Widening/Improvement of Daet-Mercedes PPA Fish Port Road, Camarines Norte, Daet-Mercedes Road, Camarines Norte	Public Bidding	P 48,889,820.80	Oct. 29, 2013	Nov. 22, 2013 - Nov. 29, 2013	-	Dec. 12, 2013	Dec. 13, 2013 - Dec. 18, 2013	Dec. 19, 2013 - Dec. 26, 2013	Jan. 10, 2014
141	13FC0157 - Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations, Mercedes-Bagasbas Road leading to Bagasbas Beach, Camarines Norte, Brgy. San Roque, Mercedes, Camarines Norte	Public Bidding	P 24,499,012.59	Oct. 29, 2013	Nov. 26, 2013 - Dec. 03, 2013	-	Dec. 17, 2013	Dec. 18, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 31, 2013	Jan. 14, 2014
142	13FC0158 - Widening of National Roads Arterial Roads, Widening of Daang Maharlika (with exceptions) Camarines Norte 1st Legislative District, K0247+(-272) to K0249+225, Tabugon-Sta. Elena Section, Brgy. Tabugon, Sta. Elena, Camarines Norte	Public Bidding	P 24,499,156.80	Oct. 29, 2013	Dec. 02, 2013 - Dec. 09, 2013	-	Dec. 23, 2013	Dec. 24, 2013 - Dec. 29, 2013	Dec. 30, 2013 - Jan. 05, 2014	Jan. 17, 2014
143	13FC0159 - Widening of National Secondary Roads, Widening of Bagong Silang-Capalonga Road, K0326+480 - K0329+000, Capalonga Section, Camarines Norte 1st Legislative District, ERRATA to Upgrading Gravel/Macadam Asphalt to Concrete, K0300+357 to K0300+605, K0317+702 to K0318+247 and K0319+603 to K0319+869, Brgy. Alayao, Capalonga, Camarines Norte	Public Bidding	P 24,499,112.28	Oct. 29, 2013	Dec. 02, 2013 - Dec. 09, 2013	-	Dec. 23, 2013	Dec. 24, 2013 - Dec. 29, 2013	Dec. 30, 2013 - Jan. 05, 2014	Jan. 17, 2014
144	13FC0168 - Construction/Improvement of Access Roads leading to Airports, RORO Ports Tourist Destinations: Daet-Labo-Tulay na Lupa Road, Labo-Tulay na Lupa including Calabasa-Talobatib Road, Camarines Norte, Brgy. Calabasa, Labo, Camarines Norte	Public Bidding	P 24,499,546.23	Oct. 29, 2013	Dec. 19, 2013 - Dec. 26, 2013	-	Jan. 07, 2014	Jan. 08, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 21, 2014	Jan. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
145	13FC0169 - Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourist Destinations: Daet-Talobatib-Batobalani-Paracale Road leading to Calaguas Island (Mahabang Buhangin), Pulang Daga Beach and Senakulo to Gumaus and Bulalakao Beach, Camarines Norte, Road leading to Calaguas Island (Mahabang Buhangin), Pulang Daga Beach and Senakulo to Gumaus and Bulalakao Beach, Paracale, Camarines Norte	Public Bidding	P 24,499,239.56	Oct. 29, 2013	Dec. 19, 2013 - Dec. 26, 2013	-	Jan. 07, 2014	Jan. 08, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 21, 2014	Jan. 29, 2014
146	13FC0170 - Widening of National Roads Arterial Roads: Widening of Daang Maharlika (with exceptions), Camarines Norte, K0332+(-907) to K0335+657, Vinzons-Talisay Section ERRATA to K0332+(-907) to K0346+361, Vinzons-Talisay-Daet-Basud Section, Vinzons-Talisay-Daet-Basud Section, Camarines Norte	Public Bidding	P 48,998,498.30	Oct. 29, 2013	Dec. 24, 2013 - Dec. 31, 2013	-	Jan. 15, 2014	Jan. 16, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 29, 2014	Feb. 05, 2014
147	13FC0171 - Paving of Shoulders (Seal Widening) Daang Maharlika (LZ), K0258+979 - K0261+000 (with exceptions), Camarines Norte, K0265+167 - K0267+252 (with exceptions), Camarines Norte, K0318+007 - K0319+000, Camarines Norte	Public Bidding	P 48,990,777.43	Oct. 29, 2013	Dec. 24, 2013 - Dec. 31, 2013	-	Jan. 17, 2014	Jan. 18, 2014 - Jan. 23, 2014	Jan. 24, 2014 - Jan. 31, 2014	Feb. 07, 2014
148	13FC0172 - Widening of National Roads Arterial Roads: Widening of Daang Maharlika (with exceptions), Camarines Norte, K0321+000 to K0323+503, Talobatib-Labo Section, ERRATA to K0320+252 to K0323+503, Talobatib-Labo Section, Brgy. Talobatib, Labo, Camarines Norte	Public Bidding	P 23,998,760.73	Oct. 29, 2013	Dec. 24, 2013 - Dec. 31, 2013	-	Jan. 17, 2014	Jan. 18, 2014 - Jan. 23, 2014	Jan. 24, 2014 - Jan. 31, 2014	Feb. 07, 2014
Region V, Catanduanes District Engineering Office										
149	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Viga River Control, Viga, Catanduanes	Public Bidding	P 5,200,000.00 P 5,096,000.00	Nov. 06, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 20, 2013	Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Jan. 10, 2014 - Jan. 13, 2014
150	Construction/Maintenance of Flood Mitigation Structures and Drainage System, San Vicente River Control, Virac, Catanduanes	Public Bidding	P 5,200,000.00 P 5,096,000.00	Nov. 06, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 20, 2013	Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Jan. 10, 2014 - Jan. 13, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
151	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Bato River Control, Bato, Catanduanes	Public Bidding	P 5,200,000.00 P 5,096,000.00	Nov. 06, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 20, 2013	Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Jan. 10, 2014 - Jan. 13, 2014
152	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Ibong Sapa River Control, Virac, Catanduanes	Public Bidding	P 5,000,000.00 P 5,000,000.00	Nov. 06, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 20, 2013	Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Jan. 10, 2014 - Jan. 13, 2014
153	Cluster 1 - Construction/Maintenance of Flood Mitigation Structures and Drainage System, Province of Catanduanes, a) Gogon River Control, Virac, Catanduanes, b) Palta Small, Virac, Catanduanes, c) Sipi Drainage System, Bato, Catanduanes, d) Guinobatan Drainage System, Bato, Catanduanes	Public Bidding	P 26,000,000.00 P 25,796,000.00	Nov. 19, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 06, 2014
154	Cluster 2 - Construction/Maintenance of Bridges along National Roads (Temporary to Permanent), Province of Catanduanes, 1) Kandao Bridge along Jct. CCR-Panganiban-Sabloyon Road, b) Mameng Bridge along Jct. CCR-Panganiban-Sabloyon Road, c) Mosocbosoc Bridge along Jct. CCR-Panganiban-Sabloyon Road	Public Bidding	P 45,504,000.00 P 44,590,000.00	Dec. 17, 2013	Feb. 05, 2014 - Feb. 11, 2014	Feb. 12, 2014	Feb. 25, 2014	Feb. 26, 2014 - Feb. 28, 2014	Mar. 03, 2014 - Mar. 07, 2014	Mar. 10, 2014 - Mar. 12, 2014
155	Construction/Maintenance of Flood Mitigation Structures and Drainage System along Catanduanes Circumferential Road, Gogon Section, Virac, Catanduanes	Public Bidding	P 10,000,000.00 P 9,799,000.00	Jan. 30, 2014	Feb. 05, 2014 - Feb. 11, 2014	Feb. 12, 2014	Feb. 25, 2014	Feb. 26, 2014 - Feb. 28, 2014	Mar. 03, 2014 - Mar. 07, 2014	Mar. 10, 2014 - Mar. 12, 2014
156	Cluster 3 - Construction/Maintenance of Bridges along National Roads, 1) Tibang Bridge along CCR, San Andres, Catanduanes, 2) Barihay Bridge along CCR, San Andres, Catanduanes	Public Bidding	P 44,300,000.00 P 43,232,000.00	Feb. 17, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014	Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014	Mar. 25, 2014 - Mar. 26, 2014	Mar. 27, 2014 - Mar. 31, 2014
157	Cluster 4 - Construction/Maintenance of Bridges along National Roads, 1) Minabobo Bridge along CCR, Caramoran, Catanduanes, 2) Barihay Bridge along CCR, Caramoran, Catanduanes	Public Bidding	P 42,500,000.00 P 41,649,000.00	Feb. 24, 2014	Mar. 16, 2014 - Mar. 23, 2014	Mar. 17, 2014	Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 08, 2014	Apr. 09, 2014 - Apr. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
158	Cluster 5 - Construction/Maintenance of Bridges along National Roads, 1) Tubli Bridge along CCR, Caramoran, Catanduanes, 2) Tubli Bridge II along CCR, Caramoran, Catanduanes	Public Bidding	P 44,300,000.00 P 43,413,000.00	Feb. 24, 2014	Mar. 16, 2014 - Mar. 23, 2014	Mar. 17, 2014	Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 08, 2014	Apr. 09, 2014 - Apr. 10, 2014
159	Construction/Maintenance of Bridges along National Roads, Construction of Cabungahan Bridge I, San Andres, Catanduanes	Public Bidding	P 22,400,000.00 P 23,911,000.00	Feb. 17, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014	Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014	Mar. 25, 2014 - Mar. 26, 2014	Mar. 27, 2014 - Mar. 31, 2014
160	Construction/Maintenance of Bridges along National Roads, Construction of Cabungahan Bridge 2, San Andres, Catanduanes	Public Bidding	P 30,700,000.00 P 30,085,000.00	Feb. 17, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014	Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014	Mar. 25, 2014 - Mar. 26, 2014	Mar. 27, 2014 - Mar. 31, 2014
161	Construction/Maintenance of Bridges along National Roads, Construction of Manambrag Bridge, San Andres, Catanduanes	Public Bidding	P 24,400,000.00 P 23,911,000.00	Feb. 24, 2014	Mar. 16, 2014 - Mar. 23, 2014	Mar. 17, 2014	Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 08, 2014	Apr. 09, 2014 - Apr. 10, 2014
162	Construction/Maintenance of Bridges along National Roads, Construction of Hilawan Bridge, San Andres, Catanduanes	Public Bidding	P 34,300,000.00 P 33,613,000.00	Feb. 17, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014	Mar. 18, 2014	Mar. 19, 2014 - Mar. 24, 2014	Mar. 25, 2014 - Mar. 26, 2014	Mar. 27, 2014 - Mar. 31, 2014
163	Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) Jct. CCR-Panganiban-Sabloyon Road, Catanduanes	Public Bidding	P 48,000,000.00 P 47,039,000.00	Mar. 03, 2014	Mar. 13, 2014 - Apr. 03, 2014	Mar. 24, 2014	Apr. 03, 2014	Apr. 11, 2014 - Apr. 16, 2014	Apr. 21, 2014 - Apr. 25, 2014	Apr. 28, 2014 - Apr. 30, 2014
164	Construction/Maintenance of Bridges along National Roads, Construction of Balongbong Bridge, Bato, Catanduanes	Public Bidding	P 23,500,000.00	Mar. 03, 2014	Mar. 13, 2014 - Apr. 03, 2014	Mar. 24, 2014	Apr. 03, 2014	Apr. 11, 2014 - Apr. 16, 2014	Apr. 21, 2014 - Apr. 25, 2014	Apr. 28, 2014 - Apr. 30, 2014
165	Construction/Maintenance of Bridges along National Roads, Construction of Guiamlong Bridge, Caramoran, Catanduanes	Public Bidding	P 38,800,000.00	Mar. 03, 2014	Mar. 13, 2014 - Apr. 03, 2014	Mar. 24, 2014	Apr. 03, 2014	Apr. 11, 2014 - Apr. 16, 2014	Apr. 21, 2014 - Apr. 25, 2014	Apr. 28, 2014 - Apr. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region V, Sorsogon 1st District Engineering Office										
166	14FK0001 - Cluster 1 - Assets Preservation of National Road Generated from Pavement Management System HDM-4 Intermittent Secondary Roads, Sorsogon Diversion Road, KO582+032 - KO583+005 Jct. Putiao-Pilar-Donsol Road; KO558+700 - KO560+000, KO562+000 - KO562+622; Jct. Abuyog-Gubat-Ariman Road, KO592+000 - KO592+100	Public Bidding	P 33,127,277.90	Sept. 20, 2013	Sept. 24, 2013 - Sept. 30, 2013	Oct. 01, 2013	Oct. 16, 2013	Oct. 17, 2013	Oct. 18, 2013	Jan. 20, 2014
167	14FK0002 - Cluster: Rehabilitation/Reconstruction /Upgrading of Damaged Paved National Secondary Road along Jct. Donsol-Banuang Gurang Road, KO579+730 to KO579+890; KO580+193 to KO580+203; KO580+293 to KO580+350	Public Bidding	P 4,066,851.49	Sept. 20, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 10, 2013	Oct. 22, 2013	Oct. 23, 2013	Oct. 25, 2013	Jan. 20, 2014
168	14FK0003 - Cluster: Replacement of Alice Bridge along Daang Maharlika (LZ) Sorsogon City; Repair/Maintenance of Maigang Bridge along Bacon-Sawanga-Pto. Diaz Road, Bacon District, Sorsogon City and Repair/Maintenance of Bagacay Bridge along Daang Maharlika (LZ), Sorsogon City	Public Bidding	P 18,347,598.67	Oct. 11, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 15, 2013	Jan. 20, 2014
169	14FK0004 - Construction of Escuela (Namuat) Bridge, Casiguran, Sorsogon	Public Bidding	P 58,800,000.00	Oct. 29, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 21, 2013	Dec. 12, 2013	Dec. 16, 2013	Dec. 18, 2013	Jan. 23, 2014
170	14FK0005 - Road Widening along Daang Maharlika, Brgy. Rizal-Bucalbucalan (KO567+000 - KO569+000 (with exceptions), Sorsogon City	Public Bidding	P 29,399,959.15	Nov. 13, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 02, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 20, 2013	Jan. 23, 2014
171	14FK0006 - Construction of Drainage Protection Works along National Road, Pili, Magallanes	Public Bidding	P 8,048,721.59	Dec. 11, 2013	Dec. 23, 2013 - Dec. 29, 2013	Jan. 02, 2014	Jan. 14, 2014	Jan. 15, 2014	Jan. 16, 2014	-
172	14FK0007 - Road Widening along Daang Maharlika (KO574+180 - KO579+000) Sorsogon City-Matnog Section	Public Bidding	P 48,999,994.25	Nov. 19, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 20, 2013	Dec. 21, 2013	Dec. 23, 2013	Jan. 23, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region V, Sorsogon 2nd District Engineering Office										
173	13FL0036 - Rehabilitation/Reconstruction of Daang Maharlika, Brgy. Salvacion, Irosin, Sorsogon (KO624+979 - KO625+062) with exception	Public Bidding	P 1,238,000.00	Oct. 16, 2013	Oct. 19, 2013 - Oct. 25, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 09, 2013	Nov. 10, 2013	Nov. 11, 2013 - Nov. 12, 2013
174	13FL0037 - Preventive Maintenance of Daang Maharlika, Brgy. Bacolod, Juban, Sorsogon	Public Bidding	P 17,149,020.00	Oct. 17, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 30, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013
175	13FL0038 - Construction of River Control System along Patag River, Patag, Irosin, Sorsogon	Public Bidding	P 19,178,600.00	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 30, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
176	13FL0039 - Construction of River Control System along San Agustin River, San Agustin, Irosin, Sorsogon	Public Bidding	P 19,168,800.00	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 30, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
177	13FL0040 - Construction of River Control System along Carriedo River, Carriedo, Irosin, Sorsogon	Public Bidding	P 19,335,400.00	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 30, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
178	13FL0041 - Repair/Rehabilitation/Construction of Flood Control System along Guruyan River, Guruyan, Juban, Sorsogon	Public Bidding	P 19,600,000.00	Oct. 18, 2013	Oct. 26, 2013 – Nov. 01, 2013	Oct. 30, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 20, 2013
179	13FL0042 - Repair/Rehabilitation/Construction of Flood Control System along Ariman River, Ariman, Gubat, Sorsogon	Public Bidding	P 9,800,000.00	Oct. 18, 2013	Oct. 26, 2013 – Nov. 01, 2013	Oct. 30, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 20, 2013
180	13FL0043 - Construction of Protection Works (Cluster 1), Sorsogon 2nd District	Public Bidding	P 8,000,000.00	Oct. 18, 2013	Oct. 26, 2013 – Nov. 01, 2013	Oct. 30, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 20, 2013
181	13FL0044 - Repair/Rehabilitation/Construction of Flood Control System along Bolo-Pawa River, Brgy. Bolo, Matnog, Sorsogon	Public Bidding	P 14,700,000.00	Oct. 18, 2013	Oct. 26, 2013 – Nov. 01, 2013	Oct. 30, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 20, 2013
182	13FL0045 - Construction of Flood Control System along Bagacay River, Bagacay, Gubat, Sorsogon	Public Bidding	P 14,700,000.00	Oct. 18, 2013	Oct. 26, 2013 – Nov. 01, 2013	Oct. 30, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 15, 2014
183	13FL0046 - Repair/Rehabilitation/Construction of Flood Control System along Mararag River, Cota na Daco, Gubat, Sorsogon	Public Bidding	P 11,065,180.00	Oct. 25, 2013	Nov. 01, 2013 - Nov. 07, 2013	Nov. 07, 2013	Nov. 21, 2013	Nov. 22, 2013	Nov. 25, 2013	Nov. 26, 2013 - Nov. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
184	13FL0047 - Repair/Rehabilitation/Construction of Flood Control System (Cluster 1) Banuang Daan, Bulan, Sorsogon; N. Roque, Bulan, Sorsogon	Public Bidding	P 19,600,000.00	Oct. 25, 2013	Nov. 04, 2013 - Nov. 10, 2013	Nov. 13, 2013	Nov. 25, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013 - Nov. 29, 2013
185	13FL0048 - Repair/Rehabilitation/Construction of Flood Control System along Pawa River, Pawa, Bulan, Sorsogon	Public Bidding	P 19,600,000.00	Oct. 25, 2013	Nov. 04, 2013 - Nov. 10, 2013	Nov. 13, 2013	Nov. 25, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013 - Nov. 29, 2013
186	13FL0049 - Repair/Rehabilitation/Construction of Flood Control System along Binanuahan River, Brgy. Binanuahan, Juban, Sorsogon	Public Bidding	P 19,600,000.00	Oct. 25, 2013	Nov. 04, 2013 - Nov. 10, 2013	Nov. 13, 2013	Nov. 25, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013 - Nov. 29, 2013
187	13FL0050 - Off-Carriageway Improvement along Gate-Bulan-Airport Road (KO637+500 - KO640+585) with exception, Brgy. Fabrica and Lajong, Bulan, Sorsogon	Public Bidding	P 24,500,000.00	Nov. 07, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013
188	13FL0051 - Off-Carriageway Improvement along Daang Maharlika (KO600+(-008) - KO620+800) with exception, Brgy. Tughan, Juban and Brgys. San Pedro and Monbon, Irosin, Sorsogon	Public Bidding	P 24,500,000.00	Nov. 07, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013
189	13FL0055 - Construction of Protection Works along Ariman-Jct. Bulusan Lake Road, Bulusan, Sorsogon (KO628+921 - KO628+969)	Public Bidding	P 4,000,000.00	Nov. 27, 2013	Dec. 07, 2013 -Dec. 13, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014	Jan. 06, 2014 - Jan. 07, 2014
190	13FL0056 - Rehabilitation/Reconstruction/ Replacement/Retrofitting of Existing Permanent Bridges, Manlabong Bridge along Bacon-Sawanga-Prieto Diaz Road, Prieto Diaz, Sorsogon (Sta. 612+666.40 - Sta. 612+705.00)	Public Bidding	P 31,427,920.00	Nov. 27, 2013	Dec. 07, 2013 -Dec. 13, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014	Jan. 06, 2014 - Jan. 07, 2014
191	13FL0057 - Construction/Rehabilitation of Flood Control System along San Vicente River, Brgy. San Vicente, Bulan, Sorsogon	Public Bidding	P 49,000,000.00	Nov. 27, 2013	Dec. 07, 2013 -Dec. 13, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014	Jan. 06, 2014 - Jan. 07, 2014
192	13FL0058 - Rehabilitation/Reconstruction/ Replacement/Retrofitting of Existing Permanent Bridges, Ibingan Bridge along Bacon-Sawanga-Prieto Diaz Road (KO614+251 - KO614+270), San Ramon, Prieto Diaz, Sorsogon	Public Bidding	P 17,640,000.00	Dec. 06, 2013	Dec. 19, 2013 - Dec. 25, 2013	Dec. 27, 2013	Jan. 10, 2014	Jan. 13, 2014	Jan. 14, 2014	Jan. 15, 2014 - Jan. 16, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
193	13FL0059 - Construction/Rehabilitation of Flood Control System, Macawayan River, Irosin, Sorsogon	Public Bidding	P 49,000,000.00	Dec. 13, 2013	Dec. 27, 2013 - Jan. 02, 2014	Jan. 03, 2014	Jan. 16, 2014	Jan. 17, 2014	Jan. 20, 2014	Jan. 21, 2014
194	14FL0001 - Construction of Bacolod River Control, Bacolod, Juban, Sorsogon	Public Bidding	P 19,600,000.00	Dec. 19, 2013	Jan. 07, 2014 - Jan. 13, 2014	Jan. 16, 2014	Jan. 28, 2014	Jan. 29, 2014	Jan. 30, 2014	Jan. 31, 2014
195	National Bridges Rehabilitation/Reconstruction/Replacement/Retrofitting of Bridges along National Roads, Maragadao Bridge along Ariman-Jct. Bulusan Lake Road	Public Bidding	P 8,537,760.00	Dec. 19, 2013	Jan. 07, 2014 - Jan. 13, 2014	Jan. 16, 2014	Jan. 28, 2014	Jan. 29, 2014	Jan. 30, 2014	Jan. 31, 2014
Region V, Masbate 1st District Engineering Office										
196	13FI0039 - Assets Preservation of National Roads Generated from Pavement Management System/Highway Development Management-4 (HDM-4) Preventive Maintenance (Intermittent Section) Masbate-Milagros Road (K0007+075 - K0007+810), Masbate City	Public Bidding	P 13,257,077.36	Oct. 21, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 01, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 05, 2013
197	13FI0040 - Cluster I - Assets Preservation of National Roads Generated from Pavement Management System/Highway Development Management-4 (HDM-4) Preventive Maintenance (Intermittent Section) Masbate Circumferential Road, a) K0002+455 - K0002+507; b) K0002+507 - K0003+351	Public Bidding	P 8,824,002.07	Oct. 21, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 01, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 05, 2013
198	13FI0041 - Cluster II - Rehabilitation/Reconst./Upgrading of Damaged Paved Road along Masbate-Cataingan-Placer Road, a) K0009+636 - K0009+718.5; b) K0009+718.5 - K0009+725.3; c) K0015+000 - K0015+931	Public Bidding	P 15,600,045.49	Oct. 21, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 01, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 05, 2013
199	13FI0042 - Cluster III - Rehabilitation/Reconst./Upgrading of Damaged Paved Road along Masbate-Masbate-Milagros Road, a) K0003+407 - K0003+826; b) K0023+001 - K0023+165.50; c) K0023+165.5 - K0023+188; d) K0024+836 - K0025+577.50	Public Bidding	P 22,259,253.39	Oct. 21, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 01, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 05, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
200	13FI0043 - Cluster IV - Road Upgrading (Gravel to Paved) along Jct. Milagros-Baleno-Lagta Road, a) K0062+380 - K0062+834 ; b) K0069+040 - K0069+434; c) K0069+621 - K0069+692; d) K0077+200 - K0078+273	Public Bidding	P 21,735,127.91	Oct. 21, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 01, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 05, 2013
201	13FI0044 - Cluster V - Road Upgrading (Gravel to Paved) Jct. Tawad-Balud Road, a)K0044+725 - K0045+000; b) K0048+661.6 - K0048+991	Public Bidding	P 16,482,583.64	Oct. 21, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 01, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 05, 2013
202	13FI0045 - Road Upgrading (Gravel to Paved) Lagta Crossing Malinta Road (K0106+297 - K0106+593.60), Masbate City	Public Bidding	P 7,251,283.41	Oct. 21, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 01, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 05, 2013
203	13FI0047 - Major Repair/Maintenance of Siwayan Bridge along Jct. Milagros-Baleno-Lagta Road, Aroroy, Masbate	Public Bidding	P 2,999,799.68	Oct. 25, 2013	Oct. 31, 2013 – Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Nov. 26, 2013	Nov. 27, 2013
204	13FI0048 - Construction of Mabato-bato Bridge along Jct. Milagros-Baleno-Lagta Road, Mandaon, Masbate	Public Bidding	P 8,819,676.55	Oct. 25, 2013	Oct. 31, 2013 – Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 30, 2013	Dec. 09, 2013
205	13FI0049 - Construction of Maingaran Bridge II along Masbate-Milagros Road, Masbate City	Public Bidding	P 8,819,870.77	Oct. 25, 2013	Oct. 31, 2013 – Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 30, 2013	Dec. 09, 2013
206	13FI0050 - Construction of Bonbon Bridge along Jct. Milagros-Baleno-Lagta Road, Milagros, Masbate	Public Bidding	P 13,229,064.61	Oct. 25, 2013	Oct. 31, 2013 – Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 30, 2013	Dec. 09, 2013
207	13FI0051 - Rehabilitation/Reconstruction/ Replacement/Retrofitting of Narangasan Bridge along Jct. Tawad-Balud Road, Milagros, Masbate	Public Bidding	P 13,719,361.58	Oct. 25, 2013	Oct. 31, 2013 – Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 30, 2013	Dec. 09, 2013
208	13FI0052 - Construction of Marintoc Bridge II along Masbate-Cataingan-Placer Road, Mobo, Masbate	Public Bidding	P 8,819,488.41	Oct. 25, 2013	Oct. 31, 2013 – Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 30, 2013	Dec. 09, 2013
209	13FI0053 - Construction of Lipata Bridge along Masbate-Cataingan-Placer Road, Mobo, Masbate	Public Bidding	P 8,819,262.40	Oct. 25, 2013	Oct. 31, 2013 – Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 30, 2013	Dec. 09, 2013
210	13FI0058 - Rehabilitation/Reconstruction of Damaged Paved Road, Masbate-Milagros Road, Masbate City	Public Bidding	P 21,691,649.57	Dec. 06, 2013	Dec. 11, 2013 - Dec. 18, 2013	Dec. 13, 2013	Dec. 18, 2013 - Dec. 26, 2013	Dec. 27, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 10, 2013	Jan. 16, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
211	13FI0065 - Assets Preservation of National Roads Generated from Pavement Management System/ Highway Development & Management-4 (HDM-4) Preventive Maintenance (Intermittent Section) along Masbate-Milagros Road, Masbate City (K0009+025 - K0011+195 with exception)	Public Bidding	P 26,621,276.74	Dec. 20, 2013	Dec. 24, 2013 - Dec. 31, 2013	Jan. 03, 2014	Dec. 31, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 29, 2014	Jan. 30, 2014
212	13FI0066 - Assets Preservation of National Roads Generated from Pavement Management System/ Highway Development & Management-4 (HDM-4) Preventive Maintenance (Intermittent Section) along Jct. Milagros-Baleno-Lagta Road, Mandaon, Masbate (K0044+183 - K0045+800 with exception)	Public Bidding	P 20,499,385.15	Dec. 20, 2013	Dec. 24, 2013 - Dec. 31, 2013	Jan. 03, 2014	Dec. 31, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 29, 2014	Jan. 30, 2014
Region V, Masbate 2nd District Engineering Office										
213	13FJ0031 - Assets Preservation of National Roads Generated from Pavement Management System/ HDM-4, Rehabilitation/Reconstruction of Damaged Paved National Roads (Upgrade to Concrete), Masbate-Cataingan-Placer Road, K0020+711.36 - K0021+000	Public Bidding	P 5,155,531.16	Nov. 03, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 25, 2013	Nov. 28, 2013	Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013	Short of Award/No SARO received yet
214	13FJ0032 - Assets Preservation of National Roads Generated from Pavement Management System/ HDM-4, Rehabilitation/Reconstruction of Damaged Paved National Roads (Preventive Maintenance) Masbate-Cataingan-Placer Road (K0080+750 - K0082+582, K0088+1000 - K0089+812.50 and K0094+113 - K0094+383.50)	Public Bidding	P 32,954,575.62	Feb. 13, 2014	Feb. 05, 2014 - Feb. 11, 2014	Feb. 14, 2014	Feb. 25, 2014	Feb. 26, 2014	Feb. 27, 2014 - Mar. 06, 2014	Short of Award/No SARO received yet
215	13FJ0033 - Assets Preservation of National Roads Generated from Pavement Management System/ HDM-4, Rehabilitation/Reconstruction of Damaged Paved National Roads (Upgrade Asphalt to Concrete) Masbate-Cataingan-Placer Road (K0088+000 - K0088+810 and K0090+364 - K0091+690.50)	Public Bidding	P 39,182,608.89	Feb. 13, 2014	Feb. 05, 2014 - Feb. 11, 2014	Feb. 14, 2014	Feb. 25, 2014	Feb. 26, 2014	Feb. 27, 2014 - Mar. 06, 2014	Short of Award/No SARO received yet

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. V**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region V, Masbate III District Engineering Office										
216	14FM0002 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) San Fernando-Talisay Road, San Fernando, Masbate	Public Bidding	P 38,000,730.00	Jan. 09, 2014	Jan. 16, 2014 - Feb. 06, 2014	Jan. 27, 2014	Feb. 06, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014 - Feb. 20, 2014	Feb. 21, 2014 - Feb. 27, 2014
217	14FM0003 - Concreting of Road - Sta. Cruz Street, Brgy. Poblacion, Batuan, Masbate	Public Bidding	P 5,000,000.00	Feb. 27, 2014	Mar. 06, 2014 - Mar. 27, 2014	Mar. 17, 2014	Mar. 27, 2014	Mar. 28, 2014 - Apr. 04, 2014	Apr. 07, 2014 - Apr. 11, 2014	Apr. 14, 2014 - Apr. 18, 2014
218	14FM0004 - Concreting of Road - Cherry Street, Brgy. Baybay Dagat, San Fernando, Masbate	Public Bidding	P 5,000,000.00	Feb. 27, 2014	Mar. 06, 2014 - Mar. 27, 2014	Mar. 17, 2014	Mar. 27, 2014	Mar. 28, 2014 - Apr. 04, 2014	Apr. 07, 2014 - Apr. 11, 2014	Apr. 14, 2014 - Apr. 18, 2014
219	14FM0005 - Concreting of Road - Bailon Street, Brgy. Poblacion, District I to Jones St., Brgy. Poblacion, District II, San Jacinto, Masbate	Public Bidding	P 4,500,000.00	Feb. 27, 2014	Mar. 06, 2014 - Mar. 27, 2014	Mar. 17, 2014	Mar. 27, 2014	Mar. 28, 2014 - Apr. 04, 2014	Apr. 07, 2014 - Apr. 11, 2014	Apr. 14, 2014 - Apr. 18, 2014
220	14FM0006 - Concreting of Road - Sitio Suba, Brgy. Poblacion, Monreal, Masbate	Public Bidding	P 5,000,000.00	Feb. 27, 2014	Mar. 06, 2014 - Mar. 27, 2014	Mar. 17, 2014	Mar. 27, 2014	Mar. 28, 2014 - Apr. 04, 2014	Apr. 07, 2014 - Apr. 11, 2014	Apr. 14, 2014 - Apr. 18, 2014
221	14FM0007 - Concreting of Road - M. Huertas St. to J. Miranda St., Brgy. Bolod, San Pascual, Masbate	Public Bidding	P 5,000,000.00	Feb. 27, 2014	Mar. 06, 2014 - Mar. 27, 2014	Mar. 17, 2014	Mar. 27, 2014	Mar. 28, 2014 - Apr. 04, 2014	Apr. 07, 2014 - Apr. 11, 2014	Apr. 14, 2014 - Apr. 18, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary