

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. XIII										
001	13N00019 Concreting of NRJ-Cuevas-Bislig Road, K1389+264 - K1393+160 with exception, Santa Maria, Trento, Agusan del Sur	Public Bidding	P 98,763,728.02	Sept. 24, 2013	Oct. 02, 2013	Oct. 03, 2013	Oct. 17, 2013	Oct. 19, 2013	Oct. 23, 2013	Oct. 25, 2013
002	13N00020 Construction of Dona Helene-Socorro Road, Socorro, Surigao del Norte	Public Bidding	P 49,940,000.00	Oct. 18, 2013	Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 16, 2013	Nov. 20, 2013	Nov. 22, 2013
003	13N00021 Road Upgrading (Gravel to Concrete) of Surigao-Davao Coastal Road (Boundary SND-Carrascal), Carrascal, Surigao del Sur	Public Bidding	P 100,239,445.03	Oct. 08, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 02, 2013	Dec. 04, 2013	Dec. 06, 2013
004	13N00022 Construction of Catangnan-Cabitoonan Bridge and Approaches, General Luna, Siargao Island, Surigao del Norte	Public Bidding	P 56,200,000.00	Nov. 12, 2013	Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 07, 2013	Dec. 11, 2013	Dec. 13, 2013
005	13N00023 Installation/Application/Construction of Road Safety Devices along Butuan-Cagayan de Oro-Iligan Road (Agusan-Misamis Section), K1233+(-088) - K1249+461, Butuan City	Public Bidding	P 15,444,000.00	Nov. 14, 2013	Nov. 24, 2013	Nov. 26, 2013	Dec. 10, 2013	Dec. 12, 2013	Dec. 14, 2013	Dec. 18, 2013
006	13N00024 Installation/Application/Construction of Road Safety Devices along SDCR Bislig-Lingig Section, K1399+770 - K1513+809 with exceptions, Surigao del Sur	Public Bidding	P 13,761,000.00	Nov. 14, 2013	Nov. 26, 2013	Nov. 28, 2013	Dec. 12, 2013	Dec. 14, 2013	Dec. 18, 2013	Dec. 20, 2013
007	13N00025 Road Upgrading (Gravel to Concrete) of NRJ Tagcatong-Vinapor Road, Carmen leading to Nasipit Seaport, Jurassic Beach Resort, Diwata Cave, The Rocking Bolihon, Top of Carmen, K1+600 - K7+580 with exception, Agusan DN	Public Bidding	P 144,749,986.64	Nov. 19, 2013	Nov. 29, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 21, 2013	Dec. 26, 2013	Dec. 30, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
008	13N00026 Road Upgrading (Gravel to Concrete) of Jct. Magsaysay-Cagdianao Road, K5+520 - K16+680 with exception/K0+000-K0+468.70, Cagdianao, Dinagat Province	Public Bidding	P 94,626,897.74	Nov. 19, 2013	Dec. 01, 2013	Dec. 03, 2013	Dec. 18, 2013	Dec. 20, 2013	Dec. 23, 2013	Dec. 26, 2013
009	13N00027 Improvement/Upgrading of Dapa-General Luna Road (General Luna-Malinao Section), K14+450 (K2+000) - K11+718(K4+050), K15+296.18 (K5+296.18) - K15+460(5+460) Dapa, Siargao Island, Surigao del Norte	Public Bidding	P 90,292,978.62	Nov. 20, 2013	Dec. 01, 2013	Dec. 03, 2013	Dec. 19, 2013	Dec. 21, 2013	Dec. 26, 2013	Dec. 28, 2013
010	13N00028 Construction of Marga-Hubasan FMR (Phase II) Tubod ARC, Tubod, Surigao del Norte	Public Bidding	P 8,556,063.23	Nov. 20, 2013	Dec. 01, 2013	Dec. 03, 2013	Dec. 17, 2013	Dec. 21, 2013	Dec. 26, 2013	Dec. 28, 2013
011	13N00029 Improvement/Upgrading (Gravel to Concrete) of NRJ Blanca-Bunawan Eco Park Road leading to Bunawan Eco Park, Bunawan, Agusan DS	Public Bidding	P 76,993,688.14	Nov. 20, 2013	Dec. 01, 2013	Dec. 03, 2013	Dec. 17, 2013	Dec. 21, 2013	Dec. 26, 2013	Dec. 28, 2013
012	13N00030 Preventive Maintenance along Daang Maharlika Road (Agusan-Davao Section) Bayugan Section K1245+450-K1245+617; K1259+463-K1259+527; K1288+960 - K1291+635, Agusan del Sur	Public Bidding	P 61,939,490	Nov. 25, 2013	Dec. 04, 2013	Dec. 06, 2013	Dec. 20, 2013	Dec. 22, 2013	Dec. 24, 2013	Dec. 28, 2013
013	13N00031 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Daang Maharlika, Agusan-Davao Road (San Francisco-Bunawan Section) K1322+000 - K1323+000; K1337+080 - K1337+280; K1345+000 - K1351+000, San Francisco, Bunawan, Agusan del Sur	Public Bidding	P 52,509,488.69	Nov. 25, 2013	Dec. 05, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 22, 2013	Dec. 24, 2013	Dec. 28, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
014	13N00032 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Surigao-Davao Coastal Road (Bislig-Lingig Section), K1437+000-K1439+000; K1449+631 - K1451+000; K1454+000 - K1456+000; K1492+000 - K1492+800, Lingig, Surigao del Sur	Public Bidding	P 94,765,202.13	Nov. 25, 2013	Dec. 05, 2013	Dec. 06, 2013	Dec. 20, 2013	Dec. 22, 2013	Dec. 24, 2013	Dec. 28, 2013
015	13N00033 Construction/Improvement of Jct. Osmena-Pilar Road leading to Mabini-Tuburan-Antipolo-Sayak Airport Road, K7+138 - K5+307, Dapa, Siargao Island, Surigao del Norte	Public Bidding	P 49,660,830.00	Nov. 25, 2013	Dec. 08, 2013	Dec. 10, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 28, 2013	Jan. 06, 2014
016	13N00034 Construction of Bitaoagan Bridge & Approaches K1390+130 - K1390+510, Trento, Agusan DS	Public Bidding	P 14,157,707.25	Dec. 02, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 26, 2013	Dec. 28, 2013	Jan. 06, 2014	Jan. 08, 2014
017	13N00035 Construction of Jagupit Bridge & Approaches, K1296+579.29 - K1296+901.38, Santiago, Agusan del Norte	Public Bidding	P14,360,254.35	Dec. 02, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 26, 2013	Dec. 28, 2013	Jan. 06, 2014	Jan. 08, 2014
018	13N00036 Widening/Uprading of Poblacion RTR-San Antonio-Tagnote Bridge, K0+000 - K1+680, RTR, Agusan del Norte	Public Bidding	P 62,725,000.00	Dec. 02, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 26, 2013	Dec. 28, 2013	Jan. 06, 2014	Jan. 08, 2014
019	13N00037 Road Upgrading (Gravel to Concrete) of NRJ Bayugan-Calaitan-Tandag Road, K1284+279 - K1287+000 (Intermittent Sect.), K1291+200 to K1291+500, Bayugan, Agusan del Sur	Public Bidding	P 70,200,851.44	Dec. 02, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 26, 2013	Dec. 28, 2013	Jan. 06, 2014	Jan. 08, 2014
020	13N00038 Improvement/Upgrading of Dapa-General Luna Road (General Luna-Catangnan Sect.) K14+065 to K19+060 with exception, Dapa, Siargao Is. Surigao del Norte	Public Bidding	P 91,075,177.82	Dec. 02, 2013	Dec. 12, 2013	Dec. 12, 2013	Dec. 27, 2013	Dec. 28, 2013	Jan. 06, 2014	Jan. 08, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
021	14N00001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Surigao-Davao Coastal Road (Bislig-Lingig Sect.) K1449+613-K1451+000; K1454+000-K1455+113.50, Lingig, Surigao del Sur	Public Bidding	P 49,046,125.00	Jan. 13, 2014	Jan. 22, 2014	Jan. 23, 2014	Feb. 06, 2014	Feb. 08, 2014	Feb. 10, 2014	Feb. 17, 2014
022	14N00002 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Surigao-Davao Coastal Road (Bislig-Lingig Sect.) K1437+000 - K1438+806, Lingig, Surigao del Sur	Public Bidding	P 35,183,900.00	Jan. 13, 2014	Jan. 22, 2014	Jan. 23, 2014	Feb. 06, 2014	Feb. 08, 2014	Feb. 10, 2014	Feb. 17, 2014
023	14N00003 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Surigao-Davao Coastal Road (Bislig-Lingig Sect.) K1492+266.50 - K1492+800, Lingig, Surigao del Sur	Public Bidding	P 10,591,840.00	Jan. 13, 2014	Jan. 22, 2014	Jan. 23, 2014	Feb. 06, 2014	Feb. 08, 2014	Feb. 10, 2014	Feb. 17, 2014
024	14N00004 Road Upgrading (Gravel to Concrete) of Butuan City-Pianing-Tandag Road, K1237+055 - K1239+060 with exception, Butuan City	Public Bidding	P 134,754,530.00	Jan. 13, 2014	Jan. 22, 2014	Jan. 23, 2014	Feb. 11, 2014	Feb. 13, 2014	Feb. 17, 2014	Feb. 21, 2014
025	14N00005 Road Upgrading (Gravel to Paved) of Dinagat-Loreto Road (Wilson-Dona Helene-Tag-abaca Section) K22+580 - K23+342 and K26+980 - K28+203.26, Basilisa, Dinagat Province	Public Bidding	P 67,611,464.60	Jan. 14, 2014	Jan. 23, 2014	Jan. 24, 2014	Feb. 13, 2014	Feb. 15, 2014	Feb. 19, 2014	Feb. 21, 2014
026	14N00006 Road Upgrading (Gravel to Paved) of Dinagat-Loreto Road (Mabini-Carmen Section) K81+500 to K87+463 w/ exception, Loreto, Dinagat Prov.	Public Bidding	P 112,646,992.48	Jan. 14, 2014	Jan. 23, 2014	Jan. 24, 2014	Feb. 13, 2014	Feb. 15, 2014	Feb. 19, 2014	Feb. 21, 2014
027	14N00007 Road Upgrading (Gravel to Paved) of Dinagat-Loreto Road (San Jose-General Aguinaldo Sect.) K59+000 - K62+666 with exception, Dinagat, Dinagat Province	Public Bidding	P 95,381,117.18	Jan. 14, 2014	Jan. 23, 2014	Jan. 24, 2014	Feb. 13, 2014	Feb. 15, 2014	Feb. 19, 2014	Feb. 21, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
028	14N00008 Road Upgrading (Gravel to Concrete) of Buenavista-Bunaguit Road, K1261+822.33 - K1262+520.33, K1267+360 - K1271+919, K1273+520 - K1274+000, K1276+486.27 - K1277+063, Buenavista, Agusan del Norte	Public Bidding	P 127,382,860.05	Jan. 14, 2014	Jan. 24, 2014	Jan. 28, 2014	Feb. 18, 2014	Feb. 20, 2014	Feb. 22, 2014	Feb. 26, 2014
029	14N00011 Road Upgrading (Gravel to Concrete) of Jct. Del Carmen-Sta. Monica-San Isidro Road (Del San Benito Section) K27+800 - K28+918.70, Siargao Island, Surigao del Norte	Public Bidding	P 25,562,590.00	Jan. 22, 2014	Jan. 31, 2014	Feb. 04, 2014	Feb. 20, 2014	Feb. 22, 2014	Feb. 26, 2014	Feb. 28, 2014
030	14N00012 Road Upgrading (Gravel to Concrete) of Jct. Del Carmen-Sta. Monica-San Isidro Road (Burgos-San Isidro Section) K60+680 - K065+560, Siargao Island, Surigao del Norte	Public Bidding	P 110,457,500.00	Jan. 22, 2014	Jan. 31, 2014	Feb. 04, 2014	Feb. 20, 2014	Feb. 22, 2014	Feb. 26, 2014	Feb. 28, 2014
031	14N00013 Road Upgrading (Gravel to Concrete) of Jct. Del Carmen-Sta. Monica-San Isidro Road (San Benito-Sta. Monica-Burgos Section) K047+150-K047+942 and K049+099 - K050+500, Siargao Island, Surigao del Norte	Public Bidding	P 49,273,605.00	Jan. 22, 2014	Feb. 02, 2014	Feb. 07, 2014	Feb. 21, 2014	Feb. 24, 2014	Feb. 26, 2014	Feb. 28, 2014
032	14N00014 Road Upgrading (Gravel to Concrete) of Jct. Del Carmen-Sta. Monica-San Isidro Rd. (Burgos San Isidro Section) K065+560 - K066+560, K067+008 - K067+048.54 and K067+408 - K068+029.78, Siargao Island, Surigao del Norte	Public Bidding	P38,003,370.00	Jan. 22, 2014	Feb. 02, 2014	Feb. 07, 2014	Feb. 21, 2014	Feb. 24, 2014	Feb. 26, 2014	Feb. 28, 2014
033	14N00028 Construction of Butuan City Bypass Road (Lemon-NRJ Antongalon Section) K1237+894 to K1234+720, Butuan City	Public Bidding	P 132,820,000.00	Jan. 28, 2014	Feb. 06, 2014	Feb. 11, 2014	Feb. 26, 2014	Feb. 28, 2014	Mar. 03, 2014	Mar. 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XIII, Agusan del Norte District Engineering Office										
034	13NA0023 Asphalt Overlay along Nasipit Port Road, Nasipit, Agusan del Norte, Sta. 1263+000-Sta. 1264+000 & Sta. 1265+000-Sta. 1265+160	Public Bidding	P 10,277,250.00	Oct. 11, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 24, 2013	Nov. 05, 2013	Nov. 05, 2013	Nov. 06, 2013	Jan. 22, 2014
035	13NA0024 Reconstruction/Rehabilitation/Upgrading of Damaged Paved along Daang Maharlika (Surigao-Agusan Sect.) Sta. 1172+000 - 1172+436 and Sta. 1178+755 - 1179+000, Kitcharao, Agusan del Norte	Public Bidding	P 9,864,230.00	Oct. 15, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 11, 2013	Nov. 12, 2013	Jan. 27, 2014
036	13NA0025 Rehabilitation/Reconstruction/Upgrading of Nasipit Port Rd, Chainage 000 - Chainage 0096, Nasipit, Agusan del Norte	Public Bidding	P 926,000.00	Oct. 15, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 11, 2013	Nov. 12, 2013	Jan. 27, 2014
037	13NA0026 Completion of Minusuang Bridge along Daang Maharlika (Surigao-Agusan Road), Agusan DN	Public Bidding	P 10,552,438.74	Oct. 16, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 11, 2013	Nov. 12, 2013	Jan. 27, 2014
038	13NA0027 Rehabilitation/Reconstruction of Critical Section Road Slip along Agusan-Misamis Road, Buenavista, Agusan del Norte	Public Bidding	P 2,929,676.00	Oct. 16, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 11, 2013	Nov. 12, 2013	Jan. 27, 2014
039	13NA0028 Rehabilitation/Reconstruction of Road Slip along Butuan-Cagayan de Oro-Iligan Road (Agusan-Misamis Oriental), Nasipit, Agusan del Norte, K1264+603 - K1266+110	Public Bidding	P 14,360,695.77	Oct. 20, 2013	Oct. 26, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 14, 2013	Nov. 15, 2013	Jan. 28, 2014
040	13NA0029 Construction of Agusan-Bukidnon Road, Sta. 1262+260 - Sta. 1265+120, Buenavista, Agusan del Norte	Public Bidding	P 41,415,531.88	Oct. 30, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 13, 2013	Nov. 26, 2013	Nov. 26, 2013	Nov. 27, 2013	Jan. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
041	13NA0030 Reconstruction/Replacement/Completion of Minusong Bridge along Butuan-Cagayan de Oro-Iligan Road (Agusan-Misamis Oriental Road), Km. 1269+217, Agusan del Norte	Public Bidding	P 35,745,051.70 P 11,636,661.00	Oct. 30, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 13, 2013	Nov. 26, 2013	Nov. 26, 2013	Nov. 27, 2013	Jan. 28, 2014
042	13NA0031 Asphalt Overlay along Daang Maharlika (Surigao-Agusan Section), K1175+761 - K1176+710, K1178+155 - K1178+532, K1186+000 - K1186+147, K1219+000 - K1221+004	Public Bidding	P 40,244,360.00	Nov. 01, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 13, 2013	Nov. 26, 2013	Nov. 26, 2013	Nov. 27, 2013	Jan. 28, 2014
043	13NA0037 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Pandanon Bridge along Daang Maharlika (Surigao-Agusan Road), Cabadbaran, Agusan del Norte	Public Bidding	P 20,844,000.00	Nov. 02, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 14, 2013	Nov. 29, 2013	Nov. 29, 2013	Dec. 02, 2013	Jan. 29, 2014
044	13NA0043 (Cluster) Construction of Water and Sanitation Facilities of Public Elementary and Secondary Schools, Cabadbaran, Buenavista and Jabonga, Agusan del Norte	Public Bidding	P 3,249,000.00	Nov. 27, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 23, 2013	Dec. 23, 2013	No SARO released yet, short of award
045	13NA0044 Construction of 1 Storey, 2 CL (7m x 9m), Milan, Magallanes, Agusan del Norte	Public Bidding	P 1,141,024.47	Dec. 01, 2013	Dec. 07, 2013 - Dec. 13, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 26, 2013	Dec. 26, 2013	Pending the approval of the request (Savings of DepEd's CY
046	13NA0045 Improvement of Butuan-Cagayan de Oro-Iligan Road (Agusan-Misamis Oriental Section), Nasipit Section, Nasipit, Agusan del Norte	Public Bidding	P 742,287.42	Dec. 06, 2013	Dec. 07, 2013 - Dec. 13, 2013	-	Dec. 26, 2013	Dec. 26, 2013	Dec. 26, 2013	Jan. 02, 2014
Region XIII, Butuan City District Engineering Office										
047	13ND0081 Construction/Improvement of Road to Support River Rhine Cruise leading to Banza Ruins, Brgy. Banza, Butuan City	Public Bidding	P 28,130,000.00	Nov. 28, 2013	Nov. 30, 2013 - Dec. 06, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 24, 2013	Dec. 25, 2013 - Dec. 31, 2013	Jan. 04, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
048	13ND0075 Rehabilitation/Reconstruction of Butuan City-Cagayan de Oro-Iligan Road (Agusan-Misamis Oriental), K1247+400 - K1248+640, Intermittent Section, Butuan City	Public Bidding	P 9,619,479.85	Nov. 20, 2013	Nov. 23, 2013 - Nov. 29, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 28, 2013
049	13ND0076 Rehabilitation/Reconstruction/Improvement of Butuan City-Cagayan de Oro-Iligan (Agusan-Misamis Oriental), K1234+091 - K1235+061, Butuan City	Public Bidding	P 17,426,007.42	Nov. 20, 2013	Nov. 23, 2013 - Nov. 29, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 28, 2013
050	13ND0066 Rehabilitation/Repair of Road Slip along Butuan City-Pianing Tandag, K1234+900 - K1235+300 (Intermittent Section), Pianing, Butuan City	Public Bidding	P 13,579,984.30	Oct. 29, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 05, 2013
051	13ND0079 Construction/Improvement of NRJ-Butuan City Cagayan de Oro-Iligan Road leading to Buod Promontory and Eco Park, Brgy. Pinamanculan, Butuan City	Public Bidding	P 25,995,999.99	Nov. 28, 2013	Nov. 30, 2013 - Dec. 06, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 24, 2013	Dec. 25, 2013 - Dec. 31, 2013	Jan. 04, 2014
052	13ND0065 Rehabilitation/Improvement of Road Slip along Butuan City-Malaybalay Road, K1261+700 - K1261+952 (Intermittent Section), Bugabos, Butuan City	Public Bidding	P 964,612.44	Nov. 28, 2013	Nov. 30, 2013 - Dec. 06, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 24, 2013	Dec. 25, 2013 - Dec. 31, 2013	Jan. 04, 2014
053	13ND0067 Rehabilitation/Reconstruction/Upgrading of Butuan City-Malaybalay Road, Butuan City, a) K1240+(-995) to K1240+(-771), b) K1240+(-375) - K1240+800 (Intermittent Section)	Public Bidding	P26,630,380.00	Oct. 29, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 05, 2013
054	13DN0077 Rehabilitation/Reconstruction/Widening of Daang Maharlika (Surigao-Agusan Section), K1233+717 to K1234+537, b) K1234+537 - K1235+000 (intermittent Sect.), Butuan City	Public Bidding	P 27,444,209.98	Nov. 20, 2013	Nov. 23, 2013 - Nov. 29, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 28, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
055	13ND0080 Rehabilitation/Reconstruction/Widening of Daang Maharlika (Surigao-Agusan Section), a) K1235+000 - K1235+972, b) K1236+000-K1237+000, c) K1237+000 - K1237+380 (Intermittent Sect.), Butuan City	Public Bidding	P 26,896,629.04	Nov. 28, 2013	Nov. 30, 2013 - Dec. 06, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 24, 2013	Dec. 25, 2013 - Dec. 31, 2013	Jan. 04, 2014
056	13ND0072 Repair/Maintenance of South Montilla Bridge along Butuan City-Malaybalay Road, Butuan City	Public Bidding	P 969,999.97	Nov. 20, 2013	Nov. 23, 2013 - Nov. 29, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 28, 2013
057	13ND0073 Repair/Maintenance of Mabuhay Bridge along Butuan City-Malaybalay Road, Butuan City	Public Bidding	P 1,731,059.31	Nov. 20, 2013	Nov. 23, 2013 - Nov. 29, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 28, 2013
058	13ND0074 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Doongan Bridge along Butuan City-Masao Port Road Jct.-Doongan Bridge, Butuan City	Public Bidding	P 4,694,360.73	Nov. 20, 2013	Nov. 23, 2013 - Nov. 29, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Dec. 28, 2013
059	13ND0083 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Magsaysay Bridge along Butuan City-Cagayan de Oro-Iligan Road (Agusan-Misamis Oriental), Butuan City	Public Bidding	P 38,800,000.00	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 31, 2013	Jan. 02, 2014 - Jan. 08, 2014	Jan. 12, 2014
Region XIII, Surigao del Norte 2nd District Engineering Office										
060	Repair of Kaduyukan Bridge along Jct. Del Carmen-Sta. Monica-San Isidro Road, Del Carmen, Surigao DN	Public Bidding	P 3,000,000.00	Nov. 20, 2013	Nov. 26, 2013 - Dec. 13, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 25, 2013	Dec. 25, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014
061	Repair of Maasin Bridge along Jct. Osmena-Pilar Road, Maasin, Pilar, Surigao del Norte	Public Bidding	P 3,000,000.00	Nov. 20, 2013	Nov. 26, 2013 - Dec. 13, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 25, 2013	Dec. 25, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014
062	Repair of Taytay Bridge along Jct. Del Carmen-Sta. Monica-San Isidro Road, Taytay, Del Carmen, Surigao del Norte	Public Bidding	P 3,000,000.00	Nov. 20, 2013	Nov. 26, 2013 - Dec. 13, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 25, 2013	Dec. 25, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014
063	Completion of Dapa-Osmena Flood Control, Section I - K0001+408 - K0002+145, Section II - K0002+888 - K0004+312	Public Bidding	P 30,000,000.00	Nov. 20, 2013	Nov. 26, 2013 - Dec. 13, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 25, 2013	Dec. 25, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
064	Road Upgrading (Gravel to Concrete) of Jct. Cancohay-Pilar Road, Section I - K0036+700 - K0037+720, Section II - K0039+100 - K0039+366, Pilar, Surigao del Norte	Public Bidding	P 31,857,000.00	Nov. 20, 2013	Nov. 26, 2013 - Dec. 13, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 25, 2013	Dec. 25, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014
065	Road Upgrading (Gravel to Concrete) of Jct. Del Carmen-Sta. Monica-San Isidro Road, Surigao del Norte, K0058+552 - K0059+200	Public Bidding	P 26,786,000.00	Nov. 20, 2013	Nov. 26, 2013 - Dec. 13, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 25, 2013	Dec. 25, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014
066	Road Slip along San Benito-Sta. Monica Road K0039+020 - K0039+560, Brgy. San Juan, San Benito, Surigao del Norte	Public Bidding	P 10,000,000.00	Nov. 20, 2013	Nov. 26, 2013 - Dec. 13, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 25, 2013	Dec. 25, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014
Region XIII, Agusan del Sur 1st District Engineering Office										
067	13NB0048 Rehabilitation/Reconstruction of Critical Sections along National Roads, Daang Maharlika (Agusan-Davao Road), San Salvador Section, K1289+410 - K1289+480, Prosperidad, Agusan del Sur	Public Bidding	P 3,000,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 16, 2013	Nov. 17, 2013 - Dec. 16, 2013	Jan. 29, 2014
068	13NB0049 Completion of Bridge Approaches, Nuevo Trabajo Bridge along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, San Luis, Agusan del Sur	Public Bidding	P 7,334,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 16, 2013	Nov. 17, 2013 - Dec. 16, 2013	Jan. 29, 2014
069	13NB0050 Rehabilitation/Reconstruction of Critical Sections along National Roads, Daang Maharlika (Agusan-Davao Road), Panaytay-Sianib Section, K1278+110 - K1278+174 & K1280+122 - K1280+175, Agusan DS	Public Bidding	P 5,000,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 16, 2013	Nov. 17, 2013 - Dec. 16, 2013	Jan. 29, 2014
070	13NB0051 Road Upgrading (Gravel to Paved) along NRJ-Bayugan Esperanza Road, K1277+(-340) - K1277+(-237), Esperanza, Agusan del Sur	Public Bidding	P 2,184,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 16, 2013	Nov. 17, 2013 - Dec. 16, 2013	Jan. 29, 2014
071	13NB0052 Rehab/Reconstruction of Critical Sections along NRJ-Awa-Lianga Road, New Maug Section, K1291+810 - K1291+868.80, Prosperidad, Agusan del Sur	Public Bidding	P 3,000,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 16, 2013	Nov. 17, 2013 - Dec. 16, 2013	Feb. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
072	13NB0053 Rehabilitation/Reconstruction of Critical Sections along National Rds., Daang Maharlika (Agusan-Davao Road), Awa, New Leyte Section, K1290+610.00 - K1290+655.00 and K1292+918.00 - K1292+963.00, Prosperidad, Agusan del Sur	Public Bidding	P 4,000,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 16, 2013	Nov. 17, 2013 - Dec. 16, 2013	Jan. 29, 2014
073	13NB0054 Construction of Crossing Luna Flood Control, Esperanza, Agusan del Sur	Public Bidding	P 16,349,030.00	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Dec. 18, 2013	Jan. 29, 2014
074	13NB0055 Road Upgrading (Gravel to Paved) along Butuan City-Planing-Tandag Road, K1250+908 - K1250+948, Sibagat, Agusan del Sur	Public Bidding	P 1,230,000.00	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Dec. 18, 2013	Jan. 29, 2014
075	13NB0056 Road Upgrading (Gravel to Paved) along Agusan-Malaybalay Road, K1284+959 - K1285+005.43, K1287+573-K1287+714, K1288+052-K1288+400, Esperanza, Agusan del Sur	Public Bidding	P 12,255,000.00	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Dec. 18, 2013	Jan. 29, 2014
076	13NB0057 Rehabilitation/Retrofitting of Lucena Bridge along NRJ-Bahbah-Talacogon Road, Prosperidad, Agusan DS	Public Bidding	P 15,980,400.00	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Dec. 25, 2013	Jan. 29, 2014
077	13NB0058 Rehabilitation/Retrofitting of Talacogon Lake Bridge along Butuan City-Talacogon-Veruela-Sta. Josefa Road, Talacogon, Agusan del Sur	Public Bidding	P 17,812,935.00	Oct. 08, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Dec. 18, 2013	Jan. 29, 2014
078	13NB0059 Road Upgrading (Gravel to Paved) along Butuan City-Talacogon-Veruela-Sta. Josefa Road (K1314+353 - K1315+683), San Luis, Agusan del Sur	Public Bidding	P 31,748,500.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Jan. 14, 2014	Feb. 03, 2014
079	13NB0060 Road Upgrading (Gravel to Paved) along Butuan City-Talacogon-Veruela-Sta. Josefa Road (K1331+180 - K1332+490.10), Talacogon, Agusan del Sur	Public Bidding	P 29,108,260.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Jan. 14, 2014	Feb. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
080	13NB0061 Construction/Improvement of Road along NRJ-Bayugan-Calaítan-Tandag Road, K1288+222 - K1291+200, Bayugan City, Agusan del Sur	Public Bidding	P 43,907,500.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Jan. 14, 2014	Feb. 03, 2014
081	13NB0062 Rehabilitation/Reconstruction/Upgrading of Damage Paved National Roads along NRJ-Bahbah-Talacogon Road, K1294+(-499) - K1295+000; K1301+000 - K1302+000; K1306+000 - K1306+280, Prosperidad, Agusan del Sur	Public Bidding	P 41,997,765.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 01, 2014 - Jan. 25, 2014	Jan. 29, 2014
082	13NB0063 Rehabilitation/Replacement of Existing Permanent Bridge, Mapaga Bridge along NRJ-Bahbah-Talacogon Road, Prosperidad, Agusan del Sur	Public Bidding	P 26,489,250.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 01, 2014 - Jan. 25, 2014	Jan. 29, 2014
083	13NB0064 Construction/Improvement of Road along NRJ-Bayugan-Calaítan-Tandag Road, K1295+260 - K1296+615, Bayugan City, Agusan del Sur	Public Bidding	P 44,390,000.00	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 01, 2014 - Jan. 30, 2014	Feb. 03, 2014
084	13NB0065 Construction of Talacogon District Hospital (STP) (Sewage Treatment Plant), Talacogon, Agusan DS	Public Bidding	P 3,000,000.00	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013
085	13NB0066 Construction of Salvacion BHS, Prosperidad, Agusan del Sur	Public Bidding	P 3,000,000.00	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013
086	13NB0067 Expansion of Lucena Birthing Facility, Prosperidad, Agusan del Sur	Public Bidding	P 3,000,000.00	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013
087	13NB0068 Expansion of Poblacion RHU, Prosperidad, Agusan del Sur	Public Bidding	P 3,000,000.00	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013
088	13NB0069 Construction of Talacogon District Hospital, Power-house, Talacogon, Agusan del Sur	Public Bidding	P 4,000,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 16, 2013	Nov. 17, 2013 - Dec. 16, 2013	Jan. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
089	13NB0070 Completion of D.O. Plaza Memorial Hospital (Phase IV-A), Patin-ay, Prosperidad, Agusan del Sur	Public Bidding	P 3,000,000.00	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013
090	13NB0071 Completion of D.O. Plaza Memorial Hospital (Phase IV-B), Patin-ay, Prosperidad, Agusan del Sur	Public Bidding	P 3,000,000.00	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013
091	14NB0001 (5-Units Esperanza and 1 Unit Prosperidad Water Sanitation Facilities Projects Batch 4: Clustered), Construction of Water Sanitation Facilities Batch 4 at a) 2-Unit/3 Seater at Bunaguit ES; b) 3 Seater at Guibonon PS; c) 3 Seater at Sta. Fe ES; d) 4 Seater at San Toribio NHS; e) 4 Seater at West Prosperidad NHS, Esperanza and Prosperidad, Agusan del Sur	Public Bidding	P 2,026,000.00	Jan. 08, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 04, 2014	Feb. 05, 2014 - Feb. 14, 2014	Feb. 18, 2014
092	14NB0002 (13 Units Bayugan City Water Sanitation Facilities Projects Batch 4: Clustered), Construction of Water Sanitation Facilities Batch 4 at a) 2 Units/3 Seater at Sta. Irene ES; b) 2 Units/3 Seater at Osmena Sr. ES; c) 2 Units/3 Seater at Pinagala-an ES; d) 2 Units 3 Seater at Salvacion CES; e) 4 Seater at San Juan ES; f) 4 Seater at Salvacion NHS; g) 3 Seater at Bayugan West CES; h) 3 Seater at Mt. Olive ES; i) 3 Seater at San Juan NHS-Berseba NHS Annex, Bayugan City, Agusan del Sur	Public Bidding	P 4,462,000.00	Jan. 08, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 04, 2014	Feb. 05, 2014 - Feb. 14, 2014	Feb. 18, 2014
093	14NB0003 Construction of 2 CL (7x18m) at San Lorenzo Elementary School, Prosperidad, Agusan del Sur	Public Bidding	P 1,105,600.00	Jan. 08, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 04, 2014	Feb. 05, 2014 - Feb. 14, 2014	Feb. 18, 2014
094	14NB0004 Construction of 2 CL (7X18m) at Lucena National High School-Aurora Annex, Brgy. Lucena, Prosperidad, Agusan del Sur	Public Bidding	P 1,105,600.00	Jan. 08, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 04, 2014	Feb. 05, 2014 - Feb. 14, 2014	Feb. 18, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
095	14NB0005 Construction of 1 Unit/1 CL (7mx9m) Concrete Type School Building (Type 1) at Salvacion ES, Prosperidad, Agusan del Sur	Public Bidding	P 665,800.00	Jan. 08, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 04, 2014	Feb. 05, 2014 - Feb. 14, 2014	Feb. 18, 2014
096	14NB0006 Construction of 1 Unit/1 CL (7mx9m) Concrete Type School Building (Type 1) at Unsayawon ES Talacogon, Agusan del Sur	Public Bidding	P 675,800.00	Jan. 08, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 04, 2014	Feb. 05, 2014 - Feb. 14, 2014	Feb. 18, 2014
Region XIII, Agusan del Sur 2nd District Engineering Office										
097	13NC0041 Repair/Reconstruction/Upgrading of Damaged Paved along NRJ Cuevas-Bislig Road, K1374+610 - K1374+670, Trento, Agusan del Sur	Public Bidding	P 815,000.00	Oct. 23, 2013	Oct. 24, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 20, 2013	Nov. 27, 2013
098	13NC0042 Rehabilitation/Reconstruction/Retrofitting of Sta. Josefa Bridge along NRJ Cuevas-Sampaguita Road (B00801MN) K1376+702.50 - K1376+842, Sta. Josefa, Agusan del Sur	Public Bidding	P 9,800,000.00	Oct. 23, 2013	Oct. 24, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 20, 2013	Nov. 27, 2013
099	13NC0043 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Adgawan Bridge along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road (B00598MN) K1362+414.50 - K1362+524.50, La Paz, Agusan del Sur	Public Bidding	P 19,600,000.00	Oct. 23, 2013	Oct. 24, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 20, 2013	Nov. 27, 2013
100	13NC0044 Repair/Maintenance of Osmena Bridge along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road (B00597MN) K1357+347 - K1357+361.60, La Paz, Agusan del Sur	Public Bidding	P 5,000,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 21, 2013	Nov. 28, 2013
101	13NC0045 Repair/Maintenance/Retrofitting of Maundo Bridge (B00146MN) K1378+772.4 - K1378+794.5, Sta. Josefa, Agusan del Sur	Public Bidding	P 5,000,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 21, 2013	Nov. 28, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
102	13NC0046 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Langkilaan Bridge along Daang Maharlika (Agusan-Davao Section) (B00931MN) K1376+840 - K1376+881, Trento, Agusan del Sur	Public Bidding	P 5,880,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 21, 2013	Nov. 28, 2013
103	13NC0047 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Alegria Bridge along NRJ San Francisco- Bahi-Barobo Road, K1312+086 - K1312+110.70, San Francisco, Agusan del Sur	Public Bidding	P 5,000,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 21, 2013	Nov. 28, 2013
104	13NC0048 Road Upgrading (Gravel to Paved) along Butuan- Talacogon-Loreto-Veruela-Sta. Josefa Road (S00440MN) K1356+000 - K1357+188 - K1363+ 352.5 with exception, La Paz, Agusan del Sur	Public Bidding	P 46,705,035.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 04, 2013	Dec. 11, 2013
105	13NC0049 Road Upgrading (Gravel to Paved) along Asuncion- San Isidro-Laak-Veruela (S00480MN) K1528+243 - K1529+900; K1529+900 - K1530+100, Veruela, Agusan del Sur	Public Bidding	P 47,970,150.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 04, 2013	Dec. 11, 2013
106	13NC0050 Rehabilitation/Reconstruction/Upgrading of Damage Paved along NRJ Cuevas-Sta. Josefa Road, K1371+ 541 - K1373+000, Trento, Agusan del Sur	Public Bidding	P 20,047,875.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 04, 2013	Dec. 11, 2013
107	13NC0051 Road Upgrading (Gravel to Paved) along Butuan City- Talacogon-Loreto-Veruela-Sta. Josefa Rd (S00478MN) K1388+(-407) - K1389+383; K1389+383 - K1389+ 443 with exception, Veruela, Agusan	Public Bidding	P 20,047,875.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 04, 2013	Dec. 11, 2013
108	13NC0052 Upgrading (Gravel to Paved) along Butuan City- Talacogon-Loreto-Veruela-Sta. Josefa Rd (S00447MN) K1398+508 - K1400+200 with exception, K1393+ 443 - K1395+195, Loreto, Agusan del Sur	Public Bidding	P 43,159,625.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 04, 2013	Dec. 11, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
109	13NC0053 Upgrading of Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road (S00447MN), K1387+226 - K1389+165, Loreto, Agusan del Sur	Public Bidding	P 47,574,500.00	Nov. 18, 2013	Nov. 19, 2013	Nov. 29, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 16, 2013	Dec. 23, 2013
110	13NC0054 Widening of National Road along Daang Maharlika (Agusan-Davao Section) (S00439MN) K1307+493 - K1309+138.10 (Intermittent Section) San Francisco, Agusan del Sur	Public Bidding	P 38,600,000.00	Nov. 18, 2013	Nov. 19, 2013	Nov. 29, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 16, 2013	Dec. 23, 2013
111	13NC0055 Rehabilitation/Reconstruction/Upgrading of Damage Paved along NRJ San Francisco-Bahi-Barobo Road, K1313+445 - K1315+600, San Francisco, Agusan DS	Public Bidding	P 24,349,845.00	Nov. 18, 2013	Nov. 19, 2013	Nov. 29, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 16, 2013	Dec. 23, 2013
112	13NC0057 Rehabilitation/Reconstruction/Replacement/Retrofitting of Waloe Bridge along Butuan-Talacogon Loreto-Veruela-Sta. Josefa Road (B01464MN) K1377+(-527) - K1377+(-402), Loreto, Agusan DS	Public Bidding	P 26,693,000.00	Nov. 27, 2013	Nov. 28, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 26, 2013	Jan. 02, 2014
113	13NC0058 Rehabilitation/Improvement/Upgrading of Karaos-La Pag-Eco Park-Alegria Road, K1312+500 - K1313+500, San Francisco, Agusan del Sur	Public Bidding	P 22,908,000.00	Nov. 27, 2013	Nov. 28, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 26, 2013	Jan. 02, 2014
114	13NC0059 Rehabilitation/Reconstruction/Replacement/Retrofitting of Salvacion Bridge along NRJ Cuevas-Bislig Road (B00790MN) K1374+670 - K1374+731, Trento, Agusan del Sur	Public Bidding	P 38,600,000.00	Nov. 27, 2013	Nov. 28, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 26, 2013	Jan. 02, 2014
115	13NC0064 Construction/Widening of Pavement Bridge along Daang Maharlika (Agusan-Davao Section) (B00914MN) K1307+584.70 - K1307+614.5, San Francisco, Agusan del Sur	Public Bidding	P 38,600,000.00	Dec. 09, 2013	Dec. 10, 2013	Dec. 20, 2013	Dec. 31, 2013	Jan. 02, 2014	Jan. 07, 2014	Jan. 14, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XIII, Dinagat Islands District Engineering Office										
116	13NE0042 Completion of Canahaan Bridge along Jct. Magsaysay Cagdianao Road, Cagdianao, Dinagat Islands	Public Bidding	P 2,607,057.39	-	Sept. 27, 2013 - Oct. 03, 2013	Oct. 11, 2013	Oct. 03, 2013 - Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 25, 2013 - Oct. 31, 2013	Feb. 18, 2014
117	13NE0043 Compleion of San Jose Bridge 1 along Dinagat- Loreto Road, Libjo, Dinagat Islands	Public Bidding	P 2,757,903.20	-	Sept. 27, 2013 - Oct. 03, 2013	Oct. 11, 2013	Oct. 03, 2013 - Oct. 22, 2013	Oct. 23, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Feb. 18, 2014
118	13NE0044 Completion of Gadong Bridge along Jct. Bolod-bolod- Albor Road, Libjo, Dinagat Islands	Public Bidding	P 2,395,008.07	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 13, 2013 - Nov. 25, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Feb. 18, 2014
119	13NE0045 Completion of Padog Bridge along Dinagat-Loreto Road, Tubajon, Dinagat Islands	Public Bidding	P 7,854,663.69	Sept. 25, 2013	Sept. 27, 2013 - Oct. 03, 2013	Oct. 11, 2013	Oct. 03, 2013 - Oct. 22, 2013	Oct. 23, 2013 - Oct. 25, 2013	Oct. 26, 2013 - Oct. 31, 2013	Feb. 18, 2014
120	13NE0046 Completion of Alejo Bridge along Dinagat-Loreto Road, Loreto, Dinagat Islands	Public Bidding	P 2,097,586.57	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 13, 2013 - Nov. 25, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Feb. 18, 2014
121	13NE0051 Completion of Sergio Bridge along Dinagat-Loreto Road, Libjo, Dinagat Islands	Public Bidding	P 2,772,025.41	-	Oct. 08, 2013 - Oct. 14, 2013	Oct. 18, 2013	Oct. 14, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 05, 2013 - Nov. 11, 2013	Feb. 18, 2014
122	13NE0052 Completion of Lecing Bridge along Dinagat-Loreto Road, Tubajon, Dinagat Islands	Public Bidding	P 4,499,960.54	-	Oct. 08, 2013 - Oct. 14, 2013	Oct. 18, 2013	Oct. 14, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 05, 2013 - Nov. 11, 2013	Feb. 18, 2014
123	13NE0053 Completion of Henry Bridge along Dinagat-Loreto Road, Tubajon, Dinagat Islands	Public Bidding	P 3,421,797.97	-	Oct. 08, 2013 - Oct. 14, 2013	Oct. 18, 2013	Oct. 14, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 05, 2013 - Nov. 11, 2013	Feb. 18, 2014
124	13NE0054 Completion of Magsaysay Bridge along Dinagat- Loreto Road, Loreto, Dinagat Islands	Public Bidding	P 4,896,437.91	-	Oct. 08, 2013 - Oct. 14, 2013	Oct. 18, 2013	Oct. 14, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 05, 2013 - Nov. 11, 2013	Feb. 18, 2014
125	13NE0057 Completion of Luna Bridge along Dinagat-Loreto Road, San Jose, Dinagat Islands	Public Bidding	P 3,749,975.75	-	Oct. 18, 2013 - Oct. 24, 2013	Oct. 31, 2013	Oct. 24, 2013 - Nov. 19, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27 2013	Feb. 18, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
126	13NE0058 Completion of Ricky Bridge along Dinagat-Loreto Road, Tubajon, Dinagat Islands	Public Bidding	P 3,949,979.21	-	Oct. 18, 2013 - Oct. 24, 2013	Oct. 31, 2013	Oct. 24, 2013 - Nov. 19, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Feb. 18, 2014
127	13NE0062 Protection Works along Dinagat-Loreto Road (New Mabuhay Section), Dinagat, Dinagat Islands	Public Bidding	P 9,759,999.65	-	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 14, 2013 - Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013	Feb. 18, 2014
128	14NE0063 Protection Works along Dinagat-Loreto Road (Paragua Section), Tubajon, Dinagat Islands	Public Bidding	P 9,799,999.90	-	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 14, 2013 - Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013	Feb. 18, 2014
129	13NE0069 Concreting of Mabini-Tubajon Road, Tubajon, Province of Dinagat Islands	Public Bidding	P 24,857,533.06	Dec. 04, 2013	Dec. 13, 2013 - Dec. 19, 2013	Dec. 20, 2013	Dec. 19, 2013 - Jan. 03, 2014	Jan. 06, 2014	Jan. 07, 2014 - Jan. 13, 2014	Feb. 18, 2014
130	13NE0070 Concreting of Bolod-bolod Albor Road, Libjo, Province of Dinagat Islands	Public Bidding	P 24,857,533.06	Dec. 04, 2013	Dec. 13, 2013 - Dec. 19, 2013	Dec. 20, 2013	Dec. 19, 2013 - Jan. 03, 2014	Jan. 06, 2014	Jan. 07, 2014 - Jan. 13, 2014	Feb. 18, 2014
131	13NE0071 Replacement of Del Moris Bridge along Jct. Mabini-Tubajon Road, Tubajon, Province of Dinagat Islands	Public Bidding	P 18,957,794.73	Dec. 04, 2013	Dec. 13, 2013 - Dec. 19, 2013	Dec. 20, 2013	Dec. 19, 2013 - Jan. 03, 2014	Jan. 06, 2014	Jan. 07, 2014 - Jan. 13, 2014	Feb. 18, 2014
132	14NE0001 Protection Works along Dinagat-Loreto Road (San Jose Section), San Jose, Dinagat Islands	Public Bidding	P 9,949,999.51	Dec. 04, 2013	Jan. 10, 2014 - Jan. 16, 2014	Jan. 23, 2014	Jan. 16, 2014 - Feb. 03, 2014	Feb. 04, 2014 - Feb. 11, 2014	Feb. 12, 2014 - Feb. 18, 2014	Feb. 18, 2014
133	14NE0002 Replacement of Mabini Bridge 2 along Jct. Mabini-Tubajon Road, (Construction of Two Barrel RCBC) Tubajon, Province of Dinagat Islands	Public Bidding	P 5,563,950.65	Dec. 04, 2013	Jan. 10, 2014 - Jan. 16, 2014	Jan. 23, 2014	Jan. 16, 2014 - Feb. 03, 2014	Feb. 04, 2014 - Feb. 11, 2014	Feb. 12, 2014 - Feb. 18, 2014	Feb. 18, 2014
134	14NE0003 Protection Works along Dinagat-Loreto Road, Wilson, San Jose, Province of Dinagat Islands	Public Bidding	P 9,609,999.88	-	Jan. 22, 2014 - Jan. 28, 2014	Jan. 30, 2014	Jan. 28, 2014 - Feb. 13, 2014	Feb. 14, 2014 - Feb. 18, 2014	Feb. 19, 2014 - Feb. 25, 2014	Mar. 04, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XIII, Surigao del Norte 1st District Engineering Office										
135	13NF0097 Preventive Maintenance based on PMS/HDM-4 (Intermittent Sections), Surigao Wharf Road, Surigao City	Public Bidding	P 10,005,590.00	Dec. 18, 2013	Dec. 23, 2013 - Jan. 02, 2014	Dec. 27, 2013	Jan. 13, 2014	Jan. 14, 2014 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 17, 2014	Award withheld, Waiting for Approval of Modification of Stationing
136	14NF0001 Rehab/Reconst./Upgrading of Damaged Paved National Roads including Drainage based on PMS/HDM-4 (Intermittent Sections) Surigao-Davao Coastal Road, Placer, Surigao del Norte	Public Bidding	P 32,647,880.00	Dec. 26, 2013	Jan. 06, 2014 - Jan. 12, 2014	Jan. 15, 2014	Jan. 27, 2014	Jan. 28, 2014 - Jan. 29, 2014	Jan. 30, 2014 - Jan. 31, 2014	Feb. 05, 2014
137	14NF0002 Construction/Maintenance of Bridge along National Roads (National Arterial Road) Construction of Capalayan Bridge Jct. Capalayan-Cabongbongan Road, Brgy. Capalayan, Surigao City	Public Bidding	P 12,895,500.00	Dec. 26, 2013	Jan. 06, 2014 - Jan. 12, 2014	Jan. 15, 2014	Jan. 27, 2014	Jan. 28, 2014 - Jan. 29, 2014	Jan. 30, 2014 - Jan. 31, 2014	Feb. 04, 2014
138	14NF0003 Construction/Improvement of Access Roads leading to Tourism Destinations, Jct. Gata-Mapaso (Hot Spring) Road leading to Lake Mainit, Brgy. Mapaso, Mainit, Surigao del Norte	Public Bidding	P 40,530,000.00	Jan. 10, 2014	Jan. 17, 2014 - Jan. 23, 2014	Jan. 24, 2014	Feb. 07, 2014	Feb. 08, 2014 - Feb. 10, 2014	Feb. 11, 2014 - Feb. 12, 2014	Postponed Schedule of Bidding due to Revision of POW and ABC
139	14NF0004 Construction/Improvement of Access Roads leading to Tourism Destinations, NRJ Lipata-Punta Bilar-Looc-Mabua Road leading to War Memorial Building and Pebbles Beach Resort, Brgy. Lipata, Punta Bilar and Mabua, Surigao City	Public Bidding	P 48,250,000.00	Jan. 17, 2014	Jan. 22, 2014 - Jan. 28, 2014	Jan. 30, 2014	Feb. 11, 2014	Feb. 12, 2014 - Feb. 13, 2014	Feb. 14, 2014 - Feb. 17, 2014	Postponed Schedule of Bidding due to Revision of POW and ABC
140	14NF0005 Construction/Maintenance of Bridges along National Roads (National Arterial Roads) Construction of Escalon Bridge along Quezon-Mapawa-Capalayan-Espina-Navarro Road, Surigao del Norte	Public Bidding	P 38,880,000.00	Jan. 23, 2014	Jan. 28, 2014 - Feb. 02, 2014	Feb. 05, 2014	Feb. 17, 2014	Feb. 18, 2014 - Feb. 19, 2014	Feb. 20, 2014 - Feb. 21, 2014	Postponed Schedule of Bidding due to Revision of POW and ABC

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
141	13NF0062 Preventive Maintenance Based on PMS/HDM-4 (Intermittent Sections), Surigao-Davao Coastal Road, Placer, Surigao del Norte	Public Bidding	P 17,340,085.00	Oct. 14, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 15, 2013	Jan. 28, 2014
142	13NF0063 Construction/Maintenance of Bridges along National Roads, Construction of Magpayang Bridge 2 along Daang Maharlika (Surigao-Agusan Section), SDN	Public Bidding	P 3,000,000.00	-	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 15, 2013	Jan. 28, 2014
143	13NF0067 Preventive Maintenance Based on PMS/HDM-4 Intermittent Section (Clustered) Surigao Wharf Road, Surigao City	Public Bidding	P 16,662,655.00	Oct. 14, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013	Award withheld, Waiting for Approval of Modification of Stationing
144	13NF0068 Preventive Maintenance Based on PMS/HDM-4 Intermittent Section, Km 1161+000-Km 1162+000 with exception, Magpayang-Mainit Road, Mainit, Surigao del Norte	Public Bidding	P 8,850,015.00	Oct. 14, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013	Feb. 06, 2014
145	14NF0006 Construction of Drainage System along Surigao City Wharf Road, Surigao City, Surigao del Norte	Public Bidding	P 16,050,685.00	Jan. 14, 2014	Jan. 30, 2014 - Feb. 06, 2014	Feb. 07, 2014	Feb. 20, 2014	Feb. 21, 2014 - Feb. 22, 2014	Feb. 24, 2014 - Feb. 25, 2014	Feb. 27, 2014
146	14NF0007 Construction/Maintenance of Bridges along National Roads Widening/Strengthening of Payao Bridge along Daang Maharlika, Surigao-Agusan Section, Surigao del Norte	Public Bidding	P 25,920,000.00	Feb. 03, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 19, 2014	Mar. 03, 2014	Mar. 04, 2014 - Mar. 05, 2014	Mar. 06, 2014 - Mar. 07, 2014	Mar. 11, 2014
147	13NF0085 Construction/Maintenance of Bridges along National Roads, Repair/Maintenance/Strengthening of Alimpatayan Bridge along Surigao-Agusan Section	Public Bidding	P 2,000,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 29, 2013	Dec. 11, 2013	Dec. 12, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Feb. 03, 2014
148	13NF0091 Calderon Village-Sitio Tagbasingan Road to Mamanwa Cultural Village and Eco-Park and Surigao City's Peak Mountain, Brgy. Mat-I, Surigao City	Public Bidding	P 9,650,000.00	Nov. 29, 2013	Dec. 02, 2013 - Dec. 09, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 24, 2013	Dec. 26, 2013	Waiting for GAA/SAA

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
149	13NF0094 Construction/Improvement of Access Roads leading to Tourism Destinations, Circumferential Road leading to Lake Mainit, Mainit, Surigao del Norte	Public Bidding	P 48,250,000.00	Nov. 29, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014	Jan. 06, 2014 - Jan. 07, 2014	Waiting for GAA/SAA
150	13NF0096 Construction/Maintenance of Bridges along National Roads, Widening/Strengthening of Marga Bridge along Daang Maharlika (Surigao-Agusan Section)	Public Bidding	P 12,571,200.00	Dec. 11, 2013	Dec. 17, 2013 - Dec. 22, 2013	Dec. 23, 2013	Jan. 06, 2014	Jan. 07, 2014 - Jan. 08, 2014	Jan. 09, 2014 - Jan. 10, 2014	Feb. 03, 2014
151	13NF0075 Construction/Maintenance of Bridges along National Roads, Repair/Maintenance/Strengthening of Baloran Bridge along Daang Maharlika (Surigao-Agusan Sect.)	Public Bidding	P 2,000,000.00	-	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013	Feb. 03, 2014
152	13NF0082 Construction/Maintenance of Bridges along National Roads, Repair/Maintenance/Strengthening of Lamintao Bridge along Daang Maharlika (Lipata-Surigao Section)	Public Bidding	P 5,000,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 16, 2013	Jan. 28, 2014
153	13NF0083 Construction/Maintenance of Bridges along National Roads, Repair/Maintenance/Strengthening of Malico Bridge along Daang Maharlika (Lipata-Surigao Sect.)	Public Bidding	P 5,000,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 16, 2013	Jan. 28, 2014
154	13NF0084 Construction/Maintenance of Bridges along National Roads, Repair/Maintenance/Strengthening of Daywan Bridge along Surigao-Davao Coastal Road	Public Bidding	P 5,000,000.00	-	Nov. 21, 2013 - Nov. 27, 2013	Nov. 29, 2013	Dec. 11, 2013	Dec. 12, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Feb. 03, 2014
155	13NF0069 Preventive Maintenance Based on PMS/HDM-4 Intermittent Section, Km 1116+659-Km 1118+065 Surigao City - San Juan Coastal Road, Surigao City	Public Bidding	P 15,914,780.00	Oct. 14, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013	Jan. 28, 2014
156	13NF0070 Repair/Maintenance/Strengthening of Candiis Bridge along Daang Maharlika (Surigao-Agusan Section) Surigao del Norte	Public Bidding	P 2,000,000.00	-	Oct. 30, 2013 - Nov. 05, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013	Jan. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
157	Construction/Maintenance of Bridges along National Roads, Repair/Maintenance/Strengthening of Alipao Bridge along Daang Maharlika (Surigao-Agusan Sect.)	Public Bidding	P 4,000,000.00	-	Oct. 31, 2013 - Nov. 06, 2013	Nov. 08, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 26, 2013	Jan. 28, 2014
158	13NF0074 Construction/Maintenance of Bridges along National Roads, Repair/Maintenance/Strengthening of Lipata Bridge along Daang Maharlika, Lipata-Surigao Section	Public Bidding	P 5,000,000.00	-	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013	Jan. 28, 2014
Region XIII, Surigao del Sur 1st District Engineering Office										
159	13NH0042 Widening along Surigao-Davao Coastal Road (K1300+928 - K1301+729), Tandag City, Surigao del Sur	Public Bidding	P 11,566,801.21	Sept. 09, 2013	Sept. 17, 2013 - Sept. 23, 2013	Sept. 26, 2013	Oct. 08, 2013	Oct. 09, 2013 - Oct. 14, 2013	Oct. 15, 2013 - Oct. 16, 2013	Oct. 21, 2013
160	13NH0044 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (Surigao-Davao Coastal Road) K1378+568.40-K1379+000.30, Lianga, Surigao DS	Public Bidding	P 7,049,856.89	Sept. 23, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 17, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 17, 2013	Feb. 17, 2014
161	13NH0045 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (Surigao-Davao Coastal Roads) K1353+370 - K1353+481 and K1356+821.50 - K1357+033, Marihatag and San Agustin, Surigao DS	Public Bidding	P 4,893,742.64	-	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 17, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 17, 2013	Nov. 07, 2013
162	13NH0046 Road Upgrading (Gravel to Paved) Jct. Gamut-San Miguel-Bayugan Road, K1318+565 - K1318+756.85, Tago, Surigao del Sur	Public Bidding	P 4,307,530.97	-	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 17, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 17, 2013	Nov. 07, 2013
163	13NH0047 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage (Surigao-Davao Coastal Road), K1386+045 - K1386+340, Lianga, Surigao del Sur	Public Bidding	P 3,444,138.25	Sept. 24, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 04, 2013	Oct. 17, 2013	Oct. 18, 2013 - Oct. 22, 2013	Oct. 23, 2013 - Oct. 28, 2013	Nov. 08, 2013
164	13NH0051 Rehabilitation/Retrofitting of Existing Permanent Bridges, Bihawan Bridge along Surigao-Davao Coastal Rd., Surigao del Sur, 1st LD, San Agustin, Surigao DS	Public Bidding	P 1,000,000.00	Sept. 17, 2013	Sept. 24, 2013 - Sept. 30, 2013	Oct. 01, 2013	Oct. 14, 2013	Oct. 14, 2013	Oct. 15, 2013	Jan. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
165	13NH0052 Rehab/Retrofitting of Existing Permanent Bridges, Taktaraok Bridge along Jct. Gamut-San Miguel-Bayugan Road, Surigao del Sur 1st LD, San Miguel, Surigao del Sur	Public Bidding	P 13,999,532.67	Sept. 24, 2013	Oct. 02, 2013 - Oct. 08, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013 - Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Jan. 28, 2014
166	13NH0053 Rehabilitation/Retrofitting of Existing Permanent Bridges, Cagbaoto Bridge along SDCR, SDS 1st LD, Bayabas, Surigao del Sur	Public Bidding	P 12,651,177.38	Sept. 24, 2013	Oct. 02, 2013 - Oct. 08, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013 - Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Jan. 28, 2014
167	13NH0054 Rehabilitation/Retrofitting of Existing Permanent Bridges, Canag-as Bridge along Jct. Gamut-San Miguel-Bayugan Road, Surigao del Sur 1st LD, Tago, Surigao del Sur	Public Bidding	P 6,092,715.42	Sept. 24, 2013	Oct. 02, 2013 - Oct. 08, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013 - Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Jan. 28, 2014
168	13NH0055 Road Upgrading (Gravel to Paved) Jct. Gamut-San Miguel-Bayugan Road (K1321+415.88 - K1321+770.68), Tago, Surigao del Sur	Public Bidding	P 12,532,103.45	Sept. 24, 2013	Nov. 05, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 29, 2013	Dec. 02, 2013 - Dec. 05, 2013	Dec. 06, 2013 - Dec. 10, 2013	Dec. 16, 2013
169	13NH0060 Road Slip Protection along SDCR (K1218+380 - K1268+180) (Intermittent Sections), Carrascal and Lanuza, Surigao del Sur	Public Bidding	P 15,555,018.22	Nov. 05, 2013	Nov. 05, 2013 - Nov. 11, 2013	Nov. 14, 2013	Nov. 29, 2013	Dec. 02, 2013 - Dec. 05, 2013	Dec. 06, 2013 - Dec. 10, 2013	Dec. 16, 2013
170	13NH0061 Widening along SDCR, Tandag City, Surigao del Sur 1st LD, K1295+204 - K1297+261, Tandag Bridge, Brgy. Dagocdoc Jct. Tandag Airport, Tandag City Surigao del Sur	Public Bidding	P 44,776,294.74	Nov. 05, 2013	Nov. 07, 2013 - Nov. 12, 2013	Nov. 15, 2013	Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 09, 2013	Dec. 16, 2013
171	13NH0062 Rehabilitation/Retrofitting of Existing Permanent Bridges, Diatagon Bridge along Surigao-Davao Coastal Road, Surigao del Sur 1st LD, Lianga, Surigao del Sur	Public Bidding	P 38,613,516.84	Nov. 05, 2013	Nov. 07, 2013 - Nov. 12, 2013	Nov. 15, 2013	Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 09, 2013	Feb. 14, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
172	13NH0063 Rehabilitation/Retrofitting of Existing Permanent Bridges, Mararag Bridge along Surigao-Davao Coastal Road, Surigao del Sur 1st LD, Marihatag, Surigao DS	Public Bidding	P 24,216,628.45	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013 - Dec. 12, 2013	Feb. 14, 2013
173	13NH0064 Road Upgrading (Gravel to Paved) Jct. Gamut-San Miguel-Bayugan (K1319+746 - K1320+718), Tago, Surigao del Sur	Public Bidding	P 26,853,570.88	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 18, 2013
Region XIII, Surigao del Sur 2nd District Engineering Office										
174	13NI0034 Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sections) Surigao-Davao Coastal Rd., K1462+143-K1462+423, Poblacion, Bislig, Surigao del Sur	Public Bidding	P 2,671,000.00	-	Dec. 04, 2013 - Dec. 10, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 24, 2014	Dec. 26, 2013	Feb. 04, 2014
175	13NI0050 Road Slip Protection along Surigao-Davao Coastal Road, K1449+613 - K1451+270, San Vicente, Bislig City, Surigao del Sur (Intermittent Sections)	Public Bidding	P 30,000,000.00	Oct. 24, 2013	Nov. 01, 2013 - Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013	Nov. 22, 2013	Feb. 04, 2014
176	14NI0007 Road Slip Protection along Surigao-Davao Coastal Road, K1480+153 - K1480+207, Mahayahay, Lingig, Surigao del Sur (Intermittent Sections)	Public Bidding	P 6,179,000.00	Feb. 24, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014	Mar. 25, 2014	Mar. 26, 2014	Mar. 27, 2014	Mar. 31, 2014
177	13NI0036 Construction of Drainage System along NRJ Barobo-Bahi-Agusan del Sur Boundary, Surigao del Sur 2nd LD, K1404+909 - k1406+386 (Leftside), K1405+220 - K1405+789.80 (Rightside)	Public Bidding	P 20,000,000.00	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Oct. 24, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Feb. 04, 2014
178	13NI0035 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Sect.) SDCR, K1480+155-K1480+191	Public Bidding	P 1,250,000.00	Oct. 07, 2013	Oct. 11, 2013 - Oct. 17, 2013	Oct. 18, 2013	Oct. 17, 2013 - Oct. 30, 2013	Nov. 04, 2013	Nov. 06, 2013	Feb. 04, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
179	13NI0040 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Sabang Jumbo Bridge along Surigao-Davao Coastal Road	Public Bidding	P 23,135,000.00	Oct. 24, 2013	Nov. 01, 2013 - Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013	Nov. 22, 2013	Feb. 04, 2014
180	13NI0038 Major Repair/Maintenance of Existing Permanent Bridges, Tagbina Bridge along Surigao-Davao Coastal Road, K1412+996	Public Bidding	P 5,000,000.00	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Oct. 24, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Feb. 04, 2014
181	14NI0003 Construction/Rehabilitation of Flood Control Projects Surigao del Sur 2nd DEO/2nd LD, K1462+351 - K1464+491, Mancarogo, Bislig City	Public Bidding	P 29,891,000.00	Feb. 24, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014	Mar. 25, 2014	Mar. 26, 2014	Mar. 27, 2014	Mar. 31, 2014
182	14NI0004 Construction/Rehabilitation of Flood Control Projects Surigao del Sur 2nd DEO/2nd LD, K1419+933 - K1420+635, Malixi, Tagbina, Surigao del Sur, (Intermittent Section)	Public Bidding	P 24,928,000.00	Feb. 24, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014	Mar. 25, 2014	Mar. 26, 2014	Mar. 27, 2014	Mar. 31, 2014
183	14NI0005 Construction/Rehabilitation of Flood Control Projects Surigao del Sur 2nd DEO/2nd LD, K1424+474 - K1424+874, Tuboran, Tagbina, Surigao del Sur	Public Bidding	P 16,862,000.00	Feb. 24, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014	Mar. 25, 2014	Mar. 26, 2014	Mar. 27, 2014	Mar. 31, 2014
184	14NI0006 Construction/Rehabilitation of Flood Control Projects Surigao del Sur 2nd DEO/2nd LD, K1405+920 - K1406+183, Dughan, Barobo, Surigao del Sur	Public Bidding	P 8,818,000.00	Feb. 24, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014	Mar. 25, 2014	Mar. 26, 2014	Mar. 27, 2014	Mar. 31, 2014
185	13NI0037 Consturion of Flood Control Structure/Drainage along SDCR, Surigao del Sur 2nd LD, Wakat-Tagbina Barobo, K1411+520 - K1412+000	Public Bidding	P 12,000,000.00	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Oct. 24, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Feb. 04, 2014
186	13NI0051 Construction of Flood Control Structure/Drainage along SDCR, Surigao del Sur 2nd LD, K1464+491 - K1465+960, Bislig City	Public Bidding	P 23,329,000.00	Oct. 24, 2013	Nov. 01, 2013 - Nov. 07, 2013	Nov. 08, 2013	Nov. 07, 2013 - Nov. 20, 2013	Nov. 21, 2013	Nov. 22, 2013	Mar. 04, 2014

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XIII

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
187	13NI0033 Construction of Flood Control Structure/Drainage along SDCR, Surigao del Sur 2nd LD, Cumawas, Bislig City, K1466+172 - K1467+814.70 w/ except.	Public Bidding	P 12,000,000.00	Oct. 07, 2013	Oct. 11, 2013 Oct. 17, 2013	Oct. 18, 2013	Oct. 17, 2013 - Oct. 30, 2013	Nov. 04, 2013	Nov. 06, 2013	Feb. 04, 2014
188	13NI0052 NRJ-Dugmanon-Enchanted River - Baculin Road leading to Enchanted River, Talisay, Hinatuan, Surigao del Sur, Sta. 0+000 - Sta. 1+280, Sta. 3+760 - Sta. 4+600	Public Bidding	P 50,000,000.00	Nov. 04, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 14, 2013 - Nov. 27, 2013	Nov. 28, 2013	Nov. 29, 2013	Mar. 04, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary