

**Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar**

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity)
					Advt/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20IB0001 - Preventive Maintenance - Secondary Roads, Jct. Buenavista - Lawaan-Marabut Road k0991+033 - k0994+961	Maintenance Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund		GoP GAA 2020	30,000,000.00		30,000,000.00	Preventive Maintenance on S
	20IB0002 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Taft - Oras - San Policarpo - Artech Road, k0922+500 - k0922+930	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund		GoP GAA 2020	16,585,000.00		16,585,000.00	Reconstruction of Damaged
	20IB0003 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Taft - Oras - San Policarpo - Artech Road, k0959+387 - k0959+487, k0959+546 - k0959+596	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund		GoP GAA 2020	5,800,000.00		5,800,000.00	Reconstruction of Damaged
	20IB0004 - Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide - Secondary Roads, Borongan - Guluan Road, k0980+450 - k0980+665	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund		GoP GAA 2020	96,294,000.00		96,294,000.00	Construction of slope protection
	20IB0005 - Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide - Secondary Roads, Borongan - Guluan Road, k1000+536 - k1000+728, k1001+700 - k1001+940	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund		GoP GAA 2020	31,500,000.00		31,500,000.00	Construction of Slope protection

20IB0006 - Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide - Secondary Roads, Jct. Buenavista - Lawaan - Marabut Road, k0983+050 - k0983+235	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	15,482,000.00		15,482,000.00	Construction of Ret
20IB0007 - Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide - Secondary Roads, Wright - Taft - Borongan Road; k0861+615 - k0861+690; k0864+636 - k0864+672, k0864+722 - k0864+737, k0866+549 - k0866+575, k0868+062 - k0878+107, k0889+455 - k0889+553, k0892+822 - k0892+867, k0907+100 - k0907+200, k0907+922 - k0907+956, k0919+970 - k0920+020, k0922+180 - k0922+260	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	36,301,000.00		36,301,000.00	Construction of Slope protectio
20IB0008 - Rehabilitation/ Reconstruction of Roads with slips, slope collapse and landslide - Tertiary Roads, Arteche-Jipapad-Las Navas- Rawis Road, k0968+(-073) - k0968+052, k0968+270 - k0968+434, k0970+185 - k0970+383, k0971+210 - k0971+274	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	45,620,000.00		45,620,000.00	Construction of Ret
20IB0009 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Borongan-Guiuan Road, k0929+514 - k0929+848, k0929+857 - k0930+000, k0943+944 - k0944+000, k0944+300 - k0944+400, k0946+115 - k0946+350, k0947+1009 - k0948+250	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	14,056,000.00		14,056,000.00	Construction/Rehabilitat

20IB0010 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Jct. Buenavista - Lawaan - Marabut Road, k0955+000 - k0955+213, k0955+811 - k0956+055, k0961+488 - k0961+813, k0962+342 - k0962+551, k0962+575 - k0962+700, k0969+554 - k0970+014	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2019	Oct. 29, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	13,003,000.00		13,003,000.00	Construction/Rehabilitati
20IB0011 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Jct. Taft - Oras - San Policarpo - Arteche Road, k0904+228 - k0904+327, k0947+505 - k0947+569, k0956+100 - k0956+427, k0956+683 - k0956+773, k0962+737 - k0963+000	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	10,519,000.00		10,519,000.00	Construction/Rehabilitati
20IB0012 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Wright - Taft - Borongan Road, k0893+300 - k0893+713, k0895+686 - k0896+000, k0897+978 - k0898+170, k0898+959 - k0899+184, k0904+249 - k0904+397, k0904+422 - k0904+546, k0906+200 - k0906+285	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	22,302,000.00		22,302,000.00	Construction/Rehabilitati
20IB0013 - Construction of By-pass and Diversion Roads, Borongan by-pass Road, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	100,000,000.00		100,000,000.00	Construction of By-pass an
20IB0014 - Construction of Missing Links/New Roads, Arteche, Brgy. Catumsan - Jipapad - Las Navas - Catubig - Rawis Road, package 1, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Ne
20IB0015 - Construction of Missing Links/New Roads, Arteche, Brgy. Catumsan - Jipapad - Las Navas - Catubig - Rawis Road, Package 2, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	100,000,000.00		100,000,000.00	Construction of Ne

20IB0016 - Off-carriageway Improvement - Secondary Roads, Borongan - Guiuan Road, k0932+882 - k0934+480, k0944+554 - k0946+186	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	38,332,000.00		38,332,000.00	Paving of Shoulder
20IB0017 - Off-carriageway Improvement - Secondary Roads, Borongan - Guiuan Road, k0960+319 - k0961+673, k0961+708 - k0961+943, k0963+935 - k0964+744	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	24,367,000.00		24,367,000.00	Paving of Shoulder
20IB0018 - Off-carriageway Improvement - Secondary Roads, Jct. Buenavista - Lawaan - Marabut Road, k0953+638 - k0954+000, k0954+611 - k0954+836, k0970+150 - k0970+778, k0970+900 - k0972+003, k0972+380 - k0972+917, k0972+877 - k0972+929, k0972+965 - k0973+104, k0973+232 - k0975+244, k0989+000 - k0989+151, k0990+527 - k0990+631, k0990+884, k0991+140, k0991+628 - k0991+892, k0993+497 - k0993+635	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	73,733,000.00		73,733,000.00	Paving of Shoulder
20IB0019 - Off-carriageway Improvement - Secondary Roads, Jct. Taft - Oras - San Policarpo - Artech Road, k0897+515 - k0897+574, k0899+1122 - k0899+1223, k0902+443 - k0902+538, k0904+327 - k0904+363, k0908+009 - k0908+059, k0908+078 - k0908+239, k0908+950 - k0909+000, k0912+781 - k0912+853, k0914+050 - k0914+121, k0924+721 - k0925+098, k0938+000 - k0938+374, k0939+237 - k0939+505, k0942+161 - k0942+281, k0946+165 - k0946+273, k0966+429 - k0966+875, k0967+800 - k0968+190, k0967+988 - k0968+406	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	26,743,000.00		26,743,000.00	Paving of Shoulder

20IB0020 - Off-carriageway Improvement - Tertiary Roads, Jct. Catumsan - Arteche - Jipapad - Las Navas - Catubig - Rawis Road (S00174SM) - Chainage 000 - Chainage 3627	Construction Section	Yes	Competitive Bidding	Oct. 14 - 21, 2019	Nov. 05, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	38,084,000.00		38,084,000.00	Paving of Shoulders
20IB0021 - Construction of Brgy. Campidhan Flood Control Structures, San Julian, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	10,000,000.00		10,000,000.00	Construction of Flood Mitigation
20IB0022 - Construction of Flood Control Structure along Malobago River protecting National Road and Bridges, Brgy. Malobago, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	29,000,000.00		29,000,000.00	Construction of Flood Mitigation
20IB0023 - Construction of Flood Control Structure , Brgy. Sabang North, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation
20IB0024 - Construction of Arteche Flood Control, Arteche, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation
20IB0025 - Construction of Balangiga Flood Control Structure along Balangiga River, Balangiga, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	40,000,000.00		40,000,000.00	Construction of Flood Mitigation
20IB0026 - Construction of Baybay Boulevard Flood Control, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation
20IB0027 - Construction of Brgy. Pagnamitan Flood Control Structures, Guluan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	30,248,000.00		30,248,000.00	Construction of Flood Mitigation
20IB0028 - Construction of Brgy. Punta Maria Flood Control , Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	19,790,000.00		19,790,000.00	Construction of Flood Mitigation
20IB0029 - Construction of Brgy. Rawis Flood Control, Arteche, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation
20IB0030 - Construction of Brgy. San Isidro Flood Control Structure, Sulat, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2019	Nov. 07, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	12,000,000.00		12,000,000.00	Construction of Flood Mitigation
20IB0031 - Construction of Buenavista Flood Control Project, Buenavista, Quinapondan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation

	20IB0032 - Construction of Can-avid Flood Control Structures along Ulot River, Can-avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation
	20IB0033 - Construction of Flood Control along Cadacan River protecting National Road & Bridges, Brgy. Cadacan, Gen. MacArthur, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation
	20IB0034 - Construction of Flood Control along Vigan River protecting National Road & Bridges, Brgy. Vigan, Gen. MacArthur, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation
	20IB0035 - Construction of Flood Control at Brgy. 02 and 03, Jipapad, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	17,236,000.00		17,236,000.00	Construction of Flood Mitigation
	20IB0036 - Construction of Flood Control Structure along Borongan River, Brgy. Calingatnan, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation
	20IB0037 - Construction of Flood Control Structure along Giporlos National Trade School, Giporlos, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	10,000,000.00		10,000,000.00	Construction of Flood Mitigation
	20IB0038 - Construction of Flood Control Structure along Oras River, Brgy. Balocawe, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	10,000,000.00		10,000,000.00	Construction of Flood Mitigation
	20IB0039 - Construction of Flood Control Structure along Oras River, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	10,000,000.00		10,000,000.00	Construction of Flood Mitigation
	20IB0040 - Construction of Flood Control Structure along Wright-Taft-Borongan Road, k0897+900 - k0898+500, Brgy. San Isidro Sulat, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 17 - 24, 2019	Nov. 12, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation
	20IB0041 - Construction of Flood Control Structure, Brgy. Cabong, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	10,600,000.00		10,600,000.00	Construction of Flood Mitigation

	20IB0042 - Construction of Flood Control Structure, Brgy. Matarinao, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	10,000,000.00		10,000,000.00	Construction of Flood Mitigation
	20IB0043 - Construction of Flood Control Structure Project, Brgy. Libas, San Julian, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	10,000,000.00		10,000,000.00	Construction of Flood Mitigation
	20IB0044 - Construction of Flood Control Structures along Can-obing River, Brgy. Can-abong, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	40,000,000.00		40,000,000.00	Construction of Flood Mitigation
	20IB0045 - Construction of Flood Control Structures along Borongan - Guluan Road, Brgy. Maypangdan, Borongan City	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation
	20IB0046 - Construction of Flood Control Structures along Borongan - Guluan Road, k1007+150 - k1008+200, Gen. MacArthur, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	27,330,000.00		27,330,000.00	Construction of Flood Mitigation
	20IB0047 - Construction of Flood Control Structures along Dolores River, Poblacion 1 and 2, Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation
	20IB0048 - Construction of Flood Control Structures along Jct. Buenavista - Lawaan - Marabut Road, k0978+200 - k0979+100, Brgy. Coticot, Giporlos, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	14,468,000.00		14,468,000.00	Construction of Flood Mitigation
	20IB0049 - Construction of Flood Control Structures along Suribao River, Brgy. Banuyo, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	15,000,000.00		15,000,000.00	Construction of Flood Mitigation
	20IB0050 - Construction of Flood Control Structures along Suribao River, Brgy. Malobago, Maydolong, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2019	Nov. 14, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	15,000,000.00		15,000,000.00	Construction of Flood Mitigation
	20IB0051 - Construction of Flood Control Structures protecting National Road along Borongan - Guluan Road, k0995+500 - k0996+600, Brgy. Batang Hernani, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	32,611,000.00		32,611,000.00	Construction of Flood Mitigation

20IB0052- Rehabilitation of Flood Control Structures along Loom River, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation
20IB0053 - Rehabilitation of Brgy. 3, 9, 10, 12 Flood Control, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation
20IB0054 - Rehabilitation of Flood Control Structure, Brgy. Divinubo Island, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	10,000,000.00		10,000,000.00	Construction of Flood Mitigation
20IB0055 - Rehabilitation of Flood Control Structures along Borongan River, Brgy. Surok, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation
20IB0056 - Access Road from National Highway leading to Borongan City Airport, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation
20IB0057 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Borongan - Llorente Ciosde Canopy Forest Area, Brgy. San Gabriel - Brgy. Tagaslian - Brgy. Del Pilar, Maydolong, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	75,000,000.00		75,000,000.00	Construction of Flood Mitigation
20IB0058 - Construction (Completion) of Multi-purpose Building (Phase 2), Brgy. 04, Poblacion, Can-avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
20IB0059 - Construction (Completion) of Multi-purpose Building (Phase 2), Brgy. Asgad, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building

20IB0060 - Construction (Completion) of Multi-purpose Building (Phase 2), Brgy. Buntay, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 24 - 31, 2019	Nov. 19, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-pur
20IB0061 - Construction (Completion) of Multi-purpose Building (Phase 2), Brgy. Campidhan, San Julian, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-pur
20IB0062 - Construction (Completion) of Multi-purpose Building (Phase 2), Brgy. Factoria, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-pur
20IB0063 - Construction (Completion) of Multi-purpose Building (Phase 2), Brgy. Japitan, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-pur
20IB0064 - Construction (Completion) of Multi-purpose Building (Phase 2), Brgy. San Jose, Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-pur
20IB0065 - Construction (Completion) of Multi-purpose Building (Phase 2), Brgy. Sohutan, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-pur
20IB0066 - Construction (Completion) of Multi-purpose Building (Phase 2), Omawas Elementary School, Brgy. Omawas, Maydolong, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-pur
20IB0067 - Construction Of Multi-purpose Building, Barangay Antipolo, Municipality of Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-pur
20IB0068 - Construction of Multi-purpose Building, Brgy. Burak (Phase 1), Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi-pur
20IB0069 - Construction of Multi-purpose Building, Brgy. Canduros (Phase 1), Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-pur
20IB0070 - Construction of Multi-purpose Building , Brgy. Magtino (Phase 1), Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 04, 2019	Nov. 21, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-pur

	20IB0071 - Construction of Multi-purpose Building in Naubay Elementary School, Barangay Naubay, Municipality of Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-pur
	20IB0072 - Construction of Multi-purpose Building , Brgy. Taboc (Phase 1), Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi-pur
	20IB0073 - Construction of Multi-purpose Building , Brgy. Tugas, Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-pur
	20IB0074 - Construction of Flood Control Project and River Landing, Brgy. Barok, Can-avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	5,000,000.00		5,000,000.00	Construction of Flood Co
	20IB0075 - Concreting of Local Road, Brgy. 3, Poblacion Balangiga, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	3,000,000.00		3,000,000.00	Concreting of f
	20IB0076 - Concreting of Local Road, Brgy. Busay, Mercedes, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	3,000,000.00		3,000,000.00	Concreting of f
	20IB0077 - Concreting of Local Road, Brgy. Matarinao, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	4,000,000.00		4,000,000.00	Concreting of f
	20IB0078 - Concreting of Local Road, Brgy. Poblacion 2 to Brgy. Bulawan to Brgy. Tangbo, Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	3,000,000.00		3,000,000.00	Concreting of f
	20IB0079 - Concreting of Local Road, Brgy. Poblacion 2 to Brgy. San Miguel, Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	3,000,000.00		3,000,000.00	Concreting of f
	20IB0080 - Concreting of Local Road, Brgy. Port Kennedy, Mercedes, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 04 - 11, 2019	Nov. 26, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	3,000,000.00		3,000,000.00	Concreting of f
	20IB0081 - Concreting of Local Road, Brgy. San Miguel to Brgy. San Isidro to Brgy. Bunakas, San Julian, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 05 - 12, 2019	Nov. 28, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	5,000,000.00		5,000,000.00	Concreting of f
	20IB0082 - Concreting of Local Road, Sitio Kalawit, Brgy. San Roque, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 05 - 12, 2019	Nov. 28, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	4,000,000.00		4,000,000.00	Concreting of f


20IB0083 - Concreting of Road, Brgy. 01 Poblacion, Jipapad, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 05 - 12, 2019	Nov. 28, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	2,000,000.00		2,000,000.00	Concreting of Road
20IB0084 - Construction of Local Bridge, Oras National Agro Industrial School, Brgy. Cadian, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 05 - 12, 2019	Nov. 28, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	5,000,000.00		5,000,000.00	Construction of Local Bridge
20IB0085 - Construction of Multi-purpose Building, Brgy. Betaog, Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 05 - 12, 2019	Nov. 28, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
20IB0086 - Construction of Multi-purpose Building, Brgy. Cabong, City of Borongan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 05 - 12, 2019	Nov. 28, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
20IB0087 - Construction (Completion) of Brgy. Malaintos - Brgy. Bonghon - Brgy. Denigplan Road (600m), Brgy. Malaintos, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 05 - 12, 2019	Nov. 28, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	5,000,000.00		5,000,000.00	Construction of Road
20IB0088 - Construction of Barangay Road (150 m), Brgy. Villahermosa, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 05 - 12, 2019	Nov. 28, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	1,000,000.00		1,000,000.00	Construction of Road
20IB0089 - Construction of Road (300m), Brgy. Sapao, Sitio Domrog, Guluan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 05 - 12, 2019	Nov. 28, 2019 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2020 fund	GoP GAA 2020	2,000,000.00		2,000,000.00	Construction of Road
								1,655,004,000.00			

Prepared by:


WILFREDO G. ALEGRE
Head, BAC Secretariat

Date: _____

Recommended by:


DOMELIO M. NATIVIDAD
BAC Chairman

Date: _____

Approved by:


MANOLO A. ROJAS
District Engineer

Date: _____