

Department of Public Works and Highways (DPWH) Regional Office VI through its Special Bids and Awards Committee (BAC) for DPWH Negros Occidental 5th District Engineering Office FY 2025 Final Annual Procurement Plan (APP Non-CSE)													
Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurem ent Acitvity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activit y/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
	Office Supplies and Consumables									1,487,109.75		1,487,109.75	Office Supplies, Devices, and Consumables
	1st and 2nd Quarter FY 2025	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	GoP	575,915.96		575,915.96	
	3rd and 4th Quarter FY 2025		No		3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025		911,193.79		911,193.79	
	IT and Computer Supplies									287,125.38		287,125.38	IT and Computer Supplies
	1st and 2nd Quarter FY 2025	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	GoP	199,973.39		199,973.39	
	3rd and 4th Quarter FY 2025				3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025		87,151.99		87,151.99	
	Desktops and Computers	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	GoP	1,297,818.56		1,297,818.56	Desktops and Computers
	Office Equipment/Furnitures/Fixtures									1,192,049.09		1,192,049.09	Office Equipment/Furnitures/ Fixtures
	1st and 2nd Quarter FY 2025	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	GoP	760,958.54		760,958.54	
	3rd and 4th Quarter FY 2025				3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025		431,090.55		431,090.55	
	Electrical Supplies									9,299.77		9,299.77	Electrical Supplies
	1st and 2nd Quarter FY 2025	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	GoP	4,633.09		4,633.09	
	3rd and 4th Quarter FY 2025				3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025		4,666.68		4,666.68	
	Fuel, Filters, Lubricants									5,833,510.00		5,833,510.00	Fuel, Filters, Lubricants
	1st and 2nd Quarter FY 2025	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	GoP	2,843,336.00		2,843,336.00	
	3rd and 4th Quarter FY 2025				3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025		2,990,174.00		2,990,174.00	
	Vehicle Parts and Accessories									358,980.00		358,980.00	Vehicle Parts and Accessories
	3rd and 4th Quarter FY 2025	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025	GoP	358,980.00		358,980.00	
	Maintenance Materials, Tools and Safety Devices									12,501,431.80	12,501,431.80		Maintenance Materials, Tools and Safety Devices
	1st and 2nd Quarter FY 2025	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	1st Semester FY 2025	GoP	8,312,207.30	8,312,207.30		
	3rd and 4th Quarter FY 2025				3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025	3rd Semester FY 2025		4,189,224.50	4,189,224.50		
TOTAL (GOODS AND SERVICES)										22,967,324.35	12,501,431.80	10,465,892.55	
CIVIL WORKS													

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GQ0001 – Construction of Multi-Purpose Building in Barangay Bantayanon, Municipality of Calatrava, Negros Occidental	Negros Occidental 5th DEO	Yes	Competitive Bidding	September 28, 2024	October 18, 2024	February 03, 2025	February 10, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building including Earthworks, Plain and Reinforced Concrete Works, Plumbing works, Electrical works, Mechanical works, and Finishing Works as indicated in the Plans and Specifications or as directed by Engineer
	25GQ0002 – Construction of Multi-Purpose Building, Barangay Mahilum, Calatrava, Negros Occidental	Negros Occidental 5th DEO	Yes	Competitive Bidding	September 28, 2024	October 18, 2024	February 03, 2025	February 10, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building including Earthworks, Plain and Reinforced Concrete Works, Plumbing works, Electrical works, Mechanical works, and Finishing Works as indicated in the Plans and Specifications or as directed by Engineer
	25GQ0003 – Reconstruction to Concrete Pavement along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) – K0070 + 332 – K0070 + 807	Negros Occidental 5th DEO	Yes	Competitive Bidding	September 28, 2024	October 18, 2024	February 03, 2025	February 10, 2025	GoP	11,226,810.00		11,226,810.00	Reconstruction of Damage Paved National Road from Concrete to Concrete 280mm thk of inner lane pavement including Thermoplastic Pavement Markings and Hazard Markers
	25GQ0004 – Reconstruction to Concrete Pavement along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) – K0076 + 000 – K0077 + 000	Negros Occidental 5th DEO	Yes	Competitive Bidding	September 28, 2024	October 18, 2024	February 03, 2025	February 10, 2025	GoP	22,878,220.00		22,878,220.00	Reconstruction of Damage Paved National Road from Concrete to Concrete 280mm thk, 6.70m pavement width including Thermoplastic Markings
	25GQ0005 – Reconstruction to Concrete Pavement along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) – K0077 + 000 – K0078 + 000	Negros Occidental 5th DEO	Yes	Competitive Bidding	September 28, 2024	October 18, 2024	February 03, 2025	February 10, 2025	GoP	22,855,060.00		22,855,060.00	Reconstruction of Damage Paved National Road from Concrete to Concrete 280mm thk, 6.70m pavement width including Thermoplastic Markings
	25GQ0006 – Road Widening along Bacolod North Rd (S00425NR) – K0135 + 898 – K0139 + 053	Negros Occidental 5th DEO	Yes	Competitive Bidding	September 28, 2024	October 18, 2024	February 03, 2025	February 10, 2025	GoP	101,924,265.00		101,924,265.00	Road Widening (2 - 4 Lanes) including Drainage and Slope Protection
	25GQ0007 – Construction of Multi-Purpose Building, Barangay Malasibog, Escalante City, Negros Occidental	Negros Occidental 5th DEO	Yes	Competitive Bidding	October 17, 2024	November 07, 2024	February 03, 2025	February 10, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building including Earthworks, Plain and Reinforced Concrete Works, Plumbing works, Electrical works, Mechanical works, and Finishing Works as indicated in the Plans and Specifications or as directed by Engineer

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurem ent Acitivity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activit y/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GQ0008 – Reconstruction to Concrete Pavement along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) – K0078 + 000 – K0079 + 000	Negros Occidental 5th DEO	Yes	Competitive Bidding	October 17, 2024	November 07, 2024	February 03, 2025	February 10, 2025	GoP	22,405,370.00		22,405,370.00	Reconstruction of Damage Paved National Road from Concrete to Concrete 280mm thk, 6.70m pavement width including Thermoplastic Markings
	25GQ0009 – Reconstruction to Concrete Pavement along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) – K0079 + 000 – K0080 + 000	Negros Occidental 5th DEO	Yes	Competitive Bidding	October 17, 2024	November 07, 2024	February 03, 2025	February 10, 2025	GoP	22,146,750.00		22,146,750.00	Reconstruction of Damage Paved National Road from Concrete to Concrete 280mm thk, 6.70m pavement width including Thermoplastic Markings
	25GQ0010 – Reconstruction to Concrete Pavement along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) – K0080 + 000 – K0080 + 331	Negros Occidental 5th DEO	Yes	Competitive Bidding	October 17, 2024	November 07, 2024	February 03, 2025	February 10, 2025	GoP	7,822,290.00		7,822,290.00	Reconstruction of Damage Paved National Road from Concrete to Concrete with a 280mm thk pavement including Thermoplastic Markings
	25GQ0011 – Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse, and Landslide – Primary Roads, Bacolod North Rd. – K0099 + 598 – K0099 + 710	Negros Occidental 5th DEO	Yes	Competitive Bidding	October 17, 2024	November 07, 2024	February 03, 2025	February 10, 2025	GoP	33,775,000.00		33,775,000.00	Reconstruction of Road, Construction of Paved Shoulder, Gutter, and Slope Protection
	25GQ0012 – Preventive Maintenance of Road: Asphalt Overlay along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00426NR) - K0105 + 367 - K0105 + 875	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 28, 2024	December 19, 2024	February 04, 2025	February 11, 2025	GoP	13,220,500.00		13,220,500.00	Asphalt Overlay with correction considering 2 - lanes of the road with Bituminous Concrete Surface, (With Anti-Rutting Additive) Hot-Laid 50mm thk including thermoplastic pavement markings
	25GQ0013 – Reconstruction to Concrete Pavement along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0075 + 183 - K0076 + 000	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 28, 2024	December 19, 2024	February 04, 2025	February 11, 2025	GoP	18,769,250.00		18,769,250.00	Reconstruction of Damage Paved National Road from Concrete to Concrete 280mm thk, 6.70m pavement width including Thermoplastic Markings
	25GQ0014 – Reconstruction to Concrete Pavement along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00426NR) - K0103+(-624) - K0103+(-541), K0105+875 - K0106+112, K0106+461 - K0107+027	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 28, 2024	December 19, 2024	February 04, 2025	February 11, 2025	GoP	20,466,685.00		20,466,685.00	Reconstruction of Damage Paved National Road from Concrete to Concrete with a 280mm thk pavement including Thermoplastic Markings
	25GQ0015 – Reconstruction to Concrete Pavement along Stop Aguinaldo-Bug-ang Rd (S00395NR) - K0111 + 781 - K0111 + 900, K0116 + 581 - K0116 + 642, K0121 + 306 - K0121 + 627, K0123 + 000 - K0123 + 569	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 28, 2024	December 19, 2024	February 04, 2025	February 11, 2025	GoP	25,287,825.00		25,287,825.00	Reconstruction of Damage Paved National Road from Concrete to Concrete 280mm thk, 6.70m pavement width including Thermoplastic Markings

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GQ0016 – Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse, and Landslide - Primary Roads, Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd. - K0049 + 092 - K0049 + 157	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 28, 2024	December 19, 2024	February 04, 2025	February 11, 2025	GoP	22,195,000.00		22,195,000.00	Reconstruction of Road, Cross Drain, and Construction of Slope Protection
	25GQ0017 – Widening of Bridge - Palampas Br. (S00184NR) along Bacolod North Rd (Phase II)	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 28, 2024	December 19, 2024	February 04, 2025	February 11, 2025	GoP	5,790,000.00		5,790,000.00	Completion of bridge - construction and reconstruction of transition lanes (widening) at abutment A & B including slope protection using stone masonry, reconstruction/ reblocking/ removal of pavement and asphalt overlay in road and bridge
	25GQ0018 – Construction of Multi-Purpose Building, Barangay Washington, Escalante City, Negros Occidental	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 28, 2024	December 19, 2024	February 04, 2025	February 11, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building including Earthworks, Plain and Reinforced Concrete Works, Plumbing works, Electrical works, Mechanical works, and Finishing Works as indicated in the Plans and Specifications or as directed by Engineer
	25GQ0019 – Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads along Jct Ds Benedicto - Spur 16 - Calatrava Rd K0078+275 - K0078+310, K0084+637 - K0084+657, K0085+870 - K0086+010	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 28, 2024	December 19, 2024	February 04, 2025	February 11, 2025	GoP	5,790,000.00		5,790,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure using Stone Masonry including Reblocking of PCCP, and inclusion of Paved Shoulders
	25GQ0020 – Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse, and Landslide - Primary Roads, Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd. - K0062 + 029 - K0062 + 096	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 04, 2025	February 11, 2025	GoP	18,335,000.00		18,335,000.00	Reconstruction of Road, and Construction of Slope Protection
	25GQ0021 – Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd K0059+773 - K0059+823	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 04, 2025	February 11, 2025	GoP	1,930,000.00		1,930,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure using Stone Masonry, inclusion of Paved Shoulders and Guardrails
	25GQ0022 – Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads along Jct DS Benedicto - Spur 16 - Calatrava Rd K0080+816 - K0080+838, K0087+210 - K0087+235	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 05, 2025	February 12, 2025	GoP	2,895,000.00		2,895,000.00	Rehabilitation / major repair of road slope protection structure using stone masonry including reblocking of pccp, and inclusion of paved shoulders

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GQ0023 – Road Widening along Bacolod North Rd (S00425NR) - K0092 + (-220) - K0092 + (-175), K0098 + 085 - K0098 + 095, K0098 + 168 - K0098 + 175, K0098 + 298 - K0098 + 939, K0098 + 957 - K0098 + 966	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 05, 2025	February 12, 2025	GoP	22,287,320.00		22,287,320.00	Road Widening from 2 - 4 Lanes & 3 - 4 Lanes of existing 2 lanes and 3 lanes road including paved shoulder, Drainage and Slope Protection Structure
	25GQ0024 – Escalante City Circumferential Road, Negros Occidental	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 05, 2025	February 12, 2025	GoP	26,600,000.00		26,600,000.00	Road Widening of 800 meter road from 2 - 4 Lanes including paved shoulder, Drainage, Slope Protection Structure and Thermoplastic Pavement Markings
	25GQ0025 – Road Widening along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0082 + 700 - K0083 + 000, K0083 + 544 - K0083 + 714	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 05, 2025	February 12, 2025	GoP	14,240,115.00		14,240,115.00	Road Widening from 2 - 4 Lanes including paved shoulder, Drainage, Slope Protection Structure and Thermoplastic Pavement Markings
	25GQ0026 – Reconstruction to Concrete Pavement along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00426NR) - K0107+046 - K0107+774	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 05, 2025	February 12, 2025	GoP	17,204,985.00		17,204,985.00	Reconstruction of Damage Paved National Road from Concrete to Concrete with a 280mm thk pavement including Thermoplastic Markings
	25GQ0027 – Construction of Multi-Purpose Building, Barangay Dian-ay, Escalante City, Negros Occidental	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 05, 2025	February 12, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building with scope of work: Covered Court - 16.0 m x 30.0 m incl. Earthworks, Concrete Works, Finishings, Painting Works, and Electrical Works
	25GQ0028 – Construction of Multi-Purpose Building, Barangay Tamlang, Escalante City, Negros Occidental	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 05, 2025	February 12, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building with scope of work: Covered Court - 16.0 m x 30.0 m incl. Earthworks, Concrete Works, Finishings, Painting Works, and Electrical Works
	25GQ0029 – Construction of Multi-Purpose Building, Barangay Buenavista, Escalante City, Negros Occidental	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 05, 2025	February 12, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building with scope of work: Covered Court - 16.0 m x 30.0 m incl. Earthworks, Concrete Works, Finishings, Painting Works, and Electrical Works
	25GQ0030 – Construction of Flood Control Structure of Magbaboy River (Segment 1), along Bacolod North Rd, San Carlos City, Negros Occidental	Negros Occidental 5th DEO	Yes	Competitive Bidding	November 29, 2024	December 20, 2024	February 05, 2025	February 12, 2025	GoP	96,500,000.00		96,500,000.00	Construction of Revetment Structure with Embankment and Steel Sheet Pile as Toe Protection

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GQ0031 - Preventive Maintenance of Road: Asphalt Overlay along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00426NR) - K0103 + 083 - K0104 + 000, K0112 + 000 - K0114 + 000, K0121 + 435 - K0122 + 106	Negros Occidental 5th DEO	No	Competitive Bidding	January 16, 2025	February 06, 2025	March 06, 2025	March 13, 2025	GoP	96,500,000.00		96,500,000.00	Asphalt Overlay with correction considering 2 - lanes of the road with Bituminous Concrete Surface, (With Anti-Rutting Additive) Hot-Laid 50mm thk including thermoplastic pavement markings
	25GQ0032 - Preventive Maintenance of Road: Asphalt Overlay along Jct Curva Hagnaya-Poblacion-Maaswa Rd (S00018NR) - K0111+(-530) - K0112+929, K0115+460 - K0115+921, K0116+550 - K0116+792, K0116+798 - K0117+105	Negros Occidental 5th DEO	No	Competitive Bidding	January 16, 2025	February 06, 2025	March 06, 2025	March 13, 2025	GoP	58,583,220.00		58,583,220.00	Asphalt Overlay with correction considering 2 - lanes of the road with Bituminous Concrete Surface, Hot-Laid 50mm thk including thermoplastic pavement markings
	25GQ0033 – Reconstruction to Concrete Pavement along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00426NR) - K0108 + 275 - K0108 + 560, K0108 + 703 - K0109 + 237, K0111 + 360 - K0111 + 559, K0111 + 610 - K0111 + 736	Negros Occidental 5th DEO	No	Competitive Bidding	January 16, 2025	February 06, 2025	March 06, 2025	March 13, 2025	GoP	25,264,665.00		25,264,665.00	Reconstruction of Damage Paved National Road from Concrete to Concrete with a 280mm thk pavement including Thermoplastic Markings
	25GQ0034 – Reconstruction to Concrete Pavement along Prosperidad-Quezon-Cabaron Rd (S00402NR) - K0075 + 542 - K0076 + 224	Negros Occidental 5th DEO	No	Competitive Bidding	January 16, 2025	February 06, 2025	March 06, 2025	March 13, 2025	GoP	15,669,670.00		15,669,670.00	Reconstruction of Damage Paved National Road from Concrete to Concrete with a 280mm thk pavement including Thermoplastic Markings
	25GQ0035 – Reconstruction to Concrete Pavement along Prosperidad-Quezon-Cabaron Rd (S00402NR) - K0076 + 422 - K0077 + 000	Negros Occidental 5th DEO	No	Competitive Bidding	January 16, 2025	February 06, 2025	March 06, 2025	March 13, 2025	GoP	12,479,380.00		12,479,380.00	Reconstruction of Damage Paved National Road from Concrete to Concrete with a 280mm thk pavement including Thermoplastic Markings
	25GQ0036 – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0053 + 150 - K0053 + 185	Negros Occidental 5th DEO	No	Competitive Bidding	January 16, 2025	February 06, 2025	March 06, 2025	March 13, 2025	GoP	4,825,000.00		4,825,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure using Stone Masonry
	25GQ0037 – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0061 + 067 - K0061 + 082	Negros Occidental 5th DEO	No	Competitive Bidding	January 16, 2025	February 06, 2025	March 06, 2025	March 13, 2025	GoP	2,895,000.00		2,895,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure using Stone Masonry
	25GQ0038 – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - along Stop Aguinaldo - Bug-ang Rd - K0111 + 847 - K0111 +907	Negros Occidental 5th DEO	No	Competitive Bidding	January 16, 2025	February 06, 2025	March 06, 2025	March 13, 2025	GoP	7,720,000.00		7,720,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure including steel sheet pile

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurem ent Acitvity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activit y/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GQ0039 - Road Widening along Bacolod North Rd (S00425NR) - K0117 + 739 - K0118 + 290, K0118 + 398 - K0118 + 531	Negros Occidental 5th DEO	No	Competitive Bidding	January 21, 2025	February 11, 2025	March 11, 2025	March 18, 2025	GoP	25,380,465.00		25,380,465.00	Road Widening (2 - 4 Lanes) including Drainage and Slope Protection
	25GQ0040 - Road Widening along Bacolod North Rd (S00425NR) - K0160 + 133 - K0161 + 119	Negros Occidental 5th DEO	No	Competitive Bidding	January 21, 2025	February 11, 2025	March 11, 2025	March 18, 2025	GoP	35,126,000.00		35,126,000.00	Road Widening (2 - 4 Lanes) including Drainage and Slope Protection
	25GQ0041 - Road Widening along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0061 + 082 - K0061 + 279, K0061 + 320 - K0061 + 353, K0062 + 473 - K0062 + 609	Negros Occidental 5th DEO	No	Competitive Bidding	January 21, 2025	February 11, 2025	March 11, 2025	March 18, 2025	GoP	13,423,150.00		13,423,150.00	Road Widening (2 - 4 Lanes) including Drainage and Slope Protection
	25GQ0042 - Road Widening along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0066 + 640 - K0067 + 000, K0067 + 873 - K0068 + 101	Negros Occidental 5th DEO	No	Competitive Bidding	January 21, 2025	February 11, 2025	March 11, 2025	March 18, 2025	GoP	19,926,285.00		19,926,285.00	Road Widening (2 - 4 Lanes) including Drainage and Slope Protection
	25GQ0043 - Construction of New Bridge - Bagacay Br. Along Prosperidad-Quezon-Cabaron Rd	Negros Occidental 5th DEO	No	Competitive Bidding	January 21, 2025	February 11, 2025	March 11, 2025	March 18, 2025	GoP	48,250,000.00		48,250,000.00	Construction of 2-span PSCG Bridge
	25GQ0044 - Widening of Permanent Bridge - Vascoña Br. (B00183NR) along Bacolod North Rd	Negros Occidental 5th DEO	No	Competitive Bidding	January 21, 2025	February 11, 2025	March 11, 2025	March 18, 2025	GoP	14,475,000.00		14,475,000.00	Widening 2-4 lanes RCDG Bridge
	25GQ0045 - Construction of Flood Control Structure, Palampas River, Barangay 1, San Carlos City, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 23, 2025	February 13, 2025	March 13, 2025	March 20, 2025	GoP	144,750,000.00		144,750,000.00	Construction of Flood Control Structure using Steel Sheet Pile with Concrete Pile Cap
	25GQ0046 - Construction of Flood Control Structures at Katingal-an Creek, along Bacolod North Rd (S00425NR), San Carlos City, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 23, 2025	February 13, 2025	March 13, 2025	March 20, 2025	GoP	72,375,000.00		72,375,000.00	Construction of Flood Control Structure using Stone Masonry
	25GQ0047 - Construction of Road ,Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 23, 2025	February 13, 2025	March 13, 2025	March 20, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0048 - Construction of Road ,Barangay Codcod to Barangay Quezon, San Carlos City, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 23, 2025	February 13, 2025	March 13, 2025	March 20, 2025	GoP	19,800,000.00		19,800,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0049 - Construction of Road ,Barangay Dolis to Barangay Maaslob, Calatrava, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 23, 2025	February 13, 2025	March 13, 2025	March 20, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0050 - Construction of Road ,Barangay Kumaliskis, Salvador Benedicto, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 23, 2025	February 13, 2025	March 13, 2025	March 20, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GQ0051 - Construction of Road, Barangay Cruz, Calatrava, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 28, 2025	February 18, 2025	March 18, 2025	March 25, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0052 - Construction of Road ,Barangay Macasilao to Barangay Cambayubo, Calatrava, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 28, 2025	February 18, 2025	March 18, 2025	March 25, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0053 - Construction of Road ,Barangay Macasilao to Barangay Hilubang, Calatrava, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 28, 2025	February 18, 2025	March 18, 2025	March 25, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0054 - Construction of Road ,Barangay Macasilao to Barangay Winaswasan, Calatrava, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 28, 2025	February 18, 2025	March 18, 2025	March 25, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0055 - Construction of Road ,Barangay Rizal, San Carlos City, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 28, 2025	February 18, 2025	March 18, 2025	March 25, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0056 - Construction of Road of Barangay Cruz passing thru Barangay Macasilao, Calatrava, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	January 28, 2025	February 18, 2025	March 18, 2025	March 25, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0057 - Construction of JNCT National Road Cabiguhan to Agbalasyang Barangay Bago Road, Don Salvador Benedicto, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	February 04, 2025	February 25, 2025	March 25, 2025	April 01, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Road 5.4m width and 0.23m thick PCCP
	25GQ0058 - Construction of Multi-Purpose Building, Barangay Mabini, Escalante City, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	February 04, 2025	February 25, 2025	March 25, 2025	April 01, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building with scope of work: Covered Court - 16.0 m x 30.0 m incl. Earthworks, Concrete Works, Finishings, Painting Works, and Electrical Works
	25GQ0059 - Construction of Multi-Purpose Building, Barangay Marcelo, Calatrava, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	February 04, 2025	February 25, 2025	March 25, 2025	April 01, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building: Public Market
	25GQ0060 - Construction of Multi-Purpose Building, Barangay Pandanon, Salvador Benedito, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	February 04, 2025	February 25, 2025	March 25, 2025	April 01, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building with scope of work: Covered Court - 16.0 m x 30.0 m incl. Earthworks, Concrete Works, Finishings, Painting Works, and Electrical Works
	25GQ0061 - Construction of Flood Mitigating Structure- Magbaboy River (Upstream), San Carlos City, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	February 04, 2025	February 25, 2025	March 25, 2025	April 01, 2025	GoP	99,000,000.00		99,000,000.00	Construction of Revetment Structure with Embankment and Steel Sheet Pile as Toe Protection

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GQ0062 - Construction of Flood Control Structures of Mainit River along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	February 04, 2025	February 25, 2025	March 25, 2025	April 01, 2025	GoP	49,500,000.00		49,500,000.00	Construction of Revetment Structure with Embankment and Steel Sheet Pile as Toe Protection
	25GQ0063 - Construction (Completion) of DPWH Building of Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental 5th DEO	No	Competitive Bidding	February 04, 2025	February 25, 2025	March 25, 2025	April 01, 2025	GoP	29,786,655.00		29,786,655.00	Completion of Office Bldg and Quarters including Motorpool
TOTAL (CIVIL WORKS)										1,500,774,935.00	-	1,500,774,935.00	
CONSULTING SERVICES													
	None												
TOTAL (CONSULTING SERVICES)										-	-	-	
GRAND TOTAL (GOODS AND SERVICES, CIVIL WORKS, AND CONSULTING SERVICES)										1,523,742,259.35	12,501,431.80	1,511,240,827.55	


Submitted by:

Recommending Approval:

Approved:


MARK ROVIN C. PIDO
Head, Procurement Unit/Special BAC Secretariat
DPWH Negros Occidental 5th DEO


RICARDO B. GUTIERREZ
Special BAC Chairperson


SANNY BOY O. OROPEL, CESE
Head of the Procuring Entity