

(DPWH Capiz 2nd DEO) Indicative Annual Procurement Plan for FY 2021 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	Reconstruction to Concrete Pavement – Jct Nat'l Rd Jamindan-Linambasan-Camp V Peralta Rd – K0109+773	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Reconstruction to Concrete Pavement
	Concreting Access Road leading to Nabaye Falls, Brgy Duran, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Concreting of Road
	Access Road from Brgy. Balarang leading to the Area, Brgy. Basiao, Ivisan, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Concrete Road
	Reconstruction to Concrete Pavement – Along Bingsawan-Tapaz Rd (S00577PN)Reconstruction to Concrete Pavement – Along Bingsawan-Tapaz Rd (S00577PN) K0074+-928 to K0074+201	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Reconstruction to Concrete Pavement
	Access Road leading to Tuwang-Tuwangon Falls; Construction of Concrete Road – Access Road leading to Tuwang-Tuwangon Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Concreting of Road
	Access Road leading to Ali Community at Mt. Tag-ao, Brgy. Tamlalod, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Concreting of Road
	Reconstruction to concrete pavement – along Tapaz-Jamindan-Altavas RdReconstruction to Concrete Pavement – along Tapaz-Jamindan-Altavas Rd (S00296PN) K0099+300 – K0100+050	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Reconstruction to Concrete Pavement
	Construction of Concrete Road – Access Road Leading to Pangabikabiton Falls, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Concrete Road
	Construction of Concrete Road – Sitio Lomboy, Brgy. Linambasan to Brgy. GazonConstruction of Concrete Road – Sitio Lomboy, Brgy. Linambasan to Brgy. Gazon	Construction Section		Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Concrete Road
	Construction of Concrete Road – Sitio Lomboy, Brgy. Linambasan to Brgy. Gazon, Construction of Concrete Road – Sitio Lomboy, Brgy. Linambasan to Brgy. Gazon, Brgy. Jaena and San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz	Construction Section		Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Concrete Road

	Construction of Concrete Road – Guintas-Pinamalatcan Road, Capiz	Construction Section		Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Cabugao to Brgy. Malodoc Sur, Ivisan, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Concreting of Road
	Rehabilitation/Reconstruction/Upgrading of Tapaz-Jamindan-Altavas Road.; Rehabilitation/Reconstruction/Upgrading of Tapaz-Jamindan-Altavas Road, K0104+500 – K0105+754 – K0107+060	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Rehabilitation/Reconstruction of Road
	Rehabilitation/Reconstruction/Upgrading of Tapaz-Jamindan-Altavas Road, Rehabilitation/Reconstruction/Upgrading of Tapaz-Jamindan-Altavas Road, K0107+088 – K0108+076, K0108+106 – K0109+000	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Rehabilitation/Reconstruction of Road
	Rehabilitation and Concreting of Barangay Roads at Brgy. San Rafael to Brgy. San Martin Rehabilitation and Concreting of Barangay Roads at Brgy. San Rafael to Brgy. San Martin Including Drainage and Slope Protection, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Rehabilitation and Concreting of Barangay Roads
	Road Concreting, Barangay Agnanga, Cuartero, Capiz; Road Concreting, Barangay Agnanga, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Concreting of Road
	Reconstruction to Concrete Pavement and Road widening at specific locationReconstruction to Concrete Pavement and Road widening at specific location Dao ByPass Rd. (S00260PN) K0084 + (-203) – K0086+510	Construction Section			10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Reconstruction to Concrete Pavement
	Location of the Contract: Reconstruction to Concrete Pavement and Road widening at specific locationReconstruction to Concrete Pavement and Road widening at specific location specific location Dao ByPass Rd. (S00260PN) K0084 +-165 – K0084+180, K0084+225-	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Reconstruction to Concrete Pavement
	– On specific locations along Capiz-Aklan Rd.Reconstruction to Concrete Pavement – On specific locations along Capiz-Aklan Rd. (S00298PN) K0333+147 to K0343+818	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – On specific locations along Capiz-Aklan Rd.Reconstruction to Concrete Pavement – On specific locations along Capiz-Aklan Rd. (S00298PN) K0333+147 to K0343+200	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00		PHP 1,960,000.00	Reconstruction to Concrete Pavement

Road Road Widening, Tertiary Roads, Sigma-Mambusao-Jamindan Rd-K0093+064 – K0094+792, Mambusao, Capiz	Construction Section	Yes		10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Road Widening
Widening, Tertiary Roads, Sigma-Mambusao-Jamindan Rd-K0093+064		Yes	Competitive Bidding								
Mambusao-Jamindan Rd-K0093+064 – Road Widening, Tertiary Roads, Sigma-Mambusao-Jamindan Rd-K0093+064 – K0094+792, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Road Widening
Construction/Rehabilitation of Local Roads Brgy. Carataya, Cuaretro, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction/Rehabilitation of Local Roads
Concreting of Roads, Barangay Sto. Rosario, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
: Road Widening, Jct. Nat'l Road Ayuyan-Tinayayan Road, K0092+000 – K0093+500: Road Widening, Jct. Nat'l Road Ayuyan-Tinayayan Road, K0092+000 – K0093+500	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Road Widening
Road Widening, Jct. Nat'l Road Ayuyan-Tinayayan Road, K0092000 – K0093+548Road Widening, Jct. Nat'l Road Ayuyan-Tinayayan Road, K0092000 – K0093+548	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Road Widening
Road Widening Iloilo-Capiz Rd. (Old Route) K0097+000 – K0099+577Road Widening Iloilo-Capiz Rd. (Old Route) K0097+000 – K0099+577	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Road Widening
Concreting of Road, Barangay Fe, Jamindan	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
Concreting of Road, Barangay Duran to Brgy. Maludud, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
Concreting of Road, Barangay Angub, Cuareto to Brgy. Santa Monica, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
Concreting of Road, from Sitio Madaragdag, Barangay San Jose, Concreting of Road, from Sitio Madaragdag, Barangay San Jose, Jamindan to Brgy. San Martin, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
Concreting of Road, DPWH Compound and Access Rd., Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
Concreting of Road, San Martin, Dumalag, Capiz to Sitio Madaragdag, Barangay San Jose, Concreting of Road, San Martin, Dumalag, Capiz to Sitio Madaragdag, Barangay San Jose, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road

	Preventive Maintenance of Road: Asphalt Overlay – along Jct Natl Rd-Jamindan-; Preventive Maintenance of Road: Asphalt Overlay – along Jct Natl Rd-Jamindan-Linambasan-Camp V Peralta Rd. (S00465PN) K0108+110 – K0109+145	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Preventive Maintenance of Road
	Preventive Maintenance of Road: Asphalt Overlay – along Jct Natl Rd-Jamindan-Preventive Maintenance of Road: Asphalt Overlay – along Jct Natl Rd-Jamindan-Linambasan-Camp V Peralta Rd. (S00465PN) K0108+100 – K0109+145	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Preventive Maintenance of Road
	Construction of Drainage Structure along Road – at Specific Locations along Construction of Drainage Structure along Road – at Specific Locations along Iloilo-Capiz Rd (New Route) (S00254PN) K0065 + 546 to K0076 + 569	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of Drainage Structure
	Construction of Concrete Road – Brgy. Mawang to Brgy. Artuz NRJ in Support of Construction of Concrete Road – Brgy. Mawang to Brgy. Artuz NRJ in Support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of Concrete Road
	Preventive Maintenance of Road: Concrete Reblocking – at Specific locations – Along Iloilo-Capiz Rd (Old Route) (S00280PN) K0071+100 – K0081+661	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Preventive Maintenance of Road
	Preventive Maintenance of Road: Concrete Reblocking – at specific locations – Preventive Maintenance of Road: Concrete Reblocking – at specific locations – Along Tapaz-Jamindan-Altavas Rd (S00294PN, S00296PN)	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Preventive Maintenance of Road
	Preventive Maintenance of Road: Asphalt Overlay – along Iloilo-Capiz Rd.Preventive Maintenance of Road: Asphalt Overlay – along Iloilo-Capiz Rd. (New Route) (S00254PN) K0092+572	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Preventive Maintenance of Road
	Pavement – along Iloilo-Capiz Rd (New Route); Reconstruction to Concrete Pavement – along Iloilo-Capiz Rd (New Route) (S00254PN) K0093+964 – K0094+321	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of Concrete Road - Access Road

Reconstruction to Concrete Pavement – at specific locations along Sigma-Mambusao-Reconstruction to Concrete Pavement – at specific locations along Sigma-Mambusao-Jamindan Rd. (S00301PN) K0106+250 – K0107+405	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of Concrete Road -
Construction of Road Slope Protection Structure – along-Capiz Rd (Old Route)Construction of Road Slope Protection Structure – along-Capiz Rd (Old Route) (S00280PN) K0081 + 92 – K0081 +161	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of Road Slope Protection Structure
Construction of River Control along Panay River Basin at Brgy. Poblacion Proper, MambusaoConstruction of River Control along Panay River Basin at Brgy. Poblacion Proper, Mambusao	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of River Control
Construction of River Control along Panay River Basin, Barangay Dolores, Dumalag, CapizConstruction of River Control along Panay River Basin, Barangay Dolores, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of River Control
Construction of River Control along Panay River Basin, Barangay Sto. Niño, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of River Control
Construction of River Control along Panay River Basin, Barangay Pagbuntan, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of River Control
Concreting of Road Opening, Barangay San Martin, Dumalag to Barangay Sta. Theresa, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road Opening
Concreting of Road, Barangay Molit, Jamindan. Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
Concreting of Road, Barangay Jaena Sur, Jamindan. Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
Reconstruction to Concrete Pavement – along Capiz-Akian Rd. (S00298PN) K0338+927 – K0339+765	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Reconstruction to Concrete Pavement
Reconstruction to Concrete Pavement – at Specific locations along Sigma-Mambusao-Jamindan Rd. (S00301PN) K0090+837 – K0092+139.50	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Reconstruction to Concrete Pavement

	Reconstruction to Concrete Pavement – at Specific locations along Tapaz-Jamindan-Altawas Rd.: Reconstruction to Concrete Pavement – at Specific locations along Tapaz-Jamindan-Altawas Rd. (S00294PN) K0092+249 – K0092+843	Construction Section			10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Reconstruction to Concrete Pavement
	Reconstruction of Road Slope Protection Structure – along Jct Nat'l Rd. Cuartero-Tapulung-Maayon Rd.	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Reconstruction of Road Slope Protection Structure
	Road Widening – along Iliilo-Capiz Rd. (New Route) (S00254PN) K0079+000 – K0079+855Road Widening – along Iliilo-Capiz Rd. (New Route) (S00254PN) K0079+000 – K0079+855	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Road Widening
	Road Widening – Sigma Bypass Road, incl. ROW, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Road Widening
	Concreting of Barangay Road, Barangay Amaga, Municipality of Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Barangay Road
	Concreting of Barangay Road, Barangay Milanay, Municipality of Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Barangay Road
	Concreting of Barangay Road, Barangay Parlan, Municipality of Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Barangay Road
	Concreting of Barangay Road, Sitio Nasunugan, Barangay Mangoso, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Barangay Road
	Road Concreting, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
	Concreting of Barangay Road, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
	Concreting of Barangay Road, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
	Concreting of Barangay Road, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
	Concreting of Barangay Road, Ivisan, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
	Concreting of Barangay Road, Sapian, Capiz	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
	Concreting of Barangay Road, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Concreting of Road
	Rehabilitation of Bungsuan-Lawa-an-Astorga Provincial Road, Barangay Bungsuan, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/12/2020	2/1/2021	2/20/2021		PHP 1,960,000.00	PHP 1,960,000.00	Rehabilitation of Road
	Construction of Multi-Purpose Building (Day Care), Barangay Balingasag, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay Agcagay, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00	PHP 1,960,000.00	Construction of Multi-Purpose Building

	Construction/Rehabilitation Multi-Purpose Building, Barangay Dolores, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay Ganzon, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay Jaena Norte, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay Masgrau, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay Pangabuan, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay Poblacion, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay Putan, Quartero, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay San Pedro, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay Sta. Monica, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation Multi-Purpose Building, Barangay Tina, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	: Construction/Rehabilitation Multi-Purpose Building, Sitio Agtugupog, Barangay San Juan, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation of Sigma Public Market, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Bontog Elementary School,	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Damayan Elementary School, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Gym), Brgy. Poblacion Ilawod, Dao, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Gym), Roxas National High School, Brgy. Roxas, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Calaguas, Mambuso, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Dao, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Esperanza, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building

	Building, Mambusao Public Transport Terminal,; Construction of Multi-Purpose Building, Mambusao Public Transport Terminal, Mambusao, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Purpose Building, (Evacuation Center): Construction/Rehabilitation of Multi-Purpose Building, (Evacuation Center) Brgy. Poblacion Ilaya, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, (Grandstand) Brgy. Poblacion Ilawod, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, (Gym), Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, (Municipal Building), Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Barracks, Camp Macario B. Peralta Jr., Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Building
	Construction of DPWH Capiz 2 District Engineering Office, Consolacion, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021		PHP 1,960,000.00		PHP 1,960,000.00	Construction of Building
	Total									PHP 190,120,000.00		PHP 190,120,000.00	

(DPWH CAPIZ 2ND DEO) Indicative Annual Procurement Plan for FY 2021 - GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Various office Supplies for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb.29, 2021	EAO	2,205,903.50		2,205,903.50	Office Supplies
	Procurement of Various office Janitorial Supplies for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Shopping	Oct. 11-17, 2020				EAO	344,132.50		344,132.50	Janitorial Supplies
	Procurement of Various Common Office Devices for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Shopping	Oct. 11-17, 2020				EAO	324,655.00		324,655.00	Office Devices
	Procurement of Various Common Office Equipment for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb.29, 2021	EAO	2,672,100.00		2,672,100.00	Office Equipment
	Procurement of Various Inks and Toner for 1st and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb.29, 2021	EAO	3,561,650.00		3,561,650.00	Inks and Toners
	Procurement of Various Information Technology Equipment and Software for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb.29, 2021	EAO	3,999,735.92		3,999,735.92	Computer Supplies

	Procurement of Various Construction Equipment and Accessories for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	EAO	78,504,200.00	78,504,200.00	Construction Equipment
	Procurement of Diesel for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	Planning Section	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	PDE and EAO	42,250,000.00	42,250,000.00	Fuel
	Procurement of Diesel for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	Maintenance Section	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	MOOE Maintenance	13,000,000.00	13,000,000.00	Fuel
	Procurement of Diesel for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	EAO	13,000,000.00	13,000,000.00	Fuel
	Procurement of Asphalts for use of the DPWH Capiz 2nd DEO	Maintenance Section	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	MOOE Maintenance	30,500,000.00	30,500,000.00	Asphalts
	Procurement of Maintenance Service Fee use of the DPWH Capiz 2nd DEO	Maintenance Section	YES	Direct Contracting	Oct. 11-17, 2020				MOOE Maintenance	150,000.00	150,000.00	Service Fee
	Wifi Internet Bill	DPWH Capiz 2nd DEO	YES	Direct Contracting	Oct. 11-17, 2020				EAO	77,500.00	77,500.00	
	Total									14,660,759.76	14,660,759.76	

(DPWH Capiz 2nd DEO) Indicative Annual Procurement Plan for FY 2021 - Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Pr
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for Various Building Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	Yes	Competitive Bidding	11/15/2020	12/9/2020	2/17/2021	2/27/2021		GoP	2,800,000.00		2,800,000.00	Soil Sub-Surfaces Exploration
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for the Construction of River Control Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	Yes	Competitive Bidding	11/15/2020	12/9/2020	2/17/2021	2/27/2021		GoP	2,200,000.00		2,200,000.00	Soil Sub-Surfaces Exploration
		Total									5,000,000.00		5,000,000.00	
	GRAND TOTAL										209,780,759.80		209,780,759.80	

Submitted by:

Recommending Approval:

Approved by:


ROSALIE D. DE JUSTO
 Head Procurement Unit


YOLANDA B. PUGNA
 BAC Chairperson


DEME B. BALBONADO, JR.
 Head of Procuring Entity