



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL SUR II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Bislig City

July 27, 2023

EXECUTIVE DIRECTOR

Government Procurement Policy Board Technical support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Centre,
F. Ortigas Jr. Road, Ortigas Center Pasig City

Ma'am,

We are submitting the Annual Procurement Plan for Civil Works, Consulting Services and Goods and Services FY 2022 (Non-CSE) (Changes w/in the 1st semester of 2023).

Very truly yours,

NOEL R. OCLARIT
District Engineer

R13.17.5 orj/RMS

DPWH Surigao del Sur 2nd DEO - Final Annual Procurement Plan FY 2023 for Infrastructure Projects
(Non-CSE) (Changes w/in the 1st semester of 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23NI0001 - Package 1 - Construction of Multi-Purpose Building, Barangay Coletto, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
-	23NI0001 - Package 1 - Construction of Multi-Purpose Building, Barangay Pamanlinan, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0002- Package 2 - Construction of Multi-Purpose Building, Barangay Kahayag, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
-	23NI0002- Package 2 - Construction of Multi-Purpose Building, Sitio Mabog, Barangay San Roque, Bislig City, Surigao del sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0003- Package 3 - Construction of Multi-Purpose Building, Barangay San Antonio, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
-	23NI0003- Package 3 - Construction of Multi-Purpose Building, Purok 15, Barangay Poblacion, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0004 - Preventive Maintenance - Secondary Roads - Surigao-Davao Coastal Rd - Chainage 0 - Chainage 260	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	4,648,140.00	-	4,648,140.00	Asphalt Overlay 50mm thick
-	23NI0005 - NRJ-Cumawas-Tinuy-an Falls Road, Borboanan, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	2,940,000.00	-	2,940,000.00	Slope Protection Works
-	23NI0006 - NRJ -Sitio Sta. Maria Road leading to Palo-Alto White Beach Resort, Brgy. Palo Alto, Lingig, Surigao Del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0007 - Jct. Mahogany Road leading to Tagpoporan Blue Water Resort, Brgy. Tagpoporan, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0008 - Dugmanon - Tiwi - San Juan Road leading to Ecotourism & Century Mangrove, Brgy. San Juan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0009 - Tinago - Portlamon Road leading to Sarsoza Cave/Tinago Lagoon, Brgy. Port Lamon, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0010 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1419 + 506 - K1421 + 249	Construction Section	YES	Competitive Bidding	01/13/2023	02/02/2023	03/14/2023	03/17/2023	GoP	61,908,610.00	-	61,908,610.00	Concrete Reconstruction with 280mm slab including drainage

-	23NI0011 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1422 + 575 - K1423 + 174	Construction Section	YES	Competitive Bidding	01/13/2023	02/02/2023	02/27/2023	03/02/2023	GoP	21,494,340.00	-	21,494,340.00	Concrete Reconstruction with 280mm slab including drainage
-	23NI0012 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1453 + 587 - K1454 + 115	Construction Section	YES	Competitive Bidding	01/13/2023	02/02/2023	02/27/2023	03/02/2023	GoP	18,514,160.00	-	18,514,160.00	Concrete Reconstruction with 280mm slab including drainage
-	23NI0013 - Off-Carriageway Improvement - Secondary Roads - Surigao-Davao Coastal Rd - K1465 + 147 - K1465 + 933.50	Construction Section	YES	Competitive Bidding	01/13/2023	02/02/2023	02/27/2023	03/02/2023	GoP	12,179,440.00	-	12,179,440.00	Paving of Shoulders including drainage
-	23NI0014 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1407 + 982 - K1408 + 284	Construction Section	YES	Competitive Bidding	11/18/2022	12/09/2022	01/30/2023	02/06/2023	GoP	10,589,880.00	-	10,589,880.00	Concrete Reconstruction with 280mm slab including drainage
-	23NI0015 - Package 4 - Campa Road leading to Ligad White Beach, Brgy. Campa, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/18/2022	12/09/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0015 - Package 4 - Jct. Baculin Access Road leading to Harip White Beach Resort, Brgy. Harip, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/18/2022	12/09/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0016 - Package 5 - Access Road leading to Caguyao Mangrove site, Brgy. Caguyao, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/18/2022	12/09/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0016 - Package 5 - NRJ leading to Hinayagan Cave, Brgy. San Vicente, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/18/2022	12/09/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0017 - Construction of Road along Junction National Highway Dughan - Kauswagan - San Roque - Gamut Road Section, Package B, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	01/30/2023	02/06/2023	GoP	49,500,000.00	-	49,500,000.00	Road Concreting
-	23NI0018 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1451 + 836 - K1452 + 938	Construction Section	YES	Competitive Bidding	01/13/2023	02/02/2023	02/27/2023	03/02/2023	GoP	38,641,400.00	-	38,641,400.00	Concrete Reconstruction with 280mm slab including drainage
-	23NI0019 - Tagasaka - Tarusan - Loyola Road leading to Gateway Palaran Ultimate Adventure Caves and Loyola White Beaches, Brgy. Tarusan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0021 - Package 6 - Construction of Multi-Purpose Building, Barangay Burboanan, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/02/2022	12/22/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0021 - Package 6 - Construction of Multi-Purpose Building, Barangay Mone, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/02/2022	12/22/2022	01/30/2023	02/06/2023	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
-	23NI0022 - Package 7 - Construction of Multi-Purpose Building, Barangay San Juan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/02/2022	12/22/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building


-	23NI0022 - Package 7 - Construction of Multi-Purpose Building, Barangay San Vicente, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/02/2022	12/22/2022	01/30/2023	02/06/2023	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
-	23NI0023 - Package 8 - Construction of Multi-Purpose Building, Barangay Cambatong, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/02/2022	12/22/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0023 - Package 8 - Construction of Multi-Purpose Building, Barangay Tarusan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/02/2022	12/22/2022	01/30/2023	02/06/2023	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
-	23NI0024 - Construction of Multi-Purpose Building, Barangay Tagpoporan, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/02/2022	12/22/2022	01/30/2023	02/06/2023	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
-	23NI0025 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Surigao-Davao Coastal Rd - K1410 + 267.90 - K1410 + 308.60, K1417 + 526.40 - K1417 + 620.40	Construction Section	YES	Competitive Bidding	12/09/2022	12/29/2022	01/30/2023	02/06/2023	GoP	37,240,000.00	-	37,240,000.00	Slope Protection Works
-	23NI0026 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1500 + 000 - K1500 + 959	Construction Section	YES	Competitive Bidding	01/13/2023	02/02/2023	03/09/2023	03/14/2023	GoP	33,626,740.00	-	33,626,740.00	Concrete Reconstruction with 280mm slab including drainage
-	23NI0027 - Package 9 - Construction of Multi-Purpose Building, Barangay Doña Carmen, Tagbina, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/09/2022	12/29/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0027 - Package 9 - Construction of Multi-Purpose Building, Barangay Gamut, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/09/2022	12/29/2022	01/30/2023	02/06/2023	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
-	23NI0028 - Package 10 - Construction of Multi-Purpose Building, Barangay Lago, Tagbina, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/09/2022	12/29/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0028 - Package 10 - Construction of Multi-Purpose Building, Barangay Villaverde, Tagbina, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/09/2022	12/29/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0029 - Package 11 - Construction of Multi-Purpose Building, Barangay Palo Alto, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/09/2022	12/29/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0029 - Package 11 - Construction of Multi-Purpose Building, Barangay Poblacion, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/09/2022	12/29/2022	01/30/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
-	23NI0030 - Access Road leading to Tourism Enterprise Zone (TEZ) - Rizal Port leading to Turtle Island, Cabgan & Vanishing Island, Brgy. Sua, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/09/2022	12/29/2022	01/30/2023	02/06/2023	GoP	2,450,000.00	-	2,450,000.00	Road Concreting
-	23NI0031 - Tagongon-Sta. Juana-Maputi-Dreamland-Bingcongan-San Roque Bypass Road, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/29/2022	01/17/2023	02/07/2023	02/14/2023	GoP	67,550,000.00	-	67,550,000.00	Slope Protection Works

-	23NI0032 - Construction of Multi-Purpose Building, Bogac District, Barangay Mangagoy, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/29/2022	01/17/2023	02/23/2023	02/28/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	23NI0033 - Construction of Multi-Purpose Building, Barangay Poblacion, Tagbina, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/29/2022	01/17/2023	01/30/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	23NI0034 - Construction of Multi-Purpose Building, Barangay Lawigan, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/29/2022	01/17/2023	01/30/2023	02/06/2023	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
-	23NI0035 - Construction of Multi-Purpose Building, Purok Taw-aga, Barangay Salvacion, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/29/2022	01/17/2023	02/23/2023	02/28/2023	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
-	23NI0036 - Construction of San Roque, Bislig to Bunawan By-pass Road Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	01/17/2023	02/07/2023	02/14/2023	02/17/2023	GoP	86,850,000.00	-	86,850,000.00	Road Concreting
-	23NI0037 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Surigao-Davao Coastal Rd - K1478 + 603.20 - K1478 + 639.40, K1486 + 115 - K1486 + 151.30, K1490 + 363.90 - K1490 + 422.70, K1493 + 989.20 - K1494 + 066.40, K1503 + 061.10 - K1503 + 133.50	Construction Section	YES	Competitive Bidding	01/17/2023	02/07/2023	02/14/2023	02/17/2023	GoP	44,100,000.00	-	44,100,000.00	Slope Protection Works
-	23NI0038 - Off-Carriageway Improvement - Secondary Roads - Surigao-Davao Coastal Rd - K1468 + 950 - K1471 + 566	Construction Section	YES	Competitive Bidding	01/17/2023	02/07/2023	02/14/2023	02/17/2023	GoP	32,404,680.00	-	32,404,680.00	Paving of Shoulders including drainage
-	23NI0039 - Poblacion to Magsaysay to Osmeña to Villaverde to SSF Kahayagan in support to Agribusiness Industry, Sitio Mabuhay, Kahayagan, Tagbina, Surigao del Sur	Construction Section	YES	Competitive Bidding	01/17/2023	02/07/2023	02/14/2023	02/17/2023	GoP	26,055,000.00	-	26,055,000.00	Road Concreting
-	23NI0040 - Construction of Multi-Purpose Building, Riverside District, Barangay Mangagoy, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	01/17/2023	02/07/2023	02/14/2023	02/17/2023	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
-	23NI0041 - Road Widening - Secondary Roads - Surigao-Davao Coastal Rd - K1438 + 480 - K1440 + 610	Construction Section	YES	Competitive Bidding	01/20/2023	02/10/2023	02/17/2023	02/22/2023	GoP	78,122,540.00	-	78,122,540.00	Road Widening
-	23NI0042 - Construction of Multi-Purpose Building, Brgy. Sua, Barobo, Surigao del sur	Construction Section	YES	Competitive Bidding	01/20/2023	02/10/2023	03/28/2023	03/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	23NI0043 - Construction of Bridge, Purok 11, Calubian, Barangay Tabon, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	01/20/2023	02/10/2023	03/21/2023	03/23/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Foot Bridge
-	23NI0044 - Road Widening - Secondary Roads - Surigao-Davao Coastal Rd - K1448 + 755 - K1451 + 385	Construction Section	YES	Competitive Bidding	01/26/2023	02/14/2023	03/14/2023	03/17/2023	GoP	96,500,000.00	-	96,500,000.00	Road Widening
-	23NI0045 - Construction of Multi-Purpose Building (Hinatuan South Central Elementary School), Brgy. La Casa, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	02/01/2023	02/20/2023	03/28/2023	03/31/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
-	23NI0046 - Construction of Multi-Purpose Building (Hinatuan National Comprehensive High School), Brgy. Sto. Niño, Hinatuan, Surigao del sur	Construction Section	YES	Competitive Bidding	02/01/2023	02/20/2023	03/28/2023	03/31/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building

-	23NI0047 - Road Widening - Secondary Roads - Surigao-Davao Coastal Rd - K1424 + 605 - K1427 + 205	Construction Section	YES	Competitive Bidding	02/01/2023	02/20/2023	03/14/2023	03/17/2023	GoP	96,500,000.00	-	96,500,000.00	Road Widening
-	23NI0048 - Construction (Concreting) of Dughan - Kauswagan - San Roque - Gamut Road Section, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	02/09/2023	02/28/2023	03/28/2023	03/31/2023	GoP	96,500,000.00	-	96,500,000.00	Road Concreting
-	23NI0049 - Jct. Mahogany Road leading to Tagpoporan Blue Water Resort, Brgy. Tagpoporan, Lingig, Surigao del Sur, Package II	Construction Section	YES	Competitive Bidding	02/09/2023	02/28/2023	03/21/2023	03/23/2023	GoP	96,500,000.00	-	96,500,000.00	Road Concreting
-	23NI0050 - Construction of Road from Purok 2C to Purok 6A in Barangay Poblacion, Lingig, Surigao del Sur (Package A)	Construction Section	YES	Competitive Bidding	02/09/2023	02/28/2023	03/21/2023	03/23/2023	GoP	4,950,000.00	-	4,950,000.00	Road Concreting
-	23NI0051 - Construction (Concreting) of Road from Purok 2C to Purok 6A, Brgy. Poblacion, Lingig, Surigao del Sur (Package B)	Construction Section	YES	Competitive Bidding	02/09/2023	02/28/2023	03/21/2023	03/23/2023	GoP	4,950,000.00	-	4,950,000.00	Road Concreting
-	23NI0052 - Construction of Bislig City Coastal Protection along Surigao-Davao Coastal Road, Surigao del Sur	Construction Section	YES	Competitive Bidding	02/10/2023	03/02/2023	03/09/2023	03/14/2023	GoP	77,200,000.00	-	77,200,000.00	Flood Mitigation Structures
-	23NI0053 - Road Widening - Secondary Roads - Surigao-Davao Coastal Rd - K1445 + 427 - K1447 + 697	Construction Section	YES	Competitive Bidding	02/16/2023	03/07/2023	03/13/2023	03/17/2023	GoP	96,500,000.00	-	96,500,000.00	Road Widening
-	23NI0054 - Construction of Flood Mitigation Structure along Poblacion Bislig River, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	02/16/2023	03/07/2023	03/13/2023	03/17/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
-	23NI0055 - Construction of Lingig, Surigao del Sur to Trento, Agusan del Sur By-Pass Road (Union-Bogak-Rajah Cabungso-an-Napanpanan-Sitio Luna), Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	02/21/2023	03/14/2023	03/21/2023	03/23/2023	GoP	77,200,000.00	-	77,200,000.00	Road Concreting
-	23NI0056 - Construction of Access Roads (Boulevard), Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	02/21/2023	03/14/2023	03/21/2023	03/23/2023	GoP	20,369,000.00	-	20,369,000.00	Road Concreting
-	Construction of Solar Water System, Barangay Palo Alto, Municipality of Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	02/03/2023	02/23/2023	03/01/2023	03/03/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
-	Construction of Solar Water System, Barangay Labisma, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	02/03/2023	02/23/2023	03/01/2023	03/03/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
-	Construction of Solar Water System, Barangay Kauswagan, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	02/10/2023	03/01/2023	03/06/2023	03/08/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
-	Construction of Solar Water System, Barangay Loyola, Municipality of Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	01/31/2023	02/20/2023	02/24/2023	02/28/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
-	23NI0057 - Concreting of Km 51, Brgy. Mahayahay to Sitio Pamian, Brgy. Bogak FMR (Phase II), Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	04/05/2023	04/25/2023	05/03/2023	05/09/2023	GoP	15,920,000.00	-	15,920,000.00	Road Concreting
-	23NI0058 - Concreting of Purok 5 Sitio Abihud, Brgy. San Antonio FMR, Brgy. San Antonio, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	04/05/2023	04/25/2023	05/03/2023	05/09/2023	GoP	15,920,000.00	-	15,920,000.00	Road Concreting

-	23NI0059 - Construction of Santa Cruz-Sibaroy-Bucto Road, City of Bislig, Surigao del Sur Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	05/19/2023	06/08/2023	06/14/2023	06/16/2023	GoP	49,000,000.00	-	49,000,000.00	Road Concreting
-	23NI0060 - Construction of Junction National Highway Dughan -Kauswagan-San Roque - Gamut Road, Package D,Barobo, Surigao del Sur	Construction Section	NO	Competitive Bidding	05/19/2023	06/08/2023	06/14/2023	06/16/2023	GoP	49,000,000.00	-	49,000,000.00	Road Concreting
-	23NI0061 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Construction Section	NO	Competitive Bidding	05/19/2023	06/08/2023	06/27/2023	07/04/2023	GoP	2,316,000.00	-	2,316,000.00	Rainwater Collector System
-	23NI0062 - Construction of One storey Five Classroom School Building with toilet attached Balbuena Integrated School (502151)	Construction Section	NO	Competitive Bidding	06/02/2023	06/22/2023	07/11/2023	07/17/2023	GoP	10,000,000.00	-	10,000,000.00	DPWH standard One storey Five Classroom School Building
-	23NI0063 - Construction of One storey Five Classroom School Building with toilet attached Sta. Fe Elementary School (132919)	Construction Section	NO	Competitive Bidding	06/02/2023	06/22/2023	07/11/2023	07/17/2023	GoP	10,000,000.00	-	10,000,000.00	DPWH standard One storey Five Classroom School Building
-	23NI0064 - Construction Of One storey Five Classroom School Building with toilet attached Pamian Integrated School (501293)	Construction Section	NO	Competitive Bidding	06/02/2023	06/22/2023	07/11/2023	07/17/2023	GoP	10,000,000.00	-	10,000,000.00	DPWH standard One storey Five Classroom School Building


Prepared by:


ROSANNA M. SIEGA
 Engineer III
 Head, Procurement Unit

Recommended by:


JULIUS S. URIARTE
 Assistant District Engineer
 BAC Chairperson

Approved by:


NOEL R. OCLARIT
 District Engineer



UPDATED ANNUAL PROCUREMENT PLAN FOR F.Y. 2023
(FOR GOODS)

Updated FY 2023 APP-Non CSE for 1st Semester

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
	Procurement of Common Used Office Supplies	SDS II DEO	Yes	Shopping									
				1st Quarter	01/03/2023	01/12/2023	01/13/2023	02/06/2023	GOP	1,048,304.65	222,220.00	826,084.65	
				2nd Quarter	04/04/2023	04/13/2023	04/13/2023	05/06/2023	GOP	1,062,377.50	-	1,062,377.50	Common used office supplies
				3rd Quarter						-	-	-	
				4th Quarter						-	-	-	
	Procurement of IT EQUIPMENT AND Accessories	SDS II DEO	Yes	Shopping									
				1st Quarter	01/03/2023	01/12/2023	01/13/2023	02/06/2023	GOP	242,403.37	-	242,403.37	
				2nd Quarter	04/04/2023	04/13/2023	04/13/2023	05/06/2023	GOP	330,725.00	17,280.00	313,445.00	IT Equipment and Accessories
				3rd Quarter						-	-	-	
				4th Quarter						-	-	-	
	Procurement of Fuel, Oil and Lubricant	SDS II DEO	Yes	Shopping									
				1st Quarter	01/03/2023	01/12/2023	01/13/2023	02/06/2023	GOP	3,801,427.20	1,840,250.00	1,961,177.20	
				2nd Quarter	04/04/2023	04/13/2023	04/13/2023	05/06/2023	GOP	2,285,920.00	1,178,840.00	1,107,080.00	Fuel, Oil and Lubricant
				3rd Quarter						-	-	-	
				4th Quarter						-	-	-	
	Repair and Maintenance of Service Vehicle and Equipment	SDS II DEO	Yes	Shopping									
				1st Quarter	01/03/2023	01/12/2023	01/13/2023	02/06/2023	GOP	2,249,628.00	544,810.00	1,704,818.00	
				2nd Quarter	04/04/2023	04/13/2023	04/13/2023	05/06/2023	GOP	1,746,500.00	162,500.00	1,584,000.00	Repair and Maintenance of Service Vehicle and Equipment
				3rd Quarter						-	-	-	
				4th Quarter						-	-	-	
	Procurement of Maintenance Tools and Equipment	SDS II DEO	Yes	Shopping									
				1st Quarter	01/03/2023	01/12/2023	01/13/2023	02/06/2023	GOP	1,451,050.00	1,451,050.00	-	
				2nd Quarter	04/04/2023	04/13/2023	04/13/2023	05/06/2023	GOP	-	-	-	Maintenance Tools and Equipment
				3rd Quarter						-	-	-	
				4th Quarter						-	-	-	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			REMARKS Brief description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening Bids	Notice of Awards	Contract Signing	Source of Funds	Total	MOOE	CO	
	Procurement of Commonly used maintenance supplies and materials	SDS II DEO	Yes	Shopping	01/03/2023 04/04/2023	01/12/2023 04/13/2023	01/13/2023 04/13/2023	02/06/2023 05/06/2023	GOP	2,013,030.78 2,072,079.50	2,013,030.78 2,072,079.50	- -	Maintenance Supplies and Materials
	Procurement of Office Equipment	SDS II DEO	Yes	Shopping	01/03/2023 04/04/2023	01/12/2023 04/13/2023	01/13/2023 04/13/2023	02/06/2023 05/06/2023	GOP	263,800.00 121,530.00	- -	263,800.00 121,530.00	Procurement of Office Equipment
	Preventive Maintenance of Airconditioning Units	SDS II DEO	Yes	Shopping	01/03/2023 04/04/2023	01/12/2023 04/13/2023	01/13/2023 04/13/2023	02/06/2023 05/06/2023	GOP	30,400.00 35,400.00	- -	35,400.00	Preventive Maintenance of Airconditioning Units
	Repair and Maintenance of Office Building	SDS II DEO	Yes	Shopping	01/03/2023 04/04/2023	01/12/2023 04/13/2023	01/13/2023 04/13/2023	02/06/2023 05/06/2023	GOP	1,106,873.07 43,980.00	- -	1,106,873.07 43,980.00	Repair and Maintenance of Office Building
									GRAND TOTAL	19,905,429.07	9,502,060.28	10,372,968.79	
										20,604,621.07			

PREPARED BY:

Rosanna M. Siega
ROSANNA M. SIEGA

Engineer III

Head Procurement Unit

APPROVED BY

Noel R. Oclarit
NOEL R. OCLARIT

DISTRICT ENGINEER