




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3<sup>rd</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

July 27, 2022

**MEMORANDUM**

**FOR : CAYAMOMBAO D. DIA, CESO III**

Regional Director  
DPWH, Region IX, Tetuan, Zamboanga City



DPWH 9201-7-22

7-27-22

**SUBJECT : Updated Project Procurement Management Plan (PPMP) for Updated Annual Procurement Plan (APP) FY 2022-Non CSE**

In compliance with the memorandum dated January 14, 2022 from USEC Ardeliza R. Medenilla, MNSA, CESO I, submitted is the copy of the FY 2022 Updated Project Procurement Management Plan (PPMP) for Updated Annual Procurement Plan (APP) FY – 2022 – Non CSE.

Also attached is the Certification that no Project for Consultancy was undertaken as of this date and the Auto-generated reply of our Posting at the DPWH Transparency Seal (TS) Website.



**VERONICO O. MACARANDAYO**  
District Engineer

RO9.13.5 CAL/NMC



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3rd DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Segabe, Pifian, Zamboanga del Norte

**ANNUAL PROCUREMENT PLAN FOR FY 2022 (1st SEMESTER)**

| Code (PAP) | Procurement Project                                                                                                                                                                                                                                                                                                                                                                                            | PMO/<br>End-User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(Brief Description of<br>Project)             |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|----------------------------------------------------------|
|            |                                                                                                                                                                                                                                                                                                                                                                                                                |                  |                                                             |                        | Advertisement/<br>Posting of<br>IB/REI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total                  | MOOE | CO            |                                                          |
| 1          | Construction/Improvement of Access Roads<br>Leading to Declared Tourism Destinations<br>(Tourism Road Infrastructure Program - TRIP)<br>Brgy. Isis to Boundary Brgy. Lugdungan Leading to Linabo Peak (3003 Steps),<br>Polanco, Zamboanga del Norte                                                                                                                                                            | Construction     | Yes                                                         | Competitive<br>Bidding | 10/8/2021                              | 10/29/2021                        | 1/26/2022          | 1/27/2022           | GAA 2022           | 15,000,000.00          |      | 15,000,000.00 | Const./Impv't. of Access<br>Road                         |
| 2          | Construction/Improvement of Access Roads Leading to Trades, Industries and<br>Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure<br>Program - ROLL-IT) Barangay San Juan-New Tangub Road, Connecting National<br>Road in Support of Coconut and Rubber Industries, Sergio Osmeña, Zamboanga del<br>Norte                                                                          | Construction     | Yes                                                         | Competitive<br>Bidding | 10/8/2021                              | 10/29/2021                        | 1/26/2022          | 1/27/2022           | GAA 2022           | 21,996,000.00          |      | 21,996,000.00 | Const./Impv't. of Access<br>Road                         |
| 3          | Construction/Improvement of Access Roads Leading to Trades,<br>Industries and Economic Zones (Roads Leveraging Linkages for<br>Industry and Trade Infrastructure Program - ROLL-IT)<br>Barangay Situbo-Antonino-Penacio Road, Connecting National Road<br>Leading to Situbo, Antonino, Penacio Farmers Association in support<br>of Coconut, Rubber and Abaca Industries<br>Sergio Osmeña, Zamboanga del Norte | Construction     | Yes                                                         | Competitive<br>Bidding | 10/8/2021                              | 10/29/2021                        | 1/26/2022          | 1/27/2022           | GAA 2022           | 22,500,000.00          |      | 22,500,000.00 | Const./Impv't. of Access<br>Roads                        |
| 4          | Preventive Maintenance<br>Rizal-Dakak-Dapitan Coastal Loop Road<br>K1861+1427-K1864+000                                                                                                                                                                                                                                                                                                                        | Construction     | Yes                                                         | Competitive<br>Bidding | 10/8/2021                              | 10/29/2021                        | 1/26/2022          | 1/27/2022           | GAA 2022           | 20,000,000.00          |      | 20,000,000.00 | Asphalt Overlay                                          |
| 5          | Construction/Improvement of Access Roads Leading to Trades,<br>Industries and Economic Zones (Roads Leveraging Linkages for<br>Industry and Trade Infrastructure Program - ROLL-IT)<br>Tubac-New Siquijor-Bergado Barangay Road, connecting Provincial<br>Road and El Paraiso In support of Abaca and Coconut Industries<br>Mutia, Zamboanga del Norte                                                         | Construction     | Yes                                                         | Competitive<br>Bidding | 10/8/2021                              | 10/29/2021                        | 1/26/2022          | 1/27/2022           | GAA 2022           | 36,982,000.00          |      | 36,982,000.00 | Const./Impv't. of Access<br>Roads                        |
| 6          | Construction/Improvement of Access Roads Leading to Trades Industries and<br>Economic Zones (Roads Leveraging Linkages for Industries and Trade Infrastructure<br>Program - Roll-IT) Biayon-Wilben-San Jose in support of Biayon Corn and Coconut<br>Production, Sergio Osmeña, Zamboanga del Norte                                                                                                            | Construction     | Yes                                                         | Competitive<br>Bidding | 10/8/2021                              | 10/29/2021                        | 1/26/2022          | 1/27/2022           | GAA 2022           | 22,500,000.00          |      | 22,500,000.00 | Const./Impv't. of Access<br>Roads                        |
| 7          | Construction/Upgrading/Rehabilitation of<br>Drainage along National Roads<br>Rizal-Dakak-Dapitan Coastal Loop Road<br>K1798+(-114)                                                                                                                                                                                                                                                                             | Construction     | Yes                                                         | Competitive<br>Bidding | 10/8/2021                              | 10/29/2021                        | 1/26/2022          | 1/27/2022           | GAA 2022           | 3,000,000.00           |      | 3,000,000.00  | Const./Upgrading/Rehab.<br>Of Drainage                   |
| 8          | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Gilbert & Aviles<br>St. National Road (SO1026MN) Chainage 4.3-Chainage 218.7                                                                                                                                                                                                                                                                    | Construction     | Yes                                                         | Competitive<br>Bidding | 10/8/2021                              | 10/29/2021                        | 1/26/2022          | 1/27/2022           | GAA 2022           | 4,744,000.00           |      | 4,744,000.00  | Rehab./Reconst. &<br>Upgrading of Damaged<br>Paved Roads |
| 9          | Construction/Upgrading/Rehabilitation of Drainage<br>along National Roads<br>Rizal-Dakak-Dapitan Coastal Loop Road<br>K1852+300-K1852+508                                                                                                                                                                                                                                                                      | Construction     | Yes                                                         | Competitive<br>Bidding | 10/15/2021                             | 11/26/2021                        | 1/26/2022          | 1/27/2022           | GAA 2022           | 6,370,000.00           |      | 6,370,000.00  | Const./Upgrading/Rehab. of<br>Drainage                   |

|    |                                                                                                                                                                                                                                 |              |     |                        |            |            |           |           |          |               |  |               |                                                     |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|------------------------|------------|------------|-----------|-----------|----------|---------------|--|---------------|-----------------------------------------------------|
| 10 | Construction of Multi-Purpose Building<br>Barangay Sta. Cruz, Dapitan City<br>Zamboanga del Norte                                                                                                                               | Construction | Yes | Competitive<br>Bidding | 10/15/2021 | 11/5/2021  | 1/26/2022 | 1/27/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Barangay<br>Hall                    |
| 11 | Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National<br>Road/s Leading to Major/Strategic Public Building/Facilities Construction of Road in<br>Barangay Sta. Fe-Desin, Pilián, Zamboanga del Norte | Construction | Yes | Competitive<br>Bidding | 10/25/2021 | 11/5/2021  | 1/26/2022 | 1/27/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Concrete Road                             |
| 12 | Construction of By-Pass and Diversion Roads<br>Brgy. Banonong, Dapitan City - Pob. Sibutad<br>Diversion Road, Zamboanga del Norte                                                                                               | Construction | Yes | Competitive<br>Bidding | 10/25/2021 | 11/5/2021  | 1/26/2022 | 1/27/2022 | GAA 2022 | 47,182,000.00 |  | 47,182,000.00 | Const. of Concrete Road                             |
| 13 | Construction of Multi-Purpose Building<br>Barangay Macleodes, Polanco, Zamboanga del Norte                                                                                                                                      | Construction | Yes | Competitive<br>Bidding | 10/15/2021 | 12/20/2021 | 2/2/2022  | 2/3/2022  | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Multi-Purpose<br>Building                 |
| 14 | Construction (Completion) of Multi-Purpose Building<br>Barangay Sinaad, Sergio Osmeña, Zamboanga del Norte                                                                                                                      | Construction | Yes | Competitive<br>Bidding | 11/8/2021  | 12/20/2021 | 2/2/2022  | 2/3/2022  | GAA 2022 | 3,000,000.00  |  | 3,000,000.00  | Construction of Day Care<br>Center                  |
| 15 | Construction/Upgrading/Rehabilitation of<br>Drainage along Dipolog-Oroquieta National Road<br>K1797+300                                                                                                                         | Construction | Yes | Competitive<br>Bidding | 10/15/2021 | 11/5/2021  | 2/2/2022  | 2/7/2022  | GAA 2022 | 1,500,000.00  |  | 1,500,000.00  | Const/Upgrading/Rehab. of<br>Drainage               |
| 16 | Construction of Multi-Purpose Building<br>Milad Elementary School, Barangay Milad<br>Polanco, Zamboanga del Norte                                                                                                               | Construction | Yes | Competitive<br>Bidding | 10/15/2021 | 11/5/2021  | 2/2/2022  | 2/3/2022  | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Multi-Purpose<br>Building (Covered Court) |
| 17 | Construction of Multi-Purpose Building<br>San Jose Elementary School, Barangay San Jose<br>Sergio Osmeña, Zamboanga del Norte                                                                                                   | Construction | Yes | Competitive<br>Bidding | 10/15/2021 | 11/5/2021  | 2/2/2022  | 2/4/2022  | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Multi-Purpose<br>Building (Covered Court) |
| 18 | Construction of Multi-Purpose Building<br>Barangay Balubohan, Rizal, Zamboanga del Norte                                                                                                                                        | Construction | Yes | Competitive<br>Bidding | 10/15/2021 | 11/5/2021  | 2/2/2022  | 2/3/2022  | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Barangay Hall                             |
| 19 | Access Roads and/or Bridges from the National Road/s<br>Leading to Major/Strategic Public Buildings/Facilities<br>Construction of Road at Barangay Sawang<br>Sibutad, Zamboanga del Norte                                       | Construction | Yes | Competitive<br>Bidding | 10/25/2021 | 11/26/2021 | 2/2/2022  | 2/7/2022  | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Concrete Road                             |
| 20 | Construction of Multi-Purpose Building<br>New Lebangon, Polanco, Zamboanga del Norte                                                                                                                                            | Construction | Yes | Competitive<br>Bidding | 10/25/2021 | 11/26/2021 | 2/2/2022  | 2/3/2022  | GAA 2022 | 3,000,000.00  |  | 3,000,000.00  | Construction of Barangay<br>Hall                    |
| 21 | Construction of Multi-Purpose Building<br>Barangay Villahermosa, Polanco, Zamboanga del Norte                                                                                                                                   | Construction | Yes | Competitive<br>Bidding | 10/25/2021 | 11/26/2021 | 2/2/2022  | 2/3/2022  | GAA 2022 | 3,000,000.00  |  | 3,000,000.00  | Construction of Barangay<br>Hall                    |
| 22 | Construction of Multi-Purpose Building<br>Barangay Gulmputian, Dapitan City,<br>Zamboanga del Norte                                                                                                                             | Construction | Yes | Competitive<br>Bidding | 10/25/2021 | 11/29/2021 | 2/2/2022  | 2/4/2022  | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of of Covered Court                          |
| 23 | Construction of Multi-Purpose Building<br>Barangay Poblacion South, Polanco, Zamboanga del Norte                                                                                                                                | Construction | Yes | Competitive<br>Bidding | 11/8/2021  | 11/29/2021 | 2/2/2022  | 2/3/2022  | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Barangay Hall                             |
| 24 | Construction (Completion) of Multi-Purpose Building<br>Barangay Potungan, Dapitan City, Zamboanga del Norte                                                                                                                     | Construction | Yes | Competitive<br>Bidding | 11/8/2021  | 11/29/2021 | 2/2/2022  | 2/8/2022  | GAA 2022 | 2,000,000.00  |  | 2,000,000.00  | Construction of Covered<br>Court                    |
| 25 | Construction of Multi-Purpose Building<br>Barangay North Mapang, Rizal, Zamboanga del Norte                                                                                                                                     | Construction | Yes | Competitive<br>Bidding | 11/8/2021  | 12/3/2021  | 2/4/2022  | 2/10/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Barangay Hall                             |
| 26 | Construction (Completion) of Multi-Purpose Building Barangay Maria Uray, Dapitan<br>City, ZN.                                                                                                                                   | Construction | Yes | Competitive<br>Bidding | 10/25/2021 | 12/21/2021 | 2/7/2022  | 2/10/2022 | GAA 2022 | 3,500,000.00  |  | 3,500,000.00  | Construction of Barangay<br>Hall                    |
| 27 | Construction (Completion) of Water System<br>Barangay Masidlakon, Dapitan City, Zamboanga del Norte                                                                                                                             | Construction | Yes | Competitive<br>Bidding | 11/17/2021 | 12/7/2021  | 2/7/2022  | 2/10/2022 | GAA 2022 | 2,000,000.00  |  | 2,000,000.00  | Construction/Completion of<br>Water System          |

|    |                                                                                                                                                                                                                                                                                                                                                                                |              |     |                     |            |            |           |           |          |               |  |               |                                            |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------|-----------|-----------|----------|---------------|--|---------------|--------------------------------------------|
| 28 | Construction of Evacuation Center Barangay Burgos, Dapitan City, ZN.                                                                                                                                                                                                                                                                                                           | Construction | Yes | Competitive Bidding | 11/30/2021 | 12/21/2021 | 2/7/2022  | 2/10/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Evacuation Center          |
| 29 | Rehabilitation of Water System Barangay Dangli, Polanco, Zamboanga del Norte                                                                                                                                                                                                                                                                                                   | Construction | Yes | Competitive Bidding | 11/30/2021 | 12/21/2021 | 2/7/2022  | 2/10/2022 | GAA 2022 | 4,000,000.00  |  | 4,000,000.00  | Rehabilitation of Water System             |
| 30 | Construction of By-Pass and Diversion Roads Brgy. Alvenda, Mutia -Pob. Sergio Osmeña Sr. Diversion Road, Zamboanga del Norte                                                                                                                                                                                                                                                   | Construction | Yes | Competitive Bidding | 10/25/2021 | 11/26/2021 | 2/7/2022  | 2/8/2022  | GAA 2022 | 30,000,000.00 |  | 30,000,000.00 | Const. of Concrete Road                    |
| 31 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Buenavista-Sinai Barangay Road, in support of Corn and Vegetables Production at Barangay Buenavista, Sergio Osmeña, Zamboanga del Norte                                                          | Construction | No  | Competitive Bidding | 11/30/2021 | 12/29/2021 | 2/8/2022  | 2/10/2022 | GAA 2022 | 26,000,000.00 |  | 26,000,000.00 | Const./Imp'vt. of Access Roads             |
| 32 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Barangay Dampalan-Princesa Lamaya Road, connecting San Juan and Mabuhay in support of Rubber and Coconut Industries, Sergio Osmeña, Zamboanga del Norte                                          | Construction | Yes | Competitive Bidding | 10/25/2021 | 11/26/2021 | 2/9/2022  | 2/10/2022 | GAA 2022 | 60,000,000.00 |  | 60,000,000.00 | Construction of Concrete Bridge            |
| 33 | Construction of Water System Level II Camp Pifan Military Reservation Barangay Del Pilar, Pifan, ZN.                                                                                                                                                                                                                                                                           | Construction | Yes | Competitive Bidding | 11/30/2021 | 12/21/2021 | 2/9/2022  | 3/11/2022 | GAA 2022 | 4,000,000.00  |  | 4,000,000.00  | Construction of Water System Level II      |
| 34 | Construction (Completion) of Multi-Purpose Building Barangay Marapong, Sibutad, ZN.                                                                                                                                                                                                                                                                                            | Construction | Yes | Competitive Bidding | 11/30/2021 | 12/21/2021 | 2/9/2022  | 3/11/2022 | GAA 2022 | 4,000,000.00  |  | 4,000,000.00  | Construction of Barangay Hall              |
| 35 | Construction (Completion) of Water System Barangay Magsaysay, Sibutad, ZN.                                                                                                                                                                                                                                                                                                     | Construction | Yes | Competitive Bidding | 11/30/2021 | 12/21/2021 | 2/9/2022  | 3/11/2022 | GAA 2022 | 4,000,000.00  |  | 4,000,000.00  | Construction/Completion of Water System    |
| 36 | Construction of By-Pass and Diversion Roads Sicayab-Bucana Port Diversion Road, ZN                                                                                                                                                                                                                                                                                             | Construction | Yes | Competitive Bidding | 11/30/2021 | 12/21/2021 | 2/9/2022  | 3/11/2022 | GAA 2022 | 50,000,000.00 |  | 50,000,000.00 | Const. of Concrete Road                    |
| 37 | Rehabilitation of School Building Bagong Baguio, Sergio Osmeña, ZN.                                                                                                                                                                                                                                                                                                            | Construction | Yes | Competitive Bidding | 11/30/2021 | 12/21/2021 | 2/9/2022  | 3/11/2022 | GAA 2022 | 3,000,000.00  |  | 3,000,000.00  | Rehab. of School Building                  |
| 38 | Construction (Completion) of Water System Barangay Libay, Sibutad, ZN.                                                                                                                                                                                                                                                                                                         | Construction | Yes | Competitive Bidding | 11/30/2021 | 12/21/2021 | 2/9/2022  | 3/11/2022 | GAA 2022 | 4,000,000.00  |  | 4,000,000.00  | Construction/Completion of Water System    |
| 39 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Sitio Dunlog-Sitio Janing, Barangay Potungan Road connecting Provincial Road and Bagacay in support of Cacao and Coffee Industries, Sitio Dunlog-Sitio Janing, Dapitan City, Zamboanga del Norte | Construction | No  | Competitive Bidding | 10/25/2021 | 12/29/2021 | 2/11/2022 | 2/15/2022 | GAA 2022 | 74,500,000.00 |  | 74,500,000.00 | Const./Imp'vt. of Access Road              |
| 40 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industries and Trade Infrastructure Program - Roll-IT) Sitio Bobonao, Ilaya-Burgos-Tamion-Diwa-an Road in Support to Copra Industry, Dapitan City, Zamboanga del Norte                                                                                | Construction | Yes | Competitive Bidding | 10/8/2021  | 10/29/2021 | 2/18/2022 | 2/18/2022 | GAA 2022 | 22,500,000.00 |  | 22,500,000.00 | Const./Imp'vt. of Access Roads             |
| 41 | Construction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal Rivers, Leop Bridge (BO0584MN) Barcelona Section along Dipolog-Oroquieta Road (SO1316MN) Dapitan City, Zamboanga del Norte                                                                                                                                                        | Construction | No  | Competitive Bidding | 12/29/2021 | 2/17/2022  | 2/21/2022 | 2/22/2022 | GAA 2022 | 98,208,000.00 |  | 98,208,000.00 | Construction of Flood Mitigation Structure |
| 42 | Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control Structure (Revetment/Bank Protection) along Layawan River, Dapdap Bridge (Labrador Section) Polanco, Zamboanga del Norte                                                                                                                                            | Construction | No  | Competitive Bidding | 12/29/2021 | 2/17/2022  | 2/21/2022 | 2/22/2022 | GAA 2022 | 70,000,000.00 |  | 70,000,000.00 | Construction of Flood Mitigation Structure |
| 43 | Construction of Multi-Purpose Building Barangay Silawe, Polanco, Zamboanga del Norte                                                                                                                                                                                                                                                                                           | Construction | Yes | Competitive Bidding | 10/15/2021 | 11/5/2021  | 3/2/2022  | 3/4/2022  | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Covered Court              |
| 44 | Construction of Multi-Purpose Building Barangay Isis, Polanco, Zamboanga del Norte                                                                                                                                                                                                                                                                                             | Construction | Yes | Competitive Bidding | 10/15/2021 | 11/5/2021  | 3/2/2022  | 3/4/2022  | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Multi-Purpose Building           |
| 45 | Construction (Completion) of Multi-Purpose Building Barangay Mabuhay Sergio Osmeña, Zamboanga del Norte                                                                                                                                                                                                                                                                        | Construction | Yes | Competitive Bidding | 10/25/2021 | 12/3/2021  | 3/2/2022  | 3/4/2022  | GAA 2022 | 3,000,000.00  |  | 3,000,000.00  | Construction of Covered Court              |

|    |                                                                                                                                                                                                                                                                                                          |              |     |                     |            |            |           |           |          |               |  |               |                                               |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------|-----------|-----------|----------|---------------|--|---------------|-----------------------------------------------|
| 46 | Basic Infrastructure Program (BIP)<br>Access Road/or Bridges from the National Road/s Leading to Major/Strategic Public Building Facilities<br>Construction of Road<br>Totongon, Mutia, Zamboanga del Norte                                                                                              | Construction | No  | Competitive Bidding | 1/21/2022  | 2/11/2022  | 3/8/2022  | 3/14/2022 | GAA 2022 | 10,000,000.00 |  | 10,000,000.00 | Construction of Road                          |
| 47 | Flood Mitigation Structures Protecting Public Infrastructure/Facilities<br>Construction of Shore Protection<br>In Sunset Boulevard, Dapitan City                                                                                                                                                         | Construction | No  | Competitive Bidding | 1/21/2022  | 2/11/2022  | 3/8/2022  | 3/14/2022 | GAA 2022 | 15,000,000.00 |  | 15,000,000.00 | Construction of Shore Protection              |
| 48 | Preventive Maintenance<br>Dipolog-Punta-Dansullan-S. Osmeña-Zamboanga del Norte/Sur Bdry.<br>K1861+645-K1862+631.50, K1862+810.60-K1863+000<br>K1866+698-K1867+917.80                                                                                                                                    | Construction | No  | Competitive Bidding | 1/21/2022  | 2/11/2022  | 3/8/2022  | 3/14/2022 | GAA 2022 | 40,000,000.00 |  | 40,000,000.00 | Asphalt Overlay                               |
| 49 | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)<br>Access Roads and/or Bridges from the National Road/s<br>Leading to Major/Strategic Public Buildings/Facilities<br>Construction of Road, Barangay Maligaya, Polanco to<br>Barangay Sinaad, Sergio Osmeña, Zamboanga del Norte             | Construction | No  | Competitive Bidding | 1/21/2022  | 2/11/2022  | 3/8/2022  | 3/14/2022 | GAA 2022 | 65,338,000.00 |  | 65,338,000.00 | Construction of Road                          |
| 50 | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)<br>Access Roads and/or Bridges from the National Road/s<br>Leading to Major/Strategic Public Buildings/Facilities<br>Construction of Road, from Barangay Ma. Christina, Dapitan City to<br>Barangay Poblacion, Sibutad, Zamboanga del Norte | Construction | No  | Competitive Bidding | 1/21/2022  | 2/11/2022  | 3/8/2022  | 3/14/2022 | GAA 2022 | 67,353,000.00 |  | 67,353,000.00 | Construction of Road                          |
| 51 | Construction (Completion) of Multi-Purpose Building<br>Bethlehem, Polanco, Zamboanga del Norte                                                                                                                                                                                                           | Construction | No  | Competitive Bidding | 1/26/2022  | 2/15/2022  | 3/11/2022 | 3/17/2022 | GAA 2022 | 3,000,000.00  |  | 3,000,000.00  | Const./Completion of Multi-Purpose Building   |
| 52 | Construction of Multi-Purpose Building<br>Ubay, Piñan, Zamboanga del Norte                                                                                                                                                                                                                               | Construction | No  | Competitive Bidding | 1/26/2022  | 2/15/2022  | 3/11/2022 | 3/17/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Multi-Purpose Building        |
| 53 | Construction of Multi-Purpose Building<br>Barangay Ba-ao, Dapitan City, Zamboanga del Norte                                                                                                                                                                                                              | Construction | No  | Competitive Bidding | 1/26/2022  | 2/15/2022  | 3/11/2022 | 3/17/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Multi-Purpose Building        |
| 54 | Construction of Multi-Purpose Building<br>East Poblacion, Rizal, Zamboanga del Norte                                                                                                                                                                                                                     | Construction | No  | Competitive Bidding | 1/26/2022  | 2/15/2022  | 3/11/2022 | 3/17/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Multi-Purpose Building        |
| 55 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads<br>Rizal-Dakak-Dapitan Coastal Loop Road<br>K1799+000-K1799+633, K1799+896-K1800+000,<br>K1819+821-K1820+009, K1846+195.40-K1846+390,<br>K1849+540-K1849+601, K1859+430-K1860+254                                                         | Construction | Yes | Competitive Bidding | 10/25/2021 | 11/23/2021 | 3/21/2022 | 3/23/2022 | GAA 2022 | 80,329,000.00 |  | 80,329,000.00 | Reconstruction                                |
| 56 | Flood Mitigation Structures Protecting Public Infrastructure/Facilities<br>Construction of Flood Mitigation Structure<br>Sinaad-San Francisco, Polanco, Zamboanga del Norte                                                                                                                              | Construction | Yes | Competitive Bidding | 10/15/2021 | 11/5/2021  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Flood Mitigation Structure          |
| 57 | Construction of Multi-Purpose Building<br>Barangay Dilawa, Piñan, Zamboanga del Norte                                                                                                                                                                                                                    | Construction | Yes | Competitive Bidding | 10/15/2021 | 11/5/2021  | 3/21/2022 | 3/23/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const. of Multi-Purpose Building (Brgy. Hall) |
| 58 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Pinan-Mutia<br>Road K1816+(-878.50)-K1816+(-816), K1818+100-K1823+194.60-K1823+541,<br>(SO1035MN) Chainage 0 - Chainage 548                                                                                                               | Construction | Yes | Competitive Bidding | 10/25/2021 | 11/29/2021 | 3/21/2022 | 3/22/2022 | GAA 2022 | 22,676,000.00 |  | 22,676,000.00 | Reconstruction                                |
| 59 | Construction of Multi-Purpose Building<br>Mutia, Zamboanga del Norte                                                                                                                                                                                                                                     | Construction | No  | Competitive Bidding | 1/26/2022  | 2/15/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Multi-Purpose Building        |
| 60 | Construction (Completion) of Multi-Purpose Building<br>Dapitan, Zamboanga del Norte                                                                                                                                                                                                                      | Construction | No  | Competitive Bidding | 1/26/2022  | 2/15/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Const./Completion of Multi-Purpose Building   |
| 61 | Construction of Water System<br>Tokon, Rizal, Zamboanga del Norte                                                                                                                                                                                                                                        | Construction | No  | Competitive Bidding | 1/26/2022  | 2/15/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Water System                  |

|    |                                                                                                                                                                                                                                              |              |     |                     |            |            |           |           |          |               |  |               |                                         |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------|-----------|-----------|----------|---------------|--|---------------|-----------------------------------------|
| 62 | Basic Infrastructure Program (BIP)<br>Access Road/or Bridges from the National Road/s Leading to Major/Strategic Public Building Facilities<br>Construction of Road<br>Bandera, Polanco, Zamboanga del Norte                                 | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 10,000,000.00 |  | 10,000,000.00 | Construction of Road                    |
| 63 | Basic Infrastructure Program (BIP)<br>Access Road/or Bridges from the National Road/s Leading to Major/Strategic Public Building Facilities<br>Concreting of Barangay Road, Brgy. Alto<br>Municipality of Sergio Osmeña, Zamboanga del Norte | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Concreting of Road                      |
| 64 | Basic Infrastructure Program (BIP)<br>Access Road/or Bridges from the National Road/s Leading to Major/Strategic Public Building Facilities<br>Construction of Road<br>Napilan, Rizal, Zamboanga del Norte                                   | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 10,000,000.00 |  | 10,000,000.00 | Construction of Road                    |
| 65 | Basic Infrastructure Program (BIP)<br>Access Road/or Bridges from the National Road/s Leading to Major/Strategic Public Building Facilities<br>Construction of Road<br>Barangay Napo, Dapitan City                                           | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Road                    |
| 66 | Basic Infrastructure Program (BIP)<br>Access Road/or Bridges from the National Road/s Leading to Major/Strategic Public Building Facilities<br>Construction of Road<br>Campo Sipaloc, Sibutad, Zamboanga del Norte                           | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 10,000,000.00 |  | 10,000,000.00 | Construction of Road                    |
| 67 | Construction of Water System<br>Newland, Mutia, Zamboanga del Norte                                                                                                                                                                          | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Water System            |
| 68 | Construction (Completion) of Water System<br>Venus, Sergio Osmeña, Zamboanga del Norte                                                                                                                                                       | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 2,000,000.00  |  | 2,000,000.00  | Const./Completion of Water System       |
| 69 | Construction of Water System<br>Sebaka, Rizal, Zamboanga del Norte                                                                                                                                                                           | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Water System            |
| 70 | Construction of Water System<br>Upper Gumay, Piñan, Zamboanga del Norte                                                                                                                                                                      | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Water System            |
| 71 | Construction of Water System<br>Del Pilar, Piñan, Zamboanga del Norte                                                                                                                                                                        | Construction | No  | Competitive Bidding | 1/31/2022  | 2/24/2022  | 3/21/2022 | 3/22/2022 | GAA 2022 | 5,000,000.00  |  | 5,000,000.00  | Construction of Water System            |
| 72 | Basic Infrastructure Program (BIP)<br>Access Road/or Bridges from the National Road/s Leading to Major/Strategic Public Building Facilities<br>Construction of Road<br>Oyan, Dapitan City, Zamboanga del Norte                               | Construction | No  | Competitive Bidding | 1/31/2022  | 3/3/2022   | 3/21/2022 | 3/22/2022 | GAA 2022 | 10,000,000.00 |  | 10,000,000.00 | Construction of Road                    |
| 73 | Construction (Completion) of Water System<br>Barangay Nilabo, Rizal, Zamboanga del Norte                                                                                                                                                     | Construction | No  | Competitive Bidding | 11/17/2021 | 12/29/2021 | 3/21/2022 | 3/23/2022 | GAA 2022 | 4,000,000.00  |  | 4,000,000.00  | Construction/Completion of Water System |
| 74 | Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Jct. Pulauan Port Road K1827+588- K1827+782.60                                                                                                      | Construction | No  | Competitive Bidding | 11/30/2021 | 12/29/2021 | 3/21/2022 | 3/22/2022 | GAA 2022 | 80,000,000.00 |  | 80,000,000.00 | Slope Protection                        |
| 75 | Retrofitting/Strengthening of Permanent Bridges, Salug Dacu Bridge (B00424MN) along Dipolog-Punta-Dansullan-Sergio Osmeña-Zamboanga del Norte/Sur Bdry. Road                                                                                 | Construction | Yes | Competitive Bidding | 11/17/2021 | 12/7/2021  | 3/22/2022 | 3/23/2022 | GAA 2022 | 10,000,000.00 |  | 10,000,000.00 | Retrofitting of Bridge                  |
| 76 | Construction (Completion) of Multi-Purpose Building<br>Barangay Bagumbayan, Sergio Osmeña, Zamboanga del Norte                                                                                                                               | Construction | Yes | Competitive Bidding | 11/17/2021 | 12/7/2021  | 3/22/2022 | 3/23/2022 | GAA 2022 | 3,500,000.00  |  | 3,500,000.00  | Construction of Covered Court           |
| 77 | Construction (Completion) of Water System<br>Barangay Mabuhay, Rizal, Zamboanga del Norte                                                                                                                                                    | Construction | Yes | Competitive Bidding | 11/17/2021 | 12/7/2021  | 3/22/2022 | 3/23/2022 | GAA 2022 | 4,000,000.00  |  | 4,000,000.00  | Construction/Completion of Water System |

|    |                                                                                                                                                                                                                                                                                                                |              |     |                        |            |            |           |           |          |                |  |                |                                                          |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|------------------------|------------|------------|-----------|-----------|----------|----------------|--|----------------|----------------------------------------------------------|
| 78 | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)<br>Access Roads and/or Bridges from the National Road/s<br>Leading to Major/Strategic Public Buildings/Facilities<br>Construction/Concreting of Road, Barangay Sipayab, Bucana to<br>Barangay San Vicente Road, Dapitan City, Zamboanga del Norte | Construction | No  | Competitive<br>Bidding | 1/26/2022  | 3/3/2022   | 3/23/2022 | 3/24/2022 | GAA 2022 | 100,000,000.00 |  | 100,000,000.00 | Const./Concreting of Road                                |
| 79 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Dipolog-<br>Oroquieta National Road K1818+535-K1818+672, K1819+000-K1819+330,<br>K1819+345-K1820+144, K1823+000-K1824+000, K1826+485-K1826+531,<br>K1826+592-K1826+695, K1826+1000-K1827+064, K1828+000-K1828+967.50                            | Construction | Yes | Competitive<br>Bidding | 10/15/2021 | 11/5/2021  | 5/13/2022 | 5/23/2022 | GAA 2022 | 54,000,000.00  |  | 54,000,000.00  | Rehab./Reconst. &<br>Upgrading of Damaged<br>Paved Roads |
| 80 | Preventive Maintenance Dipolog-Punta-Dansulan-S. Osmenia-Zamboanga del<br>Norte/Sur Bdry. Road K1857+(-1123)-K1857+251, K1858+000-K1858+895,<br>K1859+000-K1861+645                                                                                                                                            | Construction | Yes | Competitive<br>Bidding | 10/25/2021 | 11/23/2021 | 5/13/2022 | 5/23/2022 | GAA 2022 | 85,000,000.00  |  | 85,000,000.00  | Asphalt Overlay                                          |
| 81 | Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and<br>Landslide Rizal-Dakak-Dapitan Coastal Loop Road K1828+840-K1829+028,<br>K1829+136-K1829+145.40, K1836+825-K1836+960, K1859+225-K1859+425                                                                                     | Construction | Yes | Competitive<br>Bidding | 11/12/2021 | 12/3/2021  | 5/13/2022 | 5/23/2022 | GAA 2022 | 30,000,000.00  |  | 30,000,000.00  | Slope Protection                                         |
| 82 | Preventive Maintenance<br>Rizal-Dakak-Dapitan Coastal Loop Road<br>K1860+254-K1862+427, K1868+369.80-K1868+833                                                                                                                                                                                                 | Construction | No  | Competitive<br>Bidding | 1/21/2022  | 2/11/2022  | 5/13/2022 | 5/23/2022 | GAA 2022 | 40,000,000.00  |  | 40,000,000.00  | Asphalt Overlay                                          |
| 83 | Flood Mitigation Structures Protecting Public<br>Infrastructure/Facilities<br>Construction of Box Culvert Bridge<br>San Pedro, Dapitan City, Zamboanga del Norte                                                                                                                                               | Construction | No  | Competitive<br>Bidding | 1/28/2022  | 2/23/2022  | 5/13/2022 | 5/23/2022 | GAA 2022 | 5,000,000.00   |  | 5,000,000.00   | Construction of Box Culvert<br>Bridge                    |
| 84 | Preventive Maintenance<br>Jct. Polo-Dapitan Park National Road<br>K1826+920-K1827+021.10, K1827+371.43-K1827+672.20                                                                                                                                                                                            | Construction | Yes | Competitive<br>Bidding | 10/15/2021 | 11/5/2021  | 5/20/2022 | 5/23/2022 | GAA 2022 | 15,000,000.00  |  | 15,000,000.00  | Asphalt Overlay                                          |

Submitted by:

  
**NAOMI M. CORRE**  
Engineer III  
Head, Procurement Unit


Date: 7/27/22

Recommended by:

  
**ROSE V. LEGARA**  
Engineer III/Chief, Construction Section  
BAC Chairperson

Date: 7/27/22

Approved by:

  
**VERONIL O. MICARANDAYO**  
District Engineer

Date: 7/27/22



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2022 (1st SEMESTER)**

| CODE (PAP) | Procurement Program/Project            | PMO/End-User    | Is this an early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |              | Remarks/Brief description of Program/Project |
|------------|----------------------------------------|-----------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|----------------------------------------------|
|            |                                        |                 |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |                                              |
| <b>A</b>   | <b>COMMON COMPUTER SUPPLIES</b>        |                 |                                                 |                     |                                        |                            |                 |                  |                 | 2,695,121.85           |      |              |                                              |
|            | 1st QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 1/4/2022                               | 2/15/2022                  | 3/16/2022       | 3/29/2022        | GoP             | 53,930.00              |      | 53,930.00    | For use in the District Office               |
|            | 2nd QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                  | 6/17/2022       | 6/28/2022        | GoP             | 1,100,822.15           |      | 1,100,822.15 | For use in the District Office               |
|            | 3rd QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                  | 9/15/2022       | 9/29/2022        | GoP             | 277,117.55             |      | 277,117.55   | For use in the District Office               |
|            | 4th QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                 | 12/20/2022      | 12/29/2022       | GoP             | 1,263,252.15           |      | 1,263,252.15 | For use in the District Office               |
| <b>B</b>   | <b>COMMON OFFICE SUPPLIES</b>          |                 |                                                 |                     |                                        |                            |                 |                  |                 | 3,879,072.45           |      |              |                                              |
|            | 1st QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 1/4/2022                               | 2/15/2022                  | 3/16/2022       | 3/29/2022        | GoP             | 149,979.00             |      | 149,979.00   | For use in the District Office               |
|            | 2nd QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                  | 6/17/2022       | 6/28/2022        | GoP             | 1,569,397.50           |      | 1,569,397.50 | For use in the District Office               |
|            | 3rd QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                  | 9/15/2022       | 9/29/2022        | GoP             | 646,419.17             |      | 646,419.17   | For use in the District Office               |
|            | 4th QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                 | 12/20/2022      | 12/29/2022       | GoP             | 1,513,276.78           |      | 1,513,276.78 | For use in the District Office               |
| <b>C</b>   | <b>COMMON OFFICE DEVICES</b>           |                 |                                                 |                     |                                        |                            |                 |                  |                 | 698,348.75             |      |              |                                              |
|            | 1st QUARTER                            | District Office |                                                 |                     |                                        |                            |                 |                  |                 | 0.00                   |      | 0.00         |                                              |
|            | 2nd QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                  | 6/17/2022       | 6/28/2022        | GoP             | 236,036.00             |      | 236,036.00   | For use in the District Office               |
|            | 3rd QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                  | 9/15/2022       | 9/29/2022        | GoP             | 237,278.75             |      | 237,278.75   | For use in the District Office               |
|            | 4th QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                 | 12/20/2022      | 12/29/2022       | GoP             | 225,034.00             |      | 225,034.00   | For use in the District Office               |
| <b>D</b>   | <b>OFFICE SUPPLIES AND CONSUMABLES</b> |                 |                                                 |                     |                                        |                            |                 |                  |                 | 297,220.00             |      |              |                                              |
|            | 1st QUARTER                            | District Office |                                                 |                     |                                        |                            |                 |                  |                 | 0.00                   |      | 0.00         |                                              |
|            | 2nd QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                  | 6/17/2022       | 6/28/2022        | GoP             | 7,500.00               |      | 7,500.00     | For use in the District Office               |
|            | 3rd QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                  | 9/15/2022       | 9/29/2022        | GoP             | 282,220.00             |      | 282,220.00   | For use in the District Office               |
|            | 4th QUARTER                            | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                 | 12/20/2022      | 12/29/2022       | GoP             | 7,500.00               |      | 7,500.00     | For use in the District Office               |

Submitted by:

**NAOMI M. CORRE**  
Engineer III  
Head, Procurement Unit

Date:

7/27/22

Recommended by:

**ROSE V. LEGARA**  
Engineer III/Chief, Construction Section  
BAC Chairperson

Date:

7/27/22

Approved by:

**VERONILO O. MICARANDAYO**  
District Engineer

Date:

7/27/22



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
 REGIONAL OFFICE IX  
 Segabe, Piñan, Zamboanga del Norte

**ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2022 (1st SEMESTER)**

| CODE (PAP) | Procurement Program/Project           | PMO/End-User    | Is this an early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | Remarks/Brief description of Program/Project |
|------------|---------------------------------------|-----------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|----------------------------------------------|
|            |                                       |                 |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO         |                                              |
| E          | COMMON ELECTRICAL SUPPLIES            |                 |                                                 |                     |                                        |                             |                 |                  |                 | 155,163.00             |      |            |                                              |
|            | 1st QUARTER                           | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00       |                                              |
|            | 2nd QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                   | 6/17/2022       | 6/28/2022        | GoP             | 112,775.00             |      | 112,775.00 | For use in the District Office               |
|            | 3rd QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                   | 9/15/2022       | 9/29/2022        | GoP             | 17,004.00              |      | 17,004.00  | For use in the District Office               |
|            | 4th QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                  | 12/20/2022      | 12/29/2022       | GoP             | 25,384.00              |      | 25,384.00  | For use in the District Office               |
| F          | CLEANING EQUIPMENTS AND SUPPLY        |                 |                                                 |                     |                                        |                             |                 |                  |                 | 325,488.62             |      |            |                                              |
|            | 1st QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 1/4/2022                               | 2/15/2022                   | 3/16/2022       | 3/29/2022        | GoP             | 2,200.00               |      | 2,200.00   | For use in the District Office               |
|            | 2nd QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                   | 6/17/2022       | 6/28/2022        | GoP             | 97,700.46              |      | 97,700.46  | For use in the District Office               |
|            | 3rd QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                   | 9/15/2022       | 9/29/2022        | GoP             | 92,501.00              |      | 92,501.00  | For use in the District Office               |
|            | 4th QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                  | 12/20/2022      | 12/29/2022       | GoP             | 134,087.16             |      | 134,087.16 | For use in the District Office               |
| G          | AIRCONDITIONING MAINTENANCE AND PARTS |                 |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      |            |                                              |
|            | 1st QUARTER                           | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00       |                                              |
|            | 2nd QUARTER                           | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00       |                                              |
|            | 3rd QUARTER                           | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00       |                                              |
|            | 4th QUARTER                           | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00       |                                              |
| H          | PRINTING SERVICES                     |                 |                                                 |                     |                                        |                             |                 |                  |                 | 13,240.00              |      |            |                                              |
|            | 1st QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 1/4/2022                               | 2/15/2022                   | 3/16/2022       | 3/29/2022        | GoP             | 1,940.00               |      | 1,940.00   | Supply and Delivery                          |
|            | 2nd QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                   | 6/17/2022       | 6/28/2022        | GoP             | 4,000.00               |      | 4,000.00   | Supply and Delivery                          |
|            | 3rd QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                   | 9/15/2022       | 9/29/2022        | GoP             | 4,000.00               |      | 4,000.00   | Supply and Delivery                          |
|            | 4th QUARTER                           | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                  | 12/20/2022      | 12/29/2022       | GoP             | 3,300.00               |      | 3,300.00   | Supply and Delivery                          |

Submitted by:

**NAOMI M. CORRE**  
 Engineer III  
 Head, Procurement Unit

Date:

7/27/22

Recommended by:

**ROSE V. LEGARA**  
 Engineer III/Chief, Construction Section  
 BAC Chairperson

Date:

7/27/22

Approved by:

**VERONICA S. MICARANDAYO**  
 District Engineer

Date:

7/27/22



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2022 (1st SEMESTER)**

| CODE<br>(PAP) | Procurement<br>Program/Project                     | PMO/End-User    | Is this an early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                 |                     | Source of<br>Funds | Estimated Budget (Php) |      |              | Remarks/Brief<br>description of<br>Program/Project |
|---------------|----------------------------------------------------|-----------------|----------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|-----------------|---------------------|--------------------|------------------------|------|--------------|----------------------------------------------------|
|               |                                                    |                 |                                                          |                        | Advertisement/<br>Posting of IB/REI    | Submission/<br>Opening of Bids | Notice of Award | Contract<br>Signing |                    | Total                  | MOOE | CO           |                                                    |
| I             | OFFICE EQUIPMENT, FURNITURE, PARTS AND ACCESSORIES |                 |                                                          |                        |                                        |                                |                 |                     |                    | 1,912,232.00           |      |              |                                                    |
|               | 1st QUARTER                                        | District Office |                                                          |                        |                                        |                                |                 |                     |                    | 79,000.00              |      | 79,000.00    |                                                    |
|               | 2nd QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 4/5/2022                               | 5/17/2022                      | 6/17/2022       | 6/28/2022           | GoP                | 814,886.00             |      | 814,886.00   | For use in the District<br>Office                  |
|               | 3rd QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 7/5/2022                               | 8/16/2022                      | 9/15/2022       | 9/29/2022           | GoP                | 595,916.00             |      | 595,916.00   | For use in the District<br>Office                  |
|               | 4th QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 10/4/2022                              | 11/14/2022                     | 12/20/2022      | 12/29/2022          | GoP                | 422,430.00             |      | 422,430.00   | For use in the District<br>Office                  |
| J             | VEHICLE REPAIR AND MAINTENANCE                     |                 |                                                          |                        |                                        |                                |                 |                     |                    | 6,095,610.16           |      |              |                                                    |
|               | 1st QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 1/4/2022                               | 2/15/2022                      | 3/16/2022       | 3/29/2022           | GoP                | 1,219,834.92           |      | 1,219,834.92 | Vehicle Parts and<br>Accessories                   |
|               | 2nd QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 4/5/2022                               | 5/17/2022                      | 6/17/2022       | 6/28/2022           | GoP                | 2,129,575.04           |      | 2,129,575.04 | Vehicle Parts and<br>Accessories                   |
|               | 3rd QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 7/5/2022                               | 8/16/2022                      | 9/15/2022       | 9/29/2022           | GoP                | 1,245,569.24           |      | 1,245,569.24 | Vehicle Parts and<br>Accessories                   |
|               | 4th QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 10/4/2022                              | 11/14/2022                     | 12/20/2022      | 12/29/2022          | GoP                | 1,500,630.96           |      | 1,500,630.96 | Vehicle Parts and<br>Accessories                   |
| K             | IT EQUIPMENTS                                      |                 |                                                          |                        |                                        |                                |                 |                     |                    | 5,100,300.00           |      |              |                                                    |
|               | 1st QUARTER                                        | District Office |                                                          |                        |                                        |                                |                 |                     |                    | 0.00                   |      | 0.00         |                                                    |
|               | 2nd QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 4/5/2022                               | 5/17/2022                      | 6/17/2022       | 6/28/2022           | GoP                | 555,800.00             |      | 555,800.00   | For use in the District<br>Office                  |
|               | 3rd QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 7/5/2022                               | 8/16/2022                      | 9/15/2022       | 9/29/2022           | GoP                | 1,468,000.00           |      | 1,468,000.00 | For use in the District<br>Office                  |
|               | 4th QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 10/4/2022                              | 11/14/2022                     | 12/20/2022      | 12/29/2022          | GoP                | 3,076,500.00           |      | 3,076,500.00 | For use in the District<br>Office                  |
| L             | IT TOOLS                                           |                 |                                                          |                        |                                        |                                |                 |                     |                    | 27,080.00              |      |              |                                                    |
|               | 1st QUARTER                                        | District Office |                                                          |                        |                                        |                                |                 |                     |                    | 0.00                   |      | 0.00         |                                                    |
|               | 2nd QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 4/5/2022                               | 5/17/2022                      | 6/17/2022       | 6/28/2022           | GoP                | 13,440.00              |      | 13,440.00    | For use in the District<br>Office                  |
|               | 3rd QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 7/5/2022                               | 8/16/2022                      | 9/15/2022       | 9/29/2022           | GoP                | 13,040.00              |      | 13,040.00    | For use in the District<br>Office                  |
|               | 4th QUARTER                                        | District Office | No                                                       | PUBLIC BIDDING         | 10/4/2022                              | 11/14/2022                     | 12/20/2022      | 12/29/2022          | GoP                | 600.00                 |      | 600.00       | For use in the District<br>Office                  |

Submitted by:

**NAOMI M. CORRE**  
Engineer III  
Head, Procurement Unit

Date:

7/27/22

Recommended by:

**ROSE V. LEGARA**  
Engineer III/Chief, Construction Section  
BAC Chairperson

Date:

7/27/22

Approved by:

**VERONICA G. MICARANDAYO**  
District Engineer

Date:

7/27/22



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Pifian, Zamboanga del Norte

**ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2022 (1st SEMESTER)**

| CODE (PAP) | Procurement Program/Project                       | PMO/End-User    | Is this an early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |              | Remarks/Brief description of Program/Project |
|------------|---------------------------------------------------|-----------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|----------------------------------------------|
|            |                                                   |                 |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |                                              |
| <b>M</b>   | <b>IT LABOR SERVICE AND OTHERS</b>                |                 |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00         |                                              |
|            | 1st QUARTER                                       | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00         |                                              |
|            | 2nd QUARTER                                       | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00         |                                              |
|            | 3rd QUARTER                                       | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00         |                                              |
|            | 4th QUARTER                                       | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 0.00                   |      | 0.00         |                                              |
| <b>N</b>   | <b>COMMON CONSTRUCTION AND PLUMBING MATERIALS</b> |                 |                                                 |                     |                                        |                             |                 |                  |                 | 13,581,513.47          |      |              |                                              |
|            | 1st QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 1/4/2022                               | 2/15/2022                   | 3/16/2022       | 3/29/2022        | GoP             | 4,720,692.82           |      | 4,720,692.82 | Supply and Delivery                          |
|            | 2nd QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                   | 6/17/2022       | 6/28/2022        | GoP             | 5,823,954.35           |      | 5,823,954.35 | Supply and Delivery                          |
|            | 3rd QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                   | 9/15/2022       | 9/29/2022        | GoP             | 154,941.00             |      | 154,941.00   | Supply and Delivery                          |
|            | 4th QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                  | 12/20/2022      | 12/29/2022       | GoP             | 2,881,925.30           |      | 2,881,925.30 | Supply and Delivery                          |
| <b>O</b>   | <b>ROADSIDE LABORERS ACCESSORIES</b>              |                 |                                                 |                     |                                        |                             |                 |                  |                 | 1,045,629.00           |      |              |                                              |
|            | 1st QUARTER                                       | District Office |                                                 |                     |                                        |                             |                 |                  |                 | 149,225.00             |      | 149,225.00   |                                              |
|            | 2nd QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                   | 6/17/2022       | 6/28/2022        | GoP             | 280,970.00             |      | 280,970.00   | Supply and Delivery                          |
|            | 3rd QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                   | 9/15/2022       | 9/29/2022        | GoP             | 347,034.00             |      | 347,034.00   | Supply and Delivery                          |
|            | 4th QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                  | 12/20/2022      | 12/29/2022       | GoP             | 268,400.00             |      | 268,400.00   | Supply and Delivery                          |
| <b>P</b>   | <b>ROADSIDE LABORERS MATERIALS</b>                |                 |                                                 |                     |                                        |                             |                 |                  |                 | 2,949,950.00           |      |              |                                              |
|            | 1st QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 1/4/2022                               | 2/15/2022                   | 3/16/2022       | 3/29/2022        | GoP             | 500,000.00             |      | 500,000.00   | Supply and Delivery                          |
|            | 2nd QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                   | 6/17/2022       | 6/28/2022        | GoP             | 1,024,450.00           |      | 1,024,450.00 | Supply and Delivery                          |
|            | 3rd QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                   | 9/15/2022       | 9/29/2022        | GoP             | 980,000.00             |      | 980,000.00   | Supply and Delivery                          |
|            | 4th QUARTER                                       | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                  | 12/20/2022      | 12/29/2022       | GoP             | 445,500.00             |      | 445,500.00   | Supply and Delivery                          |

Submitted by:

**NAOMI M. CORRE**  
Engineer III  
Head, Procurement Unit

Date:

7/27/22

Recommended by:

**ROSE V. LEGARA**  
Engineer III/Chief, Construction Section  
BAC Chairperson

Date:

7/27/22

Approved by:

**VERONICO G. MICARANDAYO**  
District Engineer

Date:

7/27/22



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2022 (1st SEMESTER)**

| CODE (PAP) | Procurement Program/Project                     | PMO/End-User    | Is this an early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |              | Remarks/Brief description of Program/Project |
|------------|-------------------------------------------------|-----------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|----------------------------------------------|
|            |                                                 |                 |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |                                              |
| Q          | MAINTENANCE, HEAVY EQUIPT. & SERVICE VEHICLES   |                 |                                                 |                     |                                        |                             |                 |                  |                 | 1,749,039.81           |      |              |                                              |
|            | 1st QUARTER                                     | District Office | No                                              | PUBLIC BIDDING      | 1/4/2022                               | 2/15/2022                   | 3/16/2022       | 3/29/2022        | GoP             | 97,168.83              |      | 97,168.83    | Supply and Delivery                          |
|            | 2nd QUARTER                                     | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                   | 6/17/2022       | 6/28/2022        | GoP             | 1,377,383.26           |      | 1,377,383.26 | Supply and Delivery                          |
|            | 3rd QUARTER                                     | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                   | 9/15/2022       | 9/29/2022        | GoP             | 146,111.22             |      | 146,111.22   | Supply and Delivery                          |
|            | 4th QUARTER                                     | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                  | 12/20/2022      | 12/29/2022       | GoP             | 128,376.50             |      | 128,376.50   | Supply and Delivery                          |
| R          | FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE |                 |                                                 |                     |                                        |                             |                 |                  |                 | 7,790,264.38           |      |              |                                              |
|            | 1st QUARTER                                     | District Office | No                                              | PUBLIC BIDDING      | 1/4/2022                               | 2/15/2022                   | 3/16/2022       | 3/29/2022        | GoP             | 1,266,200.00           |      | 1,266,200.00 | Supply and Delivery                          |
|            | 2nd QUARTER                                     | District Office | No                                              | PUBLIC BIDDING      | 4/5/2022                               | 5/17/2022                   | 6/17/2022       | 6/28/2022        | GoP             | 1,837,581.46           |      | 1,837,581.46 | Supply and Delivery                          |
|            | 3rd QUARTER                                     | District Office | No                                              | PUBLIC BIDDING      | 7/5/2022                               | 8/16/2022                   | 9/15/2022       | 9/29/2022        | GoP             | 2,344,581.46           |      | 2,344,581.46 | Supply and Delivery                          |
|            | 4th QUARTER                                     | District Office | No                                              | PUBLIC BIDDING      | 10/4/2022                              | 11/14/2022                  | 12/20/2022      | 12/29/2022       | GoP             | 2,341,901.46           |      | 2,341,901.46 | Supply and Delivery                          |
| TOTAL      |                                                 |                 |                                                 |                     |                                        |                             |                 |                  |                 | 48,316,273.49          |      |              |                                              |

Submitted by:

  
**NAOMI M. CORRE**  
Engineer III  
Head, Procurement Unit


Date: 7/27/22

Recommended by:

  
**ROSE V. LEGARA**  
Engineer III/Chief, Construction Section  
BAC Chairperson

Date: 7/27/22

Approved by:

  
**VERONILLO G. MICARANDAYO**  
District Engineer

Date: 7/27/22



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3<sup>rd</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

## **C E R T I F I C A T I O N**

**THIS IS TO CERTIFY THAT** this office has no Procurement Activities for Consulting Services conducted for 1<sup>st</sup> Semester FY 2022.

Issued this 27<sup>th</sup> day of July, 2022, at DPWH, Zamboanga del Norte 3<sup>rd</sup> Engineering District, Segabe, Piñan, Zamboanga del Norte.

**ROSE V. LEGARA**  
Engineer III  
Chief, Construction Section  
BAC, Chairperson