



Republic of the Philippines
Department of Public Works and Highways
LEYTE II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Carigara, Leyte

July 27, 2022

The Chairperson

Government Procurement Policy Board (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center
Pasig City

Sir;

In compliance to GPPB Circular 02-2020 dated May 20, 2020, Guidelines in the Posting and Submission of APPs, PMRs and Agency Procurement Compliance and Performance Indicator (APCPI) Results which the guidelines mandates all PEs to post their respective APPs and PMRs, among others in the Transparency Seal of agency website, submitted hereto is the duly approved District **Updated APP Non CSE CY 2022** and posting certification in the agency website in excel and PDF formats.

Please acknowledge receipt hereof.

Very truly yours,


LEO EDWARD L. OPPURA
District Engineer

Copy furnished:

1. Procurement Service
DPWH Central Office
Bonifacio Drive Port Area,
Manila
2. The Regional Director
DPWH Regional Office VIII
Brgy. Baras, Palo, Leyte

DPWH Leyte 2nd District Engineering Office - Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101317000 (22ID0001)	Retrofitting / Strengthening of Permanent Bridges Minulho Bridge (B00078LT) along Jaro-Dagami-Burauen-La Paz Road, Jaro, Leyte	Construction Section	YES	Competitive Bidding	September 24 - October 19, 2021	October 19 2021	January 27 2022	February 07 2022	GoP	1,469,999.52			-
300221101667000 (22ID0002)	Construction of Road, Barangay Maghubas, Burauen, Leyte	Construction Section	YES	Competitive Bidding	September 24 - October 19, 2021	October 19 2021	January 27 2022	February 07 2022	GoP	5,939,997.32			-
310103101036000 (22ID0003)	Asset Preservation Program - Preventive Maintenance - Tertiary Roads La Paz - Javier - Bito Road, K0954+000.00 - K0954 + 784.00	Construction Section	YES	Competitive Bidding	September 24 - October 19, 2021	October 19 2021	March 01 2022	March 11 2022	GoP	14,699,982.90			-
300226103214000 (22ID0004)	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Jaro, Leyte	Construction Section	YES	Competitive Bidding	September 24 - October 19, 2021	October 19 2021	January 27 2022	February 07 2022	GoP	7,920,000.00			-
310106100814000 (22ID0005)	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Tertiary Roads - Bagahupi - Babatngon - Sta. Cruz-Barugo-Carigara Rd. K0942+843-K0943+728	Construction Section	YES	Competitive Bidding	September 24 - October 19, 2021	October 19 2021	January 27 2022	February 07 2022	GoP	19,599,476.39			-
310103101035000 (22ID0006)	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jaro - Dagami - Burauen - La Paz Road K0976+651.00-K0976+974.00	Construction Section	YES	Competitive Bidding	September 24 - October 19, 2021	October 19 2021	March 01 2022	March 11 2022	GoP	12,193,149.89			-
300221101668000 (22ID0007)	Construction of Road, Barangay Sto. Niño, Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 1-6, 2021	October 26 2021	January 27 2022	February 07 2022	GoP	15,344,996.19			-
300221101662000 (22ID0008)	Construction of Bridge, Barangay San Pedro, Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 1-6, 2021	October 26 2021	February 21 2022	February 24 2022	GoP	16,830,000.00			-
300226103211000 (22ID0009)	Construction of Multi-Purpose Building, Barangay1, Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 1-6, 2021	October 26 2021	January 27 2022	February 07 2022	GoP	4,950,000.00			-
310103101034000 (22ID0010)	Asset Preservation Program-Preventive Maintenance - Tertiary Roads - Jaro-Dagami-Burauen-La Paz Rd. - K0943+650 - K0944+541	Construction Section	YES	Competitive Bidding	October 1-6, 2021	October 26 2021	January 27 2022	February 03 2022	GoP	19,599,551.33			-
310107100396000 (22ID0011)	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Palo-Carigara-Ormoc Road, K0973+900-K0973+990, K0981+525-K0981+537	Construction Section	YES	Competitive Bidding	October 1-6, 2021	October 26 2021	February 22 2022	February 28 2022	GoP	11,759,984.62			-
310303101320000 (22ID0012)	Retrofitting / Strengthening of Permanent Bridges-Taytay Bridge (B00077LT) along Jaro-Dagami-Burauen-La Paz Road	Construction Section	YES	Competitive Bidding	October 1-6, 2021	October 26 2021	January 27 2022	February 07 2022	GoP	1,469,866.87			-
310104100425000 (22ID0013)	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LT) K0943+000-K0943+810 Dulag, Leyte	Construction Section	YES	Competitive Bidding	October 11, 2021-November 3, 2021	November 03 2021	February 04 2022	February 14 2022	GoP	39,199,836.96			-
310104100424000 (22ID0014)	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Primary Roads Daang Maharlika (LT) K0935+(-634)-K0935+540 Dulag, Leyte	Construction Section	YES	Competitive Bidding	October 11, 2021-November 3, 2021	November 03 2021	March 01 2022	March 10 2022	GoP	39,199,780.40			-
310203100605000 (22ID0015)	Network Development - Road Widening-Tertiary Roads - Jaro - Dagami-Burauen-La Paz Road K0985+376-K0985+960 La Paz, Leyte	Construction Section	YES	Competitive Bidding	October 11, 2021-November 3, 2021	November 03 2021	March 01 2022	March 08 2022	GoP	19,599,979.01			-
310104100427000 (22ID0016)	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Primary Roads-Palo-Carigara-Ormoc Rd. K0969+339-K0970+000, Capocan, Leyte	Construction Section	YES	Competitive Bidding	October 11, 2021-November 3, 2021	November 03 2021	January 27 2022	February 03 2022	GoP	20,828,111.37			-
300221101666000 (22ID0017)	Construction of Road, Barangay Can-isak, Barugo, Leyte	Construction Section	YES	Competitive Bidding	October 11, 2021-November 3, 2021	November 03 2021	March 07 2022	March 14 2022	GoP	6,038,811.62			-

310303101312000 (22ID0018)	Retrofitting / Strengthening of Permanent Bridges-Cabayongan Br. (B00074LT) along Jaro - Dagami - Burauen - La Paz Road Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 11, 2021- November 3, 2021	November 03 2021	January 27 2022	February 07 2022	GoP	9,799,860.79			-
320101108419000 (22ID0019)	Construction / Maintenance of Flood Mitigation Structures and Drainage System-Construction of Flood Control Structure along Cabayongan River Basin, Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 18, 2021- November 9, 2021	November 09 2021	January 31 2022	February 07 2022	GoP	48,586,422.81			-
320102105063000 (22ID0020)	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Binahaan Flood Control Structure and Drainage System, Binahaan River Basin, Sta. 0+000 -Sta. 0+328 (Upstream), Brgy. Abre, Dagami, Leyte	Construction Section	YES	Competitive Bidding	October 18, 2021- November 9, 2021	November 09 2021	March 07 2022	March 14 2022	GoP	48,999,900.24			-
300225100601000 (22ID0021)	Construction of Flood Control, Barangay 1, Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 18, 2021- November 9, 2021	November 09 2021	January 31 2022	February 07 2022	GoP	4,949,999.75			-
300221101669000 (22ID0022)	Construction of Road,Barangay Talisay, Capoocan, Leyte	Construction Section	YES	Competitive Bidding	October 18, 2021- November 9, 2021	November 09 2021	January 31 2022	February 07 2022	GoP	5,939,769.58			-
300226103210000 (22ID0023)	Construction of Multi-Purpose Building in Yapad Elementary School, Pastrana, Leyte	Construction Section	YES	Competitive Bidding	October 18, 2021- November 9, 2021	November 09 2021	February 16 2022	February 18 2022	GoP	4,950,000.00			-
300226103215000 (22ID0024)	Construction of Multi-Purpose Building, Barangay Tuba, Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 18, 2021- November 9, 2021	November 09 2021	February 16 2022	February 18 2022	GoP	6,930,000.00			-
300226103212000 (22ID0025)	Construction of Multi-Purpose Building, Barangay 4, Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 22, 2021- November 12, 2021	November 12 2021	January 31 2022	February 04 2022	GoP	4,950,000.00			-
310303101314000 (22ID0026)	Retrofitting / Strengthening of Permanent Bridges - Daguitan Br. (B00082LT) along Jaro - Dagami - Burauen - La Paz Rd Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 22, 2021- November 12, 2021	November 12 2021	January 31 2022	February 07 2022	GoP	4,899,993.99			-
310303101319000 (22ID0027)	Retrofitting / Strengthening of Permanent Bridges-Talisay Br. (B00068LT) along Daang Maharika (LT) Dulag, Leyte	Construction Section	YES	Competitive Bidding	October 22, 2021- November 12, 2021	November 12 2021	January 31 2022	February 07 2022	GoP	1,959,950.22			-
310201101002000 (22ID0028)	Network Development Program-Road Widening-Primary Roads-Palo-Carigara-Ormoc Rd - K0941 + 442 – K0943 + 481 Jaro, Leyte	Construction Section	YES	Competitive Bidding	October 22, 2021- November 12, 2021	November 12 2021	February 04 2022	February 08 2022	GoP	39,199,738.26			-
310204101359000 (22ID0029)	Network Development Program-Construction of By-Pass and Diversion Roads - La Paz Diversion Road, Leyte La Paz, Leyte	Construction Section	YES	Competitive Bidding	October 22, 2021- November 12, 2021	November 12 2021	February 21 2022	February 24 2022	GoP	40,279,808.90			-
320102105065000 (22ID0030)	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Binahaan Flood Control Structure and Drainage System, Binahaan River Basin, Sta. 0+000 - Sta. 0+350 (Downstream), Brgy. Ballit, Dagami, Leyte	Construction Section	YES	Competitive Bidding	October 22, 2021- November 12, 2021	November 12 2021	February 02 2022	February 14 2022	GoP	48,999,961.53			-
310205100692000 (22ID0031)	Network Development Program - Construction of Missing Links / New Roads-Barugo-San Miguel Road, Leyte Barugo, Leyte	Construction Section	YES	Competitive Bidding	November 3-24, 2021	November 24 2021	February 02 2022	February 14 2022	GoP	48,999,613.06			-
320102105068000 (22ID0032)	Construction of Ibawon Flood Control Structure and Drainage System,Ibawon River Basin, Sta. 0 +000 – 0-400 (Upstream) Brgy. Burabod, Mac Arthur, Leyte	Construction Section	YES	Competitive Bidding	November 3-24, 2021	November 24 2021	March 01 2022	March 08 2022	GoP	48,999,999.40			-
310104100428000 (22ID0033)	Asset Preservation Program -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Primary Roads-Palo-Carigara-Ormoc Rd. - K0970+000-K0972+000 Capoocan, Leyte	Construction Section	YES	Competitive Bidding	November 3-24, 2021	November 24 2021	February 16 2022	February 18 2022	GoP	39,199,439.15			-
310303101315000 (22ID0034)	Retrofitting / Strengthening of Permanent Bridges – Digahungan Bridge (B00086LT) Along Tanauan-Dagami Road Dagami, Leyte	Construction Section	YES	Competitive Bidding	November 3-24, 2021	November 24 2021	February 02 2022	February 14 2022	GoP	2,939,929.01			-
310303101318000 (22ID0035)	Retrofitting / Strengthening of Permanent Bridges San Benito Br. (B00085LT) along Sta. Fe-Pastrana-Dagami Road Dagami, Leyte	Construction Section	YES	Competitive Bidding	November 3-24, 2021	November 24 2021	February 02 2022	February 14 2022	GoP	9,799,808.46			-
	Construction of La Paz-Municipal Police Station Building, La Paz, Leyte	Construction Section	YES	Competitive Bidding	November 3-24, 2021	November 24 2021			GoP	8,298,225.00			CANCELLED due to Non Release of SARO

31020510092000 (22ID0037)	Network Development Program - Construction of Missing Links / New Roads - Burauen - Albuera Road (Burauen Side), Burauen, Leyte	Construction Section	YES	Competitive Bidding	November 8-29, 2021	November 29 2021	March 01 2022	March 08 2022	GoP	48,999,978.70			-
320102105067000 (22ID0038)	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Binahaan Flood Control Structure and Drainage System, Binahaan River Basin, Sta. 0+160-Sta. 0+460 (Upstream), Brgy. Balilit, Dagami, Leyte	Construction Section	YES	Competitive Bidding	November 8-29, 2021	November 29 2021	March 01 2022	March 08 2022	GoP	48,999,980.64			-
310104100426000 (22ID0039)	Asset Preservation Program -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Primary Roads-Daang Maharlika(LT) - K0957+000-K0958+118 Mac Arthur, Leyte	Construction Section	YES	Competitive Bidding	November 8-29, 2021	November 29 2021	March 01 2022	March 08 2022	GoP	39,198,351.10			-
310303101313000 (22ID0040)	Retrofitting / Strengthening of Permanent Bridges – Calbasag Bridge (B00065LT) along Daang Maharlika (LT) Dulag, Leyte	Construction Section	YES	Competitive Bidding	November 8-29, 2021	November 29 2021	March 01 2022	March 14 2022	GoP	2,939,927.91			-
310303101311000 (22ID0041)	Retrofitting / Strengthening of Permanent Bridges Bocog Bridge (B00070LT) along Daang Maharlika (LT) Mac Arthur, Leyte	Construction Section	YES	Competitive Bidding	November 8-29, 2021	November 29 2021	March 01 2022	March 10 2022	GoP	2,939,993.45			-
300221101665000 (22ID0042)	Construction of Road, Barangay Caninoan-Barangay Manaybanay, Pastrana, Leyte	Construction Section	YES	Competitive Bidding	November 8-29, 2021	November 29 2021	February 16 2022	February 18 2022	GoP	11,780,964.92			-
310201101003000 (22ID0043)	Network Development Program-Road Widening-Primary Roads-Palo-Carigara-Ormoc Road-K0964+000-K0966 + 000, K0970 + 009 – K0970 + 295 Capocan, Leyte	Construction Section	YES	Competitive Bidding	January 17, 2022 - February 7, 2022	February 07 2022	March 07 2022	March 14 2022	GoP	48,999,807.56			-
320102105069000 (22ID0044)	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Marabong Flood Control Structure and Drainage System, Marabong River Basin, Sta. 0 + 000 –Sta. 0+ 300 (Downstream), Burauen, Leyte	Construction Section	YES	Competitive Bidding	November 9, 2021 - December 1, 2021	December 01 2022	March 01 2022	March 08 2022	GoP	48,999,999.20			-
310101100719000 (22ID0045)	Asset Preservation Program-Preventive Maintenance – Primary Roads , Daang Maharlika(LT) - K0956+(-417.50)-K 0956 + (-286.50), K 0956+(-225.50)-K0956+204.70 Mac Arthur,Leyte	Construction Section	YES	Competitive Bidding	November 9, 2021 - December 1, 2021	December 01 2022	May 16 2022	May 25 2022	GoP	23,424,738.68			-
300221101663000 (22ID0046)	Construction of Road, Barangay Batug-Barangay Binulho, Mac Arthur, Leyte	Construction Section	YES	Competitive Bidding	November 9, 2021 - December 1, 2021	December 01 2022	March 01 2022	March 11 2022	GoP	9,899,694.24			-
300221101664000 (22ID0047)	Construction of Road, Barangay Buri-Barangay Pitogo, Jaro,Leyte	Construction Section	YES	Competitive Bidding	November 9, 2021 - December 1, 2021	December 01 2022	February 21 2022	February 24 2022	GoP	12,374,991.55			-
300226103213000 (22ID0048)	Construction of Multi-Purpose Building, Barangay Parasan, Jaro, Leyte	Construction Section	YES	Competitive Bidding	November 9, 2021 - December 1, 2021	December 01 2022	March 15 2022	March 21 2022	GoP	4,950,000.00			-
310201101004000 (22ID0049)	Network Development Program- Road Widening- Primary Roads-Palo-Carigara-Ormoc Rd. -K0971+094-K0972+214, Capocan, Leyte	Construction Section	YES	Competitive Bidding	January 17, 2022 - February 7, 2022	February 07 2022	March 01 2022	March 08 2022	GoP	39,199,287.68			-
310203100604000 (22ID0050)	Network Development Program- Road Widening-Tertiary Roads Jaro-Dagami-Burauen-La Paz Rd. K0983+150-K0984+560 La Paz,Leyte	Construction Section	YES	Competitive Bidding	November 25, 2021 - December 15, 2021	December 15 2021	February 23 2022	February 28 2022	GoP	48,999,818.28			-
320101108418000 (22ID0051)	Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Marabong Flood Control Structure and Drainage System,Marabong River Basin, Sta 0 +000-Sta. 0+ 300 (Upstream), Burauen, Leyte	Construction Section	YES	Competitive Bidding	November 25, 2021 - December 15, 2021	December 15 2021	March 01 2022	March 08 2022	GoP	48,999,999.44			-
320101108417000 (22ID0052)	Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Hibuga Flood Control Structure and Drainage, Hibuga River Basin, Sta. 0+106-Sta 0+677, Brgy. General Luna, Mayorga, Leyte	Construction Section	YES	Competitive Bidding	November 25, 2021 - December 15, 2021	December 15 2021	February 16 2022	February 18 2022	GoP	48,999,959.43			-
320102105066000 (22ID0053)	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Binahaan Flood Control Structure and Drainage System,Binahaan River Basin, Sta. 0+000-Sta. 0+500, Brgy. Digahungan, Dagami, Leyte	Construction Section	YES	Competitive Bidding	November 25, 2021 - December 15, 2021	December 15 2021	March 01 2022	March 08 2022	GoP	48,999,999.72			-
310303101316000 (22ID0054)	Retrofitting / Strengthening of Permanent Bridges-Marabong Br. (B00083LT) along Jaro-Dagami-Burauen-La Paz Road, Burauen, Leyte	Construction Section	YES	Competitive Bidding	November 25, 2021 - December 15, 2021	December 15 2021	March 01 2022	March 08 2022	GoP	48,999,943.13			-

300105200804000 (22ID0055)	Multi-Purpose Building / Facilities -Construction (Completion) of Two Storey Office Building,DPWH Leyte 2nd DEO, Mac Arthur,Leyte	Construction Section	YES	Competitive Bidding	November 25, 2021 - December 15, 2021	December 15 2021	March 01 2022	March 15 2022	GoP	7,920,000.00			
320102105064000 (22ID0056)	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Binahaan Bank Protection Structure and Drainage System, Binahaan Basin, Brgy. Cansamada East, Dagami, Leyte	Construction Section	YES	Competitive Bidding	January 17, 2022 - February 7, 2022	February 07 2022	March 22 2022	March 25 2022	GoP	48,999,895.94			
300214100275000 (22ID0057)	Installation of Road Stud (Solar) along Palo-Carigara-Ormoc Road, K0941+100-K0956+000, K0962+000-K0964+038	Construction Section	YES	Competitive Bidding	March 1-21, 2022	March 23 2022	July 25 2022		GoP	19,598,623.96			FOR OBLIGATION
300116201297000 (22ID0058)	Concreting of Brgy. Agustin FMR, Brgy. San Agustin, Dulag, Leyte	Construction Section	YES	Competitive Bidding	March 1-23, 2022	March 23 2022	March 24 2022	March 25 2022	GoP	3,980,625.00			
-	Construction of 12 - units Rainwater Collection System (RWCS) various locations within the District	Construction Section	YES	Competitive Bidding	May 18, 2022-June 10, 2022	June 10 2022			GoP	4,439,000.00			NO SARO
-	Repair/Maintenance of BFP Main Building,Barugo,Leyte; Repair/Maintenance of BFP Main Building,Carigara,Leyte and Repair/Maintenance of BFP Main Building,Dagami,Leyte	Construction Section	YES	Competitive Bidding	July 15, 2022 - August 5, 2022	August 05 2022			GoP	1,229,000.00			FOR BIDDING 8/5/2022
-	Repair / Maintenance of DPWH Building No. 5 (Auditorium) Brgy. Barugohay Central, Carigara, Leyte	Construction Section	YES	Competitive Bidding	July 15, 2022 - August 5, 2022	August 05 2022			GoP	700,000.00			FOR BIDDING 8/5/2022
-	Repair/Maintenance of MTC Building, Barugo, Leyte	Construction Section	YES	Competitive Bidding	July 15, 2022 - August 5, 2022	August 05 2022			GoP	700,000.00			FOR BIDDING 8/5/2022
-	Repair/Rehabilitation of Damaged Concrete Pavement along Palo-Carigara-Ormoc Road via Jaro Poblacion, K0940+000-K0940+700 with exceptions	Construction Section	YES	Competitive Bidding	July 15, 2022 - August 5, 2022	August 05 2022			GoP	1,571,503.65			FOR BIDDING 8/5/2022

GOODS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GID0001	Supply and Delivery of 80 metric tons of Bituminous Asphalt Mix(310) for use in the Maintenance of National Roads and Bridges within the District DPWH Leyte 2nd DEO, Carigara, Leyte	Maintenance Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	704,000.00			Construction Materials
22GID0002	Supply of Diesel Fuel of 1,486 liters for operational use of service vehicle with Plate # F3U028 assigned at Planning & Design Section of DPWH-Leyte 2nd DEO, Carigara, Leyte	Planning & Design Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	94,286.70			Preventive Maintenance
22GID0003	Supply of Diesel Fuel of 1,486 liters for operational use of service vehicle with Plate # SJZ-373 assigned at Planning & Design Section of DPWH-Leyte 2nd DEO, Carigara, Leyte	Planning & Design Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	94,286.70			Preventive Maintenance
22GID0004	Supply of Diesel Fuel of 1,486 liters for operational use of service vehicle with Plate # F3T026 Nissan Navara assigned at Construction Section of DPWH-Leyte 2nd DEO, Carigara, Leyte	Construction Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	94,286.70			Preventive Maintenance
22GID0005	Supply of Diesel Fuel of 1,486 liters for operational use of service vehicle with Plate # SGM-593 Toyota Pick-up assigned at Construction Section of DPWH-Leyte 2nd DEO, Carigara, Leyte	Construction Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	94,286.70			Preventive Maintenance
22GID0006	Supply of Diesel Fuel of 2,972 liters for operational use of service vehicle with Plate # BOZ-493(070110) Mitsubishi Strada and Plate # F3N674 Nissan Navara assigned at Administrative Section of DPWH-Leyte 2nd DEO, Carigara, Leyte	Administrative Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	188,573.40			Preventive Maintenance
22GID0007	Supply of Diesel Fuel of 1,486 liters for operational use of service vehicle with Plate # BOZ-494 (070110) Mitsubishi Strada assigned at Quality Assurance Section of DPWH-Leyte 2nd DEO, Carigara, Leyte	Quality Assurance Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	94,286.70			Preventive Maintenance
22GID0008	Supply of Diesel Fuel of 6,525 liters for operational use of service vehicle & equipment assigned at Maintenance Section of DPWH-Leyte 2nd DEO, Carigara, Leyte	Maintenance Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	414,011.25			Preventive Maintenance

22GID0010	Supply and Delivery of 4 pcs.-Tire (31x10.50 R15) for use in replacement of worn out parts of service vehicle with Plate # SGM-593 Hilux 4x4 Pick-up assigned at Construction Section of DPWH Leyte 2nd District Engineering Office, Carigara, Leyte	Construction Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	414,011.25			Preventive Maintenance
22GID0011	Supply of Diesel Fuel of 12,489 liters for operational use of various grass cutters assigned at Maintenance Section of DPWH Leyte 2nd DEO, Carigara, Leyte	Maintenance Section	NO	Shopping	Mar.24-30,2022	Mar.30,2022	Apr. 4, 2022	-	GoP	1,997,500.00			Preventive Maintenance
22GID0012	Supply and Delivery of Thermoplastic Paint White, Thermo Primer, Glass Beads and Calsumine for use in repainting of Thermoplastic Pavement Markings along National Roads and Bridges within the District, DPWH, Leyte 2nd DEO, Carigara, Leyte	Maintenance Section	NO	Competitive Bidding	May.05-25,2022	May 25,2022	May 27,2022	July 27 2022	GoP	1,628,910.00			Construction Materials
22GID0013	Supply and Delivery of Roundfile 3/16"-4.8mm Grasscutter Blade for use in the repair/replacement of various grasscutter parts in connection with the Maintenance of National Roads and Bridges within the District, DPWH Leyte 2nd DEO, Carigara, Leyte	Maintenance Section	NO	Competitive Bidding	May.05-25,2022	May 25,2022	May 27,2022	July 27 2022	GoP	315,000.00			Preventive Maintenance
3rd Quarter	Purchase / Delivery of Construction Materials & Equipment for use in the 3rd Quarter at the Office of DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	NO	Competitive Bidding	Jun. 16-Jul. 6,2022	July 6,2022	Apr. 22,2022	Jul. 2, 2022	GoP	3,182,480.00			Construction Materials & Equipment
4th Quarter	Purchase / Delivery of Construction Materials & Equipment for use in the 4th Quarter at the Office of DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	NO	Competitive Bidding	Sept. 15-22, 2022	Oct. 5, 2022	Oct. 10, 2022	Oct. 13, 2022	GoP	8,238,350.00			Construction Materials & Equipment
4th Quarter	Procurement of Security for Calendar year 2022 in the DPWH 2ND LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	NO	Competitive Bidding	Sept. 15-22, 2022	Oct. 5, 2022	Oct. 10, 2022	Oct. 13, 2022	GoP	3,084,000.00			Security Services
4th Quarter	Procurement of Other services for Calendar year 2022 in the DPWH 2ND LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	YES	Shopping	Dec. 1-6, 2021	Dec. 6, 2021	Jan. 7, 2022	-	GoP	600,000.00			Other Services
3rd Quarter	Preventive Maintenance of Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 3rd Quarter for the service vehicles assigned at the Maintenance Section of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	NO	Competitive Bidding	Jun. 16-Jul. 6,2022	July 6,2022	Apr. 22,2022	Jul. 2, 2022	GoP	2,385,105.00			Preventive Maintenance
4th Quarter	Preventive Maintenance of Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 4th Quarter for the service vehicles assigned at the Maintenance Section of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	NO	Competitive Bidding	Sept. 15-22, 2022	Oct. 5, 2022	Oct. 10, 2022	Oct. 13, 2022	GoP	2,385,720.00			Preventive Maintenance
4th Quarter	Procurement of General Services for use in the 4th Quarter in the DPWH 2ND LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	NO	Shopping	Sept. 24-29,2022	Sept.29,2022	Sept. 30,2022	-	GoP	35,490.00			General Services
4th Quarter	Purchase/Delivery of Tarpaulin printing, plaque and other miscellaneous expenses for use in the 4th Quarter at the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	NO	Shopping	Sept. 24-29,2022	Sept.29,2022	Sept. 30,2022	-	GoP	100,000.00			Tarpaulin printing, plaque and other miscellaneous expenses

CONSULTANCY

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSID001	Consultancy Services for the Conduct of Sub - Soil Exploration for 5 various Flood Control Projects within the District under PDE-FY 2022	DPWH - 2ND LED Carigara, Leyte	NO	Competitive Bidding	November 14, 2022	December 4, 2022	-	-	GoP	1,000,000.00	-	1,000,000.00	-

Prepared by:

SUZETTE B. CAJIPO
CIC-Head Procurement

Recommended by:

NORBERTO P. BOCO
BAC Chairman

Approved by:

LEO EDWARD L. OPPRA
District Engineer