

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Activity/Project) | Contract ID |
|-----------------|--|---------------------------------------|---------------------|--|-----------------------------|-----------------|------------------|--|-----------------|------------------------|------|----|---|-------------|
| | | | | Advertisement/ Posting of IB/RET | Submission/ Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO | | |
| 300215101937000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road at Barangay Sta. Cruz, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 07, 2022 | March 02, 2022 | March 22, 2022 | March 24, 2022 | | GOP | 4,950,000.00 | | | Roads- Construction- Concrete | 22HH0083 |
| 300215101939000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road at Barangay Taplap, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 07, 2022 | March 02, 2022 | March 22, 2022 | March 24, 2022 | | GOP | 4,950,000.00 | | | Roads- Construction- Concrete | 22HH0084 |
| 300215101938000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Talamban, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 07, 2022 | March 02, 2022 | March 22, 2022 | March 24, 2022 | | GOP | 4,950,000.00 | | | Roads- Construction- Concrete | 22HH0085 |
| 300221101603000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Mabolo, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 07, 2022 | March 02, 2022 | March 14, 2022 | March 24, 2022 | | GOP | 5,940,000.00 | | | Roads- Construction- Concrete | 22HH0086 |
| 300225100561000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Construction of Drainage System at Barangay Luz, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 18, 2022 | March 16, 2022 | March 22, 2022 | March 24, 2022 | | GOP | 4,950,000.00 | | | Flood Control- Construction- Drainage | 22HH0087 |
| 300225100558000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Construction of Drainage System at Barangay Cogon Ramas, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 18, 2022 | March 16, 2022 | March 22, 2022 | March 24, 2022 | | GOP | 4,950,000.00 | | | Flood Control- Construction- Drainage | 22HH0088 |
| 300225100568000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Construction of Drainage System at Barangay Titaog, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 18, 2022 | March 16, 2022 | March 22, 2022 | March 24, 2022 | | GOP | 4,950,000.00 | | | Flood Control- Construction- Drainage | 22HH0089 |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Activity/Project) | Contract ID |
|-----------------|---|---------------------------------------|---------------------|--|----------------------------|-----------------|------------------|--|-----------------|------------------------|------|----|---|-------------|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO | | |
| 300226103082000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Calamba, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 2,970,000.00 | | | Construction/ Completion of MPB | 22HH0090 |
| 300226103084000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Pardo, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 3,960,000.00 | | | Construction/ Completion of MPB | 22HH0091 |
| 300226103096000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Punta Prinsesa, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 4,950,000.00 | | | Construction of MPB | 22HH0092 |
| 300226103095000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Guadalupe, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 9,900,000.00 | | | Construction of MPB | 22HH0093 |
| 300226103100000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Inayawan, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 9,900,000.00 | | | Rehabilitation of MPB | 22HH0094 |
| 300105200796000 | Local Program- National Building Program- Buildings and Other Structures- Multi Purpose/ Facilities- Construction (Completion) of DPWH Cebu City DEO Annex Building, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 11,760,000.00 | | | Construction/ Completion of MPB | 22HH0095 |
| 300221101597000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities- Construction of Road at Barangay Lahug, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 4,950,000.00 | | | Roads- Construction- Concrete | 22HH0096 |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Activity/Project) | Contract ID |
|-----------------|---|---------------------------------------|---------------------|--|----------------------------|-----------------|------------------|--|-----------------|------------------------|------|----|---|-------------|
| | | | | Advertisement/Posting of IS/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO | | |
| 300215101931000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road at Barangay Bacayan, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 4,950,000.00 | | | Roads- Construction- Concrete | 22HH0097 |
| 300215101932000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Cambhocot, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 4,950,000.00 | | | Roads- Construction- Concrete | 22HH0098 |
| 300221101601000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities- Construction of Footbridge with Railings, Barangay Pahina Central, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 23, 2022 | May 12, 2022 | May 26, 2022 | | GoP | 4,950,000.00 | | | Construction of Footbridge | 22HH0099 |
| 300116201297000 | Concreting of Brgy. Kalunasan FMK, Brgy. Kalunasan, Cebu City, Cebu | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 11,940,000.00 | | | Roads- Construction- Concrete | 22HH0100 |
| 300116201297000 | Concreting of Brgy. Adlaon FMK, Brgy. Adlaon, Cebu City, Cebu | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 11,940,000.00 | | | Roads- Construction- Concrete | 22HH0101 |
| 300229100152000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Public Water Supply System (Level II or III)- Construction of Waterworks at Barangay Carreta, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 23, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | | GoP | 4,950,000.00 | | | Water Supply | 22HH0102 |
| 300219101103000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Construction of Drainage System at Barangay Lorega, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 28, 2022 | March 23, 2022 | May 12, 2022 | May 27, 2022 | | GoP | 4,950,000.00 | | | Flood Control: Construction- Drainage | 22HH0103 |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Estimated Budget (Php) | | | Remarks (Brief description of Program/Activity/Project) | Contract ID |
|------------------|---|---------------------------------------|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----|---|-------------|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | | |
| 3002191011107000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Riprapping at Barangay Budlaan, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 28, 2022 | March 23, 2022 | May 12, 2022 | May 27, 2022 | GoP | 4,950,000.00 | | | Flood Control: Construction- Slope Protection | 22HH0104 |
| 300225100562000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Infrastructures/ Facilities- Riprapping, Barangay Agungot, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 28, 2022 | March 23, 2022 | May 12, 2022 | May 27, 2022 | GoP | 4,950,000.00 | | | Flood Control: Construction- Slope Protection | 22HH0105 |
| 300220100904000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building at Barangay Hipodromo, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 28, 2022 | March 23, 2022 | May 12, 2022 | May 27, 2022 | GoP | 4,950,000.00 | | | Construction/ Completion of MPB | 22HH0106 |
| 300207100798000 | Convergence and Special Support Program- Construction/ Improvement of Various Infrastructures In Support of National Security (Tatag ng Impastruktura para sa Kapayapaan at Seguridad Program- TIKAS)- Construction of Barracks, ISAFP, Camp Lapu-lapu, Apas, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 28, 2022 | March 23, 2022 | May 12, 2022 | May 27, 2022 | GoP | 5,936,040.00 | | | Construction of Barracks | 22HH0107 |
| 300226103087000 | Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Sapangdaku, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 28, 2022 | March 23, 2022 | May 12, 2022 | May 27, 2022 | GoP | 5,940,000.00 | | | Construction/ Completion of MPB | 22HH0108 |
| 300215101935000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road at Barangay Sanbag II, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 28, 2022 | March 23, 2022 | May 12, 2022 | May 27, 2022 | GoP | 4,950,000.00 | | | Roads- Construction- Concrete | 22HH0109 |
| 300215101936000 | Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road at Barangay San Jose, Cebu City | Cebu City District Engineering Office | Competitive Bidding | Feb. 28, 2022 | March 23, 2022 | June 1, 2022 | June 10, 2022 | GoP | 4,950,000.00 | | | Roads- Construction- Concrete | 22HH0110 |