




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
3RD DISTRICT ENGINEERING OFFICE
Osukan, Labason, Zamboanga del Norte, Region IX



January 15, 2024

Atty. ROWENA CANDICE M. RUIZ

Executive Director V
GPPB-TSO,
Unit 2506 Taffles Corporate Center
F. Ortigas Jr. Rd. Ortigas Center, Pasig City
Email: app@gppb.gov.ph




Madam:

We are submitting herewith the Annual Procurement Plan (APP) FY 2023 (Changes within the 2nd Semester) for Goods, Civil Works and Consultancy Services of this district, in the prescribed format.

For your information and reference.

Very truly yours,


Atty. ROMEO A. SALADAGA, CE
District Engineer

Copy Furnished:

ARDELIZA R. MEDENILLA, MNSA, CESO 1

Undersecretary for Support Services
DPWH Central Office
Manila

CAYAMOMBAO D. DIA, CESO IV

Regional Director
DPWH, 9th Regional Office
Veterans Avenue Ext'n.
Tetuan, Zamboanga City

RO9 13 ACG/RRD

Annual Procurement Plan FY 2023 for Civil Works - DPWH - 3rd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23JD0001	Construction of Road, Barangay New Calamba, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/24/22	02/01/23	02/10/23	GoP	6,000,000.00	-	6,000,000	Construction of Road
23JD0002	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Barangay Lawigan Road connecting Brgy. Gabo and Barangay Lawigan Road in support of Cacao, Coconut, Coffee, and Rubber Industries, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/24/22	02/01/23	02/10/23	GoP	13,000,000.00	-	13,000,000	Construction/ Improvement of Access Roads
23JD0003	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) El Paraiso-Compra Road in support to Rubber and Coconut Industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/24/22	02/01/23	02/10/23	GoP	10,000,000.00	-	10,000,000	Construction/ Improvement of Access Roads
23JD0004	Construction of Road, Barangay Baybay, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/24/22	02/01/23	02/10/23	GoP	8,000,000.00	-	8,000,000	Construction of Road
23JD0005	Construction of Road, Barangay Panabang, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/24/22	02/01/23	02/10/23	GoP	12,000,000.00	-	12,000,000	Construction of Road
23JD0006	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ (Liloy- Ipi Road) Poblacion Tampilsan leading to Situbo falls, Tampilsan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/24/22	02/01/23	02/10/23	GoP	7,000,000.00	-	7,000,000	Construction/ Improvement of Access Roads
23JD0007	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Lipakan-Ipilan Road connecting to National Highway leading to Biodiesel Processing Plant in support of Coconut Industry, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/24/22	02/01/23	02/10/23	GoP	10,000,000.00	-	10,000,000	Construction/ Improvement of Access Roads
23JD0008	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) New Barili and Junction Sto. Nino, connecting New Barili and Junction Sto. Nino and National Highway Road leading to Standard Rubber Processing Inc. (STANDECO) in support to Rubber and Coconut Industries, Tampilsan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/24/22	02/01/23	02/10/23	GoP	10,000,000.00	-	10,000,000	Construction/ Improvement of Access Roads
23JD0009	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) San Roque-Overview Road in support to rubber and coconut industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/24/22	02/01/23	02/10/23	GoP	10,000,000.00	-	10,000,000	Construction/ Improvement of Access Roads
23JD0010	Preventive Maintenance-Secondary Roads, Liloy-Siocon Rd - K2004 + 565 - K2005 + 575, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/25/22	02/01/23	02/10/23	GoP	16,500,000.00	-	16,500,000	Preventive Maintenance
23JD0011	Rehabilitation of Balakan-Calucap Road in Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/25/22	02/01/23	02/10/23	GoP	44,000,000.00	-	44,000,000	Rehabilitation of road
23JD0012	Construction of Road, Barangay Dipopor, Godod, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/25/22	02/01/23	02/10/23	GoP	9,900,000.00	-	9,900,000	Construction of Road
23JD0013	Construction of Road, Barangay Mallia T., Tampilsan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/25/22	02/01/23	02/10/23	GoP	5,000,000.00	-	5,000,000	Construction of Road
23JD0014	Construction (Completion) of Multi-Purpose Building (Covered Court), Gabu, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/25/22	02/01/23	02/10/23	GoP	2,000,000.00	-	2,000,000	Const. (Completion) of MPB
23JD0015	Construction (Completion) of Multi-Purpose Building (Covered Court), San Isidro, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/25/22	02/01/23	02/10/23	GoP	2,000,000.00	-	2,000,000	Const. (Completion) of MPB
23JD0016	Construction (Completion) of Multi-Purpose Building (Covered Court), San Isidro, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/25/22	02/01/23	02/10/23	GoP	2,000,000.00	-	2,000,000	Const. (Completion) of MPB

Annual Procurement Plan FY 2023 for Civil Works - DPWH - 3rd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP/ Project ID)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23JD0017	Construction (Completion) of Multi-Purpose Building (Covered Court), Tugop, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/25/22	02/01/23	02/10/23	GoP	2,300,000.00	-	2,300,000	Const. (Completion) of MPB
23JD0018	Rehabilitation (Completion) of Multi-Purpose Building, La Union, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/04/22	10/25/22	02/01/23	02/10/23	GoP	2,000,000.00	-	2,000,000	Const. (Completion) of MPB
23JD0019	Preventive Maintenance-Tertiary Roads, Liloy-Lamao Port Rd - K1986 + (-078) - K1986 + 000, K1986 + (-303) - K1986 + (-078), K1986 + (-353) - K1986 + (-303), K1986 + 000 - K1986 + 350, K1986 + 371 - K1986 + 194, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/28/22	02/01/23	02/10/23	GoP	35,500,000.00	-	35,500,000	Preventive Maintenance
23JD0020	Road Widening-Secondary Roads, Liloy-Siocon Rd - K1986 + (-775) - K1986 + (-317), Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	12/06/22	02/01/23	02/10/23	GoP	22,900,000.00	-	22,900,000	Road Widening
23JD0021	Road Widening-Secondary Roads, Liloy-Siocon Rd - K2005 + 944 - K2007 + 000, Zamboanga del Norte - Modified to - Road Widening-Secondary Roads, Liloy-Siocon Rd - K2005 + 944 - K2006 + 380, K2006+655 - 2007+307, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	05/06/23	05/24/23	45078	45090	GoP	35,000,000.00	-	35,000,000	Road Widening
23JD0022	Widening of Permanent Bridges, Gayam Br. (B01174MN) along Liloy-Siocon Rd, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/28/22	02/01/23	02/10/23	GoP	17,300,000.00	-	17,300,000	Widening of Permanent Bridge
23JD0023	Widening of Permanent Bridges, Timan Br. (B01859MN) along Sindangan-Liloy Rd, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/28/22	02/01/23	02/10/23	GoP	22,530,000.00	-	22,530,000	Widening of Permanent Bridge
23JD0024	Retrofitting/Strengthening of Permanent Bridges, Delotoc Br. (B00520MN) along Sindangan-Liloy Rd, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/28/22	02/01/23	02/10/23	GoP	2,000,000.00	-	2,000,000	Retrofitting/Strengthening of Permanent Bridges
23JD0025	Rehabilitation/Major Repair of Permanent Bridges, Delusom Br. (B00518MN) along Sindangan-Liloy Rd, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/28/22	02/01/23	02/10/23	GoP	3,000,000.00	-	3,000,000	Rehabilitation/Major Repair of Permanent Bridges
23JD0026	Rehabilitation/Major Repair of Permanent Bridges, Milanid Br. (B00516MN) along Sindangan-Liloy Rd, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/29/22	02/01/23	02/10/23	GoP	3,000,000.00	-	3,000,000	Rehabilitation/Major Repair of Permanent Bridges
23JD0027	Construction (Completion) of Multi-Purpose Building (Covered Court), Pitogo, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/29/22	02/01/23	02/10/23	GoP	5,000,000.00	-	5,000,000	Const. (Completion) of MPB
23JD0028	Construction of Water System, Poblacion, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/29/22	02/01/23	02/10/23	GoP	5,000,000.00	-	5,000,000	Construction of Water System
23JD0029	Widening of Permanent Bridges, Calimpunan Br. (B00533MN) along Liloy-Ipil Rd, Tampilsan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/29/22	02/01/23	02/10/23	GoP	34,000,000.00	-	34,000,000	Widening of Permanent Bridge
23JD0030	Road Widening-Primary Roads, Sindangan-Liloy Rd - K1933 + 474 - K1933 + 633, K1933 + 897 - K1934 + 475, K1934 + 516 - K1935 + 000, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/29/22	02/13/22	02/23/23	GoP	61,478,000.00	-	61,478,000	Road Widening
23JD0031	Construction of Multi-Purpose Building (Covered Court), Tinuyop, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/29/22	02/01/23	02/10/23	GoP	5,000,000.00	-	5,000,000	Construction of MPB
23JD0032	Rehabilitation (Completion) of Multi-Purpose Building, Ganase, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/08/22	11/29/22	02/01/23	02/10/23	GoP	4,000,000.00	-	4,000,000	Rehab. (Completion) of MPB
23JD0033	Widening of Permanent Bridges, Lipakan Br. (B00524MN) along Sindangan-Liloy Rd (Phase I), Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/04/23	02/22/23	03/03/23	03/13/23	GoP	40,000,000.00	-	40,000,000	Widening of Permanent Bridge
23JD0034	Widening of Permanent Bridges, Polandoc Br. (B00523MN) along Sindangan-Liloy Rd (Phase I), Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	12/06/22	02/07/23	03/03/23	03/13/23	GoP	60,000,000.00	-	60,000,000	Widening of Permanent Bridge
23JD0035	Widening of Permanent Bridges, Gatas Br. (B00535MN) along Liloy-Ipil Rd, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	12/06/22	12/28/22	02/13/22	02/23/23	GoP	58,000,000.00	-	58,000,000	Widening of Permanent Bridge
23JD0036	Widening of Permanent Bridges, Patawag Br. (B00534MN) along Liloy-Ipil Rd, Tampilsan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/04/23	02/22/23	03/03/23	03/13/23	GoP	26,000,000.00	-	26,000,000	Widening of Permanent Bridge
23JD0037	Construction (Completion) of Multi-Purpose Building (Barangay Market), Sioran, Godod, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/15/23	03/07/23	03/16/23	03/27/23	GoP	8,000,000.00	-	8,000,000	Const. (Completion) of MPB

Annual Procurement Plan FY 2023 for Civil Works - DPWH - 3rd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23JD0038	Rehabilitation (Completion) of Multi-Purpose Building, Salvador, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	04/17/23	05/05/23	05/15/23	05/25/23	GoP	8,000,000.00	-	8,000,000	Const. (Completion) of MPB
23JD0039	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Sindangan-Liloy Rd - K1937 + 920 - K1937 + 980, K1938 + 080 - K1938 + 135, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	12/06/22	12/28/22	02/13/22	02/23/23	GoP	75,000,000.00	-	75,000,000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23JD0040	Construction of Road, Brgy. Ubay, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/03/23	03/22/23	04/28/23	05/08/23	GoP	5,000,000.00	-	5,000,000	Construction of Road
23JD0041	Construction of Local Road, Brgy. Kipit, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/03/23	03/22/23	04/28/23	05/08/23	GoP	10,000,000.00	-	10,000,000	Construction of Road
23JD0042	Construction of Brgy. Immaculada Road at Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/03/23	03/22/23	04/28/23	05/08/23	GoP	10,000,000.00	-	10,000,000	Construction of Road
23JD0043	Construction /Concreting of New Dapitan-Poblacion Road, Tampilsan, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/03/23	03/22/23	04/28/23	05/08/23	GoP	10,000,000.00	-	10,000,000	Construction of Road
23JD0044	Construction of Road, Purok 1, Brgy. Poblacion, Salug, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/03/23	03/22/23	04/28/23	05/08/23	GoP	5,000,000.00	-	5,000,000	Construction of Road
23JD0045	Construction of Multi-Purpose Building, Brgy. Bobongan, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/03/23	03/22/23	04/28/23	05/08/23	GoP	5,000,000.00	-	5,000,000	Construction of MPB
23JD0046	Construction of Solar Water System, Liloy, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/03/23	05/30/23	06/08/23	06/19/23	GoP	10,000,000.00	-	10,000,000	Construction of Solar Water System
23JD0047	Installation of Solar Street Lights in Brgy. San Isidro, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/03/23	04/03/23	04/28/23	05/08/23	GoP	5,000,000.00	-	5,000,000	Installation of Solar Street Lights
23JD0048	Installation of Solar Street Lights, Brgy. Kipit, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/03/23	04/03/23	04/28/23	05/08/23	GoP	5,000,000.00	-	5,000,000	Installation of Solar Street Lights
23JD0049	Repair/Maintenance of Flood Control and Drainage Structure at Poblacion Creek Revetment 1 (F040013MN), Leon B. Postigo, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/24/23	04/12/23	04/24/23	05/04/23	GoP	1,400,000.00	1,400,000.00	-	Repair/Maintenance of Flood Control and Drainage Structure
23JD0050	Repair/Maintenance of Flood Control and Drainage Structure at Poblacion Creek Revetment 2 (F040014MN), Leon B. Postigo, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/24/23	04/12/23	04/24/23	05/04/23	GoP	1,300,000.00	1,300,000.00	-	Repair/Maintenance of Flood Control and Drainage Structure
23JD0051	Concreting of Brgy. Lapatan FMR, Brgy. Lapatan, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/24/23	04/12/23	04/24/23	05/04/23	GoP	13,000,000.00	-	13,000,000	Concreting of FMR
23JD0052	Concreting of Brgy. Lawagan FMR, Brgy. Lawagan, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/24/23	04/12/23	04/24/23	05/04/23	GoP	12,000,000.00	-	12,000,000	Concreting of FMR
23JD0053	Concreting of Brgy. Molos FMR Phase I, Brgy. Molos, Tampilsan, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/24/23	04/12/23	04/24/23	05/04/23	GoP	13,000,000.00	-	13,000,000	Concreting of FMR
23JD0054	Concreting of Brgy. Ubay FMR, Brgy. Ubay, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/24/23	04/12/23	04/24/23	05/04/23	GoP	5,000,000.00	-	5,000,000	Concreting of FMR
23JD0055	Construction of Rainwater Collector System, Baybay Central School, Liloy, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/31/23	04/19/23	05/08/23	05/18/23	GoP	594,000.00	-	594,000	Construction of Rainwater Collector System
23JD0056	Construction of Rainwater Collector System, Malintubao Elementary School, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/31/23	04/19/23	05/08/23	05/18/23	GoP	594,000.00	-	594,000	Construction of Rainwater Collector System
23JD0057	Construction of Rainwater Collector System, Brgy. Mawal, Leon B. Postigo, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/31/23	04/19/23	05/08/23	05/18/23	GoP	594,000.00	-	594,000	Construction of Rainwater Collector System
23JD0058	Construction of Rainwater Collector System, Brgy. Pukay, Salug, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/31/23	04/19/23	05/08/23	05/18/23	GoP	594,000.00	-	594,000	Construction of Rainwater Collector System
23JD0059	Repair/Maintenance of DPWH Building Zamboanga del Norte II DEO Finance-Construction Building DPWH Compound, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	04/13/23	05/03/23	05/15/23	05/25/23	GoP	3,000,000.00	3,000,000	-	Repair/Maintenance of DPWH Building


Annual Procurement Plan FY 2023 for Civil Works - DPWH - 3rd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23JD0060	Repair/Maintenance of DPWH Building Zamboanga del Norte II DEO QA Laboratory Building DPWH Compound, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	04/13/23	05/03/23	05/15/23	05/25/23	GoP	3,500,000.00	3,500,000	-	Repair/Maintenance of DPWH Building
23JD0061	Repair/Maintenance of DPWH Building Zamboanga del Norte II DEO ADE Office Building DPWH Compound, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	04/13/23	05/03/23	05/15/23	05/25/23	GoP	3,000,000.00	3,000,000	-	Repair/Maintenance of DPWH Building
23JD0062	Road Widening - Primary Roads Sindangan - Liloy Rd K1962 + 174 - K1962 + 638, K1962 + 656 - K1965 + 185, ZN.	Construction Section	No	Competitive Bidding	5/20/2023				GoP	75,000,000.00	-	75,000,000	Road Widening CANCELLED (as per memorandum from DPWH Secretary to conduct necessary vetting Pre-const. Activities dated 3/7/2023 and cancelled due to non-released on funds per 2026 revised IRR Section 25.5b "Submission and Receipts of Bids")
23JD0063	Construction of One (1) Storey Two (2) Classroom Standard School Building with Toilet at Sas Integrated School, Gutalac, Zamboanga del Norte	Construction Section	No	Competitive Bidding	05/26/23	06/13/23	06/22/23	07/03/23	GoP	5,043,750.00	-	5,043,750	Construction of School Building with Toilet
23JD0064	Construction of One (1) Storey Two (2) Classroom Standard School Building with Toilet at Goin Elementary School, Liloy, Zamboanga del Norte	Construction Section	No	Competitive Bidding	05/26/23	06/13/23	06/22/23	07/03/23	GoP	5,043,750.00	-	5,043,750	Construction of School Building with Toilet
23JD0065	Construction of One (1) Storey Two (2) Classroom Standard School Building with Toilet at Tampilisan CS, Tampilisan, Zamboanga del Norte	Construction Section	No	Competitive Bidding	05/26/23	06/13/23	06/22/23	07/03/23	GoP	5,043,750.00	-	5,043,750	Construction of School Building with Toilet
23JD0066	Construction of Solar Water System, Municipality of Leon B. Postigo, Province of Zamboanga del Norte	Construction Section	No	Competitive Bidding	05/31/23	06/20/23	06/30/23	07/10/23	GoP	10,000,000.00	-	10,000,000	Construction of Solar Water System
23JD0067	Construction of Solar Water System, Municipality of Tampilisan, Province of Zamboanga del Norte	Construction Section	No	Competitive Bidding	05/31/23	06/20/23	06/30/23	07/10/23	GoP	10,000,000.00	-	10,000,000	Construction of Solar Water System
23JD0068	Construction of Solar Water System, Municipality of Kalawit, Province of Zamboanga del Norte	Construction Section	No	Competitive Bidding	05/31/23	06/20/23	06/30/23	07/10/23	GoP	10,000,000.00	-	10,000,000	Construction of Solar Water System
23JD0069	Repair of One (1) Storey Two (2) Classroom School Building at Bayanihan ES, Gutalac, Zamboanga del Norte	Construction Section	No	Competitive Bidding	09/22/23	10/13/23	12/27/23	01/05/24	GoP	1,449,529.21	-	1,449,529.21	Repair of School Building
23JD0070	Repair of One (1) Storey Two (2) Classroom School Building at Candelaria ES, Liloy, Zamboanga del Norte	Construction Section	No	Competitive Bidding	09/22/23	10/13/23	12/27/23	01/05/24	GoP	1,555,119.34	-	1,555,119.34	Repair of School Building


Prepared by:


REYNALDO R. DALOGDOG
 Head Procurement Unit
 1/15/2024

Checked by:


JANETTE B. FOLGO
 Engineer III
 BAC - Chairperson
 1/15/2024

Approved:


Atty. ROMEO A. SALADAGA, CE
 District Engineer
 1/15/2024


Annual Procurement Plan FY 2023 for Goods Services - DPWH - 3rd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Common Computer Supplies	ZNIII DEO	No	Small Value Procurement	01/23/2023	02/20/2023	03/06/2023	03/15/2023	GoP	350,444.00	-	350,444.00	Items to be procured in market
2	IT Equipments	ZNIII DEO	No	Small Value Procurement	01/23/2023	02/20/2023	03/06/2023	03/15/2023	GoP	162,750.00	-	3,840,000.00	Items to be procured in market
3	Fuel Additives & Lubricants & Anti-Corrosives	ZNIII DEO	No	Small Value Procurement	01/23/2023	02/20/2023	03/06/2023	03/15/2023	GoP	360,404.00	-	360,404.00	Items to be procured in market
4	Fuel	ZNIII DEO	No	Small Value Procurement	01/23/2023	02/20/2023	03/06/2023	03/15/2023	GoP	5,733,057.84	-	5,733,057.84	Items to be procured in market
5	Maintenance & Repair of Service Vehicles and Equipments	ZNIII DEO	No	Small Value Procurement	01/23/2023	02/20/2023	03/06/2023	03/15/2023	GoP	959,035.00	-	959,035.00	Items to be procured in market
6	Survey/Traffic Engineering Supplies and Gadgets/RBIA/Rocond/PDE Survey	ZNIII DEO	No	Small Value Procurement	01/23/2023	02/20/2023	03/06/2023	03/15/2023	GoP	5,700,350.02	-	5,700,350.02	Items to be procured in market
7	Traffic Engineering & Supplies	ZNIII DEO	No	Public Bidding	01/23/2023	02/20/2023	03/06/2023	03/15/2023	GoP	1,201,480.00	-	1,201,480.00	Items to be procured in market
8	Unforssen Expenditure / Others	ZNIII DEO	No	Small Value Procurement	01/23/2023	02/20/2023	03/06/2023	03/15/2023	GoP	448,100.00	-	448,100.00	Items to be procured in market
9	Unforssen Expenditure / Others	ZNIII DEO	No	Public Bidding	01/23/2023	02/20/2023	03/06/2023	03/15/2023	GoP	2,058,570.80	-	2,058,570.80	Items to be procured in market

Prepared by:


REYNALDO DALOGDOG
 Head Procurement Unit
 01/15/2024

Checked by:


JANETTE B. FOLGO
 Engineer III
 BAC - Chairperson
 01/15/2024

Approved:


Atty. ROMEO A. SALADAGA, CE
 District Engineer
 01/15/2024


Annual Procurement Plan FY 2023 for Consultancy Services - DPWH - 3rd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NONE												

Prepared by:


REYNALDO CALOGDOG
 Head, Procurement Unit
 1/15/2024

Checked by:


JANETTE B. FOLGO
 Engineer III
 BAC -Chairperson
 1/15/2024

Approved:


Atty. ROMEO A. SALAGADA
 District Engineer
 1/15/2024



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
3RD DISTRICT ENGINEERING OFFICE
Osukan, Labason, Zamboanga del Norte, Region IX




CERTIFICATION

This is to certify that this office has no Consultancy Services for CY 2023 as reflected in the Annual Procurement Plan for FY 2023.

Issued this 15th day of January, 2024 at DPWH – Zamboanga del Norte 3rd District Engineering Office, Osukan, Labason, Zamboanga del Norte.


JANETTE B. FOLGO
Engineer III
BAC- Chairperson

Noted:


Atty. ROMEO A. SALADAGA, CE
District Engineer