



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
CENTRAL OFFICE  
Bonifacio Drive, Port Area, Manila



**Updated Annual Procurement Plan for FY 2025**

**DPWH CENTRAL OFFICE**

**as of February 12, 2025**

| Code (PAP)              | Procurement Project  | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement                 | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |                   | Remarks (brief description of Project)   |
|-------------------------|--|---------------|---|-------------------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|--|
|                         |  |               |   |                                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |  |
| 310204<br>101897<br>000 | Davao City Bypass Construction Project, North Section, Contract Package II-3, Sta. 36+260.00 to Sta. 44+280  | UPMO - RMC I  | NO  | Competitive Bidding                 | 03/21/25                               | 04/24/25                    | 05/14/25        | 05/20/25         | GoP             | -                      | -    | -                 | (for exclusion in APP 2025, to be procured in DPWH Regional Office XI)                       |
| 310204<br>300011<br>000 | Cebu Mactan 4th Bridge and Mandaue Coastal Road Construction Project, Contract Package 3   | UPMO - RMC I  | NO  | Others - Foreign-funded procurement | 05/30/25                               | 08/28/25                    | 11/25/25        | 12/02/25         | Foreign         | 8,652,000,000.00       | -    | 8,652,000,000.00  | [International Competitive Bidding]<br>2.065 km elevated viaduct comprising a 4-lane roadway |
| 310204<br>300011<br>000 | Cebu Mactan 4th Bridge and Mandaue Coastal Road Construction Project, Contract Package 4   | UPMO - RMC I  | NO  | Others - Foreign-funded procurement | 05/30/25                               | 08/28/25                    | 11/25/25        | 12/02/25         | Foreign         | 11,412,000,000.00      | -    | 11,412,000,000.00 | [International Competitive Bidding]<br>2.2 km of elevated viaduct and 1.57 km approach road  |
| -                       | Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 1 | UPMO - BSPMC  | NO  | Others - Foreign-funded procurement | 03/11/25                               | 04/22/25                    | 06/11/25        | 07/17/25         | Foreign         | 528,000,000.00         | -    | 528,000,000.00    | [National Competitive Bidding]<br>Retrofitting and Strengthening/Upgrading of Building       |
| -                       | Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 2 | UPMO - BSPMC  | NO  | Others - Foreign-funded procurement | 03/11/25                               | 04/22/25                    | 06/11/25        | 07/17/25         | Foreign         | 370,000,000.00         | -    | 370,000,000.00    | [National Competitive Bidding]<br>Retrofitting and Strengthening/Upgrading of Building       |

Submitted by:

**MA. VICTORIA S. GREGORIO**  
Director, Procurement Service

Recommending Approval:

**ADOR G. CANLAS**  
Undersecretary for Technical Services and  
Information Management Service  
Chairperson, BAC for Civil Works

Approved:

**MARICHU A. PALAFOX, CESO II**  
Undersecretary for Support Services

**EMIL K. SADAIN, CESO I**  
Senior Undersecretary



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
CENTRAL OFFICE  
Bonifacio Drive, Port Area, Manila



**Updated Annual Procurement Plan for FY 2025**

**DPWH CENTRAL OFFICE**

**as of February 12, 2025**

| Code (PAP)              | Procurement Project  | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement                 | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                   | Remarks (brief description of Project)   |
|-------------------------|--|---------------|---|-------------------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|--|
|                         |  |               |   |                                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |  |
| 310204<br>101897<br>000 | Davao City Bypass Construction Project, North Section, Contract Package II-3, Sta. 36+260.00 to Sta. 44+280  | UPMO - RMC I  | NO  | Competitive Bidding                 | 03/21/25                               | 04/24/25                    | 05/14/25        | 05/20/25         | GoP             | -                      | -    | -                 | (for exclusion in APP 2025, to be procured in DPWH Regional Office XI)                       |
| 310204<br>300011<br>000 | Cebu Mactan 4th Bridge and Mandaue Coastal Road Construction Project, Contract Package 3   | UPMO - RMC I  | NO  | Others - Foreign-funded procurement | 05/30/25                               | 08/28/25                    | 11/25/25        | 12/02/25         | Foreign         | 8,652,000,000.00       | -    | 8,652,000,000.00  | [International Competitive Bidding]<br>2.065 km elevated viaduct comprising a 4-lane roadway |
| 310204<br>300011<br>000 | Cebu Mactan 4th Bridge and Mandaue Coastal Road Construction Project, Contract Package 4   | UPMO - RMC I  | NO  | Others - Foreign-funded procurement | 05/30/25                               | 08/28/25                    | 11/25/25        | 12/02/25         | Foreign         | 11,412,000,000.00      | -    | 11,412,000,000.00 | [International Competitive Bidding]<br>2.2 km of elevated viaduct and 1.57 km approach road  |
| -                       | Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 1 | UPMO - BSPMC  | NO  | Others - Foreign-funded procurement | 03/11/25                               | 04/22/25                    | 06/11/25        | 07/17/25         | Foreign         | 528,000,000.00         | -    | 528,000,000.00    | [National Competitive Bidding]<br>Retrofitting and Strengthening/Upgrading of Building       |
| -                       | Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 2 | UPMO - BSPMC  | NO  | Others - Foreign-funded procurement | 03/11/25                               | 04/22/25                    | 06/11/25        | 07/17/25         | Foreign         | 370,000,000.00         | -    | 370,000,000.00    | [National Competitive Bidding]<br>Retrofitting and Strengthening/Upgrading of Building       |

Submitted by:

**MA. VICTORIA S. GREGORIO**  
Director, Procurement Service

Recommending Approval:

**ADOR G. CANLAS**  
Undersecretary for Technical Services and  
Information Management Service  
Chairperson, BAC for Civil Works

Approved:

**MARICHU A. PALAFOX, CESO II**  
Undersecretary for Support Services

**EMIL K. SABAIN, CESO I**  
Senior Undersecretary