

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes withn the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ Final User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)				Remarks (Brief description of project)
					Advertisement to Bidding	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24A10001/ 31010210171-4000	Preventive Maintenance- Secondary Roads- Mangaldan-Manaoag- Binalonan Rd-K0196+370-K0197+525	PANG 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	11/29/2023	1/31/2024	2/6/2024	GoP	12,444,040.00	0.00	12,444,040.00	Preventive Maintenance: Asphalt Overlay, L=1.134km, Width =6.10m, Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud (Push Type)
24A10002/ 300226111193000	Construction of Multi-Purpose Building, Barangay Caranulan, Villas, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	10/02/2023	3/5/2024	3/12/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
24A10003/ 300228100525000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Nancamalilan West, Urdaneta City, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	10/02/2023	1/31/2024	2/6/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Evacuation center)
24A10004/ 300228100523000	Construction of Multi-Purpose Building (Evacuation Center), Barangay San Jose, Urdaneta City, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	10/02/2023	1/31/2024	2/6/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Evacuation center)
24A10005/ 310102101715000	Preventive Maintenance- Secondary Roads- Villas-Malabiqui-Sn Carlos Rd-K0177+046-K0177+123	PANG 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	11/30/2023	1/31/2024	2/6/2024	GoP	2,499,980.00	0.00	2,499,980.00	Preventive Maintenance, L=0.77km, 4 lanes, Width=12.90m
24A10006/ 320101111705000	Construction of Flood Control Structure along Aloragat River, Barangay Bugayong- Vacante, Binalonan, Pangasinan (Package 5)	PANG 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	10/02/2023	1/30/2024	2/6/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10007/ 320101111704000	Construction of Flood Control Structure along Aloragat River, Barangay Bugayong- Vacante, Binalonan, Pangasinan (Package 4)	PANG 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	10/02/2023	1/30/2024	2/6/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10008/ 300226111184000	Construction of Multi-Purpose Building (Covered Court) Barangay Dumayet, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	10/09/2023	3/5/2024	3/12/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
24A10009/ 310102101716000	Preventive Maintenance- Secondary Roads- Villas-Malabiqui-Sn Carlos Rd-K0178+134-K0180+000, K0182+000-K0182+468	PANG 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	11/30/2023	1/30/2024	2/6/2024	GoP	47,270,300.00	0.00	47,270,300.00	Preventive Maintenance, Total L=2.340km, 4 lanes(Section 1- L=1.872km, W=12.40 R=50mm) (Section 2- L=0.468km W=13.50, R=500mm)
24A10010/ 300226111190000	Construction of Multi-Purpose Building Convertible to Evacuation Center, Calico A, Baustisa Elementary School, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	10/09/2023	3/5/2024	3/12/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building Convertible to Evacuation Center
24A10011/ 300228100524000	Construction of Multi-Purpose Building (Evacuation Center), Moreno Elementary School, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	10/09/2023	1/31/2024	2/6/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Evacuation center)
24A10012/ 320102106827000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 1)	PANG 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	10/09/2023	1/31/2024	2/6/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10013/ 320102106630000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 2)	PANG 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	10/09/2023	1/31/2024	2/6/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAF)	Procurement Project	PMO/ End User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IBR/I	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24A10014/ 310101101476000	Preventive Maintenance- Primary Roads- Manila North Rd- K0186+680-K0188+815, K0189+073-K0189+234, K0208+552-K0209+791	PANG 3rd DEO	YES	Competitive Bidding	9/23/2023 to 9/29/2023	11/30/2023	1/30/2024	2/6/2024	GoP	25,937,660.00	0.00	25,937,660.00	Preventive Maintenance, L=1,472km, 4 lanes, Installation of Solar Led Streets Lights
24A10015/ 310101101476000	Preventive Maintenance- Primary Roads- Manila North Rd- K0186+781-K0187+646, K0192+782-K0193+574	PANG 3rd DEO	YES	Competitive Bidding	9/23/2023 to 9/29/2023	11/29/2023	1/30/2024	2/6/2024	GoP	31,437,420.00	0.00	31,437,420.00	Preventive Maintenance, L=1,781km, 4 lanes, Installation of Solar Led Streets Lights
24A10016/ 320102106831000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 3)	PANG 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	2/5/2024	2/12/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10017/ 320102106832000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 4)	PANG 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	2/5/2024	2/12/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10018/ 320102106833000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 5)	PANG 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	2/5/2024	2/12/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10019/ 320102106834000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 6)	PANG 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	2/5/2024	2/12/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10020/ 320102106835000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 7)	PANG 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	2/5/2024	2/12/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10021/ 310208100576000	Off-Carriageway Improvement-Secondary Roads- Mangaldan- Manaoag- Binalonan Rd- K0194+868-K0196+113	PANG 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	2/5/2024	2/12/2024	GoP	19,060,020.00	0.00	19,060,020.00	Paving of Shoulder L=1,246km, w=2.05BS, Construction of Drainage L=318m BS, Installation of Warning Signs and Regulatory Signs
24A10022/ 300226111186000	Construction of Multi-Purpose Building at Barangay Pasieng Sur, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	2/5/2024	2/12/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
24A10023/ 300226111187000	Construction of Multi-Purpose Building at Barangay Pindangan East, Alcala, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	9/30/2023 to 10/6/2023	10/23/2023	2/5/2024	2/12/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
24A10024/ 310202101630000	Road Widening-Secondary Roads- Carmen Jct- Manet Rd- K0178+397-K0179+028	PANG 3rd DEO	YES	Competitive Bidding	10/5/2023 to 10/11/2023	10/24/2023	1/30/2024	2/6/2024	GoP	12,446,000.00	0.00	12,446,000.00	Road widening L=0.635km, w=3.05BS, Construction of Drainage L=145m BS
24A10025/ 320102106836000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 8)	PANG 3rd DEO	YES	Competitive Bidding	10/11/2023 to 10/17/2023	11/03/2023	2/5/2024	2/12/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10026/ 320102106837000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 9)	PANG 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/11/2023	11/03/2023	2/5/2024	2/12/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10027/ 320102106829000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Package 10)	PANG 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/17/2023	11/03/2023	1/30/2024	2/6/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Emergency Procurement at Agency? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PSP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A0028/ 300221105141000	Construction of Road, Barangay Moreno, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/11/2023 to 10/17/2023	11/03/2023	3/5/2024	3/12/2024	GOP	6,930,000.00	0.00	6,930,000.00	Concreting of Road, L=0.692 km, width=5.00m & 4.00m, t=200mm Installation of Solar LED Street Lights
24A0029/ 300221105142000	Construction of Road, Barangay Santa Maria Norte, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/11/2023 to 10/17/2023	11/03/2023	2/6/2024	2/12/2024	GOP	6,930,000.00	0.00	6,930,000.00	Concreting of Road, L=0.720 km, width=6.10m, 6.00m & 4.00m, t=200mm Installation of Solar LED Street Lights
24A0030/ 32010111718000	Construction of Taguinising and Allied River, Barangay Moreno- Sta. Maria, Binalonan, Pangasinan (Package A)	PANG 3rd DEO	YES	Competitive Bidding	10/13/2023 to 10/19/2023	11/03/2023	1/30/2024	2/6/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A0031/ 32010111719000	Construction of Taguinising and Allied River, Barangay Moreno- Sta. Maria, Binalonan, Pangasinan (Package B)	PANG 3rd DEO	YES	Competitive Bidding	10/13/2023 to 10/19/2023	11/03/2023	1/30/2024	2/6/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A0032/ 300221105143000	Construction of Road, Barangay Santiago, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/23/2023	11/06/2023	2/6/2024	2/12/2024	GOP	5,940,000.00	0.00	5,940,000.00	Concreting of Road, L=0.640 km, width=4.00m, t=200mm Installation of Solar LED Street Light
24A0033/ 300221105140000	Construction of Road, Barangay Mangcasay, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/23/2023	11/06/2023	2/6/2024	2/12/2024	GOP	6,930,000.00	0.00	6,930,000.00	Concreting of Road, L=0.788km, width=4.00m, t=200mm Installation of Solar LED Street Light
24A0034/ 300221105159000	Construction of Road, Barangay Poblacion, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/23/2023	11/06/2023	3/5/2024	3/12/2024	GOP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.226km, width=4.00m, t=200mm Construction of Concrete Lined Canal
24A0035/ 32010111708000	Construction of Flood Control Structure along Totonoguen River, Brgy. Zone 5, Rosales, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/23/2023	11/07/2023	2/6/2024	2/12/2024	GOP	22,540,000.00	0.00	22,540,000.00	Construction of Dike
24A0036/ 320102106838000	Construction of Flood Mitigation Structure along Siruacalan River, Barangay San Jose, Urdaneta City, Pangasinan (Package 1)	PANG 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/23/2023	11/06/2023	1/30/2024	2/6/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24A0037/ 320101117066000	Construction of Flood Control Structure along Alviragat River, Barangay Rosario, Pozorrubio, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/23/2023 to 10/29/2023	11/16/2023	1/30/2024	2/6/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24A0038/ 31012100473000	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads- Binalonan- Asingan- Santa Maria Rd-K0193+870-K0194+226	PANG 3rd DEO	YES	Competitive Bidding	10/24/2023 to 10/30/2023	11/13/2023	2/6/2024	2/12/2024	GOP	9,800,000.00	0.00	9,800,000.00	Concreting of Road, L=0.043km, width=6.10m, t=300mm Construction of Concrete Lined Canal BS
24A0039 -re-ad/ 300203102562000	Concreting of Road along Coffee Plantation Convergence Project, Balungao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/5/2024 to 4/11/2024	04/25/2024	5/13/2024	5/17/2024	GOP	19,300,000.00	0.00	19,300,000.00	Concreting of Road, L=0.748km, width=6.10m, Construction of Slope Protection BS, Installation of Pipe Culverts, 610mm dia, Class II RCP
24A0040/ 320101117170000	Construction of Flood Control Structure along Ambayeguan River, Brgy. Fianza, San Nicolas, Pangasinan, Phase 1	PANG 3rd DEO	YES	Competitive Bidding	10/24/2023 to 10/24/2023	11/13/2023	2/6/2024	2/12/2024	GOP	24,500,000.00	0.00	24,500,000.00	Construction of Dike
24A0041/ 320102106826000	Construction of Flood Control Structure along Vhay-Depalo River, Brgy. Libertad, Tayug, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/24/2023 to 10/26/2023	11/13/2023	2/6/2024	2/12/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes within the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of project)
					Assessment/Pre-bidding (if any)	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24A10042/ 300221105149000	Construction of Road, San Manuel, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/27/2023 to 11/2/2023	11/15/2023	2/6/2024	2/12/2024	GoP	8,910,000.00	0.00	8,910,000.00	Concreting of Road, L=0.996km, width=6.00m, 5.00m & 4.00m, T=200mm, T=200mm Construction of Stone Masonry
24A10043/ 300221105138000	Construction of Road, Asingan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/27/2023 to 11/2/2023	11/15/2023	2/6/2024	2/12/2024	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Road, L=1.484km, w=4.00m, T=200mm Construction of Stone masonry
24A10044/ 300221105147000	Construction of Road, Sto. Tomas, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	10/30/2023 to 11/5/2023	11/20/2023	2/1/2024	2/6/2024	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=0.710km, width=6.10m T=200mm, Installation of pipe culverts, 610mm dia, class II RCP
24A10045/ 300214100959000	Installation of Signages-Warning advisory and Regulatory Signs, Pavement Markings, and Street Lights along Manila North Rd (500334LZ)-K0204+645- K0205+616, K0190+685, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	11/9/2023 to 11/15/2023	11/28/2023	1/31/2024	2/6/2024	GoP	1,704,220.00	0.00	1,704,220.00	Off-Carriageway Improvement: Paving of Shoulder L=0.025km, w=2.20 RS, Installation of warning signs and pavement markings
24A10046/ 300226111188000	Construction of Multi-Purpose Building at Poblacion, Binalonan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	11/9/2023 to 11/5/2023	11/28/2023	2/7/2024	2/14/2024	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
24A10047/ 300214100958000	Installation of Signage and Pavement Markings along Manila North Rd (500334LZ)- K0204+645- K0205+616, Sison, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	11/10/2023 to 11/6/2023	11/29/2023	1/31/2024	2/6/2024	GoP	754,600.00	0.00	754,600.00	Installation of Pavement Markings
24A10048/ 300221105139000	Construction of Road, Balungao, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	11/13/2023 to 11/19/2023	12/04/2023	2/7/2024	2/14/2024	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=1.176 km, width =5.00m & 4.00mm T=200mm Construction of Stone Masonry, Removal of Existing RCCP
24A10049/ 300221105144000	Construction of Road, Rosales, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	11/13/2023 to 11/19/2023	12/04/2023	2/7/2024	2/14/2024	GoP	8,910,000.00	0.00	8,910,000.00	Concreting of Road, L=0.910km T=200mm
24A10050/ 300221105149000	Construction of Road, Umingan, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	11/20/2023 to 11/26/2023	12/14/2023	2/7/2024	2/14/2024	GoP	23,760,000.00	0.00	23,760,000.00	Concreting of Road, L=3.384km, width= varies, T=200mm Removal of existing RCCP, Construction of Stone Masonry
24A10051/ 300226111185000	Construction of Multi-Purpose Building (Senior Citizen) at Poblacion, Villasis, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	11/24/2023 to 11/20/2023	12/13/2023	2/7/2024	2/14/2024	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
24A10052/ 300226111142000	Construction of Multi-Purpose Building (Covered Court) at Barangay Cablong, Pozorrubio, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	12/4/2023 to 12/10/2023	12/26/2023	2/8/2024	2/16/2024	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building (Covered Court)
24A10053/ 300226111189000	Construction of Multi-Purpose Building at Poblacion, Sto. Tomas, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	12/10/2023 to 12/16/2023	12/26/2023	2/2/2024	2/8/2024	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
24A10054/ 300226111204000	Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Sison, Pangasinan	PANG 3rd DEO	YES	Competitive Bidding	12/10/2023 to 12/16/2023	12/26/2023	2/8/2024	2/16/2024	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an ongoing activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of project)
					Advertisement/Bidding of Bids	Submission/Opening of Bids	Mode of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24A10055/ 300221105146000	Concreting of Roads, San Nicolas, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/8/2023 to 12/14/2023	12/27/2023	2/8/2024	2/16/2024	GoP	11,880,000.00	0.00	11,880,000.00	Concreting of Road, L=0.752km, width=300m-4.00m, t=200mm Removal of existing PCCP, Construction of Stone Masonry, Construction of Concrete Line Canal
24A10056/ 300221105146000	Construction of Road, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/8/2023 to 12/14/2023	12/27/2023	2/8/2024	2/16/2024	GoP	14,850,000.00	0.00	14,850,000.00	Concreting of Road, L=1.726km, w=4.00m & 6.00m, T=6.00m Construction of Stone Masonry
24A10057 re-adv/ 320101110457000	Construction of Flood Mitigation Structure along Sinucalan River, Barangay San Jose Udaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/25/2024	4/12/2024	4/15/2024	GoP	48,250,000.00	0.00	48,250,000.00	Construction of revetment (Construction of Revetment with steel Sheet Pile, L=179.20 L.m.)
24A10058 re-adv/ 320101110459000	Construction of Flood Mitigation Structure along Tagamusing and Allied River, Barangay Sumabint, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/25/2024	4/12/2024	4/15/2024	GoP	48,250,000.00	0.00	48,250,000.00	Construction of revetment (Construction of Revetment with steel Sheet Pile, L=179.20 L.m.)
24A10059/ 320101110458000	Construction of Flood Control Mitigation Structure along Tagamusing and Allied River, Barangay Moreno to Baranok Sta. Maria, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/27/2023 to 1/16/2024	01/15/2024	2/12/2024	2/20/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24A10060/ 320101111212000	Construction of Flood Control Structure along Mitura River, Brgy. Catepian, Asingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	2/14/2024	2/20/2024	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Dike
24A10061/ 320101111714000	Construction of Flood Control Structure along Mitura River, Brgy. Toboy, Asingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	2/14/2024	2/20/2024	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Dike
24A10062/ 320101111711000	Construction of Flood Control Structure along Mitura River, Brgy. Sobol, Asingan, Pangasinan, Phase I	PANG 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	2/14/2024	2/20/2024	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Dike
24A10063/ 320101111717000	Construction of Flood Control Structure along Mitura River, Brgy. Sobol, Asingan, Pangasinan, Phase II	PANG 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	2/14/2024	2/20/2024	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Dike
24A10064/ 320101111709000	Construction of Flood Mitigation Structure along Cabalancan River, Kita-Kita, Balingao, Pangasinan, Phase I	PANG 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	2/14/2024	2/20/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24A10065/ 320101111715000	Construction of Flood Mitigation Structure along Cabalancan River, Kita-Kita, Balingao, Pangasinan, Phase II	PANG 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	2/14/2024	2/20/2024	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Dike
24A10066/ 300221105158000	Construction of Road, Brgy. San Antonio, Santo Tomas, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/06/2024	2/15/2024	2/21/2024	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Roads, L=0.410km, width=6-10m, t=200mm, Installation of RCJC
24A10067/ 300225101805000	Construction of Flood Control system (Riverbank Structure along Sinucalan and Allied River Package 2) Barangay San Jose- Pinaludupod, Udaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/08/2024	2/22/2024	2/28/2024	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Revetment

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes within the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (P=)				Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24A10068/ 300221105151000	Construction of Road, Brgy. San Pedro II, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/06/2024	2/15/2024	2/21/2024	GOP	9,900,000.00	0.00	9,900,000.00	Concreting of Roads, L=0.350km, width=6.10m, l=200mm, Construction of Concrete Lined Canal, l=490.00mm
24A10069/ 320101111713000	Construction of Flood Control Structure along Banila River, Brgy. Mauban, Balingao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/18/2024 to 1/24/2024	02/07/2024	2/15/2024	2/21/2024	GOP	24,500,000.00	0.00	24,500,000.00	Construction of Dike
24A10070/ 320101111716000	Construction of Flood Control Structure along Ambayasan River, Brgy. Flanza, San Nicolas, Pangasinan, Phase II	PANG 3rd DEO	NO	Competitive Bidding	1/18/2024 to 1/24/2024	02/07/2024	2/15/2024	2/21/2024	GOP	19,600,000.00	0.00	19,600,000.00	Construction of Dike
24A10071/ 320101111707000	Construction of Flood Control Structure along Agno-Blong, Polracion, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/18/2024 to 1/24/2024	02/16/2024	2/28/2024	3/4/2024	GOP	19,600,000.00	0.00	19,600,000.00	Construction of Dike
24A10072/ 300225101810000	Construction of Slope Protection Structure along Banila and Allied River, Balingao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/22/2024 to 1/28/2024	02/12/2024	3/5/2024	3/12/2024	GOP	49,500,000.00	0.00	49,500,000.00	Construction of Dike
24A10073/ 300225101809000	Construction of Slope Protection Structure along Lagasit and Allied River, Sta. Maria, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/22/2024 to 1/28/2024	02/12/2024	2/20/2024	2/23/2024	GOP	49,500,000.00	0.00	49,500,000.00	Construction of Dike
24A10074/ 300225101807000	Construction of Slope Protection along Banila and Allied River, Umingan, Pangasinan (Package 1)	PANG 3rd DEO	NO	Competitive Bidding	1/22/2024 to 1/28/2024	02/12/2024	2/20/2024	2/23/2024	GOP	49,500,000.00	0.00	49,500,000.00	Construction of Dike
24A10075/ 300225101808000	Construction of Slope Protection Structure along Banila and Allied River, Umingan, Pangasinan (Package 2)	PANG 3rd DEO	NO	Competitive Bidding	1/22/2024 to 1/28/2024	02/12/2024	3/5/2024	3/12/2024	GOP	49,500,000.00	0.00	49,500,000.00	Construction of Dike
24A10076/ 300215104391000	Improvement of Road, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/23/2024 to 1/29/2024	02/13/2024	2/20/2024	2/23/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: Asphalt Overlay along Road, L=1.892km, Installation of Solar LED Street Lights
24A10077/ 300215104393000	Improvement of Road, Sison, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/23/2024 to 1/29/2024	02/13/2024	2/20/2024	2/23/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: Asphalt Overlay along Road, L=1.892km, Installation of Solar LED Street Lights
24A10078/ 300215104394000	Improvement of Road, Villasis, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/23/2024 to 1/29/2024	02/13/2024	2/20/2024	2/23/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: Asphalt Overlay along Road, L=1.892km, Installation of Solar LED Street Lights
24A10079/ 300215104389000	Improvement of Road, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/23/2024 to 1/29/2024	02/13/2024	2/20/2024	2/23/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: Asphalt Overlay along Road, L=1.892km, Installation of Solar LED Street Lights
24A10080/ 300215104392000	Improvement of Road, Pozornubio, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/24/2024 to 1/30/2024	02/14/2024	2/28/2024	3/4/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: Asphalt Overlay along Road, L=1.892km, Installation of Solar LED Street Lights

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes within the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AID081/ 300215104390000	Improvement of Road, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/24/2024 to 1/30/2024	02/14/2024	2/28/2024	3/4/2024	GoP	49,000,000.00	0.00	49,000,000.00	Preventive Maintenance: Asphalt Overlay along Road, L=4.744km, Installation of Solar LED Street Lights
24AID082/ 300221105152000	Construction of Road, Brgy. Capualan, Villasis, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/24/2024 to 1/30/2024	02/21/2024	3/6/2024	3/13/2024	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=0.876 km, width=6.00, t=200mm, Construction of Concrete Lined Canal, L=27.00m
24AID083/ 300226111181000	Construction of Multi-Purpose Building (Covered Court) at Vacante Integrated School, Barangay Vacante, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/24/2024 to 1/30/2024	02/14/2024	2/28/2024	3/4/2024	GoP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building (Covered Court)
24AID084/ 300226111180000	Construction of Multi-Purpose Building (Covered Court) at South Central School, Barangay Canavacanan, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	3/4/2024	3/8/2024	GoP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building (Covered Court)
24AID085/ 300226111179000	Construction of Multi-Purpose Building (Covered Court) at Barangay Calmay, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	3/4/2024	3/8/2024	GoP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building (Covered Court)
24AID086/ 300226111157000	Construction of Multi-Purpose Facility, Barangay Sumabuti, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	3/4/2024	3/8/2024	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Facility
24AID087/ 300226111183000	Construction of Multi-Purpose Building (Covered Court) San Pedro III Elementary School, Barangay San Pedro III Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	3/4/2024	3/8/2024	GoP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building (Covered Court)
24AID088/ 300226111153000	Construction of Multi-Purpose Building , Brgy. Tabuoc, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	3/4/2024	3/8/2024	GoP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building
24AID089/ 300215104398000	Concreting/ Rehabilitation of Roads, Asingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/26/2024 to 2/01/2024	02/16/2024	3/5/2024	3/12/2024	GoP	23,520,000.00	0.00	23,520,000.00	Concreting of Road, L=3.176 km, width=4.00, t=200mm, Construction of Stone Masonry
24AID090/ 300215104402000	Concreting of Roads, Sta. Maria, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/26/2024 to 2/01/2024	02/16/2024	3/5/2024	3/12/2024	GoP	18,326,000.00	0.00	18,326,000.00	Concreting of Road, L=1.849km, width=4.00, t=200mm Removal of existing PCPP, Construction of Stone Masonry
24AID091/ 300215104396000	Concreting of Roads, Natividad, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/26/2024 to 2/01/2024	02/16/2024	3/5/2024	3/12/2024	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road, L=0.691km, width=4.00, t=200mm
24AID092/ 300215104395000	Concreting of Roads, San Quintin, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/26/2024 to 2/01/2024	02/16/2024	3/6/2024	3/13/2024	GoP	20,580,000.00	0.00	20,580,000.00	Concreting of Road, L=2.703km, width=4.00, t=200mm Installation of RCPC, Construction of Stone Masonry
24AID093/ 300215104397000	Concreting of Roads, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/29/2024 to 2/4/2024	02/19/2024	3/6/2024	3/13/2024	GoP	46,550,000.00	0.00	46,550,000.00	Concreting of Road, L=5.598km, width=4.00, t=200mm Removal of existing PCPP, Construction of Stone Masonry

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAF)	Procurement Project	PMO/ End User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)				Remarks (Brief description of Project)
					Agreement to Proceeding (BRIEF)	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24AID094/ 300215104393000	Concreting of Road, San Nicolas, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/29/2024 to 2/4/2024	02/19/2024	3/6/2024	3/13/2024	GOP	29,890,000.00	0.00	29,890,000.00	Concreting of Road, L=3.308km, width=4.00, t=200mm Removal of existing PCCP, Construction of Stone Masonry
24AID095/ 300215104400000	Concreting of Roads, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/29/2024 to 2/4/2024	02/19/2024	3/18/2024	3/21/2024	GOP	14,700,000.00	0.00	14,700,000.00	Concreting of Road, L=1.444km, width=4.00, t=200mm Removal of existing PCCP, Construction of Stone Masonry
24AID096/ 300221105153000	Construction of Road, Brgy. San Vicente, San Manuel, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/20/2024	3/25/2024	4/3/2024	GOP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.691km, width=4.00, t=200mm
24AID097/ 300221105157000	Construction of Road, Brgy. Pangasinan, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/20/2024	3/11/2024	3/15/2024	GOP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.691km, width=4.00, t=200mm
24AID098/ 300221105156000	Construction of Road, Barangay Toketok, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/20/2024	3/18/2024	3/21/2024	GOP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=0.690km, width=4.00, t=200mm Removal of existing PCCP, Construction of Stone Masonry
24AID099/ 300221105154000	Construction of Road, Brgy. Cablaanan West, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/1/2024 to 2/7/2024	02/21/2024	3/11/2024	3/15/2024	GOP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=0.860km, width=6.10m, t=200mm Installation of Solar LED Street Lights
24AID100/ 300221105150000	Construction of Road, Brgy. Balaen, Urdaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/1/2024 to 2/7/2024	02/21/2024	3/11/2024	3/15/2024	GOP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=0.867km, width=6.10m, t=200mm Installation of Solar LED Street Lights
24AID101/ 300221105155000	Construction of Road, Barangay Okama, Urdaneta, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/1/2024 to 2/7/2024	02/21/2024	3/11/2024	3/15/2024	GOP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.378km, width=6.10m, t=200mm Installation of Solar LED Street Lights
24AID102/ 300215104387000	Construction of Road at Sitio Camangaldanan Capas to Sitio Lubagan San Felipe Sur, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/1/2024 to 2/7/2024	02/21/2024	3/6/2024	3/13/2024	GOP	9,800,000.00	0.00	9,800,000.00	Concreting of Road, L=0.669km, width=5.00m, t=200mm Installation of Solar LED Street Lights
24AID103/ 300226111158000	Construction of Multi-Purpose Facility at Benigno V. Aldana National High School, Municipality of Pozorrubio, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/26/2024	3/13/2024	3/18/2024	GOP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Facility
24AID104/ 300215104403000	Construction of Road at Sitio Anas Capas to Sitio Balisa San Felipe Sur, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/26/2024	3/13/2024	3/18/2024	GOP	12,250,000.00	0.00	12,250,000.00	Concreting of Road, L=0.665km, width=5.00m, t=200mm Installation of Solar LED Street Lights
24AID105/ 300226111156000	Construction of Multi-Purpose Facility, Barangay Santiago, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/26/2024	3/13/2024	3/18/2024	GOP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Facility
24AID106/ 300215104401000	Concreting of Roads, Baligayan-Labuan, San Quintin-Labuan-Cabalitan-Papallisen- La Paz, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	02/27/2024	3/25/2024	4/3/2024	GOP	20,580,000.00	0.00	20,580,000.00	Concreting of Roads

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAP)	Procurement Project	PNOC End User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief description of Project)	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
24A10107/ 300215104386000	Concreting of Roads, San Raymundo- San Joaquin, Balungao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	02/27/2024	3/25/2024	4/3/2024	GOP	29,400,000.00	0.00	29,400,000.00	Concreting of Roads
24A10108/ 310112100472000	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads- St Nicolas-Navidad-St Quintin-Umingan-Guimba Rd- K0207+040-K0208+198, K0208+213-K0208+507	PANG 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	02/27/2024	3/13/2024	3/18/2024	GOP	19,070,800.00	0.00	19,070,800.00	Rehab of Drainage
24A10109/ 300226111171000	Construction of Multi-Purpose Building at Barangay Casantagaan, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/28/2024	3/13/2024	3/18/2024	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10110/ 300226111173000	Construction of Multi-Purpose Building at Barangay Turko, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/28/2024	3/13/2024	3/18/2024	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10111/ 300226111162000	Construction of Multi-Purpose Building , Barangay Taogtog, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	02/28/2024	3/20/2024	3/27/2024	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10112/ 300226111192000	Construction of Multi-Purpose Building, Balungao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	3/18/2024	3/21/2024	GOP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
24A10113/ 300226111201000	Construction of Multi-Purpose Building, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	3/25/2024	4/3/2024	GOP	11,880,000.00	0.00	11,880,000.00	Construction of Multi-Purpose Building
24A10114/ 300226111145000	Construction of Multi-Purpose Building, Balungao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	3/19/2024	3/26/2024	GOP	22,275,000.00	0.00	22,275,000.00	Construction of Multi-Purpose Building
24A10115/ 30022611117000	Construction of Multi-Purpose Building (Covered Court) at Barangay Casanesteban, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	03/05/2024	3/20/2024	3/27/2024	GOP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building
24A10116/ 300226111172000	Construction of Multi-Purpose Building at Barangay Cabulanan, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	03/05/2024	3/19/2024	3/26/2024	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10117/ 300226111174000	Construction of Multi-Purpose Building at Barangay Cablacon, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	03/05/2024	4/2/2024	4/8/2024	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10118/ 300215104405000	Construction of Road at Barangay Immanduyan- Barangay Casanesteban, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	03/05/2024	3/25/2024	4/3/2024	GOP	9,800,000.00	0.00	9,800,000.00	Concreting of Road, L=0.872 km, width=6.10m, E=200mm Installation of Solar LED Street Lights
24A10119/ 300215104404000	Construction of Road at Mendoza St, Poblacion- Sto. Nino, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	03/05/2024	3/25/2024	4/3/2024	GOP	12,250,000.00	0.00	12,250,000.00	Concreting of Road, L=0.347 km, width=4.00m, E=200mm Construction of Concrete Lined Canal
24A10120/ 300215104406000	Construction of Road at Barangay Lebueg Casantagaan, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/16/2024 to 2/22/2024	03/06/2024	3/27/2024	4/4/2024	GOP	9,800,000.00	0.00	9,800,000.00	Concreting of Road, L=0.853 km, width=5.00m, E=200mm, Construction of Stone Masonry, Installation of Solar LED Street Lights
24A10121/ 300226111182000	Construction of Multi-Purpose Building (Covered Court) at Pindangan East Elementary School, Barangay Pindangan East , Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/16/2024 to 2/22/2024	03/06/2024	3/27/2024	4/4/2024	GOP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building (Covered Court)

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Emergency project or Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Bidding or Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24A10122/ 300226111176000	Construction of Multi-Purpose Building (covered court) at Barangay Yatai, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/16/2024 to 2/22/2024	03/06/2024	3/27/2024	4/4/2024	GoP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building (Covered Court)
24A10123/ 310202101512000	Road Widening- Secondary Roads- Pangasinan- Nueva Vizcaya Road, K0201+000- K0204+000	PANG 3rd DEO	NO	Competitive Bidding	2/21/2024 to 2/27/2024	03/13/2024	3/25/2024	4/3/2024	GoP	56,935,000.00	0.00	56,935,000.00	Concretting of Road, L=2.825 km, width=3.35m, (±=300mm, Construction of Concrete Lined Canal
24A10124/ 300226111152000	Construction of Multi-Purpose Building, Brgy. Colling, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/21/2024 to 2/27/2024	03/13/2024	3/27/2024	4/4/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10125/ 300215103530000	Construction of Asingan- Villasis Road, Asingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/21/2024 to 2/27/2024	03/13/2024	3/27/2024	4/4/2024	GoP	19,300,000.00	0.00	19,300,000.00	Concretting of Road, L=0.725 km, width=2.5m, (±=280mm, Construction of Concrete Lined Canal, Construction of Stone Masonry
24A10126/ 300226111202000	Construction of Multi-Purpose Building, Umingan Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/21/2024 to 2/27/2024	03/13/2024	3/20/2024	3/27/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10127/ 300226111144000	Construction of Multi-Purpose Building, Asingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/21/2024 to 2/27/2024	03/13/2024	3/25/2024	4/3/2024	GoP	18,810,000.00	0.00	18,810,000.00	Construction of Multi-Purpose Building
24A10128 re-ad/ 300226111146000	Construction of Multi-Purpose Building, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	04/16/2024	4/29/2024	5/3/2024	GoP	23,760,000.00	0.00	23,760,000.00	Construction of Multi-Purpose Building
24A10133/ 300203102579000	Upgrading of Road Leading to Dike Eco- Tourism and Dike Falls, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/21/2024	4/15/2024	4/18/2024	GoP	19,300,000.00	0.00	19,300,000.00	Concretting of Road, L=0.800km, width=6.10m BS, (±=280mm, Construction of Concrete Lined Canal
24A10134/ 300226111147000	Construction of Multi-Purpose Building, San Nicolas, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/21/2024	4/15/2024	4/18/2024	GoP	25,245,000.00	0.00	25,245,000.00	Construction of Multi-Purpose Building
24A10135/ 300226111196000	Construction of Multi-Purpose Building, Phase 1, San Quintin, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/21/2024	4/15/2024	4/18/2024	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Multi-Purpose Building
24A10136/ 300226109466000	Construction of Multi-Purpose Building, Phase 3, San Quintin, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/21/2024	4/15/2024	4/18/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10137/ 300219102137000	Construction of Flood Control Structure along Abrogat and Allied Rivers, Package 1, Sison, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/20/2024	4/18/2024	4/23/2024	GoP	86,850,000.00	0.00	86,850,000.00	Construction of Revetment (with steel sheet pile, length= 335,000.m.)
24A10138/ 300219102138000	Construction of Flood Control Structure along Abrogat and Allied Rivers, Package 2, Sison, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/20/2024	4/18/2024	4/23/2024	GoP	86,850,000.00	0.00	86,850,000.00	Construction of Revetment (with steel sheet pile, length= 335,000.m.)
24A10139/ 300219102817000	Construction of Drainage Canal at W. Taft St. Probacion to Bued, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/20/2024	3/27/2024	4/4/2024	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Drainage Structure

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ Encl. User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
24A10140/ 300225101806000	Construction of Drainage System, Arellano- Burgos- Zamorra Street, Barangay Poblacion, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/20/2024	3/27/2024	4/4/2024	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Drainage Structure
24A10141/ 300226111166000	Construction of Multi-Purpose Building, Barangay Sobol, Asingan, Pangasinan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/21/2024	4/18/2024	4/23/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
24A10142/ 300226109462000	Construction of Multi-Purpose Building, Phase 2, Mativdao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/21/2024	4/15/2024	4/18/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
24A10143/ 300226111195000	Construction of Multi-Purpose Building, Phase 1, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/21/2024	4/15/2024	4/18/2024	GoP	22,770,000.00	0.00	22,770,000.00	Construction of Multi- Purpose Building
24A10144/ 300226109463000	Construction of Multi-Purpose Building, Phase 2, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/21/2024	4/17/2024	4/22/2024	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi- Purpose Building
24A10145/ 300226111200000	Construction of Multi-Purpose Building, San Manuel, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/21/2024	4/17/2024	4/22/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi- Purpose Building
24A10146/ 300219102157000	Construction of Flood Mitigation Structure along Cabanacan River, Package B, Balungao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/22/2024	4/3/2024	4/12/2024	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Dike (Construction of Revetment with Steel Sheet Pile, Length=360.0 Lm.)
24A10147/ 300219102158000	Construction of Flood Mitigation Structure along Lagasit River, Package A, Balungao- Santa Maria, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/22/2024	4/3/2024	4/12/2024	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Dike (Construction of Revetment with Steel Sheet Pile, Length=360.0 Lm.)
24A10148/ 300219102159000	Construction of Flood Mitigation Structure along Lagasit River, Package B, Balungao- Santa Maria, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/22/2024	4/3/2024	4/12/2024	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Dike (Construction of Revetment with Steel Sheet Pile, Length=360.0 Lm.)
24A10149/ 300219102154000	Construction of Flood Mitigation Structure along Banilla River, Umingan- Balungao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/22/2024	4/11/2024	4/15/2024	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Dike (Construction of Revetment with Steel Sheet Pile, Length=372.0 Lm.)
24A10150/ 30021912164000	Construction of Flood Mitigation Structure along Riray River, Package A, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/22/2024	4/24/2024	4/26/2024	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Dike (Construction of Revetment with Steel Sheet Pile, Length=372.0 Lm.)
24A10151/ 300219102165000	Construction of Flood Mitigation Structure along Riray River, Package B, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 to 3/05/2024	03/22/2024	4/12/2024	4/15/2024	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Dike (Construction of Revetment with Steel Sheet Pile, Length=372.0 Lm.)
24A10152/ 310203210005000	Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	03/04/2024	3/25/2024	4/3/2024	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of FMR
24A10153/ 310203210079000	Concreting of Brgy. Carosucan Norte- Brgy. Carosucan Sur FMR, Brgy. Carosucan Norte and Brgy. Carosucan Sur, Asingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/13/2024 TO 2/19/2024	03/04/2024	3/19/2024	3/26/2024	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of FMR

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Emergency Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A10154/ 310203210086000	Concreting of Balincanaway- Kita- Kita Roadline FMR, Brgy. Balincanaway and Kita- Kita Roadline, Balungao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/13/2024 TO 2/19/2024	03/04/2024	3/19/2024	3/26/2024	GoP	20,895,000.00	0.00	20,895,000.00	Concreting of FMR
24A10155/ 310203210077000	Concreting of Brgy. Gonzalo- Brgy. Carayacan FMR, Brgy. Gonzalo and Brgy. Carayacan, San Quintin, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/13/2024 TO 2/19/2024	03/04/2024	3/19/2024	3/26/2024	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of FMR
24A10156/ 310203210078000	Concreting of Brgy. San Roque, San Nicolas to Brgy. Barangobong, Natividad FMR, Brgy. San Roque, San Nicolas and Brgy. Barangobong, Natividad, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/13/2024 TO 2/19/2024	03/04/2024	3/26/2024	4/3/2024	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of FMR
24A10157/ 310203210080000	Concreting of San Roque, San Nicolas- Barangobong, Natividad FMR, Brgy. San Roque, San Nicolas and Brgy. Barangobong, Natividad, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/13/2024 TO 2/19/2024	03/04/2024	3/20/2024	3/27/2024	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of FMR
24A10158/ 310203210075000	Concreting of Sitio Guabao- Sitio Baidan, Brgy. Bersamin FMR, Brgy. Bersamin, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/19/2024 TO 2/25/2024	03/11/2024	3/27/2024	4/4/2024	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of FMR
24A10159/ 310203210106000	Concreting of Sitio Malaguena, brgy. Macayo FMR, Brgy. Macayo, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/19/2024 TO 2/25/2024	03/11/2024	3/27/2024	4/4/2024	GoP	12,437,500.00	0.00	12,437,500.00	Concreting of FMR
24A10160/ 310203210105000	Concreting of Purok 5 & 6 Brgy. San Pedro Apartado FMR, Brgy. San Pedro Apartado, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/19/2024 TO 2/25/2024	03/11/2024	3/21/2024	4/2/2024	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of FMR
24A10161/ 310203210002000	Concreting of Brgy. Orlana FMR, Brgy. Orlana, Urdaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/19/2024 TO 2/25/2024	03/11/2024	3/27/2024	4/4/2024	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of FMR
24A10162/ 310203210112000	Concreting of Brgy. Labit FMR, Brgy. Labit, Villasis, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/19/2024 TO 2/25/2024	03/11/2024	3/21/2024	4/2/2024	GoP	29,850,000.00	0.00	29,850,000.00	Concreting of FMR
24A10163/ 310203210111000	Concreting of Brgy. La Paz FMR, Brgy. La Paz, Villasis, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/26/2024 TO 2/28/2024	03/12/2024	3/21/2024	4/2/2024	GoP	29,850,000.00	0.00	29,850,000.00	Concreting of FMR
24A10164/ 310203210108000	Concreting of Sitio Bimuntan, Brgy. Sta. Catalina FMR, Brgy. Sta. Catalina, Binabunan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/26/2024 TO 2/28/2024	03/12/2024	3/25/2024	4/3/2024	GoP	34,825,000.00	0.00	34,825,000.00	Concreting of FMR
24A10165/ 310203209997000	Concreting of Brgy. Palina East FMR, Brgy. Palina East, Urdaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/26/2024 TO 2/28/2024	03/12/2024	4/11/2024	4/15/2024	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of FMR
24A10166/ 310203210076000	Concreting of Brgy. Allipeng- Brgy. Barangag- Brgy. Calunetan FMR, Brgy. Allipeng, Brgy. Barangag and Brgy. Calunetan, Sibon, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/26/2024 TO 2/28/2024	03/12/2024	4/16/2024	4/19/2024	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of FMR
24A10167/ 310203210104000	Concreting of Zone 5, Brgy. Moreno FMR, Brgy. Moreno, Binabunan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	02/26/2024 TO 2/28/2024	03/12/2024	3/27/2024	4/4/2024	GoP	12,437,500.00	0.00	12,437,500.00	Concreting of FMR
24A10168/ 310203210107000	Concreting of Brgy. Maambal to Brgy. Haway FMR, Brgy. Maambal and Brgy. Haway, Pozorubio, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/28/2024 TO 3/05/2024	03/22/2024	4/11/2024	4/15/2024	GoP	12,437,500.00	0.00	12,437,500.00	Concreting of Road, L=0.720km, width=6.0m, t=200mm, removal of Existing PCCP, Construction of Stone Masonry, Installation of Solar LED Street Lights

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes within the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)		Remarks (Brief description of Project)	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
24A10169/ 310204102794000	Construction of Binahonan- Laoac- Villasis Bypass Road in Balingi, Laoac, Pangasinan (Phase 3)	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/25/2024	4/15/2024	4/18/2024	GOP	9,800,000.00	0.00	9,800,000.00	Concreting of Road, L=0.075km, width=24.1.0m, l=300mm. Construction of Slope Protection BS, Construction of Lined Canal BS
24A10170/ 300214100636000	Installation of Roadway Lighting Structures along Villas- Malasiqui- Sn Carlos Rd, Villasis, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/25/2024	4/12/2024	4/15/2024	GOP	96,500,000.00	0.00	96,500,000.00	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud (Flush Type) Installation of Single Arm 8m Pole Solar LED Roadway Lighting, 120W, 1.5m Mast Arm Length, 250kph wind Speed
24A10171/ 300225101804000	Construction of Flood Control Structure along Banila and Allied River in Barangay Gonzales- Sta. Maria, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/25/2024	4/12/2024	4/15/2024	GOP	29,700,000.00	0.00	29,700,000.00	Construction of Dike (Steel Sheet Pile, L=107.80 ltr.)
24A10172/ 300226111198000	Construction of Multi-Purpose Building, Phase 2 Sta. Maria, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/26/2024	4/15/2024	4/18/2024	GOP	11,682,000.00	0.00	11,682,000.00	Construction of Multi-Purpose Building
24A10173/ 300226109464000	Construction of Multi-Purpose Building, Phase 2 San Quintin, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/26/2024	4/18/2024	4/23/2024	GOP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
24A10174/ 300226111199000	Construction of Multi-Purpose Building, Phase 4 San Quintin, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/26/2024	4/15/2024	4/18/2024	GOP	17,226,000.00	0.00	17,226,000.00	Construction of Multi-Purpose Building
24A10175/ 300226111143000	Construction of Multi-Purpose Building (Building 1) Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/26/2024	4/18/2024	4/23/2024	GOP	24,750,000.00	0.00	24,750,000.00	Construction of Multi-Purpose Building
24A10176/ 300226109474000	Construction of Multi-Purpose Building, Phase 3 Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/26/2024	4/18/2024	4/23/2024	GOP	63,756,000.00	0.00	63,756,000.00	Construction of Multi-Purpose Building
24A10177/ 310101101173000	Preventive Maintenance- Primary Roads- Bakt-Bakt Jct- Umingan Rd- K0184+000-K0188+600	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/27/2024	4/16/2024	4/22/2024	GOP	96,500,000.00	0.00	96,500,000.00	Asphalt Overlay of Road, L=4.558km, 100mm thk
24A10178/ 32010111118000 320102106827000 320102106829000 320102106830000 320102106831000 320102106835000	Construction/Improvement of DPWH Multi Purpose Hall and Personnel's Quarters Tumara, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/4/2024 to 3/10/2024	03/27/2024	4/17/2024	4/22/2024	GOP	6,000,000.00	0.00	6,000,000.00	Improvement of Multi-Purpose Hall
24A10179/ 300226111194000	Construction of Multi-Purpose Building, Phase 1, Natividad, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/8/2024 to 3/13/2024	4/1/24	4/18/2024	4/23/2024	GOP	17,226,000.00	0.00	17,226,000.00	Construction of Multi-Purpose Building
24A10180/ 300226111154000	Construction of Multi-Purpose Building, Balingao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/13/2024 to 3/8/2024	4/1/24	4/29/2024	5/3/2024	GOP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
24A10181/ 300226109465000	Construction of Multi-Purpose Building, Phase 2, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/14/2024 to 3/8/2024	4/1/24	4/17/2024	4/22/2024	GOP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)				Remarks (brief description of Project)
					Anticipation/Pro- curing of BMRD	Submission/Opening of Bids	Mode of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24A10182/ 300226111206000	Construction of Multi-Purpose Building, San Nicolas Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/8/2024 to 3/13/2024	4/1/24	4/25/2024	4/30/2024	GoP	36,259,740.00	0.00	36,259,740.00	Construction of Multi-Purpose Building
24A10183/ 300226111168000	Construction of Multi-Purpose Building, Sta. Maria, Pangasinan (Phase 3)	PANG 3rd DEO	NO	Competitive Bidding	3/8/2024 to 3/13/2024	4/1/24	4/18/2024	4/23/2024	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
24A10184/ 310103101363000	Preventive Maintenance- Tertiary Roads-Sn Nicolas-Nabivdad- Sn Quintan- Umingan- Guimba Rd- KD204+940- KD207+685	PANG 3rd DEO	NO	Competitive Bidding	3/8/2024 to 3/13/2024	4/2/24	4/16/2024	4/22/2024	GoP	96,500,000.00	0.00	96,500,000.00	Asphalt overlay of Road, L=5.048km, 100mm thk
24A10185/ 300226111148000	Construction of Multi-Purpose Building, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/8/2024 to 3/13/2024	4/2/24	4/29/2024	5/3/2024	GoP	28,710,000.00	0.00	28,710,000.00	Construction of Multi-Purpose Building
24A10186/ 300226111191000	Construction of Multi-Purpose Building, Asingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/8/2024 to 3/13/2024	4/2/24	4/25/2024	4/30/2024	GoP	38,214,000.00	0.00	38,214,000.00	Construction of Multi-Purpose Building
24A10187/ 300226111205000	Construction of Multi-Purpose Building, Phase 3, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/13/2024 to 3/8/2024	4/2/24	4/25/2024	4/30/2024	GoP	5,346,000.00	0.00	5,346,000.00	Construction of Multi-Purpose Building
24A10188/ 200000100008000	Repair/Rehabilitation of Bank Protection at Brgy. Mecayo, Alcala, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/3/24	4/22/2024	4/25/2024	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=202.00 l.m.
24A10189/ 200000100008000	Repair/Rehabilitation of Bank Protection at Brgy. San Aurelio 1st, Balungao, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/10/24	4/22/2024	4/26/2024	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=100.00 l.m.
24A10190/ 200000100008000	Repair/Rehabilitation of Asingan- Tayug Earthdike at Asingan- Tayug Section, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/10/24	4/22/2024	4/26/2024	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=214.00 l.m.
24A10191/ 200000100008000	Repair/Rehabilitation of Alcala Earthdike at Alcala Section, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/10/24	4/25/2024	4/30/2024	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=214.00 l.m.
24A10192/ 200000100008000	Repair/Rehabilitation of Bank Protection at Brgy. Legaspi, Tayug, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/3/24	4/22/2024	4/26/2024	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=204.00 l.m.
24A10193/ 200000100008000	Repair/Rehabilitation of Villasis Earthdike at Villasis Section, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/10/24	4/22/2024	4/26/2024	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=228.00 l.m.
24A10194/ 200000100008000	Repair/Rehabilitation of Bank Protection at Gualisic, Alcala, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/3/24	4/22/2024	4/25/2024	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=204.00 l.m.
24A10195/ 200000100008000	Repair/Rehabilitation of Bank Protection at Brgy. Limasan, San Carlos City, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/3/24	4/22/2024	4/26/2024	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=203.00 l.m.
24A10196/ 200000100008000	Repair/Rehabilitation of Bank Protection at Brgy. Tumana, Rosales, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/3/24	4/22/2024	4/26/2024	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=201.00 l.m.
24A10197/ 200000100008000	Repair/Rehabilitation of Bank Protection at Brgy. Salinao, San Carlos City, Pangasinan	UPMP-FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/3/24	4/29/2024	5/3/2024	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure, L=203.00 l.m.

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Emergency Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PAP)			Remarks (Brief description of Project)
					Anticipated Posting (MRR)	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24A10198/ 200000100008000	Repair/Rehabilitation of Bank Protection at Brgy. Bacnar, San Carlos City, Pangasinan	UPMP- FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/3/24	4/23/2024	4/26/2024	GoP	10,000,000.00	10,000,000.00	0.00	Rehabilitation/ Major Repair of Flood Control Structure, L=204.00 Lm.
24A10199/ 200000100008000	Repair/Rehabilitation of Bank Protection at Brgy. Bodoc, San Carlos City, Pangasinan	UPMP- FCMC	NO	Competitive Bidding	3/14/2024 to 3/20/2024	4/3/24	4/23/2024	4/26/2024	GoP	10,000,000.00	10,000,000.00	0.00	Rehabilitation/ Major Repair of Flood Control Structure, L=203.00 Lm.
24A10200/ 300214100637000	Installation of Roadway Lighting Structures along Villasis- Malasiqui- San Carlos Rd, Villasis, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/15/2024 to 3/21/2024	4/4/24	9/2/2024	9/6/2024	GoP	96,500,000.00	0.00	96,500,000.00	Installation of Internally Illuminated(Solar) Pavement Levelled marker? Stud (Flush Type) Installation of Single Arm 8m-Pole Solar LED Roadway Lighting, 120W, 1.5m Mast Arm Length, 250kph Wind Speed
24A10201/ 300226109470000	Construction of Multi-Purpose Building, Sumabrit Elementary School, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/15/2024 to 3/21/2024	4/11/24	4/25/2024	4/30/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
24A10202/ 300221045900000	Construction of Road, Barangay Bantugan to Malasin, Pocosubio, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/15/2024 to 3/21/2024	4/4/24	4/25/2024	4/30/2024	GoP	4,825,000.00	0.00	4,825,000.00	Concretting of Road, L=0.277Km, width=6.10m, T=200mm Installation of Solar LED Street Light
24A10203 re-adj/ 300226111165000	Construction of Multi-Purpose Building, Barangay Cabalan, Urdaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/15/2024 to 4/21/2024	5/6/24	6/4/2024	6/7/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10204/ 300226109461000	Construction of Multi-Purpose Building, Phase 1, Umlingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/15/2024 to 3/21/2024	4/5/24	4/25/2024	4/30/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building, Phase 1
24A10205/ 300226111197000	Construction of Multi-Purpose Building, Phase 1, Sta. Maria, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/15/2024 to 3/21/2024	4/5/24	4/25/2024	4/30/2024	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building, Phase 1
24A10206 re-adj/ 300226111161000	Construction of Multi-Purpose Building , Barangay San Nicolas, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/15/2024 to 4/21/2024	5/6/24	6/4/2024	6/7/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10207/ 300217100293000	Construction of Binalonan Diversion Road, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/15/2024 to 3/21/2024	4/18/24	4/29/2024	5/3/2024	GoP	34,300,000.00	0.00	34,300,000.00	Installation of Single Arm 8m Pole Solar LED Roadway Lighting, 120W, 1.5m Mast Arm Length, 250kph Wind Speed
24A10208/ 31010101465000	Preventive Maintenance- Secondary Roads- Mangaldan-Manabag- Binalonan Rd- K0192+000 - K0192+300, K0103+957- K0196+318	PANG 3rd DEO	NO	Competitive Bidding	3/15/2024 to 3/21/2024	4/12/24	5/15/2024	5/20/2024	GoP	48,250,000.00	0.00	48,250,000.00	Preventive Maintenance- Asphalt Overlay of Road, L=2.665Km, 2 lanes, 80mm CHK
24A10209/ 31010101175000	Preventive Maintenance- Primary Roads- Urdaneta Jct- Daquapan- Lingayen Rd- K0185+811- K0186+000	PANG 3rd DEO	NO	Competitive Bidding	3/15/2024 to 3/21/2024	4/18/24	5/15/2024	5/20/2024	GoP	48,250,000.00	0.00	48,250,000.00	Preventive Maintenance- Asphalt Overlay of Road, L=2.20km, 4 lanes, 50mm CHK
24A10210/ 300226109469000	Construction of Multi-Purpose Building, Barangay San Felipe Sur, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	4/15/24	4/25/2024	4/30/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
24A10211/ 300226111173000	Construction of Multi-Purpose Building at Barangay Calabangan, Ilocos, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	4/15/24	4/25/2024	4/30/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10212/ 300226111160000	Construction of Multi-Purpose Building at Lupay Elementary School, Barangay Lupay, Villasis, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	4/22/24	5/6/2024	5/10/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
24A10213/ 300226111178000	Construction of Multi-Purpose Building (Covered Court) at Barangay Immanduyan, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	4/29/24	5/15/2024	5/20/2024		GoP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building
24A10214/ 300101200001000	Construction of 2 - Storey 4 - Classroom School Building in Bacag, Central School, Barangay Bacag, Villasis, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	4/15/24	4/29/2024	5/3/2024		GoP	14,427,500.00	0.00	14,427,500.00	Construction of 2 - Storey 4 - Classroom School Building
24A10215/ 300225101498000	Construction of Slope Protection along Sabangan River, Brgy. Salpud - San Felipe, San Nicolas, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	4/23/24	5/12/2024	5/9/2024		GoP	99,000,000.00	0.00	99,000,000.00	Construction of Retement (with Steel Sheet Pile, Length=490.00 l.m.)
24A10216/ 300101200001000	Construction of 2 Storey 4-Classroom School Building in Esmeralda Integrated School, Brgy. Esmeralda, Balungao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	4/16/24	5/6/2024	5/10/2024		GoP	14,437,500.00	0.00	14,437,500.00	Construction of 2 storey 4-classroom School Building
24A10217/ 300101200001000	Construction of 2 -Storey 4-Classroom School Building in Pangasinan Integrated School, Barangay Pangasinan, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	4/16/24	4/25/2024	4/30/2024		GoP	11,940,000.00	0.00	11,940,000.00	Construction of 2 storey 4-classroom School Building
24A10218/ 300101200001000	Construction of 4-Storey 8-Classroom School Building in Natividad National High School, Barangay Poblacion East, Natividad, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/22/2024 to 3/28/2024	4/16/24	5/6/2024	5/10/2024		GoP	27,860,000.00	0.00	27,860,000.00	Construction of 4 storey 8-classroom School Building
24A10219/ 300226111170000	Construction of Multi-Purpose Building at Barangay Yaryat, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/28/2024 to 4/3/2024	4/17/24	4/29/2024	5/3/2024		GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10220/ 300226111159000	Construction of Multi-Purpose Building at Amamperez Agno - Industrial High School, barangay Amamperez, Villasis, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/28/2024 to 4/3/2024	4/30/24	5/15/2024	5/20/2024		GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24A10221/ 300101200001000	Construction of One (1) Storey, Two(2)Classroom School Building in Casilula Elementary School, Barangay Casamban, Urdaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/5/2024 to 4/11/2024	4/30/24	5/20/2024	5/24/2024		GoP	5,472,500.00	0.00	5,472,500.00	Construction of 1 storey 2-classroom School Building
24A10222/ 300226109460000	Construction of Multipurpose Building (Senior Citizens Center), Barangay Poblacion West, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/5/2024 to 4/11/2024	4/30/24	5/13/2024	5/17/2024		GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi - Purpose Building (Senior Citizens Center)
24A10223/ 320102106828000	Construction of Flood Control Structure along Agno and Allied River, Brgy. Amstad- Poblacion, Tayug, Pangasinan, Phase II	PANG 3rd DEO	NO	Competitive Bidding	4/5/2024 to 4/11/2024	4/30/24	5/15/2024	5/20/2024		GoP	19,600,000.00	0.00	19,600,000.00	Construction of Dike (Steel Sheet Pile, L=145.00)
24A10224/ 310202101513000	Road Widening- Secondary Roads, Pangasinan- Nueva Vizcaya Road, KO197+337- KO197+662, KO197+690- KO200+600	PANG 3rd DEO	NO	Competitive Bidding	4/5/2024 to 4/11/2024	4/30/24	5/20/2024	5/24/2024		GoP	83,279,500.00	0.00	83,279,500.00	Concretng of Road, L=3.251km, width=3.05 BS, T=300mm Construction of Concrete Unbed Canal
24A10225/ 200000100019000	Repair/Maintenan of ONB Building Office of the Omudsman- Rosales regional Office and Training Center Multi-Purpose Building Carmay East, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/11/2024 to 4/17/2024	4/30/24	5/9/2024	5/14/2024		GoP	3,400,000.00	0.00	3,400,000.00	Repair/ Maintenance of ONB Building Office of the Omudsman- Rosales Regional Office and Training Center
24A10226/ 200000100019000	Repair/Maintenance of DOF Building BIR Revenue Office No. 006 Main Building and Kitchen/Power Supply Room Anonas, Urdaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/11/2024 to 4/17/2024	4/30/24	5/9/2024	5/14/2024		GoP	1,000,000.00	1,000,000.00	0.00	Repair/ Maintenance of DOF Building

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Anticipation/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A10227/ 200000100019000	Repair/ Maintenance of DPWH Building Pangasinan III District Engineering Office Maintenance Bodega Nancayan, Urdaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/11/2024 to 4/17/2024	4/30/24	5/9/2024	5/14/2024	GoP	1,000,000.00	1,000,000.00	0.00	Repair/Maintenance of DPWH Building
24A10228/ 200000100020000	Repair/Maintenance of Drainage Structures along San Nicolas- Natividad- San Quintin- Umingan- Guimba Road, K0213+680- K0213+815, brgy. Gonzalo, San Quintin, Pangasinan and Urdaneta Jct- Dagupan- Umingan Road, K0184+265-K0184+480, Brgy. Nancamallan, Urdaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/19/2024 to 4/25/2024	5/8/24	5/15/2024	5/20/2024	GoP	4,180,000.00		0.00	Repair/Maintenance of Drainage Structures
24A10229/ 3002261111535000	Construction of Multi-Purpose Building, Brgy. Carmen West, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/23/2024 to 4/29/2024	5/13/24	5/20/2024	5/24/2024	GoP	4,950,000.00		0.00	Construction of Multi-Purpose Building
24A10230 re-adv	Construction of Multi-Purpose Building, Brgy. Pobacion West, Asingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	6/20/2024 to 5/17/2024	7/3/24	7/9/2024	7/15/2024	GoP	4,950,000.00		0.00	Construction of Multi-Purpose Building
24A10231 re-adv	Construction of Multi-Purpose Facility Located at Barangay Zone 4, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/17/2024 to 5/23/2024	6/7/24	7/1/2024	7/5/2024	GoP	4,950,000.00		0.00	Construction of Multi-Purpose Building
24A10232/ 300226111150000	Construction of Multi-Purpose Building (Quick response Center), Brgy. Santa Maria Norte, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/28/2024 to 4/23/2024	5/17/24	5/23/2024	5/27/2024	GoP	9,900,000.00		0.00	Construction of Multi-Purpose Building
24A10233/ 300226111203000	Construction of Multi-Purpose Building (Civic Center Bldg.), Brgy. Sta. Maria, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/29/2024 to 4/23/2024	5/21/24	6/3/2024	6/5/2024	GoP	29,700,000.00		0.00	Construction of Multi-Purpose Building
24A10234/ 300226111153000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pobacion Central, Sison, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/28/2024 to 4/23/2024	5/14/24	5/20/2024	5/24/2024	GoP	6,930,000.00		0.00	Construction of Multi-Purpose Building
24A10235/ 300226111164000	Construction of Multi-Purpose Facility, Barangay Camangaan, Sison, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/29/2024 to 4/26/2024	5/14/24	5/20/2024	5/24/2024	GoP	6,930,000.00		0.00	Construction of Multi-Purpose Building
24A10236/ 300205101289000	Construction of Public Water Supply System, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/2/2024 to 4/26/2024	5/15/24	6/3/2024	6/5/2024	GoP	4,950,000.00		0.00	Construction of Public Water Supply System
24A10237/ 300101200001000	Construction of 4-Storey 12-Classroom for Juan G. Macaraeg National High School, Canaracanan, Binalonan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/26/2024 to 5/2/2024	5/16/24	6/3/2024	6/5/2024	GoP	39,800,000.00		0.00	Construction of 4-Storey 12-Classroom
24A10238/ 300101200001000	Construction of Three(3) Storey Nine (9) Classroom School Building in Rajal-Angayan National High School, Barangay Rajal, Balingao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/1/2024 to 5/7/2024	5/20/24	6/3/2024	6/5/2024	GoP	29,850,000.00		0.00	Construction of Three(3) Storey Nine (9) Classroom School Building
24A10239/ 300101200001000	Construction of 2-Storey 4-Classroom School Building in Baral Elementary School, Barangay Baral, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/1/2024 to 5/7/2024	5/20/24	6/3/2024	6/5/2024	GoP	9,943,750.00		0.00	Construction of 2-Storey 4-Classroom School Building
24A10240/ 300101200001000	Construction of 2-Storey 4-Classroom School Building in San Roque Integrated School, Brgy. San Roque, San Manuel, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/1/2024 to 5/7/2024	5/20/24	6/3/2024	6/5/2024	GoP	12,437,500.00		0.00	Construction of 2-Storey 4-Classroom School Building
24A10241 re-adv 300219102137000	Improvement of Interior of Standard DPWH Pangasinan 3rd DEO Building (Phase 2) Tumana, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/27/2024 to 5/28/2024	6/11/24	6/25/2024	6/28/2024	GoP	3,585,638.54		0.00	Improvement of Interior of Standard
24A10242/ 300226111149000	Construction of Multi-Purpose Building (Municipal Hall), Balingao, Pangasinan (Phase 2)	PANG 3rd DEO	NO	Competitive Bidding	5/6/2024 to 5/12/2024	5/27/24	6/5/2024	6/7/2024	GoP	19,800,000.00		0.00	Construction of Multi-Purpose Building
24A10243/ 300101200001000	Construction of 4(Four) Storey, 16 (Sixteen) Classroom School Building Umingan Central National High School, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/6/2024 to 5/12/2024	5/27/24	6/4/2024	6/7/2024	GoP	55,487,170.00		0.00	Construction of 4(Four) Storey, 16 (Sixteen) Classroom School Building

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of project)
					Advertisement/Bidding of B/E/E	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
24AIO244/ 300219102139000	Construction of Flood Control Structure along Tagamusing and Allied Rivers, Package 1, Pozorrubio, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/9/2024 to 5/15/2024	5/28/24	6/3/2024	6/5/2024	GoP	86,850,000.00	0.00	86,850,000.00	Construction of Revetment (Construction of Revetment with steel sheet pile, length=358.00l.m.)	
24AIO245/ 300219102140000	Construction of Flood Control Structure along Tagamusing and Allied Rivers, Package 2, Pozorrubio, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/9/2024 to 5/15/2024	5/28/24	6/3/2024	6/5/2024	GoP	86,850,000.00	0.00	86,850,000.00	Construction of Revetment (Construction of Revetment with steel sheet pile, length=358.00l.m.)	
24AIO246/ 300219102141000	Construction of Flood Control Structure along Tagamusing and Allied Rivers, Package 3, Pozorrubio, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/9/2024 to 5/15/2024	5/28/24	6/3/2024	6/5/2024	GoP	86,850,000.00	0.00	86,850,000.00	Construction of Revetment (Construction of Revetment with steel sheet pile, length=358.00l.m.)	
24AIO247/ 300219102142000	Construction of Flood Control Structure along Tagamusing and Allied Rivers, Package 4, Pozorrubio, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/9/2024 to 5/15/2024	5/28/24	6/3/2024	6/5/2024	GoP	86,850,000.00	0.00	86,850,000.00	Construction of Revetment (Construction of Revetment with steel sheet pile, length=335.00l.m.)	
24AIO248/ 300101200001000	Construction of Four(4) Storey Eight (8) Classroom School Building Cagay Integrated School, Urdaneta City, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/13/2024 to 5/19/2024	6/3/24	6/7/2024	6/11/2024	GoP	30,982,186.18	0.00	30,982,186.18	Construction of Four(4) Storey Eight (8) Classroom School Building	
24AIO249/ 300101200001000	Construction of Four(4) Storey Twelve (12) Classroom School Building (Phase -1) Rosario NHS, Pozorrubio, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/13/2024 to 5/19/2024	6/3/24	6/7/2024	6/11/2024	GoP	20,401,870.17	0.00	20,401,870.17	Construction of Four(4) Storey Twelve (12) Classroom School Building	
24AIO250/ 300101200001000	Construction of Four(4) Storey Eight (8) Classroom School Building in Pindangan West Elementary School Barangay Pindangan West, Alcala, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/13/2024 to 5/19/2024	6/6/24	6/18/2024	6/21/2024	GoP	30,886,383.12	0.00	30,886,383.12	Construction of Four(4) Storey Eight (8) Classroom School Building	
24AIO251/ 300101200001000	Construction (Completion) of 2STY4CL Cal-Liang ES, Santa Maria, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/13/2024 to 5/19/2024	6/4/24	6/18/2024	6/21/2024	GoP	228,118.22	0.00	228,118.22	Construction (Completion) of 2STY4CL	
24AIO252/ 300101200001000	Construction (Completion) of 2STY4CL Magallanes ES, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/19/2024 to 5/29/2024	6/4/24	6/18/2024	6/21/2024	GoP	232,830.00	0.00	232,830.00	Construction (Completion) of 2STY4CL	
24AIO253/ 300101200001000	Construction of DPWH Equipment Shop, Tumara, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/19/2024 to 6/4/2024	6/18/24	7/8/2024	7/12/2024	GoP	3,500,000.00	0.00	3,500,000.00	Construction of DPWH Equipment Shop	
24AIO254	Construction/ Improvement of Cold Waterline System (Deep Well w/ 6 Stages Filtrazional and Shred) DPWH Pang 3rd DEO Main Building, Tumara, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/31/2024 to 6/6/2024	6/21/24	7/16/2024	7/19/2024	GoP	1,500,000.00	0.00	1,500,000.00	Construction/ Improvement of Cold Waterline System	
24AIO255	Construction of Rainwater Collector System (RWCS) Sh & 6th District of Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	6/07/2024 to 6/13/2024	6/27/24	7/10/2024	7/15/2024	GoP	2,895,000.00	0.00	2,895,000.00	Construction of Rainwater Collector System	
24AIO256/ 300101200001000	Construction (Completion) of 2STY4CL/2STY6CL Sto. Tomas NHS, San Nicolas, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	6/07/2024 to 6/13/2024	6/27/24	7/4/2024	7/8/2024	GoP	4,296,764.38	0.00	4,296,764.38	Construction (Completion) of 2STY4CL/2STY6CL	

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes within the 2nd semester of 2024

Code (PAP)	Procurement Project	PMCU/End-User	Is this an Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/Posting (B/E/C)	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
24AIO257 re-adv/ 300215104388000/ 300215104401000/ 300221105148000/ 300226111144000/ 300226111145000/ 300226111149000/ 300226111154000/ 300226111168000/ 300226111191000/ 300226111192000	Repair/Rehabilitation/Improvement of DPWH Pangasinan 3rd DEO Quality Assurance Laboratory and Office Building Tumana, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	7/9/2024 to 7/15/2024	7/29/24	8/5/2024	8/9/2024		GoP	3,000,000.00	0.00	3,000,000.00	Repair/Rehabilitation/Improvement of DPWH Pangasinan 3rd DEO
24AIO258/ 300221105148000/ 300221105150000/ 300225101807000/ 300225101808000/ 300226111155000/ 300226111177000/ 300226111200000/ 300226111202000	Repair/Rehabilitation/Improvement/ Interior Fits-Out of DPWH Pangasinan 3rd DEO Administration Building (Administrative Chief Office Room & Personnel Office Area, Records Office & Storage Room)	PANG 3rd DEO	NO	Competitive Bidding	7/11/2024 to 7/17/2024	7/22/24	8/5/2024	8/9/2024		GoP	1,300,000.00	0.00	1,300,000.00	Repair/Rehabilitation/Improvement/ Interior Fits-Out
24AIO259	Reconstruction of Reinforced Flood Control Structure with Sheepile along Agno and Allied River at Rosales, Pangasinan (Package 1)	PANG 3rd DEO	NO	Competitive Bidding	7/25/2024 to 7/31/2024	8/13/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Reconstruction of Reinforced Flood Control Structure
24AIO260	Reconstruction of Reinforced Flood Control Structure with Sheepile along Agno and Allied River at Rosales, Pangasinan (Package 2)	PANG 3rd DEO	NO	Competitive Bidding	7/25/2024 to 7/31/2024	8/13/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Reconstruction of Reinforced Flood Control Structure
24AIO261	Reconstruction of Reinforced Flood Control Structure with Sheepile along Agno and Allied River at Rosales, Pangasinan (Package 3)	PANG 3rd DEO	NO	Competitive Bidding	7/25/2024 to 7/31/2024	8/13/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Reconstruction of Reinforced Flood Control Structure
24AIO262/ 300226109446000	Construction of Multi-Purpose Building (Building 2) Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	7/31/2024 to 8/6/2024	8/19/24	9/23/2024	9/27/2024		GoP	99,000,000.00	0.00	99,000,000.00	Construction of Multi-Purpose Building
24AIO263/ 310203210103000	Concreting of Bryg. Ballig to Bryg. Pobladon FHR, Bryg. Ballig and Bryg. Pobladon, Laoac, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	8/2/2024 to 8/8/2024	8/22/24	8/29/2024	9/2/2024		GoP	12,437,500.00	0.00	12,437,500.00	Concreting of FHR
24AIO264	Construction of reinforced Bank Protection Structure with Sheepile along Agno and Allied River at Rosales, Pangasinan (Package 1)	PANG 3rd DEO	NO	Competitive Bidding	10/18/2024 to 10/24/2024	11/6/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Construction of reinforced Bank Protection Structure
24AIO265	Construction of reinforced Bank Protection Structure with Sheepile along Agno and Allied River at Rosales, Pangasinan (Package 2)	PANG 3rd DEO	NO	Competitive Bidding	10/18/2024 to 10/24/2024	11/6/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Construction of reinforced Bank Protection Structure
24AIO266	Construction of reinforced Bank Protection Structure with Sheepile along Agno and Allied River at Rosales, Pangasinan (Package 3)	PANG 3rd DEO	NO	Competitive Bidding	10/18/2024 to 10/24/2024	11/6/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Construction of reinforced Bank Protection Structure
24AIO267	Construction of reinforced Bank Protection Structure with Sheepile along Agno and Allied River at Rosales, Pangasinan (Package 4)	PANG 3rd DEO	NO	Competitive Bidding	10/18/2024 to 10/24/2024	11/6/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Construction of reinforced Bank Protection Structure

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Procurement of Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids (Date)	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
24A10268	Construction of reinforced Bank Protection Structure with Sheeple along Agno and Allied River at Rosales, Pangasinan (Package 5)	PANG 3rd DEO	NO	Competitive Bidding	10/18/2024 to 10/24/2024	11/6/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Construction of reinforced Bank Protection Structure
24A10269/ 4099030000000000	Construction of River Slope/ Bank Protection Structure, Cabalancan River, Balingao, Pangasinan (Package A)	PANG 3rd DEO	NO	Competitive Bidding	11/22/2024 to 11/28/2024	12/11/24	12/16/2024	12/18/2024		GoP	96,500,000.00	0.00	96,500,000.00	Construction of River Slope/ Bank Protection Structure
24A10270/ 4099030000000000	Construction of River Slope/ Bank Protection Structure, Cabalancan River, Balingao, Pangasinan (Package B)	PANG 3rd DEO	NO	Competitive Bidding	11/22/2024 to 11/28/2024	12/11/24	12/16/2024	12/18/2024		GoP	96,500,000.00	0.00	96,500,000.00	Construction of River Slope/ Bank Protection Structure
24A10271/ 4099030000000000	Construction of River Slope/ Bank Protection Structure, Cabalancan River, Balingao, Pangasinan (Package C)	PANG 3rd DEO	NO	Competitive Bidding	11/22/2024 to 11/28/2024	12/11/24	12/16/2024	12/18/2024		GoP	96,500,000.00	0.00	96,500,000.00	Construction of River Slope/ Bank Protection Structure
24A10272/ 4099030000000000	Construction of River Slope/ Bank Protection Structure, Cabalancan River, Balingao, Pangasinan (Package D)	PANG 3rd DEO	NO	Competitive Bidding	11/22/2024 to 11/28/2024	12/11/24	12/16/2024	12/18/2024		GoP	96,500,000.00	0.00	96,500,000.00	Construction of River Slope/ Bank Protection Structure
24A10273/ 4099030000000000	Construction of River Slope/ Bank Protection Structure, Cabalancan River, Balingao, Pangasinan (Package E)	PANG 3rd DEO	NO	Competitive Bidding	11/22/2024 to 11/28/2024	12/11/24	12/16/2024	12/18/2024		GoP	96,500,000.00	0.00	96,500,000.00	Construction of River Slope/ Bank Protection Structure
24A10274	Construction of Concrete Riverbank Protection Structure along Agno and Allied Rivers at Sta. Maria, Pangasinan (Package 1)	PANG 3rd DEO	NO	Competitive Bidding	11/27/2024 to 12/3/2024	12/17/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Construction of River Slope/ Bank Protection Structure
24A10275	Construction of Concrete Riverbank Protection Structure along Agno and Allied Rivers at Sta. Maria, Pangasinan (Package 2)	PANG 3rd DEO	NO	Competitive Bidding	11/27/2024 to 12/3/2024	12/17/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Construction of River Slope/ Bank Protection Structure
24A10276	Concreting of Brgy. La Paz Farm to Market Road	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/20/24	2/17/2025	2/21/2025		GoP	8,955,000.00	0.00	8,955,000.00	Concreting of FMR
24A10277	Concreting of Puro 3 and 4 Rd., Brgy. Sinabaan, Umilingan	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/20/24	2/17/2025	2/21/2025		GoP	2,985,000.00	0.00	2,985,000.00	Concreting of Road
24A10278	Concreting of Puro Boboaya, brgy. Prado Farm to market Road	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/20/24	2/17/2025	2/21/2025		GoP	2,985,000.00	0.00	2,985,000.00	Concreting of FMR
24A10279	Concreting of Puro 2, Brgy. Gonzales Farm to market Road	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/20/24	2/17/2025	2/21/2025		GoP	2,985,000.00	0.00	2,985,000.00	Concreting of FMR
24A10280	Concreting of Purok 1 and Purok 2, Brgy. Annam Farm to Market Road	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/20/24	2/17/2025	2/21/2025		GoP	2,985,000.00	0.00	2,985,000.00	Concreting of FMR
24A10281	Repair/ Rehabilitation/ Maintenance of Agno River Bank Protection, Brgy. Tumana, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/20/24	2/17/2025	2/21/2025		GoP	10,028,000.00	0.00	10,028,000.00	Repair/ Rehabilitation/ Maintenance of Agno River Bank Protection
24A10282	Concreting of Sitio Turon, Brgy. Cabangan Farm to Market Road	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/20/24	2/17/2025	2/21/2025		GoP	2,985,000.00	0.00	2,985,000.00	Concreting of FMR

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids (or Bidding)	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
24A10283	Concreting of Brgy. San Vicente farm to Market Road	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/23/24	2/17/2025	2/21/2025		GoP	2,985,000.00	0.00	2,985,000.00	Concreting of FMR
24A10284	Concreting of Sitio Areola Farm to market Road at Barangay Sta. Maria, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/23/24	2/17/2025	2/21/2025		GoP	13,930,000.00	0.00	13,930,000.00	Concreting of FMR
24A10285	Repair/ Rehabilitation/ Improvement of Cold Waterline System with Shed for Maintenance, Quality Assurance and Procurement Building	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/23/24	12/31/2024	1/7/2025		GoP	750,000.00	0.00	750,000.00	Repair/ Rehabilitation/ Improvement of Cold Waterline System with Shed for Maintenance
24A10286	Construction of River Slope Protection Works/ Structure along Agno and Allied Rivers, Rosales, Pangasinan (Package 1)	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/23/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Construction of River Slope Protection Works/ Structure along Agno and Allied Rivers
24A10287	Construction of River Slope Protection Works/ Structure along Agno and Allied Rivers, Rosales, Pangasinan (Package 2)	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/23/24	2/17/2025	2/21/2025		GoP	96,500,000.00	0.00	96,500,000.00	Construction of River Slope Protection Works/ Structure along Agno and Allied Rivers
24A10288/ 4099030000000000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Sta. Maria, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/24	12/27/2024	1/6/2025		GoP	7,425,000.00	0.00	7,425,000.00	Construction/ Rehabilitation of Multi-Purpose Building
24A10289	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Gonzalo, San Quintin, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/24	12/27/2024	1/6/2025		GoP	4,950,000.00	0.00	4,950,000.00	Construction/ Rehabilitation of Multi-Purpose Building
24A10290/ 4099030000000000	Construction/ Rehabilitation of Multi-Purpose Building, barangay C. Uchaico, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/24	12/27/2024	1/6/2025		GoP	4,950,000.00	0.00	4,950,000.00	Construction/ Rehabilitation of Multi-Purpose Building
24A10291/ 4099030000000000	Construction / Rehabilitation of Multi-Purpose Building, Barangay Don Montano, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/24	12/27/2024	1/6/2025		GoP	4,950,000.00	0.00	4,950,000.00	Construction/ Rehabilitation of Multi-Purpose Building
24A10292/ 4099030000000000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Cabutan, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/24	12/27/2024	1/6/2025		GoP	4,950,000.00	0.00	4,950,000.00	Construction/ Rehabilitation of Multi-Purpose Building
24A10293/ 4099030000000000	Construction/ Rehabilitation of Multi- Purpose Building, Barangay Poblacion, Tayug, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/24	12/27/2024	1/6/2025		GoP	4,950,000.00	0.00	4,950,000.00	Construction/ Rehabilitation of Multi-Purpose Building
24A10294/ 4099030000000000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Poblacion, San Nicolas, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/24	12/27/2024	1/6/2025		GoP	19,800,000.00	0.00	19,800,000.00	Construction/ Rehabilitation of Multi-Purpose Building
24A10295/ 4099030000000000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/24	12/27/2024	1/6/2025		GoP	14,850,000.00	0.00	14,850,000.00	Construction/ Rehabilitation of Multi-Purpose Building
24A10296	Concreting of Puruk 3, Brgy. Cabaitan Farm to Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025		GoP	2,985,000.00	0.00	2,985,000.00	Concreting of Road
24A10297	Concreting of Diket Annam Road, brgy. Diket, Umingan	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025		GoP	2,985,000.00	0.00	2,985,000.00	Concreting of Road

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Activity Procurement of Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Project)
					Anticipated Submission/Opening of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24AID298	Concreting of Zone 3 and Zone 4, Brgy. Cabañan Farm to Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,985,000.00	0.00	2,985,000.00	Concreting of FMR
24AID299	Concreting of Brgy. Evangelista Farm- to- Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,487,500.00	0.00	2,487,500.00	Concreting of FMR
24AID300	Concreting of Brgy. Toketic Farm- to- Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,487,500.00	0.00	2,487,500.00	Concreting of FMR
24AID301	Concreting of Brgy. Sto. Domingo Farm-to-Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,487,500.00	0.00	2,487,500.00	Concreting of FMR
24AID302	Concreting of Brgy. Amistad Farm-to-Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,487,500.00	0.00	2,487,500.00	Concreting of FMR
24AID303	Concreting of Brgy. Agno Farm-to-Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,487,500.00	0.00	2,487,500.00	Concreting of FMR
24AID304	Concreting of Brgy. Legaspi Farm-to-Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,487,500.00	0.00	2,487,500.00	Concreting of FMR
24AID305	Concreting of Brgy. Libertad Farm-to-Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,487,500.00	0.00	2,487,500.00	Concreting of FMR
24AID306	Construction of Farm-to-Market Road in Kaskasya Rd. Brgy. San Isidro, San Nicolas	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	5,472,500.00	0.00	5,472,500.00	Concreting of FMR
24AID307	Concreting of Brgy. Carriedo to Poblacion A, Farm-to-Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	7,462,500.00	0.00	7,462,500.00	Concreting of FMR
24AID308	Concreting of Brgy. Saleng Farm-to-Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,487,500.00	0.00	2,487,500.00	Concreting of FMR
24AID309	Construction of Farm-to-Market Road in Brgy. San Felipe West, San Nicolas	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	5,273,500.00	0.00	5,273,500.00	Concreting of FMR
24AID310	Construction of Farm-to-Market Road in Brgy. Cerebiganon, San Nicolas	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	995,000.00	0.00	995,000.00	Concreting of FMR
24AID311	Construction of Farm-to-Market Road in Brgy. Mauban, Balingao, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of FMR
24AID312	Concreting of Brgy. Pangniban Farm-to-Market Road	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	2,487,500.00	0.00	2,487,500.00	Concreting of FMR

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes within the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ Fund-User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of project)
					Advertisement/Posting and Bidding	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24AIO313	Construction of Farm-to-Market Road in Brgy. Pugaro, Balungao	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of FMR
24AIO314	Construction of Farm to Market Road, Brgy. San Felipe East, San Nicolas	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	6,965,000.00	0.00	6,965,000.00	Concreting of FMR
24AIO315	Construction of Farm-to-Market Road in Brgy. Rajal, Balungao	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of FMR
24AIO316	Construction of Farm-to-Market Road in Brgy. Esmeralda, Balungao	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of FMR
24AIO317	Construction of Firm-to-Market Road in Brgy. Mabilin, Balungao	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of FMR
24AIO318	Construction of Firm-to-Market Road in Brgy. San Andres, Balungao	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of FMR
24AIO319	Concreting of Farm-to-Market Road in Brgy. San Marcelino	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of FMR
24AIO320	Concreting of FMR located at Barangay Toboy, Hacienda II, Asingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	9,950,000.00	0.00	9,950,000.00	Concreting of FMR
24AIO321	Construction of Farm-to-Market Road in Brgy. Bensican, San Nicolas	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	5,472,500.00	0.00	5,472,500.00	Concreting of FMR
24AIO322	Construction of Farm-to-Market Road in Brgy. Sta. Maria East, San Nicolas	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	5,472,500.00	0.00	5,472,500.00	Concreting of FMR
24AIO323	Concreting of Pangang-gan-Prado Road with Bridge Rehabilitation, Brgy. Pangang-gan, Umingan, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,750,000.00	0.00	49,750,000.00	Concreting of Road
24AIO324	Construction of Slope Protection Structure along Banila and Allied Rivers, Umingan, Pangasinan (Package 3)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure
24AIO325	Construction of Slope Protection Structure along Banila and Allied Rivers, Umingan, Pangasinan (Package 4)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure
24AIO326	Construction of Slope Protection Structure along Banila and Allied Rivers, Umingan, Pangasinan (Package 5)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure
24AIO327	Construction of Slope Protection Structure along Banila and Allied Rivers, Umingan, Pangasinan (Package 6)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief description of Project)	
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
24AIO328	Construction of Slope Protection Structure along Lagast and Allied Rivers, Sta. Maria, Pangasinan (Package 2)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure
24AIO329	Construction of Slope Protection Structure along Lagast and Allied Rivers, Sta. Maria, Pangasinan (Package 3)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure
24AIO330	Construction of Slope Protection Structure along Agno and Allied Rivers, Sta. Maria, Pangasinan (Package 1)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure
24AIO331	Construction of Slope Protection Structure along Agno and Allied Rivers, Sta. Maria, Pangasinan (Package 2)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure
24AIO332	Construction of Slope Protection Structure along Agno and Allied Rivers, Sta. Maria, Pangasinan (Package 3)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure
24AIO333	Construction of Slope Protection Structure along Agno and Allied Rivers, Sta. Maria, Pangasinan (Package 4)	PANG 3rd DEO	NO	Competitive Bidding	12/6/2024 to 12/12/2024	12/26/24	2/17/2025	2/21/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Slope Protection Structure
24CSAIO1/ 310103101363000	Soil/Geotechnical Investigation for the Proposed Construction of Various Flood Control and Building Projects (FY 2024) Within 6th Legislative District of Pangasinan	PANG 3rd DEO	NO	NP-53.7 Highly Technical Consultants	4/5/2024 to 4/11/2024	05/10/2024	06/04/2024	6/18/2024	GoP	2,732,370.66	0.00	2,732,370.66	Soil/Geotechnical Investigation
24CSAIO2/ 310101101173000	Soil/Geotechnical Investigation for the Proposed Construction of Various Building Projects (FY 2024) Within 5th Legislative District of Pangasinan	PANG 3rd DEO	NO	NP-53.7 Highly Technical Consultants	4/5/2024 to 4/11/2024	05/10/2024	06/04/2024	6/18/2024	GoP	1,575,977.67	0.00	1,575,977.67	Soil/Geotechnical Investigation
24CSAIO3/ 300219102159000	Soil/Geotechnical Investigation for the Proposed Construction of Various Flood Control and Building Projects (FY 2024) Within 5th Legislative District of Pangasinan	PANG 3rd DEO	NO	NP-53.7 Highly Technical Consultants	4/19/2024 to 4/25/2024	05/24/2024	06/11/2024	6/18/2024	GoP	1,845,527.46	0.00	1,845,527.46	Soil/Geotechnical Investigation
24CSAIO4	Soil/Geotechnical Investigation for the Proposed Construction of various Flood Control Projects (FY2025) within 5th Legislative District of Pangasinan	PANG 3rd DEO	NO	NP-53.7 Highly Technical Consultants	11/22/2020 to 11/28/2024	12/27/2024	2/17/2025	2/21/2025	GoP	6,387,452.76	0.00	6,387,452.76	Soil/Geotechnical Investigation
24CSAIO5	Soil/Geotechnical Investigation for the Proposed Construction of various Flood Control Projects (FY2025) within 5th and 6th Legislative District of Pangasinan	PANG 3rd DEO	NO	NP-53.7 Highly Technical Consultants	11/22/2020 to 11/28/2024	12/27/2024	2/17/2025	2/21/2025	GoP	4,496,181.17	0.00	4,496,181.17	Soil/Geotechnical Investigation
24CSAIO6	Soil/Geotechnical Investigation for the Proposed Construction of various Flood Control and Building Projects (FY2025) within 5th and 6th Legislative District of Pangasinan	PANG 3rd DEO	NO	NP-53.7 Highly Technical Consultants	11/22/2020 to 11/28/2024	12/27/2024	2/17/2025	2/21/2025	GoP	3,485,060.67	0.00	3,485,060.67	Soil/Geotechnical Investigation
24CSAIO7	Soil/Geotechnical Investigation for the Proposed Construction of various Flood Control Projects (FY2025) within 6th Legislative District of Pangasinan	PANG 3rd DEO	NO	NP-53.7 Highly Technical Consultants	11/22/2020 to 11/28/2024	12/27/2024	2/17/2025	2/21/2025	GoP	6,433,823.76	0.00	6,433,823.76	Soil/Geotechnical Investigation

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Emergency Procurement Activity? (Y/N)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of project)
					Advertisement (if Bidding)	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
24GA101/300215102569000	Supply/Delivery/Installation of Stand-by/5KVA Generator with Spied for Intraneet (Network) at DPWH 3rd DEO New Office Building, Tomanan, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/28/2024	03/26/2024	04/01/2024		GOP	2,411,381.40	0.00	2,411,381.40	Supply/Delivery
24GA102/200000100017000	Supply/Delivery of various Asphalt Materials and Paints for use in the Repair Maintenance of Manila North Road, Urdaneta By-pass road, Urdaneta Jct- Dagupan-Lingayen Road and Pangasinan- Nueva Vizcaya Road for 1st Quarter of 2024	PANG 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	02/29/2024	03/04/2024	03/06/2024		GOP	2,547,150.00	0.00	2,547,150.00	Supply/Delivery
24GA103/200000100018000	Supply/Delivery of various Paints and Asphalt Premix for use in the Repair Maintenance of Bridges along 5th District of Pangasinan for 1st Quarter of 2024	PANG 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	02/29/2024	03/04/2024	03/06/2024		GOP	1,139,300.00	0.00	1,139,300.00	Supply/Delivery
24GA104/200000100491000	Supply/Delivery for the Repair/Installation of Damaged Road Safety Devices, Kilometer Post and Drainage Markers along Bakt-Bakt Jct- Umingan Road, Manila North Road and Pangasinan, Nueva Vizcaya Road	PANG 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	02/29/2024	03/04/2024	03/06/2024		GOP	1,390,100.00	0.00	1,390,100.00	Supply/Delivery
24GA105/200000100017000	Supply/Delivery of various Asphalt Materials and Paints for use in the Repair Maintenance of San Nicolas- Natividad-San Quinto- Umingan- Gulinba Road, Binalonan-Asingan Sta. Maria Road and Carmen Jct- Marat Road for 1st Quarter of 2024	PANG 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	03/01/2024	03/05/2024	03/07/2024		GOP	2,207,800.00	0.00	2,207,800.00	Supply/Delivery
24GA106/200000100018000	Supply/Delivery of various Paints and Asphalt Premix for use in the Repair Maintenance of Bridges along 6th District of Pangasinan for 1st Quarter of 2024	PANG 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	03/01/2024	03/05/2024	03/07/2024		GOP	1,295,050.00	0.00	1,295,050.00	Supply/Delivery
24GA107/300101200001000	Procurement of Diesel, Unleaded and Turbo Gasoline for use of DPWH Pangasinan 3rd DEO for the month of February and March 2024	PANG 3rd DEO	NO	Competitive Bidding	2/16/2024 to 2/22/2024	03/06/2024	03/14/2024	03/14/2024		GOP	2,322,000.00	2,322,000.00	0.00	Procurement of Diesel, Unleaded and Turbo Gasoline
24GA108/310204101459000 310204101926000 310204101927000 310201101245000 310203100753000 310204102424000	Supply/Delivery of Solar Road Studs, Solar Street lights and Asphalt Premix for use in the Repair/Maintenance of Binalonan-Asingan Sta. Maria Road	PANG 3rd DEO	NO	Competitive Bidding	3/8/2024 to 3/14/2024	03/27/2024	04/11/2024	04/12/2024		GOP	4,999,800.00	4,999,800.00	0.00	Supply/Delivery
24GA109/320101111705000	Procurement of Repair Shop Lifts, Diagnostic tools and Advance Filtration System for use of Various Land-Based Equipment of DPWH Pangasinan 3rd DEO, Tomanan, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	3/8/2024 to 3/14/2024	03/27/2024	04/11/2024	04/12/2024		GOP	4,146,221.00	4,146,221.00	0.00	Procurement
24GA111/320101111705000	Supply/Delivery of Solar Street Lights, Asphalt Premix and Thermoplastic Powder for use in the Repair/Maintenance of Bakt-Bakt Jct.- Umingan Road	PANG 3rd DEO	NO	Competitive Bidding	3/28/2024 to 4/3/2024	04/17/2024	04/23/2024	04/26/2024		GOP	4,999,940.00	4,999,940.00	0.00	Supply/Delivery
24GA112/300219102158000	Procurement of IT Equipment, Office Equipment, Office Furniture and other Item for use of DPWH Pangasinan 3rd DEO, Tomanan, Rosales, Pangasinan	PANG 3rd DEO	NO	Unlited Source Bidding	4/5/2024 to 4/11/2024	04/25/2024	05/14/2024	05/24/2024		GOP	5,006,812.00	0.00	5,006,812.00	Procurement
24GA113/200000100814000	Procurement of Survey Equipment for use of Planning and Design Section, DPWH Pangasinan 3rd DEO, Tomanan, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/5/2024 to 4/11/2024	04/25/2024	04/29/2024	04/29/2024		GOP	4,341,000.00	0.00	4,341,000.00	Procurement

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAB)	Procurement Project	PIOR/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)	
					Advertisement/Posting of Bids/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
2AGAI19/ 330101111716000 300215104390000 300215104307000 300215104399000 300221105138000 300221105149000 300219102817000 300225101804000 300226111147000	Procurement of IT Office Equipment for use of Administrative Section, DPWH Pangasinan 3rd DEO Tunaia, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	4/15/2024 to 4/21/2024	05/06/2024	05/10/2024	05/10/2024	GOP	4,266,000.00	0.00	4,266,000.00	Procurement	
2AGAI15/ 320101110458000/ 310101101175000	Procurement of Office Equipment and Furniture and Fixture for use of DPWH Pangasinan 3rd DEO, Tunaia, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	5/20/2024 to 5/26/2024	06/10/2024	07/01/2024	07/02/2024	GOP	1,274,742.00	0.00	1,274,742.00	Procurement	
2AGAI16/ 200000100017000	Supply/Delivery for the Repair/Maintenance (Thin Overlay) with Resealing and Application of Pavement Markings along Manila North Road and Binalonan-Aisingan- Sta. Maria Road	PANG 3rd DEO	NO	Competitive Bidding	6/4/2024 to 6/10/2024	06/24/2024	06/28/2024	07/03/2024	GOP	4,815,450.00	4,815,450.00	0.00	4,815,450.00	Supply/Delivery
2AGAI17/ 200000100017000	Supply/ Delivery of Asphalt Premix, Thermopowder and Paint Materials for use in the Repair/ Maintenance of Carmen Jct- Manat Road and Pangasinan- Nueva Vizcaya Road	PANG 3rd DEO	NO	Competitive Bidding	6/4/2024 to 6/10/2024	06/24/2024	06/28/2024	07/12/2024	GOP	4,904,650.00	4,904,650.00	0.00	4,904,650.00	Supply/Delivery
2AGAI18/ 200000100018000	Supply/Delivery of various sphalt Materials and Premix for use in the Repair/ Maintenance of various National Roads and Bridges in Shand 6th District of Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	6/6/2024 to 6/12/2024	06/25/2024	06/28/2024	07/12/2024	GOP	4,978,500.00	4,978,500.00	0.00	4,978,500.00	Supply/Delivery
2AGAI19/ 200000100017000	Supply/ Delivery of Thermoplastic Paints and Asphalt Premix for use in the Repair/ Maintenan of Carmen East- West Diversion Road, Pangasinan- Nueva Ecija Road and Villasis- Malasiqui- San Carlos Road	PANG 3rd DEO	NO	Competitive Bidding	6/6/2024 to 6/12/2024	06/25/2024	06/28/2024	07/12/2024	GOP	4,883,600.00	4,883,600.00	0.00	4,883,600.00	Supply/Delivery
2AGAI20/ 2000001400017000	Supply/Delivery of Road Signs and Thermoplastic Materials for use in the Repair/Maintenance of various National Roads within the Municipality of Binalonan, Taying and San Nicolas, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	6/7/2024 to 6/13/2024	06/26/2024	06/28/2024	07/12/2024	GOP	1,800,850.00	1,800,850.00	0.00	1,800,850.00	Supply/Delivery
2AGAI21/ 200000100018000	Supply/ Delivery of Solar Road Studs, Solar Street Lights and Asphalt Premix for use in the Repair/ Maintenance of Pangasinan- Nueva Vizcaya Road, Government Center, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	6/7/2024 to 6/13/2024	06/26/2024	2/17/2025	2/21/2025	GOP	4,999,800.00	4,999,800.00	0.00	4,999,800.00	Supply/Delivery
2AGAI22/ 200000100018000	Supply/ Delivery for the Repair/ Maintenance of various Bridge Transition Joints and uneven Road Surface of Urdaneta Bypass Road and Cauringan Bridge along Manila North Road	PANG 3rd DEO	NO	Limited Source Bidding	6/7/2024 to 6/13/2024	06/27/2024	06/28/2024	07/12/2024	GOP	4,960,850.00	4,960,850.00	0.00	4,960,850.00	Supply/Delivery
2AGAI23/ 200000100018000	Supply/ Delivery of Tools and Outfits for use in the Maintenance Section, DPWH, Pangasinan 3rd DEO for 3rd Quarter	PANG 3rd DEO	NO	Competitive Bidding	6/7/2024 to 6/13/2024	06/27/2024	06/28/2024	07/12/2024	GOP	1,428,900.00	1,428,900.00	0.00	1,428,900.00	Supply/Delivery
2AGAI24/ 200000100017000	Supply/Delivery for use in the Repair/Maintenance (Rebuilding) of Damaged Concrete Pavements along San Nicolas- Natividad- San Quirán- Umingan- Guimba Road and Urdaneta Jct.- Dagupan- Umayayen Road	PANG 3rd DEO	NO	Competitive Bidding	6/10/2024 to 6/16/2024	07/01/2024	07/03/2024	07/12/2024	GOP	2,078,035.00	2,078,035.00	0.00	2,078,035.00	Supply/Delivery
2AGAI25/ 200000100017000	Supply/ Delivery for the Repair/ Maintenance of Expansion Joints, Curb, Pavement Markings and Railings including Thin Overlay of Bridge Decks of Narciso Ramos Bridge, Baniña Bridge and Udaño Bridge	PANG 3rd DEO	NO	Competitive Bidding	6/10/2024 to 6/16/2024	07/01/2024	07/03/2024	07/12/2024	GOP	4,922,850.00	4,922,850.00	0.00	4,922,850.00	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAF)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)		Remarks (brief description of Project)	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
24GA126 re-adv/ 310302101592000/ 300214100630000/ 300219102161000	Supply/Delivery of Solar Street Lights, Asphalt Premix and Safety Devices for use in the Repair/ Maintenance of Carmen East-West Diversion Road	PANG 3rd DEO	NO	Competitive Bidding	8/12/2024 to 8/8/2024	08/12/2024	10/2/2024	10/08/2024	Gop	4,999,920.00	0.00	4,999,920.00	Supply/Delivery
24GA127/ 300219102146000/ 300219102139000	Procurement of Diesel, unleaded and Turbo Diesel for use of DPWH Pangasinan 3rd DEO for the month of July, August and September 2024	PANG 3rd DEO	NO	Competitive Bidding	8/21/2024 to 8/27/2024	09/09/2024	09/16/2024	09/20/2024	Gop	2,793,390.00	0.00	2,793,390.00	Procurement
24GA128/ 300203102562000/ 320101110459000	Procurement of Furnitures and Fixtures, Office Equipment, Consumables and Office Equipment for use of DPWH Pangasinan 3rd DEO, Tomanã, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	8/21/2024 to 8/27/2024	09/09/2024	09/19/2024	09/23/2024	Gop	1,743,587.00	0.00	1,743,587.00	Procurement
24GA129/ 310205101155000/ 310205101160000/ 3102051011539000/ 320102106688000/ 310204101088000	Supply/Delivery of Solar Lights, Solar Studs, Asphalt Premix and Thermoplastic Powder for use in the Repair/Maintenance of National Roads within the Municipality of Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	8/23/2024 to 8/29/2024	09/11/2024	09/24/2024	09/30/2024	Gop	4,999,850.00	0.00	4,999,850.00	Supply/Delivery
24GA130/ 300203102562000/ 300219102164000	Procurement of Security Service of Security Guards for Private Security Agency for Deployment at the DPWH Pangasinan 3rd DEO, Tomanã, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	9/20/2024 to 10/9/2024	10/17/2024	10/21/2024	10/22/2024	Gop	2,641,194.00	0.00	2,641,194.00	Procurement
24GA131/ 310204102425000/ 310205101160000/ 3102051011539000/ 310205102088000/ 300215103535000	Supply/ Delivery of Solar Studs and Asphalt Premix for use in the Repair/ Maintenance of National Roads along Carmen East-West Diversion Road, Brgy. Carmen to Brgy. Palakpak, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	10/11/2020 to 10/17/2024	11/04/2024	11/11/2024	11/12/2024	Gop	5,000,000.00	0.00	5,000,000.00	Supply/Delivery
24GA131/ 32010110457000/ 300214100637000	Supply/ Delivery and Installation of Sound System at the New Conference Hall and Procurement of Furniture and Fixtures for use of COA Office and Construction Section DPWH Pangasinan 3rd DEO, Tomanã, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	10/16/2020 to 10/22/2024	11/04/2024	11/22/2024	11/25/2024	Gop	2,541,100.00	0.00	2,541,100.00	Supply/Delivery
24GA134/ 40990000054000	Supply/ Delivery of Solar Lights, Solar Studs and Asphalt Premix for use in the Repair/ Maintenance of National Roads along Bakt-Bakt Jct. - Umingan Road, Balingao and Rosales Section	PANG 3rd DEO	NO	Competitive Bidding	10/29/2024 to 11/4/2024	11/18/2024	11/25/2024	11/28/2024	Gop	4,999,630.00	0.00	4,999,630.00	Supply/Delivery
24GA135/ 320101110120000/ 320101110413000/ 320101110416000/ 320101110417000/ 320101110418000/ 3102011011174000/ 310204102413000/ 320101110408000/ 320101110409000/ 320101110410000/ 320101110411000	Procurement of Office Equipment, Consumables, Office Furniture and Fixtures and Mylar Films for use of DPWH Pangasinan 3rd DEO, Tomanã, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	11/15/2024 to 11/21/2024	12/04/2024	12/10/2024	12/12/2024	Gop	6,234,983.00	0.00	6,234,983.00	Procurement

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	P/MO End-User	Is this an Emergency Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Bidding of (B/E)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GAI36/ 200000.0000.17000	Supply/Delivery of Thermoplastic Materials for use in the Repair/ Maintenance of various National Roads and Bridges along the Municipality of Bautista, Alcala, Tayug and San Quintin Section	PANG 3rd DEO	NO	Competitive Bidding	11/21/2024 to 11/27/2024	12/10/2024	12/11/2024	12/12/2024	GOP	4,508,150.00	4,508,150.00	0.00	Supply/Delivery
24GAI37/ 200000.0000.17000	Supply/ Delivery of Asphalt Materials for use in the Repair/ Maintenance of National Roads and Bridges along the Municipality of Sison, Laroac, Asingan and Sta. Maria Section	PANG 3rd DEO	NO	Competitive Bidding	11/21/2024 to 11/27/2024	12/10/2024	12/12/2024	12/12/2024	GOP	4,510,000.00	4,510,000.00	0.00	Supply/Delivery
24GAI38/ 200000.0000.17000	Supply/ Delivery for use in the Repair/ Maintenance (retlocking) of Damaged Concrete Pavements along Binalatnan- Asingan- Sta. Maria Road, San Nicolas- Natividad- San Quintin- Umingan- Guimba Road, Carmen East- West Diversion Road and Urdaneta Jct- Dagupan- Lingayen Road	PANG 3rd DEO	NO	Competitive Bidding	11/21/2024 to 11/27/2024	12/10/2024	12/11/2024	12/12/2024	GOP	4,512,048.00	4,512,048.00	0.00	Supply/Delivery
24GAI39/ 200000.0000.17000	Supply/ Delivery of various Paints for use in the Repair/ Maintenance of various National Roads and Bridges along Villasis- Malasiqui- San Carlos Road and San Nicolas- Natividad- San Quintin- Umingan- Guimba Road	PANG 3rd DEO	NO	Competitive Bidding	11/21/2024 to 11/27/2024	12/10/2024	12/11/2024	12/12/2024	GOP	4,405,800.00	4,405,800.00	0.00	Supply/Delivery
24GAI40/ 200000.0000.17000	Supply/ Delivery of Asphalt Premix for use in the Repair/ Maintenance (Asphalt Thin Overlay) of National Roads and Bridges along the Municipality of Umingan, Rosales, Urdaneta, Binalatnan and Pozorrubio Section	PANG 3rd DEO	NO	Competitive Bidding	11/21/2024 to 11/27/2024	12/10/2024	12/11/2024	12/12/2024	GOP	4,802,500.00	4,802,500.00	0.00	Supply/Delivery
24GAI41	Supply/ Delivery of Solar Lights, Solar Studs and Asphalt Premix for use in the Repair/ Maintenance of National Roads along Manila North Road, Rosales and Villasis Section	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/18/2024	12/23/2024	12/27/2024	GOP	9,999,840.00	9,999,840.00	0.00	Supply/Delivery
24GAI42	Procurement of Office Equipment, Furniture and Fixtures, IT Equipment for use at Maintenance Section and 3rd Floor New Building, DPWH Pangasinan 3rd DEO, Tomaneta, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	11/29/2024 to 12/5/2024	12/18/2024	02/17/2025	02/21/2025	GOP	8,000,000.00	8,000,000.00	0.00	Procurement
24GAI43	Purchase & Delivery of One (1) Unit 4x2 Pick-Up (Double Cab) A/T for use of DPWH Pangasinan 3rd DEO, Tumaneta, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/2024	12/26/2024	01/08/2024	GOP	1,550,000.00	0.00	1,550,000.00	Purchase and Delivery
24GAI44	Purchase & Delivery of One (1) Unit Vibratory Road Roller for use of DPWH Pangasinan 3rd DEO, Tumaneta, Rosales, Pangasinan	PANG 3rd DEO	NO	Competitive Bidding	12/4/2024 to 12/10/2024	12/23/2024	12/26/2024	01/03/2025	GOP	2,725,000.00	0.00	2,725,000.00	Purchase and Delivery

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes withn the 2nd semester of 2024

Code (PAP)	Procurement Project	PNOC End Year	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IBRF	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CAG5/ 310104100667000/ 310106101766000/ 310108101767000/ 310108101768000/ 310108101769000/ 310202101572000/ 310202101575000/ 310202101585000/ 310202101586000/ 310202101587000/ 310202101588000/ 31020210159000/ 32010111159000/ 32010111159000/ 320102105900000/ 32010111340000/ 310205101038000/ 320101111344000/ 32021510395000/ 300215103951000/ 300215103951000	Supply/ Delivery of Solar Lights, Solar Studs and Asphalt Premix for use in the Repair/Maintenance of National Roads and bridges along Villasis- Malasiqui- San Carlos Road	PANG 3rd DEO	NO	Competitive Bidding	12/7/2024 to 12/13/2024	12/20/2024	12/31/2024	01/06/2025	GOP	4,999,800.00	0.00	4,999,800.00	Purchase and Delivery
RFQ 2024-02-01/ 409900000054000	Procurement of Office Supplies for use of DPWH Pangasinan 3rd DEO for the 1st Quarter of 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/05/2024	02/08/2024	02/19/2024	02/20/2024	GOP	999,586.00		999,586.00	Procurement
RFQ 2024-02-02/ 320101108737000 320102105149000 320102105150000 200000100017000	Procurement of Diesel, Unleaded and Turbo Gasoline for use of DPWH Pangasinan 3rd DEO for the month of January 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/09/2024	02/14/2024	02/21/2024	02/23/2024	GOP	999,800.00	299,940.00	699,860.00	Procurement
RFQ 2024-02-03/ 200000100017000 320102105150000	Procurement of Consumables, Oil and Lubricants for use in the Operation and Maintenance of various Land-Based Equipment of DPWH, Pangasinan 3rd DEO for 1st Quarter CY 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/13/2024	02/16/2024	02/23/2024	02/26/2024	GOP	217,897.00	158,472.85	59,424.15	Procurement
RFQ 2024-02-04/ 200000100017000	Supply/ Delivery of Tools and Outfits for use in the Maintenance Section, DPWH, Pangasinan 3rd DEO for 1st Quarter	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/13/2024	02/16/2024	02/23/2024	02/26/2024	GOP	737,750.00	737,750.00	0.00	Supply/Delivery
RFQ 2024-02-06/ 320102105150000 320101108710000 200000100017000	Supply/ Delivery of various Spare Parts for use in Repair/Maintenance of various Land-Based Equipment of DPWH, Pangasinan 3rd DEO for the 1st Quarter CY 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/13/2024	02/16/2024	02/23/2024	02/26/2024	GOP	539,157.00	268,363.21	270,793.79	Supply/Delivery
RFQ 2024-03-07/ 200000100018000	Supply/ Delivery of various Asphalt Materials for use in the Repair/ Maintenance of San Nicolas-Natividad-San Quintin-Umingan-Guiminda Road and Bait-Bait Jct. Umingan Road, Umingan Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	03/05/2024	03/08/2024	03/12/2024	03/13/2024	GOP	901,500.00	901,500.00	0.00	Supply/Delivery
RFQ 2024-03-08/ 200000100491000	Supply/ Delivery of Power Tools, Signages and Outfits for use in the Maintenance Section, DPWH, Pangasinan 3rd DEO	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	03/05/2024	03/08/2024	03/12/2024	03/13/2024	GOP	652,600.00	652,600.00	0.00	Supply/Delivery
RFQ 2024-03-09/ 200000100491000	Supply/ Delivery for the Repair/ Maintenance of Faded Pavement Markings and Damaged Drainage Covers along Mangaldan-Maraoag-Binalonan Road and Manila North Road, Binalonan Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	03/05/2024	03/08/2024	03/12/2024	03/13/2024	GOP	900,000.00	900,000.00	0.00	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (P=)				Remarks (Brief description of Project)
					Advertisement/Bidding or BRFI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
RFQ 2024-03-10/ 200000100017000 200000100018000	Supply/ Delivery of Asphalt Premix for use in the Repair/ Maintenance of Carmen East-West Diversion Road, Pangasinan - Nueva Ecija Road and Villasis - Malasiqui - San Carlos Road for 1st Quarter	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	03/05/2024	03/08/2024	03/12/2024	03/13/2024	GOP	906,500.00	906,500.00	0.00	Supply/Delivery
RFQ 2024-03-11/ 200000100500000	Purchase/ Delivery of Survey Equipment and Safety Gears for the Conduct of Annual Visual Road Condition (ReCond) Survey/ Roads and Bridges Information Application (RBIA)	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	03/12/2024	03/15/2024	03/25/2024	03/26/2024	GOP	100,000.00	0.00	100,000.00	Purchase/ Delivery
RFQ 2024-03-12/ 300214100307000 300215102571000	Procurement of various Laboratory Equipment for use of Quality Assurance Section, DPWH, Pangasinan 3rd DEO, Tunaña, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	03/22/2024	03/25/2024	04/08/2024	04/09/2024	GOP	998,319.75	0.00	998,319.75	Procurement
RFQ 2024-03-13/ 300214100307000 300215102570000	Procurement of Max Test Application License required to operate Universal Testing Machine used for Flexural, Tensile and Compressive Test	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	03/22/2024	03/25/2024	04/08/2024	04/09/2024	GOP	150,000.00	0.00	150,000.00	Procurement
RFQ 2024-04-14/ 300215102735000	Procurement of Road Safety Barriers along National Roads and Bridges within DPWH, Pangasinan 3rd DEO, Tunaña, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/16/2024	04/19/2024	04/26/2024	04/30/2024	GOP	595,000.00	0.00	595,000.00	Procurement
RFQ 2024-04-15/ 310102101716000 320101111705000 320101111715000 320102106837000	Procurement of Office Supplies for use of DPWH Pangasinan 3rd DEO for the 2nd Quarter of 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/16/2024	04/19/2024	04/23/2024	04/24/2024	GOP	999,444.00	0.00	999,444.00	Procurement
RFQ 2024-04-16/ 200000100093000	Purchase/ Delivery of Safety Gears and Survey Equipment for the Preparation of Bridge Management System of Planning and Design Section, DPWH Pangasinan 3rd DEO, Tunaña, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/23/2024	04/26/2024	04/30/2024	04/30/2024	GOP	133,407.00	0.00	133,407.00	Procurement
RFQ 2024-04-17/ 320101111712000	Procurement of Diesel, Unleaded and Turbo Gasoline for use of DPWH Pangasinan 3rd DEO for the month of April 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/23/2024	04/26/2024	05/06/2024	05/07/2024	GOP	999,900.00	0.00	999,900.00	Procurement
RFQ 2024-04-18/ 200000100637000	Purchase/ Delivery of Survey Equipment and Office Equipment for the Preparation of Multi-Year Planning and Scheduling (MYPS) and Validation Program of Planning and Design Section, DPWH, Pangasinan 3rd DEO, Tunaña, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/26/2024	04/29/2024	04/30/2024	04/30/2024	GOP	74,000.00	0.00	74,000.00	Purchase/ Delivery
RFQ 2024-04-19/ 200000100077000	Purchase/ Delivery of Safety Gears and other Item for the Preparation of Pavement Management System of Planning and Design Section, DPWH Pangasinan 3rd DEO, Tunaña, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/26/2024	04/30/2024	04/30/2024	04/30/2024	GOP	93,000.00	0.00	93,000.00	Purchase/ Delivery
RFQ 2024-05-20/ 200000100017000	Supply/ Delivery of various Spare Parts for use in Repair/ Maintenance of Various Land-Based Equipment of DPWH - Pangasinan 3rd District Engineering Office for the 2nd Quarter CY 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	05/21/2024	05/24/2024	06/04/2024	06/06/2024	GOP	572,818.50	572,818.50	0.00	Procurement
RFQ 2024-05-21/ 200000100017000	Supply/ Delivery of Consumables, Oils and Lubricants of Various Land-Based Equipment for use of DPWH - Pangasinan 3rd District Engineering Office for the 2nd Quarter (April, May and June) CY 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	05/21/2024	05/24/2024	06/04/2024	06/06/2024	GOP	199,224.00	199,224.00	0.00	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Emergency Procurement at Agency? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ 2024-05-22/ 200000100017000	Procurement of Diesel, Unleaded, and Turbo Gasoline for use of DPWH Pangasinan 3rd DEO for the month of May 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	05/21/2024	05/24/2024	06/04/2024	06/06/2024	GoP	999,930.00	299,979.00	699,951.00	Procurement
RFQ 2024-05-23/ 320102101421000	Procurement of Office Supplies for use of UPMO-ECMC Agro Flood Control System Office, Tomanan, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	05/24/2024	05/28/2024	06/04/2024	06/06/2024	GoP	282,148.00	0.00	282,148.00	Procurement
RFQ 2024-06-24/ 200000100018000	Supply/ Delivery of various Paints for use in the Repairing of Bridge along San Nicolas - Natividad - San Quintin - Umingan - Gumimba Road, San Nicolas and Natividad Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/04/2024	06/07/2024	06/11/2024	06/13/2024	GoP	900,700.00	900,700.00	0.00	Supply/Delivery
RFQ 2024-06-25/ 200000100017000	Supply/ Delivery of Thermoplastic Paints for use in the Repairing of Faded EdgeLine and Centerline along Mangaldan - Manaoag - Binalonan Road and Pangasinan - Nueva Ecija Road	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/04/2024	06/07/2024	06/11/2024	06/13/2024	GoP	951,800.00	951,800.00	0.00	Supply/Delivery
RFQ 2024-06-26/ 200000100017000	Supply/ Delivery of various Asphalt Materials and Premix for use in the Repair/ Maintenance of San Nicolas - Natividad - San Quintin - Umingan - Gumimba Road, K0215+000 - K0219+532 with exceptions	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/04/2024	06/07/2024	06/11/2024	06/13/2024	GoP	953,500.00	953,500.00	0.00	Supply/Delivery
RFQ 2024-06-27/ 200000100018000	Supply/ Delivery of various Paints for use in the Repair/ Maintenance of National Roads and Bridges within the Municipality of Sta. Maria, Asingan and Alcala, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/07/2024	06/11/2024	06/13/2024	06/14/2024	GoP	956,500.00	956,500.00	0.00	Supply/Delivery
RFQ 2024-06-28/ 200000100018000	Supply/ Delivery of Thermoplastic Paints for use in the Repair/ Maintenance of Roads and Bridges along Tayug Cadre Road and Urdaneta By-pass Road	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/07/2024	06/11/2024	06/13/2024	06/14/2024	GoP	954,450.00	954,450.00	0.00	Supply/Delivery
RFQ 2024-06-29/ 200000100018000	Supply/ Delivery of various Paints for use in the Repairing of Guardrails along Manila North Road, Pozorrubio and Sison Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/11/2024	06/14/2024	06/17/2024	06/18/2024	GoP	952,300.00	952,300.00	0.00	Supply/Delivery
RFQ 2024-06-30/ 200000100017000	Supply/ Delivery for the Repair/ Maintenance of Damaged Drainage Covers along various National Roads within the Municipality of Binalonan, Urdaneta, Sta. Tomas and Balingao, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/11/2024	06/14/2024	06/17/2024	06/18/2024	GoP	994,400.00	994,400.00	0.00	Supply/Delivery
RFQ 2024-06-31/ 200000100017000	Supply/ Delivery of Thermoplastic Powder (White) and Hot Asphalt for use in the Repair/ Maintenance of Manila North Road, Binalonan Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/14/2024	06/18/2024	06/24/2024	06/25/2024	GoP	658,000.00	658,000.00	0.00	Supply/Delivery
RFQ 2024-06-32/ 200000100017000	Supply/ Delivery of Asphalt Cold Mix for use in the Repair/ Maintenance (Temporary Patching) of Potholes and Damaged Asphalt along Manila North Road, K0169+/-813) - K0186+000 with exceptions	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/14/2024	06/18/2024	06/24/2024	06/25/2024	GoP	762,500.00	762,500.00	0.00	Supply/Delivery
RFQ 2024-06-33/ 200000100017000	Supply/ Delivery for use in the Repair/ Maintenance (Thin Overlay) of Unpaved and Low Shoulder along Mangaldan - Manaoag - Binalonan Road, Laoac Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/14/2024	06/18/2024	06/24/2024	06/25/2024	GoP	996,500.00	996,500.00	0.00	Supply/Delivery
RFQ 2024-06-34/ 200000100017000	Procurement of Two (2) units Asphalt Cooker for use in Maintenance Section, DPWH, Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/14/2024	06/18/2024	06/24/2024	06/25/2024	GoP	724,000.00	724,000.00	0.00	Procurement
RFQ 2024-06-35/ 200000100017000	Procurement of Two (2) units Articulated Heavy Duty Trailer for use in Maintenance Section, DPWH, Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/14/2024	06/18/2024	06/24/2024	06/25/2024	GoP	680,000.00	680,000.00	0.00	Procurement

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMCU End-User	Is this an Intergovernmental Activity? (Y=Yes)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement (Posting of Bids)	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
RFQ 2024-06-36/ 2000001000017000/ 310101101175000	Procurement of Diesel, Unleaded and Turbo Gasoline for use of DPWH Pangasinan 3rd DEO for the month of June 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/21/2024	06/25/2024	06/28/2024	07/04/2024	GOP	999,306.00	299,791.80	699,514.20	Procurement
RFQ 2024-06-37/ 200000100018000	Supply/ Delivery for use in the Repair/ Maintenance of Slope Protection including Clearing of Bridge Waterways of Bridges along Manila North Road and Binalonan - Asingan - Sta. Maria Road	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/21/2024	06/26/2024	06/28/2024	07/04/2024	GOP	995,200.00	995,200.00	0.00	Supply/Delivery
RFQ 2024-06-38/ 200000100017000	Supply/ Delivery of Materials Used for Repair/ Maintenance of Drainage Structures and Kilometer Post along various National Roads of Umingan, Pozorubio and Sison, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/21/2024	06/26/2024	06/28/2024	07/04/2024	GOP	998,980.00	998,980.00	0.00	Supply/Delivery
RFQ 2024-06-39/ 200000100017000	Supply/ Delivery of Asphalt Materials for use in the Resealing of Cracks and Joints along Manila North Road, Pozorubio Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/21/2024	06/26/2024	06/28/2024	07/04/2024	GOP	996,500.00	996,500.00	0.00	Supply/Delivery
RFQ 2024-06-40/ 200000100018000	Supply/ Delivery of Thermoplastic Paints for use in the Repair/ Maintenance of Faded Edgeline and Centerline along San Nicolas - Nabividad - San Quintin - Umingan - Guminda Road, K0220+000 - K0230+400 with exceptions	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/21/2024	06/26/2024	06/28/2024	07/04/2024	GOP	996,850.00	996,850.00	0.00	Supply/Delivery
RFQ 2024-06-41/ 200000100017000	Procurement of Diesel and Unleaded Gasoline for use in the Repair/ Maintenance of Pangasinan - Nueva Vizcaya Road, Brgy. Malico, San Nicolas, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/25/2024	06/28/2024	06/28/2024	07/05/2024	GOP	72,010.00	72,010.00	0.00	Procurement
RFQ 2024-06-42/ 200000100017000	Supply/ Delivery of Materials for use in the Repair/ Maintenance of Damaged Drainage Structures along various National Roads of 5th and 6th District Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/25/2024	06/28/2024	06/28/2024	07/05/2024	GOP	997,720.00	997,720.00	0.00	Supply/Delivery
RFQ 2024-06-43/ 200000100017000	Supply/ Delivery of Thermoplastic Powder (White) for use in the Repair/ Maintenance of Faded Pavement Markings along Villasis - Majasqui - San Carlos Road	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/27/2024	07/01/2024	07/03/2024	07/05/2024	GOP	503,500.00	503,500.00	0.00	Supply/Delivery
RFQ 2024-06-44/ 300225101809000	Procurement of File folders for use of DPWH Pangasinan 3rd DEO, Tomanan, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/27/2024	07/02/2024	07/08/2024	07/09/2024	GOP	400,000.00	0.00	400,000.00	Procurement
RFQ 2024-07-45/ 320102106828000	Procurement of Office Supplies for use of DPWH Pangasinan 3rd DEO for the 3rd Quarter of 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	07/05/2024	07/09/2024	07/15/2024	07/16/2024	GOP	999,827.00	0.00	999,827.00	Procurement
RFQ 2024-07-46/ 200000100014000	Procurement of Preventive Maintenance Amphibious Excavator AE3(K4-09) Station at Agno River, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	07/11/2024	07/15/2024	07/22/2024	07/24/2024	GOP	465,534.00	465,534.00	0.00	Procurement
RFQ 2024-07-47/ 200000100014000	Supply/Delivery of various Office Supplies and Outfits for use of Dredge Crews/Personnel in amphibious Excavator AE3(K4-09) for the dredging of Agno River, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	07/12/2024	07/17/2024	07/22/2024	07/24/2024	GOP	86,365.00	86,365.00	0.00	Supply/Delivery
RFQ 2024-07-48/ 200000100014000	Procurement of Diesel Fuel for DPWH amphibious Excavator AE3(K4-09) for the dredging of Agno River, Rosales, Pangasinan and its tributaries for the month of July 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	07/12/2024	07/17/2024	07/22/2024	07/24/2024	GOP	166,738.00	0.00	166,738.00	Procurement

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Procurement of Agency? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Bidding or B/E/E	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
RFQ 2024-07-49/ 200000100014000	Procurement of Diesel Fuel for Crawler with DPWH No. LT-1716 for the dredging of Agno River, Rosales, Pangasinan and its tributaries for the month of July 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	07/12/2024	07/17/2024	07/22/2024	07/24/2024	GOP	480,975.00	480,975.00	0.00	Procurement
RFQ 2024-08-50/ 310202101513000	Procurement of Audio Equipment, IT Equipment and others Items for use of DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	08/01/2024	08/05/2024	08/30/2024	08/30/2024	GOP	972,679.00	0.00	972,679.00	Procurement
RFQ 2024-08-51 (re-adv)/ 310202101513000	Procurement of Office Equipment for use of Construction and Finance Section, DPWH, Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/09/2024	09/12/2024	09/19/2024	09/23/2024	GOP	956,480.00	0.00	956,480.00	Procurement
RFQ 2024-08-52/ 300219102139000	Supply/ Delivery of various Spare Parts for use in Repair/ Maintenance of various Land-based Equipment of DPWH, Pangasinan 3rd DEO for the 3rd Quarter CY 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	08/30/2024	09/03/2024	09/16/2024	09/19/2024	GOP	607,323.00	0.00	607,323.00	Supply/Delivery
RFQ 2024-09-53/ 200000100014000	Procurement of Diesel Fuel for Crawler Tractor with DPWH No. LT-1716 for the dredging of Agno River, Rosales, Pangasinan and its tributaries for the period August 16 to September 30, 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/13/2024	09/18/2024	09/25/2024	09/27/2024	GOP	961,950.00	961,950.00	0.00	Procurement
RFQ 2024-09-54/ 200000100014000	Procurement of Diesel Fuel for DPWH Amphibious Excavator AE3(K4-09) for dredging of Agno River, Rosales, Pangasinan and its tributaries for the period of August 16 to September 30, 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/13/2024	09/18/2024	09/25/2024	09/27/2024	GOP	384,780.00	384,780.00	0.00	Procurement
RFQ 2024-09-55/ 200000100014000	Supply/Delivery of various Personal Protective Equipment (PPE) and various Office Supplies for use of Dredge Crews/Personnel in Crawler Tractor with DPWH No. LT-1716 for the dredging of Agno River, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/13/2024	09/18/2024	09/25/2024	09/27/2024	GOP	162,835.00	162,835.00	0.00	Supply/Delivery
RFQ 2024-10-56/ 300219102141000	Procurement of Office Supplies for use of DPWH Pangasinan 3rd DEO for the 4th Quarter of 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/30/2024	10/03/2024	10/16/2024	10/17/2024	GOP	999,525.00	0.00	999,525.00	Procurement
RFQ 2024-10-57/ 300214100637000/ 300226109465000	Procurement of Office Equipment Consumables for use of records unit, BAC Unit and Quality Assurance Unit, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/07/2024	10/10/2024	10/18/2024	10/21/2024	GOP	852,389.00	0.00	852,389.00	Procurement
RFQ 2024-10-58/ 200000100018000	Supply/Delivery of Thermoplastic Materials for use in the Repair/Maintenance of various National Roads and Bridges along Rosales, Balingao, Sta. Maria Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/08/2024	10/11/2024	10/22/2024	10/24/2024	GOP	957,100.00	957,100.00	0.00	Supply/Delivery
RFQ 2024-10-59/ 200000100017000	Supply/Delivery of Asphalt Premix for use4 in the Repair/Maintenance (Asphalt Overlay) of Bakti-Bakti Jr.-Umlingan Road, Umlingan Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/08/2024	10/11/2024	10/22/2024	10/24/2024	GOP	963,500.00	963,500.00	0.00	Supply/Delivery
RFQ 2024-10-60/ 200000100018000	Supply/Delivery of Asphalt Materials for use in the Repair/ Maintenance of National Roads and Bridges along Manila North Road, Sison Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/18/2024	10/22/2024	11/06/2024	11/08/2024	GOP	952,500.00	952,500.00	0.00	Supply/Delivery
RFQ 2024-10-61/ 200000100017000	Supply/ Delivery of Asphalt Premix for use in the Repair/ Maintenance of Mania North Road, Cammen to Binalonan Section	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/18/2024	10/22/2024	11/06/2024	11/08/2024	GOP	993,000.00	993,000.00	0.00	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes with the 2nd semester of 2024

Code (PAP)	Procurement Project	P/MO Est./Year	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ 2024-10-62/ 200000100014000	Procurement of Diesel Fuel for DPWH Amphibious Excavator AE3(K4-09) for the dredging of Agno River, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/25/2024	10/29/2024	11/07/2024	11/11/2024	Gop	184,020.00	184,020.00	0.00	Procurement
RFQ 2024-10-63/ 300226109446000	Procurement of Diesel, Unleaded and Turbo Diesel for use of DPWH, Pangasinan 3rd DEO for the month of October 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/25/2024	10/29/2024	11/07/2024	11/11/2024	Gop	994,988.00	0.00	994,988.00	Procurement
RFQ 2024-10-64/ 200000100014000	Procurement of Diesel Fuel for Crawler Tractor with DPWH No. L1-1716 for the dredging of Agno River, Rosales, Pangasinan and its tributaries for the month of October 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/25/2024	10/29/2024	11/07/2024	11/11/2024	Gop	552,060.00	552,060.00	0.00	Procurement
RFQ 2024-11-65/ 200000100017000	Supply/ Delivery of Maintenance Hand Tools and Outfits for use in the Maintenance Section, DPWH, Pangasinan 3rd DEO	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/08/2024	11/12/2024	11/21/2024	11/21/2024	Gop	813,550.00	813,550.00	0.00	Supply/Delivery
RFQ 2024-11-66/ 300219102138000	Procurement of Diesel, Unleaded and Turbo Diesel for use of DPWH Pangasinan 3rd DEO for the month of November 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/12/2024	11/15/2024	11/25/2024	11/26/2024	Gop	999,349.00	0.00	999,349.00	Procurement
RFQ 2024-11-67/ 200000100014000	Procurement of Diesel Fuel for DPWH Amphibious Excavator AE3(K4-09) for the dredging of Agno River, Rosales, Pangasinan and its tributariesfor the month of November 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/14/2024	11/18/2024	11/26/2024	11/26/2024	Gop	183,990.00	183,990.00	0.00	Procurement
RFQ 2024-11-68/ 200000100017000	Supply/Delivery of Asphalt Materials for use in the Repair/ Maintenance of National Roads along Pangasinan-Nueva Ecija Road	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/19/2024	11/22/2024	11/25/2024	11/26/2024	Gop	985,000.00	985,000.00	0.00	Supply/Delivery
RFQ 2024-11-69/ 200000100017000	Supply/Delivery of Thermoplastic Materials for use in the Repair/Maintenance of Bakit-Bakit Jct- Umingan Road, KO188+000-KJ197+000 with exceptions	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/19/2024	11/22/2024	11/25/2024	11/26/2024	Gop	953,550.00	953,550.00	0.00	Supply/Delivery
RFQ 2024-11-70/ 200000100017000	Supply/Delivery of Asphalt Premix for use in the Repair/ Maintenance of Carmen Jct- Manat Road, KO172+(-859)-KO182+000 with exceptions	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/19/2024	11/22/2024	11/25/2024	11/26/2024	Gop	979,500.00	979,500.00	0.00	Supply/Delivery
RFQ 2024-11-71/ 200000100014000	Procurement of Diesel Fuel for Crawler Tractor with DPWH No. L1-1716 for the dredging of Agno River, Rosales, Pangasinan and its tributaries for the month of November 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/19/2024	11/22/2024	11/25/2024	11/26/2024	Gop	551,970.00	551,970.00	0.00	Procurement
RFQ 2024-11-72/ 200000100017000	Supply/ Delivery for use in the Repair/ Maintenance of Drainage Structures along Manila North Road and Mangaldan- Manaoag- Binalonan Road	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/26/2024	11/29/2024	12/04/2024	12/06/2024	Gop	950,250.00	950,250.00	0.00	Supply/Delivery
RFQ 2024-11-73/ 300219102134000	Procurement of Consumables, Oil and Lubricants for use in the Operation and Maintenance of various Land-Based Equipment of DPWH, Pangasinan 3rd DEO for 3rd and 4th Quarter CY 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/26/2024	11/29/2024	12/04/2024	12/06/2024	Gop	507,980.00	0.00	507,980.00	Procurement
RFQ 2024-11-74/ 200000100017000/ 300219102138000/ 300219102134000	Supply/ Delivery of various Spare Parts for use in Repair/ Maintenance of various Land- Based Equipment of DPWH, Pangasinan 3rd DEO for the 4th Quarter CY 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/26/2024	11/29/2024	12/04/2024	12/06/2024	Gop	992,683.00	486,414.67	506,268.33	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO End-User	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of B/E/E	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
RFQ 2024-11-75/ 200000100017000	Supply/ Delivery of various Roads & Bridges Signages along Carmen Jct- Manat Road and Binalonan- Asingan- Sta. Maria Road	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/29/2024	12/04/2024	12/09/2024	12/11/2024	GOP	661,800.00	661,800.00	0.00	Supply/Delivery	
RFQ 2024-11-76/ 200000100017000	Supply/ Delivery of various Roads & Bridge Signages along Baki-Baki Jct- Umingan Road and Urdaneta Bypass Road	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/29/2024	12/04/2024	12/09/2024	02/11/2024	GOP	696,000.00	696,000.00	0.00	Supply/Delivery	
RFQ 2024-11-77/ 200000100014000	Procurement of Bunkhouse to be used in the dredging operations of Amphibious Excavator AE3 (44-09) stationed at Agno River, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/29/2024	12/04/2024	12/09/2024	12/11/2024	GOP	300,000.00	300,000.00	0.00	Procurement	
RFQ 2024-12-78/ 200000100017000	Supply/ Delivery of Asphalt Premix and Thermoplastic Powder for use in the Repair/ Maintenance of National Roads along the Municipality of Urdaneta and Balingao, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/03/2024	12/6/2024	12/10/2024	12/12/2024	GOP	998,100.00	998,100.00	0.00	Supply/Delivery	
RFQ 2024-12-79/ 320101110419000/ 320101110418000	Procurement of Office Supplies for use of DPWH Pangasinan 3rd DEO for the 1st Quarter of 2025	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/03/2024	12/6/2024	12/30/2024	12/30/2024	GOP	998,150.00	0.00	998,150.00	Procurement	
RFQ 2024-12-80/ 310108101751000/ 300219102142000	Procurement of Diesel, Unleaded and Turbo Diesel for use of DPWH Pangasinan 3rd DEO for the month of December 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/03/2024	12/06/2024	12/12/2024	12/13/2024	GOP	999,673.00	0.00	999,673.00	Procurement	
RFQ 2024-12-81/ 2000000100017000	Supply/ Delivery of Asphalt Premix and Asphalt Materials for use in the Repair/ Maintenance of National Roads and Bridges along Carmen Jct.- Manat road, KO182+000-KO186+000 and Pangasinan- Nueva Vizcaya Road, KO176+000-KO180+000with exceptions	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/05/2024	12/09/2024	12/11/2024	12/12/2024	GOP	875,000.00	875,000.00	0.00	Supply/Delivery	
RFQ 2024-12-82/ 310103101420000/ 300214100757000/ 310108101751000	Procurement of Furniture and Fixtures for use at Newly Constructed Equipment Building, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/05/2024	12/09/2024	12/27/2024	01/10/2025	GOP	840,465.00	0.00	840,465.00	Procurement	
RFQ 2024-12-83/ 409903000000000/ 310101101277000/ 300214100755000/ 300204101423000	Procurement of Diesel, Unleaded and Turbo Diesel for use of DPWH Pangasinan 3rd DEO for the month of January 2025	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/05/2024	12/09/2024	12/30/2024	1/2/2025	GOP	999,387.00	0.00	999,387.00	Procurement	
RFQ 2024-12-84/ 2000001000014000	Procurement of Diesel Fuel for DPWH Amphibious Excavator AE3(44-09) for the dredging of Agno River, Rosales, Pangasinan and its tributariesfor the month of December 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/06/2024	12/10/2024	12/13/2024	12/16/2024	GOP	96,368.00	96,368.00	0.00	Procurement	
RFQ 2024-12-85/ 200000100014000	Procurement of Diesel Fuel for Crawler Tractor with DPWH No. LL-1716 for the dredging of Agno River, Rosales, Pangasinan and its tributaries for the month of December 2024	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/06/2024	12/10/2024	12/13/2024	12/16/2024	GOP	307,173.00	307,173.00	0.00	Procurement	
RFQ 2024-12-86	Procurement of Furniture and Fixtures, Office Equipment and Equipment Consumables for use of Administrative Section, Planning and Design Section, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/12/2024	12/16/2024	12/27/2024	01/10/2025	GOP	999,321.00	0.00	999,321.00	Procurement	

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final APP Updated (Non-CSE) Changes w/in the 2nd semester of 2024

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (P=)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
RFQ 2024-12-87	Procurement of Office and IT Equipment and Office Furniture for use of Construction Section, Procurement Unit, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/12/2024	12/16/2024	12/30/2024	12/30/2024	GOP	992,900.00	0.00	992,900.00	Procurement
RFQ 2024-12-88	Procurement of Office Equipment Consumables, Furniture and Fixture for use of Construction Section, Quality Assurance & Procurement Unit, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/12/2024	12/16/2024	12/27/2024	01/10/2025	GOP	999,900.00	0.00	999,900.00	Procurement
RFQ 2024-12-89	Procurement of Furniture and Fixture and Office Equipment for use at New Building 3rd Floor, Motor Pool Office, and Records Unit, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/12/2024	12/16/2024	12/27/2024	01/10/2025	GOP	993,510.00	0.00	993,510.00	Procurement
RFQ 2024-12-90	Supply/Delivery of various Construction Materials for use in the Repair of Finance Section and DITSO Office, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/12/2024	12/16/2024	12/27/2024	01/10/2025	GOP	999,000.00	0.00	999,000.00	Supply/Delivery
RFQ 2024-12-91	Procurement of Office Equipment Consumables for use of Various Section DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/13/2024	12/17/2024	12/30/2024	12/30/2024	GOP	577,340.00	0.00	577,340.00	Procurement
RFQ 2024-12-92	Procurement of Office Equipment and Supplies for use of UPMO-AFCS Tomana, Rosales, Pangasinan	PANG 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/16/2024	12/19/2024	12/30/2024	01/10/2025	GOP	498,281.00	498,281.00	0.00	Procurement

Prepared by:


MANUEL C. NOVENCIDO, JR.
Head, BAC Secretariat

Recommending Approval:


DAVID L. PALAGANAS
BAC, Chairperson

Approved:


MARIA VENUS S. FLORIO, DPA
District Engineer