




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales


ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
1	22CL0001-Retrofitting/Strengthening of Permanent Bridges, Banlog Br. (B01421LZ) along Olongapo-Bugallon Road, Palauig, Zambales	DPWH	Public Bidding	October 28,2021	November 16,2021	February 09,2022	February 10,2022	FY 2022	26,948,318.14	-	26,948,318.14	Retrofitting/Strengthening Permanent Bridges
2	22CL0002- Retrofitting / Strengthening of Permanent Bridges, Maculcol Br. (B01393LZ), along Olongapo-Bugallon Rd, San Narciso, Zambales	DPWH	Public Bidding	October 28,2021	November 16,2021	February 18,2022	February 21,2022	FY 2022	96,306,876.42	-	96,306,876.42	Retrofitting/Strengthening Permanent Bridges
3	22CL0003- Retrofitting / Strengthening of Permanent Bridges, Panibuatan Br. (B01417LZ), along Olongapo-Bugallon Rd, Iba, Zambales	DPWH	Public Bidding	October 28,2021	November 16,2021	February 09,2022	February 10,2022	FY 2022	11,757,467.66	-	11,757,467.66	Retrofitting/Strengthening Permanent Bridges
4	22CL0004- Construction of Slope Protection / Seawall, Brgy. Bangan, Botolan,Zambales	DPWH	Public Bidding	October 28,2021	November 16,2021	February 18,2022	February 21,2022	FY 2022	72,261,600.37	-	72,261,600.37	Construction of Slope Protection
5	22CL0005- Rehabilitation of Sto. Tomas River Dike (Phase 1), Omaya Section, San Narciso, Zambales	DPWH	Public Bidding	October 28,2021	November 16,2021	February 09,2022	February 10,2022	FY 2022	39,198,886.71	-	39,198,886.71	Construction of Slope Protection

Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:


LOURDES F. ARINDUQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
6	22CL0006-Construction /Improvement of Access Roads Leading to Declared Tourism Destinations, San Narciso Bypass Road (Lucero-Dalipawen- Namatacan-Grullo-Libertad), San Narciso, Zambales	DPWH	Public Bidding	October 28,2021	November 16,2021	February 09,2022	February 18,2022	FY 2022	4,899,944.47	-	4,899,944.47	Construction of Concrete Road
7	22CL0007-Construction of Missing Links / New Roads, Sta. Cruz- Mangatarem Road (Zambales Side, Phase 9) Sta. Cruz, Zambales	DPWH	Public Bidding	November 06,2021	November 29,2021	March 04,2022	March 10,2022	FY 2022	96,497,539.21	-	96,497,539.21	Construction of Concrete Road
8	22CL0008-Retrofitting / Strengthening of Permanent Bridges, Bucao Br. (B00040LZ), along Olongapo-Bugallon Rd, Botolan, Zambales	DPWH	Public Bidding	November 06,2021	November 29,2021	February 18,2022	February 21,2022	FY 2022	91,674,048.34	-	91,674,048.34	Retrofitting/Srenghthening of Permanent Bridges
9	22CL0009-Construction of Slope Protection / Flood Control along Alusiis River Including Rechanneling, Downstream, San Narciso, Zambales	DPWH	Public Bidding	November 06,2021	November 29,2021	February 18,2022	February 21,2022	FY 2022	72,374,958.35	-	72,374,958.35	Construction of Slope Protection
10	22CL0010- Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Prawn Fry Hatcheries and Resorts and Surfing Area, Cabangan, Zambales	DPWH	Public Bidding	November 06,2021	November 29,2021	February 18,2022	February 21,2022	FY 2022	67,549,990.75	-	67,549,990.75	Construction of Concrete Road

Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:


LOURDES F. ARINDUQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
11	22CL0011- Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Prawn Fry Hatcheries and Resorts and Surfing Area, San Narciso, Zambales	DPWH	Public Bidding	November 06,2021	November 29,2021	February 18,2022	February 21,2022	FY 2022	67,549,996.91	-	67,549,996.91	Construction of Concrete Road
12	22CL0012- Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Sagrada Familia Cave, Sta. Cruz, Zambales	DPWH	Public Bidding	November 06,2021	November 29,2021	February 9,2022	February 18,2022	FY 2022	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
13	22CL0013- Construction of San Narciso Coastal Road, San Narciso, Zambales	DPWH	Public Bidding	November 06,2021	November 29,2021	February 18,2022	February 21,2022	FY 2022	96,499,994.69	-	96,499,994.69	Construction of Concrete Road
14	22CL0014- Rehabilitation/Reconstruction/Upgradi- ng of Damaged Paved Roads -Tertiary Roads,Amungan-Palauig, Banlog RD- K0215+551-K0216+530	DPWH	Public Bidding	November 26,2021	December 15,2021	May 18,2022	May 20,2022	FY 2022	14,303,095.42	-	14,303,095.42	Construction of Concrete Road
15	22CL0015-Road Widening-Secondary Roads, Olongapo-Bugallon Rd- K0184+507-K0185+072	DPWH	Public Bidding	November 26,2021	December 15,2021	February 9,2022	February 21,2022	FY 2022	22,049,995.40	-	22,049,995.40	Construction of Concrete Road

Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:


LOURDES F. ARINDOQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
16	22CL0016-Construction of Flood Control Structure along Guisguis-Mangatarem Bridge 2, Santa Cruz, Zambales	DPWH	Public Bidding	November 26,2021	December 15,2021	February 9,2022	February 21,2022	FY 2022	48,999,998.92	-	48,999,998.92	Construction of Slope Protection
17	22CL0017-Construction of Line Canal, Barangay Libertador, Candelaria, Zambales	DPWH	Public Bidding	November 26,2021	December 15,2021	February 9,2022	February 21,2022	FY 2022	9,800,000.00	-	9,800,000.00	Construction of Line Canal
18	22CL0018-Construction of Slope Protection along Olongapo-Bugallon Road, Salaza Section (Phase 3), Palauig, Zambales	DPWH	Public Bidding	November 26,2021	December 15,2021	February 18,2022	March 02,2022	FY 2022	96,499,280.08	-	96,499,280.08	Contruction of Road Slope
19	22CL0019-Construction of Slope Protection along Olongapo-Bugallon Road, Salaza Section (Phase 4), Palauig, Zambales	DPWH	Public Bidding	November 26,2021	December 15,2021	February 18,2022	March 02,2022	FY 2022	96,494,369.21	-	96,494,369.21	Contruction of Road Slope
20	22CL0020-Construction (Completion) of Multi-Purpose Building in Bamban National High School, Barangay Bamban, Municipality of Masinloc, Zambales	DPWH	Public Bidding	November 26,2021	December 15,2021	February 9,2022	February 16,2022	FY 2022	2,969,992.19	-	2,969,992.19	Construction/Completion of Multi-Purpose Building

Submitted by:


ORLYN R. ABIERAS
Head- BAC Secretariat

Recommended by:


LOURDES F. ARINDUQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
21	22CL0021-Construction of Maculcol River Dike, Upstream, North Approach, San Narciso, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 22,2022	FY 2022	48,998,584.87	-	48,998,584.87	Construction of Slope Protection
22	22CL0022-Construction of Flood Control Structure along Guisguis-Mangatarem Bridge 1, Santa Cruz, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 17,2022	FY 2022	48,997,276.65	-	48,997,276.65	Construction of Slope Protection
23	22CL0023-Construction of Headquarters Naval Station Leovigildo Gantioqui (NSLG), NETC, San Antonio, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 22,2022	FY 2022	19,599,999.99	-	19,599,999.99	Construction/Completion of Multi-Purpose Building
24	22CL0024-Construction (Completion) of Multi-Purpose Building in Guisguis Elementary School, Barangay Guisguis, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 17,2022	FY 2022	2,969,993.49	-	2,969,993.49	Construction/Completion of Multi-Purpose Building
25	22CL0025-Construction (Completion) of Multi-Purpose Building in Panan National High School, Barangay Panan, Municipality of Botolan, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 22,2022	FY 2022	2,969,981.94	-	2,969,981.94	Construction/Completion of Multi-Purpose Building

Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:


LOURDES F. ARINDUQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
26	22CL0026-Construction (Completion) of Multi-Purpose Building in San Nicolas Elementary School, Barangay San Nicolas, Municipality of San Antonio, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 22,2022	FY 2022	3,959,995.23	-	3,959,995.23	Construction/Completion of Multi-Purpose Building
27	22CL0027-Construction (Completion) of Multi-Purpose Building in Santa Cruz National High School, Barangay Malabago, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 22,2022	FY 2022	2,969,991.18	-	2,969,991.18	Construction/Completion of Multi-Purpose Building
28	22CL0028-Construction (Completion) of Multi-Purpose Building, Barangay Danabunga, Municipality of Botolan, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 17,2022	FY 2022	2,969,993.48	-	2,969,993.48	Construction/Completion of Multi-Purpose Building
29	22CL0029-Construction (Completion) of Multi-Purpose Building, Barangay Guinabon, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 22,2022	FY 2022	2,969,996.95	-	2,969,996.95	Construction/Completion of Multi-Purpose Building
30	22CL0030-Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Municipality of Botolan, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 22,2022	FY 2022	4,949,991.51	-	4,949,991.51	Construction/Completion of Multi-Purpose Building

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
31	22CL0031- Construction of Road at Barangay Beneg, Botolan, Zambales	DPWH	Public Bidding	December 07,2021	December 27,2021	February 10,2022	February 22,2022	FY 2022	4,899,989.82	-	4,899,989.82	Construction of Concrete Road
32	22CL0032-Construction of Slope Protection/Flood Control at Pamatawan River, Downstream, San Miguel, San Antonio, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	February 18,2022	February 21,2022	FY 2022	72,278,365.91	-	72,278,365.91	Construction of Slope Protection
33	22CL0033-Construction/Improvement of Access Roads Leading to Seaports, San Miguel Port Boulevard, San Antonio, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	February 11,2022	February 17,2022	FY 2022	4,899,562.98	-	4,899,562.98	Construction of Concrete Road
34	22CL0034-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Balin Buwaya Cave, Sitio Dalig, Brgy. Taposo, Candelaria, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	February 11,2022	February 16,2022	FY 2022	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
35	22CL0035-Construction / Imrovement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Bunga Waterfalls, Sitio Bunga, Brgy. Sta. Rita, Masinloc, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	February 11,2022	February 23,2022	FY 2022	4,899,231.07	-	4,899,231.07	Construction of Concrete Road

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	22CL0036-Construction of Mayaman Road, Masinloc, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	February 11,2022	February 16,2022	FY 2022	4,899,997.06	-	4,899,997.06	Construction of Concrete Road
37	22CL0037-Construction of Santa Cruz-Mangatarem Road, Santa Cruz, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	February 18,2022	February 28,2022	FY 2022	96,498,421.61	-	96,498,421.61	Construction of Concrete Road
38	22CL0038-Construction of Sta. Cruz-Mangatarem Road, Sta. Cruz, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	March 10,2022	March 11,2022	FY 2022	48,995,436.72	-	48,995,436.72	Construction of Concrete Road
39	22CL0039-Construction (Completion) of Multi-Purpose Building, Barangay Burgos, Municipality of Botolan, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	February 11,2022	February 22,2022	FY 2022	3,959,999.36	-	3,959,999.36	Construction/Completion of Multi-Purpose Building
40	22CL0040-Construction (Completion) of Multi-Purpose Building, Barangay Lucapon South, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	March 23,2022	March 30,2022	FY 2022	3,959,997.05	-	3,959,997.05	Construction/Completion of Multi-Purpose Building

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
41	22CL0041- Construction (Completion) of Multi-Purpose Building, Barangay Pagatpat, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	February 11,2022	February 22,2022	FY 2022	3,959,997.16	-	3,959,997.16	Construction/Completion of Multi-Purpose Building
42	22CL0042-Construction (Completion) of Multi-Purpose Building, Barangay Paudpod, Municipality of Botolan, Zambales	DPWH	Public Bidding	January 04,2022	January 25,2022	March 15,2022	March 17,2022	FY 2022	3,959,999.95	-	3,959,999.95	Construction/Completion of Multi-Purpose Building
	22CL0043-Rehabilitation of Flood Control Structure at Bucao River, Upstream, Sta. 0+500-Sta. 0+950, Botolan, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	February 14,2022	February 24,2022	FY 2022	48,999,306.81		48,999,306.81	Construction of Slope Protection
	22CL0044-Construction of Sta. Cruz Coastal Road, Santa Cruz, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	February 18,2022	March 02,2022	FY 2022	96490556.16	-	96,490,556.16	Construction of Concrete Road
	22CL0045-Construction (Completion) of Multi-Purpose Building in San Fernando Elementary School, Barangay San Fernando, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	March 23,2022	March 31,2022	FY 2022	2969949.59	-	2,969,949.59	Construction /Completion of Multi-Purpose Building

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
46	22CL0046-Construction (Completion) of Multi-Purpose Building, Barangay Dallipawen, Municipality of San Narciso, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	February 14,2022	February 24,2022	FY 2022	3,959,999.02	-	3,959,999.02	Construction/Completion of Multi-Purpose Building
47	22CL0047-Construction (Completion) of Multi-Purpose Building, Barangay Feria, Municipality of San Felipe, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	February 14,2022	February 23,2022	FY 2022	9,899,999.97	-	9,899,999.97	Construction/Completion of Multi-Purpose Building
48	22CL0048-Construction (Completion) of Multi-Purpose Building, Barangay San Agustin, Municipality of Iba, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	February 14,2022	February 23,2022	FY 2022	3,959,999.96	-	3,959,999.96	Construction/Completion of Multi-Purpose Building
49	22CL0049-Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Municipality of Cabangan, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	February 14,2022	February 23,2022	FY 2022	2,969,998.41	-	2,969,998.41	Construction/Completion of Multi-Purpose Building
50	22CL0050-Construction (Completion) of Multi-Purpose Building, Barangay Tubo-Tubo South, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	February 14,2022	February 23,2022	FY 2022	3,959,991.27	-	3,959,991.27	Construction/Completion of Multi-Purpose Building

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
51	22CL0051-Construction (Completion) of Multi-Purpose Building, Barangay West Poblacion, Municipality of Palauig, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	February 14,2022	February 23,2022	FY 2022	3,959,999.95	-	3,959,999.95	Construction/Completion of Multi-Purpose Building
52	22CL0052- Construction (Completion) of Multi-Purpose Building, New Taugtog National High School, Barangay Taugtog, Municipality of Botolan, Zambales	DPWH	Public Bidding	January 13,2022	February 02,2022	February 14,2022	February 23,2022	FY 2022	3,959,994.72	-	3,959,994.72	Construction/Completion of Multi-Purpose Building
53	22CL0053-Road Widening-Secondary Roads, Olongapo-Bugallon Rd-K0162+000-K0162+513,k0162+525-k0162+926	DPWH	Public Bidding	January 20,2022	February 08,2022	February 17,2022	March 1,2022	FY 2022	39,199,999.95	-	39,199,999.95	Construction of Concrete Road
54	22CL0054-Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Prawn Fry Hatcheries and Resorts and Surfing Area, San Felipe, Zambales	DPWH	Public Bidding	January 20,2022	February 08,2022	March 23,2022	March 30,2022	FY 2022	67,799,878.09	-	67,799,878.09	Construction of Concrete Road
55	22CL0055-Construction of Foreign Barracks Building, NETC Leovigildo Gontioqui, San Antonio, Zambales	DPWH	Public Bidding	January 20,2022	February 08,2022	February 23,2022	March 07,2022	FY 2022	19,599,992.71	-	19,599,992.71	Construction of Multi-Purpose Building

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
56	22CL0056-Construction of Married Enlisted Personnel Living Quarters, Naval Station Leovigildo Gantioqui (NSLG), San Miguel, San Antonio, Zambale, NETC Leovigildo Gantioqui, San Antonio, Zambales	DPWH	Public Bidding	January 20,2022	February 08,2022	February 18,2022	February 28,2022	FY 2022	39,199,975.64	-	39,199,975.64	Construction of Multi-Purpose Building
57	22CL0057-Construction of Slope Protection along Olongapo-Bugallon Road, Pangolingnan Section (Phase 3), Palauig, Zambales	DPWH	Public Bidding	January 20,2022	February 08,2022	March 24,2022	March 31,2022	FY 2022	96,494,951.88	-	96,494,951.88	Construction of Road Slope
58	22CL0058-Construction (Completion) of Multi-Purpose Building, Barangay Capayawan, Municipality of Botolan, Zambales	DPWH	Public Bidding	January 20,2022	February 08,2022	February 18,2022	March 02,2022	FY 2022	3,960,000.00	-	3,960,000.00	Construction/Completion of Multi-Purpose Building
59	22CL0059-Construction (Completion) of Multi-Purpose Building, Barangay Liozon, Municipality of Palauig, Zambales	DPWH	Public Bidding	January 20,2022	February 08,2022	February 18,2022	March 02,2022	FY 2022	2,969,999.39	-	2,969,999.39	Construction/Completion of Multi-Purpose Building
60	22CL0060-Construction (Completion) of Multi-Purpose Building, Barangay Luna, Municipality of San Antonio, Zambales	DPWH	Public Bidding	January 20,2022	February 08,2022	February 18,2022	March 02,2022	FY 2022	3,960,000.00	-	3,960,000.00	Construction/Completion of Multi-Purpose Building

Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:


LOURDES F. ARINDOQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
61	22CL0061-Construction (Completion) of Multi-Purpose Building, Barangay Manglicmot, Municipality of San Felipe, Zambales	DPWH	Public Bidding	January 20,2022	February 08,2022	February 18,2022	March 02,2022	FY 2022	2,969,999.98	-	2,969,999.98	Construction/Completion of Multi-Purpose Building
62	22CL0062- Construction (Completion) of Multi-Purpose Building, Barangay Panayunan, Municipality of Candelaria, Zambales	DPWH	Public Bidding	January 20,2022	February 08,2022	February 18,2022	March 04,2022	FY 2022	2,969,999.81	-	2,969,999.81	Construction/Completion of Multi-Purpose Building
63	22CL0063- Construction of Multi-Purpose Building in Barangay San Vicente , Palauig, Zambales	DPWH	Public Bidding	January 20,2022	March 21,2022	March 24,2022	March 31,2022	FY 2022	4,949,999.95	-	4,949,999.95	Construction/Completion of Multi-Purpose Building
64	22CL0064- Preventive Maintenance-Secondary Roads, Olongapo- Bugallon Rd - KO 219+230 - KO 219+740	DPWH	Public Bidding	January 28,2022	February 16,2022	May 18,2022	May 20,2022	FY 2022	12,749,794.76	12,749,794.76		Preventive Maintenance-Asphalt Overlay
65	22CL0065- Construction of the New Municipal Hall, Phase 2, Iba, Zambales	DPWH	Public Bidding	January 28,2022	February 16,2022	March 10,2022	March 17,2022	FY 2022	39,199,999.97	-	39,199,999.97	Construction/Completion of Multi-Purpose Building

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	22CL0066- Construction (Completion) of Multi-Purpose Building in Porac Integrated School, Barangay Porac, Municipality of Botolan, Zambales	DPWH	Public Bidding	January 28,2022	February 16,2022	March 10,2022	March 17,2022	FY 2022	4,949,999.83	-	4,949,999.83	Contruction/Completion of Multi-Purpose Building
67	22CL0067- Constrction (Completion) of Multi-Purpose Building, Barangay Beddeng, Municipality of San Narciso ,Zambales	DPWH	Public Bidding	January 28,2022	February 16,2022	March 11,2022	March 14,2022	FY2022	2,969,995.56	-	2,969,995.56	Contruction/Completion of Multi-Purpose Building
68	22CL0068- Construction (Completion) of Multi-Purpose Building, Barangay Candelaria, Municipality of San Narciso, Zambales	DPWH	Public Bidding	January 28,2022	February 16,2022	March 10,2022	March 17,2022	FY 2022	4,949,998.99	-	4,949,998.99	Contruction/Completion of Multi-Purpose Building
69	22CL0069-Construction (Completion) of Multi-Purpose Building, Barangay San Juan, Municipality of San Narciso, Zambales	DPWH	Public Bidding	January 28,2022	February 16,2022	March 10,2022	March 17,2022	FY 2022	3,959,994.49	-	3,959,994.49	Contruction/Completion of Multi-Purpose Building
70	22CL0070- Construction (Completion) of Multi-Purpose Building , Barangay San Juan, Municipality of Botolan, Zambales	DPWH	Public Bidding	January 28,2022	February 16,2022	Marcg 10,2022	March 14,2022	FY 2022	6,930,000.00	-	6,930,000.00	Contruction/Completion of Multi-Purpose Building

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
71	22CL0071- Construction of Flood Mitigation Structure, Bayto River (Upstream North Approach) , Sta. Cruz	DPWH	Public Bidding	January 28,2022	February 16,2022	March 24,2022	March 31,2022	FY 2022	29,392,945.08	-	29,392,945.08	Construction of Slope Protection
72	22CL0072- Construction of Flood Mitigation Structure, Tambak River (Upstream), Iba, Zambales	DPWH	Public Bidding	January 28,2022	February 16,2022	March 24,2022	March 31,2022	FY 2022	38,903,704.46	-	38,903,704.46	Construction of Slope Protection
73	22CL0073- Construction of Flood Mitigation Structure, Tambak River (Upstream),Phase II Iba, Zambales	DPWH	Public Bidding	January 28,2022	February 16,2022	March 24,2022	March 31,2022	FY 2022	38,903,735.02	-	38,903,735.02	Construction of Slope Protection
74	22CL0074-Construction of Tubo-Tubo-San Estaban-Maligaya-Corpuz Road, Brgy. Burgos. San Antonio, Zambales	DPWH	Public Bidding	February 10,2022	March 01,2022	March 24,2022	March 31,2022	FY 2022	4,949,999.00	-	4,949,999.00	Construction of Concrete Road
75	22CL0075-Construction of Road, Brgy. Mabanglit, Cabangan, Zambales	DPWH	Public Bidding	February 10,2022	March 01,2022	March 24,2022	March 31,2022	FY 2022	9,900,000.00	-	9,900,000.00	Construction of Concrete Road

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
76	22CL0076-Upgrading of Canian-Dolores Road, San Felipe, Zambales	DPWH	Public Bidding	February 10,2022	March 01,2022	March 24,2022	March 31,2022	FY 2022	9,899,917.96	-	9,899,917.96	Construction of Concrete Road
77	22CL0077-Improvement of Old Balincaguig Road, San Felipe, Zambales	DPWH	Public Bidding	February 10,2022	March 01,2022	March 24,2022	March 31,2022	FY 2022	14,849,998.66	-	14,849,998.66	Construction of Concrete Road
78	22CL0078-Concreting of Brgy. Manglicmot to Brgy. Balincaguig, San Felipe, Zambales	DPWH	Public Bidding	February 10,2022	March 01,2022	March 24,2022	March 31,2022	FY 2022	96,499,999.42	-	96,499,999.42	Construction of Concrete Road
79	22CL0079-Construction of Flood Mitigation Structure, Tambak River (Upstream) , Phase III, Iba, Zambales	DPWH	Public Bidding	February 10,2022	March 01,2022	March 24,2022	March 31,2022	FY 2022	37,230,435.15	-	37,230,435.15	Construction of Slope Protection
80	22CL0080-Construction of Flood Mitigation Structure, Tambak River (Upstream) , Phase IV, Iba, Zambales	DPWH	Public Bidding	February 10,2022	March 01,2022	March 24,2022	March 31,2022	FY 2022	37,235,289.06	-	37,235,289.06	Construction of Slope Protection

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE.
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
81	22CL0081-Construction of Slope Protection/ Flood Control Structure along Tambak River (Upstream), Phase 6, Iba, Zambales	DPWH	Public Bidding	February 10,2022	March 01,2022	March 24,2022	March 31,2022	FY 2022	48,996,495.64	-	48,996,495.64	Construction of Slope Protection
82	22CL0082- Construction of Zambales Naval Hospital, Naval Station Leovigildo Gantioqui (NSLG),San Antonio, Zambales	DPWH	Public Bidding	February 10,2022	March 01,2022	March 08,2022	March 10,2022	FY 2022	48,999,999.98	-	48,999,999.98	Construction of Multi-Purpose Building
83	22CL0083Replacement of Permanent Weak Bridges , Yamot Br. (B01427LZ) along Olongapo - Bugallon RD, Candelaria, Zambales	DPWH	Public Bidding	March 02,2022	March 21,2022	March 24,2022	March 31,2022	FY 2022	24,497,652.64	-	24,497,652.64	Construction of Bridges
84	22CL0084- Construction of One Training Complex (OTC) Main Facilities, Naval Station Leovigildo Gantioqui (NSLG), San Antonio, Zambales	DPWH	Public Bidding	March 02,2022	March 21,2022	March 24,2022	March 31,2022	FY 2022	39,199,486.26	-	39,199,486.26	Construction of Building
85	22CL0085-Construction of Tourism Road to Palakapak Falls, Omayra, San Narciso, Zambales	DPWH	Public Bidding	March 02,2022	March 21,2022	March 24,2022	March 31,2022	FY 2022	48,998,762.12	-	48,998,762.12	Construction of Concrete Road

Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat


LOURDES F. ARINDUQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
86	22CL0086- Construction of Pangoling Road, Brgy. Pangoling, Palauig, Zambales	DPWH	Public Bidding	March 02,2022	March 21,2022	March 24,2022	March 31,2022	FY 2022	19,599,997.40	-	19,599,997.40	Construction of Concrete Road
87	22CL0087- Rehabilitation of Road Leading to the Evaluation Center, Botolan, Zambales	DPWH	Public Bidding	March 02,2022	March 21,2022	March 24,2022	March 31,2022	FY 2022	14,849,999.95	-	14,849,999.95	Construction of Concrete Road

Submitted by:

ORLY R. ABIERAS

Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE

BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS

District Engineer