



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE**
Surigao City, Region XIII

FINAL ANNUAL PROCUREMENT PLAN FY 2023 (2nd Semester)

District : SURIGAO DEL NORTE 2ND

NO.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief Description of Project)	
						Advertisement Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
1		23NG0001 - NETWORK DEVELOPMENT PROGRAM – OFF – CARRIAGEWAY IMPROVEMENT – TERTIARY ROADS, JCT. CAPALAYAN-CABONGONGAN RD K1139+000 – K1141+487 / BRGY. CAPALAYAN-NABAGO– CABONGONGAN, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	26-Oct-22	15-Nov-22	06-Feb-23	20-Feb-23	FY 2023 REGULAR INFRA.	55,000,000.00		55,000,000.00	ROADS
2		23NG0002 - ASSET-PRESERVATION PROGRAM – REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS – MAGPAYANG – MAINIT RD K1161+739 – K1162+735 / MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	26-Oct-22	15-Nov-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	23,960,000.00		23,960,000.00	ROADS
3		23NG0003 - ASSET-PRESERVATION PROGRAM – REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – SECONDARY ROADS – SURIGAO – DAVAO COASTAL RD K1203+000 – K1203+845 / CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	26-Oct-22	15-Nov-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	21,614,000.00		21,614,000.00	ROADS
4		23NG0004 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, NRJ CAGNIOG – CAYUTAN – CANLANIPA PORT ROAD LEADING TO SURIGAO CITY PORT, SURIGAO CITY, SURIGAO DEL NORTE / SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	26-Oct-22	15-Nov-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00		5,000,000.00	ROADS

5	23NG0005 - REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY MARAYAG, MAINIT, SURIGAO DEL NORTE / BARANGAY MARAYAG, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	26-Oct-22	15-Nov-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	2,000,000.00		2,000,000.00	MPB
6	23NG0006 - NETWORK DEVELOPMENT PROGRAM – ROAD WIDENING – SECONDARY ROADS, SURIGAO-DAVAO COASTAL ROAD – K1172+000 – K1174+305 / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	28-Oct-22	17-Nov-22	06-Feb-23	20-Feb-23	FY 2023 REGULAR INFRA.	100,000,000.00		100,000,000.00	ROADS
7	23NG0007 - NETWORK DEVELOPMENT PROGRAM – ROAD WIDENING – PRIMARY ROADS, DAANG MAHARLIKA (SURIGAO-AGUISAN SECT.) – K1131+500 – K1132+000, K1136+075 – K1136+121, K1136+176.60 – K1136+240 / SURIGAO CITY-SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	28-Oct-22	17-Nov-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	26,000,000.00		26,000,000.00	ROADS
8	23NG0008 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ BRGY. CAMPO – BRGY. PAYAPAG ROAD LEADING TO SITIO LITTLE BAGUIO FALLS AND FARM, BACUAG, SURIGAO DEL NORTE / BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	28-Oct-22	17-Nov-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00		5,000,000.00	ROADS
9	23NG0009 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, CAMPO CABUGAO ROAD IN SUPPORT TO AGRIBUSINESS INDUSTRY, BACUAG, SURIGAO DEL NORTE / BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	28-Oct-22	17-Nov-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00		5,000,000.00	ROADS
10	23NG0010 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ ALPAO ROAD LEADING TO MAINIT LAKE BOAT LANDING FACILITY, ALEGRIA, SURIGAO DEL NORTE / ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	28-Oct-22	17-Nov-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	3,770,000.00		3,770,000.00	ROADS
11	23NG0011 - NETWORK DEVELOPMENT PROGRAM – OFF - CARTRIDGEWAY IMPROVEMENT-TERTIARY ROADS, QUEZON-MAPAÑA-CAPALAYAN-ESPINA-NAVARRO RD – K1134+000 – K1135+528, K1135+595 – K1137+000 / BRGY. CAPALAYAN-OROK, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	23-Nov-22	13-Dec-22	06-Feb-23	20-Feb-23	FY 2023 REGULAR INFRA.	63,000,000.00		63,000,000.00	ROADS
12	23NG0012 - CONSTRUCTION OF DIVERSION ROAD, BARANGAY MAHANUB TO BARANGAY ALAMBUQUE, GIGAQUIT, SURIGAO DEL NORTE / BRGY. MAHANUB, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	23-Nov-22	13-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	10,000,000.00		10,000,000.00	ROADS

13	23NG0013 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES. LOCAL ACCESS ROAD (LADGARON-DAYWAN ROAD) LEADING TO CLACOFARMO COCONUT PROCESSING PLANT BARANGAY DAYWAN CLAYER SURIGAO DEL NORTE FROM SAPA-LADGARON ROAD INTERSECTION IN SUPPORT OF COCONUT INDUSTRY AND OTHER AGRI-TRADE BUSINESSES, CLAYER, SURIGAO DEL NORTE / CLAYER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	30-Nov-22	20-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	ROADS
14	23NG0014 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES. LOCAL ACCESS ROAD LEADING TO CLAYER ECO-PARK BARANGAY PANATAO FROM BARANGAY SAPA CLAYER WOMENS ASSOCIATION SUPPLIES SITE IN SUPPORT OF WASTE RECYCLING, PROCESSING AND PRODUCTION OF SOUVENIR ITEMS FROM RECYCLED MATERIALS AND VIRGIN COCONUT OIL PRODUCTION IN CLAYER, SURIGAO DEL NORTE / CLAYER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	30-Nov-22	20-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	ROADS
15	23NG0015 - CONSTRUCTION OF EVACUATION CENTER, BARANGAY SILOP, MAINIT, SURIGAO DEL NORTE / BARANGAY SILOP, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	30-Nov-22	20-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	EVACUATION CENTER
16	23NG0016 - REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) BARANGAY MATIN-AO, MAINIT, SURIGAO DEL NORTE / BARANGAY MATIN-AO, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	30-Nov-22	20-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	2,000,000.00	2,000,000.00	MPB
17	23NG0017 - CONSTRUCTION OF ROAD IN BARANGAY FERLDA, ALEGRIA, SURIGAO DEL NORTE / BRGY. FERLDA, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	02-Dec-22	22-Dec-22	17-Apr-23	02-May-23	FY 2023 REGULAR INFRA.	80,000,000.00	80,000,000.00	ROADS
18	23NG0018 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL) BARANGAY MARGA, TUBOD, SDN / BRGY. MARGA, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	02-Dec-22	22-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	MPB
19	23NG0019 - CONSTRUCTION OF SEAWALL, PUROK 3 AND 4, BARANGAY PATIÑO, TAGANA-AN, SURIGAO DEL NORTE / BARANGAY PATIÑO, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	02-Dec-22	22-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	SEAWALL

20	23NG0020 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ POBLACION, ALEGRIA ROAD LEADING TO MAINIT LAKE BOAT LANDING FACILITY, BRGY. POBLACION, ALEGRIA, SURIGAO DEL NORTE / BRGY. POBLACION, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	02-Dec-22	22-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	ROADS
21	23NG0021 - CONSTRUCTION OF HEALTH CENTER, BARANGAY IMA, SISON, SURIGAO DEL NORTE / BARANGAY IMA, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	02-Dec-22	22-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	HEALTH CENTER
22	23NG0022 - RECONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT AND STAGE INCLUDING ELECTRICAL WIRINGS), SAN FRANCISCO NATIONAL HIGH SCHOOL, BARANGAY POBLACION, SAN FRANCISCO, SURIGAO DEL NORTE / SAN FRANCISCO NATIONAL HIGH SCHOOL, BRGY. POBLACION, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	02-Dec-22	22-Dec-22	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	2,500,000.00	2,500,000.00	MPB
23	23NG0023 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER, BARANGAY QUEZON, SURIGAO CITY, SURIGAO DEL NORTE / BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Dec-22	17-Jan-23	06-Feb-23	20-Feb-23	FY 2023 REGULAR INFRA.	100,000,000.00	100,000,000.00	FLOOD MITIGATION
24	23NG0024 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, NRJ DAANG MAHARLIKA (LPATA-SURIGAO SECTION) BICORJAN RIZAL-SABANG III LEADING TO LPATA PORT, SURIGAO CITY, SURIGAO DEL NORTE / SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Dec-22	17-Jan-23	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	ROADS
25	23NG0025 - PREVENTIVE MAINTENANCE - PRIMARY ROADS DAANG MAHARLIKA (SURIGAO - AGUSAN SECTION) / DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION), K1132+000.00 - K1133+930.00	Construction Section	No	Competitive Bidding	23-Dec-22	12-Jan-23	27-Mar-23	11-Apr-23	FY 2023 REGULAR INFRA.	80,369,000.00	80,369,000.00	ROADS
26	23NG0026 (RE-AD) - CONSTRUCTION OF ROAD, BARANGAY SAN ISIDRO, SISON, SURIGAO DEL NORTE / BARANGAY SAN ISIDRO, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Jan-23	16-Feb-23	20-Feb-23	03-Mar-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	ROADS
27	23NG0027 (RE-AD) - CONSTRUCTION OF ROAD, BARANGAY BITYABID, SISON, SURIGAO DEL NORTE / BARANGAY BITYABID, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Jan-23	16-Feb-23	20-Feb-23	03-Mar-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	ROADS

28	23NG0028 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MANSAYAO, MAINIT, SURIGAO DEL NORTE / BARANGAY MANSAYAO, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Dec-22	12-Jan-23	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	2,000,000.00	2,000,000.00	MPB
29	23NG0029 - BRIDGE - WIDENING OF PERMANENT BRIDGES, CABUGO BR. (B00990NM) ALONG SURIGAO-DAVAO COASTAL RD. / BRGY. CABUGO, CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Dec-22	16-Jan-23	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	23,000,000.00	23,000,000.00	BRIDGE
30	23NG0030 - ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, DAANG MAHALIKA (SURIGAO-AGUSAN SECT.) K1126+810 / BRGY. BONIFACIO, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Dec-22	16-Jan-23	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	3,000,000.00	3,000,000.00	ROADS
31	23NG0031 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, SURIGAO AIRPORT RD - CHAINAGE 0 - CHAINAGE 54 / BRGY. LUNA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Dec-22	16-Jan-23	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	2,600,000.00	2,600,000.00	ROADS
32	23NG0032 - REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) / BRGY. MAGSAYSAY, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Dec-22	16-Jan-23	26-Jan-23	08-Feb-23	FY 2023 REGULAR INFRA.	2,000,000.00	2,000,000.00	MPB
33	23NG0033 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CANTAPOY, MALIMONO, SURIGAO DEL NORTE / BARANGAY CANTAPOY, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-23	30-Jan-23	31-Jan-23	13-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	MPB
34	23NG0034 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CAMPO, BACUAG, SURIGAO DEL NORTE / BARANGAY CAMPO, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-23	30-Jan-23	31-Jan-23	13-Feb-23	FY 2023 REGULAR INFRA.	2,500,000.00	2,500,000.00	MPB
35	23NG0035 - CONSTRUCTION OF ROAD, BARANGAY CAMP EDUARD TO BARANGAY FERLDA, ALEGRIA, SURIGAO DEL NORTE / ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	19-Jan-23	08-Feb-23	17-Apr-23	02-May-23	FY 2023 REGULAR INFRA.	80,000,000.00	80,000,000.00	ROADS
36	23NG0036 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING, BARANGAY DEL ROSARIO, TUBOD, SURIGAO DEL NORTE / BARANGAY DEL ROSARIO, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	19-Jan-23	08-Feb-23	13-Feb-23	27-Feb-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	MPB

37	23NG0037 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CIRCUMFERENTIAL ROAD LEADING LAKE MAINITI, MAINITI, SURIGAO DEL NORTE / BRGY. SAN ISIDRO, MAINITI, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	19-Jan-23	08-Feb-23	13-Feb-23	27-Feb-23	FY 2023 REGULAR INFRA.	7,300,000.00	7,300,000.00	ROADS
38	23NG0038 - ASSET PRESERVATION- CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- PRIMARY ROADS, DAANG MAHARLIKA (SURIGAO-AGUSAN SECT) - KI124+670 - KI124+710 / BRGY. LUNA, SURIGAO CITY SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	19-Jan-23	08-Feb-23	13-Feb-23	27-Feb-23	FY 2023 REGULAR INFRA.	3,000,000.00	3,000,000.00	ROADS
39	23NG0039 -CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAGANA-AN RIVER, TAGANA-AN, SURIGAO DEL NORTE / TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	31-Jan-23	20-Feb-23	17-Apr-23	02-May-23	FY 2023 REGULAR INFRA.	100,000,000.00	100,000,000.00	FLOOD CONTROL
40	23NG0040 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, NRJ CITY MOTORPOOL - SITTO TUMANDAY - SABANG ROAD LEADING TO LIPATA PORT, SURIGAO CITY, SURIGAO DEL NORTE / SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-	-	CANCELLED (Rule X, Section 35.6(a) of the 2016 Revised IRR of RA 9184)
41	23NG0041 - CONSTRUCTION OF REVENEMENT ALONG SURIGAO RIVER, LUNA SECTION, SURIGAO CITY, SURIGAO DEL NORTE / SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Feb-23	22-Feb-23	27-Mar-23	11-Apr-23	FY 2023 REGULAR INFRA.	100,000,000.00	100,000,000.00	FLOOD CONTROL
42	23NG0042 - CONSTRUCTION OF REVENEMENT ALONG SURIGAO RIVER, TOGBONGON SECTION, SURIGAO CITY, SURIGAO DEL NORTE / SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Feb-23	22-Feb-23	27-Mar-23	11-Apr-23	FY 2023 REGULAR INFRA.	100,000,000.00	100,000,000.00	FLOOD CONTROL
43	23NG0043 - CONSTRUCTION OF FLOOD CONTROL IN BARANGAY MASGAD, MALIMONO, SURIGAO DEL NORTE / BRGY. MASGAD, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04-Feb-23	27-Feb-23	17-Apr-23	02-May-23	FY 2023 REGULAR INFRA.	100,000,000.00	100,000,000.00	FLOOD CONTROL
44	23NG0044 - CONSTRUCTION OF ROAD IN SUDLON MOUNTAIN FARM AT BARANGAY BINOCARAN, MALIMONO, SURIGAO DEL NORTE / BARANGAY BINOCARAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Feb-23	02-Mar-23	10-Mar-23	22-Mar-23	FY 2023 REGULAR INFRA.	40,000,000.00	40,000,000.00	ROADS
45	23NG0045 - CONSTRUCTION OF EVACUATION CENTER, BARANGAY PACO, MAINITI, SURIGAO DEL NORTE / BARANGAY PACO, MAINITI, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Feb-23	16-Mar-23	23-Mar-23	03-Apr-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	EVACUATION CENTER

46	23NG0046 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER, BRGY. LAHI, GIGAQUIT, SURIGAO DEL NORTE / BRGY. LAHI, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Feb-23	02-Mar-23	10-Mar-23	22-Mar-23	FY 2023 REGULAR INFRA.	50,000,000.00		50,000,000.00	FLOOD MITIGATION
47	23NG0047 - CONSTRUCTION OF WATER SYSTEM, BARANGAY HONRADO, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Mar-23	12-Apr-23	19-Apr-23	04-May-23	FY 2023 REGULAR INFRA.	5,000,000.00		5,000,000.00	WATER SYSTEM
48	23NG0048 - CONSTRUCTION OF EVACUATION CENTER, BARANGAY ROXAS, MAINIT, SURIGAO DEL NORTE / BARANGAY ROXAS, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Feb-23	24-Apr-23	03-May-23	17-May-23	GAA 2023	5,000,000.00		5,000,000.00	EVACUATION CENTER
49	23NG0049 - CONSTRUCTION OF EVACUATION CENTER, BARANGAY SIANA, MAINIT, SURIGAO DEL NORTE / BARANGAY SIANA, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Feb-23	18-Jul-23	26-Jul-23	09-Aug-23	GAA 2023	5,000,000.00		5,000,000.00	EVACUATION CENTER (Offered Indefinitely due to no proof of ownership of project site)
50	23NG0050 - REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING (MUNICIPAL GYMNASIUM), BARANGAY SAN PEDRO, SISON, SURIGAO DEL NORTE / BARANGAY SAN PEDRO, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-		-	CANCELLED (Rule X, Section 35.6(a) of the 2016 Revised IRR of RA 9184)
51	23NG0051 - REPAIR/REHABILITATION OF CONCRETE PAVEMENT, SURIGAO DAVAO COASTAL ROAD AND QUEZON-MAPAWA-CAPALAYAN- ESPINA-NAVARRO ROAD, SDCC - K1179+961 - K1181+044.90 SELECTED PORTIONS, K1186+323 - K1186+332 AND QMCENR - K1140+843 - K1140+857	Construction Section	No	Competitive Bidding	28-Feb-23	20-Mar-23	24-Mar-23	03-Apr-23	GAA FUND 101 - CY 2023	1,187,925.56		1,187,925.56	ROADS (MAINTENANCE PROJECT)
52	23NG0052 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING) / BRGY. GAMUTON, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-		-	CANCELLED (Rule X, Section 35.6(a) of the 2016 Revised IRR of RA 9184)
53	23NG0053 - COMPLETION OF MULTI-PURPOSE BUILDING (LEGISLATIVE BUILDING) / BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	-	-	-	-	-	-		-	CANCELLED (Rule X, Section 35.6(a) of the 2016 Revised IRR of RA 9184)
54	23NG0054 - CONSTRUCTION OF REVENUE ALONG SURIGAO RIVER (SURIGAO AIRPORT SECTION) / SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Apr-23	09-Jun-23	19-Jun-23	03-Jul-23	FY 2023 REGULAR INFRA.	60,000,000.00		60,000,000.00	FLOOD CONTROL
55	23NG0055 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING) / BARANGAY SAN PEDRO, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	25-Apr-23	16-May-23	26-May-23	07-Jun-23	FY 2023 GAA	10,000,000.00		10,000,000.00	MPB

56	23NG0056 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) / BARANGAY OUNAO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	25-Apr-23	16-May-23	26-May-23	07-Jun-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	MPB
57	23NG0057 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING / BARANGAY MAGPAYANG, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	25-Apr-23	16-May-23	26-May-23	07-Jun-23	FY 2023 REGULAR INFRA.	2,000,000.00	2,000,000.00	MPB
58	23NG0058 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (LEGISLATIVE BUILDING) / BARANGAY POBLACION, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-May-23	06-Jun-23	14-Jun-23	26-Jun-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	MPB
59	23NG0059 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (LEGISLATIVE BUILDING) / BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-May-23	06-Jun-23	14-Jun-23	26-Jun-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	MPB
60	23NG0060 - COMPLETION OF MULTI-PURPOSE BUILDING / BARANGAY TAFT, SURIGAO CITY, PROVINCE OF SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-May-23	06-Jun-23	14-Jun-23	26-Jun-23	FY 2023 REGULAR INFRA.	3,000,000.00	3,000,000.00	MPB
61	23NG0061 - CONCRETING OF PUROK 4 TO PUROK 6, BRGY. PAUTAO FMR, BRGY. PAUTAO, BACUAG, SURIGAO DEL NORTE / BRGY. PAUTAO, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Jun-23	10-Jul-23	18-Jul-23	09-Aug-23	DA FY 2023	12,000,000.00	12,000,000.00	FARM TO MARKET ROAD
62	23NG0062 - CONCRETING OF PUROK 3 TO PUROK 2, BRGY. PONGTUD FMR, BRGY. PONGTUD, BACUAG, SURIGAO DEL NORTE / BRGY. PONGTUD, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Jun-23	10-Jul-23	18-Jul-23	09-Aug-23	DA FY 2023	12,000,000.00	12,000,000.00	FARM TO MARKET ROAD
63	23NG0063 - CONCRETING OF PUROK 1, BRGY. CAMBUAYON FMR, BRGY. CAMBUAYON, BACUAG, SURIGAO DEL NORTE / BRGY. CAMBUAYON, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Jun-23	10-Jul-23	18-Jul-23	09-Aug-23	DA FY 2023	12,000,000.00	12,000,000.00	FARM TO MARKET ROAD
64	23NG0064 - CONCRETING OF PUROK MAGBABAOL, BRGY. SAN ISIDRO FMR, BRGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE / BRGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Jun-23	10-Jul-23	18-Jul-23	09-Aug-23	DA FY 2023	10,000,000.00	10,000,000.00	FARM TO MARKET ROAD
65	23NG0065 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL GYMNASIUM)/BARANGAY SAN PEDRO, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04-Jul-23	24-Jul-23	31-Jul-23	09-Aug-23	FY 2023 REGULAR INFRA.	5,000,000.00	5,000,000.00	MPB
66	23NG0066 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL BUILDING/DON EPIFRANIO CEDRO ELEMENTARY SCHOOL, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jul-23	07-Aug-23	15-Aug-23	29-Aug-23	SAKO-BMB-A-23-0016893	7,913,541.31	7,913,541.31	SCHOOL BUILDING

67	23NG0067 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL, BUILDING/BINOCARAN ELEMENTARY SCHOOL, MALMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Aug-23	11-Sep-23	14-Sep-23	26-Sep-23	SARO-BMB-A-23-0016893	7,782,403.81		7,782,403.81	SCHOOL BUILDING
68	23NG0068 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL, BUILDING/TAGANA-AN CENTRAL ELEMENTARY SCHOOL, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jul-23	07-Aug-23	15-Aug-23	29-Aug-23	SARO-BMB-A-23-0016893	7,666,500.00		7,666,500.00	SCHOOL BUILDING
69	23NG0069 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL, BUILDING/HINAPAYAW ELEMENTARY SCHOOL, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jul-23	07-Aug-23	15-Aug-23	29-Aug-23	SARO-BMB-A-23-0016893	7,565,625.00		7,565,625.00	SCHOOL BUILDING
70	23NG0070 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL, BUILDING/TIMAMANA ELEMENTARY SCHOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jul-23	07-Aug-23	15-Aug-23	29-Aug-23	SARO-BMB-A-23-0016893	7,515,187.50		7,515,187.50	SCHOOL BUILDING
71	23NG0071 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL, BUILDING/MARCIANO DAPAR ELEMENTARY SCHOOL, CAVITLAN ELEMENTARY SCHOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jul-23	07-Aug-23	15-Aug-23	29-Aug-23	SARO-BMB-A-23-0016893	7,515,187.50		7,515,187.50	SCHOOL BUILDING
72	23NG0072 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL, BUILDING/ TALAVERA ELEMENTARY SCHOOL, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jul-23	07-Aug-23	15-Aug-23	29-Aug-23	SARO-BMB-A-23-0016893	8,155,641.31		8,155,641.31	SCHOOL BUILDING
73	23NG0073 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL, BUILDING/ BANBAN ELEMENTARY SCHOOL, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jul-23	07-Aug-23	15-Aug-23	29-Aug-23	SARO-BMB-A-23-0016893	8,064,853.81		8,064,853.81	SCHOOL BUILDING
74	23NG0074 - CONSTRUCTION OF TWO-STOREY (6 CLASSROOMS) SCHOOL, BUILDING/ TUBOD NATIONAL HIGH SCHOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	25-Jul-23	14-Aug-23	14-Sep-23	26-Sep-23	GAA 2023 DepED BEFF	19,026,261.07		19,026,261.07	SCHOOL BUILDING
75	23NG0075 - CONSTRUCTION OF TWO-STOREY (6 CLASSROOMS) SCHOOL, BUILDING/ ALEGRIA NATIONAL HIGH SCHOOL, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	25-Jul-23	14-Aug-23	23-Aug-23	04-Sep-23	GAA 2023 DepED BEFF	19,016,183.66		19,016,183.66	SCHOOL BUILDING
76	23NG0076 - CONSTRUCTION OF TWO-STOREY (6 CLASSROOMS) SCHOOL, BUILDING/BACUAG NATIONAL AGRO-INDUSTRIAL SCHOOL, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	25-Jul-23	14-Aug-23	23-Aug-23	04-Sep-23	GAA 2023 DepED BEFF	18,985,941.34		18,985,941.34	SCHOOL BUILDING
77	23NG0077 - CONSTRUCTION OF TWO-STOREY (6 CLASSROOMS) SCHOOL, BUILDING/ ALEGRIA CENTRAL ELEMENTARY SCHOOL, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	25-Jul-23	14-Aug-23	23-Aug-23	04-Sep-23	GAA 2023 DepED BEFF	18,864,871.16		18,864,871.16	SCHOOL BUILDING

78	23NG0078 - CONSTRUCTION OF TWO-STORY (4 CLASSROOMS) SCHOOL BUILDING/ HINATUAN INTEGRATED SCHOOL, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Aug-23	29-Aug-23	12-Sep-23	25-Sep-23	GAA 2023 DepED BEFF	16,309,599.85		16,309,599.85	SCHOOL BUILDING
79	23NG0079 - CONSTRUCTION OF TWO-STORY (4 CLASSROOMS) SCHOOL BUILDING/ MAGTANGALE ELEMENTARY SCHOOL, SAN FRANCISCO (ANAO-AON), SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Aug-23	29-Aug-23	12-Sep-23	25-Sep-23	GAA 2023 DepED BEFF	16,128,024.85		16,128,024.85	SCHOOL BUILDING
80	23NG0080 - CONSTRUCTION OF TWO-STORY (4 CLASSROOMS) SCHOOL BUILDING/ CALANG-CUSTODIO ELEMENTARY SCHOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Aug-23	29-Aug-23	12-Sep-23	25-Sep-23	GAA 2023 DepED BEFF	16,047,324.85		16,047,324.85	SCHOOL BUILDING
81	23NG0081 - CONSTRUCTION OF TWO-STORY (4 CLASSROOMS) SCHOOL BUILDING/ TUBOD NATIONAL HIGH SCHOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Aug-23	29-Aug-23	12-Sep-23	25-Sep-23	GAA 2023 DepED BEFF	15,805,224.85		15,805,224.85	SCHOOL BUILDING
82	23NG0082 - CONSTRUCTION OF 1-STORY 4 CLASSROOMS SCHOOL BUILDING WITH INDIVIDUAL TOILET/ LEBUAC ELEMENTARY SCHOOL, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Aug-23	29-Aug-23	12-Sep-23	25-Sep-23	GAA 2023 DepED BEFF	10,329,528.65		10,329,528.65	SCHOOL BUILDING
83	23NG0083 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, NRJ CITY MOTORPOOL-SITTO TUMANDAY-SABANG ROAD LEADING TO LIPATA PORT/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Aug-23	04-Sep-23	14-Sep-23	26-Sep-23	FY 2023 REGULAR INFRA.	13,430,000.00		13,430,000.00	ROADS
84	23NG0084 - CONSTRUCTION OF TWO-STORY (4 CLASSROOMS) SCHOOL BUILDING/HAMAGDONG ELEMENTARY SCHOOL, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Aug-23	11-Sep-23	14-Sep-23	26-Sep-23	GAA 2023 DepED BEFF	15,885,924.85		15,885,924.85	SCHOOL BUILDING
85	23NG0085 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL BUILDING/TUBOD NATIONAL HIGH SCHOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Aug-23	11-Sep-23	14-Sep-23	26-Sep-23	GAA 2023 DepED BEFF	7,752,141.31		7,752,141.31	SCHOOL BUILDING
86	23NG0086 - CONSTRUCTION OF TWO-STORY (4 CLASSROOMS) SCHOOL BUILDING/ HIMANA-UG NATIONAL HIGH SCHOOL, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	12-Sep-23	02-Oct-23	08-Nov-23	20-Nov-23	GAA 2023 DepED BEFF	15,795,137.35		15,795,137.35	SCHOOL BUILDING
87	23NG0087 - CONSTRUCTION OF 1 STOREY 2 CLASSROOM SCHOOL BUILDING/ CANTAPOY NATIONAL HIGH SCHOOL, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	12-Sep-23	02-Oct-23	08-Nov-23	20-Nov-23	GAA 2023 DepED BEFF	7,883,278.81		7,883,278.81	SCHOOL BUILDING
88	23NG0088 - CONSTRUCTION OF REVENMENT ALONG SURIGAO RIVER, BONIFACIO SECTION, SURIGAO CITY, SURIGAO DEL NORTE/ BRG. BONIFACIO, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Oct-23	06-Nov-23	29-Dec-23	11-Jan-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	116,000,000.00		116,000,000.00	FLOOD CONTROL

89	23NG0089 - INSTALLATION OF SOLAR STREET LIGHTS ALONG SURIGAO-DAVAO COASTAL RD (SURIGAO DEL NORTE SIDE), SURIGAO DEL NORTE/GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Oct-23	06-Nov-23	29-Dec-23	11-Jan-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	95,500,000.00		95,500,000.00	SOLAR LIGHT
90	23NG0090 - INSTALLATION OF SOLAR STREET LIGHTS ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT.), (SURIGAO DEL NORTE SIDE), SURIGAO DEL NORTE/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Oct-23	06-Nov-23	05-Feb-24	14-Feb-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	97,500,000.00		97,500,000.00	SOLAR LIGHT
91	23NG0091 - INSTALLATION OF SOLAR STREET LIGHTS ALONG DAANG MAHARLIKA (UPATA-SURIGAO SECT.), SURIGAO CITY, SURIGAO DEL NORTE/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Oct-23	06-Nov-23	05-Feb-24	14-Feb-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	74,500,000.00		74,500,000.00	SOLAR LIGHT
92	23NG0092 - PREVENTIVE MAINTENANCE PRIMARY ROADS DAANG MAHARLIKA (SURIGA-AGUSAN SECTION)/DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION), K1143+853 - K1146+000, K1161+730 - K1162+084.72, K1163+629 - K1163+660	Construction Section	No	Competitive Bidding	17-Oct-23	06-Nov-23	29-Dec-23	11-Jan-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	68,000,000.00		68,000,000.00	SOLAR LIGHT
93	23NG0093 - REPAIR/MAINTENANCE OF DOLE BUILDING TESDA-SURIGAO DEL NORTE COLLEGE OF AGRICULTURE AND TECHNOLOGY, ENGINEERING BUILDING/BARANGAY MAGPAYANG, MAINTN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Oct-23	07-Nov-23	15-Nov-23	28-Nov-23	SR2023-04-008909	2,500,000.00		2,500,000.00	BUILDING
94	23NG0094 - REPAIR/MAINTENANCE OF DILG BUILDING BFP – MAINIT FIRE STATION – MAIN BUILDING/BRGY. MAGSAYSAY, MAINTN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Oct-23	07-Nov-23	15-Nov-23	28-Nov-23	SR2023-04-008909	1,500,000.00		1,500,000.00	BUILDING
95	23NG0095 - REPAIR/MAINTENANCE OF DILG BUILDING BFP – SAN FRANCISCO FIRE STATION – MAIN BUILDING/POBLACION, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Oct-23	07-Nov-23	15-Nov-23	28-Nov-23	SR2023-04-008909	1,500,000.00		1,500,000.00	BUILDING
96	23NG0096 - REPAIR/MAINTENANCE OF DOJ BUILDING LAND REGISTRATION AUTHORITY – REGISTRY OF DEEDS SURIGAO CITY/PARRUCHO ST., BRGY. WASHINGTON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Oct-23	07-Nov-23	15-Nov-23	28-Nov-23	SR2023-04-008909	1,500,000.00		1,500,000.00	BUILDING
97	23NG0097 - REPAIR/MAINTENANCE OF DILG BUILDING BFP – MALIMONO FIRE STATION – MAIN BUILDING/BRGY. SAN ISIDRO, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Oct-23	07-Nov-23	15-Nov-23	28-Nov-23	SR2023-04-008909	1,000,000.00		1,000,000.00	BUILDING
98	23NG0098 - PREVENTIVE MAINTENANCE PRIMARY ROADS DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION) Contract Location: DAANG MAHARLIKA (SURIGAO – AGUSAN SECTION), K1133+930 – K1136+000	Construction Section	No	Competitive Bidding	19-Oct-23	08-Nov-23	29-Dec-23	11-Jan-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	96,500,000.00		96,500,000.00	ROADS

99	23NG0099 - PREVENTIVE MAINTENANCE PRIMARY ROADS DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)/DAANG MAHARLIKA (SURIGAO – AGUSAN SECTION), K1139+360 – K1141+000, K1147+093 – K1147+704, K1160+784 – K1161+730	Construction Section	No	Competitive Bidding	19-Oct-23	08-Nov-23	05-Feb-24	14-Feb-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	100,000,000.00		100,000,000.00	ROADS
100	23NG0100 - PREVENTIVE MAINTENANCE PRIMARY ROADS DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)/DAANG MAHARLIKA (SURIGAO – AGUSAN SECTION), K1147+704, K1149+889.40	Construction Section	No	Competitive Bidding	19-Oct-23	08-Nov-23	29-Dec-23	11-Jan-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	100,000,000.00		100,000,000.00	ROADS
101	23NG0101 - PREVENTIVE MAINTENANCE SECONDARY ROADS SURIGAO DAVAO- COASTAL ROAD/SURIGAO DAVAO - COASTAL ROAD, K1176+626 – K1179+334	Construction Section	No	Competitive Bidding	19-Oct-23	08-Nov-23	05-Feb-24	14-Feb-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	100,000,000.00		100,000,000.00	ROADS
102	23NG0102 - PREVENTIVE MAINTENANCE SECONDARY ROADS SURIGAO – DAVAO COASTAL ROAD/SURIGAO-DAVAO COASTAL ROAD, K1150+300 – K1152+000.00	Construction Section	No	Competitive Bidding	19-Oct-23	08-Nov-23	05-Feb-24	14-Feb-24	FY 2023 GAA, R.A. NO. 11936 (UNPROGRAMMED APPROPRIATIONS)	71,400,000.00		71,400,000.00	ROADS
103	23NG0103 - REPAIR/MAINTENANCE OF TOGBOGONG CREEK REVEMENT 1 & 2/BRGY. TOGBOGONG, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	19-Oct-23	08-Nov-23	28-Nov-23	11-Dec-23	SR2023-03- 00779	5,700,000.00		5,700,000.00	FLOOD CONTROL
104	23NG0104 - REPAIR OF CLASSROOMS, TOLEDO S. PANTILLO SR. MEMORIAL NATIONAL HIGH SCHOOL/SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Nov-23	21-Nov-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	6,190,616.74		6,190,616.74	SCHOOL BUILDING
105	23NG0105 - REPAIR OF CLASSROOMS, MABUHAY ELEMENTARY SCHOOL/SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Nov-23	21-Nov-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	4,183,100.34		4,183,100.34	SCHOOL BUILDING
106	23NG0106 - REPAIR OF CLASSROOMS, CAMBLAYON ELEMENTARY SCHOOL/BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Nov-23	21-Nov-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	3,561,393.63		3,561,393.63	SCHOOL BUILDING
107	23NG0107 - REPAIR OF CLASSROOMS, BUDLINGIN ELEMENTARY SCHOOL/BRGY. BUDLINGIN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Nov-23	21-Nov-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	3,089,549.89		3,089,549.64	SCHOOL BUILDING
108	23NG0108 - REPAIR OF CLASSROOMS, PONGTUD ELEMENTARY SCHOOL/ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Nov-23	21-Nov-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	2,973,931.52		2,973,931.11	SCHOOL BUILDING
109	23NG0109 - REPAIR OF CLASSROOMS, MALMONO NATIONAL HIGH SCHOOL/MALMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Nov-23	21-Nov-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	1,517,569.64		1,517,569.64	SCHOOL BUILDING

110	23NG0110 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM/ POBLACION GIGAQUIT EVACUATION CENTER, POBLACION GIGAQUIT LEGISLATIVE BUILDING, 1PIL ELEMENTARY SCHOOL, 1PIL EVACUATION CENTER, VILLAFLOR ELEMENTARY SCHOOL, VILLAFLOR EVACUATION CENTER, VILLAFLOR HEALTH CENTER, SAN ISIDRO EVACUATION CENTER, MAHANUB BARANGAY HALL, POBLACION PLACER PUBLIC MARKET, SUYOC EVACUATION CENTER	Construction Section	No	Competitive Bidding	01-Nov-23	21-Nov-23	08-Feb-24	19-Feb-24	GAA FY 2023	2,400,000.00	2,400,000.00	RAINWATER COLLECTOR SYSTEM
111	23NG0111 - REPAIR OF CLASSROOMS, MASGAD ELEMENTARY SCHOOL/MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Nov-23	04-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	2,994,977.65	2,994,977.65	SCHOOL BUILDING
112	23NG0112 - REPAIR OF CLASSROOMS, L.I. MORDEMO ELEMENTARY SCHOOL/ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Nov-23	04-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	2,994,417.09	2,994,417.09	SCHOOL BUILDING
113	23NG0113 - REPAIR OF CLASSROOMS, HIMAPAYAW ELEMENTARY SCHOOL/SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Nov-23	04-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	2,123,142.38	2,123,142.38	SCHOOL BUILDING
114	23NG0114 - REPAIR OF CLASSROOMS, MASGAD NATIONAL HIGH SCHOOL/MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Nov-23	04-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	1,583,416.45	1,583,416.01	SCHOOL BUILDING
115	23NG0115 - REPAIR OF CLASSROOMS, MAHUCDAM ELEMENTARY SCHOOL/TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Nov-23	04-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	1,515,050.58	1,515,050.58	SCHOOL BUILDING
116	23NG0116 - REPAIR OF CLASSROOMS, PAUTAO ELEMENTARY SCHOOL/BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Nov-23	04-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	2,969,741.05	2,969,741.05	SCHOOL BUILDING
117	23NG0117 - REPAIR OF CLASSROOMS, SAN FRANCISCO NATIONAL SCHOOL/SAN FRANCISCO, AMAO-AON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Nov-23	13-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	13,362,803.04	13,362,803.04	SCHOOL BUILDING
118	23NG0118 - REPAIR OF CLASSROOMS, MABUA ELEMENTARY SCHOOL/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Nov-23	13-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	6,494,027.10	6,494,027.10	SCHOOL BUILDING
119	23NG0119 - REPAIR OF CLASSROOMS, CANSAYONG ELEMENTARY SCHOOL/MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Nov-23	13-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	4,796,584.88	4,796,584.88	SCHOOL BUILDING
120	23NG0120 - REPAIR OF CLASSROOMS, HANAGDONG ELEMENTARY SCHOOL/MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Nov-23	13-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	3,595,637.83	3,595,637.83	SCHOOL BUILDING
121	23NG0121 - REPAIR OF CLASSROOMS, TAGAMAHAN NATIONAL SCHOOL (ASA NHS)/TAGAMAHAN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Nov-23	13-Dec-23	08-Feb-24	19-Feb-24	BEEF CY 2023, BATCH - 2	1,578,935.52	1,578,935.52	SCHOOL BUILDING

122	23NG0122 - REPAIR OF CLASSROOMS, MARTINEZ ELEMENTARY SCHOOL/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Nov-23	13-Dec-23	08-Feb-24	19-Feb-24	BEFF CY 2023, BATCH - 2	1,152,448.40		1,152,448.40	SCHOOL BUILDING
123	23NG0123 - REPAIR OF CLASSROOMS, TALUSAY ELEMENTARY SCHOOL/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Nov-23	13-Dec-23	08-Feb-24	19-Feb-24	BEFF CY 2023, BATCH - 2	1,114,894.39		1,114,894.39	SCHOOL BUILDING
124	23NG0124 - REPAIR/MAINTENANCE OF DPWH AREA EQUIPMENT -ADWIN BUILDING/BERNADETTE VILLAGE, BRGY. LUNA, SURIGAO CITY	Construction Section	No	Competitive Bidding	23-Nov-23	13-Dec-23	27-Dec-23	11-Jan-24	CY 2022 - EAO	3,045,968.43		3,045,968.43	BUILDING
125	23NG0125 - REHABILITATION/RECONSTRUCTION OF TINAGO FLOOD CONTROL, LEFT BANK/BRGY. TINAGO, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	06-Dec-23	26-Dec-23	29-Dec-23	11-Jan-24	CALAMITY FUND 2023	150,000,000.00		150,000,000.00	FLOOD CONTROL
126	23NG0126 - REHABILITATION/RECONSTRUCTION OF MASGAD FLOOD CONTROL/BRGY. MASGAD, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	06-Dec-23	26-Dec-23	29-Dec-23	11-Jan-24	CALAMITY FUND 2023	150,000,000.00		150,000,000.00	FLOOD CONTROL
127	23NG0127 - REPAIR OF CLASSROOMS, RIZAL NATIONAL HIGH SCHOOL/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	06-Dec-23	26-Dec-23	08-Feb-24	19-Feb-24	BEFF CY 2023 BATCH-2	5,000,000.00		5,000,000.00	SCHOOL BUILDING
128	23NG0128 - REHABILITATION/RECONSTRUCTION OF TINAGO FLOOD CONTROL, RIGHT BANK/BRGY. TINAGO, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	07-Dec-23	27-Dec-23	29-Dec-23	11-Jan-24	CALAMITY FUND 2023	150,000,000.00		150,000,000.00	FLOOD CONTROL
129	23NG0129 - REHABILITATION/RECONSTRUCTION OF CANSAYONG FLOOD CONTROL/BRGY. CANSAYONG, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	07-Dec-23	27-Dec-23	29-Dec-23	11-Jan-24	CALAMITY FUND 2023	150,000,000.00		150,000,000.00	FLOOD CONTROL
130	23NG0130 - REHABILITATION/RECONSTRUCTION OF MAGTIACO FLOOD CONTROL/BRGY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	08-Dec-23	28-Dec-23	29-Dec-23	11-Jan-24	CALAMITY FUND 2023	150,000,000.00		150,000,000.00	FLOOD CONTROL
131	23NG0131 - REPAIR OF CLASSROOMS, MANJAGO NATIONAL HIGH SCHOOL/MAJAGAO, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jan-23	29-Jan-23	05-Feb-24	14-Feb-24	BEFF CY 2023 BATCH-2	3,897,705.12		3,897,705.12	SCHOOL BUILDING
132	23NG0132 - REPAIR OF CLASSROOMS, LOPE R. RUIZ MEMORIAL ELEMENTARY SCHOOL (JAPSON ES)/LOPE R. RUIZ MEMORIAL ELEMENTARY SCHOOL, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jan-23	29-Jan-23	05-Feb-24	14-Feb-24	BEFF CY 2023 BATCH-2	3,478,396.02		3,478,396.02	SCHOOL BUILDING
133	23NG0133 - REPAIR OF CLASSROOMS, BALITE ELEMENTARY SCHOOL/SAN FRANCISCO (ANAO-AN), SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jan-23	29-Jan-23	05-Feb-24	14-Feb-24	BEFF CY 2023 BATCH-2	2,973,931.11		2,973,931.11	SCHOOL BUILDING

134	23NG0134 - REPAIR OF CLASSROOMS, VICENTE C. CABILAO MEMORIAL ELEMENTARY SCHOOL/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jan-23	29-Jan-23	05-Feb-24	14-Feb-24	BEFF CY 2023 BATCH-2	2,616,059.37		2,616,059.37	SCHOOL BUILDING
135	23NG0135 - COMPLETION OF POTABLE WATER SYSTEM, BRGY. MAGSAYSAY, MAINIT, SURIGAO DEL NORTE /BRGY. MAGSAYSAY, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jan-23	29-Jan-23	05-Feb-24	14-Feb-24	BEFF CY 2023 BATCH-2	1,500,000.00		1,500,000.00	SCHOOL BUILDING
136	23NG0136 - CONSTRUCTION OF SOLAR WATER SUPPLY SYSTEM/SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Jan-24	12-Feb-24	19-Feb-24	28-Feb-24	GAA 2023	10,000,000.00		10,000,000.00	WATER SUPPLY
137	23NG0137 - CONSTRUCTION OF SOLAR WATER SUPPLY SYSTEM/MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Jan-24	12-Feb-24	19-Feb-24	28-Feb-24	GAA 2023	10,000,000.00		10,000,000.00	WATER SUPPLY
138	23NG0138 - CONSTRUCTION OF SOLAR WATER SUPPLY SYSTEM/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	23-Jan-24	12-Feb-24	19-Feb-24	28-Feb-24	GAA 2023	10,000,000.00		10,000,000.00	WATER SUPPLY
139	23NG0139 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER, BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Jan-24	13-Feb-24	21-Feb-24	01-Mar-24	UNPROGRAMMED 2023	150,000,000.00		150,000,000.00	FLOOD CONTROL
140	23NG0140 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE PROTECTING PONGTOD BRIDGE, BRGY. MAGPAYANG, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Jan-24	13-Feb-24	21-Feb-24	01-Mar-24	UNPROGRAMMED 2023	150,000,000.00		150,000,000.00	FLOOD CONTROL
141	23NG0141 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE PROTECTING MARGA BRIDGE, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Jan-24	13-Feb-24	21-Feb-24	01-Mar-24	UNPROGRAMMED 2023	100,790,000.00		100,790,000.00	FLOOD CONTROL
142	23NG0142 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER, BARANGAY CAMAM-OMAN, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Jan-24	15-Feb-24	22-Feb-24	04-Mar-24	UNPROGRAMMED 2023	150,000,000.00		150,000,000.00	FLOOD CONTROL
143	23NG0143 - PREVENTIVE MAINTENANCE TERTIARY ROADS SURIGAO CITY-SAN JUAN COASTAL ROAD, K1117+582 - K1118+191, K1118+271 - K1119+132, K1119+169 - K1119+831	Construction Section	No	Competitive Bidding	26-Jan-24	15-Feb-24	22-Feb-24	04-Mar-24	UNPROGRAMMED 2023	59,325,000.00		59,325,000.00	FLOOD CONTROL
144	23NG0144 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE PROTECTING CAPALAYAN BRIDGE, BRGY CAPALAYAN, SURIGAO CITY	Construction Section	No	Competitive Bidding	26-Jan-24	15-Feb-24	22-Feb-24	04-Mar-24	UNPROGRAMMED 2023	50,000,000.00		50,000,000.00	FLOOD CONTROL
145	23NG0145 - PREVENTIVE MAINTENANCE SURIGAO WHARF ROAD, K1125+792 - K1126+455	Construction Section	No	Competitive Bidding	26-Jan-24	15-Feb-24	22-Feb-24	04-Mar-24	UNPROGRAMMED 2023	20,670,000.00		20,670,000.00	ROADS
146	23NG0146 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER, BRGY. POCTOV, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Jan-24	19-Feb-24	26-Feb-24	06-Mar-24	UNPROGRAMMED 2023	150,000,000.00		150,000,000.00	FLOOD CONTROL

147	23NG0147 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER, BRGY. SAN ISIDRO, GIGAUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Jan-24	19-Feb-24	26-Feb-24	06-Mar-24	UNPROGRAMMED 2023	100,000,000.00		100,000,000.00	FLOOD CONTROL
148	23NG0148 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE PROTECTING MAGTACO BRIDGE, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Jan-24	19-Feb-24	26-Feb-24	06-Mar-24	UNPROGRAMMED 2023	50,000,000.00		50,000,000.00	FLOOD CONTROL
149	23NG00149 - REPLACEMENT OF BRIDGES (TEMPORARY TO PERMANENT), OROK BR. (B00815MN) ALONG QUEZON-MAPAWA-CAPALAYANA-ESPINA-NAVARRO RD/BRGY. OROK, SURIGAO CITY, STA 1137+916.00 - K1137+940.00	Construction Section	No	Competitive Bidding	01-Feb-24	21-Feb-24	26-Feb-24	06-Mar-24	UNPROGRAMMED 2023	32,000,000.00		32,000,000.00	BRIDGE
150	23NG0150 - CONSTRUCTION OF DRAINAGE CANAL BRGY. CANTUGAS, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Feb-24	21-Feb-24	26-Feb-24	06-Mar-24	UNPROGRAMMED 2023	1,000,000.00		1,000,000.00	DRAINAGE
151	23NG0151 - REPAIR OF CLASSROOMS, MARIANO ESPINA MEMORIAL CENTRAL ELEMENTARY SCHOOL/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Feb-24	21-Feb-24	26-Feb-24	06-Mar-24	CY 2023 BEFF, BACH 2	9,832,305.46		9,832,305.46	SCHOOL BUILDING
152	23NG0152 - CONSTRUCTION OF FOOT BRIDGE, PUKOK LLY, BRGY. SAN ISIDRO, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Feb-24	21-Feb-24	26-Feb-24	06-Mar-24	UNPROGRAMMED 2023	1,000,000.00		1,000,000.00	BRIDGE
153	23NG0153 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Feb-24	21-Feb-24	26-Feb-24	06-Mar-24	UNPROGRAMMED 2023	2,500,000.00		2,500,000.00	BUILDING
154	23NG0154 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MABUA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Feb-24	21-Feb-24	26-Feb-24	06-Mar-24	UNPROGRAMMED 2023	2,500,000.00		2,500,000.00	BUILDING
155	23NG0155 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. LUNA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Feb-24	21-Feb-24	26-Feb-24	06-Mar-24	UNPROGRAMMED 2023	2,500,000.00		2,500,000.00	BUILDING
156	23NG0156 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	2,500,000.00		2,500,000.00	BUILDING
157	23NG0157 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CANTASAY, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	2,500,000.00		2,500,000.00	BUILDING
158	23NG0158 - RECONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. AURORA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	2,500,000.00		2,500,000.00	BUILDING
159	23NG0159 - CONSTRUCTION OF MUNICIPAL LEGISLATIVE BUILDING, BRGY. POBLACION, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	10,000,000.00		10,000,000.00	BUILDING
160	23NG0160 - IMPROVEMENT OF MUNICIPAL BUILDING, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	5,000,000.00		5,000,000.00	BUILDING
161	23NG0161 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAD-AS, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	5,000,000.00		5,000,000.00	BUILDING

162	23NG0162 - CONSTRUCTION OF STAGE (BARANGAY GYM), BRGY. SUYOC, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	1,000,000.00		1,000,000.00	BUILDING
163	23NG0163 - REHABILITATION OF GYMNASIUM, BRGY CANTUGAS, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	1,000,000.00		1,000,000.00	BUILDING
164	23NG0164 - REHABILITATION/IMPROVEMENT OF CAMPO NATIONAL HIGH SCHOOL COVERED COURT, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	2,000,000.00		2,000,000.00	BUILDING
165	23NG0165 - CONSTRUCTION OF MULTI-PURPOSE BUILDING , BRGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	5,000,000.00		5,000,000.00	BUILDING
166	23NG0166 - QUEZON-MAPAWA-CAPALAYAN- ESPINA-NAVARRO RD K1130+(-578.30) - K1130+(492), K1135+528 - K1135+595, CHAINAGE 04 - CHAINAGE 28	Construction Section	No	Competitive Bidding	05-Feb-24	26-Feb-24	04-Mar-24	13-Mar-24	UNPROGRAMMED 2023	5,250,000.00		5,250,000.00	ROADS
167	23NG0167 - JCT. CAPALAYAN- CABONGBONGAN RD K1136+(-395.2) - K1136+(-367)	Construction Section	No	Competitive Bidding	08-Feb-24	28-Feb-24	06-Mar-24	15-Mar-24	UNPROGRAMMED 2023	1,130,000.00		1,130,000.00	ROADS
168	23NG0168 - SURIGA-DAVAO COASTAL ROAD K1163+367.90 - K1164+460	Construction Section	No	Competitive Bidding	08-Feb-24	28-Feb-24	06-Mar-24	15-Mar-24	UNPROGRAMMED 2023	15,000,000.00		15,000,000.00	ROADS
169	23NG0169 - SURIGAO AIRPORT RD CHAINAGE 10 - CHAINAGE 99	Construction Section	No	Competitive Bidding	08-Feb-24	28-Feb-24	06-Mar-24	15-Mar-24	UNPROGRAMMED 2023	1,235,000.00		1,235,000.00	ROADS
170	23NG0170 - SURIGAO-DAVAO COASTAL ROAD K1154+100 - K1155+258, K1155+306 - K1155+629	Construction Section	No	Competitive Bidding	08-Feb-24	28-Feb-24	06-Mar-24	15-Mar-24	UNPROGRAMMED 2023	68,000,000.00		68,000,000.00	ROADS
171	23NG0171 - SURIGAO-DAVAO COASTAL ROAD K1156+341 - K1157+358, K1157+388 - K1157+885	Construction Section	No	Competitive Bidding	08-Feb-24	28-Feb-24	06-Mar-24	15-Mar-24	UNPROGRAMMED 2023	65,000,000.00		65,000,000.00	ROADS
172	23NG0172 - SURIGAO-DAVAO COASTAL ROAD K1158+000 - K1158+730, K1158+822 - K1160+000	Construction Section	No	Competitive Bidding	08-Feb-24	28-Feb-24	06-Mar-24	15-Mar-24	UNPROGRAMMED 2023	76,000,000.00		76,000,000.00	ROADS
173	23NG0173 - SURIGAO-DAVAO COASTAL ROAD K1183+300-K1184+298	Construction Section	No	Competitive Bidding	08-Feb-24	28-Feb-24	06-Mar-24	15-Mar-24	UNPROGRAMMED 2023	43,000,000.00		43,000,000.00	ROADS
174	23NG0174 - SURIGAO-DAVAO COASTAL ROAD K1190+000-K1192+000	Construction Section	No	Competitive Bidding	08-Feb-24	28-Feb-24	06-Mar-24	15-Mar-24	UNPROGRAMMED 2023	110,000,000.00		110,000,000.00	ROADS
175	23NG0175 - SURIGAO-DAVAO COASTAL ROAD K1194+700-K1194+872, K1194+904-K1195+000	Construction Section	No	Competitive Bidding	08-Feb-24	28-Feb-24	06-Mar-24	15-Mar-24	UNPROGRAMMED 2023	13,500,000.00		13,500,000.00	ROADS
176	23NG0176 - CAMPO BACUAG BR. (B00982MN) ALONG SURIGAO-DAVAO COASTAL RD	Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	11-Mar-24	20-Mar-24	UNPROGRAMMED 2023	17,600,000.00		17,600,000.00	ROADS
177	23NG0177 - TAGANITO BR. (B00992MN) ALONG SURIGAO-DAVAO COASTAL ROAD	Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	11-Mar-24	20-Mar-24	UNPROGRAMMED 2023	31,500,000.00		31,500,000.00	BRIDGE

178	23NG0178 - CONSTRUCTION OF PEDESTRIAN OVERPASS AT DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION) - K1123+219	Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	11-Mar-24	20-Mar-24	UNPROGRAMMED 2023	40,000,000.00	40,000,000.00	OVERPASS
179	23NG0179 - REPAIR OF CLASSROOMS, DAY-ASAN ELEMENTARY SCHOOL	Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	11-Mar-24	20-Mar-24	CY 2023 BEFF - BATCH 2	4,519,728.71	4,519,728.71	BUILDING
180	23NG0180 - REPAIR OF CLASSROOMS/QUEZON ELEMENTARY SCHOOL	Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	11-Mar-24	20-Mar-24	CY 2023 BEFF - BATCH 2	4,795,113.82	4,795,113.82	BUILDING
181	23NG0181 - REPAIR OF CLASSROOMS/SURIGAO CITY PILOT SCHOOL	Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	11-Mar-24	20-Mar-24	CY 2023 BEFF - BATCH 2	15,292,195.34	15,292,195.34	BUILDING
182	23NG0182 - REPAIR OF CLASSROOMS/SURIGAO DEL NORTE NATIONAL HIGH SCHOOL	Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	11-Mar-24	20-Mar-24	CY 2023 BEFF - BATCH 2	27,946,795.68	27,946,795.68	BUILDING
183	23NG0183 - CONSTRUCTION OF 1-STORY 4-CLASSROOM WITH COMMON TOILET, PUNTA BILAR ELEMENTARY SCHOOL, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	11-Mar-24	20-Mar-24	CY 2023 BEFF - BATCH 3	9,467,562.80	9,467,562.80	BUILDING
184	23NG0184 - REPAIR OF GIGAQUIT SEAWALL, BRGY. ALAMBIQUE, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Feb-24	18-Mar-24	25-Mar-24	04-Apr-24	OCD 2023	100,000,000.00	100,000,000.00	FLOOD CONTROL
185	23NG0185 - REPAIR OF MAGALLANES FLOOD CONTROL STRUCTURE, BARANGAY MAGALLANES, CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Feb-24	18-Mar-24	25-Mar-24	04-Apr-24	OCD 2023	150,000,000.00	150,000,000.00	FLOOD CONTROL
186	23NG0186 - REPAIR OF KINABUTRAN FLOOD CONTROL, BRGY. RIZAL, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Feb-24	18-Mar-24	25-Mar-24	04-Apr-24	OCD 2023	150,000,000.00	150,000,000.00	FLOOD CONTROL
187	23NG0187 - REPAIR OF SAN ISIDRO SEAWALL, BRGY. SAN ISIDRO, MALIMO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Feb-24	18-Mar-24	25-Mar-24	04-Apr-24	OCD 2023	150,000,000.00	150,000,000.00	FLOOD CONTROL
188	23NG0188 - REPAIR OF BOAT LANDING PORT, BRGY. PUNTA BILAR, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Feb-24	18-Mar-24	25-Mar-24	04-Apr-24	OCD 2023	150,000,000.00	150,000,000.00	FLOOD CONTROL
189	23NG0189 - REPAIR OF BALIBAYON SEAWALL, BRGY. BALIBAYON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Feb-24	18-Mar-24	25-Mar-24	04-Apr-24	OCD 2023	150,000,000.00	150,000,000.00	FLOOD CONTROL
190	23NG0190 - REPAIR OF SEAWALL, BRGY. PANAYTAYO, CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Feb-24	18-Mar-24	25-Mar-24	04-Apr-24	OCD 2023	109,500,000.00	109,500,000.00	FLOOD CONTROL
Total										6,079,397,308.38		

MA. JACUBINA A. BEBERO
Engineer - II
Head, BAC - Secretariat

ARNEL C. CAPILA
Engineer - III
BAC - Chairperson

DOHJIE B. MORALES, MPA
OIC - District Engineer