

Department of Public Works and Highways

Marinduque District Engineering Office Boac, Marinduque

ANNUAL PROCUREMENT PLAN FOR CY-2020 (Indicative) Consulting Services

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	1st Quarter												
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	No	Competitive Bidding	02/04/2020	02/19/2020	03/13/2020	03/23/2020	GoP	6,300,000.00		6,300,000.00	
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	No	Competitive Bidding	02/04/2020	02/19/2020	03/13/2020	03/23/2020	GoP	6,300,000.00		6,300,000.00	
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	No	Competitive Bidding	02/04/2020	02/19/2020	03/13/2020	03/23/2020	GoP	6,300,000.00		6,300,000.00	
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	No	Competitive Bidding	02/04/2020	02/19/2020	03/13/2020	03/23/2020	GoP	6,300,000.00		6,300,000.00	
	2nd Quarter												
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	No	Competitive Bidding	05/12/2020	05/27/2020	06/19/2020	06/29/2020	GoP	4,200,000.00		4,200,000.00	
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	No	Competitive Bidding	05/12/2020	05/27/2020	06/19/2020	06/29/2020	GoP	4,200,000.00		4,200,000.00	
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	No	Competitive Bidding	05/12/2020	05/27/2020	06/19/2020	06/29/2020	GoP	4,200,000.00		4,200,000.00	
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	No	Competitive Bidding	05/12/2020	05/27/2020	06/19/2020	06/29/2020	GoP	4,200,000.00		4,200,000.00	
	3rd Quarter												
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	No	Competitive Bidding	08/04/2020	08/19/2020	09/11/2020	09/21/2020	GoP	4,200,000.00		4,200,000.00	
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	No	Competitive Bidding	08/04/2020	08/19/2020	09/11/2020	09/21/2020	GoP	4,200,000.00		4,200,000.00	
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	No	Competitive Bidding	08/04/2020	08/19/2020	09/11/2020	09/21/2020	GoP	4,200,000.00		4,200,000.00	
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	No	Competitive Bidding	08/04/2020	08/19/2020	09/11/2020	09/21/2020	GoP	4,200,000.00		4,200,000.00	
Sub-Total:										58,800,000.00			

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	Conduct of Parcellary Survey including Road Right-of-Way for the Construction of Missing Links/New Roads, Dr. Damian Reyes Road	Planning and Design Section	No	Competitive Bidding	08/04/2020	08/19/2020	09/11/2020	09/21/2020	GoP	5,970,664.96		5,970,664.96	
Sub-Total:										5,970,664.96			
Total:										64,770,664.96			

Prepared by:



JULITO M. MAGLACAS

Head, Procurement Unit/Secretariat

Date: 09/20/2019

Recommended by:



ARISTEO L. LINGA

Chairperson, BAC

Date: 09/20/2019

Approved by:



JOSEFINA T. PANALIGAN

Head of Procuring Entity

Date: 09/20/2019