

DPWH - 1st DEO SEGABE, PINAN Z.N. UPDATED ANNUAL PROCUREMENT PLAN NON CSE FOR CIVIL WORKS FY 2024 CHANGES WITHIN 1ST SEMESTER

| Procurement Project                                                                                                                                                                       | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement |                     | Schedule for Each Procurement Activity |            |            |            | Source of Funds | Estimated Budget (Php) |  |               | Remarks (brief description of Project)      |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------|---------------------|---------------------|----------------------------------------|------------|------------|------------|-----------------|------------------------|--|---------------|---------------------------------------------|
|                                                                                                                                                                                           |              |                                                 | Competitive Bidding | Competitive Bidding | 10/24/2024                             | 11/30/2024 | 02/05/2024 | 2/14/2024  | GoP             | 30,000,000.00          |  | 30,000,000.00 | Construction/Improvement of Access Roads    |
| Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)                                                            | Construction | NO                                              |                     | Competitive Bidding | 10/24/2023                             | 11/30/2023 | 2/5/2024   | 02/20/2024 | GoP             | 30,000,000.00          |  | 30,000,000.00 | Construction/Improvement of Access Roads    |
| Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)                                                            | Construction | NO                                              |                     | Competitive Bidding | 10/24/2023                             | 11/13/2023 | 2/5/2024   | 2/20/2024  | GoP             | 5,000,000.00           |  | 5,000,000.00  | Construction/Improvement of Access Roads    |
| Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Roads (ROLL-IT - Sitio Dumlog-Sitio Jaring, Barangay Potunguan Road and Trade Infrastructure Program) | Construction | YES                                             |                     | Competitive Bidding | 10/24/2023                             | 11/13/2023 | 1/24/2024  | 1/28/2024  | GoP             | 5,000,000.00           |  | 5,000,000.00  | Construction/Improvement of Access Roads    |
| Construction of By-Pass and Diversion Roads Brgy. Aliverda, Mula - Pco, Sergio Camella Sr. Diversion Road, Zamboanga del Norte                                                            | Construction | YES                                             |                     | Competitive Bidding | 10/24/2023                             | 11/13/2023 | 1/24/2024  | 10/6/2024  | GoP             | 50,000,000.00          |  | 50,000,000.00 | Construction of By-Pass and Diversion Roads |
| Construction of By-Pass and Diversion Roads Brgy. Bamonong Dapitan City - Pco, Sibudat Diversion Road, Zamboanga del Norte                                                                | Construction | YES                                             |                     | Competitive Bidding | 10/24/2023                             | 11/13/2023 | 1/24/2024  | 1/26/2024  | GoP             | 50,000,000.00          |  | 50,000,000.00 | Construction of By-Pass and Diversion Roads |

|                                                                                                                                                                                                                                                                                                                        |              |     |                     |            |            |           |           |               |               |                                                                                 |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------|-----------|-----------|---------------|---------------|---------------------------------------------------------------------------------|
| Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Access Road Leading to Manivay Peaks, Rizal, Zamboanga del Norte                                                                                                        | Construction | YES | Competitive Bidding | 10/24/2023 | 11/13/2023 | 1/24/2024 | 1/26/2024 | 30,000,000.00 | 30,000,000.00 | Construction/Improvement of Access Roads                                        |
| Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Roads, Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT Barangay Damayan- connecting San Juan and Mabuhay in support of Rubber Fincasa Lamaya Road, Rizal, Zamboanga del Norte                          | Construction | NO  | Competitive Bidding | 10/24/2023 | 11/13/2023 | 4/22/24   | 4/24/24   | 5,000,000.00  | 5,000,000.00  | Construction/Improvement of Access Roads                                        |
| Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Roads, Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT Barangay San Juan- Connecting National Road and Maraport in support of Rubber, Coconut and Abaca Industries, Sergio Osmeña, Zamboanga del Norte | Construction | YES | Competitive Bidding | 10/24/2023 | 11/13/2023 | 1/24/2024 | 1/30/2024 | 5,000,000.00  | 5,000,000.00  | Construction/Improvement of Access Roads                                        |
| Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Roads, Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT Timudagan Barangay Road in support of Corn and Vegetables Production, Timudagan, Sergio Osmeña, Zamboanga del Norte                             | Construction | YES | Competitive Bidding | 10/24/2023 | 11/13/2023 | 1/24/2024 | 1/30/2024 | 5,000,000.00  | 5,000,000.00  | Construction/Improvement of Access Roads                                        |
| Rehabilitation/Reconstruction of Rd - K1840+450-K1940+510 Roads with Slips, Slope Collapse and Landslide Potlaco-Macodes                                                                                                                                                                                               | Construction | YES | Competitive Bidding | 10/24/2023 | 11/13/2023 | 1/24/2024 | 1/30/2024 | 8,585,000.00  | 8,585,000.00  | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide |
| Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Roads, Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT Bayon-Wilber-San Jose Road, in support of Bayon Corn and Coconut Production, Sergio Osmeña, Zamboanga del Norte                                 | Construction | YES | Competitive Bidding | 11/07/2023 | 11/27/2023 | 1/24/2024 | 1/26/2024 | 10,000,000.00 | 10,000,000.00 | Construction/Improvement of Access Roads                                        |



|              |     |  |                                                                                                                                                                                                                                                                                                    |              |  |               |               |      |  |           |           |            |            |                     |  |                                                   |                                                   |               |                                       |
|--------------|-----|--|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|--|---------------|---------------|------|--|-----------|-----------|------------|------------|---------------------|--|---------------------------------------------------|---------------------------------------------------|---------------|---------------------------------------|
| Construction | NO  |  | Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Program - RCLL-T) Barangay San Juan-New Tangub Road, Connecting National Road in Support of Coconut and Rubber Industries, Sergio Osmeña, Zamboanga del Norte                                         | Construction |  | 5,000,000.00  | 5,000,000.00  | GO-P |  | 3/13/2024 | 3/11/2024 | 12/13/2023 | 11/21/2023 | Competitive Bidding |  | Access Roads                                      | Construction/Improvement of                       | 36,000,000.00 | Replacement of Permanent Weak Bridges |
| Construction | YES |  | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Program - RCLL-T) Tubac-New Bujitor-Bengado Barangay Road, Connecting Provincial Road and Ed Paraso in Support of Abaca and Coconut Industries, Mita, Zamboanga del Norte | Construction |  | 5,000,000.00  | 5,000,000.00  | GO-P |  | 2/2/2024  | 1/24/2024 | 12/13/2023 | 11/21/2023 | Competitive Bidding |  | Access Roads                                      | Construction/Improvement of                       | 36,000,000.00 | Replacement of Permanent Weak Bridges |
| Construction | YES |  | Construction/Improvement of Flood Mitigation Structures and Flood Control Structures along Layawan River (Batoitil Section) along Dipolog-Punta-Dansulian-S. Osmeña-Zamboanga del Norte/Sur Bdry. Road Sergio Osmeña, Zamboanga del Norte                                                          | Construction |  | 21,000,000.00 | 21,000,000.00 | GO-P |  | 5/10/2024 | 1/24/2024 | 12/13/2023 | 11/21/2023 | Competitive Bidding |  | Flood Mitigation Structures of                    | Construction/Maintenance of                       | 21,000,000.00 | Replacement of Permanent Weak Bridges |
| Construction | YES |  | Construction/Improvement of Flood Mitigation Structures and Flood Control Structures along Ma Uray Cis Works Dapitan City, Zamboanga del Norte                                                                                                                                                     | Construction |  | 20,000,000.00 | 20,000,000.00 | GO-P |  | 1/28/2024 | 1/24/2024 | 12/13/2023 | 11/21/2023 | Competitive Bidding |  | Flood Mitigation Structures of                    | Construction/Maintenance of                       | 20,000,000.00 | Replacement of Permanent Weak Bridges |
| Construction | YES |  | Construction/Improvement of Roads Dipolog-Polanco-Infant-Jact K1810 + (-325) - K1810 + 100                                                                                                                                                                                                         | Construction |  | 11,257,000.00 | 11,257,000.00 | GO-P |  | 1/28/2024 | 1/24/2024 | 12/13/2023 | 11/21/2023 | Competitive Bidding |  | Construction/Upgrading/Rehabilitation of Drainage | Construction/Upgrading/Rehabilitation of Drainage | 11,257,000.00 | Replacement of Permanent Weak Bridges |
| Construction | YES |  | Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Program RCLL-T) Barangay connecting National Road leading to Sibulo, Antonio, Penado Coconut, Rubber and Abaca Industries, Sergio Osmeña, Zamboanga del Norte                                         | Construction |  | 5,000,000.00  | 5,000,000.00  | GO-P |  | 1/28/2024 | 1/24/2024 | 12/27/2023 | 12/07/2023 | Competitive Bidding |  | Access Roads                                      | Construction/Improvement of                       | 5,000,000.00  | Replacement of Permanent Weak Bridges |
| Construction | YES |  | Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Program RCLL-T) Barangay connecting National Road leading to Sibulo, Antonio, Penado Coconut, Rubber and Abaca Industries, Sergio Osmeña, Zamboanga del Norte                                         | Construction |  | 36,000,000.00 | 36,000,000.00 | GO-P |  | 6/10/2024 | 1/24/2024 | 12/27/2023 | 12/07/2023 | Competitive Bidding |  | Access Roads                                      | Construction/Improvement of                       | 36,000,000.00 | Replacement of Permanent Weak Bridges |




|                                                                                                                                                                                                           |              |    |            |            |            |            |     |               |               |  |  |               |                                                                                                                  |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|------------|------------|------------|------------|-----|---------------|---------------|--|--|---------------|------------------------------------------------------------------------------------------------------------------|
| Road Widening Dipolog - K1826+966                                                                                                                                                                         | Construction | NO | 3/27/2024  | 4/18/2024  | 5/7/2024   | 5/10/2024  | GOP | 20,631,000.00 | 20,631,000.00 |  |  | 20,631,000.00 | Road Widening                                                                                                    |
| Access Roads and/or Bridges from the National Road/leading to Major/Strategic Public Building/Facilities                                                                                                  | Construction | NO | 3/20/2024  | 4/10/2024  | 5/20/2024  | 5/1/2024   | GOP | 14,000,000.00 | 14,000,000.00 |  |  | 14,000,000.00 | BRP - Access Roads and/or Bridges from the National Road/leading to Major/Strategic Public Building/Facilities   |
| Multi-Purpose Building/Facilities                                                                                                                                                                         | Construction | NO | 03/08/2024 | 4/2/2024   | 4/22/2024  | 4/24/2024  | GOP | 5,000,000.00  | 5,000,000.00  |  |  | 5,000,000.00  | BRP - Multi-Purpose Building/Facilities to Support Social Services                                               |
| Multi-Purpose Building/Facilities                                                                                                                                                                         | Construction | NO | 2/21/2024  | 3/12/2024  | 3/20/2024  | 3/21/2024  | GOP | 15,000,000.00 | 15,000,000.00 |  |  | 15,000,000.00 | BRP - Multi-Purpose Building/Facilities to Support Social Services                                               |
| Flood Mitigation Structures                                                                                                                                                                               | Construction | NO | 2/21/2024  | 3/12/2024  | 3/20/2024  | 3/21/2024  | GOP | 5,000,000.00  | 5,000,000.00  |  |  | 5,000,000.00  | BRP - Flood Mitigation Structures protecting Major/Strategic Public Building/Facilities                          |
| Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings along Jct Pojo-Dapitan National Road - K1827 + 600, - K1830 +355, Dapitan, Zamboanga del Norte | Construction | NO | 03/08/2024 | 4/10/2024  | 4/22/2024  | 4/24/2024  | GOP | 760,000.00    | 760,000.00    |  |  | 760,000.00    | Installation/Application/Construction of Signage/Pavement Markings                                               |
| Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings along Jct Pojo-Dapitan National Road - K1827 + 600, - K1830 +355, Dapitan, Zamboanga del Norte | Construction | NO | 05/15/2024 | 06/04/2024 | 06/11/2024 | 06/24/2024 | GOP | 1,200,000.00  | 1,200,000.00  |  |  | 1,200,000.00  | Installation/Application/Construction of Signages/Pavement Markings                                              |
| Access Roads and/or Bridges from the National Road/leading to Major/Strategic Public Building/Facilities                                                                                                  | Construction | NO | 05/15/2024 | 06/04/2024 | 06/11/2024 | 06/24/2024 | GOP | 50,000,000.00 | 50,000,000.00 |  |  | 50,000,000.00 | SIPAG - Access Roads and/or Bridges from the National Road/leading to Major/Strategic Public Building/Facilities |
| Flood Mitigation Structures                                                                                                                                                                               | Construction | NO | 03/08/2024 | 4/2/2024   | 4/22/2024  | 4/24/2024  | GOP | 31,000,000.00 | 31,000,000.00 |  |  | 31,000,000.00 | BRP - Flood Mitigation Structures protecting Major/Strategic Public Building/Facilities                          |
| protecing Major/Strategic Public Building/Facilities                                                                                                                                                      | Construction | NO | 03/08/2024 | 4/2/2024   | 4/22/2024  | 4/2/2024   | GOP | 20,000,000.00 | 20,000,000.00 |  |  | 20,000,000.00 | BRP - Flood Mitigation Structures protecting Major/Strategic Public Building/Facilities                          |

|                                                                                                                                            |              |    |                     |            |           |           |           |     |               |               |               |                                                                         |
|--------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|---------------------|------------|-----------|-----------|-----------|-----|---------------|---------------|---------------|-------------------------------------------------------------------------|
| Construction of Quality Assurance Section Laboratory Building Extension of Zamboanga del Norte 1st DEO, Segabe, Pitan, Zamboanga del Norte | Construction | NO | Competitive Bidding | 03/08/2024 | 4/2/2024  | 4/23/2024 | 4/24/2024 | GOP | 5,122,000.00  | 5,122,000.00  | 5,122,000.00  | Construction of Quality Assurance Section Laboratory Building Extension |
| Correlting of Brgy. Sultan PkR, Pitan, Zamboanga del Norte                                                                                 | Construction | NO | Competitive Bidding | 1/30/2024  | 2/19/2024 | 2/26/2024 | 3/6/2024  | GOP | 30,000,000.00 | 30,000,000.00 | 30,000,000.00 | Correlting                                                              |
| Construction of 2 Storey 6 Classroom School Building Sigayn, Dapitan City , Zamboanga del Norte                                            | Construction | NO | Competitive Bidding | 04/08/2024 | 4/30/2024 | 5/7/2024  | 5/10/2024 | GOP | 19,150,005.00 | 19,150,005.00 | 19,150,005.00 | Construction of 2 Storey 6 Classroom School Building                    |
| Construction of 2 Storey 6 Classroom School Building San Pedro NHS, San Pedro, Polanco, Zamboanga del Norte                                | Construction | NO | Competitive Bidding | 04/08/2024 | 4/30/2024 | 5/7/2024  | 5/10/2024 | GOP | 20,010,847.50 | 20,010,847.50 | 20,010,847.50 | Construction of 2 Storey 6 Classroom School Building                    |
| Construction of Rainwater Collectors System (RWCS)                                                                                         | Construction | NO | Competitive Bidding | 04/08/2024 | 4/30/2024 | 5/7/2024  | 5/10/2024 | GOP | 3,000,000.00  | 3,000,000.00  | 3,000,000.00  | Constructon of Rainwater Collectors System (RWCS)                       |


DPWH - 1st DEO SEGABE, PIÑAN Z.N. UPDATED ANNUAL PROCUREMENT PLAN NON CSE FOR GOODS FY 2024 CHANGES WITHIN 1ST SEMESTER

| Procurement Project                                                                                                                        | PMO/End-User    | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement |            |            |            | Schedule for Each Procurement Activity |     |              |  | Source of Funds |       | Estimated Budget (PHP) |    | Remarks (brief description of Project) |
|--------------------------------------------------------------------------------------------------------------------------------------------|-----------------|-------------------------------------------------|---------------------|------------|------------|------------|----------------------------------------|-----|--------------|--|-----------------|-------|------------------------|----|----------------------------------------|
| Supply and Delivery of 25,000 trs. of Various Service Vehicles assigned in the 1st Engineering District-Segabo, Pinar, Zamboanga del Norte | Various Section | NO                                              | Competitive Bidding | 10/24/2024 | 11/30/2024 | 02/05/2024 | 2/14/2024                              | GoP | 1,467,500.00 |  | 1,467,500.00    | Total | MOOE                   | CO |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            |            |                                        |     |              |  |                 |       |                        |    |                                        |
|                                                                                                                                            |                 |                                                 |                     |            |            | </         |                                        |     |              |  |                 |       |                        |    |                                        |

Submitted by:

  
NAOMI M. CORRAE  
Engineer III  
Head, Procurement Unit

Recommended by:

  
RAMON E. BARERRA, JR.  
Engineer III  
BAC-Chairperson

Approved by:

  
REYMERIO B. ALCACHUPAS  
District Engineer