



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2023 CIVIL WORKS (INDICATIVE)

9.8.2023

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
23FK0001	National Building Program Buildings And Other Structures Multipurpose / Facilities-Construction of Sorsogon Convention Center (Completion), Sorsogon City, Sorsogon	Construction	Yes	Competitive Bidding	Sep. 16-22, 2022	Oct. 5, 2022	Jan. 4, 2023	Jan. 10, 2023	GAA CY 2023	80,000		80,000	Completion of Building
23FK0002	Cluster I-Asset Preservation Program Preventive Maintenance - Primary Roads 1.) Daang Maharlika (LZ) - K0549 + 000 - K0549 + 275, 2.) Daang Maharlika (LZ) - K0559 + 200 - K0559 + 480 & 3.) Daang Maharlika (LZ) - K0598 + 597 - K0598 + 874	Construction	Yes	Competitive Bidding	Sep. 16-22, 2023	Oct. 5, 2022	Jan. 4, 2023	Jan. 10, 2023	GAA CY 2023	60,000		60,000	Const. of Roads
23FK0003	Cluster II -1.) Preventive Maintenance - Secondary Roads, Salvador H. Escudero III Diversion Rd - K0578 + 146 - K0578 + 736 & 2.) Preventive Maintenance - Tertiary Roads Bacon-Sawanga-Prieto Diaz Rd - K0591 + (-1000) - K0591 + 392, K0592 + 071 - K0592 + 234, K0595 + 460 - K0595 + 762, K0596 + 240 - K0596 + 340	Construction	Yes	Competitive Bidding	Sep. 16-22, 2022	Oct. 5, 2022	Jan. 4, 2023	Jan. 10, 2023	GAA CY 2023	100,000		100,000	Const. of Roads
23FK0004	Cluster III -1.) Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct Donsol-Banuag Gurang Rd - K0571 + 138 - K0571 + 291, 2.) Construction of By-Pass and Diversion Roads, Castilla Bypass Road, Castilla, Sorsogon 3.) Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Cumadcad-Macalaya Port Road, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Sep. 21-27, 2022	Oct.10, 2022	Jan. 6, 2023	Jan. 11, 2023	GAA CY 2023	41,043		41,043	Const. of Bypass Road
23FK0005	Cluster IV-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 1.) Construction/ Improvement of Flood Protection Measures along Milbacong River, Sorsogon City 2.) Construction/ Improvement of Flood Protection Measures along Tubiljon River, Brgy. Tubiljon, Sorsogon City 3.) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Seawall, Sitio Dancalan, Barangay Buenavista, Bacon District, Sorsogon City, Sorsogon, 4.) Rehabilitation of Seawall, Barangay Bororan, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Sep. 21-27, 2022	Oct.10, 2022	Jan. 6, 2023	Jan. 11, 2023	GAA CY 2023	73,000		73,000	Const./Maint. Of Flood Mitigation Drainage System

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

NIDA D. RELLAMA
Chief, Quality Assurance Section
BAC-Chairman

Approved By:

MERLA A. REVECHE
District Engineer

354,043



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlaon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2023 CIVIL WORKS (INDICATIVE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
23FK0006	Cluster V-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) 1.) Construction of Bacon District Police Station, Sorsogon City, Sorsogon, Phase II, 2.) Construction of Pilar Municipal Police Station, Pilar, Sorsogon, Phase II 3.) Construction of Sorsogon City Police Station, Sorsogon City, Sorsogon	Construction	Yes	Competitive Bidding	Sep. 21-27, 2022	Oct.10, 2022	Jan. 10, 2023	Jan. 16, 2023	GAA CY 2023	70,000		70,000	Const. of Building
23FK0007	Cluster VI-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities 1.) Construction of Lungib-San Rafael-Inapugan Road, Pilar, Sorsogon 2.) Construction of Calpi Road, Barangay Calpi, Pilar, Sorsogon 3.) Construction of Dinapa-Cogon Road with Box Culvert, Barangay Dinapa to Barangay Cogon, Castilla, Sorsogon 4.) Construction of Lungib Road, Barangay Lungib, Pilar, Sorsogon 5.) Construction of Road, Barangay Gura, Donsol, Sorsogon 6.) Construction of Vinisitahan Road, Barangay Vinisitahan, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Sep. 22-28, 2022	Oct.11, 2022	Jan. 10, 2023	Jan. 16, 2023	GAA CY 2023	60,000		60,000	Const. of Roads
23FK0008	Cluster VII-Multi-Purpose Buildings/ Facilities to support Social Services 1.) Construction of 2-Storey Multi-Purpose Building, Barangay Tres Marias, Donsol, Sorsogon 2.) Construction of Multi-Purpose Building (Day Care Center), Barangay Pinagsalog, Pilar, Sorsogon 3.) Construction of Multi-Purpose Building (Health Center), Barangay Central, Magallanes, Sorsogon 4.) Construction of Multi-Purpose Building at Buhatan Integrated School, Barangay Buhatan, Sorsogon City, Sorsogon 5.) Construction of Multi-Purpose Building Phase 1, Barangay San Vicente, Castilla, Sorsogon 6.) Construction of Multi-Purpose Building, Barangay Burabod, Castilla, Sorsogon 7.) Construction of Multi-Purpose Building, Barangay Dancalan, Donsol, Sorsogon 8.) Construction of Multi-Purpose Building, Barangay Incarizan, Magallanes, Sorsogon 9.) Construction of Multi-Purpose Building, Barangay Lubiano, Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Sep. 22-28, 2022	Oct.11, 2022	Jan. 10, 2023	Jan. 16, 2023	GAA CY 2023	77,000		77,000	Const. of Building

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

NIDA D. RELAMA
Chief, Quality Assurance Section
BAC-Chairman

Approved By:

MERLA A. REVECHE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2023 CIVIL WORKS (INDICATIVE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
23FK0009	Bridge Program-Replacement of Permanent Weak Bridges-Gabao Br. (B00353LZ) along Jct Sorsogon-Bacon-Manito Rd	Construction	Yes	Competitive Bidding	Sep. 22-28, 2022	Oct.11, 2022	Jan. 10, 2023	Jan. 16, 2023	GAA CY 2023	36,000		36,000	Replacement of Permanent Bridge
23FK0010	Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Protection Measures along Cawayan River, Brgy. Gimaloto and Brgy. Baravong, Sorsogon City	Construction	Yes	Competitive Bidding	Sep. 23-29, 2022	Oct.12, 2022	Jan. 10, 2023	Jan. 16, 2023	GAA CY 2023	40,000		40,000	Const. of Flood Mitigation
23FK0011	Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment at Bon-Ot, Bacon, Sorsogon City, Sorsogon	Construction	Yes	Competitive Bidding	Sep. 23-29, 2022	Oct.12, 2022	Jan. 10, 2023	Jan. 16, 2023	GAA CY 2023	50,000		50,000	Const. of Flood Mitigation
23FK0012	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors-Construction of Water Supply System, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Sep. 23-29, 2022	Oct.12, 2022	Jan. 19, 2023	Jan. 24, 2023	GAA CY 2023	15,000		15,000	Const./Rehab. Of Rain Water Collector
23FK0013	Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building at Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 5-11, 2022	Oct. 24, 2022	Jan. 19, 2023	Jan. 24, 2023	GAA CY 2023	5,000		5,000	Construction Building
23FK0014	Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building at Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 5-11, 2022	Oct. 24, 2022	Jan. 19, 2023	Jan. 24, 2023	GAA CY 2023	5,000		5,000	Construction Building
23FK0015	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Balogo, Sorsogon City, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 5-11, 2022	Oct. 24, 2022	Jan. 19, 2023	Jan. 24, 2023	GAA CY 2023	8,000		8,000	Construction Building
23FK0016	Sorsogon City Coastal Bypass Road, Package 12, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 6-12, 2022	Oct. 25, 2022	Jan. 19, 2023	Jan. 24, 2023	GAA CY 2023	100,000		100,000	Const. of Bypass Road
23FK0017	Sorsogon City Coastal Bypass Road, Package 13, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 6-12, 2022	Oct. 25, 2022	Jan. 20, 2023	Jan. 27, 2023	GAA CY 2023	100,000		100,000	Const. of Bypass Road
23FK0018	Construction/ Rehabilitation of Flood Protection Measures along Osiao River Control (Upstream), Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 6-12, 2022	Oct. 25, 2022	Jan. 20, 2023	Jan. 27, 2023	GAA CY 2023	100,000		100,000	Const. of River Control

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

NIDA D. RELAMA
Chief, Quality Assurance Section
BAC-Chairman

Approved By:

MERLA A. REVECHE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlaon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2023 CIVIL WORKS (INDICATIVE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
23FK0019	Construction/ Rehabilitation of Flood Protection Measures at Brgy. Macabog, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 7-13, 2022	Oct. 26, 2022	Jan. 20, 2023	Jan. 27, 2023	GAA CY 2023	86,400		86,400	Const./Rehab. of Flood Control
23FK0020	Construction/Rehabilitation of Drainage System at Brgy. Balogo, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 7-13, 2022	Oct. 26, 2022	Jan. 20, 2023	Jan. 27, 2023	GAA CY 2023	100,000		100,000	Const./Rehab. Of Drainage System
23FK0021	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)-Access Road leading to Sorsogon City Port, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 7-13, 2022	Oct. 26, 2022	Jan. 24, 2023	Jan. 30, 2023	GAA CY 2023	100,000		100,000	Const./Impvt. of Access Road
23FK0022	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Inlagadian Road leading to Nagsipit Falls and Cross of Worship, Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 12-18, 2022	Oct. 31, 2022	Jan. 24, 2023	Jan. 30, 2023	GAA CY 2023	100,000		100,000	Const./Impvt. of Access Road
23FK0023	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Matnog-Bulan-Magallanes Tourism West Coast Highway, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 12-18, 2022	Oct. 31, 2022	Jan. 24, 2023	Jan. 30, 2023	GAA CY 2023	100,000		100,000	Const./Impvt. of Access Road
23FK0024	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon, Package I	Construction	Yes	Competitive Bidding	Oct. 12-18, 2022	Oct. 31, 2022	Jan. 24, 2023	Jan. 30, 2023	GAA CY 2023	100,000		100,000	Const./Impvt. of Access Road
23FK0025	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon, Package II	Construction	Yes	Competitive Bidding	Oct. 14-20, 2022	Nov. 3, 2022	Jan. 24, 2023	Jan. 30, 2023	GAA CY 2023	100,000		100,000	Const./Impvt. of Access Road

686,400

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit Secretariat

Recommended By:

NIDA D. RELLAMA
Chief, Quality Assurance Section
BAC-Chairman

Approved By:

MERLA A. REVECHE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2023 CIVIL WORKS (INDICATIVE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
23FK0026	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon, Package III	Construction	Yes	Competitive Bidding	Oct. 14-20, 2022	Nov. 3, 2022	Jan. 24, 2023	Jan. 30, 2023	GAA CY 2023	100,000		100,000	Const./Impvt. of Access Road
23FK0027	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon, Package IV	Construction	Yes	Competitive Bidding	Oct. 19-25, 2022	Nov. 7, 2022	Jan. 24, 2023	Jan. 30, 2023	GAA CY 2023	100,000		100,000	Const./Impvt. of Access Road
23FK0028	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon, Package V	Construction	Yes	Competitive Bidding	Oct. 19-25, 2022	Nov. 7, 2022	Jan. 24, 2023	Jan. 30, 2023	GAA CY 2023	100,000		100,000	Const./Impvt. of Access Road
23FK0029	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon, Package VI	Construction	Yes	Competitive Bidding	Oct. 19-25, 2022	Nov. 7, 2022	Jan. 24, 2023	Jan. 30, 2023	GAA CY 2023	50,000		50,000	Const./Impvt. of Access Road

350,000

2,056,443

Prepared By:

ANGELIE D. REMOLACIO
 ANGELIE D. REMOLACIO
 Procurement Unit/Secretariat

Recommended By:

NIDA D. RELLAMA
 NIDA D. RELLAMA
 Chief, Quality Assurance Section
 BAC-Chairman

Approved By:

MERLA A. REVECHE
 MERLA A. REVECHE
 District Engineer