



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
C-4 Road, Brgy. Bagumbayan North, Navotas City



FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2024

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24QA0001	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads-M. Naval St. - K0011 + (-888) - K001 + (-206), Navotas City	Construction Section	Yes	Competitive Bidding	17-Oct-23	06-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage
24QA0002	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- North Bay Blvd. - K008 + 251 - K008 + 621, Navotas City	Construction Section	Yes	Competitive Bidding	17-Oct-23	06-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	12,684,000.00		12,684,000.00	Rehabilitation of Road/Road Re-Blocking
24QA0003	Rehabilitation of Road, Simeon de Jesus St., Barangay San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	17-Oct-23	06-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	12,000,000.00		12,000,000.00	Rehabilitation of Road
24QA0004	Construction (Completion) of Box Culvert Canal along C-4 Road from Lizan to 100 Interior Babumbayan South, Navotas City	Construction Section	Yes	Competitive Bidding	17-Oct-23	06-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	12,000,000.00		12,000,000.00	Construction (Completion) of Box Culvert Canal

24QA0005	Construction of Box Culvert along Judge Roldan St. (Phase 2), Barangay San Roque, Navotas City	Construction Section	Yes	Competitive Bidding	17-Oct-23	06-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Box Culvert
24QA0006	Bridge Program-Rehabilitation/Major Repair of Permanent Bridges- Dampalit Bridge (BO3202LZ) along Don Basilio Bautista St., Malabon City	Construction Section	Yes	Competitive Bidding	17-Oct-23	06-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	10,000,000.00		10,000,000.00	Retrofitting of Bridge
24QA0007	Bridge Program-Rehabilitation/Major Repair of Permanent Bridges- Malinta Santilan Bridge (BO1993LZ) along E. Rodriguez St., Malabon City	Construction Section	Yes	Competitive Bidding	17-Oct-23	06-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	10,000,000.00		10,000,000.00	Retrofitting of Bridge
24QA0008	Bridge Program-Rehabilitation/Major Repair of Permanent Bridges- Malinta Santilan Bridge (BO1993LZ) along E. Rodriguez St., Malabon City	Construction Section	Yes	Competitive Bidding	17-Oct-23	06-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	5,000,000.00		5,000,000.00	Retrofitting of Bridge
24QA0009	Construction of Box Culvert along Sampaguita St. (from Doña Luz to Azucena St.), Navotas City	Construction Section	Yes	Competitive Bidding	25-Oct-23	14-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Drainage System
24QA0010	Construction of Box Culvert In Barangay Tanza, Navotas City	Construction Section	Yes	Competitive Bidding	25-Oct-23	14-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	16,000,000.00		16,000,000.00	Construction of Drainage System

240A0011	Rehabilitation of Drainage System, Navotas Elementary School, Navotas City	Construction Section	Yes	Competitive Bidding	25-Oct-23	14-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
240A0012	Construction of Drainage System along Northbay Boulevard, Navotas City	Construction Section	Yes	Competitive Bidding	25-Oct-23	14-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Drainage System
240A0013	Construction of Box Culvert along F. Pascual St., Barangay Daanghari, Navotas City	Construction Section	No	Competitive Bidding	14-Nov-23	04-Dec-23	09-Feb-24	29-Feb-24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Drainage System
240A0014	Asset Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Roads, Tertiary Roads- Sevilla Blvd. (SO2205LZ) Chainage 000-Chainage 173,Chainage 173-Chainage 320, Malabon City	Construction Section	Yes	Competitive Bidding	25-Oct-23	14-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	17,000,000.00		17,000,000.00	Construction of Drainage System
240A0015	Construction of Riverwall along Tangos River (Phase 2), Navotas City	Construction Section	Yes	Competitive Bidding	25-Oct-23	14-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Riverwall
240A0016	Construction of Riverwall along Tanza Dike (Phase 3), Barangay Tanza, Navotas City	Construction Section	Yes	Competitive Bidding	25-Oct-23	14-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Riverwall
240A0017	Construction of F. Cruz Pumping Station, Barangay Tangos North, Navotas City	Construction Section	Yes	Competitive Bidding	31-Oct-23	20-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Pumping Station

240A0018	Construction of Badeo 5 Pumping Station, Barangay San Roque, Navotas City	Construction Section	Yes	Competitive Bidding	31-Oct-23	20-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Pumping Station
240A0019	Construction of Pumping Station, Daanghari Creek, Barangay Daanghari, Navotas City	Construction Section	Yes	Competitive Bidding	31-Oct-23	20-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Pumping Station
240A0020	Construction of Doña Aurora Pumping Station, Barangay Tanza 2, Navotas City	Construction Section	Yes	Competitive Bidding	31-Oct-23	20-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Pumping Station
240A0021	Construction of Pumping Station, Navotas City Hall, Barangay Sipac Almacen, Navotas City	Construction Section	Yes	Competitive Bidding	31-Oct-23	20-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Pumping Station
240A0022	Construction of Abiola Pumping Station, Barangay Tangos North, Navotas City	Construction Section	Yes	Competitive Bidding	31-Oct-23	20-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Pumping Station
240A0023	Construction of Tambak Uno Pumping Station, Barangay Tanza 2, Navotas City	Construction Section	Yes	Competitive Bidding	31-Oct-23	20-Nov-23	31-Jan-24	20-Feb-24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Pumping Station
240A0024	Construction of Box Culvert along Dagat-Dagatan Ave. (Letre Intersection to Lapu-Lapu Ave.), Malabon City	Construction Section	Yes	Competitive Bidding	01-Nov-23	21-Nov-23	05-Feb-24	26-Feb-24	FY 2024 GAA	35,000,000.00		35,000,000.00	Construction of Drainage System

240A0025	Construction of Drainage System along C-4 Road, Malabon City	Construction Section	Yes	Competitive Bidding	01-Nov-23	21-Nov-23	29-Jan-24	08-Feb-24	FY 2024 GAA	40,000,000.00		40,000,000.00	Construction of Drainage System
240A0026	Construction (Completion) of Drainage System, Longos, Malabon City	Construction Section	Yes	Competitive Bidding	01-Nov-23	21-Nov-23	29-Jan-24	08-Feb-24	FY 2024 GAA	35,000,000.00		35,000,000.00	Construction of Drainage System
240A0027	Construction of Box Culvert along M. Naval St. from Badeo 2 to F. Pascual St., Navotas City	Construction Section	Yes	Competitive Bidding	01-Nov-23	21-Nov-23	29-Jan-24	08-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage System
240A0028	Construction of Box Culvert along M. Naval St. from F. Pascual St. to Paltok Creek, Navotas City	Construction Section	Yes	Competitive Bidding	01-Nov-23	21-Nov-23	29-Jan-24	08-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage System
240A0029	Construction of Drainage System along C-4 Road, Navotas City	Construction Section	Yes	Competitive Bidding	01-Nov-23	21-Nov-23	29-Jan-24	08-Feb-24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Drainage System
240A0030	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads- C-3 Road - (SO21211Z) Chainage 278-Chainage 710, Chainage 73.60 - Chainage 278, Navotas City	Construction Section	Yes	Competitive Bidding	08-Nov-23	28-Nov-23	05-Feb-24	20-Feb-24	FY 2024 GAA	40,000,000.00		40,000,000.00	Construction of Drainage System
240A0031	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Gov. A. Pascual St.- K0012 + 262 - K0012 +805, Navotas City	Construction Section	Yes	Competitive Bidding	08-Nov-23	28-Nov-23	05-Feb-24	20-Feb-24	FY 2024 GAA	38,000,000.00		38,000,000.00	Construction of Drainage System
240A0032	Construction of Flood Mitigation Structure, Dampalit Riverwall (Phase 7), Barangay Dampalit, Malabon City	Construction Section	Yes	Competitive Bidding	08-Nov-23	28-Nov-23	05-Feb-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage System
240A0033	Construction of Flood Mitigation Structure, Dampalit Riverwall (Phase 8), Barangay Dampalit, Malabon City	Construction Section	Yes	Competitive Bidding	08-Nov-23	28-Nov-23	05-Feb-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage System

24OA0034	Construction of Flood Mitigation Structure, Dampalit Riverwall (Phase 9), Barangay Dampalit, Malabon City	Construction Section	Yes	Competitive Bidding	08-Nov-23	28-Nov-23	05-Feb-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage System
24OA0035	Construction of Flood Mitigation Structure, Muzon Riverwall (Phase 2), Barangay Muzon, Malabon City	Construction Section	Yes	Competitive Bidding	08-Nov-23	28-Nov-23	05-Feb-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage System
24OA0036	Construction of Flood Mitigation Structure, Muzon Riverwall (Phase 3), Barangay Muzon, Malabon City	Construction Section	Yes	Competitive Bidding	08-Nov-23	28-Nov-23	05-Feb-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage System
24OA0037	Construction of Flood Mitigation Structure, Muzon Riverwall (Phase 4), Barangay Muzon, Malabon City	Construction Section	Yes	Competitive Bidding	08-Nov-23	28-Nov-23	05-Feb-24	20-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage System
24OA0038	Construction of Flood Mitigation Structure, Muzon Riverwall (Phase 5), Barangay Muzon, Malabon City	Construction Section	Yes	Competitive Bidding	14-Nov-23	04-Dec-23	09-Feb-24	29-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Riverwall
24OA0039	Construction of Muzon Riverwall (Phase 6), Barangay Muzon, Malabon City	Construction Section	Yes	Competitive Bidding	14-Nov-23	04-Dec-23	09-Feb-24	29-Feb-24	FY 2024 GAA	46,260,000.00		46,260,000.00	Construction of Riverwall
24OA0040	Construction of Muzon Riverwall (Phase 7), Barangay Muzon, Malabon City	Construction Section	Yes	Competitive Bidding	14-Nov-23	04-Dec-23	09-Feb-24	29-Feb-24	FY 2024 GAA	46,260,000.00		46,260,000.00	Construction of Riverwall
24OA0041	Construction of Flood Mitigation Structure, Muzon Riverwall (Phase 8), Barangay Muzon, Malabon City	Construction Section	Yes	Competitive Bidding	14-Nov-23	04-Dec-23	09-Feb-24	29-Feb-24	FY 2024 GAA	46,258,000.00		46,258,000.00	Construction of Riverwall
24OA0042	Construction of Flood Mitigation Structure along Muzon and Dampalit River (Phase 1), Malabon City	Construction Section	Yes	Competitive Bidding	14-Nov-23	04-Dec-23	09-Feb-24	29-Feb-24	FY 2024 GAA	70,000,000.00		70,000,000.00	Construction of Riverwall
24OA0043	Construction of Flood Mitigation Structure along Muzon and Dampalit River (Phase 6), Malabon City	Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	12-Feb-24	29-Feb-24	FY 2024 GAA	60,000,000.00		60,000,000.00	Construction of Riverwall
24OA0044	Construction of Flood Mitigation Structure along Muzon and Dampalit River (Phase 7), Malabon City	Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	12-Feb-24	29-Feb-24	FY 2024 GAA	60,000,000.00		60,000,000.00	Construction of Riverwall

240A0045	Construction of Flood Mitigation Structure along Polo River (Phase 2), Malabon City	Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	12-Feb-24	29-Feb-24	FY 2024 GAA	60,000,000.00		60,000,000.00	Construction of Riverwall
240A0046	Construction of Flood Mitigation Structure along Muzon and Dampalit River (Phase 3), Malabon City	Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	12-Feb-24	29-Feb-24	FY 2024 GAA	60,000,000.00		60,000,000.00	Construction of Riverwall
240A0047	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads- MH Del Pilar St. (Malabon) - K0013 + 586 - K0014 + 509, Malabon City	Construction Section	Yes	Competitive Bidding	25-Nov-23	15-Dec-23	23-Feb-24	14-Mar-24	FY 2024 GAA	70,000,000.00		70,000,000.00	Construction of Riverwall
240A0048	Construction of Drainage System along M.H. Del Pilar St. (Phase 1), Malabon City	Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	12-Feb-24	29-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Riverwall
240A0049	Construction of Drainage System along M.H. Del Pilar St. (Phase 2), Malabon City	Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	12-Feb-24	29-Feb-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Riverwall
240A0050	Construction of Flood Control Structure, Brgy. Tañong to Brgy. Dampalit, Malabon City	Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	12-Feb-24	29-Feb-24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Riverwall
240A0051	Construction of Babanse I Pumping Station (Phase 2), Barangay North Bay Boulevard South-Kaunlaran, Navotas City	Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	12-Feb-24	29-Feb-24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Riverwall
240A0052	Rehabilitation/Reconstruction/Up grading of Damaged Paved Roads- Secondary Roads C-3 Road (Left) (SO2121LZ), Navotas City	Construction Section	Yes	Competitive Bidding	29-Nov-23	19-Dec-23	26-Feb-24	01-Mar-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Asphalt Overlay
240A0053	Rehabilitation/Reconstruction/Up grading of Damaged Paved Roads- Secondary Roads C-3 Road (Right) (SO2120LZ), Navotas City	Construction Section	Yes	Competitive Bidding	29-Nov-23	19-Dec-23	26-Feb-24	01-Mar-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Asphalt Overlay
240A0054	Construction of Drainage System along M.H. Del Pilar St. (Phase 2), Malabon City	Construction Section	Yes	Competitive Bidding	29-Nov-23	19-Dec-23	26-Feb-24	01-Mar-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Asphalt Overlay

240A0055	Construction (Completion) of Multi-Purpose Building, Barangay San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	05-Jan-24	25-Jan-24	27-Mar-24	25-Apr-24	FY 2024 GAA	13,000,000.00		13,000,000.00	Completion of Multi-Purpose Building
240A0056	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Barangay NBBS Kaunlaran, Navotas City	Construction Section	Yes	Competitive Bidding	05-Jan-24	25-Jan-24	27-Mar-24	25-Apr-24	FY 2024 GAA	8,000,000.00		8,000,000.00	Completion of Multi-Purpose Building
240A0057	Construction (Completion) of Multi-Purpose Building, Phase 1-A, Barangay NBBS Kaunlaran, Navotas City	Construction Section	Yes	Competitive Bidding	05-Jan-24	25-Jan-24	27-Mar-24	25-Apr-24	FY 2024 GAA	13,700,000.00		13,700,000.00	Completion of Multi-Purpose Building
240A0058	Construction (Completion) of Multi-Purpose Building, Phase 1-B, Barangay NBBS Kaunlaran, Navotas City	Construction Section	Yes	Competitive Bidding	05-Jan-24	25-Jan-24	27-Mar-24	25-Apr-24	FY 2024 GAA	14,500,000.00		14,500,000.00	Completion of Multi-Purpose Building
240A0059	Construction (Completion) of Multi-Purpose Building, Phase 1-C, Barangay NBBS Kaunlaran, Navotas City	Construction Section	Yes	Competitive Bidding	05-Jan-24	25-Jan-24	27-Mar-24	25-Apr-24	FY 2024 GAA	11,700,000.00		11,700,000.00	Completion of Multi-Purpose Building
240A0060	Construction (Completion) of Multi-Purpose Building, Phase 11 Area 1, Barangay NBBS Dagat-Dagatan, Navotas City	Construction Section	Yes	Competitive Bidding	05-Jan-24	25-Jan-24	27-Mar-24	25-Apr-24	FY 2024 GAA	11,700,000.00		11,700,000.00	Completion of Multi-Purpose Building
240A0061	Construction (Completion) of Multi-Purpose Building (School Building), Tanza Elementary School, Navotas City	Construction Section	Yes	Competitive Bidding	05-Jan-24	25-Jan-24	27-Mar-24	25-Apr-24	FY 2024 GAA	44,000,000.00		44,000,000.00	Completion of Multi-Purpose Building
240A0062	Construction (Completion) of Multi-Purpose Building, Tumana, Barangay NBBS Dagat-Dagatan, Navotas City	Construction Section	Yes	Competitive Bidding	05-Jan-24	25-Jan-24	27-Mar-24	25-Apr-24	FY 2024 GAA	9,000,000.00		9,000,000.00	Completion of Multi-Purpose Building

24OA0063	Asset Preservation Program-Rehabilitation/Reconstruction/Up grading of Damaged Paved Road-Tertiary Roads- Gen. Luna St. 9Malabon) - K0012+ (-803) - K0012+(-677), Malabon City	Construction Section	Yes	Competitive Bidding	05-Jan-24	25-Jan-24	27-Mar-24	25-Apr-24	FY 2024 GAA	5,068,000.00		5,068,000.00	Rehabilitation of Road
24OA0064	Construction of Pumping Station, Batasan River, Malabon City	Construction Section	No	Competitive Bidding	10-Jan-24	30-Jan-24	05-Apr-24	02-May-24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Riverwalls & Pumping Station
24OA0065	Rehabilitation of Drainage System along JCT Women's Club St., Brgy. Hulong Duhat, Malabon City	Construction Section	No	Competitive Bidding	10-Jan-24	30-Jan-24	05-Apr-24	02-May-24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Drainage System
24OA0066	Construction of Drainage System along C-4 Road, Malabon City, Phase II	Construction Section	No	Competitive Bidding	10-Jan-24	30-Jan-24	05-Apr-24	02-May-24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Drainage System
24OA0067	Construction of Drainage System along North Bay Blvd., Navotas City	Construction Section	No	Competitive Bidding	10-Jan-24	30-Jan-24	05-Apr-24	02-May-24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Drainage System
24OA0068	Construction of B. Caseñas Pumping Station (Phase 2), Brgy. Tangos North, Navotas city	Construction Section	No	Competitive Bidding	10-Jan-24	30-Jan-24	05-Apr-24	02-May-24	FY 2024 GAA	30,000,000.00		30,000,000.00	Completion of Pumping Station
24OA0069	Installation of Signage, Pavement Markings, and Pedestrian Fencing along North Bay Blvd. (SO 2812LZ) - K0008 + 507 - K0009 + 618, Navotas, Metro Manila	Construction Section	No	Competitive Bidding	10-Jan-24	30-Jan-24	05-Apr-24	02-May-24	FY 2024 GAA	6,790,000.00		6,790,000.00	Installation of Signage and Pavement Markings
24OA0070	Installation/Application of Signage and Pavement Markings along C-3 Road - K0007 + 070 - K0007 + 789, Barangay Northbay, Navotas City	Construction Section	No	Competitive Bidding	10-Jan-24	30-Jan-24	05-Apr-24	02-May-24	FY 2024 GAA	780,000.00		780,000.00	Installation of Signage and Pavement Markings

240A0071	Construction of Flood Mitigation System at R10, Barangay North Bay Boulevard South-Proper, Navotas City, Metro Manila	Construction Section	No	Competitive Bidding	10-Jan-24	30-Jan-24	05-Apr-24	02-May-24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Drainage System
240A0072	Rehabilitation (Phase 2) of Navotas Multi-Purpose Building, Barangay Sipac-Almacen, Navotas City	Construction Section	No	Competitive Bidding	10-Jan-24	30-Jan-24	05-Apr-24	02-May-24	FY 2024 GAA	20,000,000.00		20,000,000.00	Rehabilitation of Multi-Purpose Building
240A0073	Construction of Multi-Purpose Building (Convention, Sports and Disaster), Brgy. Bagumbayan South, Navotas City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
240A0074	Construction (Completion) of Navotas Polytechnic College (NPC) Building, Navotas City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	66,000,000.00		66,000,000.00	Completion of Multi-purpose Building
240A0075	Construction of Multi-Purpose Building in Malabon Elementary School, Malabon City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building & Ground Improvement
240A0076	Construction (Completion) of Multi-Purpose Building, Longos, Malabon City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	10,000,000.00		10,000,000.00	Completion of Multi-purpose Building
240A0077	Construction of Bridge, Brgy. North Blvd. South, Navotas City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Bridge
240A0078	Construction (Completion) of Multi-Purpose Building- Tanza Pabahay at Barangay Tanza, Navotas City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	55,000,000.00		55,000,000.00	Completion of Multi-purpose Building

240A0079	Construction of Multi-Purpose Building (School Building), Kaunlaran High School, Navotas City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	61,000,000.00		61,000,000.00	Construction of School Building
240A0080	Construction (Completion) of Multi-Purpose Building, Dagat-Dagatan Elementary School Phase 2, Barangay NBBS Dagat-Dagatan, Navotas City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of School Building
240A0081	Construction of Multi-Purpose Building (School Building), Navotas National High School, Navotas City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	25,000,000.00		25,000,000.00	Construction of School Building
240A0082	Construction (Completion) of Multi-Purpose Building (School Building), Wawa Elementary School, Navotas City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	90,000,000.00		90,000,000.00	Construction of School Building
240A0083	Construction of Multi-Purpose Building (School Building), North Bay Boulevard Elementary School, Navotas City	Construction Section	No	Competitive Bidding	18-Jan-24	07-Feb-24	12-Apr-24	09-May-24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of School Building
240A0084	Construction of Panghulo Barangay Hall, Panghulo, Malabon City	Construction Section	No	Competitive Bidding	19-Mar-24	08-Apr-24	14-Jun-24	11-Jul-24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Barangay Hall
Total										2,933,700,000.00		2,933,700,000.00	

Prepared by:


EDUVIGIS A. PAZMINA
 Head, BAC Secretariat

Recommended by:


HEIDE LIZA B. MAURICIO
 BAC Chairperson

Approved by:


BARRISTER J. REYES
 District Engineer