

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Indicative Annual Procurement Plan for FY 2025 for Civil Works, Goods and Services and Consulting Services

Code (PAP)	Procurement Project	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS											
	Contract ID No.: 25NB0001 , Construction of Anibongan River Bank Protection (Upstream) Phase II, Prosperidad, Agusan del Sur, Prosperidad, Agusan del Sur	YES	Competitive Bidding	08-Oct.-24 to 14-Oct.-24	04-Nov-24			GoP	57,900,000.00	-	57,900,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0002 , Construction of Bank Protection along Agusan River (Poblacion-Esperanza Section), Esperanza, Agusan del Sur, Esperanza, Agusan del Sur	YES	Competitive Bidding	08-Oct.-24 to 14-Oct.-24	04-Nov-24			GoP	77,200,000.00	-	77,200,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0003 , Construction of Flood Mitigation Structure along Bolo Phase II, Esperanza, Agusan del Sur, Esperanza, Agusan del Sur	YES	Competitive Bidding	08-Oct.-24 to 14-Oct.-24	04-Nov-24			GoP	77,200,000.00	-	77,200,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0004 , Construction of Bank Protection along Wawa River (Poblacion-Sibagat Section), Sibagat, Agusan del Sur, Sibagat, Agusan del Sur	YES	Competitive Bidding	08-Oct.-24 to 14-Oct.-24	04-Nov-24			GoP	49,000,000.00	-	49,000,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0005 , Construction of Bank Protection along Afga River (Afga NHS Section), Phase II, Sibagat, Agusan del Sur, Sibagat, Agusan del Sur	YES	Competitive Bidding	08-Oct.-24 to 14-Oct.-24	04-Nov-24			GoP	39,200,000.00	-	39,200,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0006 , Access Road in support of Match Factory, Talacogon, Agusan del Sur, Talacogon, Agusan del Sur	YES	Competitive Bidding	08-Oct.-24 to 14-Oct.-24	04-Nov-24			GoP	19,600,000.00	-	19,600,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, PCCP, Structural Steel, Structural Concrete, Grouted Riprap, Guardrail, RCPC & Pavement Markings
	Contract ID No.: 25NB0007 , Sitio San Jose/Bakingking Municipal Road connecting Coffee, Cacao and Wood Plantation Sites and Provincial Road Junction in support to Coffee, Cacao and Wood Industries, Esperanza, Agusan del Sur, Esperanza, Agusan del Sur	YES	Competitive Bidding	08-Oct.-24 to 14-Oct.-24	04-Nov-24			GoP	19,600,000.00	-	19,600,000.00	Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, PCCP, Grouted Riprap, Guardrail & Pavement Markings

	Contract ID No.: 25NB0008 , NRJ Poblacion-Puting Buhangin Road leading to Puting Buhangin Cave and Agri-Fruit Farm, Prosperidad, Agusan del Sur, Prosperidad, Agusan del Sur	YES	Competitive Bidding	08-Oct-24 to 14-Oct-24	04-Nov-24			GoP	4,900,000.00	-	4,900,000.00	Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, & PCCP
	Contract ID No.: 25NB0009 , NRJ Mabuhay-San Lorenzo Road leading to Bega Park and Resort, Ugnop Caves, Hapon Falls, Tugonon Falls and San Lorenzo Hot Spring, Prosperidad, Agusan del Sur, Prosperidad, Agusan del Sur	YES	Competitive Bidding	08-Oct-24 to 14-Oct-24	04-Nov-24			GoP	4,900,000.00	-	4,900,000.00	Excavation, Embankment, Aggregates Subbase Course, PCCP, Structural Steel, Structural Concrete, Grouted Riprap, RCPC (1520mm dia.) & Pavement Markings
	Contract ID No.: 25NB0010 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Buena Gracia, Talacogon, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	08-Nov-24			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure w/ Rain collector
	Contract ID No.: 25NB0011 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Napo, Prosperidad, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	08-Nov-24			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure (elevated 1.00m.)
	Contract ID No.: 25NB0012 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Poblacion, San Luis, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	08-Nov-24			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure (elevated 0.50m.) w/ Rain collector
	Contract ID No.: 25NB0013 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. San Vicente, Sibagat, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	08-Nov-24			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure w/ embankment
	Contract ID No.: 25NB0014 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Villa Undayon, Bayugan City, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	08-Nov-24			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure (existing foundation/ additional span)
	Contract ID No.: 25NB0015 , Construction of River Bank Protection along Gibong River, Phase II, Barangay La Suerte, Prosperidad, Agusan del Sur, Prosperidad, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	08-Nov-24			GoP	96,500,000.00	-	96,500,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0016 , Construction of Bank Protection along Wawa River (Downstream), Phase IV, Barangay Mahagcot, Esperanza, Agusan del Sur, Esperanza, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	18-Nov-24			GoP	96,500,000.00	-	96,500,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0017 , Construction of Bank Protection along Azpetia River, Downstream, Prosperidad, Agusan del Sur, Prosperidad, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	08-Nov-24			GoP	96,500,000.00	-	96,500,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0018 , Construction of Barangay Poblacion to Kauswagan Road, Sibagat, Agusan del Sur, Sibagat, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	12-Nov-24			GoP	49,000,000.00	-	49,000,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, PCCP, Structural Steel, Structural Concrete, Grouted Riprap, RCPC (1520mm dia.), Guardrail, Pavement Markings & Solar Street Lights
	Contract ID No.: 25NB0019 , Rehabilitation of Delta Bridge Along Poblacion-Magtuyom Section, San Luis, Agusan del Sur, San Luis, Agusan del Sur	YES	Competitive Bidding	18-Oct-24 to 24-Oct-24	12-Nov-24	27-Jan-25	28-Jan.-25 to 06-Jan.-25	GoP	19,600,000.00	-	19,600,000.00	Clearing & Grubbing, Embankment, Excavation Aggregates Subbase Course, PCCP, Structural Steel, Structural Concrete, RCPC (1520mm dia.), Steel Sheet Piles, Guardrail, Pavement Markings
	Contract ID No.: 25NB0020 , Butuan City-Planing-Tandag Rd - K1252 + 352 - K1252 + 756, K1254 + 346 - K1255 + 121, Sibagat, Agusan del Sur	YES	Competitive Bidding	14-Nov-24 to 20-Nov-24	05-Dec-24	27-Jan-25	28-Jan.-25 to 06-Jan.-25	GoP	36,797,040.00	-	36,797,040.00	Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m thick), Reinforcing Steel Bar, Structural Concrete, Pavement Markings

	Contract ID No.: 25NB0021 , Purok 3-Afga-Anahawan-Kauswagan-San Vicente Road connecting Coconut and Falcata Plantation Sites and National Road Junction in support to Coconut and Wood Industries, Sibagat, Agusan del Sur, Sibagat, Agusan del Sur	YES	Competitive Bidding	14-Nov.-24 to 20-Nov.-24	05-Dec-24			GoP	19,600,000.00	-	19,600,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m thk), Reinforcing Steel Bar, Structural Concrete, Lean Concrete, Grouted Riprap, Metal Guardrails, Pavement Markings
	Contract ID No.: 25NB0022 , Construction of Road, Barangay Poblacion to Barangay Villangit, Sibagat, Agusan del Sur, Sibagat, Agusan del Sur	YES	Competitive Bidding	14-Nov.-24 to 20-Nov.-24	05-Dec-24			GoP	19,800,000.00	-	19,800,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.23m thk), Reinforcing Steel Bar, Structural Concrete, Lean Concrete, Grouted Riprap, Metal Guardrails, Pavement Markings
	Contract ID No.: 25NB0023 , Construction of NRJ Kolambugan to Toghongon Road, Sibagat, Agusan del Sur, Sibagat, Agusan del Sur	YES	Competitive Bidding	14-Nov.-24 to 20-Nov.-24	05-Dec-24			GoP	49,000,000.00	-	49,000,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.23m thk), Reinforcing Steel Bar, Structural Concrete, Lean Concrete, Grouted Riprap, Metal Guardrails, Pavement Markings
	Contract ID No.: 25NB0024 , Construction of Flood Mitigation Structure along Gibong River, Barangay Poblacion, Prosperidad, Agusan del Sur, Prosperidad, Agusan del Sur	YES	Competitive Bidding	14-Nov.-24 to 20-Nov.-24	05-Dec-24	27-Jan-25	28-Jan.-25 to 06-Jan.-25	GoP	19,600,000.00	-	19,600,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Lean Concrete
	Contract ID No.: 25NB0025 , Construction of Flood Mitigation Structure, Andanan RIS, Barangay Noli, Bayugan City, Agusan del Sur, Bayugan City, Agusan del Sur	YES	Competitive Bidding	14-Nov.-24 to 20-Nov.-24	05-Dec-24	27-Jan-25	28-Jan.-25 to 06-Jan.-25	GoP	19,800,000.00	-	19,800,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Reinforcing Steel Bar, Structural Concrete, Lean Concrete
	Contract ID No.: 25NB0026 , NJR Bah-Bah-Talacogon Rd - K1312 + 364.20 - K1312 + 620, K1313 + 450 - K1313 + 640, K1313 + 718 - K1314 + 042, Prosperidad, Agusan del Sur	YES	Competitive Bidding	14-Nov.-24 to 20-Nov.-24	05-Dec-24	27-Jan-25	28-Jan.-25 to 06-Jan.-25	GoP	19,704,860.00	-	19,704,860.00	Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m thk), Reinforcing Steel Bar, Structural Concrete, Pavement Markings
	Contract ID No.: 25NB0027 , NRJ Piglawigan leading to Lake Dakong Napo, Esperanza, Agusan del Sur, Esperanza, Agusan del Sur	YES	Competitive Bidding	14-Nov.-24 to 20-Nov.-24				GoP	9,800,000.00	-	9,800,000.00	Reinf. Concrete works, Masonry works, Ceiling works, Roofing works, Painting works, Metal structure, Electrical, Plumbing works, Cancelled
	Contract ID No.: 25NB0028 , NJR Bah-Bah-Talacogon Rd - K1303 + 355 - K1303 + 382, Prosperidad, Agusan del Sur	YES	Competitive Bidding	23-Nov.-24 to 29-Nov.-24	16-Dec-24			GoP	1,205,400.00	-	1,205,400.00	Removal of existing PCCP, Excavation, Aggregate Subbase Course, PCCP & Pavement Markings
	Contract ID No.: 25NB0029 , Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Rd K1281+955 - K1281+991, K1292+482 - K1292+495.70, Esperanza, Agusan del Sur	YES	Competitive Bidding	23-Nov.-24 to 29-Nov.-24	16-Dec-24			GoP	24,500,000.00	-	24,500,000.00	Removal of existing PCCP, Excavation, Aggregate Subbase Course, PCCP, Concrete Piles, Reinforcing Steel Bar, Structural Concrete, Pipe Culverts, Grouted Riprap, Stone Masonry & Guardrails


	Contract ID No.: 25NB0030 , Butuan City-Talacogon-Loreto-Venuela-Sta Josefa Rd - K1283 + 431 - K1284 + 641, K1296 + 213 - K1296 + 256, K1296 + 277 - K1296 + 334, K1299 + 817 - K1299 + 973, Esperanza, Agusan del Sur	YES	Competitive Bidding	23-Nov.-24 to 29-Nov.-24	16-Dec-24			GoP	40,430,880.00	-	40,430,880.00	Clearing & Grubbing, Removal of Trees, Removal of existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP, Reinforcing Steel Bar, Structural Concrete, Pipe Culverts, Grouted Riprap, Stone Masonry & Guardrails
	Contract ID No.: 25NB0031 , Construction of Sabo Dam, Gibong RIS, Prosperidad, Agusan del Sur, Prosperidad, Agusan del Sur	YES	Competitive Bidding	23-Nov.-24 to 29-Nov.-24	16-Dec-24	27-Jan-25	28-Jan.-25 to 06-Jan.-25	GoP	14,700,000.00	-	14,700,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Aggregate Subbase Course & Gabion
	Contract ID No.: 25NB0032 , Construction of Multi-Purpose Building, Barangay Milagros, Esperanza, Agusan del Sur, Esperanza, Agusan del Sur	YES	Competitive Bidding	23-Nov.-24 to 29-Nov.-24	16-Dec-24			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure
	Contract ID No.: 25NB0033 , Construction of Bank Protection along Wawa River, Package 1, Barangay Maygatasan, Bayugan City, Agusan del Sur, Bayugan City, Agusan del Sur	YES	Competitive Bidding	05-Dec.-24 to 10-Dec.-24	23-Dec-24			GoP	68,027,675.00	-	68,027,675.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Steel Sheet Piles & Gabions.
	Contract ID No.: 25NB0034 , Butuan City-Talacogon-Loreto-Venuela-Sta Josefa Rd - K1309 + 118 - K1309 + 172, K1309 + 287.50 - K1309 + 347.90, K1309 + 581.30 - K1309 + 593.40, K1311 + 687.80 - K1311 + 739.20, K1311 + 748 - K1311 + 932.70, K1312 + 072.30 - K1312 + 100.70, K1312 + 267 - K1312 + 353, San Luis, Agusan del Sur	YES	Competitive Bidding	05-Dec.-24 to 10-Dec.-24	23-Dec-24			GoP	82,462,145.00	-	82,462,145.00	Clearing & Grubbing, Removal of Trees, Removal of existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP, Steel Sheet Piles, Reinforcing Steel Bar, Structural Concrete, Pipe Culverts, Grouted Riprap, Stone Masonry, Pavement Markings & Guardrails
	Contract ID No.: 25NB0035 , Construction of DPWH Agusan del Sur 1st DEO Office Building, Barangay Patin-Ay, Prosperidad, Agusan del Sur	YES	Competitive Bidding	05-Dec.-24 to 10-Dec.-24	23-Dec-24			GoP	34,911,520.00	-	34,911,520.00	Complete Building Structure
	Contract ID No.: 25NB0027 (re-advertise) , NRJ Piglawigan leading to Lake Dakong Napo, Esperanza, Agusan del Sur, Esperanza, Agusan del Sur	NO	Competitive Bidding	17-Jan.-25 to 23-Jan.-25	06-Feb-25			GoP	9,800,000.00	-	9,800,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Aggregate Subbase Course & Pipe Culverts.
	Contract ID No.: 25NB0036 , Construction of Bank Protection along Gibong River (Maygatasan Section) Downstream, Brgy. Maygatasan, Bayugan City, Agusan del Sur, Bayugan City, Agusan del Sur	NO	Competitive Bidding	17-Jan.-25 to 23-Jan.-25	06-Feb-25			GoP	29,700,000.00	-	29,700,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Steel Sheet Piles, Reinforcing Steel Bar, Structural Concrete and Rubble Concrete.
	Contract ID No.: 25NB0037 , Construction of flood control structure along Gibong River (La Suerte section), Prosperidad, Agusan del Sur Phase III, Prosperidad, Agusan del Sur	NO	Competitive Bidding	17-Jan.-25 to 23-Jan.-25	06-Feb-25			GoP	96,500,000.00	-	96,500,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Steel Sheet Piles, Reinforcing Steel Bar, Structural Concrete and Rubble Concrete.

	Contract ID No.: 25NB0038 , Construction of Gibong River Bank Slope Protection Structure along Barangay Las Navas, Prosperidad, Agusan del Sur	NO	Competitive Bidding	17-Jan.-25 to 23-Jan.-25	06-Feb-25			GoP	96,500,000.00	-	96,500,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Steel Sheet Piles, Reinforcing Steel Bar, Structural Concrete and Rubble Concrete.
	Contract ID No.: 25NB0039 , CONSTRUCTION OF SABO DAM, ANDANAN RIS, BAYUGAN CITY, AGUSAN DEL SUR, Bayugan City, Agusan del Sur	NO	Competitive Bidding	18-Jan.-25 to 24-Jan.-25	06-Feb-25			GoP	14,700,000.00	-	14,700,000.00	Clearing & Grubbing, excavation & embankment, Gabions
	Contract ID No.: 25NB0040 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Buena Gracia, Talacogon, Agusan del Sur	NO	Competitive Bidding	28-Jan.-25 to 3-Feb.-25	17-Feb-25			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure
	Contract ID No.: 25NB0041 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Napo, Prosperidad, Agusan del Sur	NO	Competitive Bidding	28-Jan.-25 to 3-Feb.-25	17-Feb-25			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure (elevated 1.00m.)
	Contract ID No.: 25NB0042 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Poblacion, San Luis, Agusan del Sur	NO	Competitive Bidding	28-Jan.-25 to 3-Feb.-25	17-Feb-25			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure
	Contract ID No.: 25NB0043 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. San Vicente, Sibagat, Agusan del Sur	NO	Competitive Bidding	28-Jan.-25 to 3-Feb.-25	17-Feb-25			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure (sloping terrain)
	Contract ID No.: 25NB0044 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Villa Undayon, Bayugan City, Agusan del Sur	NO	Competitive Bidding	28-Jan.-25 to 3-Feb.-25	17-Feb-25			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure (w/ additional span, elevated @.50m.)
	Contract ID No.: 25NB0045 , CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Milagros, Esperanza, Agusan del Sur	NO	Competitive Bidding	28-Jan.-25 to 3-Feb.-25	17-Feb-25			GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure (2sty Barangay Hall)
	GOODS AND SERVICES											
	Contract ID No.: 25GSNB0001 , Supply/Procurement of Bituminous Materials for Patching on Concrete & Bituminous Pavement, Crack & Joint Sealing of Longitudinal & Weakened Plain Joint, along National Primary, Secondary & Tertiary Road, Under Agusan del Sur 1st District Engineering Office.	YES	Competitive Bidding	11-Oct.-24 to 17-Oct.-24	04-Nov-24	06-Jan-25	07-Jan.-25 to 14-Jan.-25	GoP	2,224,246.50	2,224,246.50	-	Supply/Procurement of Bituminous Materials


	Contract ID No.: 25GSNB0002 , Supply/Procurement of Thermoplastic Materials for Pavement Markings along National Primary, Secondary & Tertiary Road, Under 1st District Engineering Office	YES	Competitive Bidding	11-Oct.-24 to 17-Oct.-24	04-Nov-24	06-Jan-25	07-Jan.-25 to 14-Jan.-25	GoP	3,828,764.10	3,828,764.10	-	Supply/Procurement of Thermoplastic Materials
	Contract ID No.: 25GSNB0003 , Supply/Procurement of Reflective Traffic Paints for Repainting of Gualdrails, Concrete Bridges and Other Roadside Features along National Primary, Secondary & Tertiary Road, Under Agusan del Sur 1st District Engineering Office	YES	Competitive Bidding	11-Oct.-24 to 17-Oct.-24	04-Nov-24	06-Jan-25	07-Jan.-25 to 14-Jan.-25	GoP	2,780,972.25	2,780,972.25	-	Supply/Procurement of Reflective Traffic Paints
	Contract ID No.: 25GSNB0004 , Supply/Procurement of Construction Materials for use in Maintenance Activities, Under Agusan del Sur 1st District Engineering Office	YES	Competitive Bidding	11-Oct.-24 to 17-Oct.-24	04-Nov-24	06-Jan-25	07-Jan.-25 to 14-Jan.-25	GoP	1,153,710.21	1,153,710.21	-	Supply/Procurement of Construction Materials
	Contract ID No.: 25GSNB0005 , Supply and delivery of Heavy Equipment for use in Maintenance Section	NO	Competitive Bidding	03-Mar.-25 to 09-Mar.-25	23-Mar-25	04-Apr-25	05-April.-25 to 12-April.-25	GoP	52,350,000.00	52,350,000.00	-	Supply and delivery Heavy Equipment
	Supply and Delivery Office Supplies for use in DPWH Agusan del Sur 1st District Engineering Office.	NO	Shopping	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,500,000.00	1,500,000.00	-	Supply and Delivery of Office Supplies
	Supply and Delivery of Vehicle Parts and Accessories for replacement of worn-out parts of DPWH Agusan del Sur 1st District Engineering Vehicles, Patin-ay, Prosperidad, Agusan del Sur	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	6,000,000.00	6,000,000.00	-	Supply and Delivery of Vehicle Parts and Accessories
	Supply and Delivery of Office/IT Equipment for use in DPWH Agusan del Sur 1st District Engineering Office	NO	NP-53.9 - Small Value Procurement	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	5,000,000.00	5,000,000.00	-	Supply and Delivery of Office /IT Equipment
	Supply and Delivery of Electrical Supplies for use in DPWH Agusan del Sur 1st District Engineering Office	NO	NP-53.9 - Small Value Procurement	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery Electrical Supplies
	Supply and Delivery of Cheque Book for use in Cashiering Unit	NO	NP-53.5 Agency-to-Agency	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000.00	1,000.00	-	Supply and Delivery of Cheque Book
	Supply and Delivery of Office Equipment for use in DPWH Agusan del Sur 1st District Engineering Office	NO	NP-53.9 - Small Value Procurement	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	6,000,000.00	6,000,000.00	-	Supply and Delivery of Office Equipment
	Supply and Delivery of Office Equipment Supplies/Consumables for use in DPWH-Agusan del Sur, 1st DEO Patin-ay, Prosperidad, Agusan del Sur	NO	Shopping	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	3,000,000.00	3,000,000.00	-	Supply and Delivery of Office Equipment Supplies/Consumables
	Supply/Delivery of Janitorial Supplies for use in DPWH, under Agusan del Sur	NO	Shopping	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	500,000.00	500,000.00	-	Supply/Delivery of Janitorial Supplies
	Supply and Delivery of fuel and lubricants for use in DPWH Agusan del Sur 1st District Engineering Office, Patin-ay, Prosperidad, Agusan del Sur	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	20,000,000.00	20,000,000.00	-	Supply and Delivery of fuel and lubricants
	Radio Plugging and Newspaper Publication for use in DPWH Agusan del Sur 1st District Engineering Office	NO	NP-53.9 - Small Value Procurement	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	20,000.00	20,000.00	-	Radio Plugging and Newspaper Publication

Supply/Delivery of Laboratory Equipment, Apparatus, and Laboratory Calibration for use in Quality Assurance Section.	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	4,000,000.00	4,000,000.00	-	Supply/Delivery of Laboratory Equipment
Supply and Delivery of Gaming Equipment & Paraphernalia for use in DPWH Agusan del Sur 1st District Engineering Office	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	500,000.00	500,000.00	-	Supply and Delivery of Gaming Equipment and Apparatus
Supply and Delivery of Garments for use in DPWH-Agusan del Sur 1st District Engineering Office	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	200,000.00	200,000.00	-	Supply and Delivery of Garments
Supply and Delivery of Survey Instrument for use in Planning & Design Section.	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	200,000.00	200,000.00	-	Supply and Delivery of Survey Instrument
Supply and Delivery of Shelter for use in Maintenance Section.	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery of Shelter
Procurement of Communication Equipment for use in DPWH-Agusan del Sur 1st District Engineering Office.	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000,000.00	1,000,000.00	-	Procurement of Communication Equipment
Procurement of Furniture and Fixture for use in DPWH-Agusan del Sur 1st District Engineering Office.	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000,000.00	1,000,000.00	-	Procurement of Furniture and Fixture


PREPARED BY:



AQUILES R. ESTILLORE
 Engineer III
 Chief of DE's Staff/Procurement Unit Head

RECOMMENDED BY:


EVANGELINA P. GONZAGA
 Chief, Construction Section
 BAC Chairman

APPROVED BY:


WEATHER M. MERILLANA
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII



POSTING CERTIFICATION


This is to certify that the Department of Public Works and Highways – Agusan del Sur 1st District Engineering Office has posted its FY 2025 Final Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) on its agency website and can be accessible through this link: <https://www.dpwh.gov.ph/dpwh/node/36874>.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 28th day of January 2025.


AQUILES R. ESTILLORE
Chief of D. E's Staff
Head, Procurement Unit

R13.11 PrU/MCN/ARE






Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII



January 28, 2025

THE OFFICER-IN-CHARGE


GPPB-TSO
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd
Ortigas Center, Pasig City



Sir/Madame:

Submitted here is the FY 2025 Final Annual Procurement Plan Non-Common Use Supplies and Equipment, this Office.

Very respectfully yours,


WEALTHY M. MERILLANA

District Engineer

R13.11 BAC/MCN/ARE




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII



CERTIFICATION

This is to certify that this Office has no procurement on consulting services for CY 2025.

Issued this 28th day of January 2025 at DPWH Agusan del Sur 1st District Engineering Office, Patin-ay, Prosperidad, Agusan del Sur.


WEALTHY M. MERILLANA
District Engineer

R13.11 BAC/MCN/EPG

