



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1st DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City

ANNUAL PROCUREMENT PLAN (FINAL) FOR C.Y. 2023
(Civil Works, Goods and Services)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
CIVIL WORKS													
23JE0001	Network Development Program Construction of By-Pass and Diversion Roads NRJ Bobongan - Sapa Anding - Upper Laperian - NRJ Gapasan Circumferencial Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	2/1/23	2/8/23	Regular Infra	19,580,399.76		19,580,399.76	Concreting Works
23JE0002	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Sindangan-Siayan-Dumingag-Mahayag Rd (Mahayag-Dumingag Sect) - K1669+472 - K1670 + 160	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	2/1/23	2/8/23	Regular Infra	15,306,915.76		15,306,915.76	Concreting Works
23JE0003	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) NRJ to Brgy. Kahayagan West-Brgy. Pasingkalan in support to Virgin Coconut Oil Processing, Aurora and Ramon Magsaysay, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	2/1/23	2/8/23	Regular Infra	12,237,473.69		12,237,473.69	Concreting Works
23JE0004	Network Development Program Construction of By-Pass and Diversion Roads NRJ Poblacion Tambulig - Tungawan - Pasingkalan Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	2/1/23	2/8/23	Regular Infra	19,180,758.67		19,180,758.67	Concreting Works
23JE0005	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road Barangay Libertad to Barangay Maralag, Dumingag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	2/1/23	2/8/23	Regular Infra	9,880,054.62		9,880,054.62	Concreting Works
23JE0006	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Dulop (Centro) to Sitio Mangilay, Barangay Dulop, Dumingag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	2/1/23	2/8/23	Regular Infra	9,880,144.80		9,880,144.80	Concreting Works
23JE0007	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Nemenno to Barangay Ebarle, Josefina, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	2/1/23	2/8/23	Regular Infra	9,890,040.31		9,890,040.31	Concreting Works
23JE0008	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Dalapang, Labangan, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/29/22	2/1/23	2/8/23	Regular Infra	9,890,096.44		9,890,096.44	Concreting Works
23JE0009	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Kahayagan East to Barangay Bag-ong Mandaue, Aurora, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	2/1/23	2/8/23	Regular Infra	9,889,628.17		9,889,628.17	Concreting Works

23JE0010	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Tuboran to Barangay Balanan, Mahayag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	2/1/23	2/8/23	Regular Infra	9,890,000.00	9,890,000.00	Concreting Works
23JE0011	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Jct.Aurora-Monte Alegre-Jct. Labangan Rd - K1652+290 - K1652+508	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	2/1/23	2/8/23	Regular Infra	8,512,900.54	8,512,900.54	Concreting Works
23JE0012	Network Development Program Road Widening - Tertiary Roads Jct Switch-Jct Monte Alegre Rd - K1653+466 - K1655+187	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	2/1/23	2/8/23	Regular Infra	71,195,194.10	71,195,194.10	Concreting Works
23JE0013	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1633+924 - K1633+943	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	2/1/23	2/8/23	Regular Infra	3,914,258.72	3,914,258.72	Concreting Works
23JE0014	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Lanao - Pagadian - Zamboanga City Rd - K1649+097 - K1650+931.13	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	2/1/23	2/8/23	Regular Infra	48,950,371.13	48,950,371.13	Concreting Works
23JE0015	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Nemenio to Barangay Ebarle, Josefina, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	2/1/23	2/8/23	Regular Infra	9,889,859.74	9,889,859.74	Concreting Works
23JE0016	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Lanao-Pagadian-Zamboanga City Rd. - K1639+754 - K1639+765, K1640+750 - K1640+820	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	2/1/23	2/8/23	Regular Infra	12,730,621.31	12,730,621.31	Concreting Works
23JE0017	Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Labangan River, Dipaya, Labangan, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	19,586,538.53	19,586,538.53	Construction of Flood Control
23JE0018	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) NRJ to Brgy. Parasan in support of Village Technocraft, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	9,750,946.28	9,750,946.28	Concreting Works
23JE0019	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Alicia, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	9,850,390.61	9,850,390.61	Concreting Works
23JE0020	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Marangay Malagalad to Barangay Canibongan, Dumingag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	9,889,924.05	9,889,924.05	Concreting Works
23JE0021	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Lumpunid to Barangay Datagan, Midsalip, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	19,789,857.56	19,789,857.56	Concreting Works

23JE0022	Network Development Program Road Widening - Tertiary Roads Jct Switch-Jct Monte Alegre Rd - K1642+(-135) - K1642+331	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	19,287,353.41	19,287,353.41	Concreting Works
23JE0023	Network Development Program Road Widening - Tertiary Roads Jct Switch-Jct Switch- Jct. Monte Alegre Rd.- K1647+000- K1647+500	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	21,075,739.51	21,075,739.51	Concreting Works
23JE0024	Network Development Program Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1651+724 - K1652+047, K1656+460 - K1657+007	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	19,057,480.54	19,057,480.54	Concreting Works
23JE0025	Network Development Program Construction of By-Pass and Diversion Roads NRJ Panagaan - Guripan - Upper Salug Daku Bypass Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	19,401,763.94	19,401,763.94	Concreting Works
23JE0026	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Jct. Aurora - Ozamis City Rd - K1651+600.00 - K1652+569.00	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	26,052,676.12	26,052,676.12	Concreting Works
23JE0027	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Tucuran Jct-Karomatan Jct Rd. K1652+920.84 - K1653+147.80 (Right Side) Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/1/23	2/8/23	Regular Infra	4,890,304.23	4,890,304.23	Concreting Works
23JE0028	Sustainable Infrastructure projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Majority/Strategic Public Buildings/Facilities Construction of Salug River Irrigation System Service Road, Tambulig, Zamboanga del Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/19/22	2/1/23	2/8/23	Regular Infra	8,319,670.21	8,319,670.21	Concreting Works
23JE0029	Sustainable Infrastructure projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Majority/Strategic Public Buildings/Facilities Construction of San Isidro River Irrigation System Service Road, Labangan, Zamboanga del Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/19/22	2/1/23	2/8/23	Regular Infra	8,319,475.54	8,319,475.54	Concreting Works
23JE0030	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Tucuran Jct-Karomatan Jct. Rd - K1652+940 - K1653+050 (Left Side)	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/27/22	2/1/23	2/8/23	Regular Infra	3,909,745.76	3,909,745.76	Concreting Works
23JE0031	Zamboanga del Sur 1st District Engineering Office Operations Convergence and Special Support Program Basic Infrastructure Program Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Drainage Canal, Barangay Sudlon, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/27/31	2/1/23	2/8/23	Regular Infra	4,939,955.66	4,939,955.66	Construction of Drainage Canal
23JE0032	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Bambong Diut to Barangay Kauswagan, Ramon Magsaysay, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/27/22	2/1/23	2/8/23	Regular Infra	9,894,956.42	9,894,956.42	Concreting Works
23JE0033	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Eden Park Panoramic View/Zipline and Shrine Brgy. Bayabas to Brgy. Acad, Aurora, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/29/22	1/17/23	2/1/23	2/8/23	Regular Infra	29,400,000.00	29,400,000.00	Concreting Works

23JE0034	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) NRJ to Brgy. Upper Timonan-Marangan-Kahayagan-Palili-Timbaboy in support of Abaca Handicraft Processing, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/29/22	1/17/23	2/1/23	2/8/23	Regular Infra	9,800,000.00	9,800,000.00	Concreting Works
23JE0035	Network Development Program Construction of By-Pass and Diversion Roads NRJ Camanga-Tabuan-Manlayag-Navalan Bypass Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/29/22	1/17/23	2/1/23	2/8/23	Regular Infra	19,600,000.00	19,600,000.00	Concreting Works
23JE0036	Network Development Program Construction of By-Pass and Diversion Roads NRJ Alang-alang - Lower Tiparak - Tungawan By-Pass Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/29/22	1/17/23	2/1/23	2/8/23	Regular Infra	19,000,000.00	19,000,000.00	Concreting Works
23JE0037	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Josefina Masapak Waterfalls, Brgy. Ebarle, Josefina, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/14/23	2/21/23	Regular Infra	29,400,000.00	29,400,000.00	Concreting Works
23JE0038	Network Development Program Construction of By-Pass and Diversion Roads Langapod -Bagalupa - Gubang Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/14/23	2/21/23	Regular Infra	19,200,000.00	19,200,000.00	Concreting Works
23JE0039	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Jct. Blanca-Molave-Josefina Rd - K1684+(-50) - K1684+(-020), K1684+(-210) - K1684+(-120), K1686+160 - K1686 + 308	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/14/23	2/21/23	Regular Infra	19,600,000.00	19,600,000.00	Concreting Works
23JE0040	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Simata Adventure Park, Brgy. Simata, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/14/23	2/21/23	Regular Infra	39,200,000.00	39,200,000.00	Concreting Works
23JE0041	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Eastern Bobongan-Sominot-Midsalip-Dumingag Rd - Chainage 1115 - Chainage 2110, Chainage 510 - Chainage 1115	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/14/23	2/21/23	Regular Infra	35,574,000.00	35,574,000.00	Concreting Works
23JE0042	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Balas River Cruise, Brgy. Balas, Aurora, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/17/23	2/14/23	2/21/23	Regular Infra	39,200,000.00	39,200,000.00	Concreting Works
23JE0043	Network Development Program Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1627+200 - K1629+320	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/14/23	2/21/23	Regular Infra	80,070,000.00	80,070,000.00	Concreting Works
23JE0044	Network Development Program Construction of By-Pass and Diversion Roads NRJ Molave - Tambulig - Don Victoriano Diversion Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/14/23	2/21/23	Regular Infra	19,400,000.00	19,400,000.00	Concreting Works
23JE0045	Network Development Program Construction of By-Pass and Diversion Roads NRJ Lantian - San Isidro - Balimbing Bypass Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/14/23	2/21/23	Regular Infra	19,200,000.00	19,200,000.00	Concreting Works

23JE0046	Construction of Bypass and Diversion NRJ Poblacion Tambulig- Tungawan- Kausawagan Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/14/23	2/21/23	Regular Infra	19,200,000.00		19,200,000.00	Concreting Works
23JE0047	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Sindangan-Siayan-Dumingag-Mahayag Rd (Mahayag-Dumingag Sect) - K1680+780 - K1680+940	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/14/23	2/21/23	Regular Infra	5,390,000.00		5,390,000.00	Concreting Works
23JE0048	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads Sindangan- Siayan- Dumingag- Mahayag Rd. (Mahayag- Dumingag Sect.)- K1671+000- K1671+992	Construction Section	Yes	Competitive Public Bidding	1/27/23	2/15/23	3/2/23	3/9/23	Regular Infra	45,000,000.00		45,000,000.00	Concreting Works
23JE0049	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Bugwak Spring, Brgy. Lower Dimalinao, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/27/23	2/15/23	3/2/23	3/9/23	Regular Infra	37,500,000.00		37,500,000.00	Concreting Works
23JE0050	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Sunop Cave and Water Falls, Brgy. Sunop, Dumingag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/27/23	2/15/23	3/2/23	3/9/23	Regular Infra	40,000,000.00		40,000,000.00	Concreting Works
23JE0051	Local Program National Building Program Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Multipurpose Building DPWH Zamboanga del Sur 1st DEO, Dao, Pagadian City	Construction Section	Yes	Competitive Public Bidding	1/27/23	2/15/23	3/2/23	3/9/23	Regular Infra	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
23JE0052	Local Program National Building Program Buildings and Other Structures Multipurpose/Facilities Construction of DPWH 1st DEO Office Building, Barangay Dao, Pagadian City	Construction Section	Yes	Competitive Public Bidding	1/27/23	2/15/23	3/2/23	3/9/23	Regular Infra	50,000,000.00		50,000,000.00	Construction of Building
GOODS and SERVICES													
1	COMMON OFFICE SUPPLIES	1st DEO Pagadian City	Yes	NP-53.5 Agency to Agency	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	2,651,546.00		2,651,546.00	Items available in PS - DBM
2	COMMON OFFICE SUPPLIES	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	856,452.00		856,452.00	Items to be procure in the market
3	COMMON COMPUTER SUPPLIES	1st DEO Pagadian City	Yes	NP-53.5 Agency to Agency	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	445,335.36		445,335.36	Items available in PS - DBM
4	COMMON COMPUTER SUPPLIES	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	2,245,658.25		2,245,658.25	Items to be procure in the market
5	COMMON OFFICE EQUIPMENT	1st DEO Pagadian City	No	NP-53.5 Agency to Agency	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	445,450.72		445,450.72	Items available in PS - DBM


6	COMMON OFFICE EQUIPMENT	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	8,134,278.36	8,134,278.36	Items to be procure in the market
7	COMMON OFFICE DEVICES	1st DEO Pagadian City	No	NP-53.5 Agency to Agency	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	50,780.29	50,780.29	Items available in PS - DBM
8	COMMON OFFICE DEVICES	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	470,480.99	470,480.99	Items to be procure in the market
9	COMMON ELECTRICAL SUPPLIES	1st DEO Pagadian City	No	NP-53.5 Agency to Agency	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	19,144.72	19,144.72	Items available in PS - DBM
10	COMMON ELECTRICAL SUPPLIES	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	28,480.22	28,480.22	Items to be procure in the market
11	COMMON JANITORIAL SUPPLIES	1st DEO Pagadian City	No	Shopping	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	510,978.25	510,978.25	Items available in PS - DBM
12	COMMON JANITORIAL SUPPLIES	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	46,758.99	46,758.99	Items to be procure in the market
13	OTHERS ITEMS not available @ PS	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	29,805,862.25	29,805,862.25	Items to be procure in the market
14	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	1,000,720.00	1,000,720.00	Items to be procure in the market
15	VEHICLE PARTS AND ACCESSORIES (EMERGENCY)	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	6,452,895.25	6,452,895.25	Items to be procure in the market
16	FURNITURE AND FIXTURE AND OTHERS	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	1,476,589.40	1,476,589.40	Items to be procure in the market
17	SERVICES	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	1,250,459.20	1,250,459.20	Items to be procure in the market
18	VEHICLE PARTS AND ACCESSORIES	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	12,900,500.00	12,900,500.00	Items to be procure in the market
19	VEHICLE PARTS AND MAINTENANCE	1st DEO Pagadian City	Yes	Competitive Bidding	Feb. 20 to 27 2023	Feb. 28, 2023	Mar. 6, 2023	Mar. 13, 2023	GOP	4,100,450.00	4,100,450.00	Items to be procure in the market

17	SERVICES	1st DEO Pagadian City	Yes	Competitive Bidding	-	-	-	-	GOP	1,300,459.20	1,300,459.20	Items to be procure in the market
18	VEHICLE PARTS AND ACCESSORIES	1st DEO Pagadian City	Yes	Competitive Bidding	-	-	-	-	GOP	12,500,500.00	12,500,500.00	Items to be procure in the market
19	VEHICLE PARTS AND MAINTENANCE	1st DEO Pagadian City	Yes	Competitive Bidding	-	-	-	-	GOP	3,900,450.00	3,900,450.00	Items to be procure in the market
20	FUEL/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES	1st DEO Pagadian City	Yes	Competitive Bidding	-	-	-	-	GOP	15,250,256.99	15,250,256.99	Items to be procure in the market
21	UNFORESEEN EXPENDITURES	1st DEO Pagadian City	Yes	Competitive Bidding	-	-	-	-	GOP	12,100,525.23	12,100,525.23	Items to be procure in the market
22	Procurement of construction Materials and Supplies for use in Repair/Maitnenance, Rehabilitation and Improvement of DPWH Building, Building VII (Planning and Design Section).	Maintenance Section	No	NP-53.9-Small Value Procurement	09/09/2022	09/16/2022	09/23/2022	09/30/2022	GOP	344,870.40	344,870.40	building construction by Admin (Supply of Materials)
23	Procurement of construction Materials and Supplies for use in Repair/Maitnenance, Rehabilitation and Improvement of DPWH Building, Building III of District Engineer's Quarters (Staff House) Brgy. Balangasan, Pagadian City.	Maintenance Section	No	NP-53.9-Small Value Procurement	09/09/2022	09/16/2022	09/23/2022	09/30/2022	GOP	298,180.50	298,180.50	building construction by Admin (Supply of Materials)
24	Procurement of construction Materials and Supplies for use in Repair/Maitnenance, Rehabilitation and Improvement of DPWH Building, Building II Conference Room and DE Office) 1st DEO, Brgy. Balangasan, Pagadian City.	Maintenance Section	No	NP-53.9-Small Value Procurement	09/09/2022	09/16/2022	09/23/2022	09/30/2022	GOP	618,810.92	618,810.92	building construction by Admin (Supply of Materials)


Prepared by:


MARIA U. FLOREN
Head, Procurement Unit

Recommended by:


MIGUEL C. BAYA
Asst. District Engineer

Approved by:


REYNERIO P. ALCACHUPAS
District Engineer