

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	PROCUREMENT PROJECT														
	PMO/ USER Activity (Yes/No)	Is this an Early Procurement	Mode of Procurement	Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief description of Project)			
25PJ0005: ORGANIZATIONAL OUTCOME 1	Ifugao Second	Yes	National Competitive Bidding	January 3, 2025	January 24, 2025	February 28, 2025	March 9, 2025	GOP	24,974,000.00		24,974,000.00				
				Ensure Safe and Reliable National Road Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads-Banue-Mayoyao-A Lista-Isabela Bdry Rd - K0363 + 316 - K0363 + 382 - K0363 + 788 - K0363 + 808, K0364 + (-006) - K0364 + 017, K0366 + 336 - K0366 + 378 - K0366 + 649 - K0366 + 700, K0367 + 104 - K0367 + 122, K0369 + 194 - K0369 + 213, K0372 + 072 - K0372 + 140											
25PJ0004: ORGANIZATIONAL OUTCOME 1	Ifugao Second	NO	National Competitive Bidding	January 3, 2025	January 24, 2025	February 28, 2025	March 9, 2025	GOP	11,664,000.00		11,664,000.00				
				Ensure Safe and Reliable National Road Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads-Banue-Mayoyao-A Lista-Isabela Bdry Rd - K0342 + 393 - K0342 + 429, K0347 + 651 - K0347 + 602, K0350 + (-058) - K0350 + 005, K0356 + 067 - K0356 + 300											
25PJ0003: Asset Preservation Program- Of Damaged Paved Roads - Secondary Rehabilitation/ Reconstruction/ Upgrading Roads-Banue-Mayoyao-A Lista-Isabela Bdry Rd - K0378 + 836	Ifugao Second	Yes	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	GOP	4,000,000.00		4,000,000.00				
				Asset Preservation Program- Of Damaged Paved Roads - Secondary Rehabilitation/ Reconstruction/ Upgrading Roads-Banue-Mayoyao-A Lista-Isabela Bdry Rd - K0378 + 836											
25PJ0002: Asset Preservation Program- Preventive Maintenance- Tertiary Roads-Jct Potia-Mt. Province Bdry Rd - K0436 + 000 - K0437 + 395 - K0437 + 582, K0446 + 000 - K0446 + 333, K0451 + 110 - K0451 + 245	Ifugao Second	Yes	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	GOP	15,475,000.00		15,475,000.00				
				Asset Preservation Program- Preventive Maintenance- Tertiary Roads-Jct Potia-Mt. Province Bdry Rd - K0436 + 000 - K0437 + 395 - K0437 + 582, K0446 + 000 - K0446 + 333, K0451 + 110 - K0451 + 245											
25PJ0001: Asset Preservation Program- Preventive Maintenance - Secondary Roads-Banue-Mayoyao-A Lista-Isabela Bdry Rd - K0361 + 464 - K0362 + 199, K0364 + 580 - K0364 + 756, K0364 + 803 - K0365 + 000	Ifugao Second	Yes	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	GOP	23,298,000		23,298,000.00				
				Asset Preservation Program- Preventive Maintenance - Secondary Roads-Banue-Mayoyao-A Lista-Isabela Bdry Rd - K0361 + 464 - K0362 + 199, K0364 + 580 - K0364 + 756, K0364 + 803 - K0365 + 000											

Code (PAP)	PMO/END Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Remarks (Brief description of Project)		
			Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds		Estimated Budget (Php)	
									Total	MOOE
PROCUREMENT PROJECT	USER									
	Second	Yes	National Competitive Bidding	November 22, 2024	December 16, 2024	January 31, 2025	February 9, 2025	36,700,000.00		
	Second	Yes	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	17,019,000.00		
	Second	Yes	National Competitive Bidding	November 22, 2024	December 13, 2024	January 31, 2025	February 9, 2025	23,805,000.00		
	Second	Yes	National Competitive Bidding	October 23, 2024	November 13, 2024	February 5, 2025	February 14, 2025	11,000,000.00		
	Second	Yes	National Competitive Bidding	November 22, 2024	December 16, 2024	February 5, 2025	February 14, 2025	81,304,000.00		
25PJ0006: Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Isabela Bdry Rd - K0377 + 243 - K0378 + 365, K0378 + 442 - K0378 + 486, K0378 + 509 - K0378 + 524, K0379 + (-080) - K0379 + (-058), K0379 + 332 - K0379 + 395, K0379 + 464 - K0379 + 469, K0380 + 203 - K0380 + 254, K0380 + 336 - K0380 + 433, K0381 + 297 - K0381 + 400, K0382 + (-128) - K0382 + (-086), K0384 + 170 - K0384 + 191, K0384 + 374 - K0384 + 391										
	Second	Yes	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	17,019,000.00		
	Second	Yes	National Competitive Bidding	November 22, 2024	December 13, 2024	January 31, 2025	February 9, 2025	23,805,000.00		
25PJ0007: Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Isabela Bdry Rd - K0401 + 520 - K0401 + 543, K0401 + 750 - K0401 + 801, K0402 + 039 - K0402 + 132, K0402 + 194 - K0402 + 320, K0403 + 415 - K0403 + 480										
	Second	Yes	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	17,019,000.00		
	Second	Yes	National Competitive Bidding	November 22, 2024	December 13, 2024	January 31, 2025	February 9, 2025	23,805,000.00		
25PJ0008: Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads-Banue-Mayayo-A Lista- Isabela Bdry Rd - K0406 + 820 - K0406 + 859, K0409 + 588 - K0409 + 637, K0410 + 359 - K0410 + 434, K0410 + 713 - K0411 + 098, K0411 + 420 - K0411 + 483										
	Second	Yes	National Competitive Bidding	November 22, 2024	December 13, 2024	January 31, 2025	February 9, 2025	23,805,000.00		
	Second	Yes	National Competitive Bidding	October 23, 2024	November 13, 2024	February 5, 2025	February 14, 2025	11,000,000.00		
	Second	Yes	National Competitive Bidding	November 22, 2024	December 16, 2024	February 5, 2025	February 14, 2025	81,304,000.00		
25PJ0010:Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads-Afonso Lista-Aurora Bdry Rd - K0445 + 755 - K0446 + 735, K0446 + 775 - K0447 + 282										

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	PROCUREMENT PROJECT	PMO/ END Procurement Activity (Yes/No)	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	25PJ0021: Bridge Program-Retrofitting/ Strengthening of Permanent Bridges-Kling Br. (B02216LZ) along Jct Pota-Mt Province Bdry Rd	Central Ifugao Office/ Second	Yes	National Competitive Bidding	November 23, 2024	December 16, 2024	January 31, 2025	February 9, 2025	GOP	5,100,000.00		5,100,000.00	
	25PJ0022: Bridge Program-Retrofitting/ Strengthening of Permanent Bridges-Guinob Br. (B04284LZ) along Banaue-Mayoyao-A Lista-Isabela Bdry Rd	Ifugao Second	Yes	National Competitive Bidding	November 27, 2024	December 16, 2024	January 31, 2025	February 9, 2025	GOP	7,300,000.00		7,300,000.00	
	25PJ0023: Bridge Program-Retrofitting/ Strengthening of Permanent Bridges-Chaya Br. (B04545LZ) along Banaue-Mayoyao-A Lista-Isabela Bdry Rd	Ifugao Second	Yes	National Competitive Bidding	November 23, 2024	December 16, 2024	January 31, 2025	February 9, 2025	GOP	5,070,000.00		5,070,000.00	
	25PJ0024:Bridge Program-Retrofitting/ Strengthening of Permanent Bridges-Monggayang Br (B04884LZ) along Ubac-Taang Road	Ifugao Second	Yes	National Competitive Bidding	November 16, 2024	December 7, 2024	January 31, 2025	February 9, 2025	GOP	25,000,000.00		25,000,000.00	
	25PJ0025:Bridge Program-Rehabilitation/ Major Repair of Permanent Bridges-Habbang Br. (B02208LZ) along Banaue-Mayoyao-A Lista-Isabela Bdry Rd	Ifugao Second	Yes	National Competitive Bidding	November 23, 2024	December 16, 2024	January 31, 2025	February 9, 2025	GOP	4,470,000.00		4,470,000.00	
	25PJ0026: Rehabilitation/ Major Repair of Permanent Bridges-Pota Br. (B02212LZ) Rd along Banaue-Mayoyao-A Lista-Isabela Bdry	Ifugao Second	Yes	National Competitive Bidding	November 16, 2024	December 7, 2024	January 31, 2025	February 9, 2025	GOP	2,412,000.00		2,412,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	PROCUREMENT PROJECT										Remarks (Brief description of Project)
	PMO/END Procurement	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			
				November 22, 2024	December 16, 2024	March 10, 2025	March 19, 2025	GOP	3,600,000.00	3,600,000.00	
	25PJ0027: Bridge Program-Rehabilitation/ Major Repair of Permanent Bridges-Busilac Br. (B02214L2) along Jct. Pota-Mt Province Bdry Rd	Yes	National Competitive Bidding								
	25PJ0028: Flood Management Program-Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure, Sta. 52+500 - Sta. 53+400 (L/S), Alimti, Mayoyao, Ifugao	Yes	National Competitive Bidding	December 9, 2024	January 6, 2025	January 31, 2025	February 9, 2025	GOP	78,400,000.00	78,400,000.00	
	25PJ0029: Flood management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Sta. 26 +900 - Sta. 28+200 (R/S), Busilac, Alfonso Lista, Ifugao	Yes	National Competitive Bidding	November 26, 2024	December 18, 2024	March 10, 2025	March 19, 2025	GOP	127,980,000.00	127,980,000.00	
	25PJ0030: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Sta. 38+635-2- Sta. 39+150, San Juan, Alfonso Lista, Ifugao	No	National Competitive Bidding	January 31, 2025	February 21, 2025	February 28, 2025	March 9, 2025	GOP	57,675,000.00	57,675,000.00	
	25PJ0031: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Access Road leading to Arnung Festival, Yao Jia Xi Dragon Fruit Farm, Doming's Integrated Organic Farm, Municipal Forest Library (Magat dam Wetlands, Mans Dam Wetlands, BFA-Aqua Park), Brgy. Santo Domingo, Alfonso Lista, Ifugao	YES	National Competitive Bidding	November 22, 2024	December 16, 2024	January 31, 2025	February 9, 2025	GOP	10,000,000.00	10,000,000.00	
	25PJ0032: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Images for Industry and Trade Infrastructure Program - (ROLI-IT)-Haley Uba Road in support of Fish, Banana, Coffee, Cacao, Fruits and nuts and Corn Production and Processing, Aguilakdo, Ifugao	YES	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	GOP	15,000,000.00	15,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFIGUAO SECOND DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	PROCUREMENT PROJECT										Remarks (Brief description of Project)	
	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity								
				Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
Estimated Budget (Php)												
25P0033:Sustainable Infrastructure projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Bridge, (Minaang) along Sta. Maria - San Marcos, Alfonso Lista, Itugao	Itugao Second	YES	National Competitive Bidding	November 27, 2024	December 16, 2024	February 28, 2025	March 9, 2025	GOP	80,000,000.00	80,000,000.00		
25P0034:Convergence and Special Support Program-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Bridge, (Magulizaw) along Tuyaya, Lamut, Itugao - Natun, Mayoyao, Itugao	Itugao Second	NO	National Competitive Bidding	January 3, 2025	January 24, 2025	February 28, 2025	March 9, 2025	GOP	45,000,000.00	45,000,000.00		
25P0035: Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s connecting to Indigenous people (IP) communities-Construction of Road, Sibb Masikal, Barangay Little Tadian, Alfonso Lista, Itugao	Itugao Second	YES	National Competitive Bidding	November 16, 2025	December 9, 2024	January 31, 2025	February 9, 2025	GOP	5,000,000.00	5,000,000.00		
25P0036: Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU Jurisdictions)-Construction of Road from Barangay Palad to Barangay Ayanagan, Mayoyao, Itugao	Itugao Second	YES	National Competitive Bidding	November 23, 2024	December 16, 2024	January 31, 2025	February 9, 2025	GOP	4,000,000.00	4,000,000.00		
25P0037: Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU Jurisdictions)-Construction of Road from Barangay Mongol to Barangay Talboc, Mayoyao, Itugao	Itugao Second	Yes	National Competitive Bidding	November 22, 2024	December 16, 2024	January 31, 2025	February 9, 2025	GOP	5,000,000.00	5,000,000.00		
25P0038: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Building/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Busiac, Alfonso Lista, Itugao	Itugao Second	YES	National Competitive Bidding	November 16, 2024	December 4, 2024	January 31, 2025	February 9, 2025	GOP	5,000,000.00	5,000,000.00		
25P0039: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (BIP) - Multi-Purpose Building/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Mabunatan, Barangay Nannama, Alfonso Lista, Itugao	Itugao Second	NO	National Competitive Bidding	January 31, 2025	February 20, 2025	February 28, 2025	March 9, 2025	GOP	5,000,000.00	5,000,000.00		
25P0040: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Building/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Ubo, Aguinalco, Itugao	Itugao Second	YES	National Competitive Bidding	November 16, 2025	December 9, 2024	January 31, 2025	February 9, 2024	GOP	5,000,000.00	5,000,000.00		

25PJ0041: CONVERGENCE AND SPECIAL	Building/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Ta-ang, Aguinado, Itugao	Itugao	Second	NO	National Competitive Bidding	January 31, 2025	February 20, 2025	February 27, 2025	March 11, 2025	GOP	5,000,000.00			5,000,000.00
25PJ0042-CONVERGENCE AND SPECIAL	SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Parada, Mayoyao, Itugao	Itugao	Second	NO	National Competitive Bidding	January 31, 2025	February 20, 2025	February 27, 2025	March 11, 2025	GOP	5,000,000.00			5,000,000.00
25PJ0043-CONVERGENCE AND SPECIAL	SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Bocos, Banaue, Itugao	Itugao	Second	NO	National Competitive Bidding	January 31, 2025	February 20, 2025	February 27, 2025	March 11, 2025	GOP	5,000,000.00			5,000,000.00
25PJ0044-CONVERGENCE AND SPECIAL	SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay San Fernando, Banaue, Itugao	Itugao	Second	NO	National Competitive Bidding	January 31, 2025	February 20, 2025	February 27, 2025	March 11, 2025	GOP	5,000,000.00			5,000,000.00
25PJ0045-CONVERGENCE AND SPECIAL	SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Santa Maria, Alfonso Lista, Itugao	Itugao	Second	YES	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 7, 2025	GOP	3,000,000.00			3,000,000.00
25PJ0046-CONVERGENCE AND SPECIAL	SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Caragasán, Alfonso Lista, Itugao	Itugao	Second	YES	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	GOP	200,000.00			200,000.00
25PJ0047-CONVERGENCE AND SPECIAL	SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Malupa, Barangay Caragasán, Alfonso Lista, Itugao	Itugao	Second	NO	National Competitive Bidding	January 31, 2025	February 20, 2025	February 27, 2025	March 11, 2025	GOP	2,000,000.00			2,000,000.00
25PJ0048-CONVERGENCE AND SPECIAL	SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Little Tadian, Alfonso Lista, Itugao	Itugao	Second	YES	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	GOP	2,000,000.00			2,000,000.00
25PJ0049: CONVERGENCE AND SPECIAL	SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Alfonso Lista, Itugao	Itugao	Second	YES	National Competitive Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 7, 2025	GOP	2,000,000.00			2,000,000.00

25PJ0050: CONVERGENCE AND SPECIAL	INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion)	Itugao Second	YES	National Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 7, 2025	GOP	2,000,000.00		
25PJ0051: CONVERGENCE AND SPECIAL	SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion)	Itugao Second	YES	National Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 9, 2025	GOP	2,000,000.00		
25PJ0052: CONVERGENCE AND SPECIAL	SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, (Completion)	Itugao Second	YES	National Bidding	November 16, 2024	December 9, 2024	January 31, 2025	February 7, 2025	GOP	2,000,000.00		
25PJ0053: CONVERGENCE AND SPECIAL	SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Balaui, Banaue, Itugao	Itugao Second	NO	National Competitive Bidding	January 31, 2025	February 20, 2025	February 27, 2025	March 11, 2025	GOP	3,000,000.00		
25PJ0054: CONVERGENCE AND SPECIAL	SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Polabon, Banaue, Itugao	Itugao Second	YES	National Competitive Bidding	November 22, 2024	December 16, 2024	January 31, 2025	February 7, 2025	GOP	5,000,000.00		
25PJ0055: CONVERGENCE AND SPECIAL	SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Dolowog Multi-Purpose Building, Barangay Dolowog, Alfonso Lista, Itugao (Completion)	Itugao Second	NO	National Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	2,000,000.00		
25PJ0056: CONVERGENCE AND SPECIAL	SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of LGU Alfonso Lista Multi-purpose Building (Completion), Sta. Maria, Alfonso Lista, Itugao	Itugao Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	5,000,000.00		
25PJ0057: CONVERGENCE AND SPECIAL	SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Ubaos ES Multi-Purpose Building, (Completion), Ubaos, Aguinaldo, Itugao	Itugao Second	YES	National Bidding	November 22, 2024	December 16, 2024	January 31, 2025	February 9, 2025	GOP	2,000,000.00		
25PJ0058: CONVERGENCE AND SPECIAL	SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Butac Multi-Purpose Building (Completion), Butac, Aguinaldo, Itugao	Itugao Second	YES	National Competitive Bidding	November 27, 2024	December 16, 2024	January 31, 2025	February 9, 2025	GOP	3,000,000.00		

25PJ0059: CONVERGENCE AND SPECIAL	Multi- Purpose Buildings/ Facilities to Support Infrastructure Program (BIP) - Multi- Support Program-BASIC	25PJ0060:CONVERGENCE AND SPECIAL	Multi- purpose Building (Completion), Chalalo, Aguilalido, Ifugao	NO	Second Ifugao	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	3,000,000.00			5,000,000.00		
25PJ0061: CONVERGENCE AND SPECIAL	Multi- Infrastructure Program (BIP) - Multi- Support Program-BASIC	25PJ0062:CONVERGENCE AND SPECIAL	Multi- Infrastructure Program (BIP) - Multi- Support Program-BASIC	NO	Second Ifugao	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00		
25PJ0063:CONVERGENCE AND SPECIAL	Multi- Infrastructure Program (BIP) - Multi- Support Program-BASIC	25PJ0064:CONVERGENCE AND SPECIAL	Multi- Infrastructure Program (BIP) - Multi- Support Program-BASIC	NO	Second Ifugao	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	3,000,000.00			3,000,000.00		
25PJ0064: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Brgy. Dudiigan (Covered Court) in Banaue, Ifugao	NO	Second Ifugao	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00		
25PJ0065: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Brgy. Dudiigan (Covered Court) in Banaue, Ifugao	NO	Second Ifugao	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00		
25PJ0066: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Brgy. Dudiigan (Covered Court) in Banaue, Ifugao	NO	Second Ifugao	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00		

25PJ0067:81P - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Almit - Banao Access Road, Barangay Almit, Mayoyao, Ifugao	Ifugao	Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00
25PJ0068:81P - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Adyungan - Ayanagan Access Road, Barangay Ayanagan, Mayoyao, Ifugao	Ifugao	Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00
25PJ0069:81P - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Anaba Access Road, Anaba, Banaue, Ifugao	Ifugao	Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00
25PJ0070:81P - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Anaba-Dudigan-Banao Road, Banaue, Ifugao	Ifugao	Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00
25PJ0071:81P - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road to Municipal Sports Complex, Banaue, Ifugao	Ifugao	Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	7,000,000.00			7,000,000.00
25PJ0072:81P - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities (Health Center) in Pobladon, Banaue, Ifugao (Phase 2)	Ifugao	Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00
25PJ0073:81P - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities (Evacuation Center) in Bocos, Banaue, Ifugao	Ifugao	Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	4,000,000.00			4,000,000.00
25PJ0074:81PAG - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities- Construction of Punod - Guwag to Pomothon Access Road, Halaag, Aguinaido, Ifugao	Ifugao	Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GOP	5,000,000.00			5,000,000.00

2SPJ0075:SIIPAG - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities-Banaue, Ifugao	Ifugao Second	NO	National Competitive Bidding	February 1, 2025	February 21, 2025	February 28, 2025	March 12, 2025	GoP	8,000,000.00	8,000,000.00	
---	---------------	----	------------------------------	------------------	-------------------	-------------------	----------------	-----	--------------	--------------	--

Prepared By:


DIEGO B. BUYAYO
OIC-Head, Procurement Unit

Submitted By:


JOSE M. BUMIDANG, JR.
BAC, Chairperson

Approved By:


ROMMEL N. BALAJO
District Engineer