



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

July 22, 2022

MEMORANDUM

FOR : ATTY. ROWENA CANDICE M. RUIZ,
Executive Director
Government Procurement Policy Board – Technical Support Office
(GPPB – TSO)

SUBJECT : SUBMISSION OF ANNUAL PROCUREMENT PLAN FOR
FY 2022 (Changes within the First Semester)

Submitted herewith the Annual Procurement Plan for FY 2022 (Changes within the First Semester), duly accomplished in the prescribed format per GPPB Circular No. 06-2019.


ERLINDO R. FLORES, JR.
District Engineer

RO3.10 ERF,Jr



Republic of the Philippines
 Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1		22CA0001 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Maite Road, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 02/15/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Road - PCCP
2		22CA0002 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Pag-asa Road, Legua, Orani, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 02/10/2022	CY 2022 - GAA	5,939.99		5,939.99	Construction of Road - PCCP
3		22CA0003 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Tipo Road Dos Extension, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2021 to 02/10/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Road - PCCP
4		22CA0004 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Bangkal, Abucay, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/28/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Road - PCCP
5		22CA0005 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction of Multi - Purpose Building, Paraiso E.S., Orani, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 02/07/2022	CY 2022 - GAA	5,939.99		5,939.99	Construction of Building - Low Rise



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6		22CA0006 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction of Multi - Purpose Building, Magsaysay E.S., Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY 2022 - GAA	4,949.99		4,949.99	Construction of Building - Low Rise
7		22CA0007 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Balsik, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 02/10/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Road - PCCP
8		22CA0008 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings / Facilities to Support Social Services - Construction of Culis Multi - Purpose Building, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/28/2022	01/31/2022 to 02/04/2022	CY-2022 GAA	6,929.99		6,929.99	Construction of Building - Low Rise
9		22CA0009 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction of Multi - Purpose Building, Barangay East Daang Bago, Samal, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/28/2022	01/31/2022 to 02/10/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Building - Low Rise
10		22CA0010 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings / Facilities to Support Social Services - Construction of Multi - Purpose Building, Barangay West Calaguiman, Samal, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/28/2022	01/31/2022 to 02/07/2022	CY-2022 GAA	6,929.99		6,929.99	Construction of Building - Low Rise



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11		22CA0011 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (Sipag) - Access Roads and/ or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Sacrifice Valley, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY-2022 GAA	9,799.99		9,799.99	Construction of Road - PCCP
12		22CA0012 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi - Purpose Building, Barangay Sibul, Orani, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY 2022 - GAA	4,454.99		4,454.99	Construction of Building - Low Rise
13		22CA0013 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings / Facilities to Support Social Services - Construction of Centro II Multi - Purpose Building, Orani, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 03/24/2022	03/25/2022 to 03/30/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Building - Low Rise
14		22CA0014 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure/ Facilities - Construction of Drainage Canal, Barangay Lalawigan, Samal, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY-2022 GAA	9,899.99		9,899.99	Construction of Drainage Canal
15		22CA0015 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction of Palihan Multi - Purpose Building, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY-2022 GAA	4,949.99		4,949.99	Construction of Building - Low Rise



Republic of the Philippines
 Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16		22CA0016 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Project along Pentor - Balsik - Caulaman River, San Simon Section, Phase ERD - I, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 07/07/2022	CY-2022 GAA	24,499.99		24,499.99	Construction of Concrete Slope Protection
17		22CA0017 Local Program - Buildings and Other Structures - Multi-Purpose / Facilities - National Building Program - Construction (Completion) of DPWH Bataan 1st DEO Office Building, Orani, Bataan	Planning and Design Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 02/07/2022	02/08/2022 to 02/14/2022	CY 2022 - GAA	19,799.99		19,799.99	Construction of DPWH Building
18		22CA0018 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure/ Facilities - Construction of Drainage Canal, Barangay Kaparangan, Orani, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/31/2022	02/01/2022 to 02/17/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Drainage
19		22CA0019 Network Development - Off Carriageway Improvement - Primary Roads - Jose Abad Santos Ave (JASA) - KO 109+494 - KO 111+687, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 02/07/2022	02/08/2022 to 02/14/2022	CY-2022 GAA	10,970.11		10,970.11	Construction of Road
20		22CA0020 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project along Pita River, Phase ERD-I, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/31/2022	02/01/2022 to 02/07/2022	CY-2022 GAA	24,999.99		24,999.99	Construction of Flood Mitigation Structures



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21		22CA0021 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project along Pagalangang River, Old San Jose Section, Phase ERD-1, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/28/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	24,999.99		24,999.99	Construction of Flood Mitigation Structures
22		22CA0022 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure/ Facilities - Construction of Flood Control Structure along Colo River, Maite Section, Phase ERD-I, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/28/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	14,849.99		14,849.99	Construction of Flood Mitigation Structures
23		22CA0023 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Mabatang Vicinal Rd. - KO 118+800 - KO 119+076, Abucay, Bataan	Maintenance Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/28/2022	01/31/2022 to 02/07/2022	CY-2022 GAA	1,959.99		1,959.99	Asphalt Overlay
24		22CA0024 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Calaguiman Vicinal Rd. KO 127+260 - KO 127+460.20, KO 127+517 - KO 127+997 and KO 128+041 - KO 128+176.40, Samal, Bataan	Maintenance Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 03/24/2022	03/25/2022 to 04/11/2022	CY 2022 - GAA	13,231.96		13,231.96	Reconstruction to Concrete Pavement
25		22CA0025 Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads - Jose Abad Santos Ave (JASA) - KO 101+424 - KO 101+847, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/29/2021	12/31/2021 to 02/07/2022	02/08/2022 to 02/14/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Slope Protection



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26		22CA0026 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project along Colo River, Sacrifice Valley Section, Phase ERD-I, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/31/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	24,999.99		24,999.99	Construction of Flood Mitigation Structure
27		22CA0027 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Maete, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/28/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Road
28		22CA0028 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - KO 104+431 - KO 104+528, KO 114+000 - KO 114+327, Hermosa, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 03/01/2022	03/02/2022 to 03/21/2022	CY 2022 - GAA	12,000.09		12,000.09	Asphalt Overlay
29		22CA0029 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Balsik - Pulo - Almacen Road, Brgy. Pulo, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	02/10/2022	03/04/2022 to 03/09/2022	03/10/2022 to 03/28/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Concrete Road
30		22CA0030 Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Jose Abad Santos Avenue (JASA) - KO 114+799 - KO 114+859, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/31/2022	02/02/2022 to 02/24/2022	CY 2022 - GAA	3,429.99		3,429.99	Construction of Road Slope Protection



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31		22CA0031 Construction / Maintenance of Flood Mitigation Structures and Drainage System - Construction / Rehabilitation of Flood Control Project along Colo River, Sta. 0+441.43 - Sta (-) 0+596.40, Palihan Section Phase 1AGP, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 03/23/2022	03/24/2022 to 04/01/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
32		22CA0032 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Flood Control Project along Colo River, Sta. 0+495.50 - Sta. 0+846.62, Layac Section Phase 2AGP, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	12/22/2021	01/25/2022 to 03/23/2022	03/24/2022 to 04/01/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
33		22CA0033 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tabacan Poblacion Rd. - KO 102+593 - KO 102+930, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 03/24/2022	03/25/2022 to 04/11/2022	CY 2022 - GAA	4,234.57		4,234.57	Asphalt Overlay
34		22CA0034 Network Development Program - Off - Carriageway Improvement - Secondary Roads - Gov.J.J. Linao Rd - KO 160+814 - KO 162+000, KO 162+419 - KO 163+349, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/28/2022	01/31/2022 to 02/17/2022	CY 2022 - GAA	19,599.99		19,599.99	Improvement Paving of Shoulders
35		22CA0035 Convergence and Special Support Program - (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi - Purpose Buildings / Facilities to Support Social Services - Construction of Multi - Purpose Building at Barangay Mabuco, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/31/2022	02/01/2022 to 03/10/2022	CY 2022 - GAA	4,899.99		4,899.99	Construction of Multi - Purpose Building



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36		22CA0036 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Roman Expressway - KO 101+(- 158) - KO 101+100, KO 101+230 - KO 101+849, Hermosa, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/24/2021 to 03/24/2022	03/25/2022 to 04/29/2022	CY 2022 - GAA	37,169.43		37,169.43	Rehabilitation of Paved Roads
37		22CA0037 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure / Facilities - Construction of Flood Control Structure along Colo River, Bamban Section, Phase ERD-I, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 03/01/2022	03/02/2022 to 03/03/2022	CY 2022 - GAA	14,850.00		14,850.00	Construction of Flood Mitigation Structure
38		22CA0038 Construction / Maintenance of Flood Mitigation Structures and Drainage System - Construction / Rehabilitation of Flood Control Project along Colo River, Sta. (-)0+159.00 - Sta. 0+495.50, Layac Section Phase 1AGP, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 03/23/2022	03/24/2022 to 04/01/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
39		22CA0039 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructure / Facilities - Construction of Flood Control Structures along Hermosa River, San Pedro Section Phase RSA - II, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 03/04/2022	03/07/2022 to 03/28/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
40		22CA0040 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Flood Control Project along Colo River, Sta. (-) 0+739.50 - Sta. (-)1+111.41, Palihan Section Phase 2AGP, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	12/22/2021	01/25/2022 to 03/23/2022	03/24/2022 to 04/01/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41		22CA0041 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and or/ Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Sitio Tama, Brgy. Pag-asa Brgy. Sibul, Orani, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 03/24/2022	03/25/2022 to 04/05/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Concrete Road
42		22CA0042 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - KO 109+455 - KO 109+514, KO 110+445 - KO 110+489, KO 112+846.50 - KO 112+970, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 03/24/2022	03/25/2022 to 04/18/2022	CY 2022 - GAA	6,663.99		6,663.99	Reconstruction to Concrete Road
43		22CA0043 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Colo River San Benito Section, Phase IV-A, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/14/2022	02/15/2022 to 02/18/2022	CY 2022 - GAA	23,956.09		23,956.09	Construction of Flood Mitigation Structure
44		22CA0044 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and / or Bridges from National Road/s leading to Major / Strategic Public Buildings / Facilities - Construction of New Road, Curing Ave. connecting to Junction Layac - Balanga - Mariveles Port Road and Roman Expressway, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/28/2022	03/01/2022 to 03/04/2022	CY 2022 - GAA	96,499.99		96,499.99	Construction of Concrete Road
45		22CA0045 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure / Facilities - Construction of Flood Control Project along Colo River, San Benito Section, Phase VI-A, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 01/31/2022	02/01/2022 to 02/09/2022	CY-2022 GAA	29,399.99		29,399.99	Construction of Flood Mitigation Structure



Republic of the Philippines
 Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46		22CA0046 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Control Structure along San Juan River, Sitio Pugad Lawin, Barangay San Juan, Phase 1A-CDA, Samal, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/14/2022	02/15/2022 to 02/18/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
47		22CA0047 Basic Infrastructure Program (BIP) - Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities - Construction of Mulawin Road to Barangay Bayan including Drainage, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/14/2022	02/15/2022 to 04/26/2022	CY 2022 - GAA	8,414.99		8,414.99	Construction of Concrete Road
48		22CA0048 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bataan Technical Park, Inc. Road (BTPI) - KO 175+(-506) - KO 175+506, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 03/24/2022	03/25/2022 to 04/27/2022	CY 2022 - GAA	9,799.99		9,799.99	Asphalt Overlay
49		22CA0049 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures / Facilities - Construction of Flood Control Project along Colo River, San Benito Section, Phase VI-B, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/14/2022	02/15/2022 to 02/18/2022	CY 2022 - GAA	29,399.99		29,399.99	Construction of Flood Mitigation Structure
50		22CA0050 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov. J.J. Linao Road - KO 166+072 - KO 166+300, KO 168+000 - KO 168+515, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 03/24/2022	03/25/2022 to 05/11/2022	CY 2022 - GAA	9,663.77		9,663.77	Asphalt Overlay



Republic of the Philippines
 Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51		22CA0051 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Mulawin - Tala Road leading to Mt. Natib, Bataan National Park, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	02/10/2022	03/04/2022 to 03/09/2022	03/10/2022 to 04/29/2022	CY 2022 - GAA	14,699.99		14,699.99	Construction of Concrete Road
52		22CA0052 Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures Facilities - Construction of Flood Control Project along Sapa Creek, Barangay Sapa, Samal, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 03/04/2022	03/07/2022 to 04/26/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Flood Mitigation Structure
53		22CA0053 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Calaguiman Vicinal Road - KO 124+320 - KO 124+826.30, Samal, Bataan	Maintenance Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/24/2022	03/25/2022 to 03/30/2022	CY 2022 - GAA	7,016.79		7,016.79	Asphalt Overlay
54		22CA0054 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Access Road from Hermosa Economic and Industrial Zone connecting Palihan Mabiga - SBMA, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 03/04/2022	03/07/2022 to 04/25/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Gravel Road
55		22CA0055 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Nuclear Power Plant Rd - KO 166+101 - KO 166+414, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 03/24/2022	03/25/2022 to 05/11/2022	CY 2022 - GAA	4,537.39		4,537.39	Asphalt Overlay



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56		22CA0056 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Gov. J.J. Linao Rd - KO 166+300 - KO 166+501, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 03/24/2022	03/25/2022 to 05/04/2022	CY 2022 - GAA	3,563.27		3,563.27	Upgrading from Paved Asphalt to Paved Concrete
57		22CA0057 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure / Facilities - Construction of Drainage Canal along Gov. Pascual to River, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 03/01/2022	03/02/2022 to 03/28/2022	CY 2022 - GAA	14,849.99		14,849.99	Construction of Drainage Structure
58		22CA0058 Basic Infrastructure Program (BIP) - Access Roads and / or Bridges from the National Road/s Leading to Major / Strategic Public Buildings / Facilities - Reconstruction of Mulawin - Bayan Bridge, Orani, Bataan	Construction Section	YES	Competitive Bidding	01/20/2022 to 01/27/2022	02/10/2022	03/04/2022 to 03/18/2022	03/19/2022 to 05/12/2022	CY 2022 - GAA	7,919.99		7,919.99	Construction of Bridge
59		22CA0059 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Jose Abad Santos Avenue (JASA) - KO 097+958 - KO 099+285, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	01/20/2022 to 01/27/2022	02/10/2022	03/04/2022 to 03/18/2022	03/21/2022 to 03/30/2022	CY 2022 - GAA	16,659.99		16,659.99	Construction of Drainage Structure
60		22CA0060 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Junction Layac - Balanga - Mariveles Port Road - KO 108+778.60 - KO 109+687, KO 110+138 - KO 110+911, Orani, Bataan	Maintenance Section	YES	Competitive Bidding	01/20/2022 to 01/27/2022	02/10/2022	03/04/2022 to 03/09/2022	03/10/2022 to 03/30/2022	CY 2022 - GAA	19,599.99		19,599.99	Construction of Drainage



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61		22CA0061 Bridge Program - Widening of Permanent Bridges - Nandingin Bridge (B01702LZ) along Roman Expressway, Abucay, Bataan	Maintenance Section	NO	Competitive Bidding	01/20/2022 to 02/25/2022	03/11/2022	03/22/2022	03/23/2022 to 05/23/2022	CY 2022 - GAA	69,479.99		69,479.99	Widening of Bridge
62		22CA0062 Basic Infrastructure Program - Access Roads and / or Bridges from the National Road/s Leading to Major / Strategic Public Buildings / Facilities - Construction of Road at Barangay Bamban, Hermosa, Bataan	Construction Section	NO	Competitive Bidding	01/20/2022 to 01/27/2022	02/10/2022	03/04/2022 to 03/24/2022	03/25/2022 to 04/11/2022	CY 2022 - GAA	9,899.99		9,899.99	Construction of Concrete Road
63		22CA0063 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Angeles - Porac - Floridablanca - Dinalupihan - Jose Abad Santos Avenue Diversion Road, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	02/18/2022 to 02/25/2022	03/11/2022	03/22/2022	03/23/2022 to 05/23/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Concrete Road
64		22CA0064 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sta. Isabel - San Ramon Diversion Road, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	02/18/2022 to 02/25/2022	03/22/2022	03/23/2022 to 03/24/2022	03/25/2022 to 03/30/2022	CY 2022 - GAA	19,599.99		19,599.99	Construction of Concrete Road
65		22CA0065 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Naparing Road, Barangay Naparing, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	02/18/2022 to 02/25/2022	03/11/2022	03/22/2022 to 03/22/2022	03/23/2022 to 04/26/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Concrete Road



Republic of the Philippines
 Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66		22CA0066 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Brgy. Pita leading to Dinalupihan Agro - Tourism Area, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	02/18/2022 to 02/25/2022	03/22/2022	03/23/2022 to 03/24/2022	03/25/2022 to 05/12/2022	CY 2022 - GAA	14,699.99		14,699.99	Construction of Concrete Road
67		22CA0067 Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Jose Abad Santos Ave (JASA) - KO 115+541 - KO 115+701, Dinalupihan, Bataan	Maintenance Section	NO	Competitive Bidding	02/18/2022 to 02/25/2022	03/11/2022	03/22/2022 to 03/22/2022	03/23/2022 to 03/30/2022	CY 2022 - GAA	11,759.99		11,759.99	Construction of Concrete Road
68		22CA0068 Bridge Program - Widening of Permanent Bridges - Mabatang Br. (B01704LZ) along Roman Expressway, Abucay, Bataan	Maintenance Section	NO	Competitive Bidding	02/18/2022 to 02/25/2022	03/11/2022	03/22/2022 to 03/22/2022	03/23/2022 to 04/01/2022	CY 2022 - GAA	52,109.99		52,109.99	Widening of Bridge
69		22CA0069 Concreting of Purok 3 Sitio Guizo, Barangay Palili FMR, Barangay Palili, Samal, Bataan	Construction Section	NO	Competitive Bidding	03/02/2022 to 03/09/2022	03/22/2022	03/23/2022 to 03/24/2022	03/25/2022 to 05/23/2022	FY 2022 DA Fund	12,934.99		12,934.99	Concreting of Road
70		22CA0070 Concreting of Sitio Butarero, Barangay Pagasa - Barangay Sibul FMR, Barangay Pagasa, Orani, Bataan	Construction Section	NO	Competitive Bidding	03/02/2022 to 03/09/2022	03/22/2022	03/23/2022 to 03/24/2022	03/25/2022 to 03/30/2022	FY 2022 DA Fund	12,934.99		12,934.99	Concreting of Road



Republic of the Philippines
 Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71		22CA0071 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure / Facilities - Construction of Flood Control Structure along Pentor - Balsik River, Balsik Section Phase ATR-1, Hermosa, Bataan	Construction Section	NO	Competitive Bidding	03/30/2022 to 04/06/2022	04/19/2022	05/11/2022 to 05/24/2022	05/25/2022 to 06/06/2022	CY 2022 - GAA	39,599.99		39,599.99	Construction of Flood Mitigation Structure
72		22CA0072 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Maligaya River, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	03/30/2022 to 04/06/2022	05/04/2022	05/23/2022 to 05/24/2022	05/25/2022 to 06/28/2022	CY 2022 - GAA	96,499.99		96,499.99	Construction of Flood Mitigation Structure
73		22CA0073 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Dalao River, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	03/30/2022 to 04/06/2022	05/04/2022	05/26/2022 to 06/02/2022	06/03/2022 to 06/10/2022	CY 2022 - GAA	48,020.00		48,020.00	Construction of Flood Mitigation Structure
74		22CA0074 Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Opening and Construction of Road in Brgy. San Simon to Brgy. Tucop Agro-Industrial Area, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	03/30/2022 to 04/06/2022	04/19/2022	05/11/2022 to 05/24/2022	05/25/2022 to 06/14/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Concrete Road
75		22CA0075 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Opening and Construction of Road in Brgy. Tubo - Tubo leading to Agro - Industrial Area, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	03/30/2022 to 04/06/2022	04/19/2022	05/11/2022 to 05/24/2022	05/25/2022 to 06/16/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Concrete Road



Republic of the Philippines
 Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76		22CA0076 Basic Infrastructure Program (BIP) - Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities - Construction of Road, Brgy. Gugo, Samal, Bataan	Construction Section	NO	Competitive Bidding	03/30/2022 to 04/06/2022	04/19/2022	05/11/2022 to 05/18/2022	05/19/2022 to 05/25/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Concrete Road
77		22CA0077 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Capitangan River, Abucay, Bataan	Construction Section	NO	Competitive Bidding	03/30/2022 to 04/06/2022	05/04/2022	05/23/2022 to 05/24/2022	05/25/2022 to 06/28/2022	CY 2022 - GAA	96,499.99		96,499.99	Construction of Flood Mitigation Structure
78		22CA0078 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings / Facilities to support Social Services - Construction of Multi - Purpose Building, Barangay Kabalutan, Orani, Bataan	Construction Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	05/19/2022	06/10/2022 to 06/17/2022	06/20/2022 to 06/27/2022	CY 2022 - GAA	7,919.99		7,919.99	Construction of Multi - Purpose Building
79		22CA0079 Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure / Facilities - Construction of Flood Control Project along Tuag River, Nagbalayong, Morong, Bataan	Construction Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	06/09/2022	06/28/2022 to 07/18/2022	07/19/2022 to 07/26/2022	CY 2022 - GAA	18,809.99		18,809.99	Construction of Flood Mitigation Structures
80		22CA0080 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings / Facilities to support Social Services - Construction (Completion) of Multi - Purpose Facility (Covered Court), Brgy. Tapulao, Orani, Bataan	Construction Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	05/19/2022	06/10/2022 to 06/17/2022	06/20/2022 to 06/27/2022	CY 2022 - GAA	2,969.99		2,969.99	Construction of Multi - Purpose Building (Covered Court)



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81		22CA0081 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Curing River, Orani, Bataan	Construction Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	06/09/2022	06/28/2022 to 07/18/2022	07/19/2022 to 07/26/2022	CY 2022 - GAA	48,509.99		48,509.99	Construction of Flood Mitigation Structure
82		22CA0082 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Rehabilitation Canal System of CLBRIS (Colo RIS), Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	05/19/2022	05/30/2022 to 05/31/2022	06/01/2022 to 06/10/2022	CY 2022 - GAA	72,374.99		72,374.99	Construction of Canal System
83		22CA0083 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings / Facilities - Construction of New Road Curing Ave. connecting Jct Layac - Balanga - Mariveles Port Road and Roman Expressway, Phase 2, Orani, Bataan	Construction Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	05/19/2022	06/10/2022 to 06/17/2022	06/20/2022 to 06/27/2022	CY 2022 - GAA	98,000.00		98,000.00	Construction of Concrete Road
84		22CA0084 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road, Barangay Pag - Asa to Mulawin - Tala Road leading to Mt. Natib, Bataan National Park, Orani, Bataan	Construction Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	07/14/2022	08/01/2022 to 08/08/2022	08/09/2022 to 08/16/2022	CY 2022 - GAA	24,499.99		24,499.99	Construction of Concrete Road
85		22CA0085 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) - Opening and Construction of Road in Brgy. Toress - New San Jose - Pagalanggang Agricultural Area, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	06/09/2022	06/28/2022 to 07/12/2022	07/13/2022 to 07/20/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Concrete Road



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan


ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS) (Changes within the First Semester)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86		22CA0086 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) - Opening and Construction of Road in Brgy. Pita leading to Agro - Industrial Area, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	07/14/2022	08/01/2022 to 08/08/2022	08/09/2022 to 08/16/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Concrete Road
87		22CA0087 Repair / Rehabilitation of Exiting COA Building and Covered Parking Areas at DPWH - Bataan 1st DEO Compound, Orani, Bataan	Maintenance Section	NO	Competitive Bidding	04/28/2022 to 05/05/2022	05/19/2022	06/22/2022 to 06/29/2022	07/01/2022 to 07/10/2022	CY 2022 - GAA	9,999.99		9,999.99	Construction of Building
88		22CA0088 Repair / Maintenance of Flood Control Structures, Capitangan River Control (Capitangan Section), Abucay, Bataan	Maintenance Section	NO	Competitive Bidding	07/19/2022 to 07/26/2022	08/09/2022	08/22/2022 to 08/24/2022	08/25/2022 to 08/31/2022	SR2022-05- 010789	1,499.99		1,499.99	Repair / Maintenance of Slope Protection
89		22CA0089 Repair / Maintenance of DPWH Building - Main Office Building / Storage Room and Concreting of Pavement - Bataan 1st DEO, Orani, Bataan	Maintenance Section	NO	Competitive Bidding	07/19/2022 to 07/26/2022	08/09/2022	08/22/2022 to 08/24/2022	08/25/2022 to 08/31/2022	SR2022-05- 010523	1,499.99		1,499.99	Repair / Maintenance of Warehouse / Storage Room

Prepared by:


LUISA DR. LINTAG
Head, Procurement Unit
Engineer III

Recommending for Approval:


ELVIRA C. SALAZAR
BAC - Chairperson

APPROVED:


ERLINDO R. FLORES, JR.
District Engineer