

(DPWH-ZN 4th DEO, Siocon, Z.N.) FY 2023 Updated Annual Procurement Plan (APP) - Civil Works (Changes within the 2nd Semester of 2023)

Code (PAP)	Procurement Project	PHO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23JU0001	Construction of DPWH Building at Zamboanga del Norte 4th DEO (Newly Created DEO), Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/19/22	01/11/23	02/06/23	02/16/23	GoP	40,000,000	-	40,000,000	Construction of Standard DPWH office Building
23JU0002	Preventive Maintenance - Secondary Roads, Zamboanga West Coastal Rd (Limpapa - Sibuco Sect) - K2006 + 000 - K 2006 + 533	Construction Section	Yes	Competitive Bidding	10/19/22	12/27/22	02/06/23	02/16/23	GoP	12,000,000	-	12,000,000	Preventive Maintenance of Secondary Roads
23JU0003	Paving of Unpaved Roads - Secondary Roads, Liloj-Siocon Road - K2042+000 - K2042+571	Construction Section	Yes	Competitive Bidding	10/19/22	11/09/22	02/06/23	02/16/23	GoP	28,493,000	-	28,493,000	Paving of Unpaved Roads - Secondary Roads
23JU0004	Paving of Unpaved Roads - Secondary Roads, Liloj-Siocon Road - K2056 + 000 - K2056 + 653	Construction Section	Yes	Competitive Bidding	10/19/22	11/29/22	02/06/23	02/16/23	GoP	17,000,000	-	17,000,000	Paving of Unpaved Roads - Secondary Roads
23JU0005	Construction of Flood Control Structure at Piacan River, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/19/22	11/09/22	02/06/23	02/16/23	GoP	40,000,000	-	40,000,000	Construction of Flood Control Structure
23JU0006	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Liloj-Siocon Rd - K2056 + 942 - K2056 + 972	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	15,000,000	-	15,000,000	Rehabilitation of road with slips, slope collapse and landslide
23JU0007	Construction (Completion) of Multi-Purpose Building (Covered Court) Lunday, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	02/28/23	03/15/23	03/17/23	GoP	2,500,000	-	2,500,000	Construction (Completion) of MPB
23JU0008	Paving of Unpaved Roads - Secondary Roads, Zamboanga West Coastal Rd (Sibuco - Sirawai Section) - (S01166MN) Change 14094 - Chainage 16000	Construction Section	Yes	Competitive Bidding	11/04/22	11/29/22	02/06/23	02/16/23	GoP	52,000,000	-	52,000,000	Paving of Unpaved Roads - Secondary Roads
23JU0009	Preventive Maintenance - Secondary Roads, Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) - K2001 + 000 - K2001 + 888	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	20,000,000	-	20,000,000	Preventive Maintenance of Secondary Roads
23JU0010	Construction of Flood Control Structure at Arangan River, Arangan, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	45,000,000	-	45,000,000	Construction of Flood Control Structure
23JU0011	Construction of Flood Control Structure at Parabutan River, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	40,000,000	-	40,000,000	Construction of Flood Control Structure
23JU0012	Construction of Road, Barangay Lunday, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	6,000,000	-	6,000,000	Construction of Barangay Road
23JU0013	Construction of Road, Barangay San Vicente, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	11,000,000	-	11,000,000	Construction of Barangay Road

23JU0014	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Linaingan (Purok 3), Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB
23JU0015	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Soccon-Sirawai Rd - K2093 + 108 - K2093 + 132	Construction Section	Yes	Competitive Bidding	11/17/22	12/27/22	02/06/23	02/16/23	GoP	10,000,000	-	10,000,000	Rehabilitation of road with slips, slope collapse and landslide
23JU0016	Construction (Completion) of Multi-Purpose Building (Covered Court), JP Brillantes, Soccon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/17/22	12/27/22	02/06/23	02/16/23	GoP	2,300,000	-	2,300,000	Construction (Completion) of MPB
23JU0017	Construction (Completion) of Multi-Purpose Building (Covered Court), Placan, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/17/22	12/27/22	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB
23JU0018	Construction (Completion) of Multi-Purpose Building (Covered Court), Pogos, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/20/22	12/12/22	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB
23JU0019	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Lilo-Soccon Rd - K2029 + 598 - K2029 + 625, K2057 + 662 - K2057 + 712, K2060 + 670 - K2060 + 692, K2062 + 162 - K2062 + 222	Construction Section	Yes	Competitive Bidding	11/20/22	12/12/22	02/06/23	02/16/23	GoP	5,695,000	-	5,695,000	Rehabilitation of Secondary Roads
23JU0020	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Zamboanga West Coastal Rd (Sibuco-Sirawai Section) - (S01166NN) Chainage 9715 - Change 9745	Construction Section	Yes	Competitive Bidding	11/20/22	12/12/22	02/06/23	02/16/23	GoP	14,000,000	-	14,000,000	Rehabilitation of road with slips, slope collapse and landslide
23JU0021	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) - K2002 + 578 - K2002 + 605, K2002 + 768 - K2002 + 788	Construction Section	Yes	Competitive Bidding	11/20/22	12/12/22	02/06/23	02/16/23	GoP	20,000,000	-	20,000,000	Rehabilitation of road with slips, slope collapse and landslide
23JU0022	Construction of New Bridges - Lingayon Bracing Zamboanga West Coastal Road (Limpapa-Sibuco Sect) (Phase II)	Construction Section	Yes	Competitive Bidding	01/08/23	01/31/23	02/06/23	02/16/23	GoP	56,000,000	-	56,000,000	Construction of Bridge (Phase II)
23JU0023	Construction (Completion) of Multi-Purpose Building (Covered Court), Culasian, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/08/23	01/31/23	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB
23JU0024	Construction (Completion) of Multi-Purpose Building (Covered Court), Lubok, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/08/23	01/31/23	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB
23JU0025	Construction of By-Pass and Diversion Roads, NRJ Pobacion - Mansol Diversion Road, Soccon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	02/10/23	03/07/23	04/03/23	04/11/23	GoP	24,000,000	-	24,000,000	Construction of By-Pass and Diversion Roads
23JU0026	Construction of By-Pass and Diversion Roads, NRJ Liliban-Andres Micubo By-Pass Road, Soccon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	02/10/23	03/07/23	04/03/23	4/11/23	GoP	14,000,000	-	14,000,000	Construction of By-Pass and Diversion Roads

23JU0027	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Lilyo-Sicoon Rd - K2043 + 550 - K2043 + 642	Construction Section	No	Competitive Bidding	02/21/23	03/14/23	04/27/23	05/03/23	GoP	85,000,000	-	85,000,000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
23JU0028	Construction of Flood Control Structure at Sicoon River, Mendola Bridge Sicoon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/04/23	03/28/23	04/27/23	05/03/23	GoP	45,000,000	-	45,000,000	Construction of Flood Control Structure
23JU0029	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Lilyo-Sicoon Rd - K2058 + 261 - K2058 + 300	Construction Section	No	Competitive Bidding	03/15/23	04/04/23	05/08/23	05/15/23	GoP	17,000,000	-	17,000,000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
23JU0030	Construction (Completion) of Multi-Purpose Building (Covered Court) Lintang (Purk 7), Sibuco, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/15/23	04/04/23	05/08/23	05/15/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of Multi-Purpose Building (Covered Court)
23JU0031	Concreting of Brgy. D. Riconalla FMR, Brgy. D. Riconalla, Sicoon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/15/23	04/04/23	05/08/23	05/15/23	GoP	12,960,000	-	12,960,000	Concreting of Brgy. Road
23JU0032	Concreting of Brgy. Proper-Sito Guimba Parang FMR, Brgy. Malayal, Sibuco, Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/15/23	04/04/23	05/09/23	05/15/23	GoP	12,000,000	-	12,000,000	Concreting of Brgy. Road
23JU0033	Construction of Solar Water System, Municipality of Sibuco, Province of Zamboanga del Norte	Construction Section	No	Competitive Bidding	03/25/23	07/25/23	08/15/24	08/22/23	GoP	10,000,000	-	10,000,000	Construction of Solar Water System
23JU0034	Construction of Rainwater Collection System (RWCS) at 1. M. Francisco Evacuation Center, M. Francisco, Sicoon, ZN 2. 4th DEO Compound, M. Francisco, Sicoon, ZN 3. Sta. Maria National High School, Sta. Maria, Sicoon, ZN	Construction Section	No	Competitive Bidding	04/25/23	05/16/23	07/04/23	07/07/23	GoP	2,316,000	-	2,316,000	Construction of Rainwater Collection System
23JU0035	Repair/Maintenance of DPWH Building, Zamboanga del Norte IV DEO Main Building, M. Francisco, Sicoon, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	06/03/23	07/04/23	08/07/23	09/09/23	GoP	3,000,000	3,000,000	-	Repair/Maintenance of DPWH Building
23JU0036	Repair/Maintenance of DENR Building CENTRO IX - A4, SEBACAMA Forest House, Baliguan, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	06/03/23	07/04/23	08/07/23	09/09/23	GoP	1,000,000	100,000	-	Repair/Maintenance of DENR Building CENTRO IX - A4, SEBACAMA Forest House
23JU0037	Repair/Maintenance of Sibuco River Dike 3, Sibuco, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	06/03/23	07/04/23	08/07/23	08/09/23	GoP	6,100,000	6,100,000	-	Repair/Maintenance of Sibuco River Dike 3
23JU0038	Construction of 1STY4CL, Linangan Integrated School, Sibuco, Zamboanga del Norte	Construction Section	No	Competitive Bidding	07/19/23	08/08/23	08/24/23	08/25/23	GoP	10,000,000	-	10,000,000	Construction of School Building
23JU0039	Construction of 1STY2CL, Placan ES, Sirawai, Zamboanga del Norte	Construction Section	No	Competitive Bidding	07/19/23	08/08/23	08/24/23	08/25/23	GoP	5,000,000	-	5,000,000	Construction of School Building
23JU0040	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Lilyo - Sicoon Rd K2055+043 - K2055+150	Construction Section	No	Competitive Bidding	08/13/23	09/07/23	11/30/23	12/05/23	GoP	50,000,000	-	50,000,000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
23JU0041	Construction of Placan Road, Brgy. Placan, Municipality of Sirawai, Province of Zamboanga del Norte	Construction Section	No	Competitive Bidding	11/01/23	11/21/23	12/18/23	12/20/23	GoP	15,000,000	-	15,000,000	Construction of Barangay Road
23JU0042	Repair /Maintenance of Sibuco Bridge Approach b, Sibuco, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	12/02/23	12/27/23	01/15/24	01/24/24	GoP	906,643	906,643	-	Repair/Maintenance of Sibuco Bridge

23JU0043	Construction of Road Slope Protection Structure along Siboco Road, K2035+132 - K2035+362	Construction Section	No	Competitive Bidding	01/03/24	01/23/24	02/11/24	02/20/24	GoP	110,000,000	-	110,000,000	Construction of Road Slope Protection Structure
23JU0044	Construction of Road Slope Protection Structure along Siboco Road, K2035+375 - K2035+403	Construction Section	No	Competitive Bidding	01/03/24	01/23/24	02/11/24	02/20/24	GoP	64,000,000	-	64,000,000	Construction of Road Slope Protection Structure
23JU0045	Construction of Road Slope Protection Structure along Siboco Road, K2035+413 - K2035+448	Construction Section	No	Competitive Bidding	01/03/24	01/23/24	02/11/24	02/20/24	GoP	15,000,000	-	15,000,000	Construction of Road Slope Protection Structure
23JU0046	Construction of Road Slope Protection Structure along Siboco Road, K2035+458 - K2035+493	Construction Section	No	Competitive Bidding	01/03/24	01/23/24	02/11/24	02/20/24	GoP	70,000,000	-	70,000,000	Construction of Road Slope Protection Structure
23JU0047	Construction of Road Slope Protection Structure along Siboco Road, K2035+503 - K2035+538	Construction Section	No	Competitive Bidding	01/03/24	01/23/24	02/11/24	02/20/24	GoP	67,000,000	-	67,000,000	Construction of Road Slope Protection Structure
23JU0048	Construction of Road Slope Protection Structure along Siboco Road, K2035+548 - K2035+583	Construction Section	No	Competitive Bidding	01/03/24	01/23/24	02/11/24	02/20/24	GoP	53,000,000	-	53,000,000	Construction of Road Slope Protection
23JU0049	Construction of Road Slope Protection Structure along Siboco Road, K2035+593 - K2035+628	Construction Section	No	Competitive Bidding	01/03/24	01/23/24	02/11/24	02/20/24	GoP	55,000,000	-	55,000,000	Construction of Road Slope Protection
23JU0050	Construction of Road Slope Protection Structure along Siboco Road, K2035+638 - K2035+673	Construction Section	No	Competitive Bidding	01/03/24	01/23/24	02/11/24	02/20/24	GoP	39,000,000	-	39,000,000	Construction of Road Slope Protection Structure

Prepared by:

NIEL ARDEN O. AMBANG
Engineer III
Head, BAC Secretariat
01/26/2024

Reviewed by:

JOEY JULIUS ESTRELLA
Chief, Construction Section
BAC - Chairperson
01/26/2024

Approved:

MARY JEAN G. TORREFRANCA
District Engineer
Head of Procuring Entity (HoPE)
01/26/2024


(DPWH-ZN 4th DEO, Siocon, Z.N.) FY 2023 Updated Annual Procurement Plan (APP) - Goods and Services (Changes within the 2nd Semester of 2023)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids (B/E/E)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GJ0001	Office Supplies and Devices	Administrative Section	Nc	Small Value Procurement	02/23/2023	03/02/2023	03/20/2023	03/21/2023	GoP	100,500.00	-	100,500.00	1 unit Steel Cabinet 4 doors with vault, etc.
23GJ0002	Vehicle Repair and Maintenance	Construction Section	Nc	Small Value Procurement	02/23/2023	03/02/2023	03/20/2023	03/21/2023	GoP	120,000.00	-	120,000.00	4 pcs Tires (265/65 R17 All Terrain)
23GJ0003	Construction Materials and Supplies	Maintenance Section	Nc	Small Value Procurement	03/10/2023	03/16/2023	04/04/2023	04/05/2023	GoP	73,560.00	-	73,560.00	25 gal. Rubberized Paint, Etc
23GJ0004	Construction Materials and Supplies	Maintenance Section	Nc	Public Bidding	03/10/2023	07/25/2023	08/18/2023	08/22/2023	GoP	1,122,000.00	1,122,000.00	-	1,100 cu.m Item 200-Aggregate Subbase Course
23GJ0005	Audio and Visual Equipment	Administrative Section	Nc	Small Value Procurement	03/10/2023	03/16/2023	04/04/2023	04/05/2023	GoP	28,809.00	-	28,809.00	1 set Amplifier and Speakers, Etc.
23GJ0006	Vehicle Parts and Accessories	Quality Assurance Section	Nc	Small Value Procurement	04/25/2023	05/02/2023	05/23/2023	05/23/2023	GoP	120,000.00	-	120,000.00	4 pcs Tires (265/65 R17 All Terrain)
23GJ0007	Vehicle Repair and Maintenance	Maintenance Section	Nc	Small Value Procurement	04/25/2023	05/02/2023	05/22/2023	05/23/2023	GoP	43,000.00	43,000.00	-	1 set Front Bumper Cover, etc.
23GJ0008	General Merchandise	Maintenance Section	Nc	Small Value Procurement	04/25/2023	05/02/2023	05/22/2023	05/26/2023	GoP	239,150.00	289,150.00	-	150 kgs. Nylon #310, etc.
23GJ0009	Information Technology Parts & Accessories & Perip	Administrative Section	Nc	Small Value Procurement	05/09/2023	05/16/2023	06/21/2023	06/21/2023	GoP	64,369.00	-	64,369.00	1 Unit Vacuum + Blower 1000W, Etc.
23GJ0010	Fuels/Fuel Additives & Lubricants & Anti Corrosive	Administrative Section	Nc	Small Value Procurement	05/09/2023	05/16/2023	N/A	N/A	GoP	246,000.00	-	246,000.00	Failed Bid
23GJ0011	Construction Materials and Supplies	Maintenance Section	Nc	Public Bidding	05/11/2023	06/01/2024	N/A	N/A	GoP	1,699,600.00	1,699,600.00	-	Cancelled
23GJ0012	Construction Equipment	Maintenance Section	Nc	Public Bidding	05/11/2023	06/01/2023	08/14/2023	08/16/2023	GoP	1,007,792.00	1,007,792.00	-	Rental of 1 unit Motorized Road Grader and 1 unit Backhoe (0.80 cu.m.)
23GJ0013	Office Supplies and Devices	Administrative Section	Nc	Small Value Procurement	05/20/2023	05/26/2023	06/21/2023	06/23/2023	GoP	236,145.83	-	236,145.83	30 packs Battery, AA, Alkaline 2 pcs/bislier, etc.
23GJ0014	Office Equipment	Administrative Section	Nc	Small Value Procurement	05/20/2023	05/26/2023	06/21/2023	06/21/2023	GoP	86,265.53	-	86,265.53	1 pc. Check Writer, Etc.
23GJ0015	Vehicle Parts and Accessories	Construction Section	Nc	Small Value Procurement	05/20/2023	05/26/2023	06/29/2023	06/30/2023	GoP	120,000.00	-	120,000.00	8 pcs Tires (265/65 R17 All Terrain)
23GJ0016	Garments	Administrative Section	Nc	Small Value Procurement	05/23/2023	05/30/2023	06/29/2023	06/30/2023	GoP	139,425.00	-	139,425.00	61 Pcs Anniversary Shirts with shorts, Etc.
23GJ0017	Vehicle Repair and Maintenance	Maintenance Section	Nc	Small Value Procurement	06/17/2023	06/23/2023	08/07/2023	08/01/2023	GoP	60,000.00	60,000.00	-	4 sets Tubeless Tires 265/65R17
23GJ0018	Construction Equipment	Maintenance Section	Nc	Public Bidding	06/03/2023	07/04/2023	08/14/2023	08/16/2023	GoP	1,600,000.00	1,600,000.00	-	Supply and Delivery of 1 unit Kneading Machine (1200 kgs Total Capacity), etc.
23GJ0019	Construction Materials and Supplies	Maintenance Section	Nc	Public Bidding	07/08/2023	08/01/2023	08/23/2023	08/24/2023	GoP	1,098,620.00	1,098,620.00	-	Supply and Delivery of 326 pails Instant Cold Mix
23GJ0020	Printing Supplies	Planning and Design Section	Nc	Small Value Procurement	07/11/2023	07/18/2023	08/07/2023	08/09/2023	GoP	81,720.00	-	81,720.00	7 pcs For HP Design Jet T2600 Printer Ink (Assorted Colors), etc.
23GJ0021	Fuels/Fuel Additives & Lubricants & Anti Corrosive	Planning and Design Section	Nc	Small Value Procurement	07/11/2023	07/18/2023	08/07/2023	08/09/2023	GoP	539,790.00	-	539,790.00	6,989.00 Liters Diesel Fuel, Etc.


23GJ0022	Vehicle Parts and Accessories	Administrative Section	Nc	Small Value Procurement	07/11/2023	07/18/2023	08/07/2023	08/09/2023	GoP	75,000.00	-	75,000.00	5 pcs Tires (T65 R17 All Terrain)
23GJ0023	Laboratory Supplies and Equipment	Quality Assurance Section	Nc	Public Bidding	07/08/2023	08/01/2023	09/23/2023	08/30/2023	GoP	3,400,000.00	-	3,400,000.00	Supply and Delivery of Laboratory Apparatus and Equipment
23GJ0024	Information Technology	Administrative Section	Nc	Public Bidding	07/28/2023	08/17/2023	09/08/2023	09/15/2023	GoP	1,757,000.00	-	1,757,000.00	Supply and Delivery of 3 units Desktop (Non-Technical), etc
23GJ0025	Laboratory Supplies and Equipment	Quality Assurance Section	Nc	Public Bidding	07/28/2023	08/17/2023	09/08/2023	09/13/2023	GoP	1,399,755.00	-	1,399,755.00	Supply and Delivery of 1 pc Straight Edge 12" Long (Stainless), etc.
23GJ0026	Fuels/Fuel Additives & Lubricants & Anti Corrosive	Administrative Section	Nc	Small Value Procurement	08/09/2023	08/15/2023	09/12/2023	09/12/2023	GoP	802,080.00	-	802,080.00	5,580 Liters Diesel, Etc.
23GJ0027	Construction Equipment	Maintenance Section	Nc	Small Value Procurement	09/04/2023	09/12/2023	10/02/2023	10/03/2023	GoP	496,352.00	496,352.00	-	4 days Backhoe, etc. (Rental)
23GJ0028	Appliances	Administrative Section	Nc	Small Value Procurement	08/23/2023	08/31/2023	09/14/2023	09/15/2023	GoP	160,007.00	-	160,007.00	1 pc Stand Fan 20" 230V~60Hz, 100 WATT's, etc
23GJ0029	Hardware and Construction Supplies	Maintenance Section	Nc	Public Bidding	08/05/2023	08/29/2023	09/29/2023	10/10/2023	GoP	1,307,000.00	1,307,000.00	-	Supply and Delivery of 80 pairs ReflectORIZED Traffic Paint (White), etc.
23GJ0030	Vehicle Parts and Accessories	Planning and Design Section & Quality Assurance Section	Nc	Small Value Procurement	08/23/2023	08/31/2023	09/14/2023	09/15/2023	GoP	120,000.00	-	120,000.00	8 pcs Tires (265/65 R17 All Terrain)
23GJ0031	Construction Materials and Supplies	Maintenance Section	Nc	Small Value Procurement	08/23/2023	08/31/2023	09/18/2023	09/19/2023	GoP	230,330.06	230,330.06	-	140 bags Portland Cement, etc.
23GJ0032	Fuels/Fuel Additives & Lubricants & Anti Corrosive	Construction Section and Maintenance Section	Nc	Small Value Procurement	12/18/2023	12/21/2023	12/29/2023	12/29/2023	GoP	531,300.00	-	531,300.00	4,800 liters Automotive Diesel Fuel, Etc.
23GJ0033	Laboratory Supplies and Equipment	Quality Assurance Section	Nc	Public Bidding	09/02/2023	09/26/2023	10/09/2023	10/19/2023	GoP	3,500,000.00	-	3,500,000.00	Supply and Delivery of 1 unit Universal Testing Machine (UTM) conforming
23GJ0034	Construction Materials and Supplies	Maintenance Section	Nc	Public Bidding	09/20/2023	10/10/2024	N/A	N/A	GoP	1,496,000.00	1,496,000.00	-	Cancelled
23GJ0035	Office Equipment Supplies and Consumables	Administrative Section	Nc	Small Value Procurement	09/15/2023	09/25/2023	10/20/2023	10/25/2023	GoP	204,635.25	-	204,635.25	10 pcs Alcohol, 1 gallon Etc.
23GJ0036	Vehicle Parts and Accessories	Construction Section	Nc	Small Value Procurement	09/15/2023	09/25/2023	10/20/2023	10/21/2023	GoP	60,000.00	-	60,000.00	4 pcs 4x4 Pick Up Tires (265x65 R17)
23GJ0037	Vehicle Parts and Accessories	Maintenance Section	Nc	Small Value Procurement	10/18/2023	10/26/2023	11/16/2023	11/17/2023	GoP	96,599.00	96,599.00	-	1 pc Oil Filter, etc.
23GJ0038	Vehicle Parts and Accessories	Maintenance Section	Nc	Small Value Procurement	10/18/2023	10/26/2023	11/06/2023	11/07/2023	GoP	60,000.00	60,000.00	-	4 pcs Tubeless Tire 265/65 R17
23GJ0039	Printing Supplies	Planning and Design Section	Nc	Small Value Procurement	10/31/2023	11/07/2023	11/14/2023	11/15/2023	GoP	141,520.00	-	141,520.00	2 pcs HP DesignJet 730 (PK), etc.
23GJ0040	General Merchandise	Planning and Design Section	Nc	Small Value Procurement	10/31/2023	11/07/2023	11/14/2023	11/15/2023	GoP	47,550.00	-	47,550.00	5 doz. Spray Paint (red) etc.
23GJ0041	Vehicle Parts and Accessories	Maintenance Section	Nc	Small Value Procurement	10/31/2023	11/07/2023	11/28/2023	11/29/2023	GoP	272,840.10	272,840.10	-	1 set Piston Ring, etc.
23GJ0042	Construction Heavy Equipment	Maintenance Section	Nc	Public Bidding	11/14/2023	12/20/2023	01/05/2024	01/15/2024	GoP	8,000,000.00	8,000,000.00	-	PURCHASE AND DELIVERY OF HEAVY EQUIPMENT
23GJ0043	Garments	Administrative Section	Nc	Small Value Procurement	11/15/2023	11/30/2023	12/18/2023	12/19/2023	GoP	64,400.00	-	64,400.00	90 pcs Anniversary Shirts w/out shorts, etc.
23GJ0044	Audio and Visual Equipment	Administrative Section	Nc	Small Value Procurement	11/15/2023	11/23/2023	12/06/2023	12/07/2023	GoP	519,288.00	-	519,288.00	1 pc Drone camera, etc.

23GU0045	Printing Supplies	Administrative Section	Nc	Small Value Procurement	11/15/2023	11/23/2023	12/06/2023	12/07/2023	GoP	136,400.00	-	136,400.00	4 pcs TN328K Toner Cartridge K, etc.
23GU0046	Construction Materials and Supplies	Maintenance Section	Nc	Small Value Procurement	12/18/2023	12/21/2023	12/29/2023	12/29/2023	GoP	278,430.82	278,430.82	-	154 bags, etc.
23GU0047	General Merchandise	Maintenance Section	Nc	Small Value Procurement	12/18/2023	12/21/2023	12/29/2023	12/29/2023	GoP	165,000.00	165,000.00	-	300 kls Nylon


Prepared by:


NIEL ARDEN O. AMBABANG
 Engineer III
 Head, BAC Secretariat
 01/26/2024

Reviewed by:


JOSE PAUL L. ESTRELLA
 Chief, Construction Section
 BAC - Chairperson
 01/26/2024

Approved:


MARY JEAN G. TORRE FRANCA
 District Engineer
 Head of Procuring Entity (HoPE)
 01/26/2024



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
4TH DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
M. Francisco, Siocon, Zamboanga del Norte




CERTIFICATION

This is to certify that DPWH – ZN 4th District Engineering Office (Newly Created DEO) with office address at Brgy. M. Francisco, Siocon, Zamboanga del Norte has **No Consulting Services** for FY 2023.

This certification is issued in connection with the submission and posting of the Updated Annual Procurement Plan (APP) Non-CSE (Changes within the 2nd Semester) for FY 2023.

Issued this 26th day of January 2024, at DPWH-ZN 4th District Engineering Office, Brgy. M. Francisco, Siocon, Zamboanga del Norte.


MARY JEAN G. TORREFRANCA
District Engineer