



DPWH - Davao City 3rd District Engineering Office - Annual Procurement Plan for FY 2024 (APP) Non-CSE for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IBIREI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LK0001 - Construction or Revetment along Bunawan River, Sta. 5 + 940 - Sta. 6 + 240, East Side Right Bank, Barangay Bunawan, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	11/28/2024 - 12/19/2024	12/19/2024	12/24/2024	12/25/2024	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	24LK0002 - Construction of Revetment along Bunawan River, Sta. 6 + 240 - Sta. 6 + 540, East Side, Right Bank, Barangay Bunawan, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	11/28/2024 - 12/19/2024	12/19/2024	12/24/2024	12/25/2024	GoP	100,000,000.00		100,000,000.00	Construction of Revetment

Prepared by:


JUNELLEN G. CAÑEDO
Engineer III
Head, Procurement Unit

Recommending Approval:


ANDREW A. PANGAN
Engineer-III
BAC Chairperson

Approved by:


LILIBETH M. SARMIENTO
OIC-District Engineer
Head of the Procuring Entity