

Department of Public Works and Highways - Marinduque District Engineering Office Annual Procurement Plan for FY 2024 (Changes within 1st Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101663000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0083 + 000 - K0084 + 000	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	36,546,782.76		36,546,782.76	Road Widening
300226113237000	Construction (Completion) of Multi-Purpose Building, Barangay Buangan, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	2,968,000.00		2,968,000.00	Construction (Completion) of Multi-Purpose Building
300226113247000	Construction of Multi-Purpose Building at Sihi Elementary School, Barangay Sihi, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113248000	Construction of Multi-Purpose Building, Barangay Matandang Gasan, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113249000	Construction of Multi-Purpose Building, Barangay Agot, Boac, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113253000	Construction of Multi-Purpose Building, Barangay Catubugan, Boac, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113256000	Construction of Multi-Purpose Building, Barangay Libjo, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113258000	Construction of Multi-Purpose Building, Barangay Tugos, Boac, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
310106101167000	Asset Preservation Program - Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Dr. Damian Reyes Rd (Boac Side) - K0006+171 - K0006+540	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	10,193,404.33		10,193,404.33	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
310111100699000	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mogpog-Balanacan Port Rd - K0010 + 557 - K0010 + 761	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	4,897,960.95		4,897,960.95	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101133000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0054 + 890 - K0056 + 640	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	35,612,794.25		35,612,794.25	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300215104695000	Construction of Bintakay - Capayang Road, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	48,899,495.56		48,899,495.56	Construction of Road
300226113252000	Construction of Multi-Purpose Building, Barangay Cagpo, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300214101125000	Installation/Application/Construction of Signage Warning, Advisory and Regulatory Signs and Pavement Markings along Marinduque Circumferential Road (S00001MQ) - K0105 + 000 - K0119 + 000 Gasan to Boac, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	5,961,831.20		5,961,831.20	Installation/Application/Construction of Signage Warning, Advisory and Regulatory Signs and Pavement Markings along Marinduque Circumferential Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214101124000	Installation/Application/Construction of Signage Warning, Advisory and Regulatory Signs, and Pavement Markings along Marinduque Circumferential Road (S00001MQ) - K0000 + 000 - K0012 + 000, Boac to Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	5,701,581.85		5,701,581.85	Installation/Application/Construction of Signage Warning, Advisory and Regulatory Signs and Pavement Markings along Marinduque Circumferential Road
300221105987000	Construction of Road, Barangay Malbog, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221105989000	Construction of Road, Barangay Tapuyan, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	4,948,000.00		4,948,000.00	Construction of Road
310105101134000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Marinduque Circumferential Rd - K0050 + 340 - K0051 + 329	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	27,880,844.66		27,880,844.66	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300203102620000	Construction/Improvement of Kay Duke Road leading to Tourism Destination, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	31-Jan-24	13-Feb-24	GoP	28,948,000.00		28,948,000.00	Construction/Improvement of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102621000	Construction/Improvement of Road leading to Lambingan Falls, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	31-Jan-24	13-Feb-24	GoP	47,463,285.02		47,463,285.02	Construction/Improvement of Road
300226113250000	Construction of Multi-Purpose Building, Barangay Baliis, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300215103817000	Rehabilitation of Ihatub - Mansiwat - Isok Road, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	05-Feb-24	16-Feb-24	GoP	96,495,937.63		96,495,937.63	Rehabilitation of Road
320101111944000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Santol Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	19,598,000.00		19,598,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
300225102054000	Construction of Flood Control Structure, Barangay Poblacion, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113254000	Construction of Multi-Purpose Building, Barangay Dating Bayan, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
320101110936000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Poctoy Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	67,548,000.00		67,548,000.00	Construction/Main tenance of Flood Mitigation Structures and Drainage Systems
320102106422000	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Mogpog River, Brgy. Magapua, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	96,498,000.00		96,498,000.00	Construction/Reha bilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers
320101110918000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bamban Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	67,548,000.00		67,548,000.00	Construction/Main tenance of Flood Mitigation Structures and Drainage Systems
320101110934000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ogbac Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	88,629,390.00		88,629,390.00	Construction/Main tenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106423000	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Tawiran River, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	96,498,000.00		96,498,000.00	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers
320102106424000	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Tipo River, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	96,498,000.00		96,498,000.00	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers
320101111943000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Laon Mataas na Bayan CIS Protection Works, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	24-Jan-24	26-Jan-24	GoP	9,798,000.00		9,798,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
310102101552000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0000 + 000 - K0001 + 000, K0003 + 264 - K0004 + 000, K0027 + 786 - K0028 + 930	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	05-Feb-24	16-Feb-24	GoP	80,659,455.00		80,659,455.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd
310102101822000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Mogpog-Balanacan Port Rd - K0013 + 000 - K0013+ 168, K0013 + 642 - K0014+ 203, K0014 + 317 - K0015+ 335	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	56,915,420.00		56,915,420.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Mogpog-Balanacan Port Rd

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305102175000	Widening of Permanent Bridges - Bacong-Bacong Br. (B00020MQ) along Marinduque Circumferential Rd (Phase II)	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	8,818,000.00		8,818,000.00	Widening of Permanent Bridges
300226113246000	Rehabilitation of Multi-Purpose Building, Brgy. I, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	1,978,000.00		1,978,000.00	Rehabilitation of Multi-Purpose Building
310111100700000	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Marinduque Circumferential Rd - K0001 + 832 - K0002 + 340	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	28,711,634.25		28,711,634.25	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
310105101132000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0026 + 000 - K0026 + 300, K0033 + 845 - K0034 + 033, K0034 + 300 - K0034 + 627, K0041 + 300 - K0041 + 863	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	26,410,815.00		26,410,815.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310202101662000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0047 + 589 - K0048 + 000	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	17,102,606.50		17,102,606.50	Road Widening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205101278000	Construction of Water Supply System (Level III), Buenavista, Marinduque	Construction Section	NO	Competitive Bidding	26-Oct-23	15-Nov-23	31-Jan-24	13-Feb-24	GoP	54,037,881.69		54,037,881.69	Construction of Water Supply System
300205101300000	Construction of Water Supply System (Level III), Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	48,997,480.76		48,997,480.76	Construction of Water Supply System
300225102055000	Construction of Flood Control, Brgy. Bachao-Ibaba, Gasan, Marinduque	Construction Section	NO	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	4,948,000.00		4,948,000.00	Construction of Flood Control
300225102056000	Construction of Flood Control, Brgy. Ihatub, Boac, Marinduque	Construction Section	NO	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	4,948,000.00		4,948,000.00	Construction of Flood Control
300226113245000	Construction of Multi-Purpose Building, Brgy. Hupi, Santa Cruz, Marinduque	Construction Section	NO	Competitive Bidding	16-Nov-23	05-Dec-23	24-Jan-24	26-Jan-24	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113255000	Rehabilitation of Multi-Purpose Building Brgy. Dulong Bayan, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	16-Nov-23	05-Dec-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Rehabilitation of Multi-Purpose Building
300226113257000	Rehabilitation of Multi-Purpose Building Brgy. Mataas na Bayan, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	16-Nov-23	05-Dec-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Rehabilitation of Multi-Purpose Building
300226113251000	Rehabilitation of Multi-Purpose Building, Brgy. Bintakay, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	16-Nov-23	05-Dec-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Rehabilitation of Multi-Purpose Building
300226113243000	Construction of Multi-Purpose Building, Brgy. Mendez, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	13-Feb-24	23-Feb-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113244000	Construction (Completion) of Multi-Purpose Building, Brgy. Masiga, Gasan, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	13-Feb-24	23-Feb-24	GoP	1,978,000.00		1,978,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113242000	Rehabilitation of Multi-Purpose Building, Brgy. Pagasa, Santa Cruz, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	18-Mar-24	03-Apr-24	GoP	6,928,000.00		6,928,000.00	Rehabilitation of Multi-Purpose Building
300226113241000	Construction of Multi-Purpose Building, Sitio Binunga, Brgy. Yook, Buenavista, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	13-Feb-24	23-Feb-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113240000	Rehabilitation of Multi-Purpose Building, Brgy. Nangka, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	13-Feb-24	23-Feb-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113239000	Rehabilitation of Multi-Purpose Building Including Site Development at Luzon Datum, Barangay Hinanggayon, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	06-Feb-24	15-Feb-24	23-Feb-24	GoP	29,698,000.00		29,698,000.00	Construction of Multi-Purpose Building Including Site Development
24EA0060	Concreting of Brgy. Napo to Brgy. Pulong Parang FMR, Brgy. Napo and Brgy. Pulong Parang, Santa Cruz, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	22-Feb-24	15-Mar-24	GoP	15,918,000.00		15,918,000.00	Concreting of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24EA0061	Concreting of Sitio Pawikan, Brgy. Tigwi FMR, Brgy. Tigwi, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	22-Feb-24	13-Mar-24	GoP	15,525,557.57		15,525,557.57	Concreting of Road
24EA0062	Concreting of Brgy. Cawit FMR, Brgy. Cawit, Boac, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	22-Feb-24	13-Mar-24	GoP	15,917,963.43		15,917,963.43	Concreting of Road
24EA0063	Concreting of Brgy. Bognuyan FMR Phase II, Brgy. Bognuyan, Gasan, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	02-Feb-24	22-Feb-24	13-Mar-24	GoP	14,922,873.54		14,922,873.54	Concreting of Road
310203210478000	Concreting of Brgy. San Antonio to Brgy. Kilo-kilo FMR, Brgy. San Antonio and Brgy. Kilo-kilo, Santa Cruz, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	22-Feb-24	04-Mar-24	GoP	15,420,419.86		15,420,419.86	Concreting of Road
300101200001000	Construction of 1-Storey, 2-Classroom School Building at Ino Elementary School, Barangay Ino, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	22-Feb-24	15-Mar-24	GoP	6,565,000.00		6,565,000.00	Construction of 1-Storey, 2-Classroom School Building
300101200001000	Construction of 1-Storey, 3-Classroom School Building at Sayao National High School, Barangay Sayao, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	22-Feb-24	13-Mar-24	GoP	8,654,500.00		8,654,500.00	Construction of 1-Storey, 3-Classroom School Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction of 1-Storey, 3-Classroom School Building at Payanas Elementary School, Barangay Payanas, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	22-Feb-24	15-Mar-24	GoP	8,654,500.00		8,654,500.00	Construction of 1-Storey, 3-Classroom School Building
300101200001000	Construction of 1-Storey, 3-Classroom School Building at Puting Buhangin National High School, Barangay Puting Buhangin, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	13-Mar-24	01-Apr-24	GoP	9,251,500.00		9,251,500.00	Construction of 1-Storey, 3-Classroom School Building
300101200001000	Construction of 2-Storey 10-Classroom School Building at Torrijos Central School, Brgy. Poblacion, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	22-Feb-24	11-Mar-24	GoP	39,798,000.00		39,798,000.00	Construction of 2-Storey 10-Classroom School Building
300215103820000	Rehabilitation of Tamayo-Morales-Alobo Road, Sta. Cruz, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	13-Mar-24	GoP	96,492,945.95		96,492,945.95	Rehabilitation of Road
300215103782000	Construction of Bahi - Tapuyan Road, Gasan, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	11-Mar-24	GoP	96,492,967.99		96,492,967.99	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106930000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Bunganay River, Boac, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	11-Mar-24	GoP	48,998,000.00		48,998,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320101110913000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Balagasan Flood Control, Boac, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	11-Mar-24	GoP	87,813,000.00		87,813,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
320101110917000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Balimbing Flood Control, Boac, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	08-Mar-24	GoP	87,813,000.00		87,813,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
200000100017000 200000100018000 200000100491000	Package 1 - a) Repair/Maintenance of Roads with Slip, Slope Collapse and Landslide along Marinduque Circumferential Road, b) Repair/Restoration of Damaged Paved National Road (Concrete Reblocking) along Marinduque Circumferential Road	Maintenance Section	NO	Competitive Bidding	06-Feb-24	26-Feb-24	29-Feb-24	07-Mar-24	GoP	1,470,848.37	1,470,848.37		a) Repair /Maintenance of Roads with Slip, Slope Collapse and Landslide along Marinduque Circumferential Road, b) Repair /Restoration of Damaged Paved National Road (Concrete Reblocking) along Marinduque Circumferential Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226109784000	Construction of Multi-Purpose Building (Amphitheater-Phase 2) of Pulang Lupa, Barangay Bolo, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	09-Feb-24	15-Mar-24	26-Mar-24	11-Apr-24	GoP	67,548,000.00		67,548,000.00	Construction of Multi-Purpose Building
24EA0077	Rehabilitation of Marinduque Convention Center, Capitol Compound, Brgy. Bangbangalon, Boac, Marinduque	Construction Section	NO	Competitive Bidding	09-Feb-24	15-Mar-24	26-Mar-24	11-Apr-24	GoP	96,498,000.00		96,498,000.00	Rehabilitation of Marinduque Convention Center
300226113238000	Construction of Multi-Purpose Building (Amphitheater), Brgy. Bolo, Torrijos, Marinduque (Phase II)	Construction Section	NO	Competitive Bidding	09-Feb-24	28-Feb-24	18-Mar-24	03-Apr-24	GoP	59,398,000.00		59,398,000.00	Construction of Multi-Purpose Building
300221105988000	Construction of Sumangga - Danao Road, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	09-Feb-24	11-Mar-24	26-Mar-24	11-Apr-24	GoP	98,993,000.00		98,993,000.00	Construction of Road
300224100047000	Construction of Balanacan Coastal Road, Mogpog, Marinduque (Package 1)	Construction Section	NO	Competitive Bidding	09-Feb-24	28-Feb-24	18-Mar-24	03-Apr-24	GoP	98,992,972.86		98,992,972.86	Construction of Coastal Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300224100048000	Construction of Balanacan Coastal Road, Mogpog, Marinduque (Package 2)	Construction Section	NO	Competitive Bidding	09-Feb-24	01-Mar-24	18-Mar-24	03-Apr-24	GoP	98,993,000.00		98,993,000.00	Construction of Coastal Road
24EA0082	Concreting of Sitio Bahi, Brgy. Marlangga FMR Phase II, Marlangga, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	09-Feb-24	28-Feb-24	26-Mar-24	11-Apr-24	GoP	15,254,335.00		15,254,335.00	Concreting of FMR
300205101279000	Improvement of Municipal Waterworks System (First Phase), Sta. Cruz, Marinduque	Construction Section	NO	Competitive Bidding	16-Feb-24	26-Mar-24	11-Apr-24	19-Apr-24	GoP	120,623,000.00		120,623,000.00	Improvement of Waterworks System
300205100008000	Rainwater Collectors in Public Facilities, Mahinhin E/S, Boac, Bognuyan NHS, Gasan, Yook NHS, Buenavista, Hinadharan E/S, Mogpog, Masaguishi NHS, Sta. Cruz, Masaguishi E/S, Sta. Cruz, Talawan E/S, Torrijos	Maintenance Section	NO	Competitive Bidding	04-Mar-24	25-Mar-24	11-Apr-24	26-Apr-24	GoP	2,895,000.00	2,895,000.00		Rainwater Collectors in Public Facilities
200000100020000	Repair/Maintenance of Mogpog River Revetment 3, Brgy. Nangka II, Mogpog, Marinduque	Maintenance Section	NO	Competitive Bidding	06-Mar-24	25-Mar-24	11-Apr-24	26-Apr-24	GoP	5,237,000.00	5,237,000.00		Repair/Maintenance of River Revetment 3

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	Package 2 - a) Repair/Maintenance of DOJ Building Land Registration Authority Brgy. Bangbangalon, Boac, Marinduque, b) Repair/Maintenance of DENR Building PENRO Building Brgy. Bangbangalon, Boac, Marinduque	Maintenance Section	NO	Competitive Bidding	13-Mar-24	02-Apr-24	12-Apr-24	17-Apr-24	GoP	2,350,000.00	2,350,000.00		Repair/Maintenance of Building
200000100019000	Repair/Maintenance of DPWH Building STANDARD Office Building, Bangbangalon, Boac, Marinduque	Maintenance Section	NO	Competitive Bidding	13-Mar-24	02-Apr-24	12-Apr-24	17-Apr-24	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of Building
300101200001000	Construction of 1-Storey, 2-Classroom School Building at Matalaba National High School, Barangay Matalaba, Sta. Cruz, Marinduque	Construction Section	NO	Competitive Bidding	28-Mar-24	16-Apr-24	29-Apr-24	15-May-24	GoP	6,664,500.00		6,664,500.00	Construction of 1-Storey, 2-Classroom School Building
310102101553000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0037 + 687 - K0039 + 000	Construction Section	Yes	Competitive Bidding	26-Oct-23	15-Nov-23	26-Jun-24	08-Jul-24	GoP	74,994,905.00		74,994,905.00	Asset Preservation Program - Preventive Maintenance

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Repair/Restoration of Damaged Paved National Road (Concrete Reblocking) along Marinduque Circumferential Road & Dr. Damian Reyes Memorial Road (Boac Side)	Maintenance Section	No	Competitive Bidding	05-Jun-24	25-Jun-24	28-Jun-24	05-Jul-24	GoP	1,781,089.88	1,781,089.88		Repair/Restoration of Damaged Paved National Road (Concrete Reblocking)
200000100017000	Repair/Restoration of Damaged Box Culvert along Marinduque Circumferential Road	Maintenance Section	No	Competitive Bidding	05-Jun-24	25-Jun-24	28-Jun-24	05-Jul-24	GoP	1,669,338.25	1,669,338.25		Repair/Restoration of Damaged Box Culvert
300105201273000	Construction (Completion) of Evacuation Center, Phase II, Barangay Lapu-lapu, Sta. Cruz, Marinduque	Maintenance Section	No	Competitive Bidding	26-Jun-24	18-Jul-24	25-Jul-24	30-Jul-24	GoP	11,163,050.00	11,163,050.00		Construction (Completion) of Evacuation Center

Prepared by:


JULITO M. MAGLACAS

Head, Procurement Unit/Secretariat

Date: 07/01/2024

Recommended by:


SAGOSARA D. CAPAL

Chairperson, BAC

Date: 07/01/2024

Approved by:


RICHARD EMMANUEL P. RAGRAGIO

District Engineer

Date: 07/01/2024