

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Final Annual Procurement Plan (APP) for FY 2025

Code (PAP)	Procurement Program/Project	PWO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25AG0001	Asset Preservation - Preventive Maintenance- Secondary Roads- Alaminos-Bolinao Rd - K0321 + (-203) - K0322 + 708	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	01/30/2025	02/03/2025	GOP	Php 20,820,100.00		Php20,820,100.00	Roads: Construction - Asphalt
25AG0003	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Landslide - Secondary Roads - Pangasinan-Zambales Rd - K0302 + 547 - K0302 + 815	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	01/30/2025	02/03/2025	GOP	Php 34,300,000.00		Php34,300,000.00	Roads: Construction - Asphalt
25AG0004	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Pangasinan-Zambales Rd - K0319 + 611 - K0320 + 183	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	01/30/2025	02/03/2025	GOP	Php 29,400,000.00		Php29,400,000.00	Roads: Rehabilitation - Asphalt
25AG0005	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Pangasinan-Zambales Rd - K0312 + 000 - K0312 + 770	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	02/04/2025	02/05/2025	GOP	Php 19,600,000.00		Php19,600,000.00	Roads: Construction - Asphalt

25AG0006	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Alaminos-Bolinao Rd - K0342 + 187 - K0342 + 192	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	02/04/2025	02/05/2025	GOP	Php 4,900,000.00	Php 4,900,000.00	Php 4,900,000.00	Roads: Construction - Asphalt
25AG0007	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Alaminos-Bolinao Rd - K0359+190 - K0360+526	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/11/2024	12/17/2024	02/04/2025	02/05/2025	GOP	Php 21,560,000.00	Php21,560,000.00	Php21,560,000.00	Roads: Construction - Asphalt
25AG0008	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Pangasinan-Zanbales Rd - K0321 + 200 - K0322 + 265	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	02/04/2025	02/05/2025	GOP	Php 38,220,000.00	Php38,220,000.00	Php38,220,000.00	Roads: Construction - Asphalt
25AG0009	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Alaminos-Bolinao Rd - K0324 + 440 - K0324 + 630	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	02/04/2025	02/05/2025	GOP	Php 5,000,000.00	Php 5,000,000.00	Php 5,000,000.00	Roads: Construction - Asphalt

25AG0010	Network Development - Program - Road Widening - Secondary Roads - Pangasinan-Zambales Rd - K0325 + 120 - K0326 + 140	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	02/04/2025	02/05/2025	GOP	Php 36,750,000.00	Php 36,750,000.00	Php36,750,000.00	Roads: Construction - Asphalt
25AG0011	Network Development - Program - Road Widening - Secondary Roads - Alaminos-Bolinao Rd - K0324 + 821 - K0325 + 774	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	02/04/2025	02/05/2025	GOP	Php 34,300,000.00	Php 34,300,000.00	Php34,300,000.00	Road Widening
25AG0012	Network Development - Road Widening - Secondary Roads - Pangasinan-Zambales Rd - K0280+134-K0281+239	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	02/04/2025	02/05/2025	GOP	Php 20,434,960.00	Php 20,434,960.00	Php20,434,960.00	Road Widening
25AG0013	Network Development - Road Widening - Secondary Roads - Pangasinan-Zambales Rd - K0282+049.35 - K0282+521	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	01/30/2025	02/03/2025	GOP	Php 16,897,160.00	Php 16,897,160.00	Php16,897,160.00	Road Widening

25AG0014	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bank Slope Protection Structure along Nayom River, Barangay Maya, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/02-08/2024	10/22/2024	02/14/2025	01/17/2025	GOP	Php 96,500,000.00	Php 96,500,000.00	P96,500,000.00	Construction of Flood Control Structure
25AG0015	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure, Barangay Lucap, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	02/04/2025	02/05/2025	GOP	Php 80,955,780.00	Php 80,955,780.00	Php80,955,780.00	Road Widening
25AG0016	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Bank Slope along Alaminos River (San Jose Section), Barangay San Jose, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	02/04/2025	02/05/2025	GOP	Php 48,250,000.00	Php 48,250,000.00	Php48,250,000.00	Construction of Flood Control Structure
25AG0017	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Slope along Balingcaguing River (Calzada Section) Sta. 024+918.8 - Sta. 025+309.4, Barangay Calzada, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	02/04/2025	02/05/2025	GOP	Php 72,375,000.00	Php 72,375,000.00	Php72,375,000.00	Construction of Flood Control Structure

25AG0018	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Slope along Bayambang River, Sta. 001 + 523.2 - Sta. 002 + 033.2, Barangay Bayambang, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	02/14/2025	02/17/2025	GOP	Php 72,375,000.00	Php72,375,000.00	Construction of Flood Control Structure
25AG0019	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structures in Balingcaguing River (Bangan-Ola Section III), Brgy. Bangan Ola, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 96,500,000.00	Php96,500,000.00	Construction of Flood Control Structure
25AG0020	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structures in Balingcaguing River (Dangle Section), Brgy. Dangle, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	02/14/2025	02/17/2025	GOP	Php 96,500,000.00	Php96,500,000.00	Construction of Flood Control Structure
25AG0021	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structures in Balingcaguing River (Poblacion East Section), Brgy. Poblacion East, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	02/14/2025	02/17/2025	GOP	Php 96,500,000.00	Php96,500,000.00	Construction of Flood Control Structure

25AG0022	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Bank Slope Protection along Alaminos River, Seselangen Section (Segment B), Barangay Seselangen, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	02/14/2025	02/17/2025	GOP	Php 48,250,000.00	Php48,250,000.00	Construction of Flood Control Structure
25AG0023	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Bank Slope Protection along Alaminos River, Victoria Section (Segment B), Barangay Victoria, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	02/14/2025	02/17/2025	GOP	Php 48,250,000.00	Php48,250,000.00	Construction of Flood Control Structure
25AG0024	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Embankment Protection at Dolaoan CIS, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 14,700,000.00	Php14,700,000.00	Construction of Flood Control Structure
25AG0025	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Waterway of Alaminos River, Brgy. Pangapisan, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/04-10/2024	10/24/2024	02/14/2025	01/17/2025	GOP	Php 14,700,000.00	Php14,700,000.00	Construction of Flood Control Structure

25AG0026	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Bank Slope along Balingcaguing River (Bobby Section), Barangay Boboy, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	01/30/2025	02/03/2025	GOP	Php 49,000,000.00	Php49,000,000.00	Construction of Flood Control Structure
25AG0027	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Riverbank Protection along Balingcaguing River, Bangan-Oda Section (Segment A), Barangay Bangan-Oda, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	02/14/2025	02/17/2025	GOP	Php 96,500,000.00	Php96,500,000.00	Construction of Flood Control Structure
25AG0028	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Riverbank Protection along Balingcaguing River, Bangan-Oda Section (Segment B), Barangay Bangan-Oda, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	02/14/2025	02/17/2025	GOP	Php 96,500,000.00	Php96,500,000.00	Construction of Flood Control Structure
25AG0029	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Alaminos River, Amandiego Section, Barangay Amandiego, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	02/14/2025	02/17/2025	GOP	Php 96,500,000.00	Php96,500,000.00	Construction of Flood Control Structure

25AG0030	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Balingcaguing River, Poblacion Section, Barangay Poblacion, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	02/14/2025	02/17/2025	GOP	Php 96,500,000.00	Php96,500,000.00	Construction of Flood Control Structure
25AG0031	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Lucap Mangrove Park, Brgy. Bued, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	02/14/2025	02/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Flood Control Structure
25AG0032	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Busay Calabeng Falls, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	02/14/2025	02/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Flood Control Structure

25AG0033	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Tubong Beach and Dakap Sur Pilgrimage Site, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	02/14/2025	02/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Flood Control Structure
25AG0034	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Surip Beach and Pilgrimage Site, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	02/14/2025	02/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Flood Control Structure
25AG0035	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Tracies, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. Garrita- San Vicente- Banog Sur Road in support to Processing of Agricultural Food Products (Watermelon, Mango, and other high value crops), Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	02/14/2025	02/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Flood Control Structure

25AG0036	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Catungi, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/14/2025	02/17/2025	GOP	Php 19,600,000.00	Php19,600,000.00	Construction of Flood Control Structure
25AG0037	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Culang, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/14/2025	02/17/2025	GOP	Php 19,600,000.00	Php19,600,000.00	Improvement of Access Roads
25AG0038	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Canayan, Kalkasan Road, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/14/2025	02/17/2025	GOP	Php 19,600,000.00	Php19,600,000.00	Improvement of Access Roads
25AG0039	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Catunday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/14/2025	02/17/2025	GOP	Php 19,600,000.00	Php19,600,000.00	Construction of Road

25AG0040	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Sampaloc, Bolinao, Pangasinan (Samang Sur Road)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/10-16/2025	01/31/2025	02/14/2025	02/17/2025	GOP	Php 19,600,000.00	Php19,600,000.00	Construction of Road
25AG0041	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Calabeng, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0042	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Macabti, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0043	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Bamban, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0044	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Doliman, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0045	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Batang, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0046	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Patina, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0047	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Road, Barangay Poblacion, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0048	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Potoi, Infanta, Pangasinan	DPAH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0049	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Bayambang, Infanta, Pangasinan	DPAH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0050	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Anapao, Burgos, Pangasinan	DPAH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0051	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Road, Barangay Macayawan, Sual, Pangasinan	DPAH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0052	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Road Structure, Barangay Palanis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	02/11/2025	02/12/2025	GOP	Php 9,900,000.00	Php 9,900,000.00	Construction of Road
25AG0053	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Pangaspian (Longos), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0054	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Maawh, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0055	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Linmansangan, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Rehabilitation of Road

25AG0056	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Pocal-Pocal, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0057	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Boboy, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0058	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Allabon, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0059	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay San Juan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0060	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Uli, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2024	11/04/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0061	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Magsaysay, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0062	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Patar, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/01-07/2024	10/21/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0063	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Arnedo (Boundary), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2024	11/04/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0064	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Culang, Bolinao, Pangasinan, Phase 2	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2024	11/04/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0065	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Purok 3, Barangay Catuday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2024	11/04/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0066	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Catungi, Bolinao, Pangasinan, Phase 2	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2024	11/04/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0067	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Luna, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2024	11/04/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0068	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Balingasay, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2024	11/04/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0069	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Pader, Barangay Bacnit, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2024	11/04/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0070	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Villacorta, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2024	11/04/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0071	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Nibaliw, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/17-23/2024	11/06/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0072	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Poblacion, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/17-23/2024	11/06/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0073	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Caoayan (Kallikasan Road), Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0074	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Luna, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/17-23/2024	11/06/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0075	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Colayo, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/17-23/2024	11/06/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0076	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Phase II, Sitio Pating - Calapnet, Barangay Macaboni, Agno, Pangasinana	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	02/11/2025	02/12/2025	GOP	Php 19,800,000.00	Php 19,800,000.00	Php 19,800,000.00	Construction of Road
25AG0077	Basic Infrastructure Program (BiP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Line Canal, Barangay Quibuar, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0078	Basic Infrastructure Program (BiP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities- Rehabilitation of Flood Mitigation Structure, Barangay Telbang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0079	Basic Infrastructure Program (BiP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Siapar Wharf, Barangay Siapar, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0080	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Batlarao Wharf, Barangay Batlarao, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0081	BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bolinao Seawall, Brgy. Luciente I, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/17-23/2024	11/06/2024	02/14/2025	02/17/2025	GOP	Php 9,900,000.00	Php 9,900,000.00	Construction of Bolinao Seawall
25AG0082	BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Luciente I Wharf, Sitio Daloy-Daloy, Barangay Luciente I, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/17-23/2024	11/06/2024	02/14/2025	02/17/2025	GOP	Php 8,000,000.00	Php 8,000,000.00	Construction of Luciente I Wharf, Sitio
25AG0083	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Polo, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0084	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay San Jose, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0085	BiP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay San Antonio, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/17-23/2024	11/06/2024	02/14/2025	02/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0086	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Luciente 1, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0087	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Tiep, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0088	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Centro Toma, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	01/30/2025	02/03/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0089	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Luac, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0090	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Tugui Grande, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0091	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Pita, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road

25AG0092	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Nayom, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0093	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Cato, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/03-09/2024	10/23/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0094	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Nangalisan, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/24	11/11/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Road
25AG0095	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Babuyan, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Line Canal

25AG0096	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services/Construction of Multi-Purpose Building, Phase 1, Barangay Cabanaetan, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Rehabilitation of Flood Mitigation Structure
25AG0097	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services/Construction of Multi-Purpose Building, Barangay Amalaban, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Siapar Wharf
25AG0098	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services/Construction of Multi-Purpose Building, Barangay Tambac, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Baherao Wharf
25AG0099	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services/Construction of Multi-Purpose Building, Barangay Uli, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Bolinao Seawall

25AG0100	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Egula, Dasol, Pangasinan	DPAH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22- 28/2024	11/11/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0101	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Poblacion, Dasol, Pangasinan	DPAH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24- 30/2024	11/13/2024	01/08/2025	01/10/2025	GOP	Php 9,900,000.00	Php 9,900,000.00	Construction of Multi-Purpose Building,
25AG0102	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Poblacion, Mabini, Pangasinan	DPAH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24- 30/2024	11/13/2024	02/14/2025	02/17/2025	GOP	Php 9,900,000.00	Php 9,900,000.00	Construction of Multi-Purpose Building,
25AG0103	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Sablig, Anda, Pangasinan	DPAH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03- 09/2024	12/23/2024	01/31/2025	02/04/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Luciente I Wharf, Sitio

25AG0104	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	01/31/2025	02/04/2025	GOP	Php 9,900,000.00	Php 9,900,000.00	Construction of Multi-Purpose Building,
25AG0105	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Rehabilitation of Multi-Purpose Building, Don Raymundo Celeste Sports Complex, Phase 4, Barangay Germinhal, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/11/2025	02/12/2025	GOP	Php 29,700,000.00	Php29,700,000.00	Construction of Multi-Purpose Building,
25AG0106	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay San Vicente, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/21-27/2024	12/10/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0107	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Cabinuangan, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,

25AG0108	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Patar, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/28-12/04/2024	12/18/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0109	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Aboleng, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0110 -	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Boboy, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2024	12/09/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0111	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Masidem, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	09/24-30/2024	10/14/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,

25AG0112	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, PNP Sub-Station - San Roque Building, Barangay San Roque, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24-30/2024	11/13/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0113	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Rehabilitation of Multi-Purpose Building, PNP Bolinao Station Building, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24-30/2024	11/13/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Rehabilitation of Multi-Purpose Building
25AG0114	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Lambes, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29/2024-11/04/2024	11/18/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0115	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Gym), Sitio Beda, Barangay Luciente II, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29/2024-11/04/2024	11/18/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,

25AG0116	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Gym), Barangay Luciente II, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29/2024-11/04/2024	11/18/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	RCP: Roads: Construction - PCCP
25AG0117	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Poblacion (Germinal), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29/2024-11/04/2024	11/18/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0118	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Rehabilitation of Multi-Purpose Building (Hall), Barangay Caoayan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29/2024-11/04/2024	11/18/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Rehabilitation of Multi-Purpose Building
25AG0119	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Pocal-Pocal, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29/2024-11/04/2024	11/18/2024	01/08/2025	01/10/2025	GOP	Php 1,980,000.00	Php 1,980,000.00	Construction (Completion) of Multi-Purpose Building

25AG0120	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Phase 2, Barangay Cabanaetan, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	02/11/2025	02/12/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0121	BIP - Public Water Supply System Construction of Water Supply System, Barangay San Miguel, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29/2024-11/04/2024	11/18/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Water Supply System
25AG0122	Basic Infrastructure Program (BIP) - Public Water Supply System Construction of Water Supply System, Barangay Viga, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	02/11/2025	02/12/2025	GOP	Php 4,900,000.00	Php 4,900,000.00	Construction of Multi-Purpose Building,
25AG0123	BIP - Public Water Supply System Rehabilitation of Water Supply System, Barangay Camagsingalan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29/2024-11/04/2024	11/18/2024	01/08/2025	01/10/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Rehabilitation of Water Supply System

25AG0124	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of River Bank Slope Protection Structure Along Alaminos River, Tococ East Section L/S (Segment B), Barangay Palamis, Marikina City.	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 49,000,000.00	Php49,000,000.00	Construction of Multi-Purpose Building,
25AG0125	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of River Bank Slope Protection Structure Along Alaminos River, Tococ East Section L/S (Segment A), Barangay Palamis, Alaminos City.	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/22-28/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 49,000,000.00	Php49,000,000.00	Construction of Multi-Purpose Building,
25AG0126	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Alaminos-Bolinao Road K0357+660 - K0361+140, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 72,375,000.00	Php72,375,000.00	Construction of Multi-Purpose Building,
25AG0127	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Alaminos-Bolinao Road K0354 + 180 - K0357 + 660, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 72,375,000.00	Php72,375,000.00	Construction of Multi-Purpose Building,

25AG0128	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Bank Slope Protection Structure along Alaminos River, Palamis Section (Segment A), Barangay Palamis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 96,500,000.00	Php96,500,000.00	Construction of Multi-Purpose Building,
25AG0129	Asset Preservation - Preventive Maintenance - Secondary Roads - Bant-Agno Rd - K0339 + 450 - K0341 + 200	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 11,270,000.00	Php11,270,000.00	Construction of Multi-Purpose Building,
25AG0130	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0276 + 500 - K0279 + 980, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 72,375,000.00	Php72,375,000.00	Construction of Multi-Purpose Building,
25AG0131	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0279 + 980 - K0283 + 460, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 72,375,000.00	Php72,375,000.00	Construction of Multi-Purpose Building,

25AG0132	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Bank Slope Protection Structure along Mayom River, Barangay Potol, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 96,500,000.00	Php 96,500,000.00	Construction of Multi-Purpose Building,
25AG0133	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Germinan, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2024	12/17/2024	02/14/2025	01/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Multi-Purpose Building,
25AG0134	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Liwa-Liwa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Multi-Purpose Building,
25AG0135	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Lambes-Bolao, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Multi-Purpose Building,

25AG0136	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Samang Sur, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 4,900,000.00	Php 4,900,000.00	Rehabilitation of Multi-Purpose Building
25AG0137	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Zaragosa to Barangay Lambes, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Multi-Purpose Building,
25AG0138	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Luna, Bolinao, Pangasinan Phase II	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Construction of Multi-Purpose Building,
25AG0139	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Luciente I to Barangay Luciente II, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 14,700,000.00	Php14,700,000.00	Construction of Multi-Purpose Building,

25AG0140	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Balingasay, Bolinao, Pangasinan Phase II	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Php 9,800,000.00	Construction of Multi-Purpose Building,
25AG0141	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay Tupa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 9,800,000.00	Php 9,800,000.00	Php 9,800,000.00	Construction of Multi-Purpose Building,
25AG0142	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Barangay San Miguel, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0143	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Doleon, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,

25AG0144	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Tondol, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Rehabilitation of Multi-Purpose Building
25AG0145	Basic Infrastructure Program (BiP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Macandocandong, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/29-12/05/2024	12/19/2024	02/14/2025	01/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction of Multi-Purpose Building,
25AG0146	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Matalakitik to Barangay Macaycayawan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	02/14/2025	01/17/2025	GOP	Php 4,900,000.00	Php 4,900,000.00	Construction of Multi-Purpose Building,
25AG0147	Basic Infrastructure Program (BiP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation/Construction of Roads, City of Alaminos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	02/14/2025	01/17/2025	GOP	Php 99,000,000.00	Php99,000,000.00	RCP: Roads: Construction - PCP

25AG0148	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Rehabilitation/Construction of Roads, Municipality of Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	02/14/2025	01/17/2025	GOP	Php 19,800,000.00	Php 19,800,000.00	Construction of Multi-Purpose Building,
25AG0149	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay San Miguel, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	02/14/2025	01/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Rehabilitation of Multi-Purpose Building
25AG0150	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, BIMP, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	02/14/2025	01/17/2025	GOP	Php 4,950,000.00	Php 4,950,000.00	Construction (Completion) of Multi-Purpose Building
25AG0151	Basic Infrastructure Program (BIP) - Public Water Supply System-Construction of Water System, Barangay San Vicente, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/03-09/2024	12/23/2024	02/14/2025	01/17/2025	GOP	Php 4,900,000.00	Php 4,900,000.00	Water Supply System

25AG0152	Asset Preservation - Preventive Maintenance- Tertiary Roads Bani-Agno Rd - K0339+450 - K0339+600, K0340+200 - K0341+200	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/06/2025	02/07/2025	GOP	Php 11,270,000.00	Php11,270,000.00	RCA: Roads: Construction - Asphalt
25AG0153	Asset Preservation - Preventive Maintenance- Secondary Roads - Pangasinan-Zambales Rd - K0269+501 - K0276+773	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/06/2025	02/07/2025	GOP	Php 91,675,000.00	Php91,675,000.00	RCA: Roads: Construction - Asphalt
25AG0154	Asset Preservation - Preventive Maintenance- Secondary Roads - Pangasinan-Zambales Rd - K0276+773 - K0283+522	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/06/2025	02/07/2025	GOP	Php 91,675,000.00	Php91,675,000.00	RCA: Roads: Construction - Asphalt
25AG0155	Asset Preservation - Preventive Maintenance- Secondary Roads - Pangasinan-Zambales Rd - K0283+222 - K0289+498	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/06/2025	02/07/2025	GOP	Php 91,675,000.00	Php91,675,000.00	RCA: Roads: Construction - Asphalt

25AG0156	Asset Preservation - Preventive Maintenance- Secondary Roads - Pangasinan-Zaribales Rd - K0329+602 - K0336+267	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/10-16/2025	01/31/2025	02/06/2025	02/07/2025	GOP	Php 91,675,000.00	Php 91,675,000.00	RCA: Roads: Construction - Asphalt
25AG0157	Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Nayom River, Segment A, Barangay Potoi, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2025	02/05/2025	02/11/2025	02/12/2025	GOP	Php 96,500,000.00	Php 96,500,000.00	Flood Control
25AG0158	Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Nayom River, Segment B, Barangay Potoi, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2025	02/05/2025	02/11/2025	02/12/2025	GOP	Php 96,500,000.00	Php 96,500,000.00	Flood Control
25AG0159	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zaribales Road K0313+659 - K0317+150, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2025	02/05/2025	02/11/2025	02/12/2025	GOP	Php 49,000,000.00	Php 49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)

25AG0160	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0317+170 - K0320+661, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2025	02/05/2025	02/11/2025	02/12/2025	GOP	Php 49,000,000.00	Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
25AG0161	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0323+006 - K0326+497, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2025	02/05/2025	02/11/2025	02/12/2025	GOP	Php 49,000,000.00	Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
25AG0162	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0326+617 - K0330+108, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/16-22/2025	02/05/2025	02/11/2025	02/12/2025	GOP	Php 49,000,000.00	Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
25AG0163	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Alaminos-Bolinao Rd - K0246 + 077 - K0353 + 598, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 72,375,000.00	Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)

25AG0164	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Alaminos-Bolinao Road K0325 + 831, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 92,157,500.00	Php92,157,500.00	Traffic Engineering and Management System(Including road Safety Devices)
25AG0165	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Bani-Agno Rd - K0336 + (-755) - K0340 + 980, K0344 + 329 - K0348 + 414, Bani to Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 72,375,000.00	Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)
25AG0166	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Burgos-Agno Rd K0303 + (-941) - K0309 + 559, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 72,375,000.00	Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)
25AG0167	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0297 + 889 - K0301 + 380, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 72,375,000.00	Php72,375,000.00	Traffic Engineering and Management System(Including road Safety Devices)

25AG0168	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Alaminos-Bolinao Road K0322 + 320 - K0325 + 811, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 49,000,000.00	Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
25AG0169	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0283 + 460 - K0286 + 951, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 49,000,000.00	Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
25AG0170	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights along Pangasinan-Zambales Road K0301 + 380 - K0304 + 971, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21-27/2025	02/10/2025	02/14/2025	02/17/2025	GOP	Php 49,000,000.00	Php49,000,000.00	Traffic Engineering and Management System(Including road Safety Devices)
25CSAG01	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF PROPOSED VARIOUS FLOOD CONTROL/MITIGATION STRUCTURES	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/14-20/2025	02/10/2025	02/14/2025	01/17/2025	Others	P7,500,000.00	P7,500,000.00	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF PROPOSED VARIOUS FLOOD CONTROL/MITIGATION STRUCTURES
25CSAG02	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF PROPOSED VARIOUS BUILDING PROJECTS	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/14-20/2025	02/10/2025	02/14/2025	01/17/2025	Others	P7,500,000.00	P7,500,000.00	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF PROPOSED VARIOUS BUILDING PROJECTS

25CSAG03	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF PROPOSED VARIOUS BRIDGE PROJECTS	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/14-20/2025	02/10/2025	02/14/2025	01/17/2025	Others	P2,500,000.00	P2,500,000.00	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF PROPOSED VARIOUS BRIDGE PROJECTS
25CSAG04	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF PROPOSED VARIOUS ROAD PROJECTS	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/14-20/2025	02/10/2025	02/14/2025	01/17/2025	Others	P2,500,000.00	P2,500,000.00	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF PROPOSED VARIOUS ROAD PROJECTS
25GAG0001												
25GAG0001	Furnishing of Office Supplies, Computer Supplies and Consumables for use at Planning and Design Section of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	01/05-12/2025	01/27/2025	01/31/2025	02/03/2025	Others	P12,589,776.09	P12,589,776.09	Office Supplies, Computer Supplies and Consumables
25GAG0002	Furnishing of Office Supplies, Computer Supplies and Consumables for use at Records Unit of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	01/07-13/2025	01/27/2025	01/31/2025	02/03/2025	Others	P2,704,018.00	P2,704,018.00	Office Supplies, Computer Supplies and Consumables for use at Records Unit
25GAG0003	Furnishing of Office Supplies and Consumables for use at Construction Section Staffs of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	01/07-13/2025	01/27/2025	01/31/2025	02/03/2025	Others	P1,067,433.50	P1,067,433.50	Office Supplies and Consumables
25GAG0004	Furnishing of Office Supplies and Consumables for use at Construction Section Staffs of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	01/07-13/2025	01/27/2025	01/31/2025	02/03/2025	Others	P1,499,350.42	P1,499,350.42	Office Supplies and Consumables

25GAG0005	Furnishing of Office Supplies and Consumables for use at Construction Section Staffs of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	01/07-13/2025	01/27/2025	01/31/2025	02/03/2025	Others	P1,040,535.42	P1,040,535.42	Office Supplies and Consumables
25GAG0006	Furnishing of Office Supplies and Equipment for use at Quality Assurance Section of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	01/20-26/2025	02/10/2025	02/14/2025	02/17/2025	Others	P2,198,308.19	P2,198,308.19	Office Supplies and Equipment
25GAG0007	Furnishing of Office Equipments for use at Finance Section (Budget Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	01/20-26/2025	02/10/2025	02/14/2025	02/17/2025	Others	P1,595,301.20	P1,595,301.20	Office Equipments
25GAG0008	Provision of Office Equipment for use by the Maintenance Management Unit Employees at DPWH Pangasinan I DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	2/07-13/2025	2/17/2025	03/05/2025	03/06/2025	Others	P2,699,750.00	P2,699,750.00	Office Equipment
25GAG0009	Supply and Delivery of Road Safety Devices to be Installed along Alaminos - Bolinao Road and Pangasinan - Zambales Road	DPWH Pangasinan 1st DEO	No	Competitive Bidding	2/07-13/2025	2/17/2025	03/05/2025	03/06/2025	Others	P4,761,360.00	P4,761,360.00	Supply and Delivery of Road Safety Devices to be Installed
25GAG0010	Furnishing of Materials for Premix Patching of Bituminous Pavement along National Road, Bani - Agno Road, K0335(775) - K0350+134 with exception	DPWH Pangasinan 1st DEO	No	Competitive Bidding	2/07-13/2025	2/17/2025	03/05/2025	03/06/2025	Others	P1,701,000.00	P1,701,000.00	Premix Patching of Bituminous Pavement

25GAG0011	Provision of Materials for Premix Patching of Bituminous Pavement along National Road, Pangasinan - Zambales Road, K0258+(-814) - K0340+154 with exception	DPWH Pangasinan 1st DEO	No	Competitive Bidding	2/07-13/2025	2/27/2025	03/05/2025	03/06/2025	Others	P4,790,000.00	P4,790,000.00	Premix Patching of Bituminous Pavement
25GAG0012	Furnishing of Materials for the Road Safety Devices to be Installed along Pangasinan - Zambales Road, K0330+000 to K0338+000 with exception	DPWH Pangasinan 1st DEO	No	Competitive Bidding	4/04-10/2025	4/25/2025	05/01/2025	05/02/2025	Others	P4,760,000.00	P4,760,000.00	Furnishing of Materials for the Road Safety Devices to be Installed
25GAG0013	Supply and Delivery of Materials for Premix Patching of Bridge Deck and Approach along National Road, Pangasinan - Zambales Road, K0258+(-814) - K0340+154 with exception	DPWH Pangasinan 1st DEO	No	Competitive Bidding	4/04-10/2025	4/25/2025	05/01/2025	05/02/2025	Others	P5,040,000.00	P5,040,000.00	Premix Patching of Bridge Deck and Approach
25GAG0014	Furnishing of Office Supplies and Consumables for use at Construction Section Staffs of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	07/01-7/2025	07/21/2025	07/25/2025	07/28/2025	Others	P1,040,535.42	P1,040,535.42	Office Supplies and Consumables
25GAG0015	Furnishing of Materials for Road Safety Devices to be Installed along Alaminos - Bani Bypass Road	DPWH Pangasinan 1st DEO	No	Competitive Bidding	7/04-10/2025	7/24/2025	07/30/2025	07/31/2025	Others	P4,760,000.00	P4,760,000.00	Furnishing of Materials for Road Safety Devices to be Installed
25GAG0016	Furnishing of Bituminous Materials (Premix Asphalt) for use in the Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0298+000 to K0310+000	DPWH Pangasinan 1st DEO	No	Competitive Bidding	7/04-10/2025	7/24/2025	07/30/2025	07/31/2025	Others	P3,090,800.00	P3,090,800.00	Furnishing of Bituminous Materials (Premix Asphalt) for use in the Rectification of Defects on Asphalt Pavement

25GAG0017	Furnishing of Materials of Road Safety Devices within the District	DPWH Pangasinan 1st DEO	No	Competitive Bidding	01/02-08/2025	10/23/2025	10/29/2025	10/30/2025	Others	P4,758,420.00	P4,758,420.00	Furnishing of Bituminous Materials (Premix Asphalt) for use in the Rectification of Defects on Asphalt Pavement
	Furnishing of Office Supplies, Computer Consumables for use at ICT Staff of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/07-13/2025	01/14/2025	01/20/2025	01/21/2025	Others	P 223,168.40	P 223,168.40	
	Furnishing of Tools and Equipments for use at Construction Section Staffs of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/07-13/2025	01/14/2025	01/20/2025	01/21/2025	Others	P 123,995.00	P 123,995.00	
	Furnishing of Common Office Supplies for use at Administrative Section (Cash Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/08-14/2025	01/16/2025	01/22/2025	01/23/2025	Others	P 60,442.48	P 60,442.48	
	Furnishing of Common Computer Supplies and Consumables for use at Administrative Section (Cash Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/08-14/2025	01/16/2025	01/22/2025	01/23/2025	Others	P 95,508.24	P 95,508.24	
	Office Supplies	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/16-22/2025	01/23/2025	02/06/2025	02/07/2025	Others	P 411,760.90	P 411,760.90	
	Furnishing of Office Supplies for use at Finance Section (Accounting Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/20-26/2025	01/27/2025	02/05/2025	02/07/2025	Others	P 146,869.37	P 146,869.37	

Furnishing of Office Supplies, Consumables for use at GENERAL SERVICES UNIT of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/20-26/2025	01/27/2025	02/05/2025	02/07/2025	Others	P226,470.32	P 326,470.32	
Furnishing of Office Equipments for use at Finance Section (Budget Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/20-26/2025	01/27/2025	02/05/2025	02/07/2025	Others	P797,650.60	P 797,650.60	
Furnishing of Office Supplies, Consumables for use at GENERAL SERVICES UNIT of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/20-26/2025	01/27/2025	02/05/2025	02/07/2025	Others	P337,925.90	P 337,925.90	
Furnishing of Office Supplies, Computer Consumables for use at PROCUREMENT UNIT of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/20-26/2025	01/27/2025	02/05/2025	02/07/2025	Others	P361,394.29	P 361,394.29	
Furnishing of Office Supplies for use at Finance Section (Budget Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/20-26/2025	01/27/2025	02/05/2025	02/07/2025	Others	P187,904.21	P 187,904.21	
Furnishing of Materials for the Repair/Maintenance of Bridge Slope Protection - Malabik Bridge 2 along Pangasinan - Zambales Road and Repair/ Installation of Solar Lights and Canal Steel	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/06-12/2025	02/14/2025	02/20/2025	02/21/2025	Others	P789,261.72	P 789,261.72	
Supply and Delivery of Horizontal Alignment Signs to be Installed along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/06-13/2025	02/14/2025	02/20/2025	02/21/2025	Others	P336,000.00	P 336,000.00	

Furnishing of Aggregate Base Course for the Repair/Maintenance of National Roads Pangasinan - Zambales Road, K0276+000 to K0282+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/06-12/2025	02/14/2025	02/20/2025	02/21/2025	Others	P571,200.00	P 571,200.00	
Supply and Delivery of Materials (KNAN Tools) for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/06-12/2025	02/14/2025	02/20/2025	02/21/2025	Others	P793,800.00	P 793,800.00	
Supply and Delivery of Office Supplies for use by the Maintenance Management Unit Employees at DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/06-12/2025	02/14/2025	02/20/2025	02/21/2025	Others	P904,342.61	P 904,342.61	
Furnishing of Office Supplies, Computer Consumables for use at ADMINISTRATIVE OFFICE of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	02/20-36/2025	02/27/2025	03/07/2025	03/10/2025	Others	P972,807.00	P 972,807.00	
Furnishing of Office Supplies, Computer Consumables for use at Planning and Design Section of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/02-08/2025	04/10/2025	04/16/2025	04/17/2025	Others	P690,293.97	P 690,293.97	
Furnishing of Paints for use in the Maintenance of National Roads within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/03-09/2025	04/11/2025	04/17/2025	04/18/2025	Others	P979,880.00	P 979,880.00	

Furnishing of Emulsified Asphalt (Cationic SS1) along Alaminos - Bolinao Road, K0321+(8204) to K0361+327 with exceptions	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/03-09/2025	04/11/2025	04/17/2025	04/18/2025	Others	P470,400.00	P 470,400.00	
Activity 8-5 (Repair of Concrete Bridges) Furnishing of Materials for the Repair of Bridge Attributes along Burgos - Agno Road (Apariti Bridge)	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/05-09/2025	04/11/2025	04/17/2025	04/18/2025	Others	P443,750.40	P 443,750.40	
Furnishing of Various Office Supplies for use by the Maintenance Management Unit Employees at DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/05-09/2025	04/11/2025	04/17/2025	04/18/2025	Others	P904,342.61	P 904,342.61	
Furnishing of Office Supplies for use at Finance Section (Accounting Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/04-10/2025	04/15/2025	04/23/2025	04/25/2025	Others	P120,236.27	P 120,236.27	
Furnishing of Office Supplies, Consumables for use at GENERAL SERVICES UNIT of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/04-10/2025	04/15/2025	04/23/2025	04/25/2025	Others	P314,275.32	P 314,275.32	
Furnishing of Office Supplies, Computer Supplies and Consumables for use at PROCUREMENT UNIT of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/04-10/2025	04/14/2025	04/23/2025	04/25/2025	Others	P220,514.63	P 220,514.63	
Furnishing of Office Supplies, Computer Supplies and Consumables for use at PROCUREMENT UNIT of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/04-10/2025	04/14/2025	04/23/2025	04/25/2025	Others	P150,061.00	P 150,061.00	

Furnishing of Office Supplies for use at Quality Assurance Section of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/04-10/2025	04/14/2025	04/23/2025	04/25/2025	Others	P537,341.59	P 537,341.59	
Furnishing of Office Supplies, Consumables for use at GENERAL SERVICES UNIT of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/05-11/2025	04/15/2025	04/24/2025	04/25/2025	Others	P314,360.90	P 314,360.90	
Office Supplies	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/08-14/2025	04/15/2025	04/29/2025	04/30/2025	Others	P411,760.90	P 411,760.90	
Furnishing of Office Supplies, Computer Supplies and Consumables for use at Planning and Design Section of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/01-07/2025	07/08/2025	07/14/2025	07/15/2025	Others	P736,784.75	P 736,784.75	
Furnishing of Office Supplies, Computer Supplies and Consumables for use at ICT Staff of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/01-07/2025	07/08/2025	07/14/2025	07/15/2025	Others	P123,653.00	P 123,653.00	
Furnishing of Office Supplies, Computer Supplies and Consumables for use at Records Unit of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/01-07/2025	07/08/2025	07/14/2025	07/15/2025	Others	P537,470.50	P 537,470.50	
Furnishing of Office Supplies, Computer Supplies and Consumables for use at Records Unit of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/01-07/2025	07/08/2025	07/14/2025	07/15/2025	Others	P526,770.50	P 526,770.50	


Furnishing of Office Supplies, Computer Consumables for use at Records Unit of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/01-07/2025	07/08/2025	07/14/2025	07/15/2025	Others	P558,292.00	P 558,292.00	
Furnishing of Tools and Equipments for use at Construction Section Staffs of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/01-07/2025	07/08/2025	07/14/2025	07/15/2025	Others	P968,073.50	P 968,073.50	
Furnishing of Common Computer Supplies and Consumables for use at Administrative Section (Cash Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/08-09/2025	07/11/2025	07/17/2025	07/18/2025	Others	P95,737.10	P 95,737.10	
Furnishing of Office Supplies for use at Finance Section (Accounting Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/09-09/2025	07/11/2025	07/17/2025	07/18/2025	Others	P106,402.62	P 106,402.62	
Furnishing of Common Office Supplies for use at Administrative Section (Cash Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/09-09/2025	07/11/2025	07/17/2025	07/18/2025	Others	P30,089.09	P 30,089.09	
Furnishing of Materials for Repair/Maintenance of Canal Cover along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/09-09/2025	07/11/2025	07/17/2025	07/18/2025	Others	P528,316.80	P 528,316.80	
Furnishing of Thermoplastic Powder for use in the Maintenance of National Roads and Bridges within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/09-09/2025	07/11/2025	07/17/2025	07/18/2025	Others	P956,250.00	P 956,250.00	

Furnishing of Materials for the Repair/Replacement of Minor Drainage Structures (Activity 5-3) along Pangasinan - Zambales Road KG320+000 to	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/03-09/2025	07/11/2025	07/17/2025	07/18/2025	Others	P672,000.00	P 672,000.00	
Furnishing of Roadsigns, Bituminous Materials, Paints and Miscellaneous Materials for the Repair/Maintenance of National Roads within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/03-09/2025	07/11/2025	07/17/2025	07/18/2025	Others	P880,531.20	P 880,531.20	
Provision of Office Supplies for use of Maintenance Management Unit Employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/03-09/2025	07/11/2025	07/17/2025	07/18/2025	Others	P904,342.61	P 904,342.61	
Furnishing of Office Supplies, Consumables for use at GENERAL SERVICES UNIT of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/03-09/2025	07/11/2025	07/21/2025	07/23/2025	Others	P326,470.32	P 326,470.32	
Furnishing of Office Supplies, Computer Consumables for use at PROCUREMENT UNIT of Pangasinan 1st District Engineering Office, Alaminos City	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/03-09/2025	07/11/2025	07/21/2025	07/23/2025	Others	P169,482.41	P 169,482.41	
Furnishing of Office Supplies for use at Finance Section (Budget Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/03-09/2025	07/11/2025	07/21/2025	07/23/2025	Others	P191,237.14	P 191,237.14	
Furnishing of Office Supplies for use at Quality Assurance Section of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/07-13/2025	07/15/2025	07/21/2025	07/23/2025	Others	P490,339.95	P 490,339.95	
Office Supplies	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/09-15/2025	07/16/2025	07/30/2025	07/31/2025	Others	P411,760.90	P 411,760.90	

Furnishing of Office Supplies, Consumables for use at GENERAL SERVICES UNIT of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan.	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	08/03-09/2025	08/11/2025	08/21/2025	08/22/2025	Others	P305,360.90	P 305,360.90	
Furnishing of Office Supplies, Computer Consumables for use at Planning and Design Section of Pangasinan 1st District Engineering Office, Alaminos City.	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/01-07/2025	10/09/2025	10/15/2025	10/16/2025	Others	P664,986.09	P 664,986.09	
Furnishing of Office Supplies for use at Finance Section (Accounting Unit) of Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan.	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P97,685.12	P 97,685.12	
Furnishing of Chevron Alignment Sign Faces to be installed along the Alaminos - Bani Bypass Road and Paints for the Repair/Maintenance of Kilometer Posts within the District with	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P935,030.00	P 535,030.00	
Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan - Zambales Road, K0323+000 to K0340+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P475,160.00	P 475,160.00	
Furnishing of Materials and Equipment for the Sealing of Bituminous Pavements (Activity 2-3) along Alaminos - Bolinao Road, K0334+000 to K0339+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P142,548.00	P 142,548.00	
Furnishing of Materials and Equipment of Premix Patching of Bituminous Pavements and Repair of Unpaved Shoulders along Alaminos - Bolinao Road, K0321+000 - K0343+000	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P630,000.00	P 630,000.00	

Furnishing of Materials and Tools for Sealing of Bituminous Pavements along National Roads within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P908,410.00	P 908,410.00	
Supply and Delivery of Office Supplies for use by the Maintenance Management Unit Employees at DPWH Pangasinan 1st District Engineering Office, Alaminos City.	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P904,342.61	P 904,342.61	
Furnishing of Office Supplies, Consumables for use at GENERAL SERVICES UNIT of Pangasinan 1st District Engineering Office, Alaminos City.	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P314,275.32	P 314,275.32	
Furnishing of Office Supplies, Consumables for use at GENERAL SERVICES UNIT of Pangasinan 1st District Engineering Office, Alaminos City.	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P305,360.90	P 305,360.90	
Furnishing of Office Supplies, Computer Consumables for use at PROCUREMENT UNIT of Pangasinan 1st District Engineering Office,	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P170,529.77	P 170,529.77	
Furnishing of Office Supplies for use at Quality Assurance Section of Pangasinan 1st District Engineering Office, Alaminos City,	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/03-09/2025	10/10/2025	10/16/2025	10/17/2025	Others	P488,903.15	P 488,903.15	
Office Supplies	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/08-14/2025	10/15/2025	10/29/2025	10/30/2025	Others	P411,760.90	P 411,760.90	

Prepared By:


MERCEDIS V. QUINLONG
 Head, Procurement Unit / BAC Secretariat

Recommending Approval:


JUNE MIGUEL V. RAMOTELE, JR.
 BAC Chairperson

Approval:


MARIETA B. MENDOZA
 District Engineer